



Task	Start Date	End Date
TRABAJOS PREVIOS	2012-06-24	2012-06-25
MOVIMIENTOS DE TIERRAS	2012-06-25	2012-06-26
CIMENTACIÓN	2012-06-26	2012-06-27
SANEAMIENTO	2012-06-27	2012-06-28
ESTRUCTURA	2012-06-28	2012-06-29
ALBAÑILERÍA	2012-06-29	2012-07-01
CUBIERTAS	2012-07-01	2012-07-02
PAVIMENTOS	2012-07-02	2012-07-03
APLACADOS	2012-07-03	2012-07-04
CARPINTERÍA	2012-07-04	2012-07-05
VIDRIERÍA	2012-07-05	2012-07-06
FONTANERÍA	2012-07-06	2012-07-07
ELECTRICIDAD	2012-07-07	2012-07-08
ILUMINACIÓN	2012-07-08	2012-07-09
ELEVACIÓN	2012-07-09	2012-07-10
TELECOMUNICACIONES	2012-07-10	2012-07-11
CLIMATIZACIÓN	2012-07-11	2012-07-12
PINTURAS	2012-07-12	2012-07-13
SEGURIDAD Y SALUD	2012-07-13	2012-07-14
CONTROL DE CALIDAD	2012-07-14	2012-07-15
GESTIÓN DE RESIDUOS	2012-07-15	2012-07-16

