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1.1 DESCRIPTIVE MEMORY 

1.1.1 INTRODUCTION 

This final thesis work consist on the construction of a car shopping center at 
Darius and Girėnas str. 15, in Vilnius. It will have two floors. The building has 
two different spaces, one of them is made up of the sales of cars, with 
showroom, waiting room and repair services and the other one is for the offices. 

This project building will be done according to Spanish standards. 

The two spaces are separated by the staircase. In this way, we are avoiding 
inappropiate noise to disturb the sale of cars.  

Surfaces: 

-Building area: 1446.19 m2
 

-Plot: 4300 m2
 

 

1.1.2 LOCATION 

The future building is located in Darius and Girėnas str. 15, in the city of Vilnius 
(figure 1.1).  (Lithuania). Aerial view (figure 1.2-1.3). This situation is far from 
the city center. 

 

Figure 1.1. Aerial view of Lithuania 
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Figure 1.2. Aerial view of construction site 

 

Figure 1.3. Aerial view of construction site 

 



 

1.1.3 FIELD 

Our building area is 1446.19 m
shape is an irregular polygon. In the north of the field is Žirni
see in our location plan. This street will be the main 
machinery, and when the construction finishes, there will be access for private 
cars. 
 
1.1.4 DISTRIBUTION OF THE FLOORS

First of all, we must highlight that the future building will have a really special 
appearance and will be very ori

The first floor (figure 1.4) 
on a big car showroom with a complementary garage
which cars enter, and an office to assist customers. There are two staircases 
which connect the different floors, one is in the showroom and the other one is 
in the garage. 

At the second floor you will find the car showroom executive direction offices 
and a meeting room. 

Figure 1.4. First floor section. 

 

1446.19 m2 with increasing slope from west to east. The 
polygon. In the north of the field is Žirnių street, as we can 

see in our location plan. This street will be the main entrance for all the 
machinery, and when the construction finishes, there will be access for private 

1.4 DISTRIBUTION OF THE FLOORS 

First of all, we must highlight that the future building will have a really special 
appearance and will be very original. 

(figure 1.4) is bigger than the second one. The first floor consists 
on a big car showroom with a complementary garage-auto repair shop through 
which cars enter, and an office to assist customers. There are two staircases 

ct the different floors, one is in the showroom and the other one is 

At the second floor you will find the car showroom executive direction offices 

Figure 1.4. First floor section.  
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First of all, we must highlight that the future building will have a really special 

is bigger than the second one. The first floor consists 
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At the second floor you will find the car showroom executive direction offices 
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1.2. CONSTRUCTIVE MEMORY 

1.2.1 FOUNDATION 

After checking the quality of the land and considering it suitable for foundation 
(a mixture of plastic clay and loams), it should be considered to build deep 
foundation piles (figure 1.5)  joined with bracing beams (figure 1.6), HA-25 
reinforced concrete must also be used according to the EHE-08 normative. 

The main features of concrete and iron are shown below: 

Concrete type HA-25 

Characteristic resistance fck =25 MPa 

Coefficient deduction of concrete gc = 1.5 

Specific weight of reinforced concrete gH = 2.5T/m3= 24.5 KN/m3
 

Coating d´= 5cm 

Type of iron in the armors B500s 

Characteristic resistance of iron fck = 500 MPa 

This kind of foundation is called surface foundation, because we reach a high 
depth. 
The biggest width will be 50 cm. 
The highest depth we are going to reach is 5m. 
Iron will have different diameters, it should be B500s. 
All the iron material in the foundations will be supported on plastic separators in 
order not to be in contact with the ground. 
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Figure 1.5. Footing foundation 
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     Beam 

 

 

      Pile 

 

 

 

 

 

 

 

 

 

Figure 1.6. Brace beam and pile 

1.2.2 COLUMNS 

Monolithic columns of the round section are reinforced concrete on-site 
columns, and square cross-section columns are prefabricated concrete. 

The concrete that we are going to use will be HA-25. 

The iron for our columns will be B500SD. 

The iron for connections with truss will be S275JR. 
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There will be columns of 30x30 cm of cross section for square columns, and 25 
cm of diameter for round section columns (figure 1.7). 

We can find square columns on the axes 
A, B, C, D, E and F which meet the axes 
5, 6, 7, 8, 9, 10, 11 and 12 on the first 
and  second floor. 

We can find round columns on the axe 1 
which meets the axes A, B, C, D, E and 
F. Axe I meets the axes 4, 5, 6, 7, 8, 9, 
10, 11 and 12. Axe D meets the axes 1, 
4, and 5. Axe H meets axe 3. Axe G 
meets axe 2. Axe A meets axe 4 on the 
first and second floor. 

 

 

 

Figure 1.7. Square and round column example 

 

1.2.3 WALLS 

Interior walls are made of sandwich panel, gypsum and office partitions. 

Exterior walls are made of sandwich panels with corrugated tin and tin 
cartridges finished with sandwich panel and curtain wall. 

1.2.4 ROOF 

The roof of the building has got an external rainwater drainage. We have a light 
roof structure (steel plates with thermal insulation). Roof flashings made of one-
layer adhesive roller bituminous pavement. It has been used polystyrene foam 
as the main layer of rock wool insulation of the upper roof. 

 

1.2.5 SLABS  

Building slabs are prestressed prefabricated floor slab and prefabricated beams 
(figure 1.8), is a kind of one-way slab. Slabs will contain: 

- Prestressed prefabricated floor slab. 
- Prestressed prefabricated beams. 
- Reinforced concrete beams. 
- Steel bar. 
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Figure 1.8. Floor slabs panels and beams 

Floor finished: 

-Tile: Automobile exhibition, washing-car and auto repair shops.  
-Carpet: Showroom, management room and Direction. 
-Concrete: Stock. 
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All the areas of the building (Table 1.1-1.2) are shown below: 

Below is shown all the areas of the building  

Table 1.1. First floor areas 

Number Name Area m2 

101 Automobile exhibition 489.55 
102 Showroom 9.64 
103 Showroom 9.64 
105 Adapted bathroom 4.16 
106 Bathroom 3.73 
107 Bathroom 3.87 
108 Corridor 6.76 
109 Showroom 7.04 
110 Showroom 7.04 
111 Workshop room 15.37 
112 Workshop 499.01 
113 Maintenance area - 
114 Washing-workshop 48.07 
115 Maintenance 3.55 
116 Technical room 4.32 
117 Technical room 2.26 
118 Workshop information 9.04 
120 Stock parts 80.58 
121 Stock guarantees 5.14 
122 Stock cars oils and fluids 6.34 
123 Stock 11.62 
 Total 1226.73 
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Table 1.2. Second floor areas   

Number Name Area m2 

201 Stock parts 24.08 
202 Stock tires 23.92 
203 Management room 10.05 
204 Direction 10.05 
205 Meeting room 43.10 
206 Management room 10.84 
207 Room 9.05 
208 WC 1.45 
209 WC 1.76 
210 Kitchenette 10.51 
211 Training room 13.38 
212 Kitchenette 14.26 
213 Gangway 7.07 
214 Locker room 12.62 
215 Toilet 2.53 
216 Shower bath 2.56 
217 WC 1.25 
218 Technical room compressor 6.83 
219 Technical space heating equipment 14.15 
 Total 219.46 

 

1.2.6 INTERNAL WALLS AND PARTITIONS 

The internal walls will be modulated partitions: sandwich panel, gypsum and 
office partitions, depending on the rooms which it separates. 

- Office partitions: Showroom, management room, direction and training 
room. 

 - Gypsum partitions: WC, bathroom and kitchenette. 
 - Sandwich panel fire resistant: Stocks and garage perimeter. 
 - Sandwich panel: Stocks partitions. 

Wall decoration depends on the room and its function. 

 - Low Profile Sheets: Automobile exhibition part of garage's wall. 
 - Protective cement board: Garage. 
 - Wall tiles: Bathrooms.  
 - Plaster painted white: Kitchenette. 
 - Trim facade Cassettes: Inside of the trim facade panels. 

1.2.7 STAIRS 

The interior space stairs are designed by prefabricated concrete on metal 
beams. 
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1.2.8 FACADE 

Facades will be made up with curtain wall and 
sandwich panel wall. 

The surface of the facade corresponding to the 
sandwich panel is 717.40 m2. This is located at the 
south facade and on the whole second floor of the 
building. That enhances the part on the first floor 
with curtain wall, making the customer focuses on 
the showroom. This system is obeying all 
requirements of safety, noise and thermal. The 
curtain wall and the sandwich panel combination 
makes the building looks modern. 

 

1.2.9 INSTALATIONS 

Design water and wastewater network STR 2.07.01:2003. Connecting sewer 
codes and branch joints elbows should not be steeper than 45º angle and it is 
installed with the minimum number of bends. 

Domestic wastewater finds hot and cold water intended for the design of the 
mounting locations of the device. 

Node to provide water for irrigation of lawn care products and wellness. Water 
meter on the top and bottom frame counters must be removed and inspected. 
Systems for hot and cold water measurement should be able to read the data 
remotely. Water supply pipes are designed from plastic, pipes are insulated too. 

Heating and ventilation 

Heat networks: Connection to the district heating network in Vilnius Vilniaus 
energy 2010 05 24 No specifications issued. 10063rd Designed un-ducted heat 
trail DN 48.3/110 to the factory insulation. 

The substation. Designed by 3 independent heating circuits node. 

Electric power 

Projected building is connected to an existing nearby transformer. Power 
consumption remains within the specifications issued. 

Electricity networks and electricity accounts designed on “Electrical installation 
of general rules for 2007”, STR 2.01.04:2004 Fire Safety. Basic requirements 
and energy facilities fire safety regulations. 
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1.2.10 FIRE SAFETY 

The building will meet the criteria of all the requirements of CTE-SI (technical 
construction code-fire safety). 

The facades, partitions and ceilings shall be fire resistant. Stairs design allows 
quick evacuation in case of fire. 

The building is designed for easy access by fire trucks. 

1.2.11 HEALTH CONDITIONS 

The building has been designed to meet all the criteria hygiene standards 
according to the CTE-HS (technical construction code-health security). 

1.2.12 ENVIRONMENT 

The building will be conditioned by the environment. Domestic wastewater is led 
to the current urban sewerage networks and treatment plants in the city. 

During all the works, the needs of the environment will be satisfied, being one of 
the most important issues. 

1.2.13 DISABILITY NEEDS 

The first floor of the building is accessible for the disabled people, obeying all 
the necessary regulations. 
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2.1.1 GENERAL DESCRIPTION 

This technological card consists on the construction of deep foundation. The 
depth of piles is 5 m and the diameter is 40 cm. We are going to made 
reinforced concrete on-site piles.  

I choose this type of execution because is cheaper and we can control the 
whole process. 

2.1.2 DESCRIPTION OF TECNOLOGY AND SEQUENCE OF WORKS 

The basics components of our foundation are: 

-Concrete HA-25 

-Iron armors B500s 

CONSTRUCTION SEQUENCE (Figure 2.1): 

1. Drilling (Figure 2.2). 
2. Withdrawal and concreting. 
3. Steel cage installation. 
4. Headed pile. 
5. Beam formwork. 
6. Beam steel cage. 
7. Beam concrete. 

 

Figure 2.1. Piles construction sequence 
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Works order: 

1. Piles staking (Figure 2.3) 

Each pile has to be correctly positioned in plane or “line”. The drilling must also 
be plumbed. We will work from centre lines: the lines will be marked on the 
ground. We will have a main line of piles, and then any line parallel to this one 
at a knowning distance can be used.  

2. Connecting piles with beams. 

Each pile must be headed to release iron armor and so to connect the beams to 
the piles. After removing excess piles’ concrete armors must be unfolded for 
proper placement in beams. 

3. Leave Columns starts. 

When we connect piles’ steel cage with beams, we have to put also columns 
starting in their right position. 

 

 

Figure 2.2. Pile drilling 
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Figure 2.3. Piles staking 

 

Pile Section 
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Figure 2.4. Pile Detail 

 

2.1.3 HUMAN SAFETY 

The work will be carried out in accordance “with health and safety rules in 
construction request”. 

1. Workers are allowed to work only with the knowledge of safety equipment. 
2. Each worker must use protective equipment (special clothing, footwear and 

gloves) 

3. Unnecessary collection of materials and debris from the workplace. 
4. Should be grounded electrical equipment. 
5. All electrical devices must be absolutely cleaned. 
6. All cables must be in perfect condition. 
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2.1.4 MATERIAL-TECHNICAL RESOURCES 

A table with the tools, mechanism and materials needed is shown below   Table 
2.1. 
Table 2.1. Tools, mechanism and materials for build foundations. 
Number Name Quantity 

1 TOOLS  

1.1 Metal roulette 2PK 2 

1.2 Levels Topcon AT-B4  1 

1.3 Crowbar LM-24 3 

1.4 Theodolite Prexiso T.O.2 1 

1.5 Guying weight 13.3 Kg 3 

1.6 Visor welding 2 

1.7 Helmet 6 

1.8 Security belts 3 

1.9 Metal brushes 3 

1.10 Chemical cleaning detail and found 3 

2 MECHANISMS  

2.1 Electric welding machine for Tc-500 Q=1.2kW 1 

2.2 Crane 130 EC-B6 1 

2.3 Traverse TS-12, 5 weight 242 Kg 1 

2.4 Compressor hammer  3 

2.5 Continuous flight auger 1 

2.4 Hook and versatile sling 4 

3 Structures and materials bored piles installed  

 Construction  

3.1 Metal cage 60 

 
 

2.1.5 QUALITY CONTROL 

 

The piles are constructed according to the following ranges of tolerances:  
a) The eccentricity of the axis of the pile relative to the set position, should 

be less than 10 cm, for piles with a diameter up to one meter (Ø ≤ 1.0 m) 
and tenth (1/10) of the diameter otherwise, but always less than 15 cm.  

b) For vertical slope inclination error piles should not exceed two percent 
2% of the value of the slope. 

 

1. Soil behavior will be observed during drilling just checking that the conditions 
assumed are presented in the Geotechnical Report included in the Annual 
Report. 

2. If obstacles during drilling are found, these will be removed by mechanical 
means. Explosives are not permitted within the bore. Is not allowed either the 
washing operation. Piercings will not be used, should be filled with concrete. 
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Concreting  

1. After performing the drilling casing, it will be reviewed and approved by the 
Construction manager before pouring the concrete. The concreting of the 
piles, the utmost care will ensure that the pile remains in full length with your 
section completed without voids, air pockets or water, voids, cuts or 
bottlenecks. It will also seek to minimize washout by segregation of 
aggregates. 

2. Concreted heads up higher than the theoretical 0.5 D Project in height (if 
below the water table 1.5 D), where D is the diameter of the pile, which was 
demolished later. The Contractor should receive no compensation for this 
excess concrete or his subsequent demolition. 

3. If at the time of demolition it is observed that the headless was not enough to 
remove all faded and shoddy concrete, demolition will continue replacing the 
demolished concrete with new concrete well bonded to the previous. All such 
operations should be borne by the Contractor. 

4. Concreting of a pile will be, in any case, without any interruption, so that 
between the introductions of two successive masses enough to pass the 
initiation of curing time. If for any breakdown or accident this requirement is 
not met, the Construction manager will decide whether the work completed 
and the pile can be considered valid or not. The pile that has been rejected 
for the reason stated should be filled, however, in all its length in the open 
ground without the Construction Company to receive any payment for it. 

5. The filler portion after the rejected pile can run with lean concrete, but its 
implementation will be done with the same care as if it were a pile which 
would be subjected to charges. 
 

Tolerance 

1. The position of the piles, at the ground, after being built, must not differ from 
more than 10 cm as indicated on the Drawings. That is, the error will not be 
greater than 2% of the pile length indicated on the drawings. 

Cleaning and background treatments 

1. The excavation will proceed to the extraction of cuttings that have been 
stored in the bottom of the cavity. In piles of large a diameter, drying descent 
of an operator is suitable for checking such cleaning. 

2. When they cannot guarantee the removal of detritus devices it should be 
provided to inject the pile tip, once completed, it possibly prior to pressure 
washing. 
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2.1.6 LABOR SAFETY 

Risk 
 

Chance Consequences Rated 

- Falls of staff at 
the same level. 
. 

Medium Slightly harmful Tolerable 

- Falls of persons 
within the pile 

Low Extremely harmful Important 

- Stepping on 
objects 

Low High harmful Tolerable 

- Run over 
people 

Low Extremely harmful Moderate 

- Dump, shock 
and incorrect 
operation of 
excavation 
equipment 
 

Medium Extremely harmful Important 

- Cuts with sharp 
edges of the 
armor 
 

Medium Slightly harmful Tolerable 

- Interference 
with underground 
pipes. 
 

Low High harmful Tolerable 

- Distortion of 
normal traffic 
flows. 
 

Medium Slightly harmful Tolerable 

- Overexertion in 
awkward 
positions 

Medium High harmful Moderate 
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PREVENTIVE MEASURES 

During unloading and storage of materials and equipment: 

- The material will be gathered in one place preset in advance. 
- This location is conveniently signaled and facing the movement of 

vehicles on site. 
- Collecting items to be arranged neatly and in groups. 
- If the stored elements were able to move, as in the case of tubes, they 

will be propped in order to avoid undesired movement of materials. 
- When these materials were stored points or sharp elements will be 

previously removed, such as planks. 
- If the ground is soft, it will place rigid base materials to make the role of 

burden-sharing, and not sink into the ground. 
- Own training and information measures relating to cargo handling, 

discussed in previous sections will be taken. 
- Helmet, boots and gloves: the personal protective equipment provided 

should be used. 
- When necessary to get on the truck, the worker will be properly secured 

with a seat belt. 
- When working in proximity of a slope, you need conveniently signaled by 

appropriate markings, besides protecting the risk of falling through a 
resistive element; as railings, fences, etc. 

- The material is discharged at the place storing default in the project work. 
- Lifting equipment of adequate capacity should be used, with some over 

sizing on the load to be lifted. 
- Suspended loads should be steered by ropes that will hold two separate 

operators led by the foreman. 
- Guide loads with bare hands or body are prohibited. The horizontal 

transport or changing location using rollers made using only the 
necessary staff, who always push the load from one side, to avoid the 
risk of falling and blowing by rollers and used. 

- It is prohibited to use the straps as handles cargo. 
- A work surface up by solid railings and signage banners is to its 

dimension. 
- Step of suspended loads over personnel will be avoided. 
- Keep the area clean and tidy. 
- Slings are used in good submit discarding broken wires or permanent 

deformation of consideration. 
- The hook should be provided with safety latch. 
- Nearby is signaled to avoid bumps and crashes with vehicles. 
- The work area will be prepared to receive the trucks, patching and 

compacting the torches in rollover and entrapment avoidance. 
- Notwithstanding the foregoing, the appropriate personal protective 

equipment will be used. Helmets, gloves, boots, overalls, etc, equipped 
with the appropriate certification. 
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During placement of armor: 

 

- Armed reinforcement for vertical suspension for an introduction in the pile 
will be made by guide ropes attached to the free end. Never with bare 
hands. 

- Similarly, the personal protective equipment for hands, feet and head 
should be used. 

- Employees will be trained and informed in the proper handling of loads, 
as the diverse nature of the teams. When the dimensions of the load, or 
the weight of the same warrant, handling charges are held  by personnel. 

- Also, all entries made in relation to the handling and placement of 
reinforcement for working are taken into account. 

- Special emphasis will be given in this chapter at the manipulation of 
metallic elements dominated by the length over width, such as tubes, 
steel bars, etc. So that they can contact overhead power lines. 

- It is advisable to collect waste and scrap reinforcement, storing them in 
an appropriate place for further transporting to landfill. 
 

During filling of piles: 

- All nominations made to the tasks of "foundation” will be considered, with 
special attention and caring to all those scrupulous use of PPE required. 

- Dug wells waiting to be concreted or armored shall be protected by 
guardrail with a safety distance from not less than 1.5 m. 

- When a concrete pile cannot be ready before the end of the day, it will be 
placed on the wellhead a metal grille to prevent accidental falling into the 
well at night or during periods of rest. 

- Whenever workers over 1.5m closer to the well, they should wear anti fall 
system anchored to a strong point. 

- At all times, the work area should be kept with proper housekeeping. 
- Operators responsible for managing and assisting the drilling equipment 

will be familiar with the following preventive rules: 
o Note that this machine is dangerous and can cause accidents. Be 

careful in handling. Adhere to these preventive measures and 
avoid the possibility of accidents. 

o Before starting work check the tires or chains. Warn of possible 
damage. A tire blowout in service could prove a serious accident. 

o Do not allow access to machine controls to unauthorized or 
untrained, because they can cause accidents or damage to other 
operators. 

o Check the condition of the bit. Consider that rupture can cause 
serious accidents. 

o Never operate this machine in situation of damage or semi 
breakdown. Have it repaired first and then resume work. 
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o After stoping the work and before putting the machine back in 
service, check that all pressure cuffs are right. A sleeve breakage 
can lead to accidents 

o The engineer is the only person authorized to manage the 
machine on each shift. You will be trained and informed. 

o When the machine is running, the driver will not be allowed to 
leave. 

o The maneuvering area rig will be cleared of equipment and drilling 
outsiders. 

o The driver and helpers on the coordination will be trained and 
informed of movements between them. Also, observe maneuvers 
loosening tool employing key supported on the mast. 

o Personal hands protective equipment should be used be. 
o Periodically, before starting the activity, a procedure must be 

established to monitor the status of the essential pieces that have 
to do with the safety of the drilling. 

o Extraction of land and the load on the truck will not run 
simultaneously on the same pile. The burden of land from the 
excavation will take place where piles have already been 
concreted, thus avoiding interference between man and machine. 

o All machines will have flashing light (flashing and rotating light) 
and audible (beeping horn and reverse). 

o Workers involved in the pilot, waste land excavation or any other 
task in work areas where there is a presence of vehicles or mobile 
machinery, should wear high visibility clothing. 

 

PROTECTION GROUP AND INDIVIDUAL. 

Mesh tape and markings. 
Certificated safety helmet. 
Protective gloves (leather, latex, neoprene, etc). 
Hearing protectors. 
Safety boots with toe protection and security staff. 
Safety boots with high rubber (with muddy terrain), with template and toe. 
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2.1.7 BUDGET 

 

TECHNICAL-ECONOMICS INDICATORS 
1. Quantity of works: 5 m x 60 Piles = 300 m. 
2. Installation cost: 66.13€/m x 300 = 19,839€ or 68,444.55 Litas. 
3. Works duration: 5 Days. 
4. Wage:  

Specialist Steel: 300 x 11.20€/m = 3360€ or 11,592 Litas. 
Continuous flight auger: 300 meter x 15.72€/m = 4,716€ or 16,270.20 
Litas. 

 

TECHNICAL-ECONOMICS INDICATORS 
1. Quantity of works: 0.5 m x 60 Piles = 30 m. 
2. Installation cost: 33.92€/m x 30 = 1,017.60€ or 3,510.72 Litas. 
3. Works duration: 2 Days. 
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4. Wage:  
Construction helper: 30 x 10.47€/m = 314.10€ or 1,083.65 Litas. 

 

TECHNICAL-ECONOMICS INDICATORS 
1. Quantity of works: 288 m2 

2. Installation cost: 19.63€/m2 x 288 = 5,653.44€ or 19,504.37 Litas. 
3. Works duration: 8 Days. 
4. Wage:  

Steel worker: 288 x 6.77€/m2 = 1,949.76€ or 6,726.67 Litas. 
Steel helper: 288 x 6.34€/m2 = 1,825.92€ or 6,299.42 Litas. 
 

 TECHNICAL-ECONOMICS INDICATORS 
1. Quantity of works: 72 m3 

2. Installation cost: 151.44€/m3 x 72 = 10,903.68€ or 37,617.70 Litas. 
3. Works duration: 1 Days. 
4. Wage:  

Steel worker: 72 x 1.10€/m2 = 79.20€ or 273.24 Litas. 
Steel helper: 72 x 1.03€/m2 = 74.16€ or 255.85 Litas. 

 
TOTAL 
19,829+1,017.60+5,653.44+10,903.68 = 37,403.72€ or 129,042.83 Litas 



Id Modo de 

tarea

Nombre de tarea Duración Comienzo

1 DRILLING 5 días lun 19/05/14

2 WITHDRAWAL AND 

CONCRETING

5 días lun 19/05/14

3 STEEL CAGE 5 días lun 19/05/14

4 HEADED PILE 3 días lun 26/05/14

5 BEAM 9 días jue 29/05/14

S D L M X J V S D L M X J V S D L M X J V S D L M X

semana 1 semana 2 semana 3 semana 4

Tarea

División

Hito

Resumen

Resumen del proyecto

Tareas externas

Hito externo

Tarea inactiva

Hito inactivo

Resumen inactivo

Tarea manual

Sólo duración

Informe de resumen manual

Resumen manual

Sólo el comienzo

Sólo fin

Fecha límite

Progreso

Página 1

Proyecto: foundation

Fecha: dom 08/06/14
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2.2 TECHNOLOGICAL CARD 

OF 

ASSEMBLING OF FRAME 
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2.2.1 GENERAL DESCRIPTION 

This technological card consists in the construction of concrete frame, and steel 
frame and roof. The building length is 31.25 m and width is 25.25 m. We are 
going to use reinforced concrete columns 30x30cm for the columns and CHS 
∅25 cm for metal columns with concrete filler, and  inverted warren type truss 

for roof and metal sections type IPE 200 for beams. 

The truss and metal beams are only a direction and upon it rests the roof. 

The roof drains water only one side with a slope of 3%. 

I choose this kind of material for the realization of frame for it is quick and easy 
installation. 

2.2.2 DESCRIPTION OF TECNOLOGY AND SEQUENCE OF WORKS 

The basics components of our frame are: 

-Prefabricated reinforced concrete columns 30X30 cm 
-CHS 244.5x6 mm filled with concrete 
-IPE 200 
-UPN 100x50 mm 
-L profile 60x40x5 mm 

The truss (Figure 2.4)measured is 14.9, 13.4 and 11.2 m. Truss come already 
assembled and is composed of: 

-RHS 100x100x5 mm 
-RHS 80x80x5 mm 
-RHS 60x60x5 mm 

 

Figure 2.5. Truss 
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Roof will be mounted on works and is composed of: 

- Profiled sheets with heat insulation 
- Adhesive roller bituminous pavement 
- Insulation polystyrene foam 
- Rock wool insulation 

 

CONSTRUCTION SEQUENCE: 

1. Pillars staking. 
2. Connect columns with foundations. 
3. Connect columns with beam and trusses (Figure 2.5). 
4. Raise trusses and beams that need assembling with crane. 
5. Assembly work uploaded to a scaffold. 
6. Connect the trusses with diagonal stabilizing. 
7. Leave holes in the roof for skylights. 
8. Put the different layers of the roof. 

 
 

 

 

Figure 2.6. Beams and trusses. 
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Works order: 

1. Pillars staking 

Each column has to be correctly positioned in plan or line, but also correct in 
level and in orientation. It must also be plumb. We will work from centre lines: 
the lines will be marked on the ground. We will have a main line of columns, to 
be erected will need guying if the holding-down bolt group is not sufficiently 
strong.   

2. Connect columns with foundations 

The top surface of the concrete foundation is set slightly low to permit steel nuts 
to be packed beneath the steel column’s base plate. The steel base packs are 
placed and leveled before erection of columns. 

• Prefabricated reinforced concrete column 

Put the columns in vertical over the bolts with the help of a crane and 
place washers and nuts higher. Rest the column between 10% and 20% 
of column weight to be able to level it. Plumb the column and all 
connections tight and proceed to rest the column weight. Fill the joint with 
mortar Grout. 

• Metal columns with concrete filler  

Level nuts and washers lower. Take one benchmark. Put the 
motherboard and screw the upper nuts. Fill the joint with mortar Grout. 
Fill the column with concrete. 

3. Connect columns with beam and trusses 

Connect the beams and trusses threading screws and nuts. Raise trusses and 
beams that need assembling with the crane. Make assembly work uploaded to 
a scaffold. 

4. Raise trusses and beams that need assembling with crane 
5. Assembly work uploaded to a scaffold  
6. Connect the trusses with diagonal stabilizing 
7. Leave holes in the roof for skylights 
8. Put the different layers of the roof 
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2.2.3 HUMAN SAFETY 

The work will be carried out in accordance “with health and safety rules in 
construction request”. 

1. Workers are allowed to work only with the knowledge of safety equipment. 
2. Each worker must use protective equipment (special clothing, footwear and 
gloves) 
3. Unnecessary collection of materials and debris from the workplace. 
4. Should be grounded electrical equipment. 
5. Must be all electrical devices absolutely clean. 
6. All cables must be in perfect condition. 
 
2.2.4 MATERIAL-TECHNICAL RESOURCES 

Below could be seen a table with the tools, mechanism and materials needed 
(Table 2.2). 
(Table 2.2).Tools, mechanism and materials for assembling of frame. 
Number Name Quantity 
1 TOOLS  
1.1 Metal roulette 2PK 2 
1.2 Ladder platform with 10m 2 
1.3 Hammer ST-1 3 
1.4 Electrodes 42A 2 
1.5 Levels Topcon AT-B4  1 
1.6 Crowbar LM-24 2 
1.7 Building level 700mm 2 
1.10 Theodolite Prexiso T.O.2 1 
1.11 Guying weight 13.3 Kg 2 
1.12 Visor welding 2 
1.13 Helmet 12 
1.14 Security belts 2 
1.15 Metal brushes 2 
1.16 Chemical cleaning detail and found 2 
1.17 Chalk axes marked 2 
1.18 Wrench 2 
2 MECHANISMS  
2.1 Electric welding machine for Tc-500 Q=1.2kW 1 
2.2 Crane 130 EC-B6 1 
2.3 Traverse TS-12, 5 weight 242 Kg 1 
2.4 Hook and versatile sling 4 
3 Structures and materials bored piles installed  
 Construction  
3.1 Trusses 9  
 Material  
3.2 Anchor bolts 362 
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2.2.5 QUALITY CONTROL 

 
1. Control of material should be checked before and during installation each 

piece of steel frame if they would have any damage. You cannot use pieces 
that look at flaws or damaged. The installation should be done only in 
daylight or with adequate lighting, for be able to recognize damaged or 
defective pieces. 

2. Construction manager to monitor erection progress to confirm work follows 
the schedule submitted by the steel contractor. 

3. Construction manager to hold regular meetings with the contractor, erector, 
surveyor and testing lab to review ongoing submittals and progress of the 
work. 

4. Surveyor to measure each critical point as structure following plumbing and 
fixing, but prior to welding. Confirm each critical point is positioned correctly, 
with acceptable tolerances, according to the drawings. Construction manager 
to record in reporting system whether work is within allowable tolerances. 

5. Inspection labs to monitor each bolted and field welded connection and 
confirm it is performed in accordance with approved procedures and submit 
reports. Construction manager to record in reporting system whether work is 
per approved procedures. 
 

6. Re-survey each critical point after welding to confirm that it remains within 
acceptable tolerances relative to its preloaded geometric position. 
Construction manager to record in reporting system whether work is within 
allowable tolerances. 

7. Welding engineer to monitor welding procedures at particular conditions 
where recommended by peer review engineer and summit reports. 
Construction manager to record in reporting system whether work is per 
approved procedures. Should unacceptable conditions occur, welding 
engineer to provide forensic engineering to recommend remedial action.  

8. The construction manager has to confirm all inspections. Identify members, 
connections and critical points that exceed allowable tolerances to owner. 
EOR and architect to determine whether corrective measures are required for 
reasons of structural integrity, aesthetics or to accommodate other trades. 

9. Architect to perform periodic inspections and provide field observation reports 
addressing the following issues: 
• Confirm weld finishing satisfies contract terms. 
• Identify work that is aesthetically unacceptable as a result of being 

outside tolerances. 
• Issue field observation reports. 

10. EOR to perform Special Inspections of work as it progresses and submit field 
observation reports. 

11. Owner to review weld finishes determining whether weld finishing beyond the 
contract terms is required. 



 
36 

12. Construction manager and EOR to monitor removal of false-work to confirm 
the approved procedure is followed. 

13. Surveyor to perform a final survey of all members to determine final de-
propped position of members. Survey to be submitted for review by EOR and 
for use by other trades. Construction manager to record in reporting system 
whether final position of member is within allowable tolerances. 
 
 

2.2.6 LABOR SAFETY 

Risk 
 

Chance Consequences Rated 

- Falls of staff at 
the same level. 
. 

Medium Slightly harmful Tolerable 

- Falls of persons 
at different levels 

High High harmful Important 

- Stepping on 
objects 

Low High harmful Tolerable 

- Run over 
people 

Low Extremely harmful Moderate 

- Dump, shock 
and incorrect 
operation of 
elevation 
equipment 
 

Medium Extremely harmful Important 

- Cuts with sharp 
edges of the 
metal profiles 
 

Medium Slightly harmful Tolerable 

 
PREVENTIVE MEASURES. 
 

During unloading and storage of materials and equipment: 
 

- The material will be gathered in one place preset in advance. 
- This location is conveniently signaled and facing the movement of 

vehicles on site. 
- Collecting items to be arranged neatly and in groups. 
- If the stored elements were able to move, as in the case of tubes will be 

propped, to avoid undesired movement of materials. 
- When these materials were stored points or sharp elements previously 

removed, such as planks. 
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- If the ground is soft, it will place rigid base materials to make the role of 
burden-sharing, and not sink into the ground. 

- Own training and information measures relating to cargo handling, 
discussed in previous sections will be taken. 

- Helmet, boots and gloves: the personal protective equipment provided 
shall be used. 

- When will be necessary to get on the truck, the worker is properly 
secured with a seat belt. 

- If working in proximity of a slope, you need conveniently signaled by 
appropriate markings, besides protecting the risk of falling through a 
resistive element; as railings, fences, etc. 

- The material is discharged at the place storing default in the project work. 
- Lifting equipment of adequate capacity shall be used, with some over 

sizing on the load to be lifted. 
- Suspended loads shall be steered by ropes that will hold two separate 

operators led by the foreman. 
- Are prohibited guide loads with bare hands or body. The horizontal 

transport or changing location using rollers made using only the 
necessary staff, who always push the load from the side, to avoid the risk 
of falls and blows by rollers and used. 

- It is prohibited to use the straps as handles cargo. 
- A work surface up by solid railings and signage banners is to dimension. 
- Step of suspended loads over personnel be avoided. 
- Keep the area clean and tidy. 
- Slings are used in good submit discarding broken wires or permanent 

deformation of consideration. 
- The hook shall be provided with safety latch. 
- Nearby is signaled to avoid bumps and crashes with vehicles. 
- The work area will be prepared to receive the trucks, patching and 

compacting the torches in rollover and entrapment avoidance. 
- Notwithstanding the foregoing, the appropriate personal protective 

equipment will be used. Helmets, gloves, boots, overalls, etc, equipped 
with the appropriate certification. 

 
During placement of beams, trusses and columns: 
 

- Prefabricated columns for vertical suspension for an introduction in the 
anchor plate, will go by guide ropes attached to the free end. Never with 
bare hands. 

- Similarly, the personal protective equipment of the hands, feet and head 
are used. 

- Will form and inform employees in the proper handling of loads, as the 
diverse nature of the teams. When the dimensions of the load, or the 
weight of the same warrant, handling charges are held between 
personnel.  

- Whenever workers, they should wear anti fall system anchored to a 
strong point. 

-  
- Also, all entries made in relation to the handling and placement of 

profiles and columns for work is taken into account. 
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- Special emphasis will be given in this chapter, in the manipulation of 
metallic elements, dominated by the length over width, such as tubes, 
steel bars, etc. So that they can contact overhead power lines. 

- It is advisable to collect waste and scrap reinforcement, storing them in 
an appropriate place for further transport to landfill. 
 

During filling of columns: 
 

- All nominations made to the tasks of "structure” will be considered, with 
special attention and care to all those scrupulous use of PPE required. 

- When a concrete column cannot be before the end of the day. 
- Whenever workers, they should wear anti fall system anchored to a 

strong point. 
- At all times, the work area shall be kept with proper housekeeping. 

 
PROTECTION GROUP AND INDIVIDUAL. 
 
Mesh tape and markings. 
Certificated safety helmet. 
Protective gloves (leather, latex, neoprene, etc). 
Safety harness. 
Safety glasses antiprojections 
Safety boots with toe protection and security staff. 
Safety boots with high rubber (with muddy terrain), with template and toe. 
 
2.2.7 BUDGET 

 

TECHNICAL-ECONOMICS INDICATORS 
1. Quantity of works: 1,037.29 m2 

2. Installation cost: 16.01€/m2 x 1,037.29 = 16,607.01€ or 57,294.19 Litas. 
3. Works duration: 4 Days. 
4. Wage:  

Steel worker: 1,037.29 x 5.12€/m2 = 5,310.92€ or 18,322.69 Litas. 
Steel helper: 1,037.29 x 4.79€/m2 = 4,968.62€ or 17,141.74 Litas. 
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TECHNICAL-ECONOMICS INDICATORS 
1. Quantity of works: 6,842.53 Kg 

2. Installation cost: 2.08€/KG x 6,842.53 = 14,232.46€ or 49,101.99Litas. 
3. Works duration: 12 Days. 
4. Wage:  

Steel worker: 6,842.53 x 0.36€/m2 = 2,463.31€ or 8,498.42 Litas. 
Steel helper: 6,842.53 x 0.34€/m2 = 2,326.46€ or 8,026.29Litas. 

 
TECHNICAL-ECONOMICS INDICATORS 
1. Quantity of works: 33 U 

2. Installation cost: 376.92€/U x 33 = 12,438.36€ or 42,912.34 Litas. 
3. Works duration: 2 Days. 
4. Wage:  

Construction worker: 33 x 6.88€/U = 227.04€ or 783.29 Litas. 
Construction helper: 33 x 12.87€/U = 424.71€ or 1,465.25 Litas. 
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TECHNICAL-ECONOMICS INDICATORS 
1. Quantity of works: 102 U 

2. Installation cost: 42.39€/U x 102 = 4,323.78€ or 14,917.04Litas. 
3. Works duration: 4 Days. 
4. Wage:  

Steel worker: 102 x 6.91€/m2 = 704.82€ or 2,431.63Litas. 
Steel helper: 102 x 6.47€/m2 = 659.94€ or 2,276.79 Litas. 

 
TECHNICAL-ECONOMICS INDICATORS 
1. Quantity of works: 45Kgx18U =  810 Kg 

2. Installation cost: 19.50€/Kg x 810 = 15795€ or 54,492.75 Litas. 
3. Works duration: 4 Days. 
4. Wage:  

Steel worker: 810 x 0.36€/m2 = 291.60€ or 1,006.02 Litas. 
Steel helper: 810 x 0.34€/m2 = 275.40€ or 950.13 Litas. 

 
TOTAL 
16,607.01+14,232.46+12,438.36+4,323.78+15,795= 63,396€ or 218,718.3 Litas 



Id Modo de 

tarea

Nombre de tarea Duración Comienzo

1 COLUMNS ANCHORAGE 

PLATE

2 días jue 22/05/14

2 ROUND COLUMN 4 días lun 26/05/14

3 PREFABRICATED 

REINFORCED COLUMNS

2 días vie 30/05/14

4 ROOF ANCHORAGE PLATE 2 días mar 03/06/14

5 TRUSSES 4 días jue 05/06/14

6 STEEL BEAMS 12 días mié 11/06/14

X J V S D L M X J V S D L M X J V S D L M X J V S D L M X J V S D L M X J V

semana -1 semana 1 semana 2 semana 3 semana 4 semana 5

Tarea

División

Hito

Resumen

Resumen del proyecto

Tareas externas

Hito externo

Tarea inactiva

Hito inactivo

Resumen inactivo

Tarea manual

Sólo duración

Informe de resumen manual

Resumen manual

Sólo el comienzo

Sólo fin

Fecha límite

Progreso

Página 1

Proyecto: structure

Fecha: dom 08/06/14
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2.3 TECHNOLOGICAL CARD 

OF 

CURTAIN WALL 
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2.3.1 GENERAL DESCRIPTION 

In this technological card we will focus on analyzing 
the installation of the curtain wall. The surface of the 
facade corresponding to the curtain wall is 254.02 
m2. This is the North and west facades. This system 
is meeting all the criteria requirements of safety, 
noise and thermal. There are more modern solutions. 
The curtain wall makes the building looks 
sophisticated and modern. And it is a perfect 
combination with the other types of facades. 

2.3.2 DESCRIPTION OF TECNOLOGY AND SEQUENCE OF WORKS 

Curtain wall is a highly developed type of façade over the last years in Lithuania 
because it protects the facade in reformation cases. 

There are many types of curtain wall. I have chosen this kind of curtain wall 
because it has not pronounced joints where water can enter and it damages the 
joints with the frozen and unfrozen periods. 

The brand of our curtain wall supplier will be “TECHNAL”. 

This curtain wall consists in an auxiliary frame where put glass modules (Figure 
2.6). 

The dimensions of our curtain wall modules are principally two: 1000x2400x14 
and 1100x2500x14 mm. 

 

Figure 2.7. Curtain wall details 
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CONSTRUCTION SEQUENCE: 

1. Transportation, storage and handling. 
2. Anchorage and connection provision. 
3. Connections’ stakeout. 
4. Installation arrangement. 
5. Placement of the upright with the help of the crane. 
6. Glazing of the auxiliary structure with the help of the crane. 
7. Final fixing and inspection. 

Works order: 

1. Transportation, storage and handling 

We have to check the materials: auxiliary frame and modules, and leave them 
where we have planned. 

2. Anchorage and connection provision 

Before using the concrete on the first floor we have to do a study of the 
connection of the auxiliary frame with the main frame. 

3. Connections’ stakeout 

Before using the concrete on the first floor we have to mark where the 
connectors and the correct place of auxiliary frame will be placed. 

4. Installation arrangement 

Before starting with the installation we have to check and put the stanchions 
order to see if everything is right and ready to get the curtain wall just as we had 
planned. 

5. Placement of the stanchions with the help of a crane 

Use a crane to lift the stanchions and place them in their correct position. 

6. Glazing of the auxiliary structure with the help of the crane 

Two workers will have to get on the lifting platform and fix the glass modules in 
the correct place. 

7. Final fixing and inspection 

A supervisor has to check the connections done. 
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2.3.3 HUMAN SAFETY 

The work will be carried out in accordance “with health and safety rules in 
construction request”. 

1. Workers are allowed to work only with the knowledge of safety equipment. 
2. Each worker must use protective equipment (special clothing, footwear and 

gloves) 

3. For welds, workers should wear gloves and goggles. 
4. Unnecessary collection of materials and debris from the workplace. 
5. Should be grounded electrical equipment. 
6. Must be all electrical devices absolutely clean. 
7. All cables must be in perfect condition. 

 

2.3.4 MATERIAL-TECHNICAL RESOURCES 

Below could be seen a table with the tools, mechanism and materials needed 
(Table 2.3). 
Table 2.3.Tools, mechanism and materials for assembling of curtain wall 
Number Name Quantity 
1 TOOLS  
1.1 Metal roulette 2PK 2 
1.5 Levels Topcon AT-B4  1 
1.10 Theodolite Prexiso T.O.2 1 
1.11 Guying weight 13.3 Kg 2 
1.12 Visor welding 2 
1.13 Helmet 6 
1.14 Security belts 4 
1.15 Metal brushes 4 
1.16 Chemical cleaning detail and found 4 
2 MECHANISMS  
2.2 Crane 130 EC-B6 1 
2.3 Traverse TS-12, 5 weight 242 Kg 1 
2.4 Hook and versatile sling 4 
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2.3.5 QUALITY CONTROL 

1. Design Data 

Submit structural and thermal calculations for complete wall assembly. 
Structural calculations and design shop drawings shall be signed and sealed by 
a structural engineer registered in state in which project is going to be located. 

2. Factory Test Reports 

Test reports: provide certified test reports, for each of following listed test, from 
a qualified independent testing laboratory showing that curtain wall system 
assembly has been tested in accordance with specified test procedures and 
complies with performance characteristics as indicated by manufacturer’s 
testing procedures. Manufacturer shall submit appropriate testing numbers for 
specific test: 

1) Deflection and structural test. 
2) Water penetration test. 
3) Air infiltration test. 
4) Delaminating test. 
5) Thermal conductance test. 
6) Sound transmission. 
7) Submit factory required except that where a curtain wall system or 

component of similar type, size and design as specified for this 
project has been previously tested within last year, under 
conditions specified herein, resulting test may be submitted in lieu 
of listed testing. 

 

3. Manufacturer’s Certificates: 

Submit Certificates of Compliance, with specification requirements for: 
1) Metal extrusions. 
2) Metal accessories. 
3) Stating that aluminum has been given specified thickness of 

anodizing or organic coating finish. 
4) Indicating manufacturer’s and installer’s meet qualifications as 

specified. 
5) Submit list of equivalent size installations, for both manufacturer 

and installer, which have had satisfactory and efficient operation. 
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4. Manufacturer’s Field Reports: 

Submit field reports of manufacturer’s field representative observations of 
curtain wall installation indicating observations made during inspection at the 
beginning of project, during installation and conclusion of the project. Indicate 
results of field testing, and any directions given by the Contractor for corrective 
action. 

INSTALLATION  

1. Installation and erection of glass wall system and all components shall be in 
accordance with written directions of curtain wall manufacturer, and match 
profiles, sizes and spacing indicated on approved shop drawings. 
 

2. Bench marks and reference points: establish and permanently mark bench 
marks for elevations and building line offsets for alignment at convenient 
points on each floor level. Any mistake or discrepancy should be discovered 
in location of marks, stop erection work in that area until discrepancies have 
been solved. 
 

3. Ensure that drainage system operates rightly. 
 

4. Do not proceed with structural silicone work when temperature is below 0ºC 
degrees. 
 

5. Isolate between aluminum and dissimilar metals with protective coating or 
plastic strip to prevent electrolytic corrosion. 
 

6. Install curtain wall system so as to maintain a virtually flat face cap, with no 
visible bowing. 
 

7. Install an entire system so that fasteners are not visible. 
 

8. Tolerances: 
• Maximum variation from plane or location shown on approved shop 

drawings: 3 mm per 3600 mm of length up to not more than 13 mm in 
any total length.  

• Maximum offset from true alignment between two identical members 
abutting end to end in line: 0.8 mm. 

• Sealant space between curtain wall mullion and adjacent construction: 
Maximum 19 mm and minimum 6 mm. 
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9. Door: 
1) Install door in accordance with details indicated and approve shop 

drawing details. 
2) Seal exterior metal joints among members of doors, frames, mullions and 

mullion covers in accordance. Remove excess of sealant. 
3) After installing and glazing the doors, adjust the ventilators and hardware 

for operating smoothly and to be weather-tight when ventilators are 
closed and locked. Lubricate the hardware and moving parts. 

4) Install to make weather-tight contact with frames when ventilators are 
closed and locked. Do not cause binding of sash or prevent ventilator 
closing and locking. 

5) Provide for ventilating sections of all windows to insure a weather-tight 
seal meeting infiltration tests specified. Use easily replaceable factory-
applied weather-stripping of manufacturer’s stock type. 
 

10. Joint Sealants: 
• Surfaces to be primed and sealed should be clean, dried when touching, 

free from frost, moisture, grease, oil, wax, lacquer, paint or other foreign 
matter.  Enclose joints on three sides. Clean out grooves to proper depth. 
Joint dimensions should conform to approve detail drawings with a 
tolerance of plus 3 mm. do not apply compound unless ambient 
temperature is between 5 and 35 ºC degrees. Clean out loose particles 
and mortar just before sealing. Remove protective coatings or covering 
from surfaces in contact with sealants before applying sealants or tapes. 
Solvents used to remove coatings should be typed as those which leaves 
no residue on metals. 

• Match approved sample. Force compound into grooves with pressure 
enough to fill grooves solidly. Sealing compound shall be uniformly 
smooth and free of wrinkles and, unless indicated otherwise, shall be 
tooled and left sufficiently convex to result in a flush joint when drying. Do 
not trim edges of sealing material after joints are tooled. Mix only 
amounts of multi-component sealant which can be installed within four 
hours, but at no time shall this amount exceeds 19 liters. 

• Apply primer to masonry, concrete, wood and other surfaces as 
recommended by sealant manufacturer. Do not apply primer to surfaces 
which will be exposed after caulking is completed. 

• Tightly pack backing in bottom of joints which are over 13 mm in depth 
with specified backing material to depth indicated or specified. Roll 
backing material of hose or rod stock into joints to prevent lengthwise 
stretching. 

• Install bond preventive material at back or bottom of joint cavities in 
which no backstop material is required, covering full width and length of 
joint cavities. 
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• Remove compound smears from surfaces of materials adjacent to sealed 
joints as work progresses. Use masking tape on each side of joint where 
texture of adjacent material will be difficult to clean. Remove masking 
tape immediately after filling joint. Scrape off fresh compound from 
adjacent surfaces immediately and rub clean with approved solvent. 
Upon completion of caulking and sealing, remove remaining smears, 
stains and other soiling and leave work in cleaning neat condition. 
 

11. Glass 

• Install in accordance with manufacturer’s recommendations as modified 
herein. 

• Before installing glass, inspect sash and frames to receive glass for 
defects such as dimensional variations, glass clearances, open joints or 
other conditions that will prevent satisfactory glass installation. Do not 
proceed with installation until defects have been corrected. 

• Clean sealing surfaces at perimeter of glass and sealing surfaces of 
rebates and stop beads before applying glazing compound, sealing 
compound, glazing tape or gaskets. Use only approved solvents and 
cleaning agents recommended by compound or gasket manufacturer. All 
sashes shall be designed for outside glazing. Provide continuous snap in 
glazing beads to suit glass as specified. 

• Insulate and tempered glass and glass of other types that exceed 100 
united inches in size: Provide void space at head and jamb to allow glass 
to expand or move without exuding sealant. Perimeter frames and 
ventilator sections shall have glazing rebates providing an unobstructed 
glazing surfaces 19 mm in height. Glazing rebate surfaces must be 
sloped to shed water. 

• Provide adequate means to weep incidental water and condensation 
away from sealed edges of insulated glass units and out of wall system. 
Weeping of lock-strip gaskets should be in accordance with 
recommendation of glass manufacturer. 
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2.3.6 LABOR SAFETY 

Risk 
 

Chance Consequences Rated 

- Falls of staff at 
the same level. 

. 

Medium Slightly harmful Tolerable 

- Falls of persons 
at different levels 

High Extremely harmful Important 

- Stepping on 
objects 

Low Slightly harmful Tolerable 

- Run over 
people 

Low Extremely harmful Moderate 

- Dump, shock 
and incorrect 
operation of 

elevation 
equipment 

 

Medium Extremely harmful Important 

- Cuts with sharp 
edges of the 

structure 
 

Medium Slightly harmful Tolerable 

- Entrapments Low High harmful Moderate 

PREVENTIVE MEASURES. 

During unloading and storage of materials and equipment: 

- The material will be gathered in one place preset in advance. 
- This location is conveniently signaled and facing the movement of 

vehicles on site. 
- Collecting items to be arranged neatly and in groups. 
- If the stored elements were able to move, as in the case of tubes, they 

will be propped to avoid undesired movement of materials. 
- When these materials were stored points or sharp elements previously 

removed, such as planks. 
- If the ground is soft, it will place rigid base materials to make the role of 

burden-sharing, and not sink into the ground. 
- Own training and information measures relating to cargo handling, 

discussed in previous sections will be taken. 
- Helmet, boots and gloves: the personal protective equipment provided 

should be used. 
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- When getting on the truck is necessary, the worker is properly secured 
with a seat belt. 

- If staff is working in proximity of a slope, they will need conveniently 
signaled by appropriate markings, besides protecting the risk of falling 
through a resistive element; as railings, fences, etc. 

- The material is discharged at the place storing default in the project work. 
- Lifting equipment of adequate capacity should be used, with some over 

sizing on the load to be lifted. 
- Suspended loads shall be steered by ropes that will hold two separate 

operators led by the foreman. 
- Guide loads with bare hands or body are prohibited. The horizontal 

transport or changing location using rollers made using only the 
necessary staff, who always push the load from the side in order to avoid 
the risk of falls and blows by rollers and use. 

- Using the straps as handles cargo is prohibited. 
- A work surface made up by solid railings and signage banners to its 

dimension. 
- Step of suspended loads over personnel should be avoided. 
- Keep the area clean and tidy. 
- Slings are used in good submit discarding broken wires or permanent 

deformation of consideration. 
- The hook shall be provided with safety latch. 
- Nearby is signaled in order to avoid bumps and crashes with vehicles. 
- The work area will be prepared to receive the trucks, patching and 

compacting the torches in rollover and entrapment avoidance. 
- Notwithstanding the foregoing, the appropriate personal protective 

equipment will be used. Helmets, gloves, boots, overalls, etc, equipped 
with the appropriate certification. 

 

During wall system erection: 

- Wall system for vertical suspension for his right placement will go by 
guide ropes attached to the free end, never with bare hands. 

- Similarly, the personal protective equipment of the hands, feet and head 
must be used. 

- Employees will be formed and informed in the proper handling of loads, 
as the diverse nature of the teams. When the dimensions of the load, or 
the weight of the same warrant, handling charges are held by personnel. 

- Also, all entries made in relation to the handling and placement of 
reinforcement for working is taken into account. 

- Special emphasis will be given in this chapter, in the manipulation of 
metallic elements, dominated by the length over width, such as tubes, 
steel bars, etc. So this way they can contact overhead power lines. 

- It is advisable to collect waste and scrap wall system, storing them in an 
appropriate place for further transport to landfill. 
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PROTECTION GROUP AND INDIVIDUAL. 

Mesh tape and markings. 
Certificated safety helmet. 
Protective gloves (leather, latex, neoprene, etc). 
Safety harness. 
Safety glasses antiprojections 
Safety boots with toe protection and security staff. 
Safety boots with high rubber (with muddy terrain), with template and toe. 
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2.3.7 BUDGET 

 

TECHNICAL-ECONOMICS INDICATORS 
1. Quantity of works:254.02 m2 

2. Installation cost: 363.62€/ m2 x 254.02 = 92,366.75€ or 318,665.30 Litas. 
3. Works duration: 20 Days. 
4. Wage:  

Construction worker: 254.02 x 12.39€/m2 = 3,147.31€ or 10,858.21 Litas. 
Construction helper: 254.02  x 17.99€/m2 = 4,569.82€ or 15,765.88 Litas. 
Locksmith worker: 254.02  x 25.20€/m2 = 6,401.30€ or 22,084.50 Litas. 
Locksmith helper: 254.02  x 32.57€/m2 = 8273.43€ or 28,543.34 Litas. 

 
TOTAL 
92,366.75€ or 318,665.30 Litas. 



Id Modo de 

tarea

Nombre de tarea Duración Comienzo

1 TRANSPORTATION, STORAGE AND HANDLING1 día lun 02/06/14

2 ANCHORAGE AND 

CONNECTION PROVISION

1 día mar 03/06/14

3 CONNECTIONS STAKEOUT 1 día mié 04/06/14

4 INSTALATION 

ARRANGEMENT

1 día jue 05/06/14

5 UPRIGHTS PLACEMENT 

WITH CRANE HELP

14 días vie 06/06/14

6 AUXILIARY STRUCTURE 

GLAZING WITH CRANE 

HELP

6 días jue 26/06/14

7 FINAL FIXING AND 

INSPECTION

1 día vie 04/07/14

J V S D L M X J V S D L M X J V S D L M X J V S D L M X J V S D L M X J V S D

semana -1 semana 1 semana 2 semana 3 semana 4 semana 5

Tarea

División

Hito

Resumen

Resumen del proyecto

Tareas externas

Hito externo

Tarea inactiva

Hito inactivo

Resumen inactivo

Tarea manual

Sólo duración

Informe de resumen manual

Resumen manual

Sólo el comienzo

Sólo fin

Fecha límite

Progreso

Página 1

Proyecto: Curtain Wall

Fecha: dom 08/06/14
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3.1 DESCRIPTION OF THE TERRITORY 

The function of building will be a car shopping center at Darius ir Girėnas       
str. 15, in Vilnius. The work plan includes the following works: 

- Access and space for the working machines (trucks, concrete pumps, 
etc.) fixed and mobile machines. 

- Space for storage of building materials. 
-  Electricity supply, water supply, sewerage and fire hydrant. 

Perimeter areas of work: 

- Danger areas in passing. 
- Dangerous spaces for residence of workers. 
- Access to roads, safe separation of workers and machinery access. 
- Temporary buildings areas for workers and staff. 

Before to start with the constructional works we must have to prepare the 
construction master plan. 

• The first job we have to plan is the removal of plants and trees that might 
disturb the execution of works. 

• 0 cm of soil must be removed and the ground must be prepared to the 
work of staking. 

• This works will be done according to the organization project and we 
must meet the estimated execution times. 

• We must put one fence in the perimeter of the field with one signal panel 
of mandatory protective measures. 

• We must pay attention to areas of crane installation and safety distances. 
• Before starting we must prepare a big entrance for the supplied trucks 

and machinery. 
• We must prepare the storage sites for the material. 

The storage zones are designed for this purpose. It has a previous study on the 
project. Be marked and identified. This zone will be as near as possible of the 
tower crane for easy access and moving. It should have easy access to the 
material supply trucks. 

The temporary buildings must be equipped with water and electricity. The crane 
also needs electricity power. There will be a transformer connected to the 
current from the general supply. This provision requires a specific license, which 
we must seek and obtain before starting work. 
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3.2 SELECTION OF TOWER CRANE 

In this part it is explained why we choose our tower crane LIEBBHERR                
130 EC-B6. 

Tower crane are selecting by two ways: 

• According to technical parameters. 
• According to economical parameters 

In this task we are going to use the first way, we are going to select our crane 
according to technical parameters. This way is dividided into two steps: 

1. Tower crane selection when the underground and over-ground works are 
fulfilling. 

2. Tower crane selection when only the over-ground works are fulfilling. 

Calculation of technological parameter of tower crane. 

First of all we have to know the following parameters: 

1. Building dimensions and location (underground and over-ground parts). 
2. Weights, dimensions and location of installing constructions. 
3. Work conditions (building site particularities, soil characteristics and 

underground structures peculiarities). 

We must check if crane technical characteristics match the inequalities: 

Qk>Qr 

Hk>Hr 

Lk>Lr 

Qk- ascension power of selected crane ,t. 

Qr- required ascension power, t. 

Hk- reach of selected crane boom, m. 

Hr- required reach of crane boom, m. 

Lk-lifting height of selected crane hook, m. 

Lr- required lifting height of hook, m. 

The technological parameters of crane are calculated according to the building 
characteristics. The required crane is selected according to crane technical 
characteristics table. 
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Tower crane selection when the underground and over-ground works are 

fulfilling. 

First of all we are going to determinate height requires of hook lifting: 

Hr= Building height + 3m= 7.2+3=10.2m 

Then the ascension power of crane: 

Qr= P + Pstr = 2.5+0.15= 2.65t 

P-weight of heaviest lifting construction, t (in our case concrete for columns) 

Pstr- weight of hitching equipment, t 

When the values of Lr, Hr and Qr are calculated, the crane could be selected. 
Whereas for determining the reach of crane boom Lr, will be needed to know 
the under crane width of supports and dimensions of platform turn. These 
values are found in crane diagrams. 

The reach of crane boom Lr is calculated according to our needs. I decide to put 
the crane in the floor of the building, in the south-west corner, because in this 
corner we haven’t facade, so the crane doesn’t disturb us in the constructive 
process and it can minimize the tower arm length.  

Lr = 35 m. 

When we know the values of Lr, Hr and Qr, the crane could be selected using 
the diagrams of the tower crane. 

The diagrams show that the crane we can use is LIEBBHERR 130 EC-B6. 

Qk>Qr 3t>2.65t 

Hk>Hr 17.2m>10.2m. 

Lk>Lr 35m>32.5m 

As we can see, the crane we have selected is capable of performing the 
required works. 
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3.3 SETTING OF DANGEROUS ZONE 

During the installment works in some parts of the construction site, bars, 
workplaces and crossings the dangerous areas are appearing. During the 
construction such areas are known as dangerous zones. At the beginning of 
construction works and during construction dangerous zones, in which 
constantly arise or may arise risk factors should be determined. The dangerous 
zones are dividing into two groups: 

1. Dangerous zones in which dangerous and/or hazardous factors 
constantly affect the processes. 

2. Dangerous zones in which dangerous factors could appear. 

 

- Dangerous zones in which dangerous and/or hazardous factors constantly 
affect the processes, are: 
• Near the electrical equipment with non-insulated parts electric current 
• Fenceless zones at a height when height difference is 1.3 m higher 
• Place where hazardous wastes and/or the concentration of harmful 

substances in workplace air may exceed the limit values. 
 
(Table 3.1) Limiting the dangerous zones from the fenceless un-insulated 
parts of the electrical equipment 
Voltage, kW Distances, limiting the dangerous zones from the 

fenceless un-insulated parts of the electrical equipment or 
from the vertical plane, which is the nearest power line 
wire, with a projection on the land, m 

<1 1.5 

1-20 2.0 

35-110 4.0 

150-220 5.0 

330 6.0 

500-750 9.0 

800(current) 9.0 

 

The limits of dangerous zones where the risk factors of harmful substances 
exceeding appears should be determined by measurement. 

2. Dangerous zones in which dangerous factors could appear are: 

• Near buildings under construction and assembling/dismantling buildings 
structures or equipment. 

• Places over which the structures or equipment installation/dismantling 
works are executing. 

• Places over which loads are lifting and transported by cranes. 
• Places where the machinery, their parts or work equipment are moving. 
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The determination of crane dangerous zones 

 

The limits of dangerous zones where there is a transfer of elements performed 
by crane are determined by calculations, the sum of horizontal projection of 
lifted element, the maximum length of biggest elements and its possible fall 
distance. 

Due to the conditions surrounding our lot we have to consider our danger zone 
should not override existing buildings. Then, let put some limitations on the 
movement of loads with the crane: 

- Raise the load vertically to a reasonable height, and then carry the load 
to the centre turning radius to reduce the area of danger zone. 

- The projection of the arm of crane will not be performed on existing 
buildings. 

The next risk will be considered: 

-Presence of obstacles. 
-Areas of way. 
-Jobs in proximity to high voltage power lines. 

The prevention measures are established on the basis of the following legal 
text: 

-Royal Decree 836/2003 of 27 June, approving a new Technical Instruction 
“MIEAEM2” Regulations Lifting and handling equipment, referring to tower 
cranes for construction or other applications. 

-Royal Decree 1215/1997 of 18 July, laying down minimum safety and health 
for use by workers in teams. 

 



 
65 

 Presence of obstacles 

In paragraph 7.3 of the UNE 58-101-92, states: “The vertical clearance between 
the pen and the last area of movement of personnel shall be minimum 3 meters. 
If the load or empty hook passes within 3 meters of the area (Figure 3.1), will be 
necessary placed on it enough to prevent the indicators of his approach.” 

This means that when the crane weathervane turn must respect the distances. 
And the area, which inevitably we must consider the burden. 

We are not inclined to use signaling and also taking into account the flexibility of 
these structures, walkways in paragraph 4.1 of the UNE 58-101-92 states: ”The 
minimum clearance for the passage of personnel, among the most prominent 
parts of the crane and any obstacle is 0.60 meters wide and 2.50 meters high. 
In case of failure application of this condition will prohibit the access of staff to 
this area dangerous”. We have considered a minimum distance between the tip 
of the arrow and the nearest obstacle of 2 meters(Figure 3.1). 

(Figure 3.1). Diagram of tower crane safety distances. 
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3.4 TEMPORARY ROADS TO THE BUILDING PLACE 

Temporary roads are built to bring construction materials.  

Temporary roads are built combining existing roads to reach warehouses, work 
places, machines, etc. outside the building place. 

There are two different ways of temporary roads. The wide of the road has to be 
at least 6 meters, and the smallest distance from the road to the storage place 
is 1 meter. These roads are built to ensure easy driving to the building place 
and fast work. 

3.5 TEMPORARY STORAGE BUILDINGS AND SITES 

The construction site will contain two storage buildings model C20-P on the east 
side of the field (6x2.44x2.60 m) to store all tools; also we will need one on 
covered site (according the length of truss) on west side of the construction plot.  

3.6 TEMPORARY BUILDINGS FOR WORKERS AND MANAGING 

All the staff will have their own temporary buildings to satisfy all their needs. We 
calculate all the necessary temporary buildings knowing the workers volume. 

According on “Royal Decree 486/1997, of 14 of April laying down general 
provisions minimum safety and health in the workplace” approaching the 
changing surface of 2 m2 per worker. 

The maximum number of workers that we will have working at same time will be 
33. So we calculate 66 m2 of surface for temporary changing building. 

1 sink/ 10 workers 
1 shower/ 10 workers 
1 toilet / 10 workers 
1mirror / 10 workers 

S= 33x2 m2 = 66 m2. 
Chosen Buildings: 

- 1 Toilet Model M 65 (6.00x2.44m) = 14.64 m2. 
- 1 Model M 6C (6.00x2.44m) = 14.64 m2. 
- 1 Model M 6 (6.00x2.44m) = 43.92 m2. 

The workers will use a temporary buildings Model M 6 as place for rest, eat…; 
and the Model M 65 as toilet and shower.  
The managing staff will have one temporary building Model M 6C, where will be 
situated the office. 
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3.7 TEMPORARY ELECTRICITY SUPPLY 

A temporary supply will be needed in order to make mostly all the works. A 
general electricity counter will be needed in the building fence connected to the 
electrical rush supply connected to the general electrical city system placed 
close the road, will be made an individual 4x16mm2 derivation. 

 

3.8 CONSRUCTION SITE LIGHTNING 

To calculate the number of luminaries necessary for the correct work 
illumination (Formula 3.1):  

N= ���

∅�����	

    (Formula 3.1) 

Where: 

N: Luminaries number are required 

E: Average luminance in lux 

A: Local area m2
 

∅n: flow lamp rate in lumens 

FU: Factor of use 

FM: Maintenance factor 

The surface of the work area is 4300 m2, to be illuminated with an average 
illumination of 15 lux, with 1x150 W metal halide lamps, which produce a 
luminous flux of 13000 lumens per lamp. Will be used a normal maintenance 
factor 0.95.   

Data from the lighting area are: 

Length: 91.60 m 

Width: 33.85 m 

Height: 4.50 m 

Index K= ���

�����
= ����

�.�����.�����.���
= 7.61 

With this index, and media with floor colors and ceiling, and clearing to the 
walls, is a factor in initial use in direct lighting luminarie 1. 
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This the lamps number required will be: 

N= ���

∅�����	

= �������

���������.��
≈6 

By calculation we have obtained that we need a minimum of 6 lamps.  

3.9 TEMPORARY WATER SUPPLY 

We will need a temporary water supply (Figure 3.2). A general accountant will 
be installed in the building fence connected to the city water supply rush placed 
close to the road. 

The temporary water supply line will require an accountant, stopcock general, 
pipe tube 32 mm, wash step and tap.   

 

(Figure 3.2).Temporary water supply. 
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3.10 TEMPORARY SEWERAGE 

The sewer construction will consist on removing water from rain and the 
elimination of waste water as a shower, basins and toilets. 

Drainage is connected to the network of urban wastewater. 

The drainage plan consist on connecting our network to existing networks of the 
city. The sewerage system will have a diameter of 200 mm. 

3.11 FENCE OF CONSTRUCTION FIELD 

The construction fence will protect the parcel’s perimeter. The maximum width 
of the strip of public or private space to be occupied by work of fenced will be of 
2 meters. The minimum step width should cover the separation or boundary 
between pedestrian and traffic. 

Formal conditions: 

- The fence will be forced to have a minimum height of 2 meters measured 
at any point on the outer fence face. 

- The crown height is uniformed and horizontal projection admitting only to 
suit the terrain slopes, subject to compliance with the minimum height 
indicated in the previous section. 

- Is expressly forbidden ridges and sharp objects, which can be 
incorporated into the fence, both temporarily and permanently. 

- The outer fence face shall not allow the visualization hollow interior or 
protrusions or holes that allow the stencil. The projections requiring good 
performance of the fencing construction will be made, wherever possible, 
by the inner face thereof. 

- It Is not allowed to over the space of public or private road bounded by 
the fencing work. It will be mandatory the placement of lights signaling 
pathway hedges occupying public or private. 

- We will need 232.57 meters for the entire perimeter. 
- The fence will be opaque, perfect for construction by the rapid assembly 

and disassemble. 

3.12 TEMPORARY COMUNICATIONS 

Temporary communications will consist on cell phones and USB modem 
internet for laptops (three of them) in managing temporary building. 
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3.13 GENERAL REQUIREMENTS OF LABOR SAFETY 

Here we will evaluate the general hazards and choose the individual protective 
measures which must be available for workers protection. 

List of hazardous jobs: 

- Excavation works 

- Working crane 

- Reinforcement and concrete works 

- Formworks installation  
- Welding 

- Height work 

- Roof and facade installation 

- Installation works 

- Work with hand tools and power machinery 

Individual protective elements: 

- The safety helmet is expected per worker every six month. 
- The safety helmet with viewfinder, just one every ten workers is 

expected, because their use is more specific than normal helmets. 
- Helmet with ear protectors: Is provided to one every five workers. 
- Safety glasses: Are expected every three workers. 
- Hearing protection (foam earplugs): Some ones per worker every two 

month for works around loud noises. 
- Fine dust filter mask: One per worker every two month. 
- Gloves: Some gloves per worker every six month. 
- High resistance to cutting and abrasion gloves: One every five workers 

every six month. 
- Welder gloves: A pairs of gloves for welder every ten workers every nine 

month. 
- Dielectric gloves: Two pairs, their use is limited for electrical work. 
- PVC Boots: A pair of boots every five workers every nine months for 

work duration. 
- PVC water boots: A pair of shoes per worker every nine months of work 

duration. 
- Dielectric boots: Two pairs for all the work, their use is limited for 

electrical works. 
-  

- Seat belt lifeline: One every ten workers and twelve months of work, for 
working at height together with safety lines. 

- Safety belt: One every three workers and six months. 
- Device fall arrest safety belt: One every three workers and six months. 
- Fall arrest system: One every three workers and six months. 
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- Strip back injury protection: One worker for nine months of working 
duration. 

- Coverall: One per worker every six months. 

Collective protective elements: 

- Safety net: under first structural floor, only wherethere are more than 1 
floor. 

- Safety harness: One per worker. 
- Perimeter railings: One on each working floor. 
- Walkways and ramps at the same or different level.  
- Working platforms: for height works. 

3.14 ENVIRONMENTAL PROTECTION REQUIREMNTS 

We must have planned the management of wastes generated during the works. 

There must be a previous study for wastes, classified according their nature and 
dangerousness, and the will be checked which can be recycle and which 
cannot. 

With this plan of construction wastes, when construction works are finished, 
wastes must not stay in our field. 

During works execution we will have different containers for separate wastes. 

We must appoint one person who will control the management of wastes. 

3.15 FIRE PROTECTION REQUIREMENTS 

Before the construction we must consider the fire risk and the damage that this 
may cause. We will do a risk study and establish fire safety measures and 
means of protection and fire suppression. 

During the construction works, rules about fire protection will be followed-
construction works and installation of fire protection rules. 

In the construction site will have a visible and accessible place where there 
should be a panel with inventory: 

• Two buckets 

• Two axes 

• Two crowbars 

• Ladders 

• Hook 

• 0.5m3 of sand box 

• Two fire extinguishers  
• Two spades 
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