
Id NAME OF WORK DAYS WORK TEAMS

1 NARBUTO STREET BUILDING 319 días

2 STARTING OF WORKS 0 días

3 BEGININ DATE 0 días PREVIOUS WORK

4 CONSTRUCTION SITE PREPARATION 3 días

5 REMOVING SURFACE LAYER 3 días PREVIOUS WORK

6 PREVIOUSLY WORKS 7 días

7 MARKING OF WORK AREA 1 día PREVIOUS WORK

8 FENCING WORK 7 días PREVIOUS WORK

9 INSTALATION OF TEMPORARY BUILDINGS 1 día PREVIOUS WORK

10 TEMPORARY FACILITIES 3 días PREVIOUS WORK

11 DIGGING AND SANITATION 51 días

12 EXCAVATION 41 días EARTHMOVING

13 EXCAVATION IN TRENCHES AND 

FOUNDATION WELLS AND FACILITIES

10 días EARTHMOVING

14 UNDERGROUND SANITATION 10 días WATER INSTALLATION

15 FOUNDATION WORKS 20 días

16 FOUNDATION WORKS 20 días FOUNDATION

17 STRUCTURE WORKS 100 días

18 STRUCTURE WORKS 100 días STRUCTURE

19  FACADE WORKS 25 días

20 VENTILATED FACADE 20 días FACADES

21 CURTAIN WALL 23 días FACADES

22 COVER WORKS 15 días

23 COVER EXECUTION 15 días COVERS

24 MASONRY 24 días

25 PLASTERBOARD WALLS PARTITIONS 24 días PLASTEARBOARD PARTICIONS

26 INTERNAL BLOCK PARTITIONS 18 días MASONRY

27 FACILITIES 96 días

28 ELECTRIC INSTALLATION 96 días ELECTRICAL INSTALLATION

29 PLUMBING AND SANITATION INSTALATION 96 días WATER INSTALLATION

30 INSTALLATION HEATING AND VENTILATION 

INSTALLATION

81 días THERMO SYSTEMS

31 FIRE RED INSTALLATION 81 días SPECIAL WORKS

32 LIFTING INSTALLATION 81 días SPECIAL WORKS

33 MASONRY INSTALATION AND FINISHES 96 días MASONRY

34 CARPENTRY 62 días

35 EXTERIOR CARPENTRY 25 días  CARPENTRY AND HARDWARE

36 INTERIOR CARPENTRY 37 días CARPENTRY AND HARWARE

37 MECHANISMS 10 días CARPENTRY AND HARWARE

38 COATINGS 114 días

39 MORTAR PLASTERING 33 días MASONRY

40 PAVEMENTS 58 días

41 PAVEMENT OF LAMINTED FLOORING 40 días PAVEMENT

42 CERAMIC FLOORING 18 días PAVEMENT

43 TILING WORKS 15 días TILING

44 PAINT WORKS 23 días PAINT

45 TECHNOLOGICAL EQUIPMENT 15 días

46 EQUIPMENT AND FURNITURE 15 días EQUIPMENT AND FURNITURE

47 SERVICE TEST 55 días

48 FACILITIES TEST 10 días TESTING AND COMISSIONING

49 CLEANING OF WORKS 4 días AUCTIONS AND CLEANING FINAL WORK

50 TERRITORY / WASTE CLEANING 319 días WASTE MANAGEMENT

51 WASTE CLEANING 319 días

52 HEALTH AND SAFETY 319 días HEALTH AND SAFETY

53 HEALTH AND SAFETY 319 días

54 QUALITY CONTROL 319 días

55 QUALITY CONTROL 319 días QUALITY CONTROL

56 END OF WORKS 319 días
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