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Abstract: This study aims to design a BIM integration model for steel building projects (BIM-DFE).
It was developed in the following three phases: (i) theoretical phase, (ii) validation phase, and
(iii) statistical analysis for the theoretical phase. A literature review was conducted to study the
applications of BIM in steel building projects and to develop an integrated BIM process map for
the construction lifecycle of steel buildings. Subsequently, in the validation phase, 32 participants
were invited to complete a two-round Delphi questionnaire to validate the BIM-DFE proposal. The
participants were classified according to their knowledge level (skilled or expert). Based on the
literature review, a process map that integrates BIM in different phases of a steel building project was
created. In the first round of the Delphi questionnaire for the validation phase, the various groups
studied (skilled vs. expert) were in moderate agreement with the BIM-DFE proposal; however, after
the second round, this agreement became better. Therefore, this study contributes to the current
body of knowledge by providing a BIM integration model to improve the management of steel
building projects as defined by critical stakeholders in the steel industry. In addition, a real-time case
is presented to elucidate a part of the research contribution.

Keywords: building information modeling (BIM); steel project life cycle; Delphi; integration model;
steel buildings

1. Introduction

The construction industry, which includes engineering and construction activities, is
a fundamental part of the global economy and accounts for approximately six percent of
the total gross domestic product, which is equivalent to approximately 10 trillion USD
annually [1,2]. Recently, the conventional construction industry encountered a technological
revolution that mitigates the classic errors of this industry, such as time delays, cost, and
construction quality. An important factor in this technological revolution is building
information modeling (BIM), which was developed as a solution to mitigate the errors
of traditional construction [3]. BIM is a series of activities that can improve deliverables
in the design and construction process [4–6] and is intended to optimize the information
transfer processes, which is vital for fluid design and construction. Examples of how BIM
can benefit the stakeholders in this industry include the following:

Principal/owner: Control of project expectations from an economic and visual perspective.
Engineers/Designers: Designers can improve the long-term relationships with various

stakeholders owing to a better understanding of the different threads for the materialization
of construction projects.

Builder/executing engineer: Permit to contribute their knowledge during the design
process or update the model during different stages of construction, thus improving
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pre-execution and on-site planning and gaining a better understanding of the design
and building [5,7,8].

BIM can offer different options for construction management as it provides effec-
tive design and documentation as well as supports and improves the critical factors of
a project [9].

However, there could be issues with regard to the generated data, such as data loss,
data inconsistency, errors, and liability for erroneous or incomplete data in 3D BIM models.
Adopting a collaborative approach to BIM in certain projects further complicates these
issues [10]. BIM management has been attributed to the productivity and cooperation
between teams and different materials.

Considering the growth of the global population and increase in industrialized mate-
rials, steel has become an essential component for construction [11]; however, its use has
increased the complexity of projects, particularly in information management, because
it is imperative to present quality information in a timely manner to the different actors
involved in the workflow [12]. A steel-building project comprises factory-made compo-
nents or units that are transported and assembled in a shop or on-site and involves the
following phases: (1) planning, (2) design, (3) fabrication, (4) transport, and (5) erection
of the structure. An efficient completion of these steps maximizes the benefits of working
with steel [8,13]. However, the benefits of using BIM for steel construction projects have
not been accurately explored [14].

The use of BIM does not exhibit continuity throughout the phases of a steel construc-
tion project; therefore, its benefits are curtailed. In other cases, they are developed in
the late phases or within a phase. Therefore, there is a need to investigate, develop, and
propose BIM usages that generate continuous communication, coordination, management
between phases, and ensure deliverables that conclude with a building that meets the
initially established project requirements [8].

This integration is achieved by incorporating BIM in the process map throughout
the construction phases of steel buildings. It is then validated by surveying a forum of
experts using the Delphi methodology. The aim of this study is to propose a model to im-
prove communication, integration, comprehensible procurement processes, and production
processes in this specific area of steel construction. These operating benefits can result in
macroeconomic benefits for steel-building projects.

2. Literature Review

A literature review was conducted to analyze the current evidence in the academic
community regarding the application of BIM for steel construction and its integration
between the phrasing between the different steel construction processes. Fifteen uses of
BIM were identified; the observations of each are presented in Table 1. This shows that
in steel construction projects, BIM is usually used as a visualization engine that replaces
2D drawings with 3D virtual models to generate a greater compression of the objects
materialized during steel construction processes [14–16].

Table 1. The application of BIM based on phases.

BIM (B#) BIM Utilization Observation from Literature Review References

1 3D BIM models to visualize and
improve steel processes.

The 3D model is used as a compression engine
that replaces 2D drawings and is used in all

phases except the transport phase.
[14–21]

2 BIM Collaboration for Structural
Engineering and LOD.

Defining the levels of detail (LOD) in BIM
models saves time in the design process and

reduces the information requirement
for stakeholders.

[17,22–25]
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Table 1. Cont.

BIM (B#) BIM Utilization Observation from Literature Review References

3
Early integration between

design, manufacturing, and
assembly based on BIM models.

Integration between design, manufacturing, and
assembly based on BIM models allows

incorporating the physical resources of the
fabricator, transport, and erector, which results in

the reduction in total project costs.

[20,21,23,25–30]

4 Creating a BIM prior
to fabrication.

The creation of BIM models, including in the
manufacturing stages, empowers manufacturers

to automate their fabrication processes by
connecting computer numerical control (CNC)
with the BIM model. It also reduces the time for

steel detailing and the fabrication processes.

[14,16,18,23,26,31–33]

5

Quality control and traceability
of the manufacturing and
assembly processes using

BIM models.

BIM models in fabrication stages provide the
status of each manufactured item, such as

painting, welding, assembly, and dispatch status.
This imparts traceability to the steel elements.

[26,27,34–36]

6 BIM and
virtual/augmented reality

The augmented reality application improves
decision-making because it allows simulating
various scenarios for selection of the one most

advantageous for the project.

[34,37]

7 BIM and IoT

Controlling the erection of steel structures
through BIM and Internet of things (IoT) allows

for a transparent relationship between the
contractor and subcontractor and an exact

follow-up of the assembled elements.

[30,38,39]

8 Use of API for non-geometric
information transfer.

Application programming interface (API) allows
transferring non-geometric information, such as
supplier codes and technical specifications, which

increases technical communication
between stakeholders.

[35,40]

9 Controlled installation
through BIM.

Controlling the erection of steel structures
through BIM allows for an exact follow-up of the

assembled elements.
[22,36,41,42]

10 BIM and laser scanning data.

The use of laser scanners and BIM models in
erection stages allows for the precise erection in a

field. It is also generally used to create a BIM
model based on existing conditions through

point clouds.

[25,43,44]

11 Cost analysis through
BIM models.

4D and 5D BIM models allow an independent
evaluation of each specialty, allowing a better

understanding of the scope of work for
each bidder.

[23,24,45–47]

12 BIM for construction
management.

BIM models allow controlling the amount of
material used in a project and managing the
man-hours assigned in planning to detect
deviations in time and materials from an

economic perspective at an early stage and make
decisions accordingly.

[21,25,27,28,32,34,40–42,48–53]

13 Structural health monitoring
with BIM models.

The use of microchips along with BIM models
allows for the identification of structural failures
caused by transportation or poor stockpiling of

material prior to assembly.

[40,53]

14 BIM information to improve site
logistics planning.

The use of BIM models oriented to planning for
construction generates a delivery action map of
the elements to be assembled in the field; thus,
stockpiling and transfer times are optimized.

[22,28,32,33,52,54–57]

15
BIM for deconstructability and

identification of reusable
steel materials

BIM is used to identify reusable materials in the
deconstruction stage to reduce construction waste

and cost of project materials.
[37,58,59]



Buildings 2022, 12, 1439 4 of 29

There is limited use of BIM in the early stages of a project, particularly in the planning
phase. This prevents the optimization of the benefits obtained by using these models at this
stage, including understanding stakeholders who are not part of the construction industry,
such as the owners or investors of a project [8].

Studies have demonstrated various forms of BIM usage in the design stage, where early
integration is highlighted as a methodology that enables a better understanding of the man-
ufacturer and erector resources to make them available in the design stages [20,21,23,30].

Regarding the manufacturing phase, BIM is presented as a communication amplifier
that transforms 3D graphic information from the design to the numerical control ma-
chinery (CNC) used to materialize steel structures, such as cutting plasmas and robotic
welding machines [14,18,33].

In contrast to the previous phases, the transportation phase provides the least amount
of evidence of BIM usage in steel construction [8], highlighting only the incorporation
of sensors in steel structures, which allows for the identification of the location of trucks
through GPS sensors to improve planning and logistics in the field [49].

Regarding the planning phases for construction and erection, the use of BIM is high-
lighted as a repository of costs to identify the pricing of machinery and labor to be used
in construction [23–25,50], and to control the structural state of the parts arriving from
the factory before and after assembly [40–53]. The literature highlights the use of BIM to
identify materials with reusable potential in deconstruction stages to minimize the costs of
future projects and reduce the carbon footprint in the construction industry [3,37,57].

Although the aforementioned literature review shows the benefits of using BIM in the
different phases of steel construction projects, they are either unilaterally considered in the
phases or the integration is evident only between two phases (design and fabrication); a
collaborative methodology that integrates all phases of the project supported by the BIM
methodology remains absent [8].

The BIM usage process map is considered as the first approach in integrating BIM in
steel building projects (BIM-DFE) (Figure 1). BIM-DFE consists of five phases and groups
of processes. The phases are as follows:

(1) Planning phase: The planning phase begins with the need for construction determined
by the owner. The type of project is subsequently defined; it can be commercial,
residential, or industrial. The following proposed sub-process includes the selection
of a design engineer who will fulfill the role of the project manager and accompany
the entire steel construction process from design to assembly [20–23]. Once the
project manager and designer have been selected, a BIM estimation model is created,
allowing early identification of the number of tons to be processed. Finally, this stage
is completed with a BIM-DFE act that frames the BIM deliverables of each specialty in
the subsequent phases.

(2) Design Phase: The proposed design phase begins with the BIM-DFE act from the
previous phase, and the next sub-process is the incorporation of the finite element
analysis of the structure; the BIM estimation model from the previous phase [27–61]
is considered as the starting point. The connection calculation thread is subsequently
introduced [23]. Once the design of the structural elements and the connections is
complete, it is passed to the next sub-process, which is the selection of the manufac-
turer and assembler [25]. The design process ends with a BIM-DFE model with a
defined structural design.

(3) Fabrication phase: This phase begins with the BIM-DFE model from the previous
phase. The following thread is the determination of the phases and sequences of the
project [57]; the structural details are developed to create the parts and pieces necessary
for manufacturing according to the aforementioned phases and sequences. Subse-
quently, the manufacturing stage begins and is monitored using a BIM model [26].
This phase finally ends with a BIM-DFE model that contains an update regarding the
manufacturing status.
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(4) Transport Phase: This phase begins with the BIM-DFE model updated with the man-
ufacturing information from the previous phase. The prioritization of shipments is
then added according to the needs of the project. This phase ends with a BIM-DFE
model that contains updated information regarding the shipments from the fabricator
to the field.

(5) Erection Phase: This phase begins with the BIM-DFE on-site collection model from
the previous phase, and the assembly of the steel elements is controlled using a laser
scanner in coordination with other specialties of the project [43,44]. Finally, this phase
ends with a BIM-DE model that contains updated information on the project assembly
status to be shared with the remaining stakeholders.
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3. Research Methodology

The methodology proposed in this study consists of the following three phases: theo-
retical, survey, and validation (Figure 2).

3.1. Theoretical Phase

The theoretical phase involved a literature review to determine BIM uses and processes
in steel building projects; in addition, the literature review helped identify the lack of BIM
integration in steel building projects and in developing a preliminary BIM-DFE proposal
(Figure 1).
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The literature review included content from peer-reviewed journals, such as the
Web of Science (WOS) and Scopus (Table 2). The following search strings were used
for the relative articles published between 2012 and 2022: “steel”, “building information
modeling”, “detailing”, “construction”, “manufacturing”, “prefabrication”, “steel process
construction”, “steel BIM process construction”, “structures” and “projects performance”.

Table 2. Inclusion and Exclusion Criteria [8].

Criteria Inclusion Exclusion

1 Articles discussing BIM in a steel building
project

Articles not discussing BIM in steel building
projects

2 Articles in WOS and/or Scopus Articles not in WOS and/or Scopus

3 Articles published between 2012–2022 Articles published prior to 2012

3.2. Validation Phase: Modified Delphi Methodology

The Delphi method consists of a systematic and interactive search to retrieve the
greatest agreement from a group of experts regarding a specific topic; an underlying
definition of the method is provided as follows: “Delphi may be characterized as a method
for structuring a group communication process so that the it is effective in allowing a
group of individuals, as an entirety, to manage a complex problem”. This methodology
provides an accurate approach for the search of new information regarding complex
topics [63]. The Delphi technique is a structured method used to obtain a consensus from a
panel of experts [64,65]; moreover, it presents the advantage of conducting reviews with
geographically dispersed experts from various industrial sectors [51,65–71]. This method
was used for identifying the integration of BIM in steel-building projects, which was careful
not to guide any response through the questions that were presented to the panel of experts;
a consensus of the opinions was then calibrated based on the responses from the experts in
the rounds of questions [66]. At least two rounds of questions and answers are imperative
for correctly using the Delphi method. In this manner, a valid consensus on the hypothesis
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or questions posed can be ensured. At least seven members of a panel of experts are
recommended to answer the questions for this method to be successful [65–67].

Following the literature review, a combination of qualitative and quantitative methods
was performed with a panel of experts. This is often referred to as the ‘modified Delphi
method’ (MDM). First, a pilot survey was conducted with four participants (industry
experts) to review and validate the factors that helped further specify the questionnaire [65].
All the changes proposed by these four experts were included in the first Delphi rounds.
Subsequently, 32 experts were invited to answer the Delphi questionnaire. The selected
experts should have the knowledge and competence in the relative subject matter, as well
as a significant understanding of the problem. Accordingly, the panel members required
to be part of the initial sample were steel building experts. The initial requirements for
this included having relevant experience and a significant understanding of BIM and steel
building projects; Table 3 demonstrates the qualifications of the panel of experts. The
requirements were as follows:

• Expertise in building project management, construction management,
• Designing technical projects, or directing projects.
• A minimum of ten years of experience.
• Participation in at least ten projects worth more than $500,000.
• Transfer experience with at least five collaboration contracts in different phases of steel

building projects.

Table 3. Panel of experts.

Country Specialization Profession Development
Area

Average Years
of Experience

Argentina

Planning Civil engineer

22.5
Design Building engineer Professional

Fabrication Assembler Academic
Erector

Chile

Civil engineer

18.3

Planning Mechanical civil engineer
Design Assembler Professional

Fabrication Maker Academic
Erection Industrial engineer

Building engineer

Spain

Planning

21.4
Design Civil engineer Professional

Fabrication Computer engineer Academic
Erection

United States

Planning Civil engineer

25.6
Design Mechanical engineer Professional

Fabrication Assembler Academic
Erection

The level of agreement in the questionnaire for each steel building phase was based
on the 5-point Likert scale: 1 = disagree, 2 = indifferent, 3 = slightly agree, 4 = agree,
and 5 = strongly agree. The number of iterations required to obtain the agreement of
the experts was determined according to the answers received. Finally, the questionnaire
collected personal information from the experts. The authors guaranteed anonymity of
the participants [62–66].

3.3. Expert Panel Composition and Classification

A panel of experts was selected based on their knowledge and experience of steel
construction projects, including those currently working in universities, research centers,
steel manufacturing, steel design engineering, and steel structure assembly. The panel
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of experts was classified based on years of experience, as follows: (a) one to 15 years
(five experts); (b) greater than 16 years (27 experts) (Table 3).

3.4. Statistical Analysis

The agreement level of the experts was determined using statistical tools for the
questionnaire techniques, which are presented in the same order as they were used:

a. A Cronbach’s reliability test (a) was conducted to validate the reliability of the ques-
tionnaire based on the responses. The values varied from zero to one. Values greater
than 0.7 were considered acceptable for further analysis [69].

b. The following characterizations were made to define a level of significance based on
the average of each question:

i. “Not important” (M < 1.5),
ii. “Somewhat important” (1.51 < M < 2.5),
iii. “Important” (2.51 < M < 3.5),
iv. “Very important” (3.51 < M < 4.5), and
v. “Extremely important” (M < 4.51).

c. Kendall’s coefficient of concordance (W) was used to measure the level of agreement
within the panel of experts and ascertain the consistency of agreement across the two
rounds of the Delphi survey. The value of W ranged from zero (perfect disagreement)
to one (perfect agreement). Additionally, the chi-square value indicates the robustness
of the consensus with the associated p-value (significance level, 0.05).

d. Interrater agreement statistics (IRA; awg) were used to analyze and validate the expert
agreements among the respondent groups. IRA analysis was performed using the
code deduced in [70] as follows:

i. 0.0 < awg < 0.30 “lack of agreement”,

ii. 0.31 < awg < 0.50 “weak agreement”,

iii. 0.51 < awg < 0.70 “moderate agreement”,

iv. 0.71 < awg < 0.90 “strong agreement” and

v. 0.91 < awg < 1.00 “very strong agreement”.

All statistical analyses were performed using the SPSS software version Statistics.

4. Results
4.1. Theoretical Phase

Figure 3 illustrates that the largest number of publications relative to this study were
presented between 2019 and 2021.
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Figure 4 presents the journals with the highest number of publications regarding this
topic. The journal of Automation in Construction is noteworthy considering 21 articles.
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4.2. Validation Phase: Delphi Methodology: First Round

The Delphi survey was answered by 32 experts, of which (a) five participants had
between one and 15 years of experience, (b) and 27 participants had greater than 16 years
of experience. To assess the consistency of the survey, the responses were segmented
as indicated above. Therefore, the relevant statistical analyses were performed using
Cronbach’s alpha test and Kendall’s coefficient.

Tables 4 and 5 present the statistical analyses performed for the answers provided
by the expert panel, which demonstrates a variety of data such as the average, standard
deviation, number of experts, value that defines the normality of the sample, as well as
Cronbach’s alpha value and Kendal’s coefficient that endorse the reliability and concor-
dance between specialists, respectively. Kendall’s W coefficient was greater than zero for
all processes, indicating an agreement among those evaluated.

Table 4 presents the coding of the questions from Appendix A, Table A1. The mean and
standard deviation for the panel of experts classified into the following: one to fifteen years
of experience, greater than sixteen years of experience, number of respondents, and the
statistical data. As a result of the first analysis, the Cronbach’s alpha coefficient values that
were obtained ranged between 0.795 to 0.55, as the experts were segmented as indicated.
The Cronbach’s alpha value of all the experts was 0.773, which is higher than 0.7, making it
acceptable for further analysis [68].
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Table 4. 1st round of Delphi survey-BIM integration in steel construction projects.

EXPERTS ROUND 1

Code

All the Experts in the
Area

One to Fifteen Years
of Experience

More than Sixteen
Years of Experience

Mean Standard
Deviation Mean Standard

Deviation Mean Standard
Deviation

Q1 4.03 0.822 4.00 0.707 4.04 0.854
Q2 2.59 1.214 2.20 0.837 2.67 1.271
Q3 4.13 0.660 4.00 0.707 4.15 0.662
Q4 4.31 0.738 4.40 0.894 4.30 0.724
Q5 4.53 0.567 4.60 0.894 4.52 0.509
Q6 4.47 0.671 4.60 0.548 4.44 0.698
Q7 4.09 0.777 3.80 0.837 4.15 0.770
Q8 3.75 0.762 3.80 0.837 3.74 0.764
Q9 4.16 0.515 4.00 0.707 4.19 0.483
Q10 3.84 0.808 3.80 0.837 3.85 0.818
Q11 4.25 0.672 4.40 0.894 4.22 0.641
Q12 4.28 0.729 4.60 0.548 4.22 0.751
Q13 4.50 0.622 4.60 0.548 4.48 0.643
Q14 4.03 0.822 4.00 0.707 4.04 0.854
Q15 4.06 0.716 4.00 1.000 4.07 0.675
Q16 4.09 0.777 4.20 0.837 4.07 0.781
Q17 4.03 0.822 4.20 0.837 4.00 0.832
Q18 4.22 0.792 3.80 0.837 4.30 0.775
Q19 4.28 0.772 4.00 1.225 4.33 0.679
Q20 4.34 0.787 4.60 0.548 4.30 0.823
Q21 4.25 0.762 4.60 0.548 4.19 0.786
Q22 4.16 0.628 4.20 0.447 4.15 0.662
Q23 3.94 0.716 4.00 0.707 3.93 0.730
Q24 4.19 0.780 4.60 0.548 4.11 0.801
Q25 4.19 0.859 4.00 1.225 4.22 0.801
Q26 4.16 0.677 4.60 0.548 4.07 0.675
Q27 4.09 0.689 4.40 0.548 4.04 0.706
Q28 4.03 0.782 4.00 0.707 4.04 0.808

STATISTICAL DATA

Cronbach’s α
reliability value 0.773 0.55 0.795

Number of
respondents 32 5 27

Kendall’s
coefficient of

concordance (W)
0.133 0.258 0.127

Figure 5 presents the results of the IRA analysis and the significance level of the ques-
tions for the assessment of the strength of the expert consensus regarding these questions,
generating a basis for the second round and defining the status of the first questionnaire.
The ranking of the consensus of all the experts was analyzed considering their years of
experience. In the first round, “Q2” was the lowest-performing question.

Considering the IRA score and significance level analysis, the results for the other
questions provided results ranging from a weak to a strong agreement for the IRA, and
from important to extremely important for the significance level with respect to the mean.
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Figure 5. Importance rating and IRA analysis of the factors (benefits) of the first round of experts.

4.3. Validation Phase: Delphi Methodology: Second Round

After processing the information provided by the experts in the first round, the
results generated new adjustment guidelines for the questionnaire in the second round.
Consequently, a new questionnaire (Appendix A, Table A2) with the same number of
questions was presented. The second round was conducted with the same experts and
total number of participants in this validation phase. As a result of the second round of the
Delphi survey, a higher reliability of the data was evident with a Cronbach’s alpha value
above 0.8, which is excellent. This was replicated for experts with greater than 16 years of
experience. The sample experts with one to fifteen years of work experience had a score of
0.743. The Kendall’s W coefficient in the participant sample, which indicates the level of
agreement among the experts, was higher in the overall round compared to the first round
(first round W = 0.133; second round W = 0.140), which demonstrates a better agreement in
the second round of the Delphi survey (Table 5).

Table 5. Second round of Delphi survey-BIM integration in steel construction projects.

EXPERTS ROUND 2

Code

All the Experts in the
Area

One to Fifteen Years
of Experience

More than Sixteen
Years of Experience

Mean Standard
Deviation

Standard
Deviation Mean Mean Standard

Deviation

Q1 4.13 0.336 4.20 0.447 4.11 0.320
Q2 4.00 0.672 4.20 0.447 3.96 0.706
Q3 3.97 0.309 4.00 0.000 3.96 0.338
Q4 4.09 0.296 4.20 0.447 4.07 0.267
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Table 5. Cont.

EXPERTS ROUND 2

Code

All the Experts in the
Area

One to Fifteen Years
of Experience

More than Sixteen
Years of Experience

Mean Standard
Deviation

Standard
Deviation Mean Mean Standard

Deviation

Q5 4.53 0.507 4.40 0.548 4.56 0.506
Q6 3.97 0.400 3.80 0.447 4.00 0.392
Q7 4.44 0.504 4.40 0.548 4.44 0.506
Q8 4.09 0.466 4.20 0.447 4.07 0.474
Q9 4.06 0.504 3.80 0.447 4.11 0.506
Q10 4.06 0.435 4.00 0.000 4.07 0.474
Q11 4.50 0.508 4.60 0.548 4.48 0.509
Q12 4.63 0.492 5.00 0.000 4.56 0.506
Q13 4.13 0.609 4.00 0.707 4.15 0.602
Q14 4.28 0.634 4.20 0.447 4.30 0.669
Q15 4.56 0.504 4.40 0.548 4.59 0.501
Q16 4.22 0.608 4.40 0.548 4.19 0.622
Q17 4.22 0.659 4.20 0.837 4.22 0.641
Q18 4.44 0.564 4.20 0.837 4.48 0.509
Q19 4.13 0.609 4.20 0.447 4.11 0.641
Q20 4.31 0.693 4.20 0.837 4.33 0.679
Q21 4.19 0.592 4.40 0.548 4.15 0.602
Q22 4.22 0.553 4.00 0.707 4.26 0.526
Q23 4.22 0.553 4.20 0.447 4.22 0.577
Q24 4.38 0.554 4.60 0.548 4.33 0.555
Q25 4.28 0.457 4.40 0.548 4.26 0.447
Q26 4.09 0.390 4.20 0.447 4.07 0.385
Q27 4.34 0.545 4.60 0.548 4.30 0.542
Q28 4.16 0.369 4.20 0.447 4.15 0.362

STATISTICAL DATA

Cronbach’s α
reliability value 0.861 0.743 0.875

Number of
respondents 32 5 27

Kendall’s
coefficient of

concordance (W)
0.140 0.264 0.139

Figure 6 presents the IRA results and the significance level of the factors from the
second round of the Delphi survey, in addition to the data for the total sample of experts
and the ranking of the experts indicated, as shown in the table header. The product
obtained in this second questionnaire is more promising and consolidated with respect to
the first round, improving the resolution of each question and the result of the reformulated
question of code Q2 (Appendix A, Tables A1 and A2). A considerable agreement was
observed in the IRA analysis and significance level for the other questions; ranging from a
strong to very strong agreement and from very important to extremely important, these
factors support the consensus reached by the expert panel after the second round of the
Delphi surveys and validate the agreements.
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Figure 6. Importance rating and IRA analysis of the factors (benefits) of the second round of experts.

Figure 7 presents the process map resulting from integrating the BIM model in steel
construction projects after two rounds of the Delphi method.
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5. Discussion

Following two rounds of the Delphi questionnaire, a consensus among the experts
regarding BIM integration applied to steel construction processes was reached.

As indicated in the scientific literature, the need to conduct an early integration through
a BIM model is highlighted among experts in the design phase. This early integration
is also recommended to be advanced as a steel BIM estimation model in the planning
phase, which allows the determination of the amount of steel tonnage to be processed in
the planning phase, and is critical because most stakeholders of steel construction projects
provide quotes, estimates, and yields based on the indicated tons to be processed. Knowing
the value of the amount of steel to be processed makes it possible to select different steel
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suppliers in the planning stage. This presents repercussions in applying manufacturer
resources in the design phase, transport, and erection, which in turn reduces the quotation
and execution time of the steel project.

Another outstanding consensus among the experts is the need to have a project
manager who accompanies the owner of the steel project during all phases because this is
generally outside the construction industry; the role of the project manager is recommended
to be obtained by the design engineer, who will ensure that the level of detail described
in the BIM models of each phase is met. Therefore, it is recommended that the status
of individual processes in each phase is reported through data in a common real-time
environment to enable the monitoring and decision-making based on the current situation
of a project.

Herein, the results of this study are interpreted based on the expert agreement level
in each main phase to fully understand the integration of BIM usage in the steel building
process (BIM-DFE). As a reference to the BIM integration in various processes, B# indicates
the BIM usages shown in Table 1. In addition, a real case is presented to graphically
demonstrate the contribution of this study.

A fish processing plant in Coronel, Concepción, Chile was considered for the real-time
project. It was executed and coordinated by the VVL engineering company (Figure 8).
More than 80% of this project involved steel construction work. One of the biggest chal-
lenges this project presented was the coordination of different specialties because each
specialty was represented with different BIM tools. Trimble Connect software was used
to conduct the BIM coordination, in which the BIM models were introduced in the IFC
format from different specialties. This allowed for the identification and resolution of
collisions during the early stages of the project. In the erection and construction stage, this
common data environment helped in understanding the progress of the structure, which
was used by the remaining stakeholders for payment purposes against the delivery of the
assembled structure.
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5.1. Phase 1: Steel Planning

The implementation of a BIM model in this early stage was proposed, which in ad-
dition to managing the visual expectations of the owner (B1), it provides a preliminary
analysis of the costs of the fabrication, transportation, and erection of the steel structure
(B11). Thus, the owner can optimize resources, reduce operational costs, and evaluate
different alternatives that satisfy construction needs, opting for the most sustainable alter-
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native [20]. To achieve this, the application of BIM and augmented reality is proposed to
improve the understanding of the decision-makers [5], especially those unfamiliar with the
technical construction terminology (B6). Therefore, the main contribution of BIM in this
phase is the visual expectations of the owner. Another target of this phase is to determine
the amount of steel required for the project, thus accelerating the quotation response of sup-
plier companies that must be selected in the following process [23], such as steel fabricators
and erectors (B3).

Figure 9 presents the activities that were agreed upon by the panel of experts regarding
the planning stage of a steel construction project, which is required at the beginning of
every type of construction project that needs to be built. Depending on this requirement, the
type of steel to be used in the project was identified, which can be industrial or commercial.
Subsequently, the next sub-process is the selection of the steel designer and project manager,
which is a critical step for the success of the project because these professionals will guide
the owner during the entire steel construction cycle. The panel of experts concluded that
the role of the project manager would ideally be filled by the design engineer; however it
could also be accomplished by another professional with expertise in BIM usage and the
type of steel selected for construction in the previous step.
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The selected design company or professional must have experience in the type of steel
project selected (industrial or commercial), the use of BIM [8], and the capabilities necessary
to create a preliminary BIM estimation model (Figure 10). This preliminary BIM model can
be created using BIM software, such as Tekla, SDS/2, and Advance Steel.

The main objective of this phase is to identify the amount of steel in tons that will be
used in the project; therefore, it will accelerate the quotation response of the supplier com-
panies that must be selected in the next sub process, such as steel fabricators and erectors.

This phase ends with the BIM-DFE (3D BIM model and defining the BIM collaboration
between the steel designer, steel fabricator, and steel erector), which defines the scope
for each specialty, the level of detail for the deliverables of the BIM steel project, and the
guidelines for the collaboration and commitment between specialties throughout the steel
construction phases.
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Figure 10. BIM estimation model sample.

5.2. Phase 2: Steel Design

In this stage, the collaboration and validation between the various groups for material-
izing a steel-building project are generated. The communication between the client and
designers, the designer and fabricator, the designer and erector, and the erector and fabrica-
tor, ensures the success of the project [21,23,29,67] by reducing time, improving traceability,
production control, optimizing transportation, and assembly of the structure (B3, B11).
The main objective of BIM in this phase is to develop a BIM model that incorporates the
resources of the manufacturer and assembler that were previously selected in the planning
phase to expedite future phases.

As shown in Figure 11, this process begins with the guidelines of the BIM-DFE act
and adds analytical engineering information to the BIM estimation model created in
the previous phase. At this stage, the BIM estimation model is exported to a structural
calculation software, such as SAP, ETABS, RAM, or the Industry Foundation Classes (IFC)
format for a precise analysis, considering the project requests (live loads, dead loads,
wind load, snow load, earthquakes, etc.) [17–25]. Figure 12 presents an example of the
ETABS Model.
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The BIM model is optimized in the following step considering fabrication, transporta-
tion, and erection with one of the following specialized software: Tekla, SDS/2, Advance
Steel, or a similar software (B1, B3, B11) (Figure 13). At this stage, the resource constraints
of the fabricator, transport, and erection of the structure are incorporated into the steel BIM
model. Incorporating the fabricator and erector constraints into the engineering design
facilitates the flow of production in the fabrication, transportation, and erection processes
and provides greater certainty for the entire project; at this stage, the level of detail (LOD)
is increased to LOD 400 for a greater efficiency in the transfer of information among all the
project stakeholders (Figure 14).
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The information should be shared with the remaining stakeholders through a common
data environment, such as Trimble Connect, to enable all stakeholders to comment on
and validate the information exposed in the optimization stage of the project. When
the BIM model has been validated, the following process of calculating the connections
is implemented.

The main problem between the design team and contractors is the inadequate sub-
mission of information related to steel connections. Finding a solution to this problem
can initiative the improvement of the design process, which is essential for transferring
the information the contractors have regarding the project to the design team in an early
stage [71]. At this stage, the connections can be calculated in a calculation software, such as
Static Idea, which can be transferred bidirectionally to the BIM model using the IFC format
(Figure 15).
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Figure 15. Idea Connection software sample.

The following process continues with the design of the steel construction phases
led by the designer and validated by the erector and/or contractor (B1, B3, B4, and B14).
Similar to the previous stage, this stage aims to validate the steel BIM model, which will
be responsible for materializing on-site. The result of the aforementioned activities is a
steel BIM-DFE fabrication model. Defining this new steel BIM fabrication model based on
structural engineering generates a deliverable framework with a high level of detail, which
ensures the efficient use of resources during fabrication, transport, and erection [8,23,33].
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5.3. Phase 3: Fabrication

The main objective of this phase is to accelerate the manufacturing processes, given
that the project has already considered the manufacturing resources of the previous phases
(Figure 16).
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Figure 16. Fabrication process by BIM-DFE.

This phase begins with the steel BIM-DFE process from the previous phase (Figure 16).
Experts agreed that taking advantage of the early integration and LOD 400 conducted in
the previous design stage is necessary in this phase, not to add more information to the
3D model. It is possible to begin with the planimetric information extraction from the BIM
model to manufacture and generate CNC files for cutting, welding, and perforating the
steel elements [14,18,23,35]. This can be achieved using BIM visualization software, such as
the Tekla visualizer. It is also proposed that the manufacturing status be shared by different
stakeholders through a common environment, such as Trimble Connect, to publicize the
manufacturing status (Figure 17) (B4).
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Figure 17. Steel BIM Fabrication—Study sample. (a) 1Tekla model LOD 400, (b) Automatic planimetry
extraction, (c) CNC extraction.

5.4. Phase 4: Steel Transportation

As shown in Figure 18, this phase begins with the BIM model optimized and nurtured
from all the previous stages, allowing the carrier to use this information to classify the ele-
ments to be transported (B13), conduct a follow-up, and prioritize the shipment according
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to the needs of the project [48] (B14). The result of this process is sending the material to
the work site and always having the information regarding where, how, and when the
elements are to be assembled.
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Figure 18. Transportation by BIM-DFE.

This also has a significant impact on the assembly logistics. A common mistake at
this stage was the lack of control over the dispatch of steel elements from the factory to
the field. In this phase, the expert agreed to take advantage of the information from the
manufacturing BIM model and transfer it through IFC files to the software that generates
the use of truck spaces to be sent to the field by using algorithms, such as the Fortosi
software. This reduces the number of shipments and alerts the factory of any missing
elements to be sent (Figure 19).
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5.5. Phase 5: Erection

As shown in Figure 20, this process begins with the steel BIM on-site collection with
significant information from all the previous phases, which allows the planning, budgeting,
and adequate supervision of the construction and assembly processes of a steel building
site. (BU9) (Figure 21). The steel construction progress phase is displayed in real-time,
directly and accurately reflecting the hole construction process (B14). The express process
includes sensors in the steel structures that allow the identification of failures caused by
transportation or stockpiling to prevent the detection of these failures when the structure is
already assembled or worse, in the construction operation stage [53]. Finally, combining
IoT with the common data environment allows the control of the different stages of the
steel section. It reports the steel status of the work site to all the specialties to facilitate
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the coordination in the fabrication process and make the relationship between the rider
and client more transparent regarding the supervision and costs of the work performed
(B7, B9, B13).
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6. Conclusions and Future Directions

The use of an integrated BIM, BIM-DFE, is proposed to guide a systematic, efficient,
and effective steel construction. The BIM model is to be used for communication between all
stakeholders, such as the client and designers, designer and fabricator, designer and erector,
and erector and fabricator, to ensure the success of the steel building project. BIM-DFE
improves construction plans by determining the most economical and sustainable plan.

After two rounds of the Delphi method, an integrated BIM-use BIM-DFE (BIM for
design, fabrication, and erection in steel construction projects) consensus was reached by
the panel of experts. BIM-DFE is an integration proposal for using BIM throughout the
steel construction lifecycle. The BIM-DFE should be used as a federated BIM 3D model and
must be nurtured in different stages; this transfer of information should be through open
BIM collaboration files such as IFC.

The use of BIM is most prominent in the planning and design phases, which is
highlighted in the preliminary analyses of the costs of fabrication, transportation, and
erection of the steel structure, aiming to improve the understanding of decision-makers,
especially emphasizing the planning and design phases, and integrating the resources of
the remaining stakeholders at the disposal of an optimized design.

Finally, it is imperative to add information related to transport simulation to the
BIM models in the design stage. This permits the classification of the elements to be
transported to conduct a follow-up and prioritize the shipment according to the needs of
the project. Although these are not typically included, they significantly impact the total
cost of the project.

6.1. Future Research Directions

Considering that the problems of BIM usage in steel buildings presented in this
study can be extrapolated to other building materials, it is proposed for performing a
methodological expert consensus for other materials, such as concrete and wood, where the
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findings of the scientific literature can be integrated into a methodology with the relative
consensus of experts in the industry.

6.2. Contribution to Scientific Community

The contribution to the scientific community is the consensus of BIM integration use
based on scientific evidence validated by the critical stakeholders in the industry.

6.3. Limitations

The state of the art scientific literature reviewed in this study was limited to the
last ten years; only peer-reviewed publications were included, and doctoral theses and
proceedings were excluded. Moreover, the experts in this study had experience only in
Europe, Latin America, and North America. Furthermore, the investigation was framed
only for integrating BIM usage in the different phases of steel building projects.
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Appendix A

Table A1. Questions for the First Round.

Code Questions Phase/Software Subprocess BIM Uses

Q1

According to your experience, please indicate if you agree whether the
following phases are related to the steel building project: planning,

design, fabrication, planning for construction, and erection. If so, do
you think the last ones could operate in a single phase? Please indicate

your level of agreement and explain your answer.

- - -

Q2
Considering your experience, please indicate your level of agreement
with the statement that the budget process should be the first in the

planning stage.
Planning Project budget -

Q3

Considering your experience, what is your level of agreement regarding
a project manager who also fulfills the role of a design engineer being

selected in the planning stages? Please explain your answer. Ref:
planning process map.

Planning
Selection of the
steel designer

and P.M.
-

Q4

Considering your experience, what is your level of agreement regarding
that a BIM estimation model should be created in the planning stage

prior to the design and analysis phase to determine the number of tons
to process prior to the selection of steel, transportation, and assembly
suppliers? Please explain your answer. Ref: planning process map.

Planning
Steel BIM
estimation

model

B1, B4, B6,
B11.

Q5

What is your level of agreement regarding that the planning stage
should end with communicating the guidelines and level of detail of the

BIM models that will be developed in the following stages? Please
explain your answer. Ref: planning process map.

Planning BIM-DFE act. -

Q6
What is your level of agreement regarding the design stage beginning
with an act that frames the scopes and types of BIM deliverables of the

project in the design phase? Ref: Design process map.
Design BIM-DFE act. -

Q7

What is your level of agreement regarding the next sub-process being
the entry of analytical information into the BIM estimation model to

accurately determine the structural steel sections to be used? Ref:
Design process map.

Design

Enter analytical
information into

the BIM-DFE
model

B3.
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Table A1. Cont.

Code Questions Phase/Software Subprocess BIM Uses

Q8

What is your level of agreement regarding that in the design phase,
following the design analysis subprocess, the steel connection will be

made with a software that can process the connection types considering
the inputs of the BIM model in the previous stage? Please justify your

answer. Ref: Design process map.

Design Steel connection
design B1, B2.

Q9

What is your level of agreement regarding that the response in the
quote of the potential suppliers (manufacturers, assembler) can be

accelerated using the BIM model from the previous stages and that this
influences the decision-making of the selection of suppliers? Ref:

Design process map.

Design
Selection of the
steel fabricator

and steel erector

B1, B2, B4,
B6.

Q10
What is your level of agreement regarding this phase ending with
selecting the manufacturer, assembler, and a BIM model with the

connections defined before manufacturing? Ref: Design process map.
Design Steel BIM-DFE

Model -

Q11

What is your level of agreement regarding the manufacturing stage
beginning with the BIM model from the previous phase? Do you think

this increases the speed and rigor in the manufacturing stage? Ref:
Fabrication process map.

Fabrication Steel BIM-DFE
Model -

Q12
What is your level of agreement regarding the following thread

determining the manufacturing and assembly phases in the BIM model
according to the needs of the project? Ref: Fabrication process map.

Fabrication
Steel

construction
phases design

B6, B12

Q13
What is your level of agreement regarding the following thread detailing

the structure to generate the parts and pieces for manufacturing and
assembly? Please explain. Ref: Fabrication process map.

Fabrication

Steel detailing
process based
on BIM-DFE

model

-

Q14
What is your level of agreement regarding the next sub-process being the

fabrication of the structure and using the BIM model as a tool for
portability in the manufacturing processes? Ref: Fabrication process map.

Fabrication
Fabrication of

the steel
structure

B5

Q15

What is your level of agreement regarding the manufacturing process
ending with a BIM model that obtains all the information based on the

state of the manufactured process, and this is shared with the transporter
and assembler? Please explain. Ref: Fabrication process map.

Fabrication BIM-DFE model
updated -

Q16
What is your level of agreement regarding the transport phase

beginning with the BIM model resulting from the previous phase?
Please explain. Ref: Transport process map.

Transport BIM-DFE model
updated -

Q17
What is your level of agreement regarding the following process in the
transport phase prioritizing shipment according to the needs of the site?

Ref: Transport process map.
Transport

Add shipping
prioritization

according to the
project needs

B14

Q18
What is your level of agreement regarding a BIM model being used to

optimize the shipment according to the truck type to be used in the
same previous process? Ref: Transport process map.

Transport

Add shipping
prioritization

according to the
project needs

B14

Q19

What is your level of agreement regarding this transportation phase
ending with a BIM model with all the information on the shipping
priorities according to the needs of the project and transportation

resources? Ref: Transport process map.

Transport
Steel BIM-DFE

on-site
collection

-

Q20
What is your level of agreement regarding the planning and erection

phase beginning with the BIM model fed from the previous stages? Ref:
Erection process map.

Planning for
C. and

Erection

Steel BIM-DFE
on-site

collection
-

Q21

What is your level of agreement regarding the next sub-process in the
planning stage for erection being the simulation of the assembly

structure considering the resources available in the field? Ref: Erection
process map.

Planning for
C. and

Erection

Control
installation B9, B10, B13.

Q22

What is your level of agreement regarding the assembly stage ending
with a BIM model that has significant information regarding the project,
reflects the final state of the steel elements, and is shared in real-time by

all the stakeholders? Ref: Erection process map

Planning for
C. and

Erection

Steel BIM-DFE
on-site

collection
-
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Table A1. Cont.

Code Questions Phase/Software Subprocess BIM Uses

Q23

Based on your experience, what is your level of agreement regarding
the BIM tools that are most used in the planning phase are the

following: Revit, SDS/2, Tekla, Advance Steel, and CYPECAD? If you
do not completely agree, please explain your answer.

Software - -

Q24

According to your experience, what is your level of agreement
regarding the BIM tools that are most used in the design phase are the
following: SAP2000, Tekla Structural designer, ETABS, and RAM? If

you do not agree completely, please argue your answer.

Software - -

Q25

According to your experience, what is your level of agreement
regarding the BIM tools that are most used in the manufacturing phase
are the following: Tekla, SDS/2, Strumis, and Tekla PowerFab? If you

do not completely agree or if you consider that certain software is
missing, please comment and explain your response.

Software - -

Q26

According to your experience, what is your level of agreement
regarding the BIM tools that are most used in the transport phase are
the following: SDS/2 Fortosi and Tekla Track loading? If you do not
completely agree or if you consider that certain software is missing,

please comment and explain your answer.

Software - -

Q27 Do you feel it would be helpful to have a BIM model in the erection
stage that reflects the physical state of the elements prior to erection? Software - -

Q28

Based on your experience, what is your level of agreement regarding
the BIM information exchange format between the different phases

being IFC? If you do not completely agree or if you consider that there
is another software extension, please comment and justify your answer.

Software - -

Table A2. Questions for the Second Round.

Code Questions Phase/Software Subprocess

Q1
According to your experience, please indicate your level of agreement
with the following statement: The phases of steel building projects are

planning, design, fabrication, and erection.
- -

Q2

Considering your experience, please indicate your level of agreement
regarding the planning process beginning with the need to build,

followed by the selection of the type of project (industrial, commercial,
etc.)? Ref. Planning process map.

Planning Type of project

Q3

Considering your experience, please indicate your level of agreement
regarding that a project manager should be selected in the planning

phase? This project manager can be one of the project stakeholders with
experience in BIM usage for steel construction and the type of project

selected. Ref: planning process map.

Planning Selection of the steel
designer and P.M.

Q4

Considering your experience, please indicate your level of agreement
regarding a BIM estimation model being created in the planning phase
prior to the design and analysis phases to determine an approximate

number of steel tons to process prior to the selection of the steel
fabricator, transportation, and erection suppliers in this phase.? Please

explain your answer. Ref: planning process map.

Planning

Steel BIM estimation
model, Selection of the

steel fabricator and
steel erector.

Q5

Please indicate your level of agreement regarding the planning stage
ending with a BIM-act that would provide the communication guidelines

and level of detail of the BIM models that will be developed in the
following phases? Please explain your answer. Ref: planning process map.

Planning -

Q6
Please indicate your level of agreement regarding the design stage
beginning with a BIM-act that frames the scopes and types of BIM

deliverables of the project in the design phase? Ref: Design process map.
Design BIM-DFE act.
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Table A2. Cont.

Code Questions Phase/Software Subprocess

Q7

Please indicate your level of agreement regarding the next sub-process
being the entry of the structural design information into the BIM model
from the previous stage selected in the previous phase, and that in this

design stage, the resources of the suppliers selected in the previous stage
are also considered? Please explain. Ref: Design process map.

Design
Enter analytical

information into the
BIM-DFE model

Q8

What is your level of agreement regarding that in the design phase,
following the design analysis subprocess, the steel connection will be

made with a software that can process the connection types considering
the inputs of the BIM model in the previous stage? Please justify your

answer. Ref: Design process map.

Design Steel connection
design

Q9 What is your level of agreement regarding the erection sequences of the
project being defined in the following sub-process in this phase? Design Steel construction

design

Q10
What is your level of agreement regarding this phase (design) ending

with selecting the fabricator, erector, and a BIM model with the
connections defined prior to fabrication? Ref: Design process map.

Design Steel BIM-DFE Model

Q11
What is your level of agreement regarding the fabrication phase

beginning with the BIM model from the previous design phase? Ref:
Fabrication process map.

Fabrication Steel BIM-DFE Model

Q12

What is your level of agreement regarding the following sub-process
detailing the steel structure (optimized and validated for the steel fabricator,
transport, and erector) to generate the parts and pieces for fabrication and

erection information? Please explain. Ref: Fabrication process map.

Fabrication
Steel Detailing process

based on BIM-DFE
model

Q13
What is your level of agreement regarding the following thread

manufacturing the structure with the detailed documentation of the BIM
model of the previous subprocess? Ref: Fabrication process map.

Fabrication Fabrication of the steel
structure

Q14 What is your level of agreement regarding that the BIM model would be
used as a quality control tool in the steel fabrication process? Fabrication Fabrication of the steel

structure

Q15

What is your level of agreement regarding the manufacturing process
ending with a BIM model that obtains all the information regarding the

state of the manufactured process, and would be shared with the
transporter and erector? Please explain. Ref: Fabrication process map.

Fabrication BIM-DFE model
updated

Q16
What is your level of agreement regarding the transport phase beginning
with the BIM model resulting from the previous phase? Please explain.

Ref: Transport process map.
Transport BIM-DFE model

updated

Q17
What is your level of agreement regarding the following dub process in
the transport phase being prioritized for shipment according to the needs

of the site? Ref: Transport process map.
Transport

Add shipping
prioritization

according to the
project needs

Q18
What is your level of agreement regarding that in the same previous

process, a BIM model is used to optimize the shipment according to the
type of truck to be used? Ref: Transport process map.

Transport

Add Shipping
prioritization

according to the
project needs

Q19

What is your level of agreement regarding this transportation phase
ending with a BIM model with all the information on shipping priorities
according to the needs of the project and transportation resources? Ref:

Transport process map.

Transport Steel BIM-DFE on-site
collection

Q20
What is your level of agreement regarding the planning and erection

phase beginning with the BIM model fed from the previous stages? Ref:
Erection process map.

Planning for C.
and Erection

Steel BIM-DFE on-site
collection

Q21

What is your level of agreement regarding the next sub-process in the
planning stage for the erection being the simulation of the assembly

structure considering the resources available in the field? Ref: Erection
process map.

Planning for C.
and Erection

Monitoring of the
elements erected on

site

Q22

What is your level of agreement regarding the assembly stage ending
with a BIM model with significant information that reflects the final state

of the steel elements and it being shared in real-time by all the
stakeholders? Ref: Erection process map.

Planning for C.
and Erection

Steel BIM-DFE on-site
collection
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Table A2. Cont.

Code Questions Phase/Software Subprocess

Q23

Based on your experience, what is your level of agreement regarding the
BIM tools that are most used in the Planning phase are as follows: Revit,
SDS/2, and Tekla? If you do not completely agree, please explain your

answer.

Software -

Q24

According to your experience, what is your level of agreement regarding
the BIM tools that are most used in the design phase are as follows:

SAP2000, Tekla Structural designer, ETABS, and RAM? If you do not
completely agree, please explain your answer.

Software -

Q25

According to your experience, what is your level of agreement regarding
the BIM tools that are most used in the manufacturing phase are as

follows: Tekla, SDS/2, Advance Steel, Steel Project, Strumis, Power Fab.
If you do not completely agree or if you consider that certain software is

missing, please comment and explain your response.

Software -

Q26

According to your experience, what is your level of agreement regarding
the most used BIM tools in the transport phase are as follows: SDS/2

Fortosi and Tekla Track loading? If you do not completely agree or if you
consider that certain software is missing, please comment and explain

your answer.

Software -

Q27
Do you feel it would be helpful to have a Tekla, Revit, SDS/2, Naviswork,

or Trimble Connect BIM model in the erection stage that reflects the
physical state of the elements prior to erection? Please explain.

Software -

Q28

Based on your experience, what is your level of agreement regarding the
BIM information exchange format between the different phases being

IFC? If you do not completely agree or if you consider that there is
another software extension, please comment and justify your answer.

Software -
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