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PROJECT INTRODUCTION __________________________________________________________  

The following project is going to be the bachelor final project for my 
degree in Building Engineering (Arquitectura Técnica in Spain). 
According to the supervisors of both institutions it will consist in the 
development of a construction project for a proposed plot in the 
Swedish city of Halmstad. Starting from this project, the objective is to 
focus in the construction planning and management part. As one of the 
disciplines a building engineer can develop.   

On the other hand some parts of the project have been simplified, 
removed or just estimated due to the limited time available for do all the 
work or because according to Spanish legislation the building engineers 
can’t do them. For example, the quality or safety projects and the 
structure calculations. 

 

In this particular case the plot was quite big so the project will consist in a 
promotion of fifty detached houses grouped five by five in ten blocks. 
These blocks are separated in six and four by a central park which 
contains: gardens, a leisure zone and a swimming pool for the summer 
time. At the same time, in both sides of the park the blocks are 
separated in two sides by an access road. The plot final distribution is 
attached in the drawings section. 

 

The houses blocks consist in five attached houses. Each of these houses is 
made of two floors and a space under the roof only available for 
installations and storage.  Outside the houses there is a little garden 
accessible by the backwards door. 

All the houses contain inside in the first floor a living room-kitchen combo, 
a small toilet and a laundry room. On the second floor we can find the 
main room with a linked complete bathroom, other room, a complete 
toilet, and a little space over the stairway for an office or study room. 

The objective in this project, is to calculate and estimate the cost and 
duration of the tasks involved in a housing block, and then in the whole 
promotion.  Once the first estimation is done, we will continue trying to 
make a better time planning so the work can be finished earlier and in a 
cheaper way. 
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For this we are going to calculate the probable real duration of the tasks 
using the PERT method. And then work with a supposed case for analyse 
the evolution with the earned value method. The final part is going to be 
a work site plan. With this we can observe the movement of the materials 
stocks and working teams during all the promotion. 
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PLOT SITUATION AND DESCRIPTION __________________________________________  

The plot proposed by Åke Spangberg is situated in the Swedish city of 
Halmstad in the west coast of this country. Halmstad is a medium size city 
of a little more than 62.000 citizens. Is the capital of the Halland Region, 
and it is situated between Malmö and Gothenburg. The economy is 
based in the port, education, industry and recreational activities. The 
history of the town goes back to 1307 with the first city charter. 

 

        

 

 

 

 

 

 

 

 

 

 

 

 

During the various centuries Halmstad was an important city due to his 
castle and his frontier position between Denmark and Sweden when the 
first country ruled over an important part of the Scandinavian Peninsula. 

The city evolved from the fishing and coal port into the mixed economy 
that can be found nowadays.  

Halmstad municipality is composed of the city and twenty more urban 
areas extended over the Nissan River Estuary and the surrounding coast. 
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The project plot is located between Nissan River and the train track, in 
the East part of Halmstad. Rounded and limited by the following streets 
(Starting from the North and clockwise direction): Stuvaregatan, 
Stationsgatan, Styrmansgatan and Strandgatan. 
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The average dimensions of 
the land are a rectangle of 
167.39 x 89.15 m, which 
provides an area close 
to15.000 m2. 

 

 

 

 

 

As mentioned before, in order to fill up the full size of the area the project 
will contain 50 houses distributed in blocks of five. Every house is a 
rectangle of 7x10m, so the blocks shape is a 35x10m rectangle. There are 
a total of 10 blocks divided in 4 and 6 by a central park, and in the other 
way the access roadway divides again the blocks by the half and in 
several branches.  

The park lengths are 35 m and 83.6m including the swimming pool zone, 
which measures 29.5x35m. The proposed pool is 19x30m, but as the rest 
of the park is not going to be developed in this project. So we are not 
going to pay a lot of attention to this central zone except for the storage 
programme. This is because the flat extension is going to be used as the 
promotion warehouse. And the pool and trees are going to be done at 
the end of the houses works. The promotion also includes wastes keeping 
zones in three points, trying not to be so far of any house.  

This is an approximated view of the promotion that will be more detailed 
and dimensioned in one of the annexed drawings. 
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HOUSES DESCRIPTION         

1. CONDITIONING OF THE AREA 

The actual state of the plot is a flat extension used as car park with some 
gardened areas around it. There are also several big stones delimiting 
the parking zone and a small square one floor edification with an 
approximated measures of 4x4m.  

So the conditionings works will consist in demolish the mentioned 
building, remove all the stones spread around the zone and the same for 
the trees and the bushes. For these last we can plant them in another 
place temporarily before place them again in the future park. 

After that all the vegetal terrain has to be removed by mechanical ways 
until obtain a complete flat surface at the high desired to start to work (-
0.30m). The land stones and debris retired will be transported with trucks 
to the closest dump which can keep it. 

Once the entire plot is at the right high to start the machines have to 
start dig the foundations of a single houses block. In order to keep the 
rest of the land in the right humidity and stability conditions. 

In this moment the space for the foundations has to be took down to the 
(-0.60m) mark, where the insulation and founding works can start. 

 

2. FOUNDATION 

These buildings foundation consists in a continuous footing of reinforced 
concrete with central spaces for the insulation under the floor. As 
mentioned before this foundation is no mathematically calculated, it is 
only and estimation done by the student.  

The overall dimensions of each foundation are 11.14 x 36.152m having a 
surrounding footing of 0.8m outside the pillars axis and 0.6m inside. The 
middle footings measure 0.6m at the side of the loads axis. In all the 
foundation the thickness is going to be 500mm high. An there is a central 
foundation beam of 0.40 x 0.50m in the middle of each space created 
by the footings, in order to improve the seismic resistance.  
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The concrete used for the footings and beams has to be  

HA-30/B/20/IIIb+h due to the wet conditions close to the river, sea and 
cold temperatures during the winter, and the chemical corrosion 
produced by the marine salts and chlorides. The steel used in the 
footings it’s going to be B-400S.  

Previous to the structural concrete, a layer of 100mm of cleaning 
concrete needs to be putted over the land to prevent the mixture of the 
structural concrete with sand or mud. 

Then the forms are going to be putted on his right position, form and size 
to finally add the steel and the concrete. The concrete dump will stop 10 
cm before the final mark in order to dump it together with the final layer 
of the isolated floor. An adhesive product will be used in the joint.  

The founding measured schemes and drawings can be found in the 
drawings section of this project. 

The proposed floor was obtained from the IsoverBoken and is numerated 
as G:201 and satisfy the regulation of a maximum transmittance of 0.15 
with  0.13 KW/m2k. 

Once the concrete is dry and the forms can be retired, the floor 
insulation is going to be placed in the procured space. Keeping in mind 
the necessary holes for the sanitary pipes, placed at the same time than 
the insulation under the 50mm insulation. First we place a geotextile 
sheet before a 150mm layer of drain material like gravel. After this, two 
insulation panels of 100mm and another one of 50mm will be placed 
over the gravel. And finally a 100mm concrete layer will finish the 
basement. 
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3. STRUCTURE 

The planned structure for the building is a mixed of laminated structural 
steel with concrete, in order to obtain a fast and cheap work procedure. 
As the foundations it has not been calculated mathematically, it is only 
an estimation. All the steel in the structure is S275J type. 

 The structure consists in HEB 200 laminated steel pillars located at both 
sides of each house, doubling the pillars if the wall is not a façade. In the 
first floor (2.83m) and roof (6.08m) marks, there are steel IPE 220 beams in 
the two directions. The IPE 120 joists follow the shortest gap direction 
between beams with and interval of 600mm, and support a composite 
slab of 5+5cm reinforced with 12.5mm steel bars.  

The detailed and measured drawings of the structure can be found in 
the drawings section. As made of steel this structure requires additional 
fire protection so it is covered with intumescent paint for a 90 minutes 
resistance. 

 

 

 

 

 

 

 

4. COVER ROOF 

The selected roof was took from the IsoverBoken and is codded as S:203 
it satisfy the transmittance requisite with 0.08 over 0.13. The only 
modification is the finishing with galvanized aluminium instead of 
ceramic tiles. The 60% pitch of the roof is formed by wood beams 
(450mm). The space between beams is filled with wool insulation. Going 
outside we can found two wood boards and an impermeable layer 
under the battening that sustain the aluminium plate. In the other way 
we place plastic sheet to support the exterior plate. Then horizontal 
wood studs alternated with insulation, and finally a gypsum board fixed 
to the furring.   



Housing construction project in Halmstad – Jordi Belda Soriano - 2014 
12 

 

 

 

 

 

 

5. FAÇADE 

The maximum transmittance allowed in exterior walls is 0.18 W/m2K, the 
chosen solution from IsoverBoken is the Y:209(2) which transmittance is 
0.15 W/m2K.  

This solution from outside to inside is composed by: viewed bricks 
(24x11.5x5cm)colour smocked brown , 2 cm air gap, 50mm of insulation 
and then 170mm studs with 170mm insulation in the spaces between 
studs. After that, a plastic sheet as vapour barrier, 45mm vertical studs 
alternated with 45mm insulation and finally a gypsum board. Total 414 
mm. 

For the partition between two houses we are going to use only part of 
this wall. These are: the 170mm insulation between studs, the plastic 
sheet, the 45mm insulation between studs and the gypsum board. SO 
the total tough is 229 mm on each house. 

 

 

 

 

 

 

All the carpentry located in the facades is half-way located, in the same 
plane than the 170mm studs, In order to prevent the thermic 
communications and the entrance of water. The 45mm internal 
insulation and the gypsum panels won’t be placed until the water and 
electrical installation has finished. 
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6. CARPENTRY 

The external carpentry of the building, including windows and doors, can 
have a maximum transmittance of 1.3 W/m2K. According to this, the 
materials used for them are going to be treated beech wood lacquered 
in white and double glassing with silicone sealing. The size of doors and 
windows is showed in the drawings part. As said before, they will be 
placed at the middle of the façade.  

All the windows are tilt and turn windows, and include ventilation in the 
mark according to Boverket building regulations. This ventilation is 
insulated and can be regulated even never completely closed. 

 

 

 

 

 

 

External doors follow the same rules as the windows. White lacquered 
wood with insulated ventilation and a maximum transmittance of 1.3 
W/m2K. Are also described and dimensioned in the drawings section. 

The external carpentry will be placed as soon as possible in order to 
close the thermic surrounding of the building to allow the works inside. 

Inside doors, wardrobes, handrails will be placed when the works are 
finishing to not damaging them. 

Internal carpentry is going to be beech varnished wood. 

 

7. INTERNAL WALLS 

The internal walls of the houses are limited by the acoustic conditions. 
This determines that for houses like these we are in the C grade and a 
minimum noise resistance of 53dB. For that, the chosen solution from 
IsoverBoken is the coded I:205 with 55dB. 
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This wall is formed by steel studs and 95mm acoustic insulation. All the 
walls are up until the slab height. Finally two gypsum panels 
(12.5+12.5mm) on each side finish the wall. 

 

 

 

 

 

The gypsum boards are not going to be placed until the electrical and 
water installation is finished, in order to pass the pipes in the insulation 
space. In the toilets the last gypsum board is going to be water-resistant 
and in the kitchen zone water and fire resistant.   

 

8. CEILINGS 

The ceilings in these houses were thought as a space for installations 
conductions so it generates a space between it and the joists/beams 
able to keep pipes or ventilation. It is placed at a height of 2.71m in the 
first floor and 2.76 in the second, allowing enough space under it for a 
comfortable stance.  

The space between the joists is covered by insulation panels of 45mm in 
order to reduce the noise between floors. The ceiling is composed by 
panels 60x60cm of insulating gypsum of 10mm. In the wet zones the 
gypsum is water-resistant and in the kitchen also fire-resistant. These 
panels are fixed to aluminium viewed tracks. 
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9. FLOORS 

We can found three types of floors in the house. The main difference is in 
the final layer, which changes depending on the room.  The final layer of 
the floors will be placed at the end of the works, just before the internal 
doors and the sanitary terminals in order to prevent great damages. 

For the kitchen-living room combo, the bedrooms, the stairs and the 
second floor corridor we are going to place a varnished oak wood floor 
15mm thought over  35mm styrofoam insulation between a battening 
and over an acoustic sheet.  

 

 

 

 

 

 

For the toilets and bathrooms, we are going to use ceramic tiles 
(400x400mm) on brown tones. They are placed after a concrete grip 
layer of 30mm and 12.5mm styrofoam. 

 

 

 

 

 

 

 

 

Finally for the laundry room we place a linoleum floor over 46 mm 
concrete because this room can be used as work or storage zone for the 
garden. So we place something cheap, durable but easy to change in 
the case it is needed. 
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10.  ELECTRICAL INSTALLATION 

The electrical installation is composed by all the illumination points, the 
outlets and the wires necessary for connect everything. Also it includes 
the communication network in the same contract so it will be measured 
together. The electrical circuits are made of insulated copper wire. 

The components are: 

-Land connection with steel pikes and copper wire with insulation. 
Placed in a ditch with mechanical protection and PVC tape marking. 
There will be a single wire rounding the founding and each house has its 
own connection to it. 

-Connection branch from the general supply to each house insulated 
and marked with security tape. 

-Electricity meter for each house. 

-General protection box. 

-Power control switch. Lighting circuit (10A). 

-Circuit for general purpose shots (16A). 

-Circuit for washing machine, dryer, (20A). 

-Kitchen circuit, oven, fridge/freezer, dishwasher (25A). 

-Points of light. 16 

-Points of light with multiple switch. 13/16 

-Base for plugs. 11 First floor. 8 Second Floor. 

-Emergency luminaries. 3 

-Phone/Internet plugs. 3 

-TV aerial and plugs (2). 
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11. PLUMBING INSTALLATION 

The plumbing works include the cold water supply, the warm water 
production, the heating system and the waste pipes. Water supply and 
distribution are made of galvanized steel, the same for the warm water 
net. The heating net is made of copper in order to resist the high 
temperatures needed for the heaters. Finally, the waste system is made 
of PVC pipes according to the flow required; it is hanged for the second 
floor and buried in the first one. 

It is composed of: 

-Connection to municipal water supply. 

-Water meter for each house. 

-Sinks. 4 

-Bidets. 2 

-Toilets. 3 

-Shower tub. 1 

-Bath tub. 1 

-Washing machine connection. 1 

-Dish washer connection. 1 

-Dish washer, washing machine, dryer waste pipes. 3 

-Water heater connection. 1 

-Thermostat 1 

-Accumulation system 350 L. 1 

-Radiator heaters 12 units 0.5x0.75m. 
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12. FIRE PROTECTION 
The houses are designed following the Boverket Building Regulations for 
fire protection. It means that the materials used are fire-stable or fire-
resistant in order to allow the evacuation of the building in a reasonable 
time. These are particular houses with regular use, which involve a good 
knowledge of the building. So lots of signals or fire-fighting items are not 
compulsory. 

 
As said before, the structure needs a minimum stability of 90 minutes 
against fire. This is provided by an intumescent paint over the steel. The 
roofs and walls only need to be heat-keepers to prevent the expansion 
of the fire to other parts of the same building or other buildings and a 
reasonable evacuation time.  
 
Every house has emergency signals and lights over the stairs and in both 
external doors, to allow the visibility when the lights are off.  
 
As fire-fighting equipment, every house holds two universal (ABC) 
extinguishers. The first one is in the kitchen (15kg) and other one in the 
second floor (10kg), in the corridor. 
 
13. WALLS FINISHINGS 

Each house contains three different wall finishings.  
 
For the rooms and living we are going to use acrylic paint with cream 
matte colours. Applied in two layers with almost 8 hours of difference. 
 
Toilets are covered with ceramic tiles (200x600mm) like the floor. 
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Finally, there are also ceramic tiles in the kitchen front covering the 
space over the kitchen countertop. 

 

 

 

 

 

 

 

Wooden parts will be varnished on his place after collocation with 
colourless acrylic oil after cleaning them. 

 

14. OTHER EQUIPMENTS 

The houses are equipped with some appliances necessary for their daily 
use. There is a small list of them. 

-Water heater unit, gas or gas-oil fuelled.  

-Fridge/freezer combo. 

-Oven/Stove combo. 

-Dishes washing machine. 

-Washing machine. 

-Dryer machine. 

-Kitchen closets. 
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DRAWINGS           

This page acts as an index of the following drawings section. 
They are named and numbered according to this list. 

GENERAL DRAWINGS 

001 - Plot situation and promotion distribution. 

002 - Promotion distribution measured. 

003 - Houses blocks. Views and global measurement.  

004 - House plants, full block. 

005 - House façades. Measurements. 

006 - House plants, distribution and measurement. 

007 – House vertical sections. Measurements. 

FOUNDATIONS 

001 - Foundations 

STRUCTURE 

001 - Block structure, general view and dimensions. 

002 - House structure, views and dimensions. 

003 - Structure, details. 

SYSTEMS 

001 - Water, hot water and heating system. 

002 - Electricity and illumination system. 

 

 

 





























Presupuesto

Presupuesto :

Capítulo 1 :

Costes Directos

Land works

COMENTARIO NUM. DIM 1 DIM 2 DIM 3 ACUM. PRECIO IMPORTE

1.1 u Existing building demolition.

0,100Total: 107,75 10,78 €

1.2 u Rocks and rubble transport.

0,100Total: 134,93 13,49 €

1.3 u Trees and plants transport and transplant.

0,100Total: 2.888,35 288,84 €

1.4 u Vegetal terrain removal.

0,100Total: 14.381,15 1.438,12 €

1.5 m3 Foundations excavation.

98,822Total: 13,80 1.363,74 €

1.6 m3 Soil transport.

567,444Total: 8,73 4.953,79 €

Total Capítulo 1 : 8.068,76 €
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Presupuesto

Presupuesto :

Capítulo 2 :

Costes Directos

Foundations

COMENTARIO NUM. DIM 1 DIM 2 DIM 3 ACUM. PRECIO IMPORTE

2.1 m3 Cleaning concrete.

18,270Total: 37,44 684,03 €

2.2 m Surrounding footings 140x50.

88,984Total: 125,25 11.145,25 €

2.3 m Central footings 145x50.

33,360Total: 130,75 4.361,82 €

2.4 m Foundation beam 40x50.

27,554Total: 41,47 1.142,66 €

2.5 m2 Isolated floor.

218,887Total: 85,05 18.616,34 €

2.6 m Sanitary pipes.

5,000Total: 361,78 1.808,90 €

Total Capítulo 2 : 37.759,00 €
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Presupuesto

Presupuesto :

Capítulo 3 :

Costes Directos

Structure

COMENTARIO NUM. DIM 1 DIM 2 DIM 3 ACUM. PRECIO IMPORTE

3.1 u Pillar bases

30,000Total: 101,00 3.030,00 €

3.2 u Pillar ending

30,000Total: 58,89 1.766,70 €

3.3 m HEB 200 pillar.

192,600Total: 31,00 5.970,60 €

3.4 m IPE 220 beam.

315,800Total: 59,69 18.850,10 €

3.5 m IPE 120 joist.

905,350Total: 18,07 16.359,67 €

3.6 m2 Composite slab 5+5 +12mm bars.

660,360Total: 63,27 41.780,98 €

Total Capítulo 3 : 87.758,05 €
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Presupuesto

Presupuesto :

Capítulo 4 :

Costes Directos

Façades

COMENTARIO NUM. DIM 1 DIM 2 DIM 3 ACUM. PRECIO IMPORTE

4.1 m2 Exterior wall

507,350Total: 172,07 87.299,71 €

4.2 m2 Diving wall

550,380Total: 78,85 43.397,46 €

Total Capítulo 4 : 130.697,17 €
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Presupuesto

Presupuesto :

Capítulo 5 :

Costes Directos

Roofs

COMENTARIO NUM. DIM 1 DIM 2 DIM 3 ACUM. PRECIO IMPORTE

5.1 m2 Cover roof

441,000Total: 237,03 104.530,23 €

Total Capítulo 5 : 104.530,23 €
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Presupuesto

Presupuesto :

Capítulo 6 :

Costes Directos

Interior Walls

COMENTARIO NUM. DIM 1 DIM 2 DIM 3 ACUM. PRECIO IMPORTE

6.1 m2 Internal wall

541,900Total: 50,54 27.387,63 €

Total Capítulo 6 : 27.387,63 €
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Presupuesto

Presupuesto :

Capítulo 7 :

Costes Directos

Carpentry

COMENTARIO NUM. DIM 1 DIM 2 DIM 3 ACUM. PRECIO IMPORTE

7.1 u Window 75x150

20,000Total: 329,13 6.582,60 €

7.2 u Window 75x140

15,000Total: 312,57 4.688,55 €

7.3 u Window 40x200

5,000Total: 293,11 1.465,55 €

7.4 u Window 40x150

5,000Total: 262,78 1.313,90 €

7.5 u Window 250x140

5,000Total: 791,62 3.958,10 €

7.6 u Main door 100x210

5,000Total: 134,19 670,95 €

7.7 u Back door 92x210

5,000Total: 116,23 581,15 €

7.8 u Internal door 82x205

30,000Total: 105,34 3.160,20 €

7.9 u 5 Kitchen closets set

5,000Total: 535,61 2.678,05 €

7.10 u Wardrobes

10,000Total: 221,08 2.210,80 €

7.11 m Handrail

62,600Total: 33,59 2.102,73 €

Total Capítulo 7 : 29.412,58 €
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Presupuesto

Presupuesto :

Capítulo 8 :

Costes Directos

Ceilings

COMENTARIO NUM. DIM 1 DIM 2 DIM 3 ACUM. PRECIO IMPORTE

8.1 m2 Ceiling

551,510Total: 32,95 18.172,25 €

8.2 m2 Insulation

474,300Total: 3,98 1.887,71 €

Total Capítulo 8 : 20.059,96 €
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Presupuesto

Presupuesto :

Capítulo 9 :

Costes Directos

Floors

COMENTARIO NUM. DIM 1 DIM 2 DIM 3 ACUM. PRECIO IMPORTE

9.1 m2 Wood floor

430,720Total: 112,68 48.533,53 €

9.2 m2 Ceramic floor

79,520Total: 52,95 4.210,58 €

9.3 m2 Linoleum floor

24,960Total: 55,79 1.392,52 €

Total Capítulo 9 : 54.136,63 €
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Presupuesto

Presupuesto :

Capítulo 10 :

Costes Directos

Electric and Communications Installation

COMENTARIO NUM. DIM 1 DIM 2 DIM 3 ACUM. PRECIO IMPORTE

10.1 u Land connections.

24,000Total: 9,89 237,36 €

10.2 m Copper wire for land connection.

100,000Total: 96,69 9.669,00 €

10.3 m Connection branch from general supply.

15,000Total: 61,43 921,45 €

10.4 u Electricity meter.

5,000Total: 85,12 425,60 €

10.5 u General protection box.

5,000Total: 237,48 1.187,40 €

10.6 m General purpose circuit. (10A)

592,000Total: 6,63 3.924,96 €

10.7 m Washing machine, dryer circuit. (16A)

86,200Total: 8,02 691,32 €

10.8 m Kitchen circuit (25A)

67,000Total: 8,02 537,34 €

10.9 u Light points simple switch.

15,000Total: 100,49 1.507,35 €

10.10 u Light points multiple switch.

65,000Total: 129,49 8.416,85 €

10.11 u Plugs bases.

95,000Total: 35,03 3.327,85 €

10.12 u Emergency luminaries.

15,000Total: 33,24 498,60 €

10.13 u Phone & Internet plugs.

15,000Total: 80,97 1.214,55 €

10.14 u TV aerial and plugs.

5,000Total: 450,23 2.251,15 €

Total Capítulo 10 : 34.810,78 €
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Presupuesto

Presupuesto :

Capítulo 11 :

Costes Directos

Plumbing and heating Installation

COMENTARIO NUM. DIM 1 DIM 2 DIM 3 ACUM. PRECIO IMPORTE

11.1 u Connection branch form general supply.

5,000Total: 880,57 4.402,85 €

11.2 u Water meter.

5,000Total: 74,59 372,95 €

11.3 u Water supply pipes.

450,700Total: 25,59 11.533,41 €

11.4 u Waste water pipes

147,150Total: 26,44 3.890,65 €

11.5 u Toilet sinks

15,000Total: 159,79 2.396,85 €

11.6 u Kitchen sink

5,000Total: 232,04 1.160,20 €

11.7 u Bidets

10,000Total: 183,50 1.835,00 €

11.8 u Toilets

15,000Total: 251,67 3.775,05 €

11.9 u Shower tub

5,000Total: 287,79 1.438,95 €

11.10 u Bath tub

5,000Total: 259,75 1.298,75 €

11.11 u Water supply terminals

70,000Total: 94,70 6.629,00 €

11.12 u White goods waste connections

20,000Total: 23,31 466,20 €

11.13 u Thermostat

5,000Total: 37,92 189,60 €

11.14 u Accumulation system 350 L

5,000Total: 199,91 999,55 €

11.15 u Radiator heater

70,000Total: 124,97 8.747,90 €
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Presupuesto

Presupuesto :

Capítulo 11 :

Costes Directos

Plumbing and heating Installation

COMENTARIO NUM. DIM 1 DIM 2 DIM 3 ACUM. PRECIO IMPORTE

11.16 u Radiators system

401,000Total: 22,04 8.838,04 €

Total Capítulo 11 : 57.974,95 €
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Presupuesto

Presupuesto :

Capítulo 12 :

Costes Directos

Walls Finishings

COMENTARIO NUM. DIM 1 DIM 2 DIM 3 ACUM. PRECIO IMPORTE

12.1 m2 Acrylic paint

1.158,500Total: 4,92 5.699,82 €

12.2 m2 Ceramic tiles

308,200Total: 38,74 11.939,67 €

Total Capítulo 12 : 17.639,49 €
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Presupuesto

Presupuesto :

Capítulo 13 :

Costes Directos

Equipements

COMENTARIO NUM. DIM 1 DIM 2 DIM 3 ACUM. PRECIO IMPORTE

13.1 u Water heater unit gas/gas-oil fuelled.

5,000Total: 3.092,58 15.462,90 €

13.2 u Fridge/freezer combo

5,000Total: 652,05 3.260,25 €

13.3 u Oven/stove combo

5,000Total: 447,12 2.235,60 €

13.4 u Dish washing machine.

5,000Total: 376,84 1.884,20 €

13.5 u Washing machine

5,000Total: 378,09 1.890,45 €

13.6 u Dryer machine.

5,000Total: 274,17 1.370,85 €

13.7 u Fire extinguishers

5,000Total: 152,22 761,10 €

Total Capítulo 13 : 26.865,35 €
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Presupuesto

Presupuesto :

Capítulo :

Costes Directos

Costes Directos

COMENTARIO NUM. DIM 1 DIM 2 DIM 3 ACUM. PRECIO IMPORTE

1 Land works

1,000Total: 8.068,76 8.068,76 €

2 Foundations

1,000Total: 37.759,00 37.759,00 €

3 Structure

1,000Total: 87.758,05 87.758,05 €

4 Façades

1,000Total: 130.697,17 130.697,17 €

5 Roofs

1,000Total: 104.530,23 104.530,23 €

6 Interior Walls

1,000Total: 27.387,63 27.387,63 €

7 Carpentry

1,000Total: 29.412,58 29.412,58 €

8 Ceilings

1,000Total: 20.059,96 20.059,96 €

9 Floors

1,000Total: 54.136,63 54.136,63 €

10 Electric and Communications Installation

1,000Total: 34.810,78 34.810,78 €

11 Plumbing and heating Installation

1,000Total: 57.974,95 57.974,95 €

12 Walls Finishings

1,000Total: 17.639,49 17.639,49 €

13 Equipements

1,000Total: 26.865,35 26.865,35 €

Total Capítulo  : 637.100,58 €

Jordi Belda Soriano Pág.15



Cuadro de Precios Descompuestos

Presupuesto : BID

Capítulo 1 : Land works

NUM UD RESUMEN COEF. CANTIDAD PRECIO IMPORTE

1.1 u Existing building demolition. 01.01

R00001 Mechanic w ork 1,024 75,59 77,40h

R00002 Worker helper labour 1,344 19,87 26,71h

Total Redondeado =

104,11Coste Directo

% Coste Indirecto 3,64

107,75 €

3,500

1.2 u Rocks and rubble transport. 01.02

R00003 Mechanic w ork 0,640 75,59 48,38h

R00006 Worker helper labour 1,280 19,87 25,43h

R00004 Truck rent. Includes load and transport. 2,200 25,71 56,56h

Total Redondeado =

130,37Coste Directo

% Coste Indirecto 4,56

134,93 €

3,500

1.3 u Trees and plants transport and transplant. 01.03

R00007 Tree remov al 22,000 80,00 1.760,00u

R00008 Plant/Bush remov al 33,000 25,00 825,00u

R00009 Truck rent. Includes load and transport. 8,000 25,71 205,68h

Total Redondeado =

2.790,68Coste Directo

% Coste Indirecto 97,67

2.888,35 €

3,500

1.4 u Vegetal terrain removal. 01.04

R00010 Vegetal terrain remov al deep 0.3m 4.439,244 3,13 13.894,83m3

Total Redondeado =

13.894,83Coste Directo

% Coste Indirecto 486,32

14.381,15 €

3,500

1.5 m3 Foundations excavation. 01.05

R00010 Vegetal terrain remov al deep 0.3m 1,000 3,13 3,13m3

R00006 Worker helper labour 0,001 19,87 0,02h

R00011 Mechanical w ork 0,120 84,81 10,18h

Total Redondeado =

13,33Coste Directo

% Coste Indirecto 0,47

13,80 €

3,500

1.6 m3 Soil transport. 01.06

(Sin descomposición)

Total Redondeado =

8,43Coste Directo

% Coste Indirecto 0,30

8,73 €

3,500
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Cuadro de Precios Descompuestos

Presupuesto : BID

Capítulo 2 : Foundations

NUM UD RESUMEN COEF. CANTIDAD PRECIO IMPORTE

2.1 m3 Cleaning concrete. 02.01

R00014 Worker labour 0,450 20,63 9,28h

R00015 Worker helper labour 0,900 18,87 16,98h

R00013 cleaning concrete 150/B/40 1,000 9,91 9,91m3

Total Redondeado =

36,17Coste Directo

% Coste Indirecto 1,27

37,44 €

3,500

2.2 m Surrounding footings 140x50. 02.02

R00014 Worker labour 0,270 20,63 5,57h

R00015 Worker helper labour 0,400 18,87 7,55h

R00016 Concrete v ibrator 0,070 1,42 0,10h

R00017 Concrete 30/B/20/IIIb+h 0,700 93,81 65,67m3

R00018 Steel B 400S 36,000 1,17 42,12kg

Total Redondeado =

121,01Coste Directo

% Coste Indirecto 4,24

125,25 €

3,500

2.3 m Central footings 145x50. 02.03

R00014 Worker labour 0,290 20,63 5,98h

R00015 Worker helper labour 0,400 18,87 7,55h

R00016 Concrete v ibrator 0,070 1,42 0,10h

R00017 Concrete 30/B/20/IIIb+h 0,725 93,81 68,01m3

R00018 Steel B 400S 38,200 1,17 44,69kg

Total Redondeado =

126,33Coste Directo

% Coste Indirecto 4,42

130,75 €

3,500

2.4 m Foundation beam 40x50. 02.04

R00014 Worker labour 0,085 20,63 1,75h

R00015 Worker helper labour 0,320 18,87 6,04h

R00016 Concrete v ibrator 0,040 1,42 0,06h

R00017 Concrete 30/B/20/IIIb+h 0,200 93,81 18,76m3

R00018 Steel B 400S 11,500 1,17 13,46kg

Total Redondeado =

40,07Coste Directo

% Coste Indirecto 1,40

41,47 €

3,500

2.5 m2 Isolated floor. 02.06

R00014 Worker labour 0,287 20,63 5,92h

R00015 Worker helper labour 0,320 18,87 6,04h

R00019 Geotex tile sheet 1,000 1,21 1,21m2

R00020 Drain material (grav el 10mm) 0,150 19,20 2,88m3

R00021 Ex truded poly sty rene 100mm 30Kg/m3 2,000 21,20 42,40m2

R00022 Ex truded poly sty rene 50mm 30Kg/m3 1,000 12,65 12,65m2

R00035 Steel mail for the concrete lay er 1,350 1,25 1,69m2

R00017 Concrete 30/B/20/IIIb+h 0,100 93,81 9,38m3

Total Redondeado =

82,17Coste Directo

% Coste Indirecto 2,88

85,05 €

3,500
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Cuadro de Precios Descompuestos

Presupuesto : BID

Capítulo 2 : Foundations

NUM UD RESUMEN COEF. CANTIDAD PRECIO IMPORTE

2.6 m Sanitary pipes. 02.07

R00014 Worker labour 1,360 20,63 28,06h

R00015 Worker helper labour 1,360 18,87 25,66h

R00024 Waste pipes slab connection 2,000 40,21 80,42u

R00025 PVC sanitary  pipes 125mm 8,000 14,72 117,76m

R00026 Connection local w aste sy stem 1,000 97,65 97,65u

Total Redondeado =

349,55Coste Directo

% Coste Indirecto 12,23

361,78 €

3,500
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Cuadro de Precios Descompuestos

Presupuesto : BID

Capítulo 3 : Structure

NUM UD RESUMEN COEF. CANTIDAD PRECIO IMPORTE

3.1 u Pillar bases 03.01

R00014 Worker labour 0,724 20,63 14,94h

R00015 Worker helper labour 0,724 18,87 13,66h

R00029 15mm steel plate S275J 0,165 294,60 48,61m2

R00030 25mm steel plate S275J 0,115 177,09 20,37m2

Total Redondeado =

97,58Coste Directo

% Coste Indirecto 3,42

101,00 €

3,500

3.2 u Pillar ending 03.06

R00014 Worker labour 0,210 20,63 4,33h

R00015 Worker helper labour 0,210 18,87 3,96h

R00029 15mm steel plate S275J 0,165 294,60 48,61m2

Total Redondeado =

56,90Coste Directo

% Coste Indirecto 1,99

58,89 €

3,500

3.3 m HEB 200 pillar. 03.02

R00014 Worker labour 0,524 20,63 10,81h

R00015 Worker helper labour 0,524 18,87 9,89h

R00031 IPE 120 Joist 1,000 9,25 9,25m

Total Redondeado =

29,95Coste Directo

% Coste Indirecto 1,05

31,00 €

3,500

3.4 m IPE 220 beam. 03.03

R00014 Worker labour 1,226 20,63 25,29h

R00015 Worker helper labour 1,226 18,87 23,13h

R00031 IPE 120 Joist 1,000 9,25 9,25m

Total Redondeado =

57,67Coste Directo

% Coste Indirecto 2,02

59,69 €

3,500

3.5 m IPE 120 joist. 03.04

R00014 Worker labour 0,208 20,63 4,29h

R00015 Worker helper labour 0,208 18,87 3,92h

R00031 IPE 120 Joist 1,000 9,25 9,25m

Total Redondeado =

17,46Coste Directo

% Coste Indirecto 0,61

18,07 €

3,500
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Cuadro de Precios Descompuestos

Presupuesto : BID

Capítulo 3 : Structure

NUM UD RESUMEN COEF. CANTIDAD PRECIO IMPORTE

3.6 m2 Composite slab 5+5 +12mm bars. 03.05

R00014 Worker labour 0,350 20,63 7,22h

R00015 Worker helper labour 0,350 18,87 6,60h

R00032 Stel plate 0.75mm 1,050 22,75 23,89m2

R00033 Concrete 30/B/20/IIIb+q 0,075 87,69 6,58m3

R00034 Steel connector 10,000 1,52 15,20u

R00016 Concrete v ibrator 0,100 1,42 0,14h

R00035 Steel mail for the concrete lay er 1,200 1,25 1,50m2

Total Redondeado =

61,13Coste Directo

% Coste Indirecto 2,14

63,27 €

3,500
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Cuadro de Precios Descompuestos

Presupuesto : BID

Capítulo 4 : Façades

NUM UD RESUMEN COEF. CANTIDAD PRECIO IMPORTE

4.1 m2 Exterior wall 04.01

R00036 View ed brick w all (24x 11.5x 5) 1,000 16,78 16,78m2

R00037 Insulation. Glass w ool 50/60 kg/m3 50mm 1,000 19,96 19,96m2

R00038 170x 40mm w ood studs 2,520 7,54 19,00m

R00039 Insulation. Glass w ool fire resistant 17-19kg/m3 170mm. 0,890 7,72 6,87m2

R00040 Plastic sheet 0.05mm. Wind and v apour barrier. 1,000 0,72 0,72m2

R00041 45x 40mm w ood studs 2,520 3,02 7,61m

R00014 Worker labour 2,250 20,63 46,42h

R00015 Worker helper labour 2,250 18,87 42,46h

R00042 Insulation Glass w ool fire resistant 17-19kg/m3 45mm. 0,890 2,09 1,86m2

R00043 Gy psum board 13mm. 1,000 4,57 4,57m2

Total Redondeado =

166,25Coste Directo

% Coste Indirecto 5,82

172,07 €

3,500

4.2 m2 Diving wall 04.02

R00038 170x 40mm w ood studs 2,520 7,54 19,00m

R00039 Insulation. Glass w ool fire resistant 17-19kg/m3 170mm. 0,890 7,72 6,87m2

R00040 Plastic sheet 0.05mm. Wind and v apour barrier. 1,000 0,72 0,72m2

R00041 45x 40mm w ood studs 2,520 3,02 7,61m

R00014 Worker labour 0,900 20,63 18,57h

R00015 Worker helper labour 0,900 18,87 16,98h

R00042 Insulation Glass w ool fire resistant 17-19kg/m3 45mm. 0,890 2,09 1,86m2

R00043 Gy psum board 13mm. 1,000 4,57 4,57m2

Total Redondeado =

76,18Coste Directo

% Coste Indirecto 2,67

78,85 €

3,500
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Cuadro de Precios Descompuestos

Presupuesto : BID

Capítulo 5 : Roofs

NUM UD RESUMEN COEF. CANTIDAD PRECIO IMPORTE

5.1 m2 Cover roof 05.01

R00044 Wood beams 45x 450mm 1,000 39,15 39,15m

R00045 Wool insulation 400mm 1,000 4,45 4,45m2

R00046 Wood slats panel 20mm 1,000 12,35 12,35m2

R00047 Wood panel 1,000 7,85 7,85m2

R00048 Impermeable lay er 1,000 9,70 9,70m2

R00049 Wood Batenings 30x 20 6,660 6,52 43,42m

R00050 ZIncated alumium plate 1,000 25,10 25,10m2

R00040 Plastic sheet 0.05mm. Wind and v apour barrier. 1,000 0,72 0,72m2

R00052 Wood studs 4,000 4,35 17,40m

R00053 Insulation panel 25kg/m3 45mm 0,860 2,85 2,45m2

R00043 Gy psum board 13mm. 1,000 4,57 4,57m2

R00014 Worker labour 1,310 20,63 27,03h

R00015 Worker helper labour 1,845 18,87 34,82h

Total Redondeado =

229,01Coste Directo

% Coste Indirecto 8,02

237,03 €

3,500
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Cuadro de Precios Descompuestos

Presupuesto : BID

Capítulo 6 : Interior Walls

NUM UD RESUMEN COEF. CANTIDAD PRECIO IMPORTE

6.1 m2 Internal wall 07.01

R00014 Worker labour 0,310 20,63 6,40h

R00015 Worker helper labour 0,310 18,87 5,85h

R00055 Steel trucks and studs 70mm s900 2,900 1,70 4,93m

R00043 Gy psum board 13mm. 4,200 4,57 19,19m2

R00056 Acoustic/thermical insulation 45mm 2,000 6,23 12,46m2

Total Redondeado =

48,83Coste Directo

% Coste Indirecto 1,71

50,54 €

3,500
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Cuadro de Precios Descompuestos

Presupuesto : BID

Capítulo 7 : Carpentry

NUM UD RESUMEN COEF. CANTIDAD PRECIO IMPORTE

7.1 u Window 75x150 08.01

(Sin descomposición)

Total Redondeado =

318,00Coste Directo

% Coste Indirecto 11,13

329,13 €

3,500

7.2 u Window 75x140 08.02

(Sin descomposición)

Total Redondeado =

302,00Coste Directo

% Coste Indirecto 10,57

312,57 €

3,500

7.3 u Window 40x200 08.03

(Sin descomposición)

Total Redondeado =

283,20Coste Directo

% Coste Indirecto 9,91

293,11 €

3,500

7.4 u Window 40x150 08.05

(Sin descomposición)

Total Redondeado =

253,89Coste Directo

% Coste Indirecto 8,89

262,78 €

3,500

7.5 u Window 250x140 08.06

(Sin descomposición)

Total Redondeado =

764,85Coste Directo

% Coste Indirecto 26,77

791,62 €

3,500

7.6 u Main door 100x210 08.07

(Sin descomposición)

Total Redondeado =

129,65Coste Directo

% Coste Indirecto 4,54

134,19 €

3,500

7.7 u Back door 92x210 08.08

(Sin descomposición)

Total Redondeado =

112,30Coste Directo

% Coste Indirecto 3,93

116,23 €

3,500

7.8 u Internal door 82x205 08.09

(Sin descomposición)

Total Redondeado =

101,78Coste Directo

% Coste Indirecto 3,56

105,34 €

3,500
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Cuadro de Precios Descompuestos

Presupuesto : BID

Capítulo 7 : Carpentry

NUM UD RESUMEN COEF. CANTIDAD PRECIO IMPORTE

7.9 u 5 Kitchen closets set 08.10

(Sin descomposición)

Total Redondeado =

517,50Coste Directo

% Coste Indirecto 18,11

535,61 €

3,500

7.10 u Wardrobes 08.11

(Sin descomposición)

Total Redondeado =

213,60Coste Directo

% Coste Indirecto 7,48

221,08 €

3,500

7.11 m Handrail 08.12

(Sin descomposición)

Total Redondeado =

32,45Coste Directo

% Coste Indirecto 1,14

33,59 €

3,500
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Cuadro de Precios Descompuestos

Presupuesto : BID

Capítulo 8 : Ceilings

NUM UD RESUMEN COEF. CANTIDAD PRECIO IMPORTE

8.1 m2 Ceiling 09.01

R00057 Aluminium guides 3,330 1,50 5,00m

R00014 Worker labour 0,270 20,63 5,57h

R00015 Worker helper labour 0,270 18,87 5,09h

R00058 Gy psum panel 10mm 2,780 5,82 16,18u

Total Redondeado =

31,84Coste Directo

% Coste Indirecto 1,11

32,95 €

3,500

8.2 m2 Insulation 09.02

R00015 Worker helper labour 0,120 18,87 2,26h

R00042 Insulation Glass w ool fire resistant 17-19kg/m3 45mm. 0,760 2,09 1,59m2

Total Redondeado =

3,85Coste Directo

% Coste Indirecto 0,13

3,98 €

3,500
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Cuadro de Precios Descompuestos

Presupuesto : BID

Capítulo 9 : Floors

NUM UD RESUMEN COEF. CANTIDAD PRECIO IMPORTE

9.1 m2 Wood floor 10.01

R00059 Acoustic sheet 1,000 8,95 8,95m2

R00060 Wood batenings 7,550 1,85 13,97m

R00061 Sty rofoam 12.5mm 0,773 2,24 1,73m2

R00063 Oak w ood floor 15mm 1,000 54,60 54,60m2

R00014 Worker labour 0,750 20,63 15,47h

R00015 Worker helper labour 0,750 18,87 14,15h

Total Redondeado =

108,87Coste Directo

% Coste Indirecto 3,81

112,68 €

3,500

9.2 m2 Ceramic floor 10.02

R00059 Acoustic sheet 1,000 8,95 8,95m2

R00061 Sty rofoam 12.5mm 1,000 2,24 2,24m2

R00064 Concrete grip 46mm 1,000 8,13 8,13m2

R00065 Ceramic tile 400x 400mm 1,050 17,35 18,22m2

R00014 Worker labour 0,450 20,63 9,28h

R00015 Worker helper labour 0,230 18,87 4,34h

Total Redondeado =

51,16Coste Directo

% Coste Indirecto 1,79

52,95 €

3,500

9.3 m2 Linoleum floor 10.03

R00064 Concrete grip 46mm 1,000 8,13 8,13m2

R00066 Linoleum floor 4mm 1,050 28,16 29,57m2

R00014 Worker labour 0,410 20,63 8,46h

R00015 Worker helper labour 0,410 18,87 7,74h

Total Redondeado =

53,90Coste Directo

% Coste Indirecto 1,89

55,79 €

3,500
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Cuadro de Precios Descompuestos

Presupuesto : BID

Capítulo 10 : Electric and Communications Installation

NUM UD RESUMEN COEF. CANTIDAD PRECIO IMPORTE

10.1 u Land connections. 11.01

R00014 Worker labour 0,210 20,63 4,33h

R00015 Worker helper labour 0,210 18,87 3,96h

R00067 1.5mm pike diametr 16mm 1,050 1,21 1,27u

Total Redondeado =

9,56Coste Directo

% Coste Indirecto 0,33

9,89 €

3,500

10.2 m Copper wire for land connection. 11.02

R00014 Worker labour 0,400 20,63 8,25h

R00068 Electricity  meter 1,050 77,52 81,40u

R00015 Worker helper labour 0,200 18,87 3,77h

Total Redondeado =

93,42Coste Directo

% Coste Indirecto 3,27

96,69 €

3,500

10.3 m Connection branch from general supply. 11.03

R00068 Electricity  meter 0,610 77,52 47,29u

R00015 Worker helper labour 0,400 18,87 7,55h

R00069 Protection tube 1,050 1,81 1,90m

R00105 Copper w ire 6mm 3,000 0,87 2,61m

Total Redondeado =

59,35Coste Directo

% Coste Indirecto 2,08

61,43 €

3,500

10.4 u Electricity meter. 11.04

R00068 Electricity  meter 1,000 77,52 77,52u

R00015 Worker helper labour 0,250 18,87 4,72h

Total Redondeado =

82,24Coste Directo

% Coste Indirecto 2,88

85,12 €

3,500

10.5 u General protection box. 11.05

R00014 Worker labour 1,500 20,63 30,95h

R00015 Worker helper labour 1,000 18,87 18,87h

R00070 Protection box 1,000 167,75 167,75u

R00071 Connection copper w ire 3,000 3,96 11,88m

Total Redondeado =

229,45Coste Directo

% Coste Indirecto 8,03

237,48 €

3,500

10.6 m General purpose circuit. (10A) 11.07

11.17 PVC protection 15mm 1,000 0,95 0,95m

R00014 Worker labour 0,100 20,63 2,06h

R00015 Worker helper labour 0,080 18,87 1,51h

R00104 Copper w ire 4mm 3,000 0,63 1,89m

Total Redondeado =

6,41Coste Directo

% Coste Indirecto 0,22

6,63 €

3,500
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Cuadro de Precios Descompuestos

Presupuesto : BID

Capítulo 10 : Electric and Communications Installation

NUM UD RESUMEN COEF. CANTIDAD PRECIO IMPORTE

10.7 m Washing machine, dryer circuit. (16A) 11.08

11.17 PVC protection 15mm 1,000 0,95 0,95m

R00014 Worker labour 0,100 20,63 2,06h

R00015 Worker helper labour 0,080 18,87 1,51h

R00072 Copper w ire 6mm 3,000 0,76 2,28m

11.17 PVC protection 15mm 1,000 0,95 0,95m

Total Redondeado =

7,75Coste Directo

% Coste Indirecto 0,27

8,02 €

3,500

10.8 m Kitchen circuit (25A) 11.09

R00014 Worker labour 0,100 20,63 2,06h

R00015 Worker helper labour 0,080 18,87 1,51h

11.17 PVC protection 15mm 1,000 0,95 0,95m

R00072 Copper w ire 6mm 3,000 0,76 2,28m

11.17 PVC protection 15mm 1,000 0,95 0,95m

Total Redondeado =

7,75Coste Directo

% Coste Indirecto 0,27

8,02 €

3,500

10.9 u Light points simple switch. 11.10

R00106 Worker labour 0,080 18,84 1,51h

R00107 Copper w ire 2.5mm including pv c protection 13,000 5,05 65,65m

R00109 Light point 1,000 29,93 29,93u

R00111 Button 0,000 11,83 0,00u

Total Redondeado =

97,09Coste Directo

% Coste Indirecto 3,40

100,49 €

3,500

10.10 u Light points multiple switch. 11.12

R00110 Worker labour 0,120 18,84 2,26h

R00108 Commuter button 1,000 12,12 12,12u

R00109 Light point 1,000 29,93 29,93u

R00107 Copper w ire 2.5mm including pv c protection 16,000 5,05 80,80m

Total Redondeado =

125,11Coste Directo

% Coste Indirecto 4,38

129,49 €

3,500

10.11 u Plugs bases. 11.13

R00112 Worker labour 0,530 20,63 10,93h

R00113 Worker helper labour 0,450 17,57 7,91h

R00072 Copper w ire 6mm 9,000 0,76 6,84m

11.17 PVC protection 15mm 3,000 0,95 2,85m

R00114 Plug base 1,000 5,32 5,32u

Total Redondeado =

33,85Coste Directo

% Coste Indirecto 1,18

35,03 €

3,500
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Cuadro de Precios Descompuestos

Presupuesto : BID

Capítulo 10 : Electric and Communications Installation

NUM UD RESUMEN COEF. CANTIDAD PRECIO IMPORTE

10.12 u Emergency luminaries. 11.14

(Sin descomposición)

Total Redondeado =

32,12Coste Directo

% Coste Indirecto 1,12

33,24 €

3,500

10.13 u Phone & Internet plugs. 11.15

(Sin descomposición)

Total Redondeado =

78,23Coste Directo

% Coste Indirecto 2,74

80,97 €

3,500

10.14 u TV aerial and plugs. 11.16

(Sin descomposición)

Total Redondeado =

435,00Coste Directo

% Coste Indirecto 15,23

450,23 €

3,500
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Cuadro de Precios Descompuestos

Presupuesto : BID

Capítulo 11 : Plumbing and heating Installation

NUM UD RESUMEN COEF. CANTIDAD PRECIO IMPORTE

11.1 u Connection branch form general supply. 12.01

R00080 Worker labour 3,500 20,80 72,80h

R00081 Worker helper labour 3,500 19,87 69,55h

R00082 Supply  connection 1,000 99,02 99,02u

R00083 Supply  manhole 40x 40 1,000 122,97 122,97u

R00084 Non structural concrete 15/B/20 0,008 82,63 0,66m3

R00085 Connection right tax 1,000 330,48 330,48u

R00086 Brick w all 0,800 27,19 21,75m2

R00087 Ex cav ation 3,600 37,10 133,56m3

Total Redondeado =

850,79Coste Directo

% Coste Indirecto 29,78

880,57 €

3,500

11.2 u Water meter. 12.02

R00088 Worker labour 1,000 18,84 18,84h

R00089 Water meter 1,000 53,23 53,23u

Total Redondeado =

72,07Coste Directo

% Coste Indirecto 2,52

74,59 €

3,500

11.3 u Water supply pipes. 12.03

R00090 Galv anized steel conduction diam. 16-12-10mm including 10% for 

special pieces.

1,100 7,15 7,87m

R00091 Worker labour 0,550 20,80 11,44h

R00092 Worker helper labour 0,300 18,02 5,41h

Total Redondeado =

24,72Coste Directo

% Coste Indirecto 0,87

25,59 €

3,500

11.4 u Waste water pipes 12.04

R00080 Worker labour 0,770 20,80 16,02h

R00081 Worker helper labour 0,100 19,87 1,99h

R00093 PVC conduction diam. 125-110-35mm including 10% for special pieces. 1,100 6,85 7,54m

Total Redondeado =

25,55Coste Directo

% Coste Indirecto 0,89

26,44 €

3,500

11.5 u Toilet sinks 12.05

R00080 Worker labour 1,500 20,80 31,20h

R00081 Worker helper labour 1,500 19,87 29,81h

R00095 Drain v alv e 1,000 6,08 6,08u

R00096 PVC drain pipe 40mm 0,500 2,14 1,07m

R00120 Ceramic Sink 1,000 86,23 86,23u

Total Redondeado =

154,39Coste Directo

% Coste Indirecto 5,40

159,79 €

3,500
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Cuadro de Precios Descompuestos

Presupuesto : BID

Capítulo 11 : Plumbing and heating Installation

NUM UD RESUMEN COEF. CANTIDAD PRECIO IMPORTE

11.6 u Kitchen sink 12.12

R00080 Worker labour 1,500 20,80 31,20h

R00121 Steel double sink 1,500 113,21 169,82u

R00081 Worker helper labour 0,500 19,87 9,94h

R00095 Drain v alv e 2,000 6,08 12,16u

R00096 PVC drain pipe 40mm 0,500 2,14 1,07m

Total Redondeado =

224,19Coste Directo

% Coste Indirecto 7,85

232,04 €

3,500

11.7 u Bidets 12.06

R00080 Worker labour 1,200 20,80 24,96h

R00081 Worker helper labour 1,200 19,87 23,84h

R00095 Drain v alv e 1,000 6,08 6,08u

R00096 PVC drain pipe 40mm 0,500 2,14 1,07m

R00118 Bidet 1,000 121,34 121,34u

Total Redondeado =

177,29Coste Directo

% Coste Indirecto 6,21

183,50 €

3,500

11.8 u Toilets 12.07

R00080 Worker labour 1,200 20,80 24,96h

R00081 Worker helper labour 1,200 19,87 23,84h

R00095 Drain v alv e 1,000 6,08 6,08u

R00096 PVC drain pipe 40mm 1,000 2,14 2,14m

R00117 Toilet 1,000 186,14 186,14u

Total Redondeado =

243,16Coste Directo

% Coste Indirecto 8,51

251,67 €

3,500

11.9 u Shower tub 12.08

R00080 Worker labour 1,500 20,80 31,20h

R00081 Worker helper labour 1,500 19,87 29,81h

R00097 Show er tub 1,000 207,76 207,76u

R00095 Drain v alv e 1,000 6,08 6,08u

R00096 PVC drain pipe 40mm 1,500 2,14 3,21m

Total Redondeado =

278,06Coste Directo

% Coste Indirecto 9,73

287,79 €

3,500

11.10 u Bath tub 12.09

R00080 Worker labour 1,500 20,80 31,20h

R00081 Worker helper labour 1,000 19,87 19,87h

R00095 Drain v alv e 1,000 6,08 6,08u

R00096 PVC drain pipe 40mm 2,000 2,14 4,28m

R00116 Bath tube 1,000 189,54 189,54u

Total Redondeado =

250,97Coste Directo

% Coste Indirecto 8,78

259,75 €

3,500
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Cuadro de Precios Descompuestos

Presupuesto : BID

Capítulo 11 : Plumbing and heating Installation

NUM UD RESUMEN COEF. CANTIDAD PRECIO IMPORTE

11.11 u Water supply terminals 12.10

R00080 Worker labour 0,500 20,80 10,40h

R00081 Worker helper labour 0,250 19,87 4,97h

R00099 Water terminal 1,000 76,13 76,13u

Total Redondeado =

91,50Coste Directo

% Coste Indirecto 3,20

94,70 €

3,500

11.12 u White goods waste connections 12.11

R00080 Worker labour 0,500 20,80 10,40h

R00081 Worker helper labour 0,250 19,87 4,97h

R00095 Drain v alv e 1,000 6,08 6,08u

R00096 PVC drain pipe 40mm 0,500 2,14 1,07m

Total Redondeado =

22,52Coste Directo

% Coste Indirecto 0,79

23,31 €

3,500

11.13 u Thermostat 12.14

(Sin descomposición)

Total Redondeado =

36,64Coste Directo

% Coste Indirecto 1,28

37,92 €

3,500

11.14 u Accumulation system 350 L 12.15

(Sin descomposición)

Total Redondeado =

193,15Coste Directo

% Coste Indirecto 6,76

199,91 €

3,500

11.15 u Radiator heater 12.16

R00080 Worker labour 0,280 20,80 5,82h

R00100 Radiator 0.5x 0.75 (8modules) 1,000 114,92 114,92u

Total Redondeado =

120,74Coste Directo

% Coste Indirecto 4,23

124,97 €

3,500

11.16 u Radiators system 12.17

R00080 Worker labour 0,400 20,80 8,32h

R00081 Worker helper labour 0,100 19,87 1,99h

R00094 Copper conduction 10mm 2,000 5,49 10,98m

Total Redondeado =

21,29Coste Directo

% Coste Indirecto 0,75

22,04 €

3,500
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Cuadro de Precios Descompuestos

Presupuesto : BID

Capítulo 12 : Walls Finishings

NUM UD RESUMEN COEF. CANTIDAD PRECIO IMPORTE

12.1 m2 Acrylic paint 13.01

R00075 Worker Labour 0,200 20,80 4,16h

R00076 Acry ly c paint 0,060 3,15 0,19l

R00077 Repairing fluid 6,710 0,06 0,40l

Total Redondeado =

4,75Coste Directo

% Coste Indirecto 0,17

4,92 €

3,500

12.2 m2 Ceramic tiles 13.02

R00014 Worker labour 0,400 20,63 8,25h

R00015 Worker helper labour 0,200 18,87 3,77h

R00073 Adhesiv e lay er 1,000 3,27 3,27m2

R00102 Ceramic tile 200x 600 1,050 21,09 22,14m2

Total Redondeado =

37,43Coste Directo

% Coste Indirecto 1,31

38,74 €

3,500
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Cuadro de Precios Descompuestos

Presupuesto : BID

Capítulo 13 : Equipements

NUM UD RESUMEN COEF. CANTIDAD PRECIO IMPORTE

13.1 u Water heater unit gas/gas-oil fuelled. 14.01

(Sin descomposición)

Total Redondeado =

2.988,00Coste Directo

% Coste Indirecto 104,58

3.092,58 €

3,500

13.2 u Fridge/freezer combo 14.02

(Sin descomposición)

Total Redondeado =

630,00Coste Directo

% Coste Indirecto 22,05

652,05 €

3,500

13.3 u Oven/stove combo 14.03

(Sin descomposición)

Total Redondeado =

432,00Coste Directo

% Coste Indirecto 15,12

447,12 €

3,500

13.4 u Dish washing machine. 14.04

(Sin descomposición)

Total Redondeado =

364,10Coste Directo

% Coste Indirecto 12,74

376,84 €

3,500

13.5 u Washing machine 14.05

(Sin descomposición)

Total Redondeado =

365,30Coste Directo

% Coste Indirecto 12,79

378,09 €

3,500

13.6 u Dryer machine. 14.06

(Sin descomposición)

Total Redondeado =

264,90Coste Directo

% Coste Indirecto 9,27

274,17 €

3,500

13.7 u Fire extinguishers 14.08

R00078 Univ ersal ABC fire ex tinguisher 10L 1,000 66,43 66,43u

R00079 Univ ersal ABC fire ex tinguisher 15L 1,000 80,64 80,64u

Total Redondeado =

147,07Coste Directo

% Coste Indirecto 5,15

152,22 €

3,500

Jordi Belda Soriano Pág.20



Housing construction project in Halmstad – Jordi Belda Soriano – 2014 
70 

TIME ESTIMATION AND GANTT PLANNING _________________________________  

In this part we are going to calculate duration of each activity or task in 

order to obtain the total duration of a houses block. When we knew all 

the durations we are going to plan the work with a Gantt chart. 

        

 

ACTIVITY: Land works 

    
Unit. Tasks Quantity 

Unitary time 

consumed (h)  

Total 

hours 

Total 

days 

u. Existing building demolition 0,1 1,24 

 

0,1 0,02 

u. Rocks and rubble transport 0,1 0,64 

 

0,1 0,01 

u. Trees and plants transplant 0,1 16 

 

1,6 0,20 

m2 Vegetal terrain removal 1438,115 0,006 

 

8,6 1,08 

m3 Foundations excavation 98,822 0,12 

 

11,9 1,48 

u. Soil transport - - 

  

- - 

     

Total 22,3 3,00 

        

        

 

ACTIVITY: Foundations 

    
Unit. Tasks Quantity 

Unitary time 

consumed (h)  

Total 

hours 

Total 

days 

m3 Cleaning concrete 18,27 0,45 

 

8,2 1,03 

m Surrounding footings 140x50 88,984 0,27 

 

24 3,00 

m Central footing 145x50 33,36 0,29 

 

9,7 1,21 

m Foundation beam 40x50 27,554 0,085 

 

2,3 0,29 

m2 Isolated floor 218,887 0,287 

 

62,8 7,85 

m Sanitary pipes 5 1,36 

 

6,8 0,85 

     

Total 86,3 15,00 

        

        

 

ACTIVITY: Structure 

    
Unit. Tasks Quantity 

Unitary time 

consumed (h)  

Total 

hours 

Total 

days 

u. Pillar base 30 0,724 

 

21,7 2,72 

u. Pillar ending 30 0,21 

 

6,3 0,79 

m HEB 200 pillar 192,6 0,524 

 

100,9 12,62 

m IPE 220 beam 315,8 0,524 

 

165,5 20,68 

m IPE 120 joist 905,35 0,208 

 

188,3 23,54 

m2 Composite slab 5+5 660,36 0,35 

 

231,1 28,89 

     

Total 482,7 90,00 

        

        

 

ACTIVITY: Façades 

    
Unit. Tasks Quantity 

Unitary time 

consumed (h)  

Total 

hours 

Total 

days 

m2 Exterior wall 507,35 2,25 

 

1141,5 142,69 
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m2 Diving wall 550,38 0,9 

 

495,3 61,92 

     

Total 1636,9 205,00 

        

        

 

ACTIVITY: Roofs 

    
Unit. Tasks Quantity 

Unitary time 

consumed (h)  

Total 

hours 

Total 

days 

m2 Cover roof 441 1,31 

 

577,7 72,21 

     

Total 577,7 73,00 

        

        

 

ACTIVITY: Interior walls 

    
Unit. Tasks Quantity 

Unitary time 

consumed (h)  

Total 

hours 

Total 

days 

m2 Internal wall 541,9 0,31 

 

168,0 21,00 

     

Total 168,0 21,00 

        

        

 

ACTIVITY: Carpentry 

    
Unit. Tasks Quantity 

Unitary time 

consumed (h)  

Total 

hours 

Total 

days 

u. Windows 50 7,25 

 

362,5 45,31 

u. External doors 10 1,2 

 

12,0 1,50 

u. Internal doors 30 1,2 

 

36,0 4,50 

u Handrails 5 20 

 

100,0 12,50 

u. Kitchen closets sets 5 24 

 

120,0 15,00 

u. Wardrobes 10 12 

 

120,0 15,00 

     

Total 750,5 94,00 

        

        

        

 

ACTIVITY: Ceilings 

    
Unit. Tasks Quantity 

Unitary time 

consumed (h)  

Total 

hours 

Total 

days 

m2 Ceiling 551,51 0,27 

 

148,9 18,61 

m2 Insulation 474,3 0,12 

 

56,9 7,11 

     

Total 56,8 26 

         

 

       

 

ACTIVITY: Floors 

    
Unit. Tasks Quantity 

Unitary time 

consumed (h)  

Total 

hours 

Total 

days 

m2 Wood floor 430,72 0,75 

 

323,0 40,38 

m2 Ceramic floor 79,52 0,45 

 

35,8 4,47 

m2 Linoleum floor 24,96 0,41 

 

10,2 1,28 

     

Total 369,1 47,00 
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ACTIVITY: Electric and communications installations 

   
Unit. Tasks Quantity 

Unitary time 

consumed (h)  

Total 

hours 

Total 

days 

u. Land connections 24 0,21 

 

5,0 0,63 

m Copper wire land connection 100 0,4 

 

40,0 5,00 

m Connection branch  15 0,4 

 

6,0 0,75 

u. Electricity meter 5 0,25 

 

1,3 0,16 

u. General protection box 5 1,5 

 

7,5 0,94 

m 

General purpose circuit 

(10A) 592 0,1 

 

59,2 7,40 

m White goods circuit (16A) 86,2 0,1 

 

8,6 1,08 

m Kitchen circuit (25A) 67 0,1 

 

6,7 0,84 

u Light points simple switch 15 0,08 

 

1,2 0,15 

u Light points multiple switch 65 0,12 

 

7,8 0,98 

u Plugs bases 95 0,53 

 

50,4 6,29 

u Emergency luminaries 15 0,1 

 

1,5 0,19 

u Phone and internet plugs 15 0,62 

 

9,3 1,16 

u TV aerials and plugs 10 1,2 

 

12,0 1,50 

     

Total 216,5 28,00 

        

        

 

ACTIVITY: Plumbing and heating installations  

   
Unit. Tasks Quantity 

Unitary time 

consumed (h)  

Total 

hours 

Total 

days 

u. Connection branch  5 3,5 

 

17,5 2,19 

u. Water meter 5 1 

 

5,0 0,63 

u. Water supply pipes 450,7 0,55 

 

247,9 30,99 

u. Waste water pipes 147,15 0,77 

 

113,3 14,16 

u. Toilet sinks 15 1,5 

 

22,5 2,81 

u. Kitchen sinks 5 1,5 

 

7,5 0,94 

u. Bidets 10 1,2 

 

12,0 1,50 

u. Toilets 15 1,2 

 

18,0 2,25 

u. Shower tubs 5 1,5 

 

7,5 0,94 

u. Bath tubs 5 1,5 

 

7,5 0,94 

u. Water supply terminals 70 0,5 

 

35,0 4,38 

u. White goods connections 20 0,5 

 

10,0 1,25 

u. Thermostat 5 0,33 

 

1,7 0,21 

u. Accumulation system 350L 5 3,5 

 

17,5 2,19 

u. Radiator heater 70 0,28 

 

19,6 2,45 

u. Radiators system 401 0,4 

 

160,4 20,05 

     

Total 702,8 88,00 

        

        

 

ACTIVITY: Walls finishings 

    Unit. Tasks Quantity Unitary time 
 

Total Total 
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consumed (h) hours days 

m2 Acrylyc paint 1158,5 0,2 

 

231,7 28,96 

m2 Ceramic tiles 308,2 0,4 

 

123,3 15,41 

     

Total 355,0 45,00 

        

        

 

ACTIVITY: Equipements 

    
Unit. Tasks Quantity 

Unitary time 

consumed (h)  

Total 

hours 

Total 

days 

u. Water heater unit 5 6,5 

 

32,5 4,06 

u. Fridge/freezer combo 5 0,3 

 

1,5 0,19 

u. Oven/stove combo 5 3.2 

 

16 2,00 

u. Dish washing machine 5 0,85 

 

4,3 0,53 

u. Washing machine 5 0,55 

 

2,8 0,34 

u. Dryer machine 5 0,4 

 

2,0 0,25 

u. Fire extinguishers 10 0,02 

 

0,2 0,00 

     

Total 64,2 8,00 

 

These are the durations determined by allocating only one resource 

(worker or group of workers) on each task. On the next pages we are 

going to programme the activities in a Gantt chart in order to overlap 

the activities we can and obtain the total time for a houses block. But as 

we said, with only one worker or team in each activity. Then we will 

allocate more resources to all the tasks in order to do it in a faster way, 

and we would compare the global time obtained with both programs. 

 



Id Modo de 

tarea

Nombre de tarea Duración Comienzo Fin

1 Houses block 317 días lun 02/06/14 mié 16/09/15

2 Land Works 5 días lun 02/06/14 vie 06/06/14

3 Existing building demolition 1 día lun 02/06/14 lun 02/06/14

4 Rocks and rubble transport 1 día lun 02/06/14 lun 02/06/14

5 Trees and plants transplant 1 día lun 02/06/14 lun 02/06/14

6 Vegetal terrain removal 2 días mar 03/06/14 mié 04/06/14

7 Foundations excavation 2 días jue 05/06/14 vie 06/06/14

8 Soil transport 3 días mar 03/06/14 jue 05/06/14

9 Foundations 12 días lun 09/06/14 mar 24/06/14

10 Cleaning concrete 1 día lun 09/06/14 lun 09/06/14

11 Surrounding footings 140x50 3 días mar 10/06/14 jue 12/06/14

12 Central footing 145x50 1 día mar 10/06/14 mar 10/06/14

13 Foundation beam 40x50 1 día mar 10/06/14 mar 10/06/14

14 Isolated floor 8 días vie 13/06/14 mar 24/06/14

15 Sanitary pipes 1 día mar 10/06/14 mar 10/06/14

16 Structure 69 días mié 25/06/14 lun 13/10/14

17 Pillar base 3 días mié 25/06/14 vie 27/06/14

18 Pillar ending 1 día jue 17/07/14 jue 17/07/14

19 HEB 200 pillar 13 días lun 30/06/14 mié 16/07/14

20 IPE 220 beam 21 días mar 08/07/14 mar 05/08/14

21 IPE 120 joist 24 días jue 17/07/14 mar 02/09/14

22 Composite slab 5+5 29 días mié 03/09/14 lun 13/10/14

23 Façades 204 días mar 14/10/14 lun 27/07/15

24 Exterior wall 143 días mar 14/10/14 jue 30/04/15

25 Diving Wall 62 días mié 04/02/15 jue 30/04/15

26 Roofs 73 días mar 14/10/14 jue 22/01/15

27 Cover Roof 73 días mar 14/10/14 jue 22/01/15

28 Interior Walls 21 días jue 02/04/15 jue 30/04/15

29 Internal wall 21 días jue 02/04/15 jue 30/04/15

30 Carpentry 128 días mar 03/03/15 vie 11/09/15

31 Windows 46 días vie 06/03/15 vie 08/05/15

32 External doors 2 días mar 03/03/15 mié 04/03/15

33 Internal doors 5 días vie 01/05/15 jue 07/05/15

34 Handrails 13 días jue 11/06/15 lun 29/06/15

35 Kitchen closets sets 15 días vie 07/08/15 vie 11/09/15

36 Wardrobes 15 días jue 02/04/15 mié 22/04/15

37 Ceilings 25 días mar 07/04/15 lun 11/05/15

38 Ceiling 19 días mar 07/04/15 vie 01/05/15

39 Insulation 7 días vie 01/05/15 lun 11/05/15

40 Floors 44 días lun 08/06/15 jue 06/08/15

41 Wood floor 41 días jue 11/06/15 jue 06/08/15

42 Ceramic floor 5 días lun 08/06/15 vie 12/06/15

43 Linoleum floor 1 día jue 11/06/15 jue 11/06/15

44 Electric and communication 

installation

217 días mar 10/06/14 mié 22/04/15

45 Land connections 1 día mar 10/06/14 mar 10/06/14

46 Copper wire land connection 5 días mié 11/06/14 mar 17/06/14

47 Connection branch 1 día lun 30/03/15 lun 30/03/15

48 Electricity meter 1 día lun 30/03/15 lun 30/03/15

49 General protection box 1 día mar 31/03/15 mar 31/03/15

50 General purpose circuit (10A) 8 días mié 01/04/15 vie 10/04/15

51 White goods circuit (16A) 1 día mié 01/04/15 mié 01/04/15

52 Kitchen circuit (25A) 1 día mié 01/04/15 mié 01/04/15

53 Light points simple switch 1 día lun 13/04/15 lun 13/04/15

54 Light points multiple switch 1 día lun 13/04/15 lun 13/04/15

55 Plugs bases 6 días lun 13/04/15 lun 20/04/15

56 Emergency luminaries 1 día mar 21/04/15 mar 21/04/15

57 Phone and internet plugs 1 día mar 21/04/15 mar 21/04/15

58 TV aerials and plugs 2 días mar 21/04/15 mié 22/04/15

59 Plumbing and heating installation 107 días lun 16/03/15 mar 11/08/15

60 Connection branch 2 días lun 16/03/15 mar 17/03/15

61 Water meter 1 día mié 18/03/15 mié 18/03/15

62 Water supply pipes 31 días jue 19/03/15 jue 30/04/15

63 Waste water pipes 14 días mié 18/03/15 lun 06/04/15

64 Toilet sinks 3 días vie 01/05/15 mar 05/05/15

65 Kitchen sinks 1 día mar 11/08/15 mar 11/08/15

66 Bidets 2 días mié 06/05/15 jue 07/05/15

67 Toilets 3 días vie 08/05/15 mar 12/05/15

68 Shower tubs 1 día mié 13/05/15 mié 13/05/15

69 Bath tubs 1 día jue 14/05/15 jue 14/05/15

70 Water supply terminals 5 días mar 28/04/15 lun 04/05/15

71 White goods connections 2 días vie 01/05/15 lun 04/05/15

72 Thermostat 1 día vie 08/05/15 vie 08/05/15

73 Accumulation system 350L 3 días mar 05/05/15 jue 07/05/15

74 Radiator heater 3 días vie 01/05/15 mar 05/05/15

75 Radiators system 20 días mar 31/03/15 lun 27/04/15

76 Walls finishings 29 días vie 01/05/15 mié 10/06/15

77 Acrylyc paint 29 días vie 01/05/15 mié 10/06/15

78 Ceramic tiles 16 días vie 15/05/15 vie 05/06/15

79 Equipements 58 días vie 12/06/15 mié 16/09/15

80 Water heater unit 5 días vie 12/06/15 jue 18/06/15

81 Fridge/freezer combo 1 día lun 14/09/15 lun 14/09/15

82 Oven/stove combo 3 días lun 14/09/15 mié 16/09/15

83 Dish washing machine 1 día vie 12/06/15 vie 12/06/15

84 Washing machine 1 día vie 12/06/15 vie 12/06/15

85 Dryer machine 1 día vie 12/06/15 vie 12/06/15

86 Fire extinguishers 1 día lun 14/09/15 lun 14/09/15
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Resumen

Resumen del proyecto

Tarea inactiva

Hito inactivo

Resumen inactivo

Tarea manual

solo duración

Informe de resumen manual

Resumen manual

solo el comienzo

solo fin

Tareas externas

Hito externo

Fecha límite

Progreso

Progreso manual
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Tarea inactiva
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Progreso
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Tarea

División

Hito

Resumen

Resumen del proyecto

Tarea inactiva

Hito inactivo

Resumen inactivo

Tarea manual

solo duración

Informe de resumen manual

Resumen manual

solo el comienzo

solo fin

Tareas externas

Hito externo

Fecha límite

Progreso

Progreso manual
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Tarea
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Resumen

Resumen del proyecto

Tarea inactiva

Hito inactivo

Resumen inactivo

Tarea manual
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Informe de resumen manual

Resumen manual

solo el comienzo
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Tareas externas

Hito externo

Fecha límite

Progreso

Progreso manual
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Resumen del proyecto

Tarea inactiva
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Resumen inactivo
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Informe de resumen manual

Resumen manual

solo el comienzo

solo fin

Tareas externas

Hito externo

Fecha límite

Progreso

Progreso manual
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Resumen

Resumen del proyecto

Tarea inactiva

Hito inactivo

Resumen inactivo

Tarea manual

solo duración

Informe de resumen manual

Resumen manual

solo el comienzo

solo fin

Tareas externas

Hito externo

Fecha límite

Progreso

Progreso manual
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Id Modo de 

tarea

Nombre de tarea Duración Comienzo Fin

1 Houses block 317 días lun 02/06/14 mié 16/09/15

2 Land Works 5 días lun 02/06/14 vie 06/06/14

3 Existing building demolition 1 día lun 02/06/14 lun 02/06/14

4 Rocks and rubble transport 1 día lun 02/06/14 lun 02/06/14

5 Trees and plants transplant 1 día lun 02/06/14 lun 02/06/14

6 Vegetal terrain removal 2 días mar 03/06/14 mié 04/06/14

7 Foundations excavation 2 días jue 05/06/14 vie 06/06/14

8 Soil transport 3 días mar 03/06/14 jue 05/06/14

9 Foundations 12 días lun 09/06/14 mar 24/06/14

10 Cleaning concrete 1 día lun 09/06/14 lun 09/06/14

11 Surrounding footings 140x50 3 días mar 10/06/14 jue 12/06/14

12 Central footing 145x50 1 día mar 10/06/14 mar 10/06/14

13 Foundation beam 40x50 1 día mar 10/06/14 mar 10/06/14

14 Isolated floor 8 días vie 13/06/14 mar 24/06/14

15 Sanitary pipes 1 día mar 10/06/14 mar 10/06/14

16 Structure 69 días mié 25/06/14 lun 13/10/14

17 Pillar base 3 días mié 25/06/14 vie 27/06/14

18 Pillar ending 1 día jue 17/07/14 jue 17/07/14

19 HEB 200 pillar 13 días lun 30/06/14 mié 16/07/14

20 IPE 220 beam 21 días mar 08/07/14 mar 05/08/14

21 IPE 120 joist 24 días jue 17/07/14 mar 02/09/14

22 Composite slab 5+5 29 días mié 03/09/14 lun 13/10/14

23 Façades 204 días mar 14/10/14 lun 27/07/15

24 Exterior wall 143 días mar 14/10/14 jue 30/04/15

25 Diving Wall 62 días mié 04/02/15 jue 30/04/15

26 Roofs 73 días mar 14/10/14 jue 22/01/15

27 Cover Roof 73 días mar 14/10/14 jue 22/01/15

28 Interior Walls 21 días jue 02/04/15 jue 30/04/15

29 Internal wall 21 días jue 02/04/15 jue 30/04/15

30 Carpentry 128 días mar 03/03/15 vie 11/09/15

31 Windows 46 días vie 06/03/15 vie 08/05/15

32 External doors 2 días mar 03/03/15 mié 04/03/15

33 Internal doors 5 días vie 01/05/15 jue 07/05/15

34 Handrails 13 días jue 11/06/15 lun 29/06/15

35 Kitchen closets sets 15 días vie 07/08/15 vie 11/09/15

36 Wardrobes 15 días jue 02/04/15 mié 22/04/15

37 Ceilings 25 días mar 07/04/15 lun 11/05/15

38 Ceiling 19 días mar 07/04/15 vie 01/05/15

39 Insulation 7 días vie 01/05/15 lun 11/05/15

40 Floors 44 días lun 08/06/15 jue 06/08/15

41 Wood floor 41 días jue 11/06/15 jue 06/08/15

42 Ceramic floor 5 días lun 08/06/15 vie 12/06/15

43 Linoleum floor 1 día jue 11/06/15 jue 11/06/15

44 Electric and communication 

installation

217 días mar 10/06/14 mié 22/04/15

45 Land connections 1 día mar 10/06/14 mar 10/06/14

46 Copper wire land connection 5 días mié 11/06/14 mar 17/06/14

47 Connection branch 1 día lun 30/03/15 lun 30/03/15

48 Electricity meter 1 día lun 30/03/15 lun 30/03/15

49 General protection box 1 día mar 31/03/15 mar 31/03/15

50 General purpose circuit (10A) 8 días mié 01/04/15 vie 10/04/15

51 White goods circuit (16A) 1 día mié 01/04/15 mié 01/04/15

52 Kitchen circuit (25A) 1 día mié 01/04/15 mié 01/04/15

53 Light points simple switch 1 día lun 13/04/15 lun 13/04/15

54 Light points multiple switch 1 día lun 13/04/15 lun 13/04/15

55 Plugs bases 6 días lun 13/04/15 lun 20/04/15

56 Emergency luminaries 1 día mar 21/04/15 mar 21/04/15

57 Phone and internet plugs 1 día mar 21/04/15 mar 21/04/15

58 TV aerials and plugs 2 días mar 21/04/15 mié 22/04/15

59 Plumbing and heating installation 107 días lun 16/03/15 mar 11/08/15

60 Connection branch 2 días lun 16/03/15 mar 17/03/15

61 Water meter 1 día mié 18/03/15 mié 18/03/15

62 Water supply pipes 31 días jue 19/03/15 jue 30/04/15

63 Waste water pipes 14 días mié 18/03/15 lun 06/04/15

64 Toilet sinks 3 días vie 01/05/15 mar 05/05/15

65 Kitchen sinks 1 día mar 11/08/15 mar 11/08/15

66 Bidets 2 días mié 06/05/15 jue 07/05/15

67 Toilets 3 días vie 08/05/15 mar 12/05/15

68 Shower tubs 1 día mié 13/05/15 mié 13/05/15

69 Bath tubs 1 día jue 14/05/15 jue 14/05/15

70 Water supply terminals 5 días mar 28/04/15 lun 04/05/15

71 White goods connections 2 días vie 01/05/15 lun 04/05/15

72 Thermostat 1 día vie 08/05/15 vie 08/05/15

73 Accumulation system 350L 3 días mar 05/05/15 jue 07/05/15

74 Radiator heater 3 días vie 01/05/15 mar 05/05/15

75 Radiators system 20 días mar 31/03/15 lun 27/04/15

76 Walls finishings 29 días vie 01/05/15 mié 10/06/15

77 Acrylyc paint 29 días vie 01/05/15 mié 10/06/15

78 Ceramic tiles 16 días vie 15/05/15 vie 05/06/15

79 Equipements 58 días vie 12/06/15 mié 16/09/15

80 Water heater unit 5 días vie 12/06/15 jue 18/06/15

81 Fridge/freezer combo 1 día lun 14/09/15 lun 14/09/15

82 Oven/stove combo 3 días lun 14/09/15 mié 16/09/15

83 Dish washing machine 1 día vie 12/06/15 vie 12/06/15

84 Washing machine 1 día vie 12/06/15 vie 12/06/15

85 Dryer machine 1 día vie 12/06/15 vie 12/06/15

86 Fire extinguishers 1 día lun 14/09/15 lun 14/09/15
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Resumen

Resumen del proyecto
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Resumen inactivo
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Informe de resumen manual
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For one resource per task the total duration of the housing block is 317 

productive days, which could be approximately 15 real months. This is 

produced by the large amount of production required in the façades, 

the roof and some other items. For reduce it we are going to allocate 

more resources into the longer activities in order to reduce their duration. 

Once we reduce the durations we can plan again our project to obtain 

a shorter duration. 

 

Initial 

duration 

Original 

resources 

number 

New 

resources 

number 

New 

duration 

Existing building demolition 1 1 1 1 

Rocks and rubble transport 1 1 1 1 

Trees and plants transplant 1 1 1 1 

Vegetal terrain removal 1 1 1 1 

Foundations excavation 2 1 1 2 

Soil transport - 
 

- - 

 
  

  Cleaning concrete 1 1 1 1 

Surrounding footings 140x50 3 1 1 3 

Central footing 145x50 1 1 1 1 

Foundation beam 40x50 1 1 1 1 

Isolated floor 8 1 2 4 

Sanitary pipes 1 1 1 1 

 
  

  Pillar base 3 1 2 2 

Pillar ending 1 1 1 1 

HEB 200 pillar 13 1 3 5 

IPE 220 beam 21 1 3 7 

IPE 120 joist 24 1 3 8 

Composite slab 5+5 29 1 3 10 

 
  

  Exterior wall 143 1 4 36 

Diving wall 62 1 2 31 

 
  

  Cover roof 73 1 3 25 

 
  

  Internal wall 21 1 2 11 

 
  

  Windows 46 1 3 16 

External doors 2 1 1 2 

Internal doors 5 1 1 5 

Handrails 13 1 2 7 

Kitchen closets sets 15 1 2 8 

Wardrobes 15 1 2 8 
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Initial 

duration 

Original 

resources 

number 

New 

resources 

number 

New 

duration 

 
  

  Ceiling 19 1 2 10 

Insulation 8 1 2 4 

 
  

  Wood floor 41 1 3 14 

Ceramic floor 5 1 1 5 

Linoleum floor 2 1 1 2 

 
  

  Land connections 1 1 1 1 

Copper wire land connection 5 1 2 3 

Connection branch  1 1 1 1 

Electricity meter 1 1 1 1 

General protection box 1 1 1 1 

General purpose circuit (10A) 8 1 2 4 

White goods circuit (16A) 1 1 1 1 

Kitchen circuit (25A) 1 1 1 1 

Light points simple switch 1 1 1 1 

Light points multiple switch 1 1 1 1 

Plugs bases 7 1 2 4 

Emergency luminaries 1 1 1 1 

Phone and internet plugs 1 1 1 1 

TV aerials and plugs 2 1 1 2 

 
  

  Connection branch  2 1 2 1 

Water meter 1 1 1 1 

Water supply pipes 31 1 3 11 

Waste water pipes 14 1 2 7 

Toilet sinks 3 1 1 3 

Kitchen sinks 1 1 1 1 

Bidets 2 1 1 2 

Toilets 3 1 1 3 

Shower tubs 1 1 1 1 

Bath tubs 1 1 1 1 

Water supply terminals 5 1 2 3 

White goods connections 2 1 1 2 

Thermostat 1 1 1 1 

Accumulation system 350L 3 1 1 3 

Radiator heater 3 1 1 3 

Radiators system 20 1 3 7 
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Acrylyc paint 29 1 2 15 

Ceramic tiles 16 1 2 8 

 
  

  

 
  

  

 
  

  

 
  

  

 

Initial 

duration 

Original 

resources 

number 

New 

resources 

number 

New 

duration 

Water heater unit 5 1 1 5 

Fridge/freezer combo 1 1 1 1 

Oven/stove combo 3 1 1 3 

Dish washing machine 1 1 1 1 

Washing machine 1 1 1 1 

Dryer machine 1 1 1 1 

Fire extinguishers 1 1 1 1 

 

As we can see we increased some activities resources in one or two, only 

the exterior wall is raised to 4 resources because his long duration. On this 

way, we try to finish before the work without crowding the construction 

place.  

We can achieve this because we are not placing too many work teams 

simultaneously, and because on our five houses block there will be 

enough space between the work sites of every task. 

Now, we are going to check the Gantt chart obtained with the new 

activities duration, so we can compare the total time required. 



Id Modo de 

tarea

Nombre de tarea Duración Comienzo Fin

1 Houses block

2 Land Works 5 días lun 02/06/14 vie 06/06/14

3 Existing building demolition 1 día lun 02/06/14 lun 02/06/14

4 Rocks and rubble transport 1 día lun 02/06/14 lun 02/06/14

5 Trees and plants transplant 1 día lun 02/06/14 lun 02/06/14

6 Vegetal terrain removal 1 día mar 03/06/14 mar 03/06/14

7 Foundations excavation 2 días jue 05/06/14 vie 06/06/14

8 Soil transport 3 días mar 03/06/14 jue 05/06/14

9 Foundations 5 días lun 09/06/14 vie 13/06/14

10 Cleaning concrete 1 día lun 09/06/14 lun 09/06/14

11 Surrounding footings 140x50 3 días mar 10/06/14 jue 12/06/14

12 Central footing 145x50 1 día jue 12/06/14 jue 12/06/14

13 Foundation beam 40x50 1 día jue 12/06/14 jue 12/06/14

14 Isolated floor 4 días mar 10/06/14 vie 13/06/14

15 Sanitary pipes 1 día vie 13/06/14 vie 13/06/14

16 Structure 33 días lun 16/06/14 mié 30/07/14

17 Pillar base 2 días lun 16/06/14 mar 17/06/14

18 Pillar ending 1 día vie 25/07/14 vie 25/07/14

19 HEB 200 pillar 5 días mié 18/06/14 mar 24/06/14

20 IPE 220 beam 5 días jue 26/06/14 mié 02/07/14

21 IPE 120 joist 8 días lun 07/07/14 mié 16/07/14

22 Composite slab 5+5 10 días jue 17/07/14 mié 30/07/14

23 Façades 36 días jue 31/07/14 jue 02/10/14

24 Exterior wall 36 días jue 31/07/14 jue 02/10/14

25 Diving Wall 31 días jue 07/08/14 jue 02/10/14

26 Roofs 25 días jue 31/07/14 mié 17/09/14

27 Cover Roof 25 días jue 31/07/14 mié 17/09/14

28 Interior Walls 11 días jue 18/09/14 jue 02/10/14

29 Internal wall 11 días jue 18/09/14 jue 02/10/14

30 Carpentry 59 días mar 02/09/14 vie 21/11/14

31 Windows 16 días jue 04/09/14 jue 25/09/14

32 External doors 2 días mar 02/09/14 mié 03/09/14

33 Internal doors 5 días vie 03/10/14 jue 09/10/14

34 Handrails 7 días jue 13/11/14 vie 21/11/14

35 Kitchen closets sets 8 días lun 27/10/14 mié 05/11/14

36 Wardrobes 8 días jue 18/09/14 lun 29/09/14

37 Ceilings 10 días vie 03/10/14 jue 16/10/14

38 Ceiling 10 días vie 03/10/14 jue 16/10/14

39 Insulation 4 días vie 03/10/14 mié 08/10/14

40 Floors 19 días vie 17/10/14 mié 12/11/14

41 Wood floor 14 días vie 24/10/14 mié 12/11/14

42 Ceramic floor 5 días vie 17/10/14 jue 23/10/14

43 Linoleum floor 2 días vie 24/10/14 lun 27/10/14

44 Electric and communication installation76 días mar 10/06/14 mar 07/10/14

45 Land connections 1 día mar 10/06/14 mar 10/06/14

46 Copper wire land connection 3 días mar 10/06/14 jue 12/06/14

47 Connection branch 1 día mar 16/09/14 mar 16/09/14

48 Electricity meter 1 día mar 16/09/14 mar 16/09/14

49 General protection box 1 día mié 17/09/14 mié 17/09/14

50 General purpose circuit (10A) 4 días jue 18/09/14 mar 23/09/14

51 White goods circuit (16A) 1 día jue 18/09/14 jue 18/09/14

52 Kitchen circuit (25A) 1 día jue 18/09/14 jue 18/09/14

53 Light points simple switch 1 día mié 24/09/14 mié 24/09/14

54 Light points multiple switch 1 día mié 24/09/14 mié 24/09/14

55 Plugs bases 4 días jue 25/09/14 mar 30/09/14

56 Emergency luminaries 1 día lun 06/10/14 lun 06/10/14

57 Phone and internet plugs 1 día lun 06/10/14 lun 06/10/14

58 TV aerials and plugs 2 días lun 06/10/14 mar 07/10/14

59 Plumbing and heating installation 24 días lun 15/09/14 jue 16/10/14

60 Connection branch 1 día lun 15/09/14 lun 15/09/14

61 Water meter 1 día mar 16/09/14 mar 16/09/14

62 Water supply pipes 11 días mié 17/09/14 mié 01/10/14

63 Waste water pipes 7 días mié 17/09/14 jue 25/09/14

64 Toilet sinks 3 días vie 03/10/14 mar 07/10/14

65 Kitchen sinks 1 día

66 Bidets 2 días mié 08/10/14 jue 09/10/14

67 Toilets 3 días vie 10/10/14 mar 14/10/14

68 Shower tubs 1 día mié 15/10/14 mié 15/10/14

69 Bath tubs 1 día jue 16/10/14 jue 16/10/14

70 Water supply terminals 3 días mar 30/09/14 jue 02/10/14

71 White goods connections 2 días vie 03/10/14 lun 06/10/14

72 Thermostat 1 día vie 10/10/14 vie 10/10/14

73 Accumulation system 350L 3 días mar 07/10/14 jue 09/10/14

74 Radiator heater 3 días vie 03/10/14 mar 07/10/14

75 Radiators system 7 días mié 24/09/14 jue 02/10/14

76 Walls finishings 15 días vie 03/10/14 jue 23/10/14

77 Acrylyc paint 15 días vie 03/10/14 jue 23/10/14

78 Ceramic tiles 8 días mar 07/10/14 jue 16/10/14

79 Equipements 10 días mar 28/10/14 lun 10/11/14

80 Water heater unit 5 días mar 28/10/14 lun 03/11/14

81 Fridge/freezer combo 1 día jue 06/11/14 jue 06/11/14

82 Oven/stove combo 3 días jue 06/11/14 lun 10/11/14

83 Dish washing machine 2 días jue 06/11/14 vie 07/11/14

84 Washing machine 2 días mar 28/10/14 mié 29/10/14

85 Dryer machine 2 días mar 28/10/14 mié 29/10/14

86 Fire extinguishers 1 día jue 06/11/14 jue 06/11/14
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Tarea

División

Hito

Resumen

Resumen del proyecto

Tarea inactiva

Hito inactivo

Resumen inactivo

Tarea manual

solo duración

Informe de resumen manual

Resumen manual

solo el comienzo

solo fin

Tareas externas

Hito externo

Fecha límite

Progreso

Progreso manual
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Tarea
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Resumen

Resumen del proyecto

Tarea inactiva

Hito inactivo

Resumen inactivo

Tarea manual
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Informe de resumen manual

Resumen manual
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Fecha límite

Progreso

Progreso manual
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División

Hito

Resumen

Resumen del proyecto

Tarea inactiva

Hito inactivo

Resumen inactivo
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Informe de resumen manual

Resumen manual

solo el comienzo

solo fin

Tareas externas

Hito externo

Fecha límite

Progreso

Progreso manual
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División

Hito

Resumen

Resumen del proyecto

Tarea inactiva

Hito inactivo

Resumen inactivo

Tarea manual
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Informe de resumen manual

Resumen manual

solo el comienzo

solo fin

Tareas externas

Hito externo

Fecha límite

Progreso

Progreso manual
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Tarea

División

Hito

Resumen

Resumen del proyecto

Tarea inactiva

Hito inactivo

Resumen inactivo

Tarea manual

solo duración

Informe de resumen manual

Resumen manual

solo el comienzo

solo fin

Tareas externas

Hito externo

Fecha límite

Progreso

Progreso manual

Página 5

Proyecto: Gantt 1 recurs



14 17 20 23 26 29 02 05 08 11 14 17 20

diciembre 2014

Tarea

División

Hito

Resumen

Resumen del proyecto

Tarea inactiva

Hito inactivo

Resumen inactivo

Tarea manual

solo duración

Informe de resumen manual

Resumen manual

solo el comienzo

solo fin

Tareas externas

Hito externo

Fecha límite

Progreso

Progreso manual
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Id Modo de 

tarea

Nombre de tarea Duración Comienzo Fin

1 Houses block

2 Land Works 5 días lun 02/06/14 vie 06/06/14

3 Existing building demolition 1 día lun 02/06/14 lun 02/06/14

4 Rocks and rubble transport 1 día lun 02/06/14 lun 02/06/14

5 Trees and plants transplant 1 día lun 02/06/14 lun 02/06/14

6 Vegetal terrain removal 1 día mar 03/06/14 mar 03/06/14

7 Foundations excavation 2 días jue 05/06/14 vie 06/06/14

8 Soil transport 3 días mar 03/06/14 jue 05/06/14

9 Foundations 5 días lun 09/06/14 vie 13/06/14

10 Cleaning concrete 1 día lun 09/06/14 lun 09/06/14

11 Surrounding footings 140x50 3 días mar 10/06/14 jue 12/06/14

12 Central footing 145x50 1 día jue 12/06/14 jue 12/06/14

13 Foundation beam 40x50 1 día jue 12/06/14 jue 12/06/14

14 Isolated floor 4 días mar 10/06/14 vie 13/06/14

15 Sanitary pipes 1 día vie 13/06/14 vie 13/06/14

16 Structure 33 días lun 16/06/14 mié 30/07/14

17 Pillar base 2 días lun 16/06/14 mar 17/06/14

18 Pillar ending 1 día vie 25/07/14 vie 25/07/14

19 HEB 200 pillar 5 días mié 18/06/14 mar 24/06/14

20 IPE 220 beam 5 días jue 26/06/14 mié 02/07/14

21 IPE 120 joist 8 días lun 07/07/14 mié 16/07/14

22 Composite slab 5+5 10 días jue 17/07/14 mié 30/07/14

23 Façades 36 días jue 31/07/14 jue 02/10/14

24 Exterior wall 36 días jue 31/07/14 jue 02/10/14

25 Diving Wall 31 días jue 07/08/14 jue 02/10/14

26 Roofs 25 días jue 31/07/14 mié 17/09/14

27 Cover Roof 25 días jue 31/07/14 mié 17/09/14

28 Interior Walls 11 días jue 18/09/14 jue 02/10/14

29 Internal wall 11 días jue 18/09/14 jue 02/10/14

30 Carpentry 59 días mar 02/09/14 vie 21/11/14

31 Windows 16 días jue 04/09/14 jue 25/09/14

32 External doors 2 días mar 02/09/14 mié 03/09/14

33 Internal doors 5 días vie 03/10/14 jue 09/10/14

34 Handrails 7 días jue 13/11/14 vie 21/11/14

35 Kitchen closets sets 8 días lun 27/10/14 mié 05/11/14

36 Wardrobes 8 días jue 18/09/14 lun 29/09/14

37 Ceilings 10 días vie 03/10/14 jue 16/10/14

38 Ceiling 10 días vie 03/10/14 jue 16/10/14

39 Insulation 4 días vie 03/10/14 mié 08/10/14

40 Floors 19 días vie 17/10/14 mié 12/11/14

41 Wood floor 14 días vie 24/10/14 mié 12/11/14

42 Ceramic floor 5 días vie 17/10/14 jue 23/10/14

43 Linoleum floor 2 días vie 24/10/14 lun 27/10/14

44 Electric and communication installation76 días mar 10/06/14 mar 07/10/14

45 Land connections 1 día mar 10/06/14 mar 10/06/14

46 Copper wire land connection 3 días mar 10/06/14 jue 12/06/14

47 Connection branch 1 día mar 16/09/14 mar 16/09/14

48 Electricity meter 1 día mar 16/09/14 mar 16/09/14

49 General protection box 1 día mié 17/09/14 mié 17/09/14

50 General purpose circuit (10A) 4 días jue 18/09/14 mar 23/09/14

51 White goods circuit (16A) 1 día jue 18/09/14 jue 18/09/14

52 Kitchen circuit (25A) 1 día jue 18/09/14 jue 18/09/14

53 Light points simple switch 1 día mié 24/09/14 mié 24/09/14

54 Light points multiple switch 1 día mié 24/09/14 mié 24/09/14

55 Plugs bases 4 días jue 25/09/14 mar 30/09/14

56 Emergency luminaries 1 día lun 06/10/14 lun 06/10/14

57 Phone and internet plugs 1 día lun 06/10/14 lun 06/10/14

58 TV aerials and plugs 2 días lun 06/10/14 mar 07/10/14

59 Plumbing and heating installation 24 días lun 15/09/14 jue 16/10/14

60 Connection branch 1 día lun 15/09/14 lun 15/09/14

61 Water meter 1 día mar 16/09/14 mar 16/09/14

62 Water supply pipes 11 días mié 17/09/14 mié 01/10/14

63 Waste water pipes 7 días mié 17/09/14 jue 25/09/14

64 Toilet sinks 3 días vie 03/10/14 mar 07/10/14

65 Kitchen sinks 1 día

66 Bidets 2 días mié 08/10/14 jue 09/10/14

67 Toilets 3 días vie 10/10/14 mar 14/10/14

68 Shower tubs 1 día mié 15/10/14 mié 15/10/14

69 Bath tubs 1 día jue 16/10/14 jue 16/10/14

70 Water supply terminals 3 días mar 30/09/14 jue 02/10/14

71 White goods connections 2 días vie 03/10/14 lun 06/10/14

72 Thermostat 1 día vie 10/10/14 vie 10/10/14

73 Accumulation system 350L 3 días mar 07/10/14 jue 09/10/14

74 Radiator heater 3 días vie 03/10/14 mar 07/10/14

75 Radiators system 7 días mié 24/09/14 jue 02/10/14

76 Walls finishings 15 días vie 03/10/14 jue 23/10/14

77 Acrylyc paint 15 días vie 03/10/14 jue 23/10/14

78 Ceramic tiles 8 días mar 07/10/14 jue 16/10/14

79 Equipements 10 días mar 28/10/14 lun 10/11/14

80 Water heater unit 5 días mar 28/10/14 lun 03/11/14

81 Fridge/freezer combo 1 día jue 06/11/14 jue 06/11/14

82 Oven/stove combo 3 días jue 06/11/14 lun 10/11/14

83 Dish washing machine 2 días jue 06/11/14 vie 07/11/14

84 Washing machine 2 días mar 28/10/14 mié 29/10/14

85 Dryer machine 2 días mar 28/10/14 mié 29/10/14

86 Fire extinguishers 1 día jue 06/11/14 jue 06/11/14

30 02 05 08 11 14 17 20 23 26 29 02 05 08 11 14 17 20 23 26 29 01 04 07 10 13 16 19 22 25 28 31 03 06 09 12 15 18 21 24 27 30 03 06 09 12 15 18 21 24 27 30 02 05 08 11 14 17 20 23
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On this second work planning, the total duration is reduced from 317 to 

115 working days, which is quite less than a half of the initial duration. On 

real duration this equals approximately to six months, even including 15 

days of summer vacations. 

As we mentioned before, and you can see in the previous table the 

resources have been increased just in order to make shorter the longest 

activities. The exterior walls received a major increase because this is a 

work which do not interferes so much with the other ones as Is done in 

the surroundings of each building, and it requires a lot of time due to his 

multiple layers configuration. 

Something similar happens with the roofs. They require many hours of 

work performed over the second slab, where do not disturb the workers 

involved in other tasks except for example the electricians working with 

the TV aerials and the communications connections. 

Other affected activities are the ones involved in the steel structure or 

the service installations, because form them depend most of the other 

works like the interior walls and the finishings. The structure is a priority 

because once one house is done we can start with the other works in 

that one, like the roofing or closing the façades, that will require lot of 

time.  

The reduction of the tasks duration is not only important in the planning 

and production side. Also for the quality control is required that all the 

items performed from the same batch are done in a certain amount of 

time. So they can be considered the same thing done with the same 

materials in the same conditions. Because the supplied materials change 

with the time in aspects that can be notorious as the façade bricks 

colour. It’s the same for the security in the structures, every steel piece 

shall pass their quality tests and use pieces from different batches involve 

realize the double of tests which are not cheap. 

  



Housing construction project in Halmstad – Jordi Belda Soriano – 2014  
92 

COSTS AND DURATIONS ANALYSIS (PERT) __________________________________  

On this part we are going to apply the Program Evaluation and Review 

Technique, known as PERT method, to the durations and costs of our 

project trying to obtain more reliable amounts for our planning. 

This method consists in procure optimistic, pessimistic and mean values 

for anything you want to recalculate taking in consideration the possible 

variations it might suffer.  

The expected value obtained wit this method is calculated with the 

following formula. �� =
������

	
 This system makes that the more 

dispersed values, without considering they are optimistic or pessimistic, 

can modify the estimated value in their way but considering than most 

of the times the result will keep close to the mean. The only exception is if 

both optimistic and pessimistic values are worthy of consideration the 

final value will stay constant but the deviation and variance of the 

operation will say us that this is a really uncertain activity.  

These uncertain activities are dangerous for our project because they 

can both increase or decrease the time and cost of our planned work. 

Sometimes we can just assume the amount of uncertainty if it is not too 

big, but there is a point where we should reconsider carrying on that 

activity.  

On the next pages we are going to calculate both estimated time and 

cost for our project. Also we will obtain the uncertainty ratio of each 

activity for the two sides. Whit this we will analyse the most variable 

activities in terms of time and cost, why they are like this and what can 

we do with that kind of activities. 

We are going to use as mean cost the cost procured in the bid for each 

item and the times from the reallocation of resources that are 

considerably better than using only one resource per task. The rest of 

optimistic an pessimistic values will be defined by the student judgement 

considering their own knowledge trying to produce some notorious 

results for the analysis. 
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Optimistic 

duration 

(days)

Mean 

duration 

(days)

Pessimistic 

duration 

(days)

Estimated 

duration 

(days)

Estándar 

Deviation
Variance

Percentual 

value

Existing building demolition 1 1 4 2 0,50 0,25 200%

Rocks and rubble transport 1 1 2 2 0,17 0,03 200%

Trees and plants transplant 1 1 2 2 0,17 0,03 200%

Vegetal terrain removal 1 1 3 2 0,33 0,11 200%

Foundations excavation 2 2 6 3 0,67 0,44 150%

Soil transport - - - - - -

Cleaning concrete 1 1 2 2 0,17 0,03 200%

Surrounding footings 140x50 2 3 8 4 1,00 1,00 133%

Central footing 145x50 1 1 4 2 0,50 0,25 200%

Foundation beam 40x50 1 1 2 2 0,17 0,03 200%

Isolated floor 2 4 12 5 1,67 2,78 125%

Sanitary pipes 1 1 2 2 0,17 0,03 200%

Pillar base 2 2 5 3 0,50 0,25 150%

Pillar ending 1 1 3 2 0,33 0,11 200%

HEB 200 pillar 3 5 12 6 1,50 2,25 120%

IPE 220 beam 5 7 12 8 1,17 1,36 114%

IPE 120 joist 6 8 11 9 0,83 0,69 113%

Composite slab 5+5 7 10 16 11 1,50 2,25 110%

Exterior wall 31 36 52 38 3,50 12,25 106%

Diving wall 22 31 34 30 2,00 4,00 97%

Cover roof 20 25 33 26 2,17 4,69 104%

Internal wall 9 11 16 12 1,17 1,36 109%

Windows 13 16 21 17 1,33 1,78 106%

External doors 2 2 4 3 0,33 0,11 150%

Internal doors 4 5 6 5 0,33 0,11 100%

Handrails 5 7 10 8 0,83 0,69 114%

Kitchen closets sets 5 8 15 9 1,67 2,78 113%

Wardrobes 6 8 13 9 1,17 1,36 113%

Ceiling 7 10 12 10 0,83 0,69 100%

Insulation 2 4 5 4 0,50 0,25 100%

Wood floor 12 14 29 17 2,83 8,03 121%

Ceramic floor 4 5 8 6 0,67 0,44 120%

Linoleum floor 1 2 3 2 0,33 0,11 100%

Land connections 1 1 2 2 0,17 0,03 200%

Copper wire land connection 2 3 5 4 0,50 0,25 133%

Connection branch 1 1 3 2 0,33 0,11 200%

Electricity meter 1 1 1 1 0,00 0,00 100%

General protection box 1 1 3 2 0,33 0,11 200%

General purpose circuit (10A) 3 4 9 5 1,00 1,00 125%

White goods circuit (16A) 1 1 3 2 0,33 0,11 200%

Kitchen circuit (25A) 1 1 2 2 0,17 0,03 200%

Light points simple switch 1 1 3 2 0,33 0,11 200%

Light points multiple switch 1 1 5 2 0,67 0,44 200%

Plugs bases 3 4 9 5 1,00 1,00 125%

Emergency luminaries 1 1 2 2 0,17 0,03 200%

Phone and internet plugs 1 1 3 2 0,33 0,11 200%

TV aerials and plugs 1 2 3 2 0,33 0,11 100%
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As you can see, it is strange that any task can be done in less time than 

the initial planning. This is because the mean time is quite regular but the 

task can become really delayed.  

If you check the standard deviation column you can see the amount of 

days that task is usually delayed. On the last column you can see the 

tasks that increase their duration in more than a 50% marked in red, 

because this ones can cause serious problems if they become delayed. 

The other ones had a delay rate to less notorious and we can manage 

with them without having great problems. 

As seen on the table only the diving walls are usually done in less time 

than the initially planned. There are some more tasks that can be done 

faster than the planned, but as the duration is rounded up for make full 

days their total duration has been equalled to the mean so you cannot 

see any difference in the time and the percentage is also showed as 

100%. 

 

Now we are going to estimate the possible variations of the activities 

costs. 

Connection branch 1 1 3 2 0,33 0,11 200%

Water meter 1 1 1 1 0,00 0,00 100%

Water supply pipes 9 11 35 15 4,33 18,78 136%

Waste water pipes 4 7 16 8 2,00 4,00 114%

Toilet sinks 1 3 4 3 0,50 0,25 100%

Kitchen sinks 1 1 2 2 0,17 0,03 200%

Bidets 1 2 4 3 0,50 0,25 150%

Toilets 2 3 5 4 0,50 0,25 133%

Shower tubs 1 1 3 2 0,33 0,11 200%

Bath tubs 1 1 3 2 0,33 0,11 200%

Water supply terminals 2 3 6 4 0,67 0,44 133%

White goods connections 2 2 3 3 0,17 0,03 150%

Thermostat 1 1 1 1 0,00 0,00 100%

Accumulation system 350L 2 3 5 4 0,50 0,25 133%

Radiator heater 2 3 5 4 0,50 0,25 133%

Radiators system 6 7 18 9 2,00 4,00 129%

Acrylyc paint 10 15 19 15 1,50 2,25 100%

Ceramic tiles 7 8 13 9 1,00 1,00 113%

Water heater unit 2 5 6 5 0,67 0,44 100%

Fridge/freezer combo 1 1 2 2 0,17 0,03 200%

Oven/stove combo 1 3 5 3 0,67 0,44 100%

Dish washing machine 1 1 3 2 0,33 0,11 200%

Washing machine 1 1 3 2 0,33 0,11 200%

Dryer machine 1 1 2 2 0,17 0,03 200%

Fire extinguishers 1 1 2 2 0,17 0,03 200%
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Optimistic 

cost
Mean cost

Pessimistic 

cost

Estimated 

cost

Estándar 

Deviation

Variance      

/100

Percentual 

value

Existing building demolition 8,31 € 10,78 € 45,80 € 16,21 € 6,25 € 0,39 150%

Rocks and rubble transport 11,27 € 13,49 € 15,63 € 13,48 € 0,73 € 0,01 100%

Trees and plants transplant 275,62 € 288,84 € 313,44 € 290,74 € 6,30 € 0,40 101%

Vegetal terrain removal 1.100,00 € 1.438,12 € 2.512,95 € 1.560,91 € 235,49 € 554,56 109%

Foundations excavation 974,87 € 1.363,74 € 2.502,31 € 1.488,69 € 254,57 € 648,08 109%

Soil transport 3.855,30 € 4.953,79 € 5.220,16 € 4.815,10 € 227,48 € 517,46 97%

Cleaning concrete 577,57 € 684,03 € 732,81 € 674,42 € 25,87 € 6,69 99%

Surrounding footings 140x50 8.543,23 € 11.145,25 € 20.604,12 € 12.288,06 € 2.010,15 € 40.406,96 110%

Central footing 145x50 3.874,92 € 4.361,82 € 7.239,72 € 4.760,32 € 560,80 € 3.144,97 109%

Foundation beam 40x50 856,30 € 1.142,66 € 3.261,76 € 1.448,12 € 400,91 € 1.607,29 127%

Isolated floor 15.489,69 € 18.616,34 € 31.015,48 € 20.161,76 € 2.587,63 € 66.958,38 108%

Sanitary pipes 1.305,86 € 1.808,90 € 2.350,00 € 1.815,24 € 174,02 € 302,84 100%

Pillar base 2.211,55 € 3.030,00 € 4.210,29 € 3.090,31 € 333,12 € 1.109,71 102%

Pillar ending 1.065,31 € 1.766,70 € 2.325,63 € 1.742,96 € 210,05 € 441,22 99%

HEB 200 pillar 4.328,97 € 5.970,60 € 7.160,11 € 5.895,25 € 471,86 € 2.226,49 99%

IPE 220 beam 13.658,97 € 18.850,10 € 24.446,83 € 18.917,70 € 1.797,98 € 32.327,20 100%

IPE 120 joist 14.887,38 € 16.359,67 € 19.500,00 € 16.637,68 € 768,77 € 5.910,07 102%

Composite slab 5+5 38.822,15 € 41.780,98 € 55.488,91 € 43.572,50 € 2.777,79 € 77.161,36 104%

Exterior wall 81.365,61 € 87.299,71 € 101.612,31 € 88.696,13 € 3.374,45 € 113.869,13 102%

Diving wall 38.656,17 € 43.397,46 € 47.317,20 € 43.260,54 € 1.443,51 € 20.837,07 100%

Cover roof 85.652,78 € 104.530,23 € 113.264,13 € 102.839,64 € 4.601,89 € 211.774,07 98%

Internal wall 24.656,43 € 27.387,63 € 28.654,55 € 27.143,58 € 666,35 € 4.440,27 99%

Windows 16.521,08 € 18.008,70 € 19.300,00 € 17.975,98 € 463,15 € 2.145,11 100%

External doors 1.114,35 € 1.252,10 € 1.620,33 € 1.290,51 € 84,33 € 71,12 103%

Internal doors 2.800,00 € 3.160,20 € 3.857,79 € 3.216,43 € 176,30 € 310,81 102%

Handrails 1.860,82 € 2.102,73 € 2.607,29 € 2.146,51 € 124,41 € 154,78 102%

Kitchen closets sets 2.166,56 € 2.678,05 € 3.866,14 € 2.790,82 € 283,26 € 802,38 104%

Wardrobes 2.000,00 € 2.210,80 € 3.360,87 € 2.367,35 € 226,81 € 514,44 107%

Ceiling 17.564,21 € 18.172,25 € 19.200,00 € 18.242,20 € 272,63 € 743,28 100%

Insulation 1.530,24 € 1.887,71 € 2.460,73 € 1.923,64 € 155,08 € 240,50 102%

Wood floor 42.600,90 € 48.533,53 € 61.230,74 € 49.660,96 € 3.104,97 € 96.408,59 102%

Ceramic floor 3.844,71 € 4.210,58 € 4.603,88 € 4.215,15 € 126,53 € 160,09 100%

Linoleum floor 1.000,00 € 1.392,52 € 1.600,00 € 1.361,68 € 100,00 € 100,00 98%

Land connections 206,59 € 237,36 € 289,22 € 240,88 € 13,77 € 1,90 101%

Copper wire land connection 8.420,73 € 9.669,00 € 10.307,00 € 9.567,29 € 314,38 € 988,34 99%

Connection branch 859,24 € 921,45 € 1.230,50 € 962,59 € 61,88 € 38,29 104%

Electricity meter 380,89 € 425,60 € 430,65 € 418,99 € 8,29 € 0,69 98%

General protection box 985,68 € 1.187,40 € 1.800,99 € 1.256,05 € 135,89 € 184,65 106%

General purpose circuit (10A) 3.287,11 € 3.924,96 € 5.210,90 € 4.032,98 € 320,63 € 1.028,05 103%

White goods circuit (16A) 620,14 € 691,32 € 752,33 € 689,63 € 22,03 € 4,85 100%

Kitchen circuit (25A) 496,80 € 537,34 € 607,66 € 542,30 € 18,48 € 3,41 101%

Light points simple switch 1.211,41 € 1.507,35 € 1.611,24 € 1.475,34 € 66,64 € 44,41 98%

Light points multiple switch 7.900,00 € 8.416,85 € 10.325,11 € 8.648,75 € 404,19 € 1.633,66 103%

Plugs bases 2.560,74 € 3.327,85 € 3.917,14 € 3.298,21 € 226,07 € 511,06 99%

Emergency luminaries 410,00 € 498,60 € 520,79 € 487,53 € 18,47 € 3,41 98%

Phone and internet plugs 1.003,50 € 1.214,55 € 1.630,00 € 1.248,62 € 104,42 € 109,03 103%

TV aerials and plugs 1.969,62 € 2.251,15 € 2.438,65 € 2.235,48 € 78,17 € 61,11 99%
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Checking now the costs table you can see that lot of prices can be 

lightly reduced. This is produced because sometimes for big promotions 

like this or just by the good relations between the suppliers and the 

company the products price include a discount or are just made 

rounding down.  These are the ones marked in green, where you can 

see that the percentage reduced isn’t so big but can help a lot both 

parts. The contractor obtains cheaper goods and the supplier gains a 

contract for a big amount of units or a long time contract.  

But we have to be careful with the red ones, which mark prices 

increased. And if you check the amount usually the prices grow quite 

more than the discounts made by the other parts. This can be produced 

by lot of reasons starting just by time delays where we have to pay the 

rent of the equipment to wrong materials deliveries or even rebuild some 

parts due to a bad execution. 

The rest of the items showed in yellow, usually get a price increasing but 

not a considerable amount. The limit has been fixed in a 5%. 

 

 

Connection branch 3.860,31 € 4.402,85 € 4.854,36 € 4.387,68 € 165,68 € 274,48 100%

Water meter 322,60 € 372,95 € 460,90 € 379,22 € 23,05 € 5,31 102%

Water supply pipes 9.656,22 € 11.533,41 € 18.230,65 € 12.336,75 € 1.429,07 € 20.422,46 107%

Waste water pipes 3.052,06 € 3.890,65 € 5.407,19 € 4.003,64 € 392,52 € 1.540,73 103%

Toilet sinks 2.128,90 € 2.396,85 € 2.948,83 € 2.444,19 € 136,66 € 186,75 102%

Kitchen sinks 995,30 € 1.160,20 € 1.234,13 € 1.145,04 € 39,81 € 15,84 99%

Bidets 1.750,68 € 1.835,00 € 1.980,50 € 1.845,20 € 38,30 € 14,67 101%

Toilets 3.260,41 € 3.775,05 € 4.210,11 € 3.761,79 € 158,28 € 250,54 100%

Shower tubs 1.300,00 € 1.438,95 € 1.726,69 € 1.463,75 € 71,12 € 50,57 102%

Bath tubs 1.150,00 € 1.298,75 € 1.600,55 € 1.324,26 € 75,09 € 56,39 102%

Water supply terminals 6.130,52 € 6.629,00 € 7.305,42 € 6.658,66 € 195,82 € 383,44 100%

White goods connections 350,90 € 466,20 € 640,31 € 476,00 € 48,24 € 23,27 102%

Thermostat 170,00 € 189,60 € 211,89 € 190,05 € 6,98 € 0,49 100%

Accumulation system 350L 870,12 € 999,55 € 1.204,77 € 1.012,18 € 55,78 € 31,11 101%

Radiator heater 7.860,33 € 8.747,90 € 9.350,62 € 8.700,43 € 248,38 € 616,93 99%

Radiators system 8.451,62 € 8.838,04 € 16.240,00 € 10.007,30 € 1.298,06 € 16.849,68 113%

Acrylyc paint 5.100,00 € 5.699,82 € 7.180,76 € 5.846,67 € 346,79 € 1.202,66 103%

Ceramic tiles 11.351,46 € 11.939,67 € 13.602,41 € 12.118,76 € 375,16 € 1.407,44 101%

Water heater unit 13.653,45 € 15.462,90 € 21.912,85 € 16.236,32 € 1.376,57 € 18.949,36 105%

Fridge/freezer combo 2.999,60 € 3.260,25 € 3.500,00 € 3.256,77 € 83,40 € 69,56 100%

Oven/stove combo 1.820,85 € 2.235,60 € 2.611,67 € 2.229,15 € 131,80 € 173,72 100%

Dish washing machine 1.750,99 € 1.884,20 € 2.100,63 € 1.898,07 € 58,27 € 33,96 101%

Washing machine 1.620,07 € 1.890,45 € 2.204,00 € 1.897,65 € 97,32 € 94,72 100%

Dryer machine 1.020,85 € 1.370,85 € 1.560,40 € 1.344,11 € 89,93 € 80,87 98%

Fire extinguishers 635,64 € 761,10 € 802,30 € 747,06 € 27,78 € 7,72 98%
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COSTS AND DURATIONS ANALYSIS FOR A SUPPOSED CASE 

(EARNED VALUE METHOD) 

 

In this chapter we are going to analyse the progress of the project by the 

earned value method. This method, consist in compare the data of the 

real performed work with the planned work. It is valid for the time and 

the cost of the project, what is more, they should be checked both 

together. This is because most of the times both values are linked not 

only in the rents but also in the basic costs. Sometimes we can allow a 

task to be delayed if it becomes cheaper and in the other way too. We 

can afford to pay more for a task if almost we can complete it in less 

time than the initially planned. 

We are going to use a supposed case for check the developing of the 

works in our project. Then we will calculate some coefficients that will 

inform us about how right or wrong is the developed work according to 

our planification. 

 

The circumstances for the analysis are: 

-Date 1st September 2014 

-First day after the summer vacations, so the company wants a complete 

analysis of the situation to check if the work is running in a satisficing way. 

-The land works, foundations and structure were completed properly 

before leaving for the vacations. 

-As the plan says, the façades, diving walls and roofs started in august 

but stopped due to the vacations. Now before restarting we observe 

that as we analysed in the PERT: 

-The façades works are delayed around 3 days so they need 

days more to finish. And the cost is 2% higher than the planned. 

-The diving walls are in a better situation where they are running 

faster than the programmed amount for 5 days and the cost is still 

the one we plan. 

-The roofs are 2 days delayed but we are saving a 3% in the cost. 

-The carpentry works with the external doors and in a few more 

days the windows are ready to start on the planned date. 
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These are the numbers for the complete activities. 

Task Duration Total Cost Unitary cost 

External Wall 36 days 87.299,71  € 2.424,99 €/day 

Diving Wall 31 days 43.397,46  € 1.399,91 €/day 

Cover Roof 25 days 104.530,23 € 4181.20  €/day 

 

And these ones represent the actual situation. 

 

For continue with the analysis we need to calculate the following values 

of each task in order to compare them and obtain the data of the 

progress of the work we wanted. 

BCWS - Budgeted Cost of Work Scheduled: The planned budget for the 
work scheduled, also known as Planned Value (PV). 

 
BCWP - Budgeted Cost of Work Performed: The budget for the real 

completed work in one date. It can be also named Earned Value (EV). 

 
ACWP - Actual Cost of Work Performed: The costs incurred for the work 

completed by the specified date, or Actual Cost (AC). 
 
 

 
 

Task
Planned 

work (days)

Performed 

work (days)

Planned  

cost (€/day)

Performed 

cost (€/day)

External Wall 12 9 2424,99 2473,4898

Diving Wall 7 12 1399,91 1399,91

Cover Roof 12 10 4181,2 4055,764

Task BCWS BCWP ACWP

External Wall 29099,88 21824,91 22261,4082

Diving Wall 9799,37 16798,92 16798,92

Cover Roof 50174,4 41812 40557,64
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Here we can see that the main problem in the external walls is the 

delayed days, because the price has suffered “only” a minimum growth 

comparing to the planned one. This delay could develop later in more 

delays that cannot be “cheap” as this one. So we should fix this as soon 

as possible 

 

On the diving walls we can see that the main difference is produced 

again by the performed work. But in the other hand as we keep the 

same unitary price is really good to know that this activity is keeping the 

planned price, even when it is running quite faster than the planned. We 

can use the overwork produced here to move some resources to work in 

the external walls in order to readjust the delay that activity has the soon 

we can. 
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Finally in the cover roof we realise that even when we are getting 

delayed the actual cost of this task is a bit lower than the planned. This 

delay can be accepted because no more tasks depend from the roofs 

except the aerials installation and probably it won’t increase ours costs 

linked to the time. This is slow rhythm is making us save some money so it’s 

not totally harmful for us.  

 

Now we have these information we can calculate other index that are 

going to tell us more about the evolution of each task. 

 

The ACP, or actual cost productivity shows up the efficiency of the 

performed work over the planned. Comparing the actual incurred costs 

with the planned ones. (ACWP/BCWP) 

 

As a result we know that the planned costs are quite close to the real 

ones. This is valid for both cases, when we over-estimated (cover roof) 

and under-estimated (external wall) the costs. 
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The efficacy over planning rate (EPR) compares the really performed 

work with the planned. Calculated by BCWP/BCWS, the EPR shows if the 

work is being delayed or advanced to the planning. 

 

Here we see that the roofs and the external wall are getting delayed 

when the diving wall has produced close to the double we have 

spected for this date. 

 

Finally the PFP or Productivity at Finished Project shows how close is the 

work performed to the planification initially done. 

 

This index, even when is more dispersed than the other ones, shows us 

that our global planning involving times and costs it’s not being 

accomplished by some reason. We can check here if globally “under or 

over” estimated the time and money needed. The closest it’s this index 

to one the closest was our planification to the reality. 

  

Task EPR

External Wall 0,75

Diving Wall 1,714285714

Cover Roof 0,833333333

Task PFP

External Wall 0,765

Diving Wall 1,714285714

Cover Roof 0,808333333
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WORK SITE PLAN _____________________________________________________________________  

On this part we are going to describe the organization of the work site 

during the construction phase. The security and service installations can 

be found in a drawing in the next pages. 

 

The first objective of these measures is to protect the people and the 

material goods outside the work site. For that reason the first thing to do 

will be place a surrounding wall in the entire plot. This wall will prevent 

strange people to get inside the working site and also the dust or other 

objects that can be propelled outside the plot.  

This wall is going to be made of 1.5mm steel plate and with a height of 

2.00 m. Every5m and in all the corners light points will be placed for the 

security during the nights or low visibility days. On this wall only four 

overtures are planned, two for the entrance/exit of the vehicles and two 

more for the workers access. 

The workers entrance lead to a service zone where they can change 

their clothes and wear the protection equipment before getting into the 

working zone. In the service zone is also placed the work site office, to 

keep a copy of the project documents and also the documentation 

about the machines, the supplied materials or the quality tests done.  

Then we also have a nursery with a pallet and a complete first-aid kit 

and a dining room with something useful for warm up workers meals. 

This zone and the one where the workers will be working without vehicles 

will be delimited by traffic walls, in order to advertise both workers and 

vehicles about the presence of the other and the need of move with 

caution on this zone.  

The central zone of the plot which will become the park in the future is 

used for storage of supplies and waste parts. Also we placed the service 

huts here because they need water and energy supply, and once we 

finished, we can use these ones for the pool installation. 

As the space of the promotion is quite big, some of the buildings can be 

almost finished while in the other part of the plot we still have land works. 
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ANALYSIS AND CONCLUSIONS ____________________________________________________  

This project and globally all the Erasmus experience were quite a good 

way of starting to know the other working systems and construction 

typologies.  

On the subjects I learnt about the management techniques that are 

being used around the world and I tried to apply here in this project. This 

helps me to understand the amount of work needed to carry on a 

construction project. Because even when I  avoided some parts due the 

time they require or some knowledge I do not have, I needed more than 

three months only for create this short, simple and probably with several 

mistakes or missing details project.  

The project management is a powerful tool witch procures you lot of 

information and helps you to make closer predictions for the developing 

of the project. But it needs more than the knowledge and experience I 

have on this moment and also to keep updating and a continuous 

learning during the whole life.  

Also it requires involving the experience of the other members of the 

project and the construction world in general. Who can say you more 

about the possible durations of a pipe installation than an expert 

plumber? And this is the same for everything. 

The directive and projecting ranks of the construction world should listen 

and learn what they can from the ones who perform one work day after 

day until they become experts. We should take in consideration all the 

ideas for the final objective, produce better, cheaper and faster and in 

better conditions for the workers involved. 

In my opinion this is not only necessary for the young ones who start now, 

because yes, we still have to learn a lot. But also the experienced ones 

should take in consideration the new ideas the young people provide, 

because maybe someday those ideas will become the procedure rule.  

Everyone should be involved in the management tasks; directives, 

workers, suppliers, the users, because everyone forms part of an idea, a 

project, a family… our building. 
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REFERENCES ____________________________________________________________________________  

 

BOVERKET BUILDING REGULATIONS 

1. Introduction (BFS 2011:26) 

  

2. General rules for buildings (BFS 2011:26) 

3. Accessibility, dwelling design, room height, and utility rooms  (BFS 2011:26) 

   

4. Mechanical resistance and stability (BFS 2011:26) 

  

5. Safety in case of fire (BFS 2011:26)  

6. Hygiene, health and environment (BFS 2011:26) 

  

7. Protection against noise. (BFS 2011:26) 

  

8. Safety in use (BFS 2011:26) 

  

9. Energy management. (BFS 2011:26)  

 

 

 

ISOVER ISOVERBOKEN  
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