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PREFACE 

Welccome to the world of the constraction. 

Do you want to know what is happening now in this area and make your live more esay? 

In this document yo will learn about Project Management,BIM, and the most important,what 

about the future? 

You must evolve with the new generation of make a project and manage ti along the life cycle 

life. 

If you what to know it, you should read this project, you will enjoy it. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

SUMARY 

The main issue of this project is going to be the influence of the BIM system in the progect 

management, specific using Navisworks manage. 

Taking advantage of this, will try to into this program to the company Bybanen Utbugging, 

because is a better solution to manage. 
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INTRODUCTION 
 
The main objective of this project is to analyze how to generate projects and manage 
them using virtual reality environments that facilitate and enhance the design, planning 
and control process of building construction from the BIM system (building information 
modeling) . All this are applied to a real company "Bybanen Utbygging" to see how this 
system is involved in it. How is the operation of the business? Does it improve the 
project management process? What about the building process? Will it revolutionize 
the construction world? Is it the future? 
 
To get to answer these questions, it is important to have knowledge of the most basic 
concepts that will intervene in this analysis in order to draw conclusions. 
To this end, this essay will start with a general idea of the blocks which will form this 
project, and deepen each of them further on under the general theme. 
 
To begin with, let us have a clear concept about Project Management. 
 

 
 
 
 

 
 
 
 
 
 
 
 



Project Management by BIM 2014 
 

2 Eliecer Escivà Orozco 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CHAPTER 1: PROJECT MANAGEMENT 
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1.1 INTRODUCTION 

 
 What is a project? 
 
A project is a document called “project” which connect activities to achieve a specific 
purpose made up of a group of interrelated work activities constrained by a specific 
scope, budget, and schedule to deliver capital assets needed to achieve the strategic 
objectives. This document is going to be the base, the soul where it must focus the 
desired purpose. This step is essential because we cannot program, build, control or 
manage anything without a well-defined project. 
The Project must be viable, sustainable and measurable. 
 
 
 

1.2 LIFE CYCLE OF A PROJECT 
 

The projects are divided into phases to facilitate their management, improve control, 

and keep the project aligned with the objectives. Each of the phases can be considered 

as a sub project. The end of each phase is accompanied by a review process 

producing reports to assess the performance of the project so far. 

The composition of stages of the project is called project life cycle, which can be 

distinguished from that of product life cycle of the project. 

A project has a life cycle, which is the sequence of activities needed to achieve the 

project's product. Typically, the life cycle of the project covers from the completion of 

the feasibility study, requirements specification, product design, manufacturing and 

testing, to delivery for operational use . 

The time horizon of the product life cycle concept is broader, ranging from the idea or 

need reason for the project until it ends the life of the product, ie the building. 

The definition of the project life cycle is important as it defines the transition activities at 

the beginning and end of it, and therefore interfaces with the performing organization. 

Here are the phases of the life cycle of a generic project, with no claim to generality nor 

with regard to their names, number of phases, or activities and deliverables of each. 

These may change depending on the type of project. 
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Figure 1.2.1 

The project life cycle begins with the initiation of planning and design.  During these 
phases the project develops through consideration of various alternatives and the 
concept is formed for the chosen alternative. 
 
 The design phase continues through the preliminary engineering effort to further 
analyze, validate, and define the preferred alternative and arrive at the baseline scope, 
budget, and schedule. The design phase concludes with the final design. 
 
 The construction phase continues with the bid and award process. At the end of the 
construction phase, the work of the contractor needs to be integrated with operations 
and company activities, technology, and equipment, and evaluated for acceptance 
through the commissioning phase to bring the project to a successful conclusion 
 
 
EACH OF THESE PHASES MEANS: 
 
Define phase: the moment when the company poses an issue and it requires a solution 

Design phase:  the stage in which shows the different objectives pursued by the project 

requested. 

Execution phase:   the project itself. It is at this moment that problems will be revealed, 

and solutions be set for project implementation. 

Test and Check phase:  have control over the project in the face of not arising 

unforeseen problems and it doesn't obtain an invalid project for the company. 

Closing phase: Review of objectives to ensure that those are achieved. In this phase 

we will check the success of the project 

 

 

Defining 

Design 

Execution 

Test and 
Check 

Close-out 
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What is managed in a project? 

 

 Figure 1.2.2  
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1.3 PROJECT MANAGEMENT 
 

Is a process of planning, execution and control development of a system, a project, 

whose aim is to reach a final objective with a timeframe, cost and quality specific 

through technical, financial and human resources, looking for the best result. 

The application of knowledge, skills, tools and techniques to project activities is 

necessary to meet the requirements thereof. 

In brief, project management connects areas as diverse as the incorporation of the 

project, costs management, quality management, time management, human resources 

management and communication management. Thus, project management forms a 

dynamic cycle that elapse from approach to the implementation and control.  

 

1.4 THE PROJECT MANAGER  
 

Mainly the project manager coordinates all plans named in the above diagram. 

The project manager is the person responsible to take needed decisions such that the 

risk be controlled and the uncertainty reduced to the minimum. Also it could understand 

as who has the discipline of plan, organize, ensure and coordinate resources and 

persons to achieve the objectives and criteria of success of projects. 

The project manager's chances will be improved if the principles, which govern the 

project manager’s activities, are adhered to. Exactness is not always attainable, so the 

project manager should have the ability to plan, follow and execute the project. 

The project manager needs to draft a schedule that best depicts the data gathered 

from the estimate and the subcontractors.  

Therefore the knowledge to be used control all always scarce resources: time, budget 

and personal.  

In short, all the knowledge in interdisciplinary, social and organizational fields are 

required to provide an efficient, professional and quality service. 

 The project manager is the leader, "Captain of his Ship"  

 

CONSTRUCTION MANAGER is the application of Project Management as a prime 

contractor who manages the recruitment process and shopping. He oversees the 

construction and supplies a wide range of additional services.  
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He works during the planning and construction of the project and accepts the 

responsibility for the construction and financial aspects.  

His responsibility is to exercise the management optimizing all available resources to 
get results and benefits 
 
 
  

1.5 DEVELOPING A WORKING SYSTEM 
 
A manageable system is one that establishes a timetable guaranteeing the 
performance of tasks; sequenced to meet the time limitations of the developed 
schedule which was the foundation of the general conditions. The efficiency of the 
project must be measured in order to evaluate the success of the established goals. 
 
 From the general conditions, the project manager delineates the "when" and "how 
much" of each resource needed to perform each supervised task. The project manager 
then assigns the field performance conditions needed to measure start and completion 
times of tasks. On paper the project manager must ensure that each resource is 
provided within the correct task at the desired time. 
 
 In the field, the superintendent coordinates this function with each of the trade 
foreman, reporting back to the project manager the direction he chose to accomplish 
these tasks. 
 
 Resource management should be a shared activity with the project superintendent 
validating the manpower demands as anticipated by the estimate and field conditions. 
Proper management of resources is an important procedure for project team members 
as it supports the efforts to control cost and time. 
 
With respect to resources allocations, each decision made equates to profits and 
losses. Knowing each procedure and translating its resources into costs allows for the 
accurate prediction of the money needed to finance the project. At this stage of cost 
analysis we can accept material costs as fixed 
 
 

1.6 RISKS IN PROJECT MANAGEMENT (PLAN B) 
 

Managing risk in a project is extended throughout the duration of the project, thus 

becoming a continuous process. Good management with risks makes an important 

contribution to the success of future projects performed, especially in the final stages. 

The person responsible for this process is the project manager who has to keep an eye 

on the risks and opportunities that arise throughout the project. 

Each organization decides the risk measurement you want to deal with a project.  
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All existing risks should be governed by a response plan that will be prepared by those 

skilled in each project task and will lay the foundation of success for overall project and 

the improvement of future projects. 

We could call this plan “Plan B” of the Project. 

 

 

1.7 TOOLS TO MANAGE 
 

In each of the Plans of manage described above, it is necessary to use a different 

software to enable these activities, since there is numerous different information in 

different documents and a lot of people working, and it is very hard to manage all of 

that. 

Due to that, it is of vital importance the communication between the members of the 

team who are working together along the life cycle of the project. The project manager 

should hold regular general team meetings to discuss the project status as well as 

focused technical meetings on design, construction, and project control issues. 
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CHAPTER 2 : BUILDING INFORMATION MODELING 
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2.1  INTRODUCTION 
 

Having to manage many aspects of a project using many different programs to develop 

a project and coordinate the whole team is really hard work, so an evolutionary solution 

to this new work structure with the appearance of the project is needed, and this is 

BIM. 

 

2.2  BIM (building information modeling) 
 

“Anticipate and reduce problems before construction “ 

The concept of BIM was raised by its pioneer Charles Eastman in the early 70's digital 

media representation of construction processes in order to facilitate information 

management and enable the exchange of the same, and processes that not only focus 

on the steps planned to build, but can be used in the development life cycle of the 

project and later building. 

The implementation of BIM involves a change even in the way we conceive the 
architectural design and engineering, which causes the appearance of a new 
professional profile in the construction sector, BIM Manager would be found between 
these project managers. 
   
BIM radically transforms the process by which building structures in buildings are 

designed and constructed. A better coordination save time and money, while in the 

delivery of the structure engineering information is of a complete and understandable 

shape. 

These new methods of delivering structural information go hand in hand with the idea 

of building lifecycle management. In addition, cloud computing enlarge further the 

application of these concepts by allowing BIM to be used in multiple places at the same 

time computerized Modeling (BIM): The creation and use of coordinated, consistent 

information. Interoperability: The ability to send digital information exchange between 

BIM models.  

 Cloud Computing (Cloud): 

 The tasks to a third-party server located offsite, where the server returns a copy of 

completed tasks. 

A BIM manager can obtain information from all users and insert data in a federated 

model, which in turn provides greater clarity, consistency and quality to the construction 

process. Here are two diagrams to help illustrate how BIM Works 
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2.3 THE PROCESS OF BIM 
 

 

Figure 2.3 

The industries of architecture, engineering and construction (AEC) have many 

companies who work with their own related 3D building models that can communicate 

electronically with other stakeholders models data. The federated model construction is 

a collection of customer information, architect, structural engineer, Mechanical,  
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Electrical and Plumbing Engineering (MEP), and contractors who assist in the 

completion of construction of the client. This provides higher quality, more economically 

avoiding to share information in a way based purely on paper. 

. 

 

2.4 FLOW CHART BIM COORDINATION 
 

 

Figure 2.4 
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The icons in step 1 represent information (or models) of the operations involved in the 

construction process. All offices are responsible for creating and uploading their own 

models to a project website online. Autodesk 360 cloud-based service offers online 

storage space for the same purpose, supporting greater coherence and better 

coordination between all trades   ( 2). Autodesk 360 takes information from disparate 

model and creates a federated model, or combined models using the program 

Autodesk Navisworks Manage for project review. 

 

Navisworks Manage is able to process many types of documents and combine them 

into a model ( 3). 

With Navisworks Manage, the Clash Detective module runs ( to remove conflicts in the 

area that may occur during the pre - construction services ) ( 4). All specialties come 

together to resolve conflicts that arise ( 5). Once conflicts are resolved, the result is a 

finished product in BIM ( 6). It is important to consider the type of information in this 

model after completion. The AutoCAD ® ( DWGTM ) , and Autodesk ® Design Review 

software ( DWF ™ ) software is highlighted first. As seen in step 7, the first icon 

represents AutoCad , second, energy analysis , and the third structural analysis. Step 7 

also highlights the BIM process as disparate pieces of information used to manage and 

maintain a project construction. The types of information that can be stored in the BIM 

model (7 ) extend far beyond what is shown in this introduction. 

 

 

2.5 THE CLOUD 
 

Using this computing cloud, you can make tasks in any computer with access to 

internet. 

For example, you can instantly send a Revit project to a local computer to the cloud. 

Computers belonging to third parties will visualize the image of the project and return it 

already completed. You reap the benefits that a local computer can be let free from 

processing all the informatic representation, with which you can save time and 

resources.  

        Figure 2.5 
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2.6 GAIN CONTROL OVER CONSTRUCTION PROJECTS  
 

TEAMWORK 

Search the participation of all those involved in construction (client, designers, 

developers, builders, input suppliers, subcontractors, workers, maintenance managers, 

customers) is a claim for viable, efficient, economic projects, and user satisfaction. 

Several proposals are on this line.    

The ambition is to involve all parties. The method and tools of BIM could be used to 

count the interaction between different members of the group involved in the building. 

In so-called Integrated Projects (one contract for final delivery of the building), BIM will 

facilitate communication between the parties involved in the contract and the 

development and implementation of the project.    

 “BIM (Building Information Model) is a digital representation of physical and functional 

characteristics of a facility. Supported by open standards for interoperability , BIM 

model serves as a shared source of knowledge through information about the facility 

and provides the basis for decisions during its life cycle . A basic premise of BIM is to 

develop and use optimal collaboration of participants throughout the life cycle of the 

facility to insert, extract , update or modify information in the model. The result of a 

proper application of BIM is an accurate, dynamic, and multidimensional design 

registration , construction, and operation of the facility”. (buildingSMART Alliance) 

Another great benefit is that because of  the model is the center where agents meet, it 

is no longer necessary for them to be in the same place and can work together on a 

project with people from around the world. 

BIM has advantages in the design process for architects as well. It is a highly efficient 

tool for processes such as conceptual massing, conceptual energy modeling, 

presentation, project drawings and so on. 

 
 
 

“Concept to Reality: 
WORKING IN MULTIPLE VIEWS at the same moment! “ 
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2.7 HOW BIM IS INVOLVED IN MAJOR CONSTRUCTION 
AGENTS? 
  

2.7.1 PROMOTER 

As has been explained in the first part, to achieve a successful project, it is necessary 

to properly manage risks. The system work under the BIM concept allows us to control 

a building project in a more predictable way. With the first ideas, a prototype, a virtual 

model of the building is already created, which can be tested in the feasibility phase 

before it is built. The decisions in the early stages are crucial to reduce risks. 

 

Similarly, throughout the project life cycle, the system will allow us to incorporate BIM 

virtual model variables so that they can identify risks and take appropriate decisions 

before they are implemented on site, thus avoiding surprises, which can be costly and 

problematic and affect costs and delivery times. The BIM technology incorporates tools 

that allow you to link time and costs to units of work so for any modification or 

unforeseen can automatically assess deviations in time and costs and take steps to 

correct them. 

 

A complete, detailed documentation which is attractive to clients is an added 

advantage when deciding on the purchase of a product, in addition to the confidence 

and satisfaction of knowing what you are getting. Obviously, the BIM to work on a 

virtual model that offers tools for 3D visualization and animation can offer a touch of 

quality products from the first designs, besides being able to communicate quickly and 

clearly any modification to the prospective buyer.  

Management processes like BIM provides a higher degree of quality to traditional 

methods. Working in a unique database, all actors get better coordination and 

information flow, to provide quality buildings. In addition, 4D and 5D dimensions linked 

to the virtual model will enable better management of timelines, delivering buildings on 

time.  

The legislation requires the delivery throughout the construction process. Not only the 

generation of the above documentation will be faster but it will be more complete and 

thorough.  To develop final construction documents to the owner, the BIM system 

contained in a single file all necessary documentation of the building process , with the 

amendments that have been incorporated.  
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2.7.2 DESIGNER 

In the current system, an architectural program is required for each task and a file for 

each representation. In the traditional process, the designer must re-enter the 

information for each item in each new software required. BIM allows all project 

documentation in a centralized manner, avoiding duplication of data entry , which 

saves time which results in increased productivity. 

The system works with BIM concepts and building blocks, not lines. Any construction 

element is an object that are associated a geometrical, materiality, cost , time , 

reflected in any view or via parameters. Any change in a constructive element to act on 

a single database automatically modifies all documents ; plans, sections , virtual 

models , budgets, etc. 

 

The projects are carried out by multidisciplinary teams , which may or may not take 

partial responsibility , formed by a technician or turn a team of collaborators . 

BIM promotes the flow of documentation and coordination between the various 

partners an architectural project to have all a common working basis. The BIM also 

offers tools to detect interference that may occur between two different disciplines of 

work. 

 

The BIM changes the traditional operating mode from 2D architectural studies to a 

three-dimensional database from which we can extract any kind of data and 

representations. The customer appreciates a three-dimensional model that allows you 

to visualize and better understand the project . 

But programs for creating three-dimensional models already existing for a while. What 

then is the advantage of BIM ? . The incorporation of BIM technology in the design 

phase, working on a centralized database allows us to immediately submit any 

changes to the client, improving the ability of communicating ideas. The use of BIM 

can generate attractive virtual models, without the disadvantage that become obsolete 

by incorporating design changes. To show the customer how the design progresses 

the work is in 3D is definitely highly valued . 

 

Simplification of documents, the system and the bidirectional flow of information 

transfer allows more time for design which will result in project quality. The BIM system 

requires defining all the details generating more comprehensive projects, thus 

avoiding problems in advanced stages by uncertainties or omissions. Well defined and 

complete projects avoid problems in the execution of the work. 
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2.7.3 CONSTRUCTOR 

Having all the definition and integrated project data into a single virtual building is a 

guarantee for construction companies to own a complete project documentation so 

that they can engage in competitive but real deals, thus avoiding the problems 

associated with the award of defective works as incomplete. 

The construction sector is increasing its complexity, new materials and construction 

systems. 

In turn, the construction process is dynamic, since the same work can work several 

companies at once , and contractors due to the specialties sector will vary with the 

phases of the project; excavation, foundation, structure , partitions .. 

Do not forget another important factor that construction is influenced by the weather , 

which can delay the timing of planned execution. 

The BIM, centralizing all these variables into a single virtual container, facilitates the 

work of planning and coordination of human and material resources . 

The BIM system covers all stages of the building and has computer tools to manage all 

facets of the usual building process , scheduling times, costs, budgets, construction 

details listed for suppliers. 
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2.7.4 PROJECT MANAGER 

The work on a virtual base in which all elements are referenced; structure , facilities, 

finishes, materials , etc, is a very useful when carrying out the direction of the physical 

implementation tool. Interference with the traditional system appeared when it was too 

late ( the downspout of a bathroom that matches a beam, for example) may be located 

in the virtual model , prior to its execution and power and resolve . These interferences 

are usually more common in traditional systems when the project achieves welcome 

forgetting factors that preclude making that decision when it's late. The BIM will help us 

detect conflicts and avoid oversights . 

B) It facilitates the management of quality control 

Quality is a key factor in achieving success in the building process. 

One of the benefits of BIM is to be a database where each element has an associated 

constructive information contained geometric features, materials in it. The BIM system 

has tools based on virtual information model to manage quality control of a building. 

These BIM tools relate the different control actions (batch inspection units, samples, 

coupons, ..) with the components, which allows both the forecast control actions to 

perform as monitoring of actions taken on those control objects . 

The execution of the work is a dynamic process where changed are made with 

variables affecting quality programming originally scheduled, such as modifying the 

quantities of a given material, the incorporation of a new one, the size of a building 

block , . 

The associativity of information on each element and linkage control programming will 

be reflected in the estimates of control. Besides these tools generate and modify the 

appropriate documentation that manages the actions to be taken as a basis for control 

laboratories for the tests. 

 

 

After exposure of the fundamental concepts, the time has come to apply it in a real 

case and start routing the answers to questions that give meaning to this research. 
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CHAPTER 3: BYBANEN UTBYGGING COMPANY 
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3.1 Introducction 
 

Bybanen Bergen Light Rail is a public transport system operating since 22nd June 

2010 in Bergen. 

 

Nowadays , A third section is now under planning and will complete the line from the 

city centre to the Bergen airport at Flesland.  This 7-kilometer section will add 7 new 

stations and a new workshop to the system.  Additional extensions to the northern and 

western areas of the city are also being planned. 

Skyss is responsible for Bybanen, including managing the tender process, planning 
timetables, prices and discounts, sales and tickets, marketing and information. 

Bybanen AS has been established by Hordaland fylkeskommune to manage, operate 
and maintain the system´s infrastructure and to manage the vehicle fleet. 

Bybanen Utbygging is responsible for the management, design and construction of 
approved extensions to the system. 

 

As additional information in the appendices section,is attached a hierarchical diagram 
of the company  

 

To comprehend the role of a project manager you must first understand the 
organizational structure of the company 

 

 

 

 

 

 

 

 

 

http://www.skyss.no/
http://www.bybanen.no/
http://www.bybanen-utbygging.no/
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3.2 FORWARD PLANING, COORDINATION AND 
MANAGEMENT 

 is briefly described in the following flow chart: 

 

Figure 3.2 
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3.3 ORGANIZATION AND COORDINATION 
 

Of the company with the different companies, constructors and engineers 

 

Figure 3.3 

 

Here we can see the team involved in the project hierarchically. All of them are part of 

the company Bybanen utbygging except the designer company MMD (Mott Mac 

Donald) from Ireland. 

When you have to discuss something about the design of the project you only meet the 

design manager and MMD Company. But if the issue is about the execution, you meet 

the rest of the team who are working together. Also with the other contractors involved 

in the project, we can see this contracts averal in the following relationship graphic 

Whole equip have weekly meetings. One week they meet to review about the design, 

another week to review about the coordination and the same with other different points. 

At least a measure, there is a meeting in the office and another on the work site. 

It Is important to have a program of meetings to coordinate how many meetings is 

necessary and fix with who and topics that will be discussed at the meeting. 
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3.4 USUAL OPERATION IN THE COMPANY in general 
description 
 

In the design phase the interaction is between de designers (engineers) and the design 

manager who supervise the work which is making the designer and when he agrees 

the next step is start execution phase. 

The usual routine in this phase is start having a meeting whole equip to discuss the 

drawings with which it will work soon and if there is not any problem to solve, then 

proceed to the implementation phase. When the work is done, turns to do the same 

process with another activity and so on until the project is finish and finally, if after the 

checking is everything correct, the last step is close-out the work. 

You can see more clearly and comfortably in the following flowchart all described 

above 
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Figure 3.4.1 
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This chart shows in general the lifecycle, or steps which the company follows to start to 

develop a project, “the birth of the project”. 

 

 

Figure 3.4.2 

The most important is the client, so that this is the first meeting, where their needs get 

exposed which are the motor of the future project. In this case, the client is Bybanen 

Utbygging. 

With these requirements, the designers can start the elaboration of the project. They 

are Mott Mac Donald under the leadership of design manager. 

After the design phase, the client, design manager, designers and project manager get 

together to check everything and if it is right, then the next step is to fix the contract 

with the entrepreneur and let the rest start to run.. 

 

 

3.5 SELECTION CRITERIA OF THE CONTRACTORS 
 

They choose the contractors mainly for the price which they work. Another factor is the 

experience what each contractor have and also is important to know if they are reliable 

or not. And of course, everything exposed before, depends on the area of work which 

we are talking about. In each area there will be a specific contractor. 

The fact that have contractor from different countries is a handicap, but is not a really 

bad issue. The biggest problem is that each of them has different ways to work, and 

the whole team should keep in agreement. 

The communication between the members who integrate the development of the 

project is very important. Instead of using primary ways of communication which is 

usually slow, instant communication can be created to improve efficiency. Members are 

in contact using an e-mail program called “outlook”. 

 

REQUIREMENT 
(what need the 

client) 

DESIGNERS              
( working about 

the requirements) 

CONTRACT WITH 
ENTREPRENEUR 
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3.6 HOW IS THE COORDINATION ABOUT THESE ISSUES? 
 

Coordination:  weekly meetings with all contractors. Also exist documents As an 

example, there are documents, such as tables shown in the appendices section, which 

are used for coordination. 

Time: meeting every week and also every 3 or 6 weeks to check what is done and to 

know what is going to happen in the next weeks. For more information, is attached in 

the appendices section a general Gantt's work 

Quality:  each contractor is responsible of the quality of their works and they check 1/3 

part of this more or less. Besides, periodically, an external company is checking the 

quality by tests as well. 

Comunication:  meetings by Outlook and mail program 

Human resources : 

The contractors are responsible of the human resources. The company doesn't decide 

how many employers are needed in each task, neither how to elaborate the pre-time 

planning. To do that, the company asks to the contractors the amount of employers 

they need to make an activity in X time. Then the contractors decide how many people 

should be working to attain the estimated time for this. Finally, when the activity starts 

they check if it is going well as estimated or if it needs more workers on the worksite. In 

other words, they don't calculate the duration of the activity unless the amount of 

employers is fixed.  If it is the opposite case, where the managers know how much time 

they want for the project, the contractors will then decide from that how many human 

resources are going to work. 

 

 

3.7 DO EXIST A" PLAN B"? 
 

In the managing process of  BYBANEN UTBYGGING , there is no specific response to 

potential problems, thus risks always exist. It is recommended that there should always 

be a safety margin in face of every aspect. 

In the case of this project, for example, there are difficulties with the dig. 

Another example is that the slabs have to be done before the roof, which is a problem 

due to the frequent rain in Bergen. It is necessary to have a temporary structure 

covering the building running to solve the problem, namely, until the roof is done. 

If they could use a tool which would make it more easy, will they have a Plan B? 
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3.8 ENVIRONMENT 
 

There are many lakes around the work site which are apt to be polluted by the 

construction work. To solve it, weekly tests should be made by an external company to 

check that the water is not polluted. This is planned to be carried out in this case, and 

the company will communicate on this issue with the government about the solutions. 

However, since the government organism has confidence on the company, it is not a 

compulsory conduct for the company to execute the tests. 

In the overview provided in the section appendices, you can see the lakes referred to 

above, and how close they are to the building. 

 

3.9 SOFTWARE TOOLS TO MANAGE 
 

Design and draw tools: 3D Model, REVIT and Navisworks Freedom 2014 

Management tool: Project Place 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Project Management by BIM 2014 
 

28 Eliecer Escivà Orozco 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

CHAPTER 4: NAVISWORKS MANAGEMENT 
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4.1 Introduction 
 

After analyze the operating of this company we can note that they are using REVIT. 

That is a tool of BIM, but this program is only useful to design, and we need more. The 

proposal of this project is to use “Navisworks manage”. 

 

 

Figure 4.1 

 

Autodesk Navisworks software provides a flexible development platform for viewing 

and analysis of large projects, allowing users to combine models created by software 

such as AutoCAD, Revit, and Inventor. 

 
It is a comprehensive review solution for analysis, simulation, and coordination of 
project information. Multidisciplinary design data can be combined into a single 
integrated project model for interference management and clash detection. 
Navisworks Manage helps design and construction professionals anticipate and avoid 
potential problems before construction. 
 
Autodesk Navisworks has a feature of model file and data aggregation which enable 
users to combine design, construction, and other project data into a single integrated 
project model. The software incorporates files in any major 3D design or laser scan file 
format, reads intelligent data from original design files for viewing beside the model, 
and imports data from external databases and displays it within the model. 
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4.2 FEATURES 
 

 Clash Detection and Interference Checking 

 Interference Management 

 3D file and data aggregation capabilities 

 Incorporate files in many major 3D design or laser scan file formats. 

 Integrate all project models, even the largest datasets. 

 Read intelligent data from original design files. View it beside the model. 

 Import live data from external databases. Display it within the model. 
 
 
 
 
 
 
 
 

  
 

Figure 4.2.1 

 
 
 
As a tool to“Collaborate, Coordinate, Communicate”, Autodesk Navisworks  brings 
together the contributions of project designers and building professionals into a single, 
synchronized building model rich in information. 
 
 
How we can use this program with the Bybanen project? 
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To answer to this question, we should introduce the building, the parking lot of the 
bybanen (area 3 and 4) to get a general idea of the project. 
 
 

 
Figure 4.2.2 

 

 
 
 
 
 
 
 
 
 

 
Figure 4.2.3 

 
 
 
 
In the appendices there are drawings to visualize it better. 
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4.3 USE OF NAVISWORKS MANAGEMENT 
 
Then some actual images of the Bybanen project is using Navisworks Manage 
 
 

4.3.1 OVERVIEW 
 

 
Figure 4.3.1 

 
 
 

4.3.2 BYBANEN PARKING 

 
Figure 4.3.2 
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4.3.3 WE CAN ADD AS MANY DOCUMENTS AS WE NEED 
 

 
Figure 4.3.3 

 
 
 
 
 

4.3.4 CLASH DETECTION TOOL 
 

 
Figure 4.3.4 
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4.3.5 ALL INFORMATION ABOUT EACH CONSTRUCTION ELEMENT  
 
 

 
Figure 4.3.5 

 
 
These are a few options among lots of others that you can use to manage the 
project, and everything is just in one software.  
 
That is a revolution in a great sense. 
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CONCLUSION 
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To draw the conclusion, I will  intercalate my personal opinion and conclusions with the 
answers proposed at the beginning of the project . 
First, we should be aware of the fact that we are in the new era of development of the 
construction and engineering, which requires the appearance of the leaders in the Project 
Management in any project for the objectives set out in the project. now let's play with the 
conjectures that we bring this knowledge to understand this great evolution. 
 
BIM is the development and integration of existing tools, so that costs are lowered and the 
efficiency is improved from the design stage to the end. It has a very important feature of 
instant communication , especially in companies in such immense size as Bybanen 
Utbygging . This means that an enormous number of agents are working together and 
know each other or is therefore necessary to create a space, whereas the fact can not be 
ignored that in this case almost all contractors are from different countries. This space is 
defined as "the cloud" which is provided by BIM. This company used the " Projectplace " . It 
is a good idea but it would be better to use a tool that could cover all areas of the 
administration of a project they were handling. Is this an utopia?  Not anymore if we use 
Navisworks manage. 
With this program you can realize your project before you build it, without exaggeration, 
everything. From watching the remaining project aesthetically to seeing the consequences 
of climate, terrain, miscalculation, etc. ...all these can be done for building the future. Even 
doing simulations, such as a fire, to see if this building is trained with security. And with that 
we could answer the second question proposed: it clearly improves the system significantly 
with BIM project management. 
 
Knowing this, after analyzing the company Bybanen Utbigging, I think about the way they 
work. 
On the one hand , they had no concrete answer on developing plans against possible risks 
, just stating that they were always alert, because there are always dangers and say they 
are prepared in advance, and of course using its certainly great experience in the field. But 
ultimately, it's going a bit blind. In fact that they had had problems in the excavation 
because unexpected mishaps found and that delayed the execution , resulting in the loss of 
money and added stress . Surely if they had developed a Plan B in advance , the chance to 
avoid this situation would have been greater. Clearly it is a huge job to do to have this type 
of plan, since they appear in every minimal activity during the execution of the building, but 
neither can be avoided. Now that is not a problem , because this massive work is reduced 
with the use of Navisworks Manage program. What could also be unified in the same 
program is the interaction and communication of all members involved in the project. This 
issue is solved in the company using " Projectplace " but it is much easier to be working 
with one tool. 
Moreover, being aware that we are in the world of using BIM, the company is already using 
REVIT, which is another tool as Navisworks.  But it is shown that REVIT does not maximize 
the BIM system. 
 
Revit does not do the type of design we need in the construction world. For exemple: Can it 
hydraulically calculate a fire sprinkler system? Can it generate a fabrication stocklist of That 
piping system? Can it generate a cost report and handle warehouse inventory based on the 
stocklist ? Can it Automatically generate diagrams for the weld fabricator ? Can it 
automatically tag the shop drawing so fabricate Those pieces can be located in the 
shipment of piping and installed in the field ? I would assume that Revit does not actually 
perform any of ductwork systems engineering or electrical systems. Does it perform 
required calculations for sizing of ductwork ? However, in the future it may indeed do those 
things so that everyone can use it seamlessly, which brings me to my point that Revit  is 
not a good tool at the manager level for construction trades and coordination Between 
Navisworks That is much better suited as it can read files from each discipline of work . 
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It would appear to me that Navisworks should be used " at the jobsite " to coordinate the 
installation and Revit end should be used at the Engineering / Architectural level as the 
foundation for the more specific installation That happens on the jobsite utilizing 
Navisworks . 
In my opinion, REVIT may become outdated and Navisworks Manage is almost certainly 
going to be the future. 
 
With this the last remaining question that has been proposed is answered. Of course this 
will be the revolution and the future of construction. 
I'm not provoting Navisworks , but apparently seeing this as the best method to get ahead 
the world of construction , which is almost the fourth primary sector in many countries, and 
ellow workers who are among those must help it evolve . 
The investment in this program will be worthwhile because of the results and benefits. 
 
In closing I conclude with a quote that is well worth it : 
 

"Using Building Information Modelling to work together for a better industry" 
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C31-G-02-TG-6020 G [Dreneringsplaner] - Drainage Depot område tak drenering plan og profile - Ark 1 av 2 Depot Site Roof Drainage Plan & Profile Sheet 1 of 2 Pack 4 - Issue date on 14-02-2014

C31-G-02-TG-6021 G [Dreneringsplaner] - Drainage Depot område tak drenering plan og profile - Ark 2 av 2 Depot Site Roof Drainage Plan & Profile Sheet 2 of 2 Pack 4 - Issue date on 14-02-2014

C31-G-02-TG-6040 G [Dreneringsplaner] - Drainage Depot område veg drenering plan og profile - Ark 1 av 3 Depot Site Road Drainage Plan & Profile Sheet 1 of 10 Pack 6 - Issue date on 28-03-2014

C31-G-02-TG-6041 G [Dreneringsplaner] - Drainage Depot område veg drenering plan og profile - Ark 2 av 3 Depot Site Road Drainage Plan & Profile Sheet 2 of 10 Pack 6 - Issue date on 28-03-2014

C31-G-02-TG-6042 G [Dreneringsplaner] - Drainage Depot område veg drenering plan og profile - Ark 3 av 3 Depot Site Road Drainage Plan & Profile Sheet 3 of 10 Pack 6 - Issue date on 28-03-2014

C31-G-02-TG-6043 G [Dreneringsplaner] - Drainage Depot område veg drenering plan og profile - Ark 1 av 3 Depot Site Road Drainage Plan & Profile Sheet 4 of 10 Pack 6 - Issue date on 28-03-2014

C31-G-02-TG-6044 G [Dreneringsplaner] - Drainage Depot område veg drenering plan og profile - Ark 2 av 3 Depot Site Road Drainage Plan & Profile Sheet 5 of 10 Pack 6 - Issue date on 28-03-2014

C31-G-02-TG-6045 G [Dreneringsplaner] - Drainage Depot område veg drenering plan og profile - Ark 3 av 3 Depot Site Road Drainage Plan & Profile Sheet 6 of 10 Pack 6 - Issue date on 28-03-2014

C31-G-02-TG-6046 G [Dreneringsplaner] - Drainage Depot område veg drenering plan og profile - Ark 2 av 3 Depot Site Road Drainage Plan & Profile Sheet 7 of 10 Pack 6 - Issue date on 28-03-2014

C31-G-02-TG-6047 G [Dreneringsplaner] - Drainage Depot område veg drenering plan og profile - Ark 3 av 3 Depot Site Road Drainage Plan & Profile Sheet 8 of 10 Pack 6 - Issue date on 28-03-2014

C31-G-02-TG-6048 G [Dreneringsplaner] - Drainage Depot område veg drenering plan og profile - Ark 1 av 3 Depot Site Road Drainage Plan & Profile Sheet 9 of 10 Pack 6 - Issue date on 28-03-2014

C31-G-02-TG-6049 G [Dreneringsplaner] - Drainage Depot område veg drenering plan og profile - Ark 2 av 3 Depot Site Road Drainage Plan & Profile Sheet 10 of 10 Pack 6 - Issue date on 28-03-2014

C31-G-02-TG-6120 01C G [Dreneringsplaner] - Drainage Verksted og Administrasjonsbygg Takdrenering Plan og Profil Workshop and Administration Roof Drainage Plan and Profile 04/02/2014 01C

C31-G-03-TG-0001 G [Dreneringsplaner] - Drainage Roof Drainage Schedule Sheet 1 of 1 Pack 4 - Issue date on 14-02-2014

C31-G-03-TG-0010 G [Dreneringsplaner] - Drainage Road Drainage Schedule Sheet 1 of 1 Pack 4 - Issue date on 14-02-2014

C31-G-04-TG-0001 03C G [Dreneringsplaner] - Drainage Takdrenering Kumkisser Roof Drainage Manhole Cards 17/02/2014 01C 02C 03C

C31-G-04-TG-0010 G [Dreneringsplaner] - Drainage Road Drainage Manhole Cards Sheet 1 of 5 Pack 6 - Issue date on 28-03-2014

C31-G-04-TG-0011 G [Dreneringsplaner] - Drainage Road Drainage Manhole Cards Sheet 2 of 5 Pack 6 - Issue date on 28-03-2014

C31-G-04-TG-0012 G [Dreneringsplaner] - Drainage Road Drainage Manhole Cards Sheet 3 of 5 Pack 6 - Issue date on 28-03-2014

C31-G-04-TG-0013 G [Dreneringsplaner] - Drainage Road Drainage Manhole Cards Sheet 4 of 5 Pack 6 - Issue date on 28-03-2014

C31-G-04-TG-0014 G [Dreneringsplaner] - Drainage Road Drainage Manhole Cards Sheet 5 of 5 Pack 6 - Issue date on 28-03-2014

C31-G-04-TG-6100 01C G [Dreneringsplaner] - Drainage Verksted og Administrasjonsbygg Takdrenering Layout Workshop and Administration Roof Drainage Layout 04/02/2014 01C

C31-G-09-TG-6086 G [Dreneringsplaner] - Drainage Verksted - Fastspor - Drenering detaljer Workshop - Embedded Track - Drainage Details Pack 5 - Issue date on 28-02-2014

C31-G-09-TG-6090 01C G [Dreneringsplaner] - Drainage Grøft og kum detaljer for overvannskum Trench and Manhole Details for Stormwater Drainage 04/02/2014 01C

C31-G-09-TG-6091 01C G [Dreneringsplaner] - Drainage Typical detaljer - Sandfang, inspeksjonskum og overvannskum Typical Details - Sandtrap, Inspection Chamber and Storm Manhole 04/02/2014 01C
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Dundrum

Dublin 16

Ireland
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C31-J-09-TG-6004 01C J [Anlegg tekniske detaljer] - Site Wide - Roads/Paths/Gates/Fences Allmanna detaljer om veier og gangstier - Ark 4 av 4 General Road Details of Roads and Footpaths Sheet 4 of 4 13/12/2013 01C

C31-J-09-TG-6010 J [Anlegg tekniske detaljer] - Site Wide - Roads/Paths/Gates/Fences Fundamenter for Skyvegrinder for Depot Foundation for Sliding Gates for Depot Pack 4 - Issue date on 14-02-2014

C31-J-09-TG-6011 01C J [Anlegg tekniske detaljer] - Site Wide - Roads/Paths/Gates/Fences Fundamenter for Sikkerhets - og Grense Gjerde Foundation for Security Fence and Boundary Fence 14/02/2014 01C

C31-J-09-TG-6012 J [Anlegg tekniske detaljer] - Site Wide - Roads/Paths/Gates/Fences Parkering splasser Gjerde og Skyvegrinder for Depot Depot Carpark Fence and Sliding Gate Pack 4 - Issue date on 14-02-2014

C31-J-09-TG-7000 J [Anlegg tekniske detaljer] - Site Wide - Roads/Paths/Gates/Fences Skyvegrinder Og Depot - Ark 1 Sliding Gates For Depot - Sheet 1 Pack 6 - Issue date on 28-03-2014

C31-J-09-TG-7001 J [Anlegg tekniske detaljer] - Site Wide - Roads/Paths/Gates/Fences Skyvegrinder Og Depot - Ark 2 Sliding Gates For Depot - Sheet 2 Pack 6 - Issue date on 28-03-2014

C31-J-09-TG-7002 J [Anlegg tekniske detaljer] - Site Wide - Roads/Paths/Gates/Fences Skyvegrinder Og Depot - Ark 3 Sliding Gates For Depot - Sheet 3 Pack 6 - Issue date on 28-03-2014

C31-J-09-TG-7005 J [Anlegg tekniske detaljer] - Site Wide - Roads/Paths/Gates/Fences Sikkerhetsgjerde  - Område: Verksted og Depot, Flesland. Safety fence, security fence - Area: Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-J-09-TG-7010 J [Anlegg tekniske detaljer] - Site Wide - Roads/Paths/Gates/Fences Infiltrasjon  områder - Område: Verksted og Depot, Flesland. Infiltration areas - Area: Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-J-09-TG-7020 J [Anlegg tekniske detaljer] - Site Wide - Roads/Paths/Gates/Fences Detaljer adkomst område - Område: Verksted og Depot, Flesland. Details access area - Area: Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-K-00-RP-6100 K [Generell Structurer] - Overhead Travelling Cranes Traverskraner Rapport (NO) Overhead Travelling Cranes Report NO) Pack 5 - Issue date on 28-02-2014

C31-K-00-RP-6100 K [Generell Structurer] - Overhead Travelling Cranes Traverskraner Rapport (EN) Overhead Travelling Cranes Report (EN) Pack 5 - Issue date on 28-02-2014

C31-K-02-TG-6201 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations KL Mast Foundations Layout  Depot Ark 1 OCS Mast Foundations Layout  Depot Sheet 1 13/12/2013 01C

C31-K-02-TG-6202 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations KL Mast Foundations Layout  Depot Ark 2 OCS Mast Foundations Layout  Depot Sheet 2 13/12/2013 01C

C31-K-02-TG-6203 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations KL Mast Foundations Layout  Depot Ark 3 OCS Mast Foundations Layout  Depot Sheet 3 13/12/2013 01C

C31-K-02-TG-6204 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations KL Mast Foundations Layout  Depot Ark 4 OCS Mast Foundations Layout  Depot Sheet 4 13/12/2013 01C

C31-K-02-TG-6205 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations KL Mast Foundations Layout  Depot Ark 5 OCS Mast Foundations Layout  Depot Sheet 5 13/12/2013 01C

C31-K-02-TG-6206 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations KL Mast Foundations Layout  Depot Ark 6 OCS Mast Foundations Layout  Depot Sheet 6 13/12/2013 01C

C31-K-02-TG-6207 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations KL Mast Foundations Layout  Depot Ark 7 OCS Mast Foundations Layout  Depot Sheet 7 13/12/2013 01C

C31-K-02-TG-6208 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations KL Mast Foundations Layout  Depot Ark 8 OCS Mast Foundations Layout  Depot Sheet 8 13/12/2013 01C

C31-K-02-TG-6209 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations KL Mast Foundations Layout  Depot Ark 9 OCS Mast Foundations Layout  Depot Sheet 9 13/12/2013 01C

C31-K-32-TG-6003 K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations OCS Mast Foundations Layout Alternative Parking Hall Depot Sheet 1 Pack 4 - Issue date on 14-02-2014

C31-K-32-TG-6004 K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations OCS Mast Foundations Layout Alternative Parking Hall Depot Sheet 2 Pack 4 - Issue date on 14-02-2014

C31-K-39-TG-6020 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations Fundament for KL-Mast  Foundation for OCS-Mast  13/12/2013 01C

C31-K-39-TG-6021 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations Fundament for KL-Mast på berg  Foundation for OCS-Mast on rock  13/12/2013 01C

C31-K-39-TG-6050 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations Fundament til enkeltspor fordelingsskap  Foundation for Single Track Distribution Cabinet 13/12/2013 01C

C31-K-56-TG-6001 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations Kontroll og Distribusjon Kabinett Fundament Generell Utforming Control and distribution Cabinet foundation General Arrangement 13/12/2013 01C

C31-K-56-TG-6002 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations Kontroll og Distribusjon Kabinett Fundament Generell Utforming Control and Distribution Cabinet Foundation General Arrangement 13/12/2013 01C

C31-K-59-TG-6000 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations Kokstad Verksted og Depot Lys og CCTV stolpe fundament layout Side 1 av 4 Kokstad Workshop and Depot Lighting and CCTV Pole Foundation Layout Sheet 1 of 4 13/12/2013 01C

C31-K-59-TG-6001 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations Kokstad Verksted og Depot Lys og CCTV stolpe fundament layout Side 2 av 4 Kokstad Workshop and Depot Lighting and CCTV Pole Foundation Layout Sheet 2 of 4 13/12/2013 01C

C31-K-59-TG-6002 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations Kokstad Verksted og Depot Lys og CCTV stolpe fundament layout Side 3 av 4 Kokstad Workshop and Depot Lighting and CCTV Pole Foundation Layout Sheet 3 of 4 13/12/2013 01C

C31-K-59-TG-6003 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations Kokstad Verksted og Depot Lys og CCTV stolpe fundament layout Side 4 av 4 Kokstad Workshop and Depot Lighting and CCTV Pole Foundation Layout Sheet 4 of 4 13/12/2013 01C

C31-K-59-TG-6004 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations Kokstad Verksted og Depot Lysmast og CCTV mast.Master og fundament Detaljgeometri og snitt Kokstad Workshop and Depot Lighting and CCTV Column Foundation Details 13/12/2013 01C

C31-K-62-TG-6100 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Formasjonplan Workshop Formation Plan 29/01/2014 01C

C31-K-62-TG-6101 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Fundamentplan Workshop Foundation General Arrangement Plan 13/12/2013 01C

C31-K-62-TG-6103 02C K [Generell Structurer] - Workshop Civil/Structural Verksted Nivå 01 Gulvplan Workshop Level 01 General Arrangement Plan 14/02/2014 01C 02C

C31-K-62-TG-6104 01C K [Generell Structurer] - Workshop Civil/Structural Vegger/Søyler i - og Dekke/Platform Over Nivå 01 Level 01 Walls and Columns and Slab and Platform Above 14/02/2014 01C

C31-K-62-TG-6105 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Takplan Workshop Roof General Arrangement Plan 14/02/2014 01C

C31-K-62-TG-6106 02C K [Generell Structurer] - Workshop Civil/Structural Verksted Fundamentplan Generelt Ordning Plan Grid A-L /1-2 Workshop Foundations General Arrangement Plan Grid A-L /1-2                               31/01/2014 01C 02C

C31-K-62-TG-6107 02C K [Generell Structurer] - Workshop Civil/Structural   Verksted Fundamentplan Generelt Ordning Grid M-V /1-3 Workshop Foundations General Arrangement Plan Grid M-V /1-3                            31/01/2014 01C 02C

C31-K-62-TG-6110 01C K [Generell Structurer] - Workshop Civil/Structural Verkstedskranbjelkeplan Workshop Crane Runway Beam Layout 14/02/2014 01C

C31-K-62-TG-6111 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Sør Canopy Plan Workshop South Canopy General Arrangement Plan 14/02/2014 01C

C31-K-62-TG-6113 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Mesaninetasje Nivå 02 Generelt Plan (Viser  Konstruksjoner Ovenfor) Workshop Mezzanine Level 02 General Arrangement Plan (Showing Structures Above) 20/12/2013 01C

C31-K-62-TG-6115 01C K [Generell Structurer] - Workshop Civil/Structural Verksted murer lokaliseringsfigur nordre mesanin Workshop - Walls below north mezzanine 17/01/2014 01C

C31-K-62-TG-6116 01C K [Generell Structurer] - Workshop Civil/Structural Verksted murer lokaliseringsfigur søndre mesanin Workshop - Walls below south mezzanine 17/01/2014 01C

C31-K-62-TG-6118 02C K [Generell Structurer] - Workshop Civil/Structural Verksted - Grop 1,2,5,7 Generelt Ordning Plan B-K Workshop - Pit 1,2,5,7 General Arrangement Plan B-K 17/01/2014 01C 02C

C31-K-62-TG-6119 02C K [Generell Structurer] - Workshop Civil/Structural Verksted - Grop 4,6,8 Generelt Ordning Plan M-V Workshop - Pit 4,6,8 General Arrangement Plan M-V 17/01/2014 01C 02C

C31-K-62-TG-6121 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Snitt - Ark 1 Workshop Sections - Sheet 1 14/02/2014 01C

C31-K-62-TG-6122 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Snitt - Ark 2 Workshop Sections - Sheet 2 14/02/2014 01C

C31-K-62-TG-6123 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Snitt - Ark 3 Workshop Sections - Sheet 3 14/02/2014 01C

C31-K-62-TG-6124 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Snitt - Ark 4 Workshop Sections - Sheet 4 14/02/2014 01C

C31-K-62-TG-6129 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Snitt - Ark 5 Workshop Sections - Sheet 5 14/02/2014 01C

C31-K-62-TG-6130 01C K [Generell Structurer] - Workshop Civil/Structural Gulvplate ved nordre mesanin ark 1 av 3 Workshop - Floor slab at north mezzanine sheet 1 of 3 14/02/2014 01C

C31-K-62-TG-6131 01C K [Generell Structurer] - Workshop Civil/Structural Gulvplate ved nordre mesanin ark 2 av 3 Workshop - Floor slab at north mezzanine sheet 2 of 3 14/02/2014 01C

C31-K-62-TG-6132 01C K [Generell Structurer] - Workshop Civil/Structural Gulvplate ved nordre mesanin ark 3 av 3 Workshop - Floor slab at north mezzanine sheet 3 of 3 14/02/2014 01C

C31-K-62-TG-6133 01C K [Generell Structurer] - Workshop Civil/Structural Gulvplate ved søndre mesanin ark 1 av 2 Workshop - Floor slab at south mezzanine sheet 1 of 2 14/02/2014 01C

C31-K-62-TG-6134 01C K [Generell Structurer] - Workshop Civil/Structural Gulvplate ved søndre mesanin ark 2 av 2 Workshop - Floor slab at south mezzanine sheet 2 of 2 14/02/2014 01C

C31-K-62-TG-6136 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Platformplan Generelt Ordning Plan Ark 1 Workshop Gantry Platform General Arrangement Plan Sheet 1                               14/02/2014 01C

C31-K-62-TG-6137 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Platformplan Generelt Ordning Plan Ark 2 Workshop Gantry Platform General Arrangement Plan Sheet 2 14/02/2014 01C

C31-K-62-TG-6138 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Platformplan Generelt Ordning Plan Ark 3 Workshop Gantry Platform General Arrangement Plan Sheet 3 14/02/2014 01C

C31-K-62-TG-6141 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Oppriss ved referanselinje 1 Workshop Elevation Along Grid 1 14/02/2014 01C

C31-K-62-TG-6142 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Oppriss ved referanselinje 6 Workshop Elevation Along Grid 6 14/02/2014 01C

C31-K-62-TG-6143 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Oppriss ved referanselinje A Workshop Elevation Along Grid A 14/02/2014 01C

C31-K-62-TG-6144 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Oppriss ved referanselinje B Workshop Elevation Along Grid B 14/02/2014 01C

C31-K-62-TG-6145 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Oppriss ved referanselinje V Workshop Elevation Along Grid V 14/02/2014 01C

C31-K-62-TG-6148 01C K [Generell Structurer] - Workshop Civil/Structural Verksted – Betongmur Oppress Ark 1 Workshop - Concrete walls Elevation Sheet 1 17/01/2014 01C

C31-K-62-TG-6149 01C K [Generell Structurer] - Workshop Civil/Structural Verksted – Betongmur Oppress Ark 2 Workshop - Concrete walls Elevation Sheet 2 17/01/2014 01C

C31-K-62-TG-6150 01C K [Generell Structurer] - Workshop Civil/Structural Verksted – Betongmur Oppress Ark 3 Workshop - Concrete walls Elevation Sheet 3 17/01/2014 01C

C31-K-62-TG-6151 01C K [Generell Structurer] - Workshop Civil/Structural Verksted – Betongmur Oppress Ark 4 Workshop - Concrete walls Elevation Sheet 4 17/01/2014 01C

C31-K-62-TG-6152 01C K [Generell Structurer] - Workshop Civil/Structural Verksted – Betongmur Oppress Ark 5 Workshop - Concrete walls Elevation Sheet 5 17/01/2014 01C

C31-K-62-TG-6153 01C K [Generell Structurer] - Workshop Civil/Structural Verksted – Betongmur Oppress Ark 6 Workshop - Concrete walls Elevation Sheet 6 17/01/2014 01C

C31-K-62-TG-6154 01C K [Generell Structurer] - Workshop Civil/Structural Verksted – Betongmur Oppress Ark 7 Workshop - Concrete walls Elevation Sheet 7 17/01/2014 01C

C31-K-62-TG-6155 01C K [Generell Structurer] - Workshop Civil/Structural Verksted – Betongmur Oppress Ark 8 Workshop - Concrete walls Elevation Sheet 8 17/01/2014 01C

C31-K-62-TG-6156 01C K [Generell Structurer] - Workshop Civil/Structural Verksted – Betongmur Oppress Ark 9 Workshop - Concrete walls Elevation Sheet 9 17/01/2014 01C

C31-K-62-TG-6157 01C K [Generell Structurer] - Workshop Civil/Structural Verksted – Betongmur Oppress Ark 10 Workshop - Concrete walls Elevation Sheet 10 17/01/2014 01C

C31-K-62-TG-6160 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Detaljer - Ark 1 Workshop Details - Sheet 1 14/02/2014 01C

C31-K-62-TG-6161 02C K [Generell Structurer] - Workshop Civil/Structural Verksted Detaljer - Ark 2 Workshop Details - Sheet 2 17/01/2014 01C 02C

C31-K-62-TG-6162 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Detaljer - Ark 3 Workshop Details - Sheet 3 14/02/2014 01C

C31-K-62-TG-6163 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Detaljer - Ark 4 Workshop Details - Sheet 4 13/12/2013 01C

C31-K-62-TG-6164 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Detaljer - Ark 5 Workshop Details - Sheet 5 13/12/2013 01C

C31-K-62-TG-6165 03C K [Generell Structurer] - Workshop Civil/Structural Verksted Detaljer - Ark 6 Workshop Details - Sheet 6 14/02/2014 01C 02C 03C

C31-K-62-TG-6166 02C K [Generell Structurer] - Workshop Civil/Structural Verksted søyle bunnplate detaljer - Ark 1 Workshop Column Baseplate Details - Sheet 1 31/01/2014 01C 02C

C31-K-62-TG-6167 02C K [Generell Structurer] - Workshop Civil/Structural Verksted søyle bunnplate detaljer - Ark 2 Workshop Column Baseplate Details - Sheet 2 31/01/2014 01C 02C

C31-K-62-TG-6168 02C K [Generell Structurer] - Workshop Civil/Structural Verksted søyle bunnplate detaljer - Ark 3 Workshop Column Baseplate Details - Sheet 3 31/01/2014 01C 02C

C31-K-62-TG-6170 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Armert betong Trapper 1 Detaljer Workshop Reinforced Concrete Stair 1 Details 14/02/2014 01C

C31-K-62-TG-6171 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Armert betong Trapper 2 Detaljer Workshop Reinforced Concrete Stair 2 Details 14/02/2014 01C

C31-K-62-TG-6172 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Armert betong Trapper 3 Detaljer Workshop Reinforced Concrete Stair 3 Details 14/02/2014 01C

C31-K-62-TG-6173 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Armert betong Trapper 4 Detaljer Workshop Reinforced Concrete Stair 4 Details 14/02/2014 01C

C31-K-62-TG-6174 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Stål Trapper Detaljer -  Ark 1 Workshop Steel Stair Details - Sheet 1 14/02/2014 01C

C31-K-62-TG-6175 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Stål Trapper Detaljer -  Ark 2 Workshop Steel Stair Details - Sheet 2 14/02/2014 01C

C31-K-62-TG-6176 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Detaljer - Ark 7 Workshop Details - Sheet 7 14/02/2014 01C

C31-K-62-TG-6177 02C K [Generell Structurer] - Workshop Civil/Structural Verksted Detaljer - Ark 8 Workshop Details - Sheet 8 17/01/2014 01C 02C

C31-K-62-TG-6178 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Detaljer - Ark 9 Workshop Details - Sheet 9 14/02/2014 01C

C31-K-62-TG-6179 01C K [Generell Structurer] - Workshop Civil/Structural Workshop Details - Sheet 10 Workshop Details - Sheet 10 14/02/2014 01C

C31-K-62-TG-6190 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Generelle Merknader - Ark 1 Workshop General Notes - Sheet 1 13/12/2013 01C

C31-K-62-TG-6191 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Generelle Merknader - Ark 2 Workshop General Notes - Sheet 2 13/12/2013 01C

C31-K-62-TG-6192 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Generelle Merknader - Ark 3 Workshop General Notes - Sheet 3 13/12/2013 01C

C31-K-62-TG-6198 01C K [Generell Structurer] - Workshop Civil/Structural Verksted og Administrasjonsbygning Workshop & Administration buildings Gridline Plan 29/01/2014 01C

C31-K-62-TG-6199 K [Generell Structurer] - Workshop Civil/Structural Verksted Riggplan Entreprise C31 Workshop Riggplan Contract C31 Pack 4 - Issue date on 14-02-2014

C31-K-62-TG-6200 K [Generell Structurer] - Administration - Civil/Structural Administrasjonsbygg - Fundamentplan Administration Building - Foundation Plan Pack 5 - Issue date on 28-02-2014

C31-K-62-TG-6201 K [Generell Structurer] - Administration - Civil/Structural Administrasjonsbygg - Niva 01 Plan Administration Building - Level 01 Plan Pack 5 - Issue date on 28-02-2014

C31-K-62-TG-6202 K [Generell Structurer] - Administration - Civil/Structural Administrasjonsbygg - Niva 02 Plan Administration Building - Level 02 Plan Pack 5 - Issue date on 28-02-2014

C31-K-62-TG-6203 K [Generell Structurer] - Administration - Civil/Structural Administrasjonsbygg - Niva 03 Plan Administration Building - Level 03 Plan Pack 5 - Issue date on 28-02-2014

C31-K-62-TG-6204 K [Generell Structurer] - Administration - Civil/Structural Administrasjonsbygg - Niva 04 Plan Administration Building - Level 04 Plan Pack 5 - Issue date on 28-02-2014

C31-K-62-TG-6205 K [Generell Structurer] - Administration - Civil/Structural Administrasjonsbygg - Takplan Administration Building - Roof Plan Pack 5 - Issue date on 28-02-2014

C31-K-62-TG-6206 01C K [Generell Structurer] - Administration - Civil/Structural Generelle merknader tegning ark 1 General Notes Drawing Sheet 1 13/12/2013 01C

C31-K-62-TG-6207 01C K [Generell Structurer] - Administration - Civil/Structural Generelle merknader tegning ark 2 General Notes Drawing Sheet 2 13/12/2013 01C

C31-K-62-TG-6208 01C K [Generell Structurer] - Administration - Civil/Structural Generelle merknader tegning ark 3 General Notes Drawing Sheet 3 13/12/2013 01C

C31-K-62-TG-6209 01C K [Generell Structurer] - Administration - Civil/Structural Generelle merknader tegning ark 4 General Notes Drawing Sheet 4 13/12/2013 01C

C31-K-62-TG-6210 04C K [Generell Structurer] - Administration - Civil/Structural Adminstrasjonsbygget Fundamentplan Depot Administration Building - Foundation Plan 13/02/2014 01C 02C 03C 04C

C31-K-62-TG-6211 K [Generell Structurer] - Administration - Civil/Structural Scheme 2 Niva 01 Plan Scheme 2 Level 01 Plan Pack 5 - Issue date on 28-02-2014

C31-K-62-TG-6212 K [Generell Structurer] - Administration - Civil/Structural Scheme 2 Niva 02 Plan Scheme 2 Level 02 Plan Pack 5 - Issue date on 28-02-2014

C31-K-62-TG-6213 K [Generell Structurer] - Administration - Civil/Structural Scheme 2 Niva 03 Plan Scheme 2 Level 03 Plan Pack 5 - Issue date on 28-02-2014



Pack 4 - Issue date on 14-02-2014

Pack 5 - Issue date on 28-02-2014

Pack 5A - Issue date of 14-03-2014

Pack 6 - Issue date on 28-03-2014

Pack 7 - Issue date on 11-04-2014
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C31-K-62-TG-6214 K [Generell Structurer] - Administration - Civil/Structural Scheme 2 Niva 04 Plan Scheme 2 Level 04 Plan Pack 5 - Issue date on 28-02-2014

C31-K-62-TG-6215 K [Generell Structurer] - Administration - Civil/Structural Scheme 2  Takplan Scheme 2 Roof Plan Pack 5 - Issue date on 28-02-2014

C31-K-62-TG-6217 04C K [Generell Structurer] - Administration - Civil/Structural Adminstrasjonsbygget Niva 01 Plan Depot Administration Building - Level 01 Plan 13/02/2014 01C 02C 03C 04C

C31-K-62-TG-6218 01C K [Generell Structurer] - Administration - Civil/Structural Adminstrasjonsbygget Fundamentplan I henhold til Gulv Tjenester Depot Administration Building - Foundation Plan Underfloor Services 31/01/2014 01C

C31-K-62-TG-6220 K [Generell Structurer] - Administration - Civil/Structural Administrasjonsbygget Administration Building - Loading Pack 5 - Issue date on 28-02-2014

C31-K-62-TG-6221 01C K [Generell Structurer] - Administration - Civil/Structural Adminstrasjonsbygget Fundamentplan 9 (Rocke Ankere Oppsett) Depot Administration Building – Foundation Plan (Rock Anchor layout) 21/01/2014 01C

C31-K-62-TG-6261 K [Generell Structurer] - Administration - Civil/Structural Administrasjonsbygget - Ståltrapp 1 Administration Building - Steel Stair 1 Pack 5 - Issue date on 28-02-2014

C31-K-62-TG-6601 K [Generell Structurer] - Rectifier - Civil/Structural Likeretter Bygningen Plan Nivå 01 Plan Rectifier Building Level 01 General Arrangement Plan Pack 5 - Issue date on 28-02-2014

C31-K-62-TG-6602 K [Generell Structurer] - Rectifier - Civil/Structural Likeretter Bygningen Plan ved Elevasjon +3.100 Rectifier Building Plan at Elevation +3.100 Pack 5 - Issue date on 28-02-2014

C31-K-62-TG-6603 K [Generell Structurer] - Rectifier - Civil/Structural Likeretter Bygningen Takplan Rectifier Building Roof General Arrangement Plan Pack 5 - Issue date on 28-02-2014

C31-K-62-TG-6620 K [Generell Structurer] - Rectifier - Civil/Structural Likeretter Bygningen Snitt og Detaljer - Ark 1 Rectifier Building Sections and Details - Sheet 1 Pack 5 - Issue date on 28-02-2014

C31-K-62-TG-6621 K [Generell Structurer] - Rectifier - Civil/Structural Likeretter Bygningen Fasader Rectifier Building Elevations Pack 5 - Issue date on 28-02-2014

C31-K-62-TG-7100 02C K [Generell Structurer] - Workshop - Architectural Verksted - Plan - Pit Nivå Workshop - General Arrangement Plan - Pit Level 14/02/2014 01C 02C

C31-K-62-TG-7101 02C K [Generell Structurer] - Workshop - Architectural Verksted - Plan - Nivå 01 Workshop - General Arrangement Plan  - Level 01 14/02/2014 01C 02C

C31-K-62-TG-7102 02C K [Generell Structurer] - Workshop - Architectural Verksted - Plan - Nivå 02 Workshop - General Arrangement Plan - Level 02 14/02/2014 01C 02C

C31-K-62-TG-7103 02C K [Generell Structurer] - Workshop - Architectural Verksted - Plan - Tak nivå Workshop - General Arrangement Plan - Roof Level 14/02/2014 01C 02C

C31-K-62-TG-7104 02C K [Generell Structurer] - Workshop - Architectural Verksted - Plan nivå 01 (Sone A) Workshop - Plan Level 01 (Zone A)             14/02/2014 01C 02C

C31-K-62-TG-7105 02C K [Generell Structurer] - Workshop - Architectural Verksted - Plan nivå 01 (Sone B) Workshop - Plan Level 01 (Zone B)              14/02/2014 01C 02C

C31-K-62-TG-7106 02C K [Generell Structurer] - Workshop - Architectural Verksted - Plan nivå 01 (Sone C) Workshop - Plan Level 01 (Zone C)              14/02/2014 01C 02C

C31-K-62-TG-7107 02C K [Generell Structurer] - Workshop - Architectural Verksted - Plan nivå 01 (Sone D) Workshop - Plan Level 01 (Zone D) 14/02/2014 01C 02C

C31-K-62-TG-7111 02C K [Generell Structurer] - Workshop - Architectural Verksted - Plan nivå 02 (Sone A) Workshop - Plan Level 02 (Zone A) 14/02/2014 01C 02C

C31-K-62-TG-7112 02C K [Generell Structurer] - Workshop - Architectural Verksted - Plan nivå 02 (Sone B) Workshop - Plan Level 02 (Zone B)              14/02/2014 01C 02C

C31-K-62-TG-7113 02C K [Generell Structurer] - Workshop - Architectural Verksted - Plan nivå 02 (Sone C) Workshop - Plan Level 02 (Zone C)              14/02/2014 01C 02C

C31-K-62-TG-7114 02C K [Generell Structurer] - Workshop - Architectural Verksted - Plan nivå 02 (Sone D) Workshop - Plan Level 02 (Zone D)             14/02/2014 01C 02C

C31-K-62-TG-7120 02C K [Generell Structurer] - Workshop - Architectural Verksted - Snitt Workshop - Sections 14/02/2014 01C 02C

C31-K-62-TG-7130 01C K [Generell Structurer] - Workshop - Architectural Verksted - Interne Gulv & Vegg Ferdig -  Pit Nivå Workshop - Internal  Floor & Wall Finishes - Pit Level 14/02/2014 01C

C31-K-62-TG-7131 01C K [Generell Structurer] - Workshop - Architectural Verksted - Interne Gulv & Vegg Ferdig - Nivå 01 Workshop - Internal  Floor & Wall Finishes - Level 01 14/02/2014 01C

C31-K-62-TG-7132 01C K [Generell Structurer] - Workshop - Architectural Verksted - Interne Gulv & Vegg Ferdig - Nivå 02 Workshop - Internal  Floor & Wall Finishes - Level 02 14/02/2014 01C

C31-K-62-TG-7140 02C K [Generell Structurer] - Workshop - Architectural Verksted - Fasader Workshop - Elevations 14/02/2014 01C 02C

C31-K-62-TG-7141 02C K [Generell Structurer] - Workshop - Architectural Verksted - Nord og sør fasader Workshop - North & South Elevations       14/02/2014 01C 02C

C31-K-62-TG-7142 02C K [Generell Structurer] - Workshop - Architectural Verksted - Øst fasade Workshop - East Elevation                              14/02/2014 01C 02C

C31-K-62-TG-7143 02C K [Generell Structurer] - Workshop - Architectural Verksted - Vest fasade Workshop - West Elevation                            14/02/2014 01C 02C

C31-K-62-TG-7200 K [Generell Structurer] - Administration - Architectural Administrasjons Bygning - Generelt ordning plan - Nivå 01 Admin Building - General Arrangement Plan - Level 01 Pack 6 - Issue date on 28-03-2014

C31-K-62-TG-7201 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Generelt Ordning Plan - Nivå 01 Administration Building - General Arrangement - Level 01 Pack 6 - Issue date on 28-03-2014

C31-K-62-TG-7202 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Generelt Ordning Plan - Nivå 02 Administration Building - General Arrangement - Level 02 Pack 6 - Issue date on 28-03-2014

C31-K-62-TG-7203 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Generelt Ordning Plan - Nivå 03 Administration Building - General Arrangement - Level 03 Pack 6 - Issue date on 28-03-2014

C31-K-62-TG-7204 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Generelt Ordning Plan - Taket Administration Building - General Arrangement - Roof Pack 6 - Issue date on 28-03-2014

C31-K-62-TG-7211 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Interne Gulv og Vegg Ferdig - Nivå 01 Administration Building - Internal Floor & Wall Finishes Plan - Level 01 Pack 7 - Issue date on 11-04-2014

C31-K-62-TG-7212 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Interne Gulv og Vegg Ferdig - Nivå 02 Administration Building - Internal Floor & Wall Finishes Plan - Level 02 Pack 7 - Issue date on 11-04-2014

C31-K-62-TG-7213 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Interne Gulv og Vegg Ferdig - Nivå 03 Administration Building - Internal Floor & Wall Finishes Plan - Level 03 Pack 7 - Issue date on 11-04-2014

C31-K-62-TG-7214 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Interne Gulv og Vegg Ferdig - Nivå 04 Administration Building - Internal Floor & Wall Finishes Plan - Level 04 Pack 7 - Issue date on 11-04-2014

C31-K-62-TG-7216 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Reflektert Taket plan - Nivå 01 Administration Building - Reflected Ceiling Plan - Level 01 Pack 7 - Issue date on 11-04-2014

C31-K-62-TG-7217 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Reflektert Taket plan - Nivå 02 Administration Building - Reflected Ceiling Plan - Level 02 Pack 7 - Issue date on 11-04-2014

C31-K-62-TG-7218 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Reflektert Taket plan - Nivå 03 Administration Building - Reflected Ceiling Plan - Level 03 Pack 7 - Issue date on 11-04-2014

C31-K-62-TG-7220 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Seksjoner - Ark 1 Administration Building - Sections - Sheet 1 Pack 6 - Issue date on 28-03-2014

C31-K-62-TG-7221 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Seksjoner - Ark 2 Administration Building - Sections - Sheet 2 Pack 6 - Issue date on 28-03-2014

C31-K-62-TG-7240 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Forhøyninger - Ark 1 Administration Building  - Elevations - Sheet 1 Pack 6 - Issue date on 28-03-2014

C31-K-62-TG-7241 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Forhøyninger - Ark 2 Administration Building  - Elevations - Sheet 2 Pack 6 - Issue date on 28-03-2014

C31-K-62-TG-7600 K [Generell Structurer] - Rectifier - Architectural Likeretter Bygning - Generelle Ordning Plan - Niva 01 & Hulledekke Rectifier Building - General Arrangement Plan - Level 01 & Roof Pack 6 - Issue date on 28-03-2014

C31-K-62-TG-7620 K [Generell Structurer] - Rectifier - Architectural Likeretter Bygning - Seksjon A-A Rectifier Building  - Section A-A Pack 6 - Issue date on 28-03-2014

C31-K-62-TG-7621 K [Generell Structurer] - Rectifier - Architectural Likeretter Bygning - Seksjon B-B Rectifier Building  - Section B-B Pack 6 - Issue date on 28-03-2014

C31-K-62-TG-7640 K [Generell Structurer] - Rectifier - Architectural Likeretter Bygning - Høyde Rectifier Building - Elevations Pack 6 - Issue date on 28-03-2014

C31-K-62-TG-TBC K [Generell Structurer] - Architectural Details Workshop - Plan Ancillary Workshops East  - Level 01 Pack 7 - Issue date on 11-04-2014

C31-K-62-TG-TBC K [Generell Structurer] - Architectural Details Workshop - Plan Ancillary Workshops East  - Level 01 Pack 7 - Issue date on 11-04-2014

C31-K-62-TG-TBC K [Generell Structurer] - Architectural Details Workshop - Plan Ancillary Workshops South  - Level 02 Pack 7 - Issue date on 11-04-2014

C31-K-62-TG-TBC K [Generell Structurer] - Architectural Details Workshop - Plan Ancillary Workshops South  - Level 02 Pack 7 - Issue date on 11-04-2014

C31-K-63-SC-7211 K [Generell Structurer] - Administration - Architectural Administrasjons Bygningen - Dør Planlegg Ark 2 Administration Building  - Door Schedule - Sheet 2 Pack 7 - Issue date on 11-04-2014

C31-K-63-SC-7215 K [Generell Structurer] - Administration - Architectural Administrasjons Bygningen - Rom overflate oversikt Administration Building  - Room Finishes Schedule Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-6100 K [Generell Structurer] Fencing Layout Pack 6 - Issue date on 28-03-2014

C31-K-63-TG-6241 K [Generell Structurer] - Administration - Civil/Structural Stålverk tverrsnitter og oppress - Ark 1 Steelwork Sectons & Elevations Sheet 1 Pack 5 - Issue date on 28-02-2014

C31-K-63-TG-6242 K [Generell Structurer] - Administration - Civil/Structural Stålverk tverrsnitter og oppress - Ark 2 Steelwork Sectons & Elevations Sheet 2 Pack 5 - Issue date on 28-02-2014

C31-K-63-TG-6243 K [Generell Structurer] - Administration - Civil/Structural Stålverk tverrsnitter og oppress - Ark 3 Steelwork Sectons & Elevations Sheet 3 Pack 5 - Issue date on 28-02-2014

C31-K-63-TG-6260 K [Generell Structurer] - Administration - Civil/Structural Administrasjonsbygg - Trapp 01 - Ark 1 Administration Building - Stairs 01 - Sheet 1 Pack 5 - Issue date on 28-02-2014

C31-K-63-TG-6261 K [Generell Structurer] - Administration - Civil/Structural Detaljer - Ark1 Details - Sheet 1 Pack 5 - Issue date on 28-02-2014

C31-K-63-TG-6262 K [Generell Structurer] - Administration - Civil/Structural Detaljer - Ark2 Details - Sheet 2 Pack 5 - Issue date on 28-02-2014

C31-K-63-TG-6263 K [Generell Structurer] - Administration - Civil/Structural Detaljer - Ark3 Details - Sheet 3 Pack 5 - Issue date on 28-02-2014

C31-K-63-TG-6264 K [Generell Structurer] - Administration - Civil/Structural Detaljer - Ark4 Details - Sheet 4 Pack 5 - Issue date on 28-02-2014

C31-K-63-TG-7100 01C K [Generell Structurer] - Workshop - Architectural Verksted - Trapp 01  Workshop - Stairs 1 14/02/2014 01C

C31-K-63-TG-7101 01C K [Generell Structurer] - Workshop - Architectural Verksted - Trapp 02 Workshop - Stairs 2 14/02/2014 01C

C31-K-63-TG-7102 01C K [Generell Structurer] - Workshop - Architectural Verksted - Trapp 03 Workshop - Stairs 3 14/02/2014 01C

C31-K-63-TG-7103 01C K [Generell Structurer] - Workshop - Architectural Verksted - Trapp 04 Workshop - Stairs 4 14/02/2014 01C

C31-K-63-TG-7104 K [Generell Structurer] - Workshop - Architectural Verksted - Trapp 05 Workshop - Stairs 5 Pack 6 - Issue date on 28-03-2014

C31-K-63-TG-7105 01C K [Generell Structurer] - Workshop - Architectural Verksted - Trapper tilgang til taket Workshop - Stairs Roof Access 14/02/2014 01C

C31-K-63-TG-7106 01C K [Generell Structurer] - Workshop - Architectural Verksted - Trapper Informasjon - Ark 1 Workshop - Stairs Details - Sheet 1 14/02/2014 01C

C31-K-63-TG-7107 01C K [Generell Structurer] - Workshop - Architectural Verksted - Trapper Informasjon - Ark 2 Workshop - Stairs Details - Sheet 2 14/02/2014 01C

C31-K-63-TG-7110 02C K [Generell Structurer] - Workshop - Architectural Verksted - Dør Planlegg - Ark 1 Workshop - Door Schedule - Sheet 1 14/02/2014 01C 02C

C31-K-63-TG-7111 02C K [Generell Structurer] - Workshop - Architectural Verksted - Dør Planlegg - Ark 2 Workshop - Door Schedule - Sheet 2 14/02/2014 01C 02C

C31-K-63-TG-7112 01C K [Generell Structurer] - Workshop - Architectural Verksted - Dør Planlegg - Ark 3 Workshop - Door Schedule - Sheet 3 14/02/2014 01C

C31-K-63-TG-7127 01C K [Generell Structurer] - Workshop - Architectural Verksted - Externe Innglassing - Planlegg - Ark 1 Workshop - External Glazing - Sheet 1 21/01/2014 01C

C31-K-63-TG-7128 01C K [Generell Structurer] - Workshop - Architectural Verksted - Externe Innglassing - Planlegg - Ark 2 Workshop - External Glazing - Sheet 2 21/01/2014 01C

C31-K-63-TG-7129 01C K [Generell Structurer] - Workshop - Architectural Verksted - Interni  Innglassing Planlegg Workshop - Internal Glazing 14/02/2014 01C

C31-K-63-TG-7200 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Trapper 01 Detaljer Administration Building - Stairs 01 Details Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7201 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Trapp 01 - Ark 1 Administration Building - Stair 01 - Sheet 1 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7202 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Trapp 01 - Ark 2 Administration Building - Stair 01 - Sheet 2 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7203 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Utvendig Trapp - Ark 1 Administration Building - External Stairs - Sheet 1 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7204 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Utvendig Trapp - Ark Antall 2 Administration Building - External Stairs - Sheet 2 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7205 Superseded K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Utvendig Trapp - Ark Antall 3 Administration Building - External Stairs - Sheet 3 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7206 K [Generell Structurer] - Administration - Architectural Administrasjons Bygningen - Innvending Trapp Ark 3 Administration Building - Internal Stairs - Sheet 3 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7208 K [Generell Structurer] - Administration - Architectural Administration Building - External Stairs - Balustrade & Handrail Details Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7210 K [Generell Structurer] - Administration - Architectural Administrasjons Bygningen - Dør program Ark 1 Administration Building - Door Schedule Sheet 1 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7215 K [Generell Structurer] - Administration - Architectural Administration Building - Solar Blinds Schedule-Sheet 1 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7216 K [Generell Structurer] - Administration - Architectural Administration Building - Solar Blinds Schedule-Sheet 2 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7220 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Innglassing Planlegg - Ark 1 Administration Building - Glazing Schedule - Sheet 1 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7221 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Innglassing Planlegg - Ark 2 Administration Building - Glazing Schedule - Sheet 2 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7222 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Innglassing Planlegg - Ark 3 Administration Building - Glazing Schedule - Sheet 3 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7223 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Innglassing Planlegg - Ark 4 Administration Building - Glazing Schedule - Sheet 4 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7230 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Vegg Seksjoner - Ark Antall 1 Administration Building - Wall Sections - Sheet 1 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7231 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Vegg Seksjoner - Ark Antall 2 Administration Building - Wall Sections - Sheet 2 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7232 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Vegg Seksjoner - Ark Antall 3 Administration Building - Wall Sections - Sheet 3 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7233 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Vegg Seksjoner - Ark Antall 4 Administration Building - Wall Sections - Sheet 4 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7234 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Vegg Seksjoner - Ark Antall 5 Administration Building - Wall Sections - Sheet 5 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7235 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Vegg Seksjoner - Ark Antall 6 Administration Building - Wall Sections - Sheet 6 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7236 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Vegg Seksjoner - Ark Antall 7 Administration Building - Wall Sections - Sheet 7 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7261 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - TraDejaljer - Ark Antall 1 Administration Building - Details - Sheet 1 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7262 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - TraDejaljer - Ark Antal 2 Administration Building - Details - Sheet 2 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7263 K [Generell Structurer] - Administration - Architectural Administrasjon Bygnigen - TraDejaljer - Ark Antall 2 Admin Building -  Details - Sheet No.3 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7264 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - TraDejaljer - Ark Antal 4 Administration Building - Details - Sheet 4 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7265 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - TraDejaljer - Ark Antall 5 Administration Building - Details - Sheet 5 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7266 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - TraDejaljer - Ark Antall 6 Administration Building - Details - Sheet 6 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7267 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - TraDejaljer - Ark Antall 7 Administration Building - Details - Sheet 7 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7270 K [Generell Structurer] - Administration - Architectural Administration Building - Typical Office/First Aid Room - Room Data Sheet Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7271 K [Generell Structurer] - Administration - Architectural Administration Building - Typical Toilet A- Room Data Sheet Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7272 K [Generell Structurer] - Administration - Architectural Administration Building - Typical Toilet B - Room Data Sheet Pack 7 - Issue date on 11-04-2014



Pack 4 - Issue date on 14-02-2014

Pack 5 - Issue date on 28-02-2014

Pack 5A - Issue date of 14-03-2014

Pack 6 - Issue date on 28-03-2014

Pack 7 - Issue date on 11-04-2014
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Merknader

C31 Master Deliverables Register : C31-A-00-SC-0001                                                                                                                                                                                                           

Issue Date : 17 / 02 / 2014  

Project Title: Bybanen Depot

Project No: 304924

Mott MacDonald Ireland

South Block 

Dundrum

Dublin 16

Ireland

Hordaland fylkeskommune

Bybanen Utbygging

Org. No.: 992 051 825

Norway

C31-K-63-TG-7273 K [Generell Structurer] - Administration - Architectural Administration Building - Accessible Toilet;Stadler Toilets- Room Data Sheet Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7274 K [Generell Structurer] - Administration - Architectural Administration Building - Canteen - Room Data Sheet 1 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7275 K [Generell Structurer] - Administration - Architectural Administration Building - Canteen - Room Data Sheet 2 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7276 K [Generell Structurer] - Administration - Architectural Administration Building - Changing Room (R-01-07) Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7277 K [Generell Structurer] - Administration - Architectural Administration Building - Changing Room (R-01-08) Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7278 K [Generell Structurer] - Administration - Architectural Administration Building - Changing Room (R-01-30) Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7279 K [Generell Structurer] - Administration - Architectural Administration Building - Changing Room (R-01-31) Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7280 K [Generell Structurer] - Administration - Architectural Administration Building - Reception Area - Room Data Sheet Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7281 K [Generell Structurer] - Administration - Architectural Administration Building - Training Room - Room Data Sheet Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7282 K [Generell Structurer] - Administration - Architectural Administration Building - Drivers/ caretakers/ Rest Area - Room Data Sheet Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7283 K [Generell Structurer] - Administration - Architectural Administration Building - Gym/Toilet/ Shower Area Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7284 K [Generell Structurer] - Administration - Architectural Administration Details- Miscellaneous Internal Details- Sheet 1 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7285 K [Generell Structurer] - Administration - Architectural Administration Details- External Wall -  Details- Sheet 1 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7286 K [Generell Structurer] - Administration - Architectural Administration Details- External Wall -  Details- Sheet 2 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7287 K [Generell Structurer] - Administration - Architectural Administration Details- External Wall -  Details- Sheet 3 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7288 K [Generell Structurer] - Administration - Architectural Administration Details- External Wall -  Details- Sheet 4 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7289 K [Generell Structurer] - Administration - Architectural Administration Details- External Wall -  Details- Sheet 5 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7295 K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Interne Kontor Skillevegger Administration Building - Internal Office Partitions Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7296 K [Generell Structurer] - Administration - Architectural Kjøkken detaljer Kitchen Details Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7605 K [Generell Structurer] - Administration - Architectural Likeretter Bygning - Detaljer Rectifier Building - Details Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7610 K [Generell Structurer] - Administration - Architectural Likeretter Bygning - Vindu Og Dor Tidsplan Rectifier Building  - Window & Door Schedule Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC K [Generell Structurer] - Architectural Details Admin Building - Blasutrade details Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC K [Generell Structurer] - Architectural Details Administrasjons Bygning - Vegg Snitt - Ark Antall 8 Admin Building  - Wall Sections - Sheet 8 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC K [Generell Structurer] - Architectural Details Administrasjons Bygning - Vegg Snitt - Ark Antall 9 Admin Building  - Wall Sections - Sheet 9 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC K [Generell Structurer] - Architectural Details Admin Building  - Wall / Elevation Detail Sheets Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC K [Generell Structurer] - Architectural Details Admin Building  - Wall / Elevation Detail Sheets Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC K [Generell Structurer] - Architectural Details Admin Building -  Details - Sheet No.8 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC K [Generell Structurer] - Architectural Details Admin Building -  Details - Sheet No.9 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC K [Generell Structurer] - Architectural Details Core-Toilet Layouts/ Elevations-setting out Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC K [Generell Structurer] - Architectural Details Core-Toilet Layouts/ Elevations-setting out Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC K [Generell Structurer] - Architectural Details Changing/ Elevations-setting out Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC K [Generell Structurer] - Architectural Details Changing/ Elevations-setting out Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC K [Generell Structurer] - Architectural Details Reception Layout/ Elevations-setting out Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC K [Generell Structurer] - Architectural Details Canteen Layouts/ Elevations-setting out Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC K [Generell Structurer] - Architectural Details Typical Office Layouts/ Elevations-setting out Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC K [Generell Structurer] - Architectural Details Miscellaneous Interior Detaills Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC K [Generell Structurer] - Architectural Details Core-Toilet Layouts/ Elevations-setting out Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC K [Generell Structurer] - Architectural Details Office/ Room Layouts/ Elevations-setting out Pack 7 - Issue date on 11-04-2014

C31-K-64-SC-6102 02C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter Ark 1 - Bøyeliste Workshop Reinforcement Details Pad Foundations Sheet 1 - Schedule 17/01/2014 01C 02C

C31-K-64-SC-6103 02C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter Ark 2 - Bøyeliste Workshop Reinforcement Details Pad Foundations Sheet 2 - Schedule 17/01/2014 01C 02C

C31-K-64-SC-6104 02C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter Ark 3 - Bøyeliste Workshop Reinforcement Details Pad Foundations Sheet 3 - Schedule 17/01/2014 01C 02C

C31-K-64-SC-6105 02C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Omskjøt til søyle - Bøyeliste Workshop Reinforcement Details Column Starter bars - Schedule 04/02/2014 01C 02C

C31-K-64-SC-6106 02C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett A-D/1-2 - Bøyeliste Workshop Reinforcement Details Foundations Grid A-D/1-2 - Schedule 17/01/2014 01C 02C

C31-K-64-SC-6107 02C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett F-J/1-2 - Bøyeliste Workshop Reinforcement Details Foundations Grid F-J/1-2 - Schedule 17/01/2014 01C 02C

C31-K-64-SC-6108 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett K-L/1-2 - Bøyeliste Workshop Reinforcement Details Foundations Grid K-L/1-2 - Schedule 13/12/2013 01C

C31-K-64-SC-6109 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett M-V/1 - Bøyeliste Workshop Reinforcement Details Foundations Grid M-V/1 - Schedule 13/12/2013 01C

C31-K-64-SC-6110 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett R-V/2c-3 - Bøyeliste Workshop Reinforcement Details Foundations Grid R - V/2c -3 - Schedule 27/01/2014 01C

C31-K-64-SC-6111 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett R/1-2 - Bøyeliste Workshop Reinforcement Details Foundations Grid R/1 - 2 - Schedule 13/12/2013 01C

C31-K-64-SC-6112 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett R-S/2a-2b - Bøyeliste Workshop Reinforcement Details Foundations Grid R- S/2a-2b - Schedule 13/12/2013 01C

C31-K-64-SC-6113 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Workshop Reinforcement Details Foundations Grid A-L/1-2 - Boyeliste Verksted – Armeringstegning – Fundamenter rutenett A-L/1-2 - Schedule 27/01/2014 01C

C31-K-64-SC-6114 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett B-H/6 - Bøyeliste Workshop Reinforcement Details Foundations Grid B-H/6 - Schedule 13/12/2013 01C

C31-K-64-SC-6115 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett G-M/6 - Bøyeliste Workshop Reinforcement Details Foundations Grid G-M/6 - Schedule 13/12/2013 01C

C31-K-64-SC-6116 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett N-R/6 - Bøyeliste Workshop Reinforcement Details Foundations Grid N-R/6 - Schedule 13/12/2013 01C

C31-K-64-SC-6117 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett S-V/6 - Bøyeliste Workshop Reinforcement Details Foundations Grid S-V/6 - Schedule 13/12/2013 01C

C31-K-64-SC-6119 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Pumpestasjon - Bøyeliste Workshop Reinforcement Details Pumping Station - Schedule 17/01/2014 01C

C31-K-64-SC-6120 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning og inspeksjonskum - Ark 1 - Bøyeliste Workshop Reinforcement Details Access Chamber - Sheet 1 - Schedule 17/01/2014 01C

C31-K-64-SC-6121 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning og inspeksjonskum - Ark 2 - Bøyeliste Workshop Reinforcement Details Access Chamber - Sheet 2 - Schedule 17/01/2014 01C

C31-K-64-SC-6125 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 1 Ark 1 - Bøyeliste Workshop Reinforcement Details Pit 1 Sheet 1 - Bar Bending Schedule 20/12/2013 01C

C31-K-64-SC-6126 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 1 Ark 2 - Bøyeliste Workshop Reinforcement Details Pit 1 Sheet 2 - Bar Bending Schedule 20/12/2013 01C

C31-K-64-SC-6128 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 2 - Bøyeliste Workshop Reinforcement Details Pit 2 - Bar Bending Schedule 20/12/2013 01C

C31-K-64-SC-6132 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 4 - Bøyeliste Workshop Reinforcement Details Pit 4 - Bar Bending Schedule 20/12/2013 01C

C31-K-64-SC-6136 02C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 5 og 7 - Bøyeliste Workshop Reinforcement Details Pit 5 & 7 - Bar Bending Schedule 07/02/2014 01C 02C

C31-K-64-SC-6140 02C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 6 og 8 - Bøyeliste Workshop Reinforcement Details Pit 6 & 8 - Bar Bending Schedule 07/02/2014 01C 02C

C31-K-64-SC-6144 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 01 armert betongplate Ark 1 - Boyeliste Workshop Reinforced Concrete Details - Level 01 Slab Sheet 1 - Bar Bending Schedule Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6145 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 01 armert betongplate Ark 2 - Boyeliste Workshop Reinforced Concrete Details - Level 01 Slab Sheet  2 - Bar Bending Schedule Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6146 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 01 armert betongplate Ark 3 - Boyeliste Workshop Reinforced Concrete Details - Level 01 Slab Sheet 3 - Bar Bending Schedule Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6147 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 01 armert betongplate Ark 4 - Boyeliste Workshop Reinforced Concrete Details - Level 01 Slab Sheet 4 - Bar Bending Schedule Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6148 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 01 armert betongplate Ark 5 - Boyeliste Workshop Reinforced Concrete Details - Level 01 Slab Sheet 5 - Bar Bending Schedule Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6149 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 01 armert betongplate Ark 6 - Boyeliste Workshop Reinforced Concrete Details - Level 01 Slab Sheet 6 - Bar Bending Schedule Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6151 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 1 - Bøyeliste Workshop Reinforced Concrete Details - Walls Sheet 1 - Bar Bending Schedule 21/01/2014 01C

C31-K-64-SC-6152 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 2 - Bøyeliste Workshop Reinforced Concrete Details - Walls Sheet 2 - Bar Bending Schedule 21/01/2014 01C

C31-K-64-SC-6153 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 3 - Bøyeliste Workshop Reinforced Concrete Details - Walls Sheet 3 - Bar Bending Schedule 21/01/2014 01C

C31-K-64-SC-6154 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 4 - Bøyeliste Workshop Reinforced Concrete Details - Walls Sheet 4 - Bar Bending Schedule 21/01/2014 01C

C31-K-64-SC-6155 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 5 - Bøyeliste Workshop Reinforced Concrete Details - Walls Sheet 5 - Bar Bending Schedule 21/01/2014 01C

C31-K-64-SC-6156 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 6 - Bøyeliste Workshop Reinforced Concrete Details - Walls Sheet 6 - Bar Bending Schedule 31/01/2014 01C

C31-K-64-SC-6157 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 7 - Bøyeliste Workshop Reinforced Concrete Details - Walls Sheet 7 - Bar Bending Schedule 31/01/2014 01C

C31-K-64-SC-6158 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 8 - Bøyeliste Workshop Reinforced Concrete Details - Walls Sheet 8 - Bar Bending Schedule 31/01/2014 01C

C31-K-64-SC-6159 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 9 - Bøyeliste Workshop Reinforced Concrete Details - Walls Sheet 9 - Bar Bending Schedule 31/01/2014 01C

C31-K-64-SC-6160 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 10 - Bøyeliste Workshop Reinforced Concrete Details - Walls Sheet 10 - Bar Bending Schedule 31/01/2014 01C

C31-K-64-SC-6161 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 11 - Bøyeliste Workshop Reinforced Concrete Details - Walls Sheet 11 - Bar Bending Schedule 31/01/2014 01C

C31-K-64-SC-6165 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongplate Ark 1 - Bøyeliste Workshop Reinforced Concrete Details - Level 02 Slab Sheet 1 - Bar Bending Schedule Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6166 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongplate Ark 2 - Bøyeliste Workshop Reinforced Concrete Details - Level 02 Slab Sheet 2 - Bar Bending Schedule Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6167 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongplate Ark 3 - Bøyeliste Workshop Reinforced Concrete Details - Level 02 Slab Sheet 3 - Bar Bending Schedule Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6168 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongplate Ark 4 - Bøyeliste Workshop Reinforced Concrete Details - Level 02 Slab Sheet 4 - Bar Bending Schedule Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6169 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongplate Ark 5 - Bøyeliste Workshop Reinforced Concrete Details - Level 02 Slab Sheet 5 - Bar Bending Schedule Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6170 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongplate Ark 6 - Bøyeliste Workshop Reinforced Concrete Details - Level 02 Slab Sheet 6 - Bar Bending Schedule 14/02/2014 01C

C31-K-64-SC-6171 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongplate Ark 7 - Bøyeliste Workshop Reinforced Concrete Details - Level 02 Slab Sheet 7 - Bar Bending Schedule 14/02/2014 01C

C31-K-64-SC-6172 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 1 - Bøyeliste Workshop Reinforced Concrete Details - Level 02 Beams Sheet 1 - Bar Bending Schedule 14/02/2014 01C

C31-K-64-SC-6173 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 2 - Bøyeliste Workshop Reinforced Concrete Details - Level 02 Beams Sheet 2 - Bar Bending Schedule 14/02/2014 01C

C31-K-64-SC-6174 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 3 - Bøyeliste Workshop Reinforced Concrete Details - Level 02 Beams Sheet 3 - Bar Bending Schedule 14/02/2014 01C

C31-K-64-SC-6175 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 4 - Bøyeliste Workshop Reinforced Concrete Details - Level 02 Beams Sheet 4 - Bar Bending Schedule Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6176 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 5 - Bøyeliste Workshop Reinforced Concrete Details - Level 02 Beams Sheet 5 - Bar Bending Schedule Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6177 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 6 - Bøyeliste Workshop Reinforced Concrete Details - Level 02 Beams Sheet 6 - Bar Bending Schedule Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6178 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 7 - Bøyeliste Workshop Reinforced Concrete Details - Level 02 Beams Sheet 7 - Bar Bending Schedule Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6179 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 8 - Bøyeliste Workshop Reinforced Concrete Details - Level 02 Beams Sheet 8 - Bar Bending Schedule Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6181 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Fundament for KL-Mast HEB 180 FS 180 - Bøyeliste Foundation for Mast Type HEB 180 FS180 - Bar Bending Schedule 14/02/2014 01C

C31-K-64-SC-6182 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Fundament for KL-Mast HEB 220 FS 220 - Bøyeliste Foundation for Mast Type HEB 220 FS220 - Bar Bending Schedule 14/02/2014 01C

C31-K-64-SC-6183 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Fundament for KL-Mast HEB 260 FS 260 - Bøyeliste Foundation for Mast Type HEB 260 FS260 - Bar Bending Schedule 14/02/2014 01C

C31-K-64-SC-6184 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) OCS - Armeringstegning - KL Mast Ark 1 - Bøyeliste OCS Reinforced Concrete Details - Foundations Sheet 1 - Bar Bending Schedule 14/02/2014 01C

C31-K-64-SC-6185 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) OCS - Armeringstegning - KL Mast Ark 2 - Bøyeliste OCS Reinforced Concrete Details - Foundations Sheet 2 - Bar Bending Schedule 14/02/2014 01C

C31-K-64-SC-6186 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) OCS - Armeringstegning - KL Mast Ark 3 - Bøyeliste OCS Reinforced Concrete Details - Foundations Sheet 3 - Bar Bending Schedule 14/02/2014 01C

C31-K-64-SC-6187 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) OCS - Armeringstegning - KL Mast Ark 4 - Bøyeliste OCS Reinforced Concrete Details - Foundations Sheet 4 - Bar Bending Schedule 14/02/2014 01C

C31-K-64-SC-6188 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) OCS - Armeringstegning - KL Mast Ark 5 - Bøyeliste OCS Reinforced Concrete Details - Foundations Sheet 5 - Bar Bending Schedule 14/02/2014 01C

C31-K-64-SC-6189 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Fundament for KL-Mast HEM 300 - Bøyeliste Foundation for Mast Type HEM 300 - Bar Bending Schedule 14/02/2014 01C

C31-K-64-SC-6190 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Fundament for KL-Mast HEB 180/ HEB 220 - Bøyeliste Foundation for Mast Type HEB 180/ HEB 220 - Bar Bending Schedule 14/02/2014 01C

C31-K-64-SC-6192 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Sliding Gate Foundations Entrance RC Details Pack 6 - Issue date on 28-03-2014

C31-K-64-SC-6193 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Sliding Gate Carpark RC Details Pack 6 - Issue date on 28-03-2014

C31-K-64-SC-6194 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Fence Foundation RC Details Pack 6 - Issue date on 28-03-2014

C31-K-64-SC-6196 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Rectifier Building Level 01 Raft slab RC Details Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6197 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Rectifier Building Walls  RC Details Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6198 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Rectifier Building Roof Beams  RC Details Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6199 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Rectifier Building Roof Slab   RC Details Pack 5 - Issue date on 28-02-2014



Pack 4 - Issue date on 14-02-2014

Pack 5 - Issue date on 28-02-2014

Pack 5A - Issue date of 14-03-2014

Pack 6 - Issue date on 28-03-2014

Pack 7 - Issue date on 11-04-2014
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Merknader

C31 Master Deliverables Register : C31-A-00-SC-0001                                                                                                                                                                                                           

Issue Date : 17 / 02 / 2014  

Project Title: Bybanen Depot

Project No: 304924

Mott MacDonald Ireland

South Block 

Dundrum

Dublin 16

Ireland

Hordaland fylkeskommune

Bybanen Utbygging

Org. No.: 992 051 825

Norway

C31-K-64-SC-6200 02C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Adminstrasjonsbygget Fundament i Armert Betong - Bøyeliste Depot Administration Building - RC Details of Foundations - Schedule 27/01/2014 01C 02C

C31-K-64-SC-6201 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Foundations RC details sheet 2 BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6202 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Lift pit RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6203 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 1  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6204 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 2  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6205 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 3  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6206 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 4  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6207 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 5  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6208 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 5  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6209 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 7  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6210 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 8  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6211 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 9  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6212 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 10  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6213 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Wall on Grid line 8  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6214 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Wall on Grid line 8  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6215 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Floor Slab, level 2  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6216 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Floor Slab, level 3  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6217 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Floor slab, level 4  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6218 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Stairs 1 - 2   RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6219 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Stairs 2 - 3 RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6220 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Stairs 3 - 4  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6102 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter Ark 1 Workshop Reinforcement Details Pad Foundations Sheet 1 17/01/2014 01C 02C

C31-K-64-TG-6103 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter Ark 2 Workshop Reinforcement Details Pad Foundations Sheet 2 17/01/2014 01C 02C

C31-K-64-TG-6104 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter Ark 3 Workshop Reinforcement Details Pad Foundations Sheet 3 17/01/2014 01C 02C

C31-K-64-TG-6105 02C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Omskjøt til søyle Workshop Reinforcement Details Column Starter bars 04/02/2014 01C 02C

C31-K-64-TG-6106 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett A-D/1-2 Workshop Reinforcement Details Foundations Grid A-D/1-2 17/01/2014 01C 02C

C31-K-64-TG-6107 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett F-J/1-2 Workshop Reinforcement Details Foundations Grid F-J/1-2 17/01/2014 01C 02C

C31-K-64-TG-6108 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett K-L/1-2 Workshop Reinforcement Details Foundations Grid K-L/1-2 13/12/2013 01C

C31-K-64-TG-6109 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett M-V/1 Workshop Reinforcement Details Foundations Grid M-V/1 13/12/2013 01C

C31-K-64-TG-6110 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett R-V/2c-3 Workshop Reinforcement Details Foundations Grid R - V/2c -3 27/01/2014 01C

C31-K-64-TG-6111 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett R/1-2 Workshop Reinforcement Details Foundations Grid R/1 - 2 13/12/2013 01C

C31-K-64-TG-6112 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett R-S/2a-2b Workshop Reinforcement Details Foundations Grid R- S/2a-2b 13/12/2013 01C

C31-K-64-TG-6113 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Workshop Reinforcement Details Foundations Grid A-L/1-2 Verksted – Armeringstegning – Fundamenter rutenett A-L/1-2 27/01/2014 01C

C31-K-64-TG-6114 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett B-H/6 Workshop Reinforcement Details Foundations Grid B-H/6 13/12/2013 01C

C31-K-64-TG-6115 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett G-M/6 Workshop Reinforcement Details Foundations Grid G-M/6 13/12/2013 01C

C31-K-64-TG-6116 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett N-R/6 Workshop Reinforcement Details Foundations Grid N-R/6 13/12/2013 01C

C31-K-64-TG-6117 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett S-V/6 Workshop Reinforcement Details Foundations Grid S-V/6 13/12/2013 01C

C31-K-64-TG-6119 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Pumpestasjon Workshop Reinforcement Details Pumping Station 17/01/2014 01C

C31-K-64-TG-6120 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning og inspeksjonskum - Ark 1 Workshop Reinforcement Details Access Chamber - Sheet 1 17/01/2014 01C

C31-K-64-TG-6121 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning og inspeksjonskum - Ark 2 Workshop Reinforcement Details Access Chamber - Sheet 2 17/01/2014 01C

C31-K-64-TG-6125 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 1 Ark 1 Workshop Reinforcement Details Pit 1 Sheet 1 20/12/2013 01C

C31-K-64-TG-6126 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 1 Ark 2 Workshop Reinforcement Details Pit 1 Sheet 2 20/12/2013 01C

C31-K-64-TG-6128 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 2 Ark 1 Workshop Reinforcement Details Pit 2 Sheet 1 20/12/2013 01C

C31-K-64-TG-6129 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 2 Ark 2 Workshop Reinforcement Details Pit 2 Sheet 2 20/12/2013 01C

C31-K-64-TG-6130 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 2 Ark 3 Workshop Reinforcement Details Pit 2 Sheet 3 20/12/2013 01C

C31-K-64-TG-6132 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 4 Ark 1 Workshop Reinforcement Details Pit 4 Sheet 1 20/12/2013 01C

C31-K-64-TG-6133 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 4 Ark 2 Workshop Reinforcement Details Pit 4 Sheet 2 20/12/2013 01C

C31-K-64-TG-6134 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 4 Ark 3 Workshop Reinforcement Details Pit 4 Sheet 3 20/12/2013 01C

C31-K-64-TG-6135 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Workshop Walls Number 1 to 6 RC Details Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6136 02C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 5 og 7 Ark 1 Workshop Reinforcement Details Pit 5 & 7 Sheet 1 07/02/2014 01C 02C

C31-K-64-TG-6137 02C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 5 og 7 Ark 2 Workshop Reinforcement Details Pit 5 & 7 Sheet 2 07/02/2014 01C 02C

C31-K-64-TG-6138 02C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 5 og 7 Ark 3 Workshop Reinforcement Details Pit 5 & 7 Sheet 3 07/02/2014 01C 02C

C31-K-64-TG-6140 02C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 6 og 8 Ark 1 Workshop Reinforcement Details Pit 6 & 8 Sheet 1 07/02/2014 01C 02C

C31-K-64-TG-6141 02C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 6 og 8 Ark 2 Workshop Reinforcement Details Pit 6 & 8 Sheet 2 07/02/2014 01C 02C

C31-K-64-TG-6142 02C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 6 og 8 Ark 3 Workshop Reinforcement Details Pit 6 & 8 Sheet 3 07/02/2014 01C 02C

C31-K-64-TG-6143 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 01 armert betongplate Ark 1 Workshop Reinforced Concrete Details - Level 01 Slab Sheet 1 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6144 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 01 armert betongplate Ark 2 Workshop Reinforced Concrete Details - Level 01 Slab Sheet 2 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6145 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 01 armert betongplate Ark 3 Workshop Reinforced Concrete Details - Level 01 Slab Sheet 3 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6147 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 01 armert betongplate Ark 4 Workshop Reinforced Concrete Details - Level 01 Slab Sheet 4 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6148 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 01 armert betongplate Ark 5 Workshop Reinforced Concrete Details - Level 01 Slab Sheet 5 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6149 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 01 armert betongplate Ark 6 Workshop Reinforced Concrete Details - Level 01 Slab Sheet 6 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6151 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 1 Workshop Reinforced Concrete Details - Walls Sheet 1 21/01/2014 01C

C31-K-64-TG-6152 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 2 Workshop Reinforced Concrete Details - Walls Sheet 2 21/01/2014 01C

C31-K-64-TG-6153 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 3 Workshop Reinforced Concrete Details - Walls Sheet 3 21/01/2014 01C

C31-K-64-TG-6154 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 4 Workshop Reinforced Concrete Details - Walls Sheet 4 21/01/2014 01C

C31-K-64-TG-6155 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 5 Workshop Reinforced Concrete Details - Walls Sheet 5 21/01/2014 01C

C31-K-64-TG-6156 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 6 Workshop Reinforced Concrete Details - Walls Sheet 6 31/01/2014 01C

C31-K-64-TG-6157 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 7 Workshop Reinforced Concrete Details - Walls Sheet 7 31/01/2014 01C

C31-K-64-TG-6158 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 8 Workshop Reinforced Concrete Details - Walls Sheet 8 31/01/2014 01C

C31-K-64-TG-6159 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 9 Workshop Reinforced Concrete Details - Walls Sheet 9 31/01/2014 01C

C31-K-64-TG-6160 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 10 Workshop Reinforced Concrete Details - Walls Sheet 10 31/01/2014 01C

C31-K-64-TG-6161 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 11 Workshop Reinforced Concrete Details - Walls Sheet 11 31/01/2014 01C

C31-K-64-TG-6165 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongplate Ark 1 Workshop Reinforced Concrete Details - Level 02 Slab Sheet 1 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6166 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongplate Ark 2 Workshop Reinforced Concrete Details - Level 02 Slab Sheet 2 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6167 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongplate Ark 3 Workshop Reinforced Concrete Details - Level 02 Slab Sheet 3 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6168 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongplate Ark 4 Workshop Reinforced Concrete Details - Level 02 Slab Sheet 4 Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6169 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongplate Ark 5 Workshop Reinforced Concrete Details - Level 02 Slab Sheet 5 Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6170 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongplate Ark 6 Workshop Reinforced Concrete Details - Level 02 Slab Sheet 6 14/02/2014 01C

C31-K-64-TG-6171 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongplate Ark 7 Workshop Reinforced Concrete Details - Level 02 Slab Sheet 7 14/02/2014 01C

C31-K-64-TG-6172 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 1 Workshop Reinforced Concrete Details - Level 02 Beams Sheet 1 14/02/2014 01C

C31-K-64-TG-6173 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 2 Workshop Reinforced Concrete Details - Level 02 Beams Sheet 2 14/02/2014 01C

C31-K-64-TG-6174 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 3 Workshop Reinforced Concrete Details - Level 02 Beams Sheet 3 14/02/2014 01C

C31-K-64-TG-6175 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 4 Workshop Reinforced Concrete Details - Level 02 Beams Sheet 4 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6176 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 5 Workshop Reinforced Concrete Details - Level 02 Beams Sheet 5 Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6177 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 6 Workshop Reinforced Concrete Details - Level 02 Beams Sheet 6 Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6178 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 7 Workshop Reinforced Concrete Details - Level 02 Beams Sheet 7 Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6179 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 8 Workshop Reinforced Concrete Details - Level 02 Beams Sheet 8 Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6181 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Fundament for KL-Mast HEB 180 FS 180 Foundation for Mast Type HEB 180 FS180 14/02/2014 01C

C31-K-64-TG-6182 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Fundament for KL-Mast HEB 220 FS 220 Foundation for Mast Type HEB 220 FS220 14/02/2014 01C

C31-K-64-TG-6183 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Fundament for KL-Mast HEB 260 FS 260 Foundation for Mast Type HEB 260 FS260 14/02/2014 01C

C31-K-64-TG-6184 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) OCS - Armeringstegning - KL Mast Ark 1 OCS Reinforced Concrete Details - Foundations Sheet 1 14/02/2014 01C

C31-K-64-TG-6185 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) OCS - Armeringstegning - KL Mast Ark 2 OCS Reinforced Concrete Details - Foundations Sheet 2 14/02/2014 01C

C31-K-64-TG-6186 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) OCS - Armeringstegning - KL Mast Ark 3 OCS Reinforced Concrete Details - Foundations Sheet 3 14/02/2014 01C

C31-K-64-TG-6187 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) OCS - Armeringstegning - KL Mast Ark 4 OCS Reinforced Concrete Details - Foundations Sheet 4 14/02/2014 01C

C31-K-64-TG-6188 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) OCS - Armeringstegning - KL Mast Ark 5 OCS Reinforced Concrete Details - Foundations Sheet 5 14/02/2014 01C

C31-K-64-TG-6189 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Fundament for KL-Mast HEM 300 Foundation for Mast Type HEM 300 14/02/2014 01C

C31-K-64-TG-6190 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Fundament for KL-Mast HEB 180/ HEB 220 Foundation for Mast Type HEB 180/ HEB 220 14/02/2014 01C

C31-K-64-TG-6192 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Sliding Gate Foundations Entrance RC Details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6193 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Sliding Gate Carpark RC Details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6194 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Fence Foundation RC Details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6196 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Rectifier Building Level 01 Raft slab RC Details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6197 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Rectifier Building Walls  RC Details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6198 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Rectifier Building Roof Beams  RC Details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6199 K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Rectifier Building Roof Slab   RC Details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6200 02C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Adminstrasjonsbygget Fundament i Armert Betong Depot Administration Building - RC Details of Foundations 27/01/2014 01C 02C

C31-K-64-TG-6201 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Foundations RC details sheet 2 Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6202 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Lift pit RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6203 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 1  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6204 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 2  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6205 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 3  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6206 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 4  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6207 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 5  RC details Pack 5 - Issue date on 28-02-2014



Pack 4 - Issue date on 14-02-2014

Pack 5 - Issue date on 28-02-2014

Pack 5A - Issue date of 14-03-2014

Pack 6 - Issue date on 28-03-2014

Pack 7 - Issue date on 11-04-2014
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Merknader

C31 Master Deliverables Register : C31-A-00-SC-0001                                                                                                                                                                                                           

Issue Date : 17 / 02 / 2014  

Project Title: Bybanen Depot

Project No: 304924

Mott MacDonald Ireland

South Block 

Dundrum

Dublin 16

Ireland

Hordaland fylkeskommune

Bybanen Utbygging

Org. No.: 992 051 825

Norway

C31-K-64-TG-6208 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 6  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6209 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 7  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6210 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 8  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6211 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 9  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6212 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 10  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6213 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Wall on Grid line 8  RC details - Sheet 1 Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6214 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Wall on Grid line 8  RC details - Sheet 2 Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6215 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Floor Slab, level 2  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6216 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Floor Slab, level 3  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6217 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Floor slab, level 4  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6218 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Stairs 1 - 2   RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6219 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Stairs 2 - 3 RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6220 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Stairs 3 - 4  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6221 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Detail sheet 1 Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6222 K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Detail sheet 2 Pack 5 - Issue date on 28-02-2014

C31-K-68-TG-7000 03C K [Generell Structurer] - Workshop - Architectural C31 Keynote Legend C31 Keynote Legend 14/02/2014 01C 02C 03C

C31-K-68-TG-7100 01C K [Generell Structurer] - Workshop - Architectural Verksted - Veggkledning Plan Detaljer - Arket 1 Workshop - Wall Cladding Plan Details Sheet 1 21/01/2014 01C

C31-K-68-TG-7101 01C K [Generell Structurer] - Workshop - Architectural Verksted - Veggkledning Plan Detaljer - Arket 2 Workshop - Wall Cladding Plan Details Sheet 2 21/01/2014 01C

C31-K-68-TG-7102 01C K [Generell Structurer] - Workshop - Architectural Verksted - Veggkledning Plan Detaljer - Arket 3 Workshop - Wall Cladding Plan Details Sheet 3 14/02/2014 01C

C31-K-68-TG-7103 01C K [Generell Structurer] - Workshop - Architectural Verksted - Veggkledning Plan Detaljer - Arket 4 Workshop - Wall Cladding Plan Details Sheet 4 21/01/2014 01C

C31-K-68-TG-7120 01C K [Generell Structurer] - Workshop - Architectural Verksted - Veggkledning Seksjoner - Arket 1 Workshop - Wall Cladding Sections Sheet 1 21/01/2014 01C

C31-K-68-TG-7121 01C K [Generell Structurer] - Workshop - Architectural Verksted - Veggkledning Seksjoner - Arket 2 Workshop - Wall Cladding Sections Sheet 2 21/01/2014 01C

C31-K-68-TG-7122 01C K [Generell Structurer] - Workshop - Architectural Verksted - Veggkledning Seksjoner - Arket 3 Workshop - Wall Cladding Sections Sheet 3 21/01/2014 01C

C31-K-68-TG-7123 01C K [Generell Structurer] - Workshop - Architectural Verksted - Veggkledning Seksjoner - Arket 4 Workshop - Wall Cladding Sections Sheet 4 21/01/2014 01C

C31-K-68-TG-7124 01C K [Generell Structurer] - Workshop - Architectural Verksted - Veggkledning Seksjoner - Arket 5 Workshop - Wall Cladding Sections Sheet 5 21/01/2014 01C

C31-K-68-TG-7130 01C K [Generell Structurer] - Workshop - Architectural Verksted - Male / liming rom detaljer Workshop - Painting / Bonding Room Details 14/02/2014 01C

C31-K-68-TG-7150 01C K [Generell Structurer] - Workshop - Architectural Verksted Workshop - Internal Elevations 14/02/2014 01C

C31-K-68-TG-7160 01C K [Generell Structurer] - Workshop - Architectural Verksted - Verksted Takkonstruksjon Workshop - Roof  - Typical Roof 21/01/2014 01C

C31-K-68-TG-7161 01C K [Generell Structurer] - Workshop - Architectural Verksted - Tak - Rooflight Workshop - Roof  - Rooflight 21/01/2014 01C

C31-K-68-TG-7162 01C K [Generell Structurer] - Workshop - Architectural Verksted - Takkonstruksjon - Arket 1 Workshop - Roof Details - Sheet 1 21/01/2014 01C

C31-K-68-TG-7170 01C K [Generell Structurer] - Workshop - Architectural Verksted - Bifold dorer Workshop - Glazed Walling - Bifold Doors 21/01/2014 01C

C31-L-01-TG-6001 01C L [Skilt og merkingsplaner] - Side Wide - Roads Trafikkskilter adkomstvei Traffic Signs Access Road 13/12/2013 01C Pack 5A - Issue date of 14-03-2014

C31-L-01-TG-6002 01C L [Skilt og merkingsplaner] - Side Wide - Roads Trafikkskilt ved Depot Traffic Signs at Depot 13/12/2013 01C Pack 5A - Issue date of 14-03-2014

C31-L-01-TG-6100 01C L [Skilt og merkingsplaner] - Side Wide - Roads Vegmerking og trafikkskilt ved Depot - Ark 1 av 2 Road Marking and Traffic Signs at Depot  Sheet 1 of 2 13/12/2013 01C Pack 5A - Issue date of 14-03-2014

C31-L-01-TG-6101 01C L [Skilt og merkingsplaner] - Side Wide - Roads Vegmerking og trafikkskilt ved Depot - Ark 2 av 2 Road Marking and Traffic Signs at Depot  Sheet 2 of 2 13/12/2013 01C Pack 5A - Issue date of 14-03-2014

C31-L-01-TG-6365 01C L [Skilt og merkingsplaner] - Side Wide - Roads Veimerking og trafikkskilter adkomstvei ST 000 til 280 Road Markings and Traffic Signs Access Road CH 000 to 280 13/12/2013 01C Pack 5A - Issue date of 14-03-2014

C31-L-01-TG-6366 01C L [Skilt og merkingsplaner] - Side Wide - Roads Veimerking og trafikkskilter adkomstvei ST 280 til 442 Road Markings and Traffic Signs Access Road CH 280 to 442 13/12/2013 01C Pack 5A - Issue date of 14-03-2014

C31-N-02-TG-6003 01C N [Belysningsplaner og høyspenning] - Side Wide - Earthing Kokstad Verksted og Depot Jording - Tegnearket 3 Kokstad Workshop and Depot Earthing Layout. Sheet 3. 17/02/2014 01C 02C

C31-O-01-TG-6099 O [Landskapsforming] - Side Wide - Roads Landskapsplan - Dekkeplan  - Område: Verksted og Depot, Flesland Lansdscape Drawing - Surface  -  Area: Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-O-02-TG-6000 O [Landskapsforming] - Side Wide - Roads Oversiktsplan - Område: Verksted og Depot, Flesland Site Plan - Area:Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-O-02-TG-6001 O [Landskapsforming] - Side Wide - Roads Landskapsplan Ost - Landscap og vegetasjonsplan - Område: Verksted og Depot, Flesland Landscape drawing east , Landscape and Vegetation  - Area:Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-O-02-TG-6002 O [Landskapsforming] - Side Wide - Roads Landskapsplan vest - Landscap og vegetasjonsplan - Område: Verksted og Depot, Flesland Landscape drawing West , Landscape and Vegetation  - Area:Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-O-02-TG-6003 O [Landskapsforming] - Side Wide - Roads Landskapsplan sor - Landscap og vegetasjonsplan - Område: Verksted og Depot, Flesland Landscape drawing South , Landscape and Vegetation  - Area:Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-O-02-TG-6099 O [Landskapsforming] - Side Wide - Roads Landskapsplan - vegetasjon - Område: Verksted og Depot, Flesland Lansdscape Drawing - Vegetation -  Area: Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-O-03-TG-6099 O [Landskapsforming] - Side Wide - Roads Landskapsplan - Teknisk plan  - Område: Verksted og Depot, Flesland Lansdscape Drawing - Technical Plan  -  Area: Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-O-04-TG-6090 O [Landskapsforming] - Side Wide - Roads Landskapsplan Ost - Dekkeplan og teknisk installasjon - Område: Verksted og Depot, Flesland Landscape drawing east ,Surface and Technical Installation  - Area:Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-O-04-TG-6091 O [Landskapsforming] - Side Wide - Roads Landskapsplan vest - Dekkeplan og teknisk installasjon - Område: Verksted og Depot, Flesland Landscape drawing west ,Surface and Technical Installation -  Area:Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-O-04-TG-6092 O [Landskapsforming] - Side Wide - Roads Landskapsplan sor - Dekkeplan og teknisk installasjon - Område: Verksted og Depot, Flesland Landscape drawing south,Surface and Technical Installation -  Area:Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-X-01-TG-6001 X [Miljø og naturressurser] - Side Wide - Roads Depot and access road. Site preparation works. Water Quality Protection Measures Depot og adkomstveien. Opparbeiding av tomt. Beskyttelsestiltak for vannkvalitet Pack 6 - Issue date on 28-03-2014

C31-Z-00-RP-6001 Z [Helse, miljø og sikkerhet] - Side Wide - Roads Bybanen Detailed Design of Workshop and Depot - Automatic Gates - Electrical & Automation Equipment Specification (English) Bybanen Detailed Design of Workshop and Depot - Automatic Gates - Electrical & Automation Equipment Specification (English) Pack 6 - Issue date on 28-03-2014

C31-Z-00-RP-6100 Z [Helse, miljø og sikkerhet] - Side Wide - Roads Detaljert utforming av verksted og depot for bybanen Vertikal transportspesifikasjon Bybanen Detailed Design of Workshop and Depot Vertical Transportation Specification Pack 6 - Issue date on 28-03-2014

C43-R-00-SC-0802 01C R [Kjørestrøm] - Side Wide - Roads Depot OCS Mast listing Depot KL Mast listing 13/12/2013 01C Pack 6 - Issue date on 28-03-2014
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C02-MMD-RAP-055 01C - Foldedør Spesifikasjon Folding Doors Specification 21/01/2014 01C

C31-A-00-SC-0001 — A [Frontpage, Contents, Drawing List] Revisjonsnumrene Revision Numbers

C31-D-01-TG-6100 01C D [Veggeometrien] - Site Wide (Roads & Landscaping) Plan og profil av veier, ved Depot Plan and Profile MA01 - Ark 1 av 2 Plan and profile of roads at Depot Plan and Profile MA01 Sheet 1 of 2 13/12/2013 01C

C31-D-01-TG-6101 01C D [Veggeometrien] - Site Wide (Roads & Landscaping) Plan og profil av veier, ved Depot Plan and Profile MA01 - Ark 2 av 2 Plan and profile of roads at Depot Plan and Profile MA01 Sheet 2 of 2 13/12/2013 01C

C31-D-01-TG-6102 01C D [Veggeometrien] - Site Wide (Roads & Landscaping) Plan og profil av Gang/sykkelveier ved Depot Plan and Profile MB02 - Ark 1 av 2 Plan and profile of , pedestrian / bicycle at Depot Plan and Profile MB02 Sheet 1 of 2 13/12/2013 01C

C31-D-01-TG-6103 01C D [Veggeometrien] - Site Wide (Roads & Landscaping) Plan og profil av Gang/sykkelveier ved Depot Plan and Profile MB02 - Ark 2 av 2 Plan and profile of, pedestrian / bicycle paths at Depot Plan and Profile MB02 Sheet 2 of 2 13/12/2013 01C

C31-D-01-TG-6104 01C D [Veggeometrien] - Site Wide (Roads & Landscaping) Plan og profil av veier, ved Depot Plan and Profile MH01 Plan and profile of roads at Depot Plan and Profile MH01 13/12/2013 01C

C31-E-01-TG-6100 01C E [Vei layout detalj] - Site Wide (Roads & Landscaping) Vei layout detaljtegning på Depotet - Ark 1 av 4 Road Layout Detail Drawing at Depot Sheet 1 of 4 13/12/2013 01C

C31-E-01-TG-6101 01C E [Vei layout detalj] - Site Wide (Roads & Landscaping) Vei layout detaljtegning på Depotet - Ark 2 av 4 Road Layout Detail Drawing at Depot Sheet 2 of 4 13/12/2013 01C

C31-E-01-TG-6102 01C E [Vei layout detalj] - Site Wide (Roads & Landscaping) Vei layout detaljtegning på Depotet - Ark 3 av 4 Road Layout Detail Drawing at Depot Sheet 3 of 4 13/12/2013 01C

C31-E-01-TG-6103 01C E [Vei layout detalj] - Site Wide (Roads & Landscaping) Vei layout detaljtegning på Depotet - Ark 4 av 4 Road Layout Detail Drawing at Depot Sheet 4 of 4 13/12/2013 01C

C31-E-01-TG-6365 01C E [Vei layout detalj] - Site Wide (Roads & Landscaping) Vei layout detaljtegning adkomstvei ST 000 til 280 Road Layout Detail Drawing Access Road CH 000 to 280 13/12/2013 01C

C31-E-01-TG-6366 01C E [Vei layout detalj] - Site Wide (Roads & Landscaping) Vei layout detaljtegning adkomstvei ST 280 til 442 Road Layout Detail Drawing Access Road CH 280 to 442 13/12/2013 01C

C31-F-03-TG-6001 01C F [Tverrsnitt] - Site Wide (Roads & Landscaping) Typisk tverrsnitt adkomstvei Typical Cross Section Access Road 13/12/2013 01C

C31-F-07-TG-6001 01C F [Tverrsnitt] - Site Wide (Roads & Landscaping) Landskapstegning, snitt/oppriss ark 1 - Område: Verksted og Depot, Flesland Lansdscape Drawing - Cross Section Sheet 1 -  Area: Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-F-07-TG-6002 01C F [Tverrsnitt] - Site Wide (Roads & Landscaping) Landskapstegning, snitt/oppriss ark 2 - Område: Verksted og Depot, Flesland Lansdscape Drawing - Cross Section Sheet 2 -  Area: Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-F-07-TG-6003 01C F [Tverrsnitt] - Site Wide (Roads & Landscaping) Landskapstegning, snitt/oppriss ark 3- Område: Verksted og Depot, Flesland Lansdscape Drawing - Cross Section Sheet 3 -  Area: Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-F-07-TG-6004 01C F [Tverrsnitt] - Site Wide (Roads & Landscaping) Landskapstegning, snitt/oppriss ark 4 - Område: Verksted og Depot, Flesland Lansdscape Drawing - Cross Section Sheet 4 -  Area: Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-F-07-TG-6005 01C F [Tverrsnitt] - Site Wide (Roads & Landscaping) Landskapstegning, snitt/oppriss ark 5 - Område: Verksted og Depot, Flesland Lansdscape Drawing - Cross Section Sheet 5 -  Area: Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-F-07-TG-6006 01C F [Tverrsnitt] - Site Wide (Roads & Landscaping) Landskapstegning, snitt/oppriss ark 6- Område: Verksted og Depot, Flesland Lansdscape Drawing - Cross Section Sheet 6 -  Area: Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-F-09-TG-6002 01C F [Tverrsnitt] - Site Wide (Roads & Landscaping) Generell vei detaljer for veier og gangveier General Road Details of Roads and Footpaths 13/12/2013 01C

C31-G-01-TG-6001 01C G [Dreneringsplaner] - Drainage Dreneringsarbeider - Ark 1 av 4 Site Drainage Works - Sheet 1 of 4 Pack 5 - Issue date on 28-02-2014

C31-G-01-TG-6002 01C G [Dreneringsplaner] - Drainage Dreneringsarbeider - Ark 2 av 4 Site Drainage Works - Sheet 2 of 4 Pack 5 - Issue date on 28-02-2014

C31-G-01-TG-6003 01C G [Dreneringsplaner] - Drainage Dreneringsarbeider - Ark 3 av 4 Site Drainage Works - Sheet 3 of 4 Pack 5 - Issue date on 28-02-2014

C31-G-01-TG-6004 01C G [Dreneringsplaner] - Drainage Dreneringsarbeider - Ark 4 av 4 Site Drainage Works - Sheet 4 of 4 Pack 5 - Issue date on 28-02-2014

C31-G-02-TG-6020 01C G [Dreneringsplaner] - Drainage Depot område tak drenering plan og profile - Ark 1 av 3 Depot Site Roof Drainage Plan & Profile Sheet 1 of 5 Pack 4 - Issue date on 14-02-2014

C31-G-02-TG-6021 01C G [Dreneringsplaner] - Drainage Depot område tak drenering plan og profile - Ark 2 av 5 Depot Site Roof Drainage Plan & Profile Sheet 2 of 5 Pack 4 - Issue date on 14-02-2014

C31-G-02-TG-6022 01C G [Dreneringsplaner] - Drainage Depot område tak drenering plan og profile - Ark 3 av 5 Depot Site Roof Drainage Plan & Profile Sheet 3 of 5 Pack 4 - Issue date on 14-02-2014

C31-G-02-TG-6023 01C G [Dreneringsplaner] - Drainage Depot område tak drenering plan og profile - Ark 4 av 5 Depot Site Roof Drainage Plan & Profile Sheet 4 of 5 Pack 4 - Issue date on 14-02-2014

C31-G-02-TG-6024 01C G [Dreneringsplaner] - Drainage Depot område tak drenering plan og profile - Ark 5 av 5 Depot Site Roof Drainage Plan & Profile Sheet 5 of 5 Pack 4 - Issue date on 14-02-2014

C31-G-02-TG-6040 01C G [Dreneringsplaner] - Drainage Depot område veg drenering plan og profile - Ark 1 av 3 Depot Site Road Drainage Plan & Profile Sheet 1 of 10 Pack 4 - Issue date on 14-02-2014

C31-G-02-TG-6041 01C G [Dreneringsplaner] - Drainage Depot område veg drenering plan og profile - Ark 2 av 3 Depot Site Road Drainage Plan & Profile Sheet 2 of 10 Pack 4 - Issue date on 14-02-2014

C31-G-02-TG-6042 01C G [Dreneringsplaner] - Drainage Depot område veg drenering plan og profile - Ark 3 av 3 Depot Site Road Drainage Plan & Profile Sheet 3 of 10 Pack 4 - Issue date on 14-02-2014

C31-G-02-TG-6043 01C G [Dreneringsplaner] - Drainage Depot område veg drenering plan og profile - Ark 1 av 3 Depot Site Road Drainage Plan & Profile Sheet 4 of 10 Pack 4 - Issue date on 14-02-2014

C31-G-02-TG-6044 01C G [Dreneringsplaner] - Drainage Depot område veg drenering plan og profile - Ark 2 av 3 Depot Site Road Drainage Plan & Profile Sheet 5 of 10 Pack 4 - Issue date on 14-02-2014

C31-G-02-TG-6045 01C G [Dreneringsplaner] - Drainage Depot område veg drenering plan og profile - Ark 3 av 3 Depot Site Road Drainage Plan & Profile Sheet 6 of 10 Pack 4 - Issue date on 14-02-2014

C31-G-02-TG-6046 01C G [Dreneringsplaner] - Drainage Depot område veg drenering plan og profile - Ark 2 av 3 Depot Site Road Drainage Plan & Profile Sheet 7 of 10 Pack 4 - Issue date on 14-02-2014

C31-G-02-TG-6047 01C G [Dreneringsplaner] - Drainage Depot område veg drenering plan og profile - Ark 3 av 3 Depot Site Road Drainage Plan & Profile Sheet 8 of 10 Pack 4 - Issue date on 14-02-2014

C31-G-02-TG-6048 01C G [Dreneringsplaner] - Drainage Depot område veg drenering plan og profile - Ark 1 av 3 Depot Site Road Drainage Plan & Profile Sheet 9 of 10 Pack 4 - Issue date on 14-02-2014

C31-G-02-TG-6049 01C G [Dreneringsplaner] - Drainage Depot område veg drenering plan og profile - Ark 2 av 3 Depot Site Road Drainage Plan & Profile Sheet 10 of 10 Pack 4 - Issue date on 14-02-2014

C31-G-03-TG-0001 01C G [Dreneringsplaner] - Drainage Roof Drainage Schedule Sheet 1 of 1 Pack 4 - Issue date on 14-02-2014

C31-G-03-TG-0010 01C G [Dreneringsplaner] - Drainage Road Drainage Schedule Sheet 1 of 1 Pack 4 - Issue date on 14-02-2014

C31-G-04-TG-0001 01C G [Dreneringsplaner] - Drainage Roof Drainage Manhole Cards Sheet 1 of 5 Pack 4 - Issue date on 14-02-2014

C31-G-04-TG-0002 01C G [Dreneringsplaner] - Drainage Roof Drainage Manhole Cards Sheet 2 of 5 Pack 4 - Issue date on 14-02-2014

C31-G-04-TG-0003 01C G [Dreneringsplaner] - Drainage Roof Drainage Manhole Cards Sheet 3 of 5 Pack 4 - Issue date on 14-02-2014

C31-G-04-TG-0004 01C G [Dreneringsplaner] - Drainage Roof Drainage Manhole Cards Sheet 4 of 5 Pack 4 - Issue date on 14-02-2014

C31-G-04-TG-0005 01C G [Dreneringsplaner] - Drainage Roof Drainage Manhole Cards Sheet 5 of 5 Pack 4 - Issue date on 14-02-2014

C31-G-04-TG-0010 01C G [Dreneringsplaner] - Drainage Road Drainage Manhole Cards Sheet 1 of 5 Pack 5 - Issue date on 28-02-2014

C31-G-04-TG-0011 01C G [Dreneringsplaner] - Drainage Road Drainage Manhole Cards Sheet 2 of 5 Pack 5 - Issue date on 28-02-2014

C31-G-04-TG-0012 01C G [Dreneringsplaner] - Drainage Road Drainage Manhole Cards Sheet 3 of 5 Pack 5 - Issue date on 28-02-2014

C31-G-04-TG-0013 01C G [Dreneringsplaner] - Drainage Road Drainage Manhole Cards Sheet 4 of 5 Pack 5 - Issue date on 28-02-2014

C31-G-04-TG-0014 01C G [Dreneringsplaner] - Drainage Road Drainage Manhole Cards Sheet 5 of 5 Pack 5 - Issue date on 28-02-2014

C31-G-09-TG-6086 01C G [Dreneringsplaner] - Drainage Verksted - Fastspor - Drenering detaljer Workshop - Embedded Track - Drainage Details Pack 4 - Issue date on 14-02-2014

C31-G-09-TG-6090 01C G [Dreneringsplaner] - Drainage Grøft og kum detaljer for overvannskum Trench and Manhole Details for Stormwater Drainage Pack 4 - Issue date on 14-02-2014

C31-G-09-TG-6091 01C G [Dreneringsplaner] - Drainage Typical detaljer - Sandfang, inspeksjonskum og overvannskum Typical Details - Sandtrap, Inspection Chamber and Storm Manhole Pack 4 - Issue date on 14-02-2014

C31-G-09-TG-6101 01C G [Dreneringsplaner] - Drainage Workshop Roof Drainage Details Pack 4 - Issue date on 14-02-2014

C31-G-09-TG-6201 01C G [Dreneringsplaner] - Drainage Administration Building Roof Drainage Details Pack 4 - Issue date on 14-02-2014

C31-G-09-TG-6601 01C G [Dreneringsplaner] - Drainage Rectifier Building Roof Drainage Details Pack 4 - Issue date on 14-02-2014

C31-H-01-TG-6001 01C H [Offentlig privat vann-og avløpsrør] - Drainage Område vann og avløp arbeider - Ark 1 av 4 Site Water & Foul Works - Sheet 1 of 4 Pack 4 - Issue date on 14-02-2014

C31-H-01-TG-6002 01C H [Offentlig privat vann-og avløpsrør] - Drainage Område vann og avløp arbeider - Ark 2 av 4 Site Water & Foul Works - Sheet 2 of 4 Pack 4 - Issue date on 14-02-2014

C31-H-01-TG-6003 01C H [Offentlig privat vann-og avløpsrør] - Drainage Område vann og avløp arbeider - Ark 3 av 4 Site Water & Foul Works - Sheet 3 of 4 Pack 4 - Issue date on 14-02-2014

C31-H-01-TG-6004 01C H [Offentlig privat vann-og avløpsrør] - Drainage Område vann og avløp arbeider - Ark 4 av 4 Site Water & Foul Works - Sheet 4 of 4 Pack 4 - Issue date on 14-02-2014

C31-H-01-TG-6062 01C H [Offentlig privat vann-og avløpsrør] - Drainage Varmtvann, Sprinkler rør og Fjernvarme Målestokk 1:500. Tegnearket 1/2 Hot Water, Sprinkler Water and District Heating  Scale 1:500. Sheet 1/2 13/12/2013 01C

C31-H-01-TG-6063 01C H [Offentlig privat vann-og avløpsrør] - Drainage Varmtvann, Sprinkler rør og Fjernvarme Målestokk 1:500. Tegnearket 2/2 Hot Water, Sprinkler Water and District Heating  Scale 1:500. Sheet 2/2 13/12/2013 01C

C31-H-02-TG-6020 01C H [Offentlig privat vann-og avløpsrør] - Drainage Depot område avløpsledning plan og profile - Ark 1 av 3 Depot Site Foul Sewer Plan & Profile Sheet 1 of 3 Pack 4 - Issue date on 14-02-2014

C31-H-02-TG-6021 01C H [Offentlig privat vann-og avløpsrør] - Drainage Depot område avløpsledning plan og profile - Ark 2 av 3 Depot Site Foul Sewer Plan & Profile Sheet 2 of 3 Pack 4 - Issue date on 14-02-2014

C31-H-02-TG-6022 01C H [Offentlig privat vann-og avløpsrør] - Drainage Depot område avløpsledning plan og profile - Ark 3 av 3 Depot Site Foul Sewer Plan & Profile Sheet 3 of 3 Pack 4 - Issue date on 14-02-2014

C31-H-02-TG-6030 01C H [Offentlig privat vann-og avløpsrør] - Drainage Depot område vannledning plan og profile - Ark 1 of 4 Depot Site Watermain Plan & Profile Sheet 1 of 4 Pack 4 - Issue date on 14-02-2014

C31-H-02-TG-6031 01C H [Offentlig privat vann-og avløpsrør] - Drainage Depot område vannledning plan og profile - Ark 2 of 4 Depot Site Watermain Plan & Profile Sheet 2 of 4 Pack 4 - Issue date on 14-02-2014

C31-H-02-TG-6032 01C H [Offentlig privat vann-og avløpsrør] - Drainage Depot område vannledning plan og profile - Ark 3 of 4 Depot Site Watermain Plan & Profile Sheet 3 of 4 Pack 4 - Issue date on 14-02-2014

C31-H-02-TG-6033 01C H [Offentlig privat vann-og avløpsrør] - Drainage Depot område vannledning plan og profile - Ark 4 of 4 Depot Site Watermain Plan & Profile Sheet 4 of 4 Pack 4 - Issue date on 14-02-2014

C31-H-03-TG-0001 01C H [Offentlig privat vann-og avløpsrør] - Drainage Workshop Sewage Schedule 21/01/2014 01C

C31-H-04-TG-6100 01C H [Offentlig privat vann-og avløpsrør] - Drainage Workshop Water & Foul Layout Workshop Water & Foul Layout 21/01/2014 01C

C31-H-04-TG-6200 01C H [Offentlig privat vann-og avløpsrør] - Drainage Administrasjonsbygg - Vann og avløp layout Administration Building Water & Foul Layout Pack 4 - Issue date on 14-02-2014

C31-H-09-TG-6010 01C H [Offentlig privat vann-og avløpsrør] - Drainage Mekanisk rør, depotområde Grøftesnitt Depot Mechanical Pipe Trench Section Details 13/12/2013 01C

C31-H-09-TG-6086 01C H [Offentlig privat vann-og avløpsrør] - Drainage Avløpspumpestasjon - Miscellaneous detaljer Foul Pumping Station - Miscellaneous Details 21/01/2014 01C

C31-H-09-TG-6087 01C H [Offentlig privat vann-og avløpsrør] - Drainage Avløpspumpestasjon - Pumpestasjon detaljer Foul Pumping Station - Pumping Station Details 21/01/2014 01C

C31-H-09-TG-6088 01C H [Offentlig privat vann-og avløpsrør] - Drainage Avløpspumpestasjon - Lagringstank detaljer Foul Pumping Station - Storage Tank Details 21/01/2014 01C
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C31-K-56-TG-6001 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations Kontroll og Distribusjon Kabinett Fundament Generell Utforming Control and distribution Cabinet foundation General Arrangement 13/12/2013 01C

C31-K-56-TG-6002 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations Kontroll og Distribusjon Kabinett Fundament Generell Utforming Control and Distribution Cabinet Foundation General Arrangement 13/12/2013 01C

C31-K-59-TG-6000 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations Kokstad Verksted og Depot Lys og CCTV stolpe fundament layout Side 1 av 4 Kokstad Workshop and Depot Lighting and CCTV Pole Foundation Layout Sheet 1 of 4 13/12/2013 01C

C31-K-59-TG-6001 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations Kokstad Verksted og Depot Lys og CCTV stolpe fundament layout Side 2 av 4 Kokstad Workshop and Depot Lighting and CCTV Pole Foundation Layout Sheet 2 of 4 13/12/2013 01C

C31-K-59-TG-6002 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations Kokstad Verksted og Depot Lys og CCTV stolpe fundament layout Side 3 av 4 Kokstad Workshop and Depot Lighting and CCTV Pole Foundation Layout Sheet 3 of 4 13/12/2013 01C

C31-K-59-TG-6003 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations Kokstad Verksted og Depot Lys og CCTV stolpe fundament layout Side 4 av 4 Kokstad Workshop and Depot Lighting and CCTV Pole Foundation Layout Sheet 4 of 4 13/12/2013 01C

C31-K-59-TG-6004 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations Kokstad Verksted og Depot Lysmast og CCTV mast.Master og fundament Detaljgeometri og snitt Kokstad Workshop and Depot Lighting and CCTV Column Foundation Details 13/12/2013 01C

C31-K-59-TG-6005 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations Kanalsystem Utbyggere Fungerer Typiske Detaljer Ducting Builders Works Typical Details Reserved for future use if required

C31-K-62-TG-6001 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations Verksted Layout - Ark 1 Mulig endring i addendumet til konkurransegrunnlaget Workshop Layout - Sheet 1 Possible changes in Tender Addendum Reserved for future use if required

C31-K-62-TG-6002 01C K [Generell Structurer] - Site Wide - OCS Mast/Lighting/CCTV & Cabinet Foundations Verksted Layout - Ark 2 Mulig endring i addendumet til konkurransegrunnlaget Workshop Layout - Sheet 2 Possible changes in Tender Addendum Reserved for future use if required

C31-K-62-TG-6101 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Fundamentplan Workshop Foundation General Arrangement Plan 13/12/2013 01C

C31-K-62-TG-6103 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Nivå 01 Gulvplan Workshop Level 01 General Arrangement Plan 20/12/2013 01C

C31-K-62-TG-6104 01C K [Generell Structurer] - Workshop Civil/Structural Vegger/Søyler i - og Dekke/Platform Over Nivå 01 Level 01 Walls and Columns and Slab and Platform Above Pack 4 - Issue date on 14-02-2014

C31-K-62-TG-6105 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Takplan Workshop Roof General Arrangement Plan Pack 4 - Issue date on 14-02-2014

C31-K-62-TG-6106 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Fundamentplan Generelt Ordning Plan Grid A-L /1-2 Workshop Foundations General Arrangement Plan Grid A-L /1-2                               13/12/2013 01C

C31-K-62-TG-6107 01C K [Generell Structurer] - Workshop Civil/Structural   Verksted Fundamentplan Generelt Ordning Grid M-V /1-3 Workshop Foundations General Arrangement Plan Grid M-V /1-3                            13/12/2013 01C

C31-K-62-TG-6110 01C K [Generell Structurer] - Workshop Civil/Structural Verkstedskranbjelkeplan Workshop Crane Runway Beam Layout Pack 4 - Issue date on 14-02-2014

C31-K-62-TG-6111 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Sør Canopy Plan Workshop South Canopy General Arrangement Plan Pack 4 - Issue date on 14-02-2014

C31-K-62-TG-6113 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Mesaninetasje Nivå 02 Generelt Plan (Viser  Konstruksjoner Ovenfor) Workshop Mezzanine Level 02 General Arrangement Plan (Showing Structures Above) 20/12/2013 01C

C31-K-62-TG-6115 01C K [Generell Structurer] - Workshop Civil/Structural Verksted murer lokaliseringsfigur nordre mesanin Workshop - Walls below north mezzanine 17/01/2014 01C

C31-K-62-TG-6116 01C K [Generell Structurer] - Workshop Civil/Structural Verksted murer lokaliseringsfigur søndre mesanin Workshop - Walls below south mezzanine 17/01/2014 01C

C31-K-62-TG-6117 01C K [Generell Structurer] - Workshop Civil/Structural Reserved for future use if required

C31-K-62-TG-6118 02C K [Generell Structurer] - Workshop Civil/Structural Verksted - Grop 1,2,5,7 Generelt Ordning Plan B-K Workshop - Pit 1,2,5,7 General Arrangement Plan B-K 17/01/2014 01C 02C

C31-K-62-TG-6119 02C K [Generell Structurer] - Workshop Civil/Structural Verksted - Grop 4,6,8 Generelt Ordning Plan M-V Workshop - Pit 4,6,8 General Arrangement Plan M-V 17/01/2014 01C 02C

C31-K-62-TG-6121 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Snitt - Ark 1 Workshop Sections - Sheet 1 Pack 4 - Issue date on 14-02-2014

C31-K-62-TG-6122 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Snitt - Ark 2 Workshop Sections - Sheet 2 Pack 4 - Issue date on 14-02-2014

C31-K-62-TG-6123 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Snitt - Ark 3 Workshop Sections - Sheet 3 Pack 4 - Issue date on 14-02-2014

C31-K-62-TG-6124 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Snitt - Ark 4 Workshop Sections - Sheet 4 Pack 4 - Issue date on 14-02-2014

C31-K-62-TG-6129 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Snitt - Ark 5 Workshop Sections - Sheet 5 Pack 4 - Issue date on 14-02-2014

C31-K-62-TG-6130 01C K [Generell Structurer] - Workshop Civil/Structural Gulvplate ved nordre mesanin ark 1 av 3 Workshop - Floor slab at north mezzanine sheet 1 of 3 Pack 4 - Issue date on 14-02-2014

C31-K-62-TG-6131 01C K [Generell Structurer] - Workshop Civil/Structural Gulvplate ved nordre mesanin ark 2 av 3 Workshop - Floor slab at north mezzanine sheet 2 of 3 Pack 4 - Issue date on 14-02-2014

C31-K-62-TG-6132 01C K [Generell Structurer] - Workshop Civil/Structural Gulvplate ved nordre mesanin ark 3 av 3 Workshop - Floor slab at north mezzanine sheet 3 of 3 Pack 4 - Issue date on 14-02-2014

C31-K-62-TG-6133 01C K [Generell Structurer] - Workshop Civil/Structural Gulvplate ved søndre mesanin ark 1 av 2 Workshop - Floor slab at south mezzanine sheet 1 of 2 Pack 4 - Issue date on 14-02-2014

C31-K-62-TG-6134 01C K [Generell Structurer] - Workshop Civil/Structural Gulvplate ved søndre mesanin ark 2 av 2 Workshop - Floor slab at south mezzanine sheet 2 of 2 Pack 4 - Issue date on 14-02-2014

C31-K-62-TG-6141 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Oppriss ved referanselinje 1 Workshop Elevation Along Grid 1 Pack 4 - Issue date on 14-02-2014

C31-K-62-TG-6142 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Oppriss ved referanselinje 6 Workshop Elevation Along Grid 6 Pack 4 - Issue date on 14-02-2014

C31-K-62-TG-6143 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Oppriss ved referanselinje A Workshop Elevation Along Grid A Pack 4 - Issue date on 14-02-2014

C31-K-62-TG-6144 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Oppriss ved referanselinje B Workshop Elevation Along Grid B Pack 4 - Issue date on 14-02-2014

C31-K-62-TG-6145 01C K [Generell Structurer] - Workshop Civil/Structural Verksted Oppriss ved referanselinje V Workshop Elevation Along Grid V Pack 4 - Issue date on 14-02-2014

C31-K-62-TG-6148 01C K [Generell Structurer] - Workshop Civil/Structural Verksted – Betongmur Oppress Ark 1 Workshop - Concrete walls Elevation Sheet 1 17/01/2014 01C
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C31-K-63-TG-7235 01C K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Vegg Seksjoner - Ark Antall 6 Administration Building - Wall Sections - Sheet 6 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7236 01C K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Vegg Seksjoner - Ark Antall 7 Administration Building - Wall Sections - Sheet 7 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7261 01C K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - TraDejaljer - Ark Antall 1 Administration Building - Details - Sheet 1 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7262 01C K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - TraDejaljer - Ark Antal 2 Administration Building - Details - Sheet 2 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7263 01C K [Generell Structurer] - Administration - Architectural Administrasjon Bygnigen - TraDejaljer - Ark Antall 2 Admin Building -  Details - Sheet No.3 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7264 01C K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - TraDejaljer - Ark Antal 4 Administration Building - Details - Sheet 4 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7265 01C K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - TraDejaljer - Ark Antall 5 Administration Building - Details - Sheet 5 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7266 01C K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - TraDejaljer - Ark Antall 6 Administration Building - Details - Sheet 6 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7267 01C K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - TraDejaljer - Ark Antall 7 Administration Building - Details - Sheet 7 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7295 01C K [Generell Structurer] - Administration - Architectural Administrasjonsbygg - Interne Kontor Skillevegger Administration Building - Internal Office Partitions Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7296 01C K [Generell Structurer] - Administration - Architectural Kjøkken detaljer Kitchen Details Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-7605 01C K [Generell Structurer] - Administration - Architectural Likeretter Bygning - Detaljer Rectifier Building - Details Pack 7 - Issue date on 11-04-2014



C31-K-63-TG-7610 01C K [Generell Structurer] - Administration - Architectural Likeretter Bygning - Vindu Og Dor Tidsplan Rectifier Building  - Window & Door Schedule Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC 01C K [Generell Structurer] - Architectural Details Admin Building - Blasutrade details Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC 01C K [Generell Structurer] - Architectural Details Administrasjons Bygning - Vegg Snitt - Ark Antall 8 Admin Building  - Wall Sections - Sheet 8 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC 01C K [Generell Structurer] - Architectural Details Administrasjons Bygning - Vegg Snitt - Ark Antall 9 Admin Building  - Wall Sections - Sheet 9 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC 01C K [Generell Structurer] - Architectural Details Admin Building  - Wall / Elevation Detail Sheets Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC 01C K [Generell Structurer] - Architectural Details Admin Building  - Wall / Elevation Detail Sheets Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC 01C K [Generell Structurer] - Architectural Details Admin Building -  Details - Sheet No.8 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC 01C K [Generell Structurer] - Architectural Details Admin Building -  Details - Sheet No.9 Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC 01C K [Generell Structurer] - Architectural Details Core-Toilet Layouts/ Elevations-setting out Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC 01C K [Generell Structurer] - Architectural Details Core-Toilet Layouts/ Elevations-setting out Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC 01C K [Generell Structurer] - Architectural Details Changing/ Elevations-setting out Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC 01C K [Generell Structurer] - Architectural Details Changing/ Elevations-setting out Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC 01C K [Generell Structurer] - Architectural Details Reception Layout/ Elevations-setting out Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC 01C K [Generell Structurer] - Architectural Details Canteen Layouts/ Elevations-setting out Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC 01C K [Generell Structurer] - Architectural Details Typical Office Layouts/ Elevations-setting out Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC 01C K [Generell Structurer] - Architectural Details Miscellaneous Interior Detaills Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC 01C K [Generell Structurer] - Architectural Details Core-Toilet Layouts/ Elevations-setting out Pack 7 - Issue date on 11-04-2014

C31-K-63-TG-TBC 01C K [Generell Structurer] - Architectural Details Office/ Room Layouts/ Elevations-setting out Pack 7 - Issue date on 11-04-2014

C31-K-64-SC-6100 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-SC-6101 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-SC-6102 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter Ark 1 - Bøyeliste Workshop Reinforcement Details Pad Foundations Sheet 1 - Schedule 17/01/2014 01C 02C

C31-K-64-SC-6103 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter Ark 2 - Bøyeliste Workshop Reinforcement Details Pad Foundations Sheet 2 - Schedule 17/01/2014 01C 02C

C31-K-64-SC-6104 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter Ark 3 - Bøyeliste Workshop Reinforcement Details Pad Foundations Sheet 3 - Schedule 17/01/2014 01C 02C

C31-K-64-SC-6105 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Omskjøt til søyle - Bøyeliste Workshop Reinforcement Details Column Starter bars - Schedule 13/12/2013 01C

C31-K-64-SC-6106 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett A-D/1-2 - Bøyeliste Workshop Reinforcement Details Foundations Grid A-D/1-2 - Schedule 17/01/2014 01C 02C

C31-K-64-SC-6107 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett F-J/1-2 - Bøyeliste Workshop Reinforcement Details Foundations Grid F-J/1-2 - Schedule 17/01/2014 01C 02C

C31-K-64-SC-6108 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett K-L/1-2 - Bøyeliste Workshop Reinforcement Details Foundations Grid K-L/1-2 - Schedule 13/12/2013 01C

C31-K-64-SC-6109 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett M-V/1 - Bøyeliste Workshop Reinforcement Details Foundations Grid M-V/1 - Schedule 13/12/2013 01C

C31-K-64-SC-6110 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett R-V/2c-3 - Bøyeliste Workshop Reinforcement Details Foundations Grid R - V/2c -3 - Schedule Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6111 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett R/1-2 - Bøyeliste Workshop Reinforcement Details Foundations Grid R/1 - 2 - Schedule 13/12/2013 01C

C31-K-64-SC-6112 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett R-S/2a-2b - Bøyeliste Workshop Reinforcement Details Foundations Grid R- S/2a-2b - Schedule 13/12/2013 01C

C31-K-64-SC-6113 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Workshop Reinforcement Details Foundations Grid A-L/1-2 - Boyeliste Verksted – Armeringstegning – Fundamenter rutenett A-L/1-2 - Schedule Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6114 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett B-H/6 - Bøyeliste Workshop Reinforcement Details Foundations Grid B-H/6 - Schedule 13/12/2013 01C

C31-K-64-SC-6115 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett G-M/6 - Bøyeliste Workshop Reinforcement Details Foundations Grid G-M/6 - Schedule 13/12/2013 01C

C31-K-64-SC-6116 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett N-R/6 - Bøyeliste Workshop Reinforcement Details Foundations Grid N-R/6 - Schedule 13/12/2013 01C

C31-K-64-SC-6117 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett S-V/6 - Bøyeliste Workshop Reinforcement Details Foundations Grid S-V/6 - Schedule 13/12/2013 01C

C31-K-64-SC-6118 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-SC-6119 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Pumpestasjon - Bøyeliste Workshop Reinforcement Details Pumping Station - Schedule 17/01/2014 01C

C31-K-64-SC-6120 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning og inspeksjonskum - Ark 1 - Bøyeliste Workshop Reinforcement Details Access Chamber - Sheet 1 - Schedule 17/01/2014 01C

C31-K-64-SC-6121 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning og inspeksjonskum - Ark 2 - Bøyeliste Workshop Reinforcement Details Access Chamber - Sheet 2 - Schedule 17/01/2014 01C

C31-K-64-SC-6122 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-SC-6123 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-SC-6124 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-SC-6125 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 1 Ark 1 - Bøyeliste Workshop Reinforcement Details Pit 1 Sheet 1 - Bar Bending Schedule 20/12/2013 01C

C31-K-64-SC-6126 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 1 Ark 2 - Bøyeliste Workshop Reinforcement Details Pit 1 Sheet 2 - Bar Bending Schedule 20/12/2013 01C

C31-K-64-SC-6128 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 2 - Bøyeliste Workshop Reinforcement Details Pit 2 - Bar Bending Schedule 20/12/2013 01C

C31-K-64-SC-6132 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 4 - Bøyeliste Workshop Reinforcement Details Pit 4 - Bar Bending Schedule 20/12/2013 01C

C31-K-64-SC-6136 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 5 og 7 - Bøyeliste Workshop Reinforcement Details Pit 5 & 7 - Bar Bending Schedule 20/12/2013 01C

C31-K-64-SC-6140 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 6 og 8 - Bøyeliste Workshop Reinforcement Details Pit 6 & 8 - Bar Bending Schedule 20/12/2013 01C

C31-K-64-SC-6144 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 01 armert betongplate Ark 1 - Boyeliste Workshop Reinforced Concrete Details - Level 01 Slab Sheet 1 - Bar Bending Schedule Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6145 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 01 armert betongplate Ark 2 - Boyeliste Workshop Reinforced Concrete Details - Level 01 Slab Sheet  2 - Bar Bending Schedule Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6146 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 01 armert betongplate Ark 3 - Boyeliste Workshop Reinforced Concrete Details - Level 01 Slab Sheet 3 - Bar Bending Schedule Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6147 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 01 armert betongplate Ark 4 - Boyeliste Workshop Reinforced Concrete Details - Level 01 Slab Sheet 4 - Bar Bending Schedule Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6148 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 01 armert betongplate Ark 5 - Boyeliste Workshop Reinforced Concrete Details - Level 01 Slab Sheet 5 - Bar Bending Schedule Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6149 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 01 armert betongplate Ark 6 - Boyeliste Workshop Reinforced Concrete Details - Level 01 Slab Sheet 6 - Bar Bending Schedule Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6151 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 1 - Bøyeliste Workshop Reinforced Concrete Details - Walls Sheet 1 - Bar Bending Schedule 21/01/2014 01C

C31-K-64-SC-6152 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 2 - Bøyeliste Workshop Reinforced Concrete Details - Walls Sheet 2 - Bar Bending Schedule 21/01/2014 01C

C31-K-64-SC-6153 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 3 - Bøyeliste Workshop Reinforced Concrete Details - Walls Sheet 3 - Bar Bending Schedule 21/01/2014 01C

C31-K-64-SC-6154 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 4 - Bøyeliste Workshop Reinforced Concrete Details - Walls Sheet 4 - Bar Bending Schedule 21/01/2014 01C

C31-K-64-SC-6155 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 5 - Bøyeliste Workshop Reinforced Concrete Details - Walls Sheet 5 - Bar Bending Schedule 21/01/2014 01C

C31-K-64-SC-6156 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 6 - Bøyeliste Workshop Reinforced Concrete Details - Walls Sheet 6 - Bar Bending Schedule Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6157 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 7 - Bøyeliste Workshop Reinforced Concrete Details - Walls Sheet 7 - Bar Bending Schedule Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6158 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 8 - Bøyeliste Workshop Reinforced Concrete Details - Walls Sheet 8 - Bar Bending Schedule Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6159 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 9 - Bøyeliste Workshop Reinforced Concrete Details - Walls Sheet 9 - Bar Bending Schedule Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6160 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 10 - Bøyeliste Workshop Reinforced Concrete Details - Walls Sheet 10 - Bar Bending Schedule Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6161 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 11 - Bøyeliste Workshop Reinforced Concrete Details - Walls Sheet 11 - Bar Bending Schedule Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6162 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-SC-6163 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-SC-6164 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-SC-6165 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongplate Ark 1 Workshop Reinforced Concrete Details - Level 02 Slab Sheet 1 Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6166 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongplate Ark 2 Workshop Reinforced Concrete Details - Level 02 Slab Sheet 2 Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6167 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongplate Ark 3 Workshop Reinforced Concrete Details - Level 02 Slab Sheet 3 Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6168 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongplate Ark 4 Workshop Reinforced Concrete Details - Level 02 Slab Sheet 4 Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6169 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongplate Ark 5 Workshop Reinforced Concrete Details - Level 02 Slab Sheet 5 Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6170 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongplate Ark 6 Workshop Reinforced Concrete Details - Level 02 Slab Sheet 6 Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6171 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongplate Ark 7 Workshop Reinforced Concrete Details - Level 02 Slab Sheet 7 Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6172 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 1 Workshop Reinforced Concrete Details - Level 02 Beams Sheet 1 Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6173 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 2 Workshop Reinforced Concrete Details - Level 02 Beams Sheet 2 Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6174 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 3 Workshop Reinforced Concrete Details - Level 02 Beams Sheet 3 Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6175 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 4 Workshop Reinforced Concrete Details - Level 02 Beams Sheet 4 Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6176 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 5 Workshop Reinforced Concrete Details - Level 02 Beams Sheet 5 Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6177 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 6 Workshop Reinforced Concrete Details - Level 02 Beams Sheet 6 Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6178 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 7 Workshop Reinforced Concrete Details - Level 02 Beams Sheet 7 Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6179 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 8 Workshop Reinforced Concrete Details - Level 02 Beams Sheet 8 Pack 4 - Issue date on 14-02-2014

C31-K-64-SC-6180 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-SC-6181 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-SC-6182 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-SC-6183 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) OCS - Armeringstegning - Portal Fundamenter OCS Reinforced Concrete Details - Portal Foundations Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6184 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) OCS - Armeringstegning - KL Mast Ark 1 OCS Reinforced Concrete Details - Foundations Sheet 1 Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6185 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) OCS - Armeringstegning - KL Mast Ark 2 OCS Reinforced Concrete Details - Foundations Sheet 2 Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6186 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) OCS - Armeringstegning - KL Mast Ark 3 OCS Reinforced Concrete Details - Foundations Sheet 3 Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6187 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) OCS - Armeringstegning - KL Mast Ark 4 OCS Reinforced Concrete Details - Foundations Sheet 4 Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6188 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) OCS - Armeringstegning - KL Mast Ark 5 OCS Reinforced Concrete Details - Foundations Sheet 5 Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6189 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-SC-6190 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-SC-6191 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-SC-6192 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Sliding Gate Foundations Entrance RC Details Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6193 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Sliding Gate Carpark RC Details Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6194 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Fence Foundation RC Details Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6195 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-SC-6196 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Rectifier Building Level 01 Raft slab RC Details Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6197 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Rectifier Building Walls  RC Details Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6198 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Rectifier Building Roof Beams  RC Details Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6199 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Rectifier Building Roof Slab   RC Details Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6200 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Foundations RC details sheet 1 bar bending schedule 21/01/2014 01C

C31-K-64-SC-6201 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Foundations RC details sheet 2 BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6202 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Lift pit RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6203 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 1  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6204 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 2  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6205 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 3  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6206 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 4  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6207 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 5  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6208 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 5  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6209 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 7  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6210 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 8  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6211 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 9  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6212 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 10  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6213 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Wall on Grid line 8  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6214 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Wall on Grid line 8  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6215 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Floor Slab, level 2  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6216 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Floor Slab, level 3  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6217 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Floor slab, level 4  RC details BBS Pack 5 - Issue date on 28-02-2014



C31-K-64-SC-6218 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Stairs 1 - 2   RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6219 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Stairs 2 - 3 RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-SC-6220 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Stairs 3 - 4  RC details BBS Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6100 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-TG-6101 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-TG-6102 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter Ark 1 Workshop Reinforcement Details Pad Foundations Sheet 1 17/01/2014 01C 02C

C31-K-64-TG-6103 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter Ark 2 Workshop Reinforcement Details Pad Foundations Sheet 2 17/01/2014 01C 02C

C31-K-64-TG-6104 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter Ark 3 Workshop Reinforcement Details Pad Foundations Sheet 3 17/01/2014 01C 02C

C31-K-64-TG-6105 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Omskjøt til søyle Workshop Reinforcement Details Column Starter bars 13/12/2013 01C

C31-K-64-TG-6106 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett A-D/1-2 Workshop Reinforcement Details Foundations Grid A-D/1-2 17/01/2014 01C 02C

C31-K-64-TG-6107 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett F-J/1-2 Workshop Reinforcement Details Foundations Grid F-J/1-2 17/01/2014 01C 02C

C31-K-64-TG-6108 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett K-L/1-2 Workshop Reinforcement Details Foundations Grid K-L/1-2 13/12/2013 01C

C31-K-64-TG-6109 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett M-V/1 Workshop Reinforcement Details Foundations Grid M-V/1 13/12/2013 01C

C31-K-64-TG-6110 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett R-V/2c-3 Workshop Reinforcement Details Foundations Grid R - V/2c -3 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6111 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett R/1-2 Workshop Reinforcement Details Foundations Grid R/1 - 2 13/12/2013 01C

C31-K-64-TG-6112 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett R-S/2a-2b Workshop Reinforcement Details Foundations Grid R- S/2a-2b 13/12/2013 01C

C31-K-64-TG-6113 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Workshop Reinforcement Details Foundations Grid A-L/1-2 Verksted – Armeringstegning – Fundamenter rutenett A-L/1-2 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6114 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett B-H/6 Workshop Reinforcement Details Foundations Grid B-H/6 13/12/2013 01C

C31-K-64-TG-6115 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett G-M/6 Workshop Reinforcement Details Foundations Grid G-M/6 13/12/2013 01C

C31-K-64-TG-6116 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett N-R/6 Workshop Reinforcement Details Foundations Grid N-R/6 13/12/2013 01C

C31-K-64-TG-6117 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Fundamenter rutenett S-V/6 Workshop Reinforcement Details Foundations Grid S-V/6 13/12/2013 01C

C31-K-64-TG-6119 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Pumpestasjon Workshop Reinforcement Details Pumping Station 17/01/2014 01C

C31-K-64-TG-6120 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning og inspeksjonskum - Ark 1 Workshop Reinforcement Details Access Chamber - Sheet 1 17/01/2014 01C

C31-K-64-TG-6121 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning og inspeksjonskum - Ark 2 Workshop Reinforcement Details Access Chamber - Sheet 2 17/01/2014 01C

C31-K-64-TG-6122 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-TG-6123 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-TG-6124 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-TG-6125 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 1 Ark 1 Workshop Reinforcement Details Pit 1 Sheet 1 20/12/2013 01C

C31-K-64-TG-6126 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 1 Ark 2 Workshop Reinforcement Details Pit 1 Sheet 2 20/12/2013 01C

C31-K-64-TG-6128 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 2 Ark 1 Workshop Reinforcement Details Pit 2 Sheet 1 20/12/2013 01C

C31-K-64-TG-6129 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 2 Ark 2 Workshop Reinforcement Details Pit 2 Sheet 2 20/12/2013 01C

C31-K-64-TG-6130 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 2 Ark 3 Workshop Reinforcement Details Pit 2 Sheet 3 20/12/2013 01C

C31-K-64-TG-6131 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-TG-6132 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 4 Ark 1 Workshop Reinforcement Details Pit 4 Sheet 1 20/12/2013 01C

C31-K-64-TG-6133 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 4 Ark 2 Workshop Reinforcement Details Pit 4 Sheet 2 20/12/2013 01C

C31-K-64-TG-6134 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 4 Ark 3 Workshop Reinforcement Details Pit 4 Sheet 3 20/12/2013 01C

C31-K-64-TG-6135 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Workshop Walls Number 1 to 6 RC Details Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6136 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 5 og 7 Ark 1 Workshop Reinforcement Details Pit 5 & 7 Sheet 1 20/12/2013 01C

C31-K-64-TG-6137 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 5 og 7 Ark 2 Workshop Reinforcement Details Pit 5 & 7 Sheet 2 20/12/2013 01C

C31-K-64-TG-6138 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 5 og 7 Ark 3 Workshop Reinforcement Details Pit 5 & 7 Sheet 3 20/12/2013 01C

C31-K-64-TG-6140 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 6 og 8 Ark 1 Workshop Reinforcement Details Pit 6 & 8 Sheet 1 20/12/2013 01C

C31-K-64-TG-6141 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 6 og 8 Ark 2 Workshop Reinforcement Details Pit 6 & 8 Sheet 2 20/12/2013 01C

C31-K-64-TG-6142 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Grop 6 og 8 Ark 3 Workshop Reinforcement Details Pit 6 & 8 Sheet 3 20/12/2013 01C

C31-K-64-TG-6143 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 01 armert betongplate Ark 1 Workshop Reinforced Concrete Details - Level 01 Slab Sheet 1 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6144 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 01 armert betongplate Ark 2 Workshop Reinforced Concrete Details - Level 01 Slab Sheet 2 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6145 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 01 armert betongplate Ark 3 Workshop Reinforced Concrete Details - Level 01 Slab Sheet 3 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6147 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 01 armert betongplate Ark 4 Workshop Reinforced Concrete Details - Level 01 Slab Sheet 4 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6148 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 01 armert betongplate Ark 5 Workshop Reinforced Concrete Details - Level 01 Slab Sheet 5 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6149 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 01 armert betongplate Ark 6 Workshop Reinforced Concrete Details - Level 01 Slab Sheet 6 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6151 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 1 Workshop Reinforced Concrete Details - Walls Sheet 1 21/01/2014 01C

C31-K-64-TG-6152 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 2 Workshop Reinforced Concrete Details - Walls Sheet 2 21/01/2014 01C

C31-K-64-TG-6153 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 3 Workshop Reinforced Concrete Details - Walls Sheet 3 21/01/2014 01C

C31-K-64-TG-6154 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 4 Workshop Reinforced Concrete Details - Walls Sheet 4 21/01/2014 01C

C31-K-64-TG-6155 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 5 Workshop Reinforced Concrete Details - Walls Sheet 5 21/01/2014 01C

C31-K-64-TG-6156 01C Verksted – Armeringstegning – Vegger Ark 6 Workshop Reinforced Concrete Details - Walls Sheet 6

C31-K-64-TG-6157 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 7 Workshop Reinforced Concrete Details - Walls Sheet 7 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6158 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 8 Workshop Reinforced Concrete Details - Walls Sheet 8 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6159 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 9 Workshop Reinforced Concrete Details - Walls Sheet 9 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6160 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 10 Workshop Reinforced Concrete Details - Walls Sheet 10 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6161 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted – Armeringstegning – Vegger Ark 11 Workshop Reinforced Concrete Details - Walls Sheet 11 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6162 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-TG-6163 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-TG-6164 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-TG-6165 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongplate Ark 1 Workshop Reinforced Concrete Details - Level 02 Slab Sheet 1 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6166 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongplate Ark 2 Workshop Reinforced Concrete Details - Level 02 Slab Sheet 2 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6167 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongplate Ark 3 Workshop Reinforced Concrete Details - Level 02 Slab Sheet 3 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6168 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongplate Ark 4 Workshop Reinforced Concrete Details - Level 02 Slab Sheet 4 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6169 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongplate Ark 5 Workshop Reinforced Concrete Details - Level 02 Slab Sheet 5 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6170 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongplate Ark 6 Workshop Reinforced Concrete Details - Level 02 Slab Sheet 6 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6171 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongplate Ark 7 Workshop Reinforced Concrete Details - Level 02 Slab Sheet 7 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6172 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 1 Workshop Reinforced Concrete Details - Level 02 Beams Sheet 1 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6173 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 2 Workshop Reinforced Concrete Details - Level 02 Beams Sheet 2 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6174 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 3 Workshop Reinforced Concrete Details - Level 02 Beams Sheet 3 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6175 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 4 Workshop Reinforced Concrete Details - Level 02 Beams Sheet 4 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6176 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 5 Workshop Reinforced Concrete Details - Level 02 Beams Sheet 5 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6177 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 6 Workshop Reinforced Concrete Details - Level 02 Beams Sheet 6 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6178 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 7 Workshop Reinforced Concrete Details - Level 02 Beams Sheet 7 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6179 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Verksted - Armeringstegning - Nivå 02 armert betongbjelke Ark 8 Workshop Reinforced Concrete Details - Level 02 Beams Sheet 8 Pack 4 - Issue date on 14-02-2014

C31-K-64-TG-6180 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-TG-6181 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-TG-6182 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-TG-6183 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) OCS - Armeringstegning - Portal Fundamenter OCS Reinforced Concrete Details - Portal Foundations Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6184 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) OCS - Armeringstegning - KL Mast Ark 1 OCS Reinforced Concrete Details - Foundations Sheet 1 Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6185 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) OCS - Armeringstegning - KL Mast Ark 2 OCS Reinforced Concrete Details - Foundations Sheet 2 Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6186 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) OCS - Armeringstegning - KL Mast Ark 3 OCS Reinforced Concrete Details - Foundations Sheet 3 Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6187 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) OCS - Armeringstegning - KL Mast Ark 4 OCS Reinforced Concrete Details - Foundations Sheet 4 Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6188 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) OCS - Armeringstegning - KL Mast Ark 5 OCS Reinforced Concrete Details - Foundations Sheet 5 Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6189 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-TG-6190 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-TG-6191 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-TG-6192 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Sliding Gate Foundations Entrance RC Details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6193 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Sliding Gate Carpark RC Details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6194 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Fence Foundation RC Details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6195 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Reserved for future use if required

C31-K-64-TG-6196 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Rectifier Building Level 01 Raft slab RC Details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6197 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Rectifier Building Walls  RC Details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6198 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Rectifier Building Roof Beams  RC Details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6199 01C K [Armering] - Civil/Structural Reinforcement (Workshop & Depot) Rectifier Building Roof Slab   RC Details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6200 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Foundations RC details sheet 1 21/01/2014 01C

C31-K-64-TG-6201 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Foundations RC details sheet 2 Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6202 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Lift pit RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6203 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 1  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6204 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 2  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6205 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 3  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6206 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 4  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6207 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 5  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6208 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 6  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6209 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 7  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6210 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 8  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6211 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 9  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6212 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Core wall elevation 10  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6213 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Wall on Grid line 8  RC details - Sheet 1 Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6214 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Wall on Grid line 8  RC details - Sheet 2 Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6215 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Floor Slab, level 2  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6216 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Floor Slab, level 3  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6217 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Floor slab, level 4  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6218 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Stairs 1 - 2   RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6219 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Stairs 2 - 3 RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6220 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Stairs 3 - 4  RC details Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6221 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Detail sheet 1 Pack 5 - Issue date on 28-02-2014

C31-K-64-TG-6222 01C K [Generell Structurer] - Civil/Structural Reinforcement (Administration) Detail sheet 2 Pack 5 - Issue date on 28-02-2014

C31-K-68-TG-7000 01C K [Generell Structurer] - Workshop - Architectural C31 Keynote Legend C31 Keynote Legend 21/01/2014 01C 02C



C31-K-68-TG-7100 01C K [Generell Structurer] - Workshop - Architectural Verksted - Veggkledning Plan Detaljer - Arket 1 Workshop - Wall Cladding Plan Details Sheet 1 21/01/2014 01C

C31-K-68-TG-7101 01C K [Generell Structurer] - Workshop - Architectural Verksted - Veggkledning Plan Detaljer - Arket 2 Workshop - Wall Cladding Plan Details Sheet 2 21/01/2014 01C

C31-K-68-TG-7102 01C K [Generell Structurer] - Workshop - Architectural Verksted - Veggkledning Plan Detaljer - Arket 3 Workshop - Wall Cladding Plan Details Sheet 3 Pack 4 - Issue date on 14-02-2014

C31-K-68-TG-7103 01C K [Generell Structurer] - Workshop - Architectural Verksted - Veggkledning Plan Detaljer - Arket 4 Workshop - Wall Cladding Plan Details Sheet 4 21/01/2014 01C

C31-K-68-TG-7120 01C K [Generell Structurer] - Workshop - Architectural Verksted - Veggkledning Seksjoner - Arket 1 Workshop - Wall Cladding Sections Sheet 1 21/01/2014 01C

C31-K-68-TG-7121 01C K [Generell Structurer] - Workshop - Architectural Verksted - Veggkledning Seksjoner - Arket 2 Workshop - Wall Cladding Sections Sheet 2 21/01/2014 01C

C31-K-68-TG-7122 01C K [Generell Structurer] - Workshop - Architectural Verksted - Veggkledning Seksjoner - Arket 3 Workshop - Wall Cladding Sections Sheet 3 21/01/2014 01C

C31-K-68-TG-7123 01C K [Generell Structurer] - Workshop - Architectural Verksted - Veggkledning Seksjoner - Arket 4 Workshop - Wall Cladding Sections Sheet 4 21/01/2014 01C

C31-K-68-TG-7124 01C K [Generell Structurer] - Workshop - Architectural Verksted - Veggkledning Seksjoner - Arket 5 Workshop - Wall Cladding Sections Sheet 5 21/01/2014 01C

C31-K-68-TG-7130 01C K [Generell Structurer] - Workshop - Architectural Verksted - Male / liming rom detaljer Workshop - Painting / Bonding Room Details Pack 4 - Issue date on 14-02-2014

C31-K-68-TG-7160 01C K [Generell Structurer] - Workshop - Architectural Verksted - Verksted Takkonstruksjon Workshop - Roof  - Typical Roof 21/01/2014 01C

C31-K-68-TG-7161 01C K [Generell Structurer] - Workshop - Architectural Verksted - Tak - Rooflight Workshop - Roof  - Rooflight 21/01/2014 01C

C31-K-68-TG-7162 01C K [Generell Structurer] - Workshop - Architectural Verksted - Takkonstruksjon - Arket 1 Workshop - Roof Details - Sheet 1 21/01/2014 01C

C31-K-68-TG-7170 01C K [Generell Structurer] - Workshop - Architectural Verksted - Bifold dorer Workshop - Glazed Walling - Bifold Doors 21/01/2014 01C

C31-K-68-TG-TBC 01C K [Generell Structurer] - Architectural Details Verksted - Veggkledning Typiske Plan Detaljer - Ark 1 Workshop - Wall Cladding  Details Pack 4 - Issue date on 14-02-2014

C31-K-68-TG-TBC 01C K [Generell Structurer] - Architectural Details Verksted - Veggkledning Plan Detaljer - Ark 2 Workshop - Wall Cladding  Details Pack 4 - Issue date on 14-02-2014

C31-K-68-TG-TBC 01C K [Generell Structurer] - Architectural Details Workshop - Internal details Pack 4 - Issue date on 14-02-2014

C31-K-68-TG-TBC 01C K [Generell Structurer] - Architectural Details Workshop - Internal details Pack 4 - Issue date on 14-02-2014

C31-K-68-TG-TBC 01C K [Generell Structurer] - Architectural Details Verksted - Veggkledning Snitt - Ark 6 Workshop - Wall Cladding Sections - Sheet 6 Pack 4 - Issue date on 14-02-2014

C31-K-68-TG-TBC 01C K [Generell Structurer] - Architectural Details Verksted - Veggkledning Snitt - Ark 7 Workshop - Wall Cladding Sections - Sheet 7 Pack 4 - Issue date on 14-02-2014

C31-K-68-TG-TBC 01C K [Generell Structurer] - Architectural Details Workshop - Wall / Part Elevation Detail Sheets Pack 4 - Issue date on 14-02-2014

C31-K-68-TG-TBC 01C K [Generell Structurer] - Architectural Details Workshop - Wall / Part Elevation Detail Sheets Pack 4 - Issue date on 14-02-2014

C31-K-68-TG-TBC 01C K [Generell Structurer] - Architectural Details Workshop - Wall / Part Elevation Detail Sheets Pack 4 - Issue date on 14-02-2014

C31-K-68-TG-TBC 01C K [Generell Structurer] - Architectural Details Workshop - Wall / Part Elevation Cladding RCP Pack 4 - Issue date on 14-02-2014

C31-L-01-TG-6001 01C L [Skilt og merkingsplaner] - Side Wide - Roads Trafikkskilter adkomstvei Traffic Signs Access Road 13/12/2013 01C

C31-L-01-TG-6002 01C L [Skilt og merkingsplaner] - Side Wide - Roads Trafikkskilt ved Depot Traffic Signs at Depot 13/12/2013 01C

C31-L-01-TG-6100 01C L [Skilt og merkingsplaner] - Side Wide - Roads Vegmerking og trafikkskilt ved Depot - Ark 1 av 2 Road Marking and Traffic Signs at Depot  Sheet 1 of 2 13/12/2013 01C

C31-L-01-TG-6101 01C L [Skilt og merkingsplaner] - Side Wide - Roads Vegmerking og trafikkskilt ved Depot - Ark 2 av 2 Road Marking and Traffic Signs at Depot  Sheet 2 of 2 13/12/2013 01C

C31-L-01-TG-6365 01C L [Skilt og merkingsplaner] - Side Wide - Roads Veimerking og trafikkskilter adkomstvei ST 000 til 280 Road Markings and Traffic Signs Access Road CH 000 to 280 13/12/2013 01C

C31-L-01-TG-6366 01C L [Skilt og merkingsplaner] - Side Wide - Roads Veimerking og trafikkskilter adkomstvei ST 280 til 442 Road Markings and Traffic Signs Access Road CH 280 to 442 13/12/2013 01C

C31-N-02-TG-6001 01C N [Belysningsplaner og høyspenning] - Side Wide - Earthing Kokstad Verksted og Depot Jording - Tegnearket 1 Kokstad Workshop and Depot Earting Layout. Sheet 3. To Be Confirmed

C31-N-02-TG-6002 01C N [Belysningsplaner og høyspenning] - Side Wide - Earthing Kokstad Verksted og Depot Jording - Tegnearket 2 Kokstad Workshop and Depot Earting Layout. Sheet 3. To Be Confirmed

C31-N-02-TG-6003 01C N [Belysningsplaner og høyspenning] - Side Wide - Earthing Kokstad Verksted og Depot Jording - Tegnearket 3 Kokstad Workshop and Depot Earting Layout. Sheet 3. To Be Confirmed

C31-N-02-TG-6004 01C N [Belysningsplaner og høyspenning] - Side Wide - Earthing Kokstad Verksted og Depot Jording - Tegnearket 4 Kokstad Workshop and Depot Earting Layout. Sheet 3. To Be Confirmed

C31-N-09-SC-6001 02C N [Belysningsplaner og høyspenning] - Side Wide - Lighting Armaturtabell Kokstad Workshop and Depot - Luminaire Table 13/12/2013 01C To Be Confirmed

C31-N-09-SC-6002 01C N [Belysningsplaner og høyspenning] - Side Wide - CCTV Kokstad Workshop and Depot - External CCTV Table To Be Confirmed

C31-N-09-TG-6001 01C N [Belysningsplaner og høyspenning] - Side Wide - Earthing Typiske Jording Detaljer Typical Earthing Details To Be Confirmed

C31-N-09-TG-6002 01C N [Belysningsplaner og høyspenning] - Side Wide - Earthing Earthing Bybanen OCS Field Zone section To Be Confirmed

C31-N-09-TG-6003 01C N [Belysningsplaner og høyspenning] - Side Wide - Earthing Earthing Kokstad Depot. Overview Arrangement. To Be Confirmed

C31-O-01-TG-6099 01C O [Landskapsforming] - Side Wide - Roads Landskapsplan - Dekkeplan  - Område: Verksted og Depot, Flesland Lansdscape Drawing - Surface  -  Area: Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-O-02-TG-6000 01C O [Landskapsforming] - Side Wide - Roads Oversiktsplan - Område: Verksted og Depot, Flesland Site Plan - Area:Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-O-02-TG-6001 01C O [Landskapsforming] - Side Wide - Roads Landskapsplan Ost - Landscap og vegetasjonsplan - Område: Verksted og Depot, Flesland Landscape drawing east , Landscape and Vegetation  - Area:Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-O-02-TG-6002 01C O [Landskapsforming] - Side Wide - Roads Landskapsplan vest - Landscap og vegetasjonsplan - Område: Verksted og Depot, Flesland Landscape drawing West , Landscape and Vegetation  - Area:Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-O-02-TG-6003 01C O [Landskapsforming] - Side Wide - Roads Landskapsplan sor - Landscap og vegetasjonsplan - Område: Verksted og Depot, Flesland Landscape drawing South , Landscape and Vegetation  - Area:Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-O-02-TG-6099 01C O [Landskapsforming] - Side Wide - Roads Landskapsplan - vegetasjon - Område: Verksted og Depot, Flesland Lansdscape Drawing - Vegetation -  Area: Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-O-03-TG-6099 01C O [Landskapsforming] - Side Wide - Roads Landskapsplan - Teknisk plan  - Område: Verksted og Depot, Flesland Lansdscape Drawing - Technical Plan  -  Area: Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-O-04-TG-6090 01C O [Landskapsforming] - Side Wide - Roads Landskapsplan Ost - Dekkeplan og teknisk installasjon - Område: Verksted og Depot, Flesland Landscape drawing east ,Surface and Technical Installation  - Area:Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-O-04-TG-6091 01C O [Landskapsforming] - Side Wide - Roads Landskapsplan vest - Dekkeplan og teknisk installasjon - Område: Verksted og Depot, Flesland Landscape drawing west ,Surface and Technical Installation -  Area:Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-O-04-TG-6092 01C O [Landskapsforming] - Side Wide - Roads Landskapsplan sor - Dekkeplan og teknisk installasjon - Område: Verksted og Depot, Flesland Landscape drawing south,Surface and Technical Installation -  Area:Workshop and Depot, Flesland Pack 6 - Issue date on 28-03-2014

C31-X-01-TG-6001 01C X [Miljø og naturressurser] - Side Wide - Roads Depot and access road. Site preparation works. Water Quality Protection Measures Depot og adkomstveien. Opparbeiding av tomt. Beskyttelsestiltak for vannkvalitet Pack 6 - Issue date on 28-03-2014

C31-Z-00-RP-6001 01C
Z [Helse, miljø og sikkerhet] - Side Wide - Roads

Bybanen Detailed Design of Workshop and Depot - Automatic Gates - Electrical & Automation 

Equipment Specification (English)

Bybanen Detailed Design of Workshop and Depot - Automatic Gates - Electrical & Automation Equipment 

Specification (English) Pack 6 - Issue date on 28-03-2014

C31-Z-00-RP-6100 01C Z [Helse, miljø og sikkerhet] - Side Wide - Roads Detaljert utforming av verksted og depot for bybanen Vertikal transportspesifikasjon Bybanen Detailed Design of Workshop and Depot Vertical Transportation Specification Pack 6 - Issue date on 28-03-2014

C43-R-00-SC-0802 02C R [Kjørestrøm] - Side Wide - Roads Depot OCS Mast listing Depot KL Mast listing 13/12/2013 01C Pack 6 - Issue date on 28-03-2014



ID Tekst 2 Tekst 1 Aktivitetsnavn Varighet

1 Område 1 Område 1 235 dager
2 Område 1 C32 C32 Ferdig Område 1 0 dager
3 Område 1 C31 C31 mp: Område 1 klar for C51 0 dager
4 Område 1 C51 C51: Spor Område 1 30 dager
5 Område 1 C43 C43: KL-arbeid Område 1 (arbeid innen gitt periode) 40 dager
6 Område 2 Område 2 220 dager
7 Område 2 C32 C32 Ferdig Område 2 0 dager
8 Område 2 C31 C31 mp: Likeretterstasjon klar for C43 0 dager
9 Område 2 C43 C43 / Likeretterstasjon 73 dager

10 Område 4 Område 3 og 4 345 dager
11 Område 4 C32 C32 Ferdig Område 4 0 dager
12 Område 3 og 4 C31 C31 mp: Område 3 og  4, Klar for C34 0 dager
13 Område 4 C35 C35: Område 4, Installasjon av sandingsutstyr 65 dager
14 Område 4 C36 C36: Område 4, Installasjon av vaskemaskinen 65 dager
15 Område 4 C34 C34 Vognhall: Tilrigging, forberedende arbeider, prefab. Stål og bygningselementer. 48 dager
16 Område 3 og 4 C34 C34 Vognhall 294 dager
17 Område 4 C34 C34 mp: tett hus 0 dager
18 Område 4 C34 C34 mp: klar for C35 & C36 0 dager
19 Område 4 C34 C34 mp: klar for C51 område 4 0 dager
20 Område3 C34 C34 mp: klart for C51 område 3 0 dager
21 Område 4 C34 C34 mp: klar for C43 0 dager
22 Område 4 C51 C51: Spor Område 4 35 dager
23 Område 3 C51 C51 : Spor område 3 40 dager
24 Område 4 C43 C43: KL-arbeid Område 3 og 4 45 dager
25 Område 5 Område 5 235 dager
26 Område 5 C32 C32 Ferdig Område 5 0 dager
27 Område 5 C31 C31 mp: Område 5 klar for C51 0 dager
28 Område 5 C51 C51: Spor Område 5 35 dager
29 Område 5 C43 C43: KL-arbeid Område 5 (arbeid innen gitt periode) 40 dager
30 Område 6 Område 6 235 dager
31 Område 6 C32 C32 Ferdig Område 6 0 dager
32 Område 6 C31 C31 mp: Område 6 klar for C51 0 dager
33 Område 6 C51 C51: Spor Område 6 38 dager
34 Område 6 C43 C43: KL-arbeid Område 6 (arbeid innen gitt periode) 40 dager
35 Område 7 Område 7a og 7b 466 dager
36 Område 7 C32 C32 Ferdig Område 7a og 7b 0 dager
37 Område 7 C31 C31: Område 7a og 7b, Verksted & Admin. Bygg 375 dager
38 Område 7 C31 C31 mp: Område 7a og 7b, Verksted og Admin. Bygg tett hus 0 dager
39 Område 7 C31 C31 mp: Område 7a, klar for C37 0 dager
40 Område 7 C31 C31 mp: Område 7a, klar for C51 0 dager
41 Område 7 C31 C31 mp: Område 7b, OCC rommene i Admin. Bygg klare for C33 0 dager
42 Område 7 C31 C31 mp: Område 7a, klar for C43 0 dager
43 Område 7 C31 C31 mp: Område 7a, overbygget oppstallingsplass for 1 trikk 0 dager
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ID Tekst 2 Tekst 1 Aktivitetsnavn Varighet

44 Område 7 C31 C31 mp: Område 7b, områder klare i Admin.Bygg for vedlikeholdsoperator Stadler 0 dager
45 Område 7 C33 C33 mp: Område 7a, klar for C43 0 dager
46 Område 7 C33 C33 mp: Område 7b, OCC rommene klare for installasjonsarbeid 0 dager
47 Område 7 C51 C51: Spor Område 7a 48 dager
48 Område 7 C37 C37: Område 7a, installasjon Løfteutstyr 65 dager
49 Område 7 C43 C43: KL-arbeid Område 7a 20 dager
50 Område 7 C33 C33: Område 7a og 7b, Verksted & Admin. Bygg bygningstekniske arbeider 335 dager
51 Område 7 C33 C33 Totaltest -utprøving husteknikse anlegg 6 dager
52 Område 7 C33 C33 Prøvedrift - Overtakelse etter at funksjonskrav er oppnådd og godkjent av BH 66 dager
53 Område 7 Montasje av brukerustyr ( Stadler med flere) / innredning ved byggherren 88 dager
54 Område 7 Innflytting og ibruktakelse av verksted og adm. Bygg. 0 dager

55 Område 8 Område 8 235 dager
56 Område 8 C32 C32 Ferdig Område 8 0 dager
57 Område 8 C31 C31 mp: Område 8 klar for C51 0 dager
58 Område 8 C51 C51: Spor Område 8 20 dager
59 Område 8 C43 C43: KL-arbeid Område 8 (arbeid innen gitt periode) 40 dager
60 Område 9 Område 9 491 dager
61 Område 9 C32 C32 Ferdig Område 9 0 dager
62 Område 9 C31 C31 mp: Område 9 klar for C51 0 dager
63 Område 9 C51 C51: Spor Område 9 10 dager
64 Område 9 C33 C33 Utvendige installasjoner og belysning 12 dager
65 Område 9 C43 C43: KL-arbeid Område 9 (arbeid innen gitt periode) 40 dager
66 Alle områder Alle områder eks. område 9 92 dager
67 Alle områder C33 C33 Utvendig installasjoner og belysning 92 dager
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Se Tegning C34-K-62-TG-6120 for Anmerkninger

Refer to Drawing C34-K-TG-6120 For Section Notes

Notater:
1. For generelle merknader, se tegninger C34-K-62-TG-6190 til 6192.
2. For stålbjelke og stålsøyle størrelser, se tegninger C34-K-62-TG-6103 og 6107.
3. For fundament størrelser, se tegninger C34-K-62-TG-6100.
4. For Armert betongbjelke størrelser, se tegninger C34-K-62-TG-6100 and 6107.

Notater:
1. For General Notes, see drawings C34-K-62-TG-6190 to 6192.
2. For Steel Beams and Steel Columns sizes, see drawings C34-K-62-TG-6103 and 6107.
3. For Foundation sizes, see drawing C34-K-62-TG-6100.
4. For Reinforced Concrete Beams sizes, see drawing C34-K-62-TG-6100 and 6107.
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DAY 
  TIME DESCRIPTION 

3/11/2014 2.30h 

First contact with the tutor of the project, Arve Leiknes, having a meeting 
with him and Irene to deliberate what about my project.Finally,the result is 
that I have to do the project with Irene at the same company. Then, I sent 

an e-mail to the counselor in the company, Marttin, to introduce myself 

3/12/2014 
5h 

Go to the company with Irene for first time,meet Marttin and have the first 
contact with the project of Bybanen, getting all information about it. 

3/13/2014 5h Start to read and study the project of Bybanen 

3/14/2014 5h Be reading and translating the project of Bybanen 

3/17/2014 

5h 

Continuing the reading and meeting with Imma Oliver,our tutor in Spain, 
by e-mail to inform her about our situation in the company with the 
project.We must start to think to fix a proposal for our bachelor project. 

3/18/2014 5h Be reading and translating the project of Bybanen 

3/19/2014 5h Be reading and translating the project of Bybanen 

3/20/2014 5h Be reading and translating the project of Bybanen 

3/24/2014 

5h 

Meeting with Imma by e-mail talking that is not possible to do the project 
together,in Spain don't agree about it. Then we comunicated it to Marttin 
and the solve was that we can work about diferet buildings each of us.And 
mine is now the parking of the bybanen,so I started to read about this part 
of the project.Imma also share with us a folder in "Dropbox" with 
information about the university in Spain and the rules to make the project 
and a document where propouse us areas and topics on which we can 
develop the project. 

3/25/2014 5h Be reading the new part of the project of Bybanen 

3/26/2014 5h Be reading the new part of the project of Bybanen 

3/27/2014 

5h 

I keep reading and thinking to fix about which area and issues I want to 
develop in my work between the options which the university from Spain 
gave us 

3/28/2014 

5h 

I made a possible proposal to the bachelor project,using the options which 
Imma gave us from the university and topics that I find interesting and 
which I would like work about. Then I sent it to Marttin to give me his 
opinion.I also contacted with someone by e-mail who recommended us 
Imma because he could help me with the software Navisworks. 

3/31/2014 

5h 

Meeting with Marttin to pooling data, my suggested points and his 
points.Few minutes after he sent me the bachelor assignment.Then I sent 
a e-mail to Imma to let her know the news 

4/1/2014 7h Working about the new topics 

4/2/2014 9h Working about the new topics 

4/3/2014 

9h 

Meeting in the company with Irene,Martin and substitute of Arve to talk 
about the topics. The result is that we have to change every thing,we have 
now another point to focus our bachelor project 

4/4/2014 7h Try to focus in the new direction of the project looking for information 

4/7/2014 7h elaborating the new official proposal 

4/8/2014 7h elaborating the new official proposal 

4/10/2014 9h elaborating the new official proposal 

4/11/2014 6h elaborating the new official proposal 

4/14/2014 
9h 

continue searching information to know the main points of the project 
which I want to accomplish 

4/15/2014 

11h 

continue searching information to know the main points of the project 
which I want to accomplish and try to download the program "Microsoft 
Project" 



4/16/2014 

9h 

continue searching information to know the main points of the project 
which I want to accomplish and try to download the program "Microsoft 
Project" 

4/17/2014 
5h 

sending to Imma the idea of the final proposal almost made for it 
correction 

4/18/2014 
5h 

Reading the new information for the new proposal and looking for more 
information 

4/22/2014 

7h 

response received from imma about the proposal, I must change some 
things. Working around this. And finaly the Microsoft Project is 
downloaded. 

4/23/2014 
9h 

Working about the correction of the proposal and preparing all information 
that I need 

4/24/2014 
9h 

Working about the correction of the proposal and preparing all information 
that I need 

4/25/2014 
7h 

Finish of the correction of the proposal and start to work with the power 
point document to the presentation at the university 

4/26/2014 9h Elaborating the presentation 

4/27/2014 9h Elaborating the presentation 

4/28/2014 9h Finish of the document power point and start to practice the oral part 

4/29/2014 
11h 

Sent of the official proposal by e-mail to Imma, Marttin and Arve. Continue 
practicing with the oral part of the presentation. 

4/30/2014 4h Presentation at the university 

5/1/2014 8h Studying the information gathered so far to clarify ideas 

5/5/2014 10h continue Studying the information gathered and start a "brain storming" 

5/6/2014 10h continue Studying the information gathered and start a "brain storming" 

5/7/2014 10h continue the "brain storming" and looking for mor information. 

5/8/2014 
10h 

make word documents with a "collage" of information and the ideas that I 
have. Trying to download the software Navisworks manage. 

5/9/2014 
6h 

Trying to download the software Navisworks manage and read a 
handbook about this. 

5/10/2014 
8h 

Trying to download the software Navisworks manage and read a 
handbook about this. 

5/11/2014 
6h 

Trying to download the software Navisworks manage and read a 
handbook about this. 

5/12/2014 9h Provide more information to my word documents to draft mode 

5/13/2014 
12h 

Working about the elaboration of the real document abot the project to 
show it to Arve and correct me 

5/14/2014 13h trying to write something official to show it to Arve and correct me 

5/15/2014 
6h 

Meeting with Arve and Irene at university, nothing to show him,so 
continue working 

5/16/2014 7h writing about the project translating a lot of information 

5/17/2014 14h writing about the project translating a lot of information 

5/18/2014 8h writing about the project translating a lot of information 

5/19/2014 
10h 

send an e-mail to the contact in Spain to request more information and 
trying to redact. 

5/20/2014 
6h 

Prepare a type of questionnaire to Martin to ask him about the company 
information and searching more information to apply in the project 

5/21/2014 

13h 

Send an e-mail to Marttin to have a meeting to solve my cuestions. Finally 
the download of the program Navisworks is successful. Continue studing 
the new information found few days ago. 

5/22/2014 
7h 

writing about the project translating a lot of information and study the 
information received by my contact in Spain 

5/23/2014 
10h 

Meeting with Marttin to solve my questions and after that,write all this 
information and complete it making flow charts 



5/24/2014 
10h 

Elaborating the project using all the information which I have collected and 
drawing my own conclusions. 

5/25/2014 
10h 

Elaborating the project using all the information which I have collected and 
drawing my own conclusions. 

5/26/2014 
12h 

Elaborating the project using all the information which I have collected and 
drawing my own conclusions. 

5/27/2014 
20h 

Elaborating the project using all the information which I have collected and 
drawing my own conclusions. 

5/28/2014 
15h 

Elaborating the project using all the information which I have collected and 
drawing my own conclusions. 

5/29/2014 
22h 

Elaborating the project using all the information which I have collected and 
drawing my own conclusions. 

5/30/2014 
20h 

Elaborating the project using all the information which I have collected and 
drawing my own conclusions. 

5/31/2014 
21h 

Elaborating the project using all the information which I have collected and 
drawing my own conclusions. 

6/1/2014 
19h 

Elaborating the project using all the information which I have collected and 
drawing my own conclusions. 

6/2/2014 15h DELIVERY 

 


