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Abstract 
 

The objective of this project is the organization of productions lines in one factory call 

“POLEDWOOD” located in Cracow, Poland. This factory manly works in the furniture 

sector. They produce four type of desks and they need organization the lines for produce 

the desk with less cost as possible. 

For this study, we have information about previous costumer’s orders exactly all the 

orders of 2011, 2012 and a half of 2013 and we need to know how many desks we need 

to produce in stock a week. We calculate the number of machines that we need for 

produce this stock. Too we study about the number of workers that we need and how 

many shifts it will be necessary. 

For manufacturing the furniture, we calculate how to cut the wood. and all the times 

for cut, drill and grove and edge the wood. 

For assembly the desks we make a BOOM structure for have a general vision of 

components that we need. We calculate all the times that we need for assembly the desks 

and we do an assembly instruction because the workers need the instructions for assembly 

the furniture. 

 For finish we make a layout for reducing the costs, movements and have a good 

distribution of the warehouse and production plant. 
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1. Introduction 
Nowadays there is lot of competitive in a globalised world. The customers’ requirements 

which keep increasing, makes the company, independently of their size, work more 

efficient and in a shorter period of time. For that reason, the companies need keep working 

hard to improve constantly their process and being able to answer to any changes in a 

volatile market. 

The main objective of any company is to obtain the mayor benefits with the minimum 

costs searching for the best way of efficiency and looking to be more competitive in the 

globalised market. 

The aim of this research is to propose an organization plan in the production line to 

minimize the costs. 

The essay its composed by four major groups. 

The first one is the analyse of the orders of the clients in the last years of each furniture, 

calculating the minimum security stock that we need of each furniture to be sure of an 

efficient and fast answer to the orders of the clients.  

In addition, the second one is the study of the manufacture process, minimizing the 

remains of the raw material and calculating all the time spent to prepare the raw material 

In the third point we could find all the components and elements needed for the montage 

of the desks, the instructions that the operators should use for the montage and the 

requirement times for the assembly.  

To finish with, we can find the calculations to know the number of machines we need to 

satisfy the necessities of the clients and also a production plant layout. 
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2.  Furniture 
Then we can see the four desks that the company do: 

 ELBIU/7/10 

 

Image 1. Desk ELBIU/7/10. 

This is a desk called ELBIU/7/10. It is composed by the body and one drawer. 

 ELBIU/7/12 

 

Image 2. Desk ELBIU/7/12. 

This is a desk called ELBIU/7/12. It is composed only by the body. 

 ELBIU/7/14 

 

Image 3. Desk ELBIU/7/14. 

This is a desk called ELBIU/7/14. It is composed by the body, three drawers and one 

cabinet. 
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 ELBIU/7/16 

 

Image 4. Desk ELBIU/7/16. 

This is a desk called ELBIU/7/12. It is composed only by the body too. 
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3. Costumer Order Analysis 
 
We analyse the historical data about customer orders. The data (included in file 
Customer_Orders.xlsx) cover the period of 2011-2013 (2 and a half year).  



 2011 (251 working days) was 6 557 customer orders (29 738 order items), 
 2012 (252 working days) was 6 438 customer orders (29 043 order items), 
 Year 2013 (251 working days) is a current year (the last real day is a 31 of May, it 

is a 104 working day in 2013). 2013 includes, first half year – 104 days – it is 
historical data and additionally already received customer orders in planning 
horizon (2 x CLT next weeks, decreasing till 23 of August 2013 – next 59 working 
days), 3 530 customer orders (16 080 order items). 

 
Demand on each product is variable and discontinuous (not every day each product can 
be sold). Therefore, the data aggregation in longer periods (weeks, months) is necessary. 
First of all, data (grouped by product ID) about quantity (given in order item) are 
aggregated each day from different orders. Then this data is aggregated weekly and 
monthly in given year.  
 

3.1. ELBIU/7/10 
 

 2011 weekly and monthly distribution of demand: 

 

Graphic 1. 2011 demand in weeks ELBIU/7/10. 
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Graphic 2. 2011 demand in months ELBIU/7/10. 

 2012 weekly and monthly distribution of demand: 

 

Graphic 3. 2012 demand in weeks ELBIU/7/10. 

 

Graphic 4. 2012 demand in months ELBIU/7/10. 
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 2013 weekly and monthly distribution of demand (half year data): 

 

Graphic 5. 2013 demand in weeks ELBIU/7/10. 

 

Graphic 6. 2013 demand in months ELBIU/7/10. 

Based on above data we have to make a forecast for a second half of 2013 year. For better 

results we should analyse the weekly demand instead of monthly demand (statistically it 

has less data, only 12 per year). 

Let’s take a look on historical demand of ELBIU/7/10 furniture during years (weeks) 

2011-2013: 

 

ELBIU/7/10 1 2 3 4 5 6 7 8 9 10 11 12 13 14 

Year 2011 15 21 11 17 15 17 30 21 9 25 24 15 28 17 

Year 2012 32 13 23 20 12 16 18 24 14 22 18 10 20 17 

Year 2013 2 11 13 23 23 24 17 30 15 24 14 25 24 19 

  January February March 

Average 16,3 15,0 15,7 20,0 16,7 19,0 21,7 25,0 12,7 23,7 18,7 16,7 24,0 17,7 

Std. Dev. 15,0 5,3 6,4 3,0 5,7 4,4 7,2 4,6 3,2 1,5 5,0 7,6 4,0 1,2 

4W Avg. 16,8    20,6    17,9    19,5  

4W St. Dev 7,7    5,8    5,9    6,9  

Forecast M 17    21    18    20  

Forecast W 16 15 16 20 17 19 22 25 13 24 19 17 24 18 
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ELBIU/7/10 15 16 17 18 19 20 21 22 23 24 25 26 27 

Year 2011 17 34 5 24 24 17 16 12 14 23 14 20 16 

Year 2012 10 20 17 14 15 14 13 28 8 29 13 16 16 

Year 2013 19 9 18 20 23 10 25 20 29 18 33 18 18 

  April May June 

Average 15,3 21,0 13,3 19,3 20,7 13,7 18,0 20,0 17,0 23,3 20,0 18,0 16,7 

Std. Dev. 4,7 12,5 7,2 5,0 4,9 3,5 6,2 8,0 10,8 5,5 11,3 2,0 1,2 

4W Avg.   16,8    19,6    16,4   

4W St. Dev   5,7    7,2    6,2   

Forecast M   17    20    16   

Forecast W 15 21 13 19 21 14 18 20 17 23 20 18 17 

 

ELBIU/7/10 28 29 30 31 32 33 34 35 36 37 38 39 40 

Year 2011 13 19 29 10 26 13 12 12 24 23 28 21 11 

Year 2012 13 16 30 19 33 19 19 10 13 22 12 20 6 

Year 2013 7 12 10 10 13 14 8 4 3         

  July August September 

Average 11,0 15,7 23,0 13,0 24,0 15,3 13,0 8,7 13,3 22,5 20,0 20,5 8,5 

Std. Dev. 3,5 3,5 11,3 5,2 10,1 3,2 5,6 4,2 10,5 0,7 11,3 0,7 3,5 

4W Avg.  18,9    12,6    17,9    

4W St. Dev  8,5    6,1    7,4    

Forecast M  19    13    18    

Forecast W 11 16 23 13 24 15 13 9 13 23 20 21 9 

 
 
 

ELBIU/7/10 41 42 43 44 45 46 47 48 49 50 51 52 

Year 2011 28 24 13 14 16 21 18 15 8 2 19 6 

Year 2012 26 7 17 9 13 25 14 38 24 17 20 12 

Year 2013                         

  October November December 

Average 27,0 15,5 15,0 11,5 14,5 23,0 16,0 26,5 16,0 9,5 19,5 9,0 

Std. Dev. 1,4 12,0 2,8 3,5 2,1 2,8 2,8 16,3 11,3 10,6 0,7 4,2 

4W Avg. 17,3    20,0    13,5    

4W St. Dev 7,9    8,3    7,7    

Forecast M 17    20    14    

Forecast W 27 16 15 12 15 23 16 27 16 10 20 9 

Table 1. Calculation historical demand ELBIU/7/10. 
 

First row includes numbers of weeks. First column includes following data: 
 Year 2011 (Y1) – weekly demand in 2011, the number represents how many 

pieces of product was sold during each week, 

 Year 2012 (Y2) – weekly demand in 2012, 

 Year 2013 (Y3) – weekly demand in 2013, 

 Average (AW) – average value of demand in the same week from 3 years, 
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 Std.Dev. (SDW) – standard deviation value of demand in the same week from 3 

years, 

 4W Avg. (AM)– average value of demand of 4 weeks (one month) from 3 years, 

 4W St.Dev. (SDM) – standard deviation value of demand of 4 weeks (one month) 

from 3 years, 

 Forecast M (FM)– forecast based on monthly prediction (4 weeks), 

 Forecast W (FW) – forecast based on weekly prediction (1 week). 

Because demand frequently is seasonal we can try calculate the average from the same 
weeks (given by number) in next years: 

𝐴𝑤(𝑡) =
∑ 𝑌𝑖(𝑡)𝑛

𝑖=1

𝑛
 

To evaluate the coincidence between years (if there is seasonal demand) we have to 
calculate also standard deviation: 

𝑆𝐷𝑊(𝑡) = 𝜎𝑊(𝑡) = √
∑ ((𝑌𝑖(𝑡) − 𝐴𝑊(𝑡))2𝑛

𝑖=1

𝑛
 

The same calculations we can made for monthly demand, but there is one problem – in 
calendar we have 12 months which are different with total number of days. Because of 
this sometimes, in planning, we use 13 months scheme where each week has 4 weeks 
(28 days). 
Taking this into consideration we can calculate the monthly average from demand 
(aggregating each next 4 weeks together): 

𝐴𝑀(𝑚) =
∑ 𝐴𝑊(𝑗)4

𝑗=1

4
 

 
 
 
And also monthly standard deviation: 

𝑆𝐷𝑤(𝑡) = 𝜎𝑤(𝑡) = √
∑ ((𝑌𝑖(𝑗) − 𝐴𝑀(𝑚))24

𝑖=1

4
 

Weekly forecast can be the same as average calculated before (week by week): 
𝐹𝑊(𝑤) = 𝐴𝑊(𝑤) 

Monthly forecast can be equal to monthly average (and each week in given month will 
be the same): 

𝐹𝑀(𝑚) = 𝐴𝑀(𝑚) 
 
Final results: 

ELBIU/7/10 Y_Sum Y_Avg Sigma SL SL z SS  

Year 2011 926 17,8 6,9 85% 0,85 1,036 7,1  

Year 2012 926 17,8 6,9 85% 0,85 1,036 7,2  

Year 2013 605 16,8 7,7 85% 0,85 1,036 8,0 SS 

  17,5 7,2 0,9 0,9 1,0 7,4 8 

Table 2. Calculation Security Stock ELBIU/7/10. 
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Finally, we can calculate: 
 Y_Sum – yearly sum of demand 
 Y_Avg – weekly average demand 
 Sigma – weekly standard deviation of demand 
 SL – Service Level assumed by the company management stuff, 
 z – coefficient which represent probability density taken from Gaussian 

distribution 
 SS – safety stock of inventory. 

𝑆𝑆 = 𝑧 ∗ 𝜎 

Based on this calculation we can consider the value of safety stock should be not less than 

8 pieces in stock. 

 

3.2. ELBIU/7/12 
 

 2011 weekly and monthly distribution of demand: 

 

Graphic 7. 2011 demand in weeks ELBIU/7/12. 
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Graphic 8. 2011 demand in months ELBIU/7/12. 

 2012 weekly and monthly distribution of demand: 

 

Graphic 9. 2012 demand in weeks ELBIU/7/12. 

 

Graphic 10. 2012 demand in months ELBIU/7/12. 
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 2013 weekly and monthly distribution of demand (half year data): 

 

Graphic 11. 2013 demand in weeks ELBIU/7/12. 

 

Graphic 12. 2013 demand in months ELBIU/7/12. 

Let’s take a look on historical demand of ELBIU/7/12 furniture during years (weeks) 

2011-2013: 

ELBIU/7/12 1 2 3 4 5 6 7 8 9 10 11 12 13 14 

Year 2011 5 24 19 17 26 19 28 21 14 26 23 28 31 15 

Year 2012 23 23 17 26 11 15 12 25 11 18 29 12 20 31 

Year 2013 2 10 12 14 12 20 18 14 25 20 10 26 19 18 

  January February March 

Average 10,0 19,0 16,0 19,0 16,3 18,0 19,3 20,0 16,7 21,3 20,7 22,0 23,3 21,3 

Std. Dev. 11,4 7,8 3,6 6,2 8,4 2,6 8,1 5,6 7,4 4,2 9,7 8,7 6,7 8,5 

4W Avg. 16,0    18,4    20,2    19,1  

4W St. Dev 7,7    5,8    7,0    7,4  

Forecast M 16    18    20    19  

Forecast W 10 19 16 19 16 18 19 20 17 21 21 22 23 21 
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ELBIU/7/12 28 29 30 31 32 33 34 35 36 37 38 39 40 

Year 2011 22 23 21 2 38 10 30 15 17 18 18 11 25 

Year 2012 17 19 28 16 37 25 20 15 22 21 21 26 8 

Year 2013 9 16 7 4 11 12 6 3 4         

  July August September 

Average 16,0 19,3 18,7 7,3 28,7 15,7 18,7 11,0 14,3 19,5 19,5 18,5 16,5 

Std. Dev. 6,6 3,5 10,7 7,6 15,3 8,1 12,1 6,9 9,3 2,1 2,1 10,6 12,0 

4W Avg.  18,5    14,9    18,5    

4W St. Dev  11,8    8,4    6,3    

Forecast M  19    15    19    

Forecast W 16 19 19 7 29 16 19 11 14 20 20 19 17 

 

ELBIU/7/12  41 42 43 44 45 46 47 48 49 50 51 52 

Year 2011  23 24 31 8 15 20 12 21 16 3 14 13 

Year 2012  24 11 25 15 23 15 16 27 15 16 7 10 

Year 2013                          

   October November December 

Average  23,5 17,5 28,0 11,5 19,0 17,5 14,0 24,0 15,5 9,5 10,5 11,5 

Std. Dev.  0,7 9,2 4,2 4,9 5,7 3,5 2,8 4,2 0,7 9,2 4,9 2,1 

4W Avg.  20,1    18,6    11,8    

4W St. Dev  7,9    5,0    4,7    

Forecast M  20    19    12    

Forecast W  24 18 28 12 19 18 14 24 16 10 11 12 

Table 3. Calculation historical demand ELBIU/7/12. 
 
 
 
 
 
 

ELBIU/7/12 15 16 17 18 19 20 21 22 23 24 25 26 27 

Year 2011 14 29 5 40 12 24 19 8 24 40 16 15 14 

Year 2012 12 15 10 12 13 24 9 19 12 11 13 28 23 

Year 2013 16 9 10 25 20 0 22 18 22 25 34 11 21 

  April May June 

Average 14,0 17,7 8,3 25,7 15,0 16,0 16,7 15,0 19,3 25,3 21,0 18,0 19,3 

Std. Dev. 2,0 10,3 2,9 14,0 4,4 13,9 6,8 6,1 6,4 14,5 11,4 8,9 4,7 

4W Avg.   16,3    19,1    18,6   

4W St. Dev   10,8    8,8    7,3   

Forecast M   16    19    19   

Forecast W 14 18 8 26 15 16 17 15 19 25 21 18 19 
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Final results: 

ELBIU/7/12 Y_Sum Y_Avg Sigma SL SL z SS  

Year 2011 1006 19,3 8,7 85% 0,85 1,036 9,0  

Year 2012 953 18,3 6,8 85% 0,85 1,036 7,0  

Year 2013 525 14,6 7,9 85% 0,85 1,036 8,1 SS 

  17,4 7,8 0,9 0,9 1,0 8,1 9 

Table 4. Calculation Security Stock ELBIU/7/12. 
 

Based on this calculation we can consider the value of safety stock should be not less 

than 9 pieces in stock. 

 

3.3. ELBIU/7/14 
 2011 weekly and monthly distribution of demand: 

 

Graphic 13. 2011 demand in weeks ELBIU/7/14. 

 

Graphic 14. 2011 demand in months ELBIU/7/14. 
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 2012 weekly and monthly distribution of demand: 

 

Graphic 15. 2012 demand in weeks ELBIU/7/14. 

 

Graphic 16. 2012 demand in months ELBIU/7/14. 

 2013 weekly and monthly distribution of demand (half year data): 

 

Graphic 17. 2013 demand in weeks ELBIU/7/14. 
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Graphic 16. 2013 demand in months ELBIU/7/14. 

Let’s take a look on historical demand of ELBIU/7/14 furniture during years (weeks) 

2011-2013: 

ELBIU/7/14 1 2 3 4 5 6 7 8 9 10 11 12 13 14 

Year 2011 21 24 27 9 17 12 28 25 21 19 19 17 19 14 

Year 2012 21 21 21 21 9 21 19 20 16 26 33 4 14 8 

Year 2013 0 14 14 25 15 19 18 17 25 19 18 35 28 22 

  January February March 

Average 14,0 19,7 20,7 18,3 13,7 17,3 21,7 20,7 20,7 21,3 23,3 18,7 20,3 14,7 

Std. Dev. 12,1 5,1 6,5 8,3 4,2 4,7 5,5 4,0 4,5 4,0 8,4 15,6 7,1 7,0 

4W Avg. 18,2    18,3    21,0    16,6  

4W St. Dev 7,7    5,1    8,2    5,6  

Forecast M 18    18    21    17  

Forecast W 14 20 21 18 14 17 22 21 21 21 23 19 20 15 

 

ELBIU/7/14 15 16 17 18 19 20 21 22 23 24 25 26 27 

Year 2011 12 18 6 16 19 17 23 13 22 22 9 25 17 

Year 2012 17 19 23 12 17 14 11 25 25 15 9 13 16 

Year 2013 19 9 18 22 35 8 20 24 26 19 22 14 13 

  April May June 

Average 16,0 15,3 15,7 16,7 23,7 13,0 18,0 20,7 24,3 18,7 13,3 17,3 15,3 

Std. Dev. 3,6 5,5 8,7 5,0 9,9 4,6 6,2 6,7 2,1 3,5 7,5 6,7 2,1 

4W Avg.   17,3    20,4    14,2   

4W St. Dev   7,5    5,0    5,2   

Forecast M   17    20    14   

Forecast W 16 15 16 17 24 13 18 21 24 19 13 17 15 
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ELBIU/7/14 28 29 30 31 32 33 34 35 36 37 38 39 40 

Year 2011 8 28 24 6 35 18 29 10 29 28 27 13 32 

Year 2012 14 26 28 22 28 37 20 29 25 11 16 25 9 

Year 2013 10 11 12 10 12 12 6 3 4         

  July August September 

Average 10,7 21,7 21,3 12,7 25,0 22,3 18,3 14,0 19,3 19,5 21,5 19,0 20,5 

Std. Dev. 3,1 9,3 8,3 8,3 11,8 13,1 11,6 13,5 13,4 12,0 7,8 8,5 16,3 

4W Avg.  20,2    18,5    20,1    

4W St. Dev  9,4    11,4    8,9    

Forecast M  20    19    20    

Forecast W 11 22 21 13 25 22 18 14 19 20 22 19 21 

 

ELBIU/7/14 41 42 43 44 45 46 47 48 49 50 51 52 

Year 2011 33 14 19 19 15 17 15 19 12 15 17 22 

Year 2012 27 13 16 23 15 14 21 33 17 25 17 20 

Year 2013                         

  October November December 

Average 30,0 13,5 17,5 21,0 15,0 15,5 18,0 26,0 14,5 20,0 17,0 21,0 

Std. Dev. 4,2 0,7 2,1 2,8 0,0 2,1 4,2 9,9 3,5 7,1 0,0 1,4 

4W Avg. 20,5    18,6    18,1    

4W St. Dev 6,8    6,3    4,1    

Forecast M 21    19    18    

Forecast W 30 14 18 21 15 16 18 26 15 20 17 21 

Table 5. Calculation historical demand ELBIU/7/14. 

 

Final results: 

ELBIU/7/14 Y_Sum Y_Avg Sigma SL SL z SS  

Year 2011 995 19,1 6,9 85% 0,85 1,036 7,2  

Year 2012 1001 19,3 7,0 85% 0,85 1,036 7,2  

Year 2013 598 16,6 8,1 85% 0,85 1,036 8,4 SS 

  18,3 7,3 0,9 0,9 1,0 7,6 8 

Table 6. Calculation Security Stock ELBIU/7/14. 

 

Based on this calculation we can consider the value of safety stock should be not less 

than 8 pieces in stock. 
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3.4. ELBIU/7/14 
 

 2011 weekly and monthly distribution of demand: 

 

Graphic 17. 2011 demand in weeks ELBIU/7/16. 

 

Graphic 18. 2011 demand in months ELBIU/7/16. 
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 2012 weekly and monthly distribution of demand: 

 

Graphic 19. 2012 demand in weeks ELBIU/7/16. 

 

Graphic 20. 2012 demand in months ELBIU/7/16. 

 2013 weekly and monthly distribution of demand (half year data): 

 

Graphic 21. 2013 demand in weeks ELBIU/7/16. 
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Image 22. 2013 demand in months ELBIU/7/16. 

Let’s take a look on historical demand of ELBIU/7/16 furniture during years (weeks) 

2011-2013: 

ELBIU/7/16 1 2 3 4 5 6 7 8 9 10 11 12 13 14 

Year 2011 10 13 30 22 20 17 34 18 14 36 18 22 32 18 

Year 2012 20 12 24 19 11 18 13 21 19 18 21 13 21 19 

Year 2013 4 17 21 22 8 18 20 18 34 26 10 32 18 26 

  January February March 

Average 11,3 14,0 25,0 21,0 13,0 17,7 22,3 19,0 22,3 26,7 16,3 22,3 23,7 21,0 

Std. Dev. 8,1 2,6 4,6 1,7 6,2 0,6 10,7 1,7 10,4 9,0 5,7 9,5 7,4 4,4 

4W Avg. 17,8    18,0    21,9    21,0  

4W St. Dev 7,1    6,4    8,5    8,5  

Forecast M 18    18    22    21  

Forecast W 11 14 25 21 13 18 22 19 22 27 16 22 24 21 

 

ELBIU/7/16 15 16 17 18 19 20 21 22 23 24 25 26 27 

Year 2011 18 34 13 16 21 20 23 9 16 37 21 12 14 

Year 2012 11 28 13 11 13 14 14 29 10 19 12 19 20 

Year 2013 23 4 20 20 20 5 15 18 23 12 34 10 5 

  April May June 

Average 17,3 22,0 15,3 15,7 18,0 13,0 17,3 18,7 16,3 22,7 22,3 13,7 13,0 

Std. Dev. 6,0 15,9 4,0 4,5 4,4 7,5 4,9 10,0 6,5 12,9 11,1 4,7 7,5 

4W Avg.   15,5    18,8    15,4   

4W St. Dev   4,9    8,2    7,7   

Forecast M   16    19    15   

Forecast W 17 22 15 16 18 13 17 19 16 23 22 14 13 
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ELBIU/7/16 28 29 30 31 32 33 34 35 36 37 38 39 40 

Year 2011 18 25 17 15 25 16 17 19 16 31 38 15 24 

Year 2012 13 23 19 20 29 21 19 10 20 23 17 23 12 

Year 2013 7 21 12 15 11 16 2 0 1         

  July August September 

Average 12,7 23,0 16,0 16,7 21,7 17,7 12,7 9,7 12,3 27,0 27,5 19,0 18,0 

Std. Dev. 5,5 2,0 3,6 2,9 9,5 2,9 9,3 9,5 10,0 5,7 14,8 5,7 8,5 

4W Avg.  19,3    13,1    22,9    

4W St. Dev  5,6    7,8    8,5    

Forecast M  19    13    23    

Forecast W 13 23 16 17 22 18 13 10 12 27 28 19 18 

 

ELBIU/7/16 41 42 43 44 45 46 47 48 49 50 51 52 

Year 2011 28 18 19 13 4 21 14 27 11 5 22 14 

Year 2012 35 9 9 26 14 19 14 38 17 17 26 6 

Year 2013                         

  October November December 

Average 31,5 13,5 14,0 19,5 9,0 20,0 14,0 32,5 14,0 11,0 24,0 10,0 

Std. Dev. 4,9 6,4 7,1 9,2 7,1 1,4 0,0 7,8 4,2 8,5 2,8 5,7 

4W Avg. 19,6    18,9    14,8    

4W St. Dev 9,4    10,2    7,3    

Forecast M 20    19    15    

Forecast W 32 14 14 20 9 20 14 33 14 11 24 10 

Table 7. Calculation historical demand ELBIU/7/16. 

 

Final results: 

ELBIU/7/16 Y_Sum Y_Avg Sigma SL SL z SS  

Year 2011 1030 19,8 7,8 85% 0,85 1,036 8,1  

Year 2012 941 18,1 6,6 85% 0,85 1,036 6,8  

Year 2013 568 15,8 9,0 85% 0,85 1,036 9,3 SS 

  17,9 7,8 0,9 0,9 1,0 8,1 9 

Table 8. Calculation Security Stock ELBIU/7/16. 

 

Based on this calculation we can consider the value of safety stock should be not less 

than 9 pieces in stock. 
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4. Manufacturing process planning 
We should start with manufacturing system and necessary operations. The most of 

produced parts are made from MDF or HDF boards. The raw material is a sheet which 

have to be cut-off on smaller parts. Next step is a drilling and milling holes, which are 

necessary to put in different kind of fasteners (needed to join MDF boards together). 

Finally, some sides of boards need to be banded. 

 

The MDF or HDF can be purchased on the market in the form of large sheets: 

 HDF 3, sheet dimensions 2800 x 2070, thickness 3 mm; purpose of use: furniture 

back side wall, 

 MDF 12, sheet dimensions 2800 x 2070, thickness 12 mm; purpose of use: drawer 

side walls, 

 MDF 16, sheet dimensions 2800 x 2070, thickness 16 mm; purpose of use: fronts 

(doors), 

 MDF 18, sheet dimensions 2800 x 2070, thickness 18 mm; purpose of use: 

internal structural walls of furniture (walls and shelves),  

 MDF 22, sheet dimensions 2800 x 2070, thickness 22 mm; purpose of use: 

external structural walls of furniture, 

 MDF 32, sheet dimensions 2800 x 2070, thickness 32 mm; purpose of use: 

working elements, worktop, top and bottom walls of furniture. 

 

The process will be as follow: 

 Operation 1 = Workstation S1: cutting-off MDF/HDF sheets. 

 Operation 2 = Workstation S2: drilling/milling holes. 

 Operation 3 = Workstation S3: edge vacuum veneering with MDF edge banding 

tape. 

 

4.1. Cutting off MDF/HDF sheets 
First it is necessary to find a machine to perform this operation. We decided to use a 

CNC circular saw MJ300:  

 

Image 5. CNC circular saw MJ300. 
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It has following parameters: 

Model MJ300 

Maximum length of the panel (mm) 3000 

Maximum width of the panel (mm) 2800 

Maximum thickness of panel (mm) 80 

Main blade rotation (rpm) 4500-57000 

Angle of the main saw 90º-45 

Power (kw/v/Hz) 5,5/380/50 

Machine size (mm) 3200x2800x1000 

Net weight (kg) 1200 

Table 9. CNC circular saw MJ300 parameters. 

And the disk for MDF cut-off is: 300x30x3.2/2.2 z=96 GA: 

 

Image 6. Disk 300x30x3,2/2,2 z=96.. 

 

We need cut off each MDF and HDF sheets at the required dimensions. Also, we need to 

find the most economical method to cut the sheets. The goal is to get the least scraps. 

The input materials have the same dimensions for the MDF and the HDF sheets. Only the 

thickness differs between each board. 

INPUT Materials: Ls = 2 800 mm, Hs = 2 070 mm 

Assumptions: 

- We don’t make a cutting-off plan for different parts size. Each component is cut-off 

from full size MDF/HDF sheet separately. 

- For one MDF/HDF sheet we need to find optimal way of cut-off for given part to 

minimize the scrap. It causes that from one sheet we get always the same number of 

cut-off boards (here is an area [m2] usage) and scrap (in form of chips and small 

unnecessary boards). 
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Our task is to find the optimal way of boards cut-off from one MDF sheet. We can decide 

only about the horizontal or vertical placement of board in sheet. The minimum of scrap 

is the criterion of optimization. 

Moreover, we need to consider also: 

 Each full MDF sheet must be aligned, it means that from each side we need to 

cut-of material with width 15 mm! 

 Each cut-off generates the loss of material (is changed into chips) and it is equal 

to disk saw width, typically it is 4.5 mm. 

 

4.1.1. ELBIU/7/10 

The calculation for each sheet of the way the most economic to get the most of parts: 

INPUT MATERIALS: Ls = 2800 mm Hs=2070 mm 

 

ITEM 
Dimension Formula 

Choice variant Number of parts 
 Lf (m) Hf (m) N1 N2 

C1 0,674 0,64 12 12 1 12 

C2 0,674 0,64 12 12 1 12 

C3 0,718 0,64 9 8 1 9 

C4 1 0,64 6 8 2 8 

C5 0,3 0,64 27 24 1 27 

C6 0,255 0,601 30 28 1 30 

C7 0,607 0,4 20 18 1 20 

C8 0,678 0,156 48 51 2 51 

C9 0,255 0,156 120 119 1 120 

C10 0,5 0,1 95 104 2 104 

C11 0,5 0,1 95 104 2 104 

C12 0,215 0,086 264 270 2 270 

C13 0,255 0,509 30 35 2 35 

C14 0,249 0,15 130 136 2 136 
Table 10. Choice variant and number of parts ELBIU/7/10. 

 

You can find all the calculations in file Cut_off.xlsx. 

 

 Now it is time to calculate the cutting time. The components of time standard for cutting-

off operation are: 

 Setup time tpz [min] which includes: 

 All organizational activities related to entering and leaving work on given 

stand, e.g. equipping machine tools with work holders (chucks, centres 

etc.) and cutting tools, etc. 

 Value n [pcs] defines the batch or production order size, 

 Time per unit tj [min]: 

 Production time tw, which can be presented as a sum of Machine time tg 

[min] and Auxiliary time tp [min], includes all activities directly connected 

with production of one piece of product. 

 Complementary time tu which is a sum of Service time to [min] and 

Physiological time tf [min] (e.g. idle time for breakfast or rest, typically it is 
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30 minutes of worker break during one 8 hours shift). To simplify it, we can 

use additive method, and assume that is equal up to 20% of production time 

tw [min]. 

 Machine time tg [min] is understood as a time of tool contact with the 

workpiece during cutting, 

 Auxiliary time tp [min], which includes activities necessary to realize 

machining, e.g. setup and position change of workpiece, tool change, feed or 

rotational speed change. 

To find out the time per unit tj we have to calculate: 

 

𝑡𝑗 = 𝑡𝑤 + 𝑡𝑢 = 𝑡𝑤 + 0,2 ∗ 𝑡𝑤 = 1,2 ∗ 𝑡𝑤 = 1,2 ∗ (𝑡𝑔 + 𝑡𝑝) 

This is the estimation of time to cut off each MDF board: 

ITEM 
Dimensions Number 

of 
 parts P 

Number of 
cutting following 

the direction 
tg  

per sheet 
(min) 

tp  
per sheet 

(min) 

tw  
per sheet 

(min) 

tj  
per part 

(min) Lb 
(m) 

Hb 
(m) 

DLs DHs 

C1 0,674 0,64 12 4 3 8,63 14,38 27,61 2,30 

C2 0,674 0,64 12 4 3 8,63 14,38 27,61 2,30 

C3 0,718 0,64 9 3 3 6,74 11,50 21,89 2,43 

C4 1 0,64 8 4 2 5,26 9,59 17,81 2,23 

C5 0,3 0,64 27 9 3 10,34 20,21 36,66 1,36 

C6 0,255 0,601 30 10 3 10,94 21,67 39,13 1,30 

C7 0,607 0,4 20 4 5 11,51 19,68 37,43 1,87 

C8 0,678 0,156 51 17 3 15,14 28,49 52,36 1,03 

C9 0,255 0,156 120 10 12 40,51 78,08 56,05 1,19 

C10 0,5 0,1 104 26 4 27,03 58,91 39,13 0,99 

C11 0,5 0,1 104 26 4 27,03 58,91 103,12 1,87 

C12 0,215 0,086 270 30 9 66,65 146,39 255,65 1,03 

C13 0,255 0,509 35 5 7 17,08 29,63 56,05 1,60 

C14 0,249 0,15 136 17 8 38,37 79,63 141,59 1,05 

    Total time (min) 293,83 591,46 912,10 22,55 

    Total time (h) 4,90 9,86 15,20 0,38 

      Average time (min) 1,61 
Table 11. Times Cut-off ELBIU/7/10. 

 

You can find the calculations of each MDF board in the file StandardTime_Cut.xlsx. 

 

 

 

 



   
  Organization of production lines 

 

 

32 

4.1.2. ELBIU/7/12 

The calculation for each sheet of the way the most economic to get the most of parts: 

INPUT MATERIALS: Ls = 2800 mm Hs=2070 mm 

 

ITEM 
Dimensions Formula 

Choice variant Number of parts 
Lf (m) Hf (m) n1 n2 

C1 0,718 0,64 9 8 1 9 

C2 0,718 0,64 9 8 1 9 

C3 0,42 0,12 96 88 1 96 

C4 0,42 0,12 96 88 1 96 

C5 0,746 0,12 48 44 1 48 

C6 1,2 0,64 6 4 1 6 

C7 0,702 0,47 12 10 1 12 

C8 1,155 0,32 12 8 1 12 
Table 12. Choice variant and number of parts ELBIU/7/12. 

 

You can find all the calculations in file Cut_off.xlsx. 

 

Now it is time to calculate the cutting time. This is the estimation of time to cut off each 

MDF board: 

ITEM 
Dimensions 

Number of  
parts P 

Number of 
cutting following 

the direction 
tg per 
 sheet 
(min) 

tp per 
sheet 
(min) 

tw per 
sheet 
(min) 

tj per 
part 

(min) Lb 
(m) 

Hb 
(m) 

DLs DHs 

C1 0,718 0,64 9 3 9 6,74 11,50 21,89 2,43 

C2 0,718 0,64 9 3 9 6,74 11,50 21,89 2,43 

C3 0,42 0,12 96 16 96 40,85 70,50 133,62 1,39 

C4 0,42 0,12 96 16 96 40,85 70,50 133,62 1,39 

C5 0,746 0,12 48 16 48 31,25 48,94 96,22 2,00 

C6 1,2 0,64 6 3 6 6,14 10,05 19,43 3,24 

C7 0,702 0,47 12 4 12 8,63 14,38 27,61 2,30 

C8 1,155 0,32 12 6 12 11,20 17,24 34,12 2,84 

    Total time (min) 152,38 254,62 488,40 18,03 

    Total time (h) 2,54 4,24 8,14 0,30 

      Average time (min) 2,25 
Table 13. Times Cut-off ELBIU/7/12. 

 

You can find the calculations of each MDF board in the file StandardTime_Cut.xlsx. 
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4.1.3. ELBIU/7/14 

The calculation for each sheet of the way the most economic to get the most of parts: 

INPUT MATERIALS: Ls = 2800 mm Hs=2070 mm 

 

ITEM 
Dimensions Formula 

Choice variant Number of parts 
Lf (m) Hf (m) n1 n2 

C1 0,674 0,64 12 12 1 12 

C2 0,674 0,64 12 12 1 12 

C3 0,674 0,64 12 12 1 12 

C4 0,674 0,64 12 12 1 12 

C5 1,4 0,64 3 4 2 3 

C6 0,38 0,64 21 20 1 21 

C7 0,355 0,603 21 20 1 21 

C8 0,633 0,4 20 18 1 20 

C9 0,641 0,574 12 12 1 12 

C10 0,335 0,674 24 24 1 24 

C11 0,5 0,1 95 104 2 104 

C12 0,5 0,1 95 104 2 104 

C13 0,295 0,087 198 180 1 198 

C14 0,5 0,13 75 80 2 80 

C15 0,5 0,13 75 80 2 80 

C16 0,295 0,117 144 132 1 144 

C17 0,305 0,509 24 30 2 30 

C18 0,329 0,516 24 30 2 30 

C19 0,329 0,146 104 108 2 104 

C20 0,329 0,216 72 72 1 72 
Table 14. Choice variant and number of parts ELBIU/7/14. 

 

You can find all the calculations in file Cut_off.xlsx. 

 

Now it is time to calculate the cutting time. This is the estimation of time to cut off each 

MDF board: 

ITEM 
Dimensions Number 

of parts 
P 

Number of 
cutting following 

the direction 
tg per 
sheet 
(min) 

tp per 
sheet 
(min) 

tw per 
sheet 
(min) 

tj per 
part 

(min) Lb 
(m) 

Hb 
(m) 

DLs DHs 

C1 0,674 0,64 12 4 3 7,34 12,95 24,35 2,03 

C2 0,674 0,64 12 4 3 7,34 12,95 24,35 2,03 

C3 0,674 0,64 12 4 3 7,34 12,95 24,35 2,03 

C4 0,674 0,64 12 4 3 7,34 12,95 24,35 2,03 

C5 1,4 0,64 3 1 4 3,17 6,39 11,48 2,87 

C6 0,38 0,64 21 7 3 9,14 17,31 31,74 1,51 

C7 0,355 0,603 21 7 3 9,14 17,31 31,74 1,51 

C8 0,633 0,4 20 4 5 11,51 19,68 37,43 1,87 
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C9 0,641 0,574 12 4 3 7,34 12,95 238,88 2,03 

C10 0,335 0,674 24 8 3 9,74 18,76 31,74 1,43 

C11 0,5 0,1 104 26 4 27,03 58,91 103,12 1,51 

C12 0,5 0,1 104 26 4 27,03 58,91 103,12 1,87 

C13 0,295 0,087 198 9 22 68,96 130,11 238,88 1,21 

C14 0,5 0,13 80 20 4 22,23 48,96 85,43 1,07 

C15 0,5 0,13 80 20 4 22,23 48,96 85,43 1,07 

C16 0,295 0,117 144 9 16 50,45 95,41 175,02 1,22 

C17 0,305 0,509 30 5 6 14,80 25,95 48,89 1,63 

C18 0,329 0,516 30 5 6 14,80 25,95 48,89 1,63 

C19 0,329 0,146 104 18 6 30,40 63,70 112,92 1,05 

C20 0,329 0,216 72 8 9 27,05 51,56 94,34 1,31 

    Total time (min) 384,34 752,66 1576,45 32,89 

    Total time (h) 6,41 12,54 26,27 0,55 

      Average time (min) 1,64 
Table 15. Times Cut-off ELBIU/7/14. 

 

You can find the calculations of each MDF board in the file StandardTime_Cut.xlsx. 

4.1.4. ELBIU/7/16 

The calculation for each sheet of the way the most economic to get the most of parts: 

INPUT MATERIALS: Ls = 2800 mm Hs=2070 mm 

 

ITEM 
Dimensions Formula 

Choice variant Number of parts 
Lf (m) Hf (m) n1 n2 

C1 0,718 0,64 9 8 1 9 

C2 0,718 0,64 9 8 1 9 

C3 1,6 0,64 3 4 2 4 

C4 1,555 0,12 16 22 2 22 

C5 1,555 0,32 6 8 2 8 
Table 16. Choice variant and number of parts ELBIU/7/16. 

 

You can find all the calculations in file Cut_off.xlsx. 

 

Now it is time to calculate the cutting time. This is the estimation of time to cut off each 

MDF board: 

ITEM 
Dimensions Number of 

parts P 

Number of 
cutting 

following the 
direction 

tg per 
sheet 
(min) 

tp per 
sheet 
(min) 

tw per 
sheet 
(min) 

tj per 
part 

(min) 
Lb (m) Hb (m) DLs DHs 

C1 0,718 0,64 9 3 3 6,74 11,50 21,89 2,43 

C2 0,718 0,64 9 3 3 6,74 11,50 21,89 2,43 
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C3 1,6 0,64 4 4 1 3,17 6,39 11,48 2,87 

C4 1,555 0,12 22 22 1 6,77 15,11 26,25 1,19 

C5 1,555 0,32 8 8 1 3,97 8,66 15,16 1,89 

    Total time (min) 27,39 53,17 96,67 10,82 

    Total time (h) 0,46 0,89 1,61 0,18 

      Average time (min) 2,16 
Table 17. Times Cut-off ELBIU/7/16. 

 

You can find the calculations of each MDF board in the file StandardTime_Cut.xlsx. 

 

4.2. Drilling and milling holes 
First, it is necessary to find a machine to perform this operation. There was decided to 
use a CNC work center for all the drilling and grooving operations, and the CNC machine 
called Uniflex S, belongs to the company called Morbidelli, was chosen. 
 

 
Image 7. CNC Uniflex S. 

It has following parameters: 

Uniflex S     

Working area  ( X , Y) mm 3000 x 1300 

Boring units n. 2 

Indep. vertical spindles (on each boring group) n. 31 

Indep. horizontal spindles (on each boring unit) n. fino a 10 
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Electrospindle power HSK 63F kW 6,6 

Saw-blade unit power kW 2,2 

Panel thickness  (min-max) mm 10-80 

Machine size  mm 8538x3121 

Table 18. CNC Uniflex S parameters. 

 

4.2.1. ELBIU/7/10 

We need to estimate the time needed to drill and groove each MDF board. For it we 

create a table to calculate and estimate the time needed to drill and groove each MDF 

board. 

ITEM 
Length 
Lb (m) 

Thicknes 
T (m) 

nº of 
edges 
to drill 

Ed 

nº of 
face to 
drill Fd 

nº of 
holes 
per 

face Hs 

nº of 
gooves 

to make 
Gm 

tg per 
part 

(min) 

tp per 
part 

(min) 

tw per 
part 

(min) 

tj per 
part 

(min) 

C1 0,674 0,022 2 1 25 0 1,19 4,30 5,49 6,59 

C2 0,674 0,022 2 2 31 0 2,82 9,60 12,42 14,90 

C3 0,718 0,022 1 1 12 0 0,57 2,90 3,47 4,17 

C4 1 0,032 0 1 15 0 0,96 3,10 4,06 4,87 

C5 0,3 0,032 0 1 10 0 0,64 2,60 3,24 3,89 

C6 0,255 0,018 2 0 3 0 0,07 0,20 0,27 0,33 

C7 0,607 0,018 0 0 0 0 0,00 0,00 0,00 0,00 

C8 0,678 0,018 2 1 8 0 0,36 2,60 2,96 3,55 

C9 0,255 0,018 2 1 8 0 0,36 2,60 2,96 3,55 

C10 0,5 0,012 2 1 5 1 0,33 2,40 2,73 3,28 

C11 0,5 0,012 2 1 5 1 0,33 2,40 2,73 3,28 

C12 0,215 0,012 2 0 4 0 0,05 0,20 0,25 0,30 

C13 0,255 0,003 0 0 0 0 0,00 0,00 0,00 0,00 

C14 0,249 0,022 0 1 6 1 0,35 2,30 2,65 3,18 

    Total time (min) 8,03 35,20 43,23 51,88 

     Average time (min) 3,71 
Table 18. Times Drill and Grove ELBIU/7/10. 

 

The production time tw (min), machine time tg (min), auxiliary time tp (min) can be 

estimated for each part with assumptions: 

 

𝑡𝑔 = (𝐸𝑑 + 𝐹𝑑 ∗ 𝐻𝑠 ∗
2 ∗ 𝑇

𝑉𝑓𝑑𝑟𝑖𝑙𝑙
) + (𝐺𝑚 ∗

𝐿𝑏

𝑉𝑓𝑔𝑟𝑜𝑣𝑒
) 

With: 

 Ed - number of edges to drill for each part 

Fd - number of faces to drill for each part 
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Hs - number of holes’ series to drill per face for each part 

Gm - number of grooves to make for each part 

T - MDF board thickness (mm) 

Lb - length of the MDF board (= length of the groove) 

Vfdrill - feed rate of driller (m/min) 

Vfgroove - feed rate of blade (m/min) 

 

Assumption: 

 Vfdrill = 1 m/min 

Vfgroove = 3 m/min 

 

𝑡𝑝 = (𝑡𝑝𝑝𝑙𝑎𝑐𝑒 + 𝑡𝑝𝑝𝑟𝑜𝑔𝑟𝑎𝑚 + (2 ∗ 𝑡𝑝𝑚𝑜𝑣𝑒𝑔𝑜𝑏𝑎𝑐𝑘) + ((𝐸𝑑 + 𝐻𝑠 + 𝐺𝑚) ∗ 𝑡𝑝𝑚𝑜𝑣𝑒𝑤𝑜𝑟𝑘)

+ 𝑡𝑝𝑝𝑢𝑡𝑑𝑜𝑤𝑛) + ((𝐹𝑑 − 1)

∗ (𝑡𝑝𝑝𝑙𝑎𝑐𝑒𝑡𝑝𝑝𝑟𝑜𝑔𝑟𝑎𝑚 + (2 ∗ 𝑡𝑝𝑚𝑜𝑣𝑒𝑔𝑜𝑏𝑎𝑐𝑘) + (𝐻𝑠 ∗ 𝑡𝑝𝑚𝑜𝑣𝑒𝑤𝑜𝑟𝑘)

+ 𝑡𝑝𝑝𝑢𝑡𝑑𝑜𝑤𝑛)) 

With:  

tpplace - time to place the MDF board on the machine (min) 

tpmovework - time to move the MDF board automatically in the machine to make the 

different holes’ series (min) 

tpmovegoback - time to move the MDF board automatically to go inside (to start the 

operation) or outside (when the operation is finished) of the machine (min) 

tpputdown -time to put down the finished MDF board (min) 

tpprogram - time to program the information on the machine (min) 

 

Assumption:  

tpplace = 0,4 min 

tpmovework = 0,1 min 

tpmovegoback = 0,3 min 

tpputdown = 0,3 min 

tpprogram = 0,3 min 

𝑡𝑤 = 𝑡𝑝 + 𝑡𝑔 

With:  

tp - auxiliary time (min) 

tg - machine time (min) 

 

The time per part tj (min) will be calculated using the following equation: 

𝑡𝑗 = 1,2 ∗ 𝑡𝑤 

With:  

1.2 - physiological coefficient 

tw - production time (min) 
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4.2.2. ELBIU/7/12 

The times to grove and drill of this furniture are: 

ITEM 
Length 
Lb (m) 

Thickness 
T (m) 

nº of 
edges 
to drill 

Ed 

nº of 
face to 
drill Fd 

nº of 
holes 
per 

face Hs 

nº of 
gooves 

to make 
Gm 

tg per 
part 

(min) 

tp per 
part 

(min) 

tw per 
part 

(min) 

tj per 
part 

(min) 

C1 0,718 0,022 1 1 13 0 0,62 3,00 3,62 4,34 

C2 0,718 0,022 1 1 13 0 0,62 3,00 3,62 4,34 

C3 0,42 0,018 2 1 10 0 0,43 2,80 3,23 3,88 

C4 0,42 0,018 2 1 10 0 0,43 2,80 3,23 3,88 

C5 0,746 0,018 1 1 6 0 0,25 2,30 2,55 3,06 

C6 1,2 0,032 0 1 20 0 1,28 3,60 4,88 5,86 

C7 0,702 0,018 0 0 0 0 0,00 0,00 0,00 0,00 

C8 1,155 0,018 2 0 6 0 0,07 0,20 0,27 0,33 

    Total time (min) 3,70 17,70 21,40 25,68 

     Average time (min) 3,21 
Table 19. Times Drill and Grove ELBIU/7/12. 

 

4.2.3. ELBIU/7/14 

The times for grove and drill of this furniture are: 

ITEM 
Length 
Lb (m) 

Thickness 
T (m) 

nº of 
edges 
to drill 

Ed 

nº of 
face 
to 

drill 
Fd 

nº of 
holes 
per 

face Hs 

nº of 
gooves 

to make 
Gm 

tg per 
part 

(min) 

tp per 
part 

(min) 

tw per 
part 

(min) 

tj per 
part 

(min) 

C1 0,674 0,022 2 1 27 0 1,28 4,50 5,78 6,93 

C2 0,674 0,022 2 2 27 0 2,46 8,80 11,26 13,52 

C3 0,674 0,022 2 2 40 0 3,61 11,40 15,01 18,01 

C4 0,674 0,022 2 1 33 0 1,54 5,10 6,64 7,97 

C5 1,4 0,032 0 1 20 0 1,28 3,60 4,88 5,86 

C6 0,38 0,032 0 1 10 0 0,64 2,60 3,24 3,89 

C7 0,355 0,018 2 0 6 0 0,07 0,20 0,27 0,33 

C8 0,633 0,018 0 0 0 0 0,00 0,00 0,00 0,00 

C9 0,641 0,018 2 0 6 0 0,07 0,20 0,27 0,33 

C10 0,335 0,018 2 0 6 0 0,07 0,20 0,27 0,33 

C11 0,5 0,012 2 1 6 1 0,36 2,50 2,86 3,43 

C12 0,5 0,012 2 0 6 1 0,21 0,30 0,51 0,62 

C13 0,295 0,012 2 1 4 0 0,14 2,20 2,34 2,81 

C14 0,5 0,012 2 1 6 1 0,36 2,50 2,86 3,43 

C15 0,5 0,012 2 1 6 1 0,36 2,50 2,86 3,43 

C16 0,295 0,012 2 0 4 0 0,05 0,20 0,25 0,30 

C17 0,305 0,003 0 0 0 0 0,00 0,00 0,00 0,00 

C18 0,329 0,016 0 1 8 0 0,26 2,40 2,66 3,19 
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C19 0,329 0,016 0 1 6 1 0,30 2,30 2,60 3,12 

C20 0,329 0,016 0 1 6 1 0,30 2,30 2,60 3,12 

    Total time (min) 13,37 53,80 67,17 80,60 

     Average time (min) 4,03 
Table 20. Times Drill and Grove ELBIU/7/14. 

 

4.2.4. ELBIU/7/16 

The times to grove and drill FOR this furniture are: 

ITEM 
Length 
Lb (m) 

Thickness 
T (m) 

nº of 
edges 

to 
drill 
Ed 

nº of 
face 
to 

drill 
Fd 

nº of 
holes 
per 

face Hs 

nº of 
gooves 

to make 
Gm 

tg per 
part 

(min) 

tp per 
part 

(min) 

tw per 
part 

(min) 

tj per 
part 

(min) 

C1 0,718 0,022 1 1 13 0 0,62 3,00 3,62 4,34 

C2 0,718 0,022 1 1 13 0 0,62 3,00 3,62 4,34 

C3 1,6 0,032 0 1 10 0 0,64 2,60 3,24 3,89 

C4 1,555 0,018 2 1 6 0 0,29 2,40 2,69 3,23 

C5 1,555 0,018 2 0 6 0 0,07 0,20 0,27 0,33 

    Total time (min) 2,23 11,20 13,43 16,12 

     Average time (min) 3,22 
Table 21. Times Drill and Grove ELBIU/7/16. 

 

4.3. Edge vacuum veneering with MDF edge banding 

tape 
First, it is necessary to find a machine to perform this operation. It was decided to use 
an edge bander. The automatic edge bander called Olimpic k600 belongs to the 
company called SCM was chosen. 

 

Image 8. Olimpic k600. 
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It has following parameters: 

Model K600 

Edge thickness (mm) 0,4 

Panel thickness (mm) 8-60 

Feed speed (m/min) 11-16 

Compressed air (bar) 6 

Machine size (mm) 5273x1988 

                             Table 22. Olimpic k600 parameters. 

 

4.3.1. ELBIU/7/10 

We create a table for calculate and estimate the time for edge banding each MDF board.  

ITE
M 

Lengt
h Lb 
(m) 

Height 
(Hb)(m) 

nº of 
edges to  
cover Ec 

tg per part 
(min) 

tp per 
part (min) 

tw per part 
(min) 

tj per part 
(min) 

C1 0,674 0,64 2 0,84 1,00 1,84 2,21 

C2 0,674 0,64 2 0,84 1,00 1,84 2,21 

C3 0,718 0,64 2 0,84 1,00 1,84 2,21 

C4 1 0,64 4 1,69 1,70 3,39 4,06 

C5 0,3 0,64 4 1,69 1,70 3,39 4,06 

C6 0,255 0,601 1 0,42 0,65 1,07 1,29 

C7 0,607 0,4 3 1,26 1,35 2,61 3,14 

C8 0,678 0,156 1 0,42 0,65 1,07 1,29 

C9 0,255 0,156 1 0,42 0,65 1,07 1,29 

C10 0,5 0,1 1 0,42 0,65 1,07 1,29 

C11 0,5 0,1 1 0,42 0,65 1,07 1,29 

C12 0,215 0,086 1 0,42 0,65 1,07 1,29 

C13 0,255 0,509 0 0,00 0,30 0,30 0,36 

C14 0,249 0,15 4 1,69 1,70 3,39 4,06 

    Total time (min) 11,38 13,65 25,03 30,03 

    Average time (min) 2,15 
Table 23. Edge banding times ELBIU/7/10. 

The production time tw (min), machine time tg (min), auxiliary time tp (min) can be 

estimated for each part with assumptions: 

 

𝑡𝑔 = 𝐸𝑐 ∗
𝐿𝑚𝑎𝑐ℎ𝑖𝑛𝑒

𝑉𝑓
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With:  

Lmachine - machine distance of operation of banding tape (mm) 

Ec - number of edge to cover for each part 

Vf - feed rate (m/min) 

Assumption:  

Vf = 11 m/min 

Lmachine = 4635 mm 

𝒕𝒑 = (𝑬𝒄 ∗ 𝒕𝒑𝒑𝒍𝒂𝒄𝒆) + ((𝑬𝒄 − 𝟏) ∗ 𝒕𝒑𝒎𝒐𝒗𝒆) + 𝒕𝒑𝒑𝒖𝒕𝒅𝒐𝒘𝒏 + 𝒕𝒑𝒑𝒓𝒐𝒈𝒓𝒂𝒎 

tpplace - time to place the MDF board on the machine (min) 

tpmove - time to move the MDF board already banding at least one time and to replace 

it at the entrance of the machine to banding tape a new edge (min) 

tpputdown -time to put down the finished MDF board (min) 

tpprogram - time to program the information on the machine (min) 

 

Assumption: 

tpplace = 0,15 min 

tpmove = 0,2 min 

tpputdown = 0,2 min 

tpprogram = 0,3 min 

𝑡𝑤 = 𝑡𝑝 + 𝑡𝑔 

With:  

tp - auxiliary time (min) 

tg - machine time (min) 

 

The time per part tj (min) will be calculated using the following equation: 

𝑡𝑗 = 1,2 ∗ 𝑡𝑤 

With:  

1.2 - physiological coefficient 

tw - production time (min) 

 

4.3.2. ELBIU/7/12 

The times to edge banding of this furniture are: 

ITEM 
Length Lb 

(m) 
Height 
(Hb)(m) 

nº of 
edges to  
cover Ec 

tg per part 
(min) 

tp per part 
(min) 

tw per 
part (min) 

tj per 
part 

(min) 

C1 0,674 0,64 2 0,84 1,00 1,84 2,21 

C2 0,674 0,64 2 0,84 1,00 1,84 2,21 

C3 0,718 0,64 2 0,84 1,00 1,84 2,21 

C4 1 0,64 2 0,84 1,00 1,84 2,21 
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C5 0,3 0,64 0 0,00 0,30 0,30 0,36 

C6 0,255 0,601 4 1,69 1,70 3,39 4,06 

C7 0,607 0,4 3 1,26 1,35 2,61 3,14 

C8 0,678 0,156 1 0,42 0,65 1,07 1,29 

    Total time (min) 6,74 8,00 14,74 17,69 

    Average time (min) 2,21 
Table 24. Edge banding times ELBIU/7/12. 

 

4.3.3. ELBIU/7/14 

The times to edge banding of this furniture are: 

ITEM 
Length 
Lb (m) 

Height 
(Hb)(m) 

nº of 
edges to  
cover Ec 

tg per 
part 

(min) 

tp per part 
(min) 

tw per part 
(min) 

tj per part 
(min) 

C1 0,674 0,64 2 0,84 1,00 1,84 2,21 

C2 0,674 0,64 2 0,84 1,00 1,84 2,21 

C3 0,718 0,64 2 0,84 1,00 1,84 2,21 

C4 1 0,64 2 0,84 1,00 1,84 2,21 

C5 0,3 0,64 4 1,69 1,70 3,39 4,06 

C6 0,255 0,601 4 1,69 1,70 3,39 4,06 

C7 0,607 0,4 1 0,42 0,65 1,07 1,29 

C8 0,678 0,156 3 1,26 1,35 2,61 3,14 

C9 0,255 0,156 0 0,00 0,30 0,30 0,36 

C10 0,5 0,1 0 0,00 0,30 0,30 0,36 

C11 0,5 0,1 1 0,42 0,65 1,07 1,29 

C12 0,215 0,086 1 0,42 0,65 1,07 1,29 

C13 0,255 0,509 1 0,42 0,65 1,07 1,29 

C14 0,249 0,15 1 0,42 0,65 1,07 1,29 

C15 0,255 0,156 1 0,42 0,65 1,07 1,29 

C16 0,5 0,1 1 0,42 0,65 1,07 1,29 

C17 0,5 0,1 0 0,00 0,30 0,30 0,36 

C18 0,215 0,086 4 1,69 1,70 3,39 4,06 

C19 0,255 0,509 4 1,69 1,70 3,39 4,06 

C20 0,249 0,15 4 1,69 1,70 3,39 4,06 

  Total time (min) 16,01 19,30 35,31 42,37 

    Average time (min) 2,12 
Table 25. Edge banding times ELBIU/7/14. 
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4.3.4. ELBIU/7/16 

The times to edge banding of this furniture are: 

ITEM 
Length Lb 

(m) 
Height 
(Hb)(m) 

nº of 
edges to  
cover Ec 

tg per part 
(min) 

tp per part 
(min) 

tw per 
part (min) 

tj per part 
(min) 

C1 0,674 0,64 2 0,84 1,00 1,84 2,21 

C2 0,674 0,64 2 0,84 1,00 1,84 2,21 

C3 0,718 0,64 4 1,69 1,70 3,39 4,06 

C4 1 0,64 1 0,42 0,65 1,07 1,29 

C5 0,3 0,64 1 0,42 0,65 1,07 1,29 

    Total time (min) 4,21 5,00 9,21 11,06 

    Average time (min) 2,21 
Table 26. Edge banding times ELBIU/7/16. 
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5. Assembly process planning 
Component or end item comprising of a number of parts or subassemblies put together to 

perform a specific function, and capable of disassembly without destruction. What may 

be an assembly at one point, however, may be a subassembly at another. 

The assembly process can be divided, depending on the level of details, on: 

 Assembly operation – main unit of assembly process, typically realized on one 

manufacturing stand and by one worker (sometimes by team of workers), can 

consist of many assembly tasks. Create assemblies. 

 Assembly task – the sequence of assembly actions. Create subassemblies. 

 Assembly action – assembly part sequence, at least two parts are needed to make 

an assembly action. 

These assembly activities create the hierarchical structure of product and its assembly 

process: 

 

Diagram 1. Hierarchical structure assembly. 

 

Planning of the assembly process can be realized in following steps: 

 Identification of assembly activities with division on assembly operations 

(realized on different workstations), tasks and actions. 

 In each operation, identification of assembly manual tasks and actions list, 

 Manual task and actions duration – time standardization. 

 Calculation of standard time of manual actions, tasks, operations time and balance 

of tasks using Yamazumi chart. 

 

5.1. BOM Structure 
For these products the assembly instructions are available. Based on it we can find out 
the full list of necessary parts. Parts, from the source point of view, can be divided into 
two main groups: 

 Purchased – standard parts which can be easily bought on market. This is a list 

of accessories that we need for assembly our desks. 
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Nº ID Name Picture 

 

1 

 

c85 

 

Door handle 

 

 

2 

 

e1 

 

Confirmat screw 

 

 

3 

 

e2 

 

Bolt 

 

 

4 

 

e3 

 

Bolt 

 

 

5 

 

f1 

 

Wooden dowel 

 

 

6 

 

f25 

 

Plastic peg 

 

 

7 

 

j30 

 

Screw 

 

 

8 

 

k1 

 

pin 

 

 

9 

 

k29-1 

 

Base of plastic leg 
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10 

 

k29-2 

 

Plastic leg 

 

 

11 

 

l1 

 

Nail 

 

 

12 

 

r1 

 

Excenter fitting #16 

 

 

13 

 

r3 

 

Excenter fitting #22 

 

 

14 

 

r16 

 

Retaining pin 

 

 

15 

 

s1 

 

Bolt plug 

 

 

16 

 

s2 

 

Eccentric plug 

 

 

17 

 

s4 

 

Screw plug 

 

 

18 

 

w2L 

 

Left drawer slider 

 

 

19 

 

w2P 

 

Right drawer slider 
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20 

 

w43L 

 

Left drawer slider 

 

 

21 

 

w43P 

 

Right drawer slider 

 

Table 27. Purchased elements. 

More information about purchase materials in file List of parts and data.xlsx 

 Produced – here can be own production or cooperation. 
All the information production materials in file List of parts and data.xlsx. 

The BOM is a hierarchical structure which have to represent also the assembly process. 
The BOM includes physical components but sometimes we need to add phantom item. 
We can distinguish the following list of item types and its codes: 
  

Code Item Type Descriptiom 

F Final product Represents finished goods 

S Sub-assembly Phantom, represents some stage of e.g. assembly unit 

A Accessory Purchased parts 

C Component Produced parts 

M Material Materials used in production 

Table 28. List of items types. 

The BOM should represent the assembly process. Therefore, we have to carefully analyse 

given assembly instruction (you can see the assembly instructions in files ELBIU-7-

10.pdf, ELBIU-7-12.pdf, ELBIU-7-14.pdf, ELBIU-7-16.pdf). It can have graphical 

representation as a hierarchical tree, where structure of connections includes the assembly 

process. Each node represents the Item in the form of rectangle with following 

information: 

 
 LID – local ID in BOM structure, 

 Q – Quantity, the number of pieces per parent item! Sometimes can be measured 

in [kg], [m2], [m3] etc. 

 GID – global ID of part in company, 

 DLT – Delivery Lead Time- 
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After assembly process analysis, we can create two phantom items: 

 S1 – it is a sub-assembly of furniture body, 

 S2 – it is a drawer, there are two drawers. 
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5.1.1. ELBIU/7/10 

The BOM structure for this desk: 

 

Diagram 2. BOM Structure ELBIU/7/10. 
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5.1.2. ELBIU/7/12 

The BOM structure for this desk:   

 

 

 

 

 

  

 

  

 

 

 

 

  

 

F16 (1)             

ELBIU/7/12[1]                  

C1 (1)                   

S20-160 [3] 

C8 (1)                   

S20-405 [3] 

C4 (1)                   

S20-165 [3] 

C7 (1)                   

S20-326 [3] 

C3 (1)                   

S20-164 [3] 

C5 (1)                   

S20-166 [3] 

C2 (1)                   

S20-161 [3] 

C6 (1)                   

S20-234 [3] 

A9 (6)                 

e1 [1] 

 

A15 (10)                 

r16 [1] 

 

A17 (10)                 

s2 [1] 

 

A16 (4)                 

s1 [1] 

 

A11 (14)                 

f1 [1] 

 
A12 (4)                 

k1 [1] 

 
A13 (4)                 

r1 [1] 

 
A14 (5)                 

r1 [1] 

 

A19 (1)                 

w2P [1] 

 

A18 (8)                 

s4 [1] 

 

A10 (8)                 

e2 [1] 

 

M27 (1,322)             

MDF_22[1] 

M29 (0,567)             

MDF_18[1] 

M28 (0,832)             

MDF_32[1] 

A20 (4)                 

w2L [1] 

 



 

 

 

Diagram 3. BOM Structure ELBIU/7/12. 

 

5.1.3. ELBIU/7/14 

The BOM structure for this desk:   

 

 

 

 

 

 

  

  

 

 

 

 

 

 

  

  

 

 

 

 

  

A37 (3)                 

w2P [1] 

 

A23 (1)                 

c85 [1] 

 

C18 (1)                 

S20-040[3] 

 

A25 (8)                 

e2 [1] 

 A26 (24)                 

e3 [1] 

 

A24 (14)                 

e1 [1] 

 

A21 (2)                 

a1 [1] 

 A22 (2)                 

b1 [1] 

 

A40 (1)                 

w43L[1] 

 

A38 (3)                 

W2L [1] 

 

A34 (24)                 

r16 [1] 

 

A36 (18)                 

s1 [1] 

 

A35 (14)                 

s1 [1] 

 

A31 (8)                 

k29- 2[1] 

 
A33 (24)                 

r3 [1] 

 

A30 (8)                 

k29-1[1] 

 

A29 (2)                 

j30 [1] 

 

A27 (32)                 

f1 [1] 

 

F15 (1)             

ELBIU/7/10[1]                  

S1 (1) [1] 

C2 (1)                 

S20-168[3] 

 

C5 (1)                 

S20-236[3] 

 

C4 (1)                 

S20-169[3] 

 

C3 (1)                 

S20-170[3] 

 

C1 (1)                 

S20-167[3] 

 

C7 (1)                 

S20-329[3] 

 

C6 (1)                 

S20-237[3] 

 

C10 (1)                 

S20-409[3] 

 

C9 (1)                 

S20-408[3] 

 

C8 (1)                 

S20-330[3] 

 

A39 (1)                 

w43P[1] 

 

A23 (1)                 

c83 [1] 

 

C11 (1)                 

S20-167[3] 

 

M27 (1,725)             

MDF_22[1] 

 

M26 (0,170)             

MDF_16[1] 

 

M29 (1,049)             

MDF_18[1] 

 

M28 (1,139)             

MDF_32[1] 

 

M24 (0,155)             

HDF_3[1] 

 

M25 (0,126)             

MDF_12[1] 

 

C19 (1)                 

S20-038[3] 

 

C20 (1)                 

S20-038[3] 

 

C17 (1)                 

S20-934[1] 

 

C17 (1)                 

S20-934[1] 

 

C13 (1)                 

S20-531[3] 

 

C16 (1)                 

S20-535[3] 

 

C12 (1)                 

S20-530[3] 

 

C15 (1)                 

S20-534[3] 

 

A29 (2)                 

j30 [1] 

 

A28 (4)                 

f25 [1] 

 

A27 (4)                 

f1 [1] 

 

A41 (1)                 

y1 [1] 

 

A32 (6)                 

l1 [1] 

 

S3 (1) [1] S2 (2) [1] 

C14 (1)                 

S20-167[3] 

 

A41 (1)                 

y1 [1] 

 

A32 (6)                 

l1 [1] 

 

A29 (2)                 

j30 [1] 

 

A28 (4)                 

f25 [1] 

 

A27 (4)                 

f1 [1] 

 

A23 (1)                 

c83 [1] 

 

M25 (0,135)             

MDF_12[1] 

 

M26 (0,048)             

MDF_16[1] 

 

M26 (0,071)             

MDF_16[1] 

 

M24 (0,155)             

HDF_3[1] 

 



 

 

 

Diagram 4. BOM Structure ELBIU/7/14. 

 

5.1.4. ELBIU/7/16 

The BOM structure for this desk:   

 

 

 

 

 

  

 

  

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

F16 (1)             

ELBIU/7/16[1]                  

C1 (1)                   

S20-160 [3] 

C4 (1)                   

S20-407 [3] 

C3 (1)                   

S20-233 [3] 

C5 (1)                   

S20-404 [3] 

C2 (1)                   

S20-161 [3] 

A6 (4)                 

e1 [1] 

 

A12 (4)                 

s1 [1] 

 

A14 (8)                 

s4 [1] 

 

A13 (8)                 

s2 [1] 

 

A8 (4)                 

k1 [1] 

 
A9 (2)                 

r1 [1] 

 
A10 (6)                 

r3 [1] 

 
A11 (8)                 

r16 [1] 

 

A7 (8)                 

f1 [1] 

 

M27 (1,322)             

MDF_22[1] 

M29 (0,567)             

MDF_18[1] 

M28 (0,832)             

MDF_32[1] 
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Diagram 5. BOM Structure ELBIU/7/16. 

 

5.2. Instructions 

5.2.1. ELBIU/7/10 

 General assembly process plan 

General assembly process plan consists of assembly operations list. General assembly for 

this desk: 

ID Operation description Tools 

OP01 Equipping the MDF boards with the appropriate accessories Hammer 

Screwdriver 

OP02 Assembly of main body Allen key 

Screwdriver 

Hammer 

OP03 Assembly of drawer Hammer 

Screwdriver 

OP04 Final assembly of furniture Screwdriver 

Table 29. General assembly ELBIU/7/10. 

 Detailed assembly process plan 

Detailed assembly operation plan is a list of necessary assembly steps like tasks and 

actions. Based on given instruction we have to prepare detailed list of assembly steps. We 

need to follow it step by step trying to describe all necessary assembly tasks. For this 

desk: 

 

 

 

 

1 

 

 

1- Place the left drawer slider 

w43L (x1) with the bolts e3 (x4). 
2- Push the wooden dowels f1 

(x4) in the corresponding holes 
with a hammer. 
3- Put the excenter fittings r3 (x6) 
in the corresponding holes. 
 

 

 

 

 

 

 

 

2 

 

 
1- Place and screw the retaining 
pins r16 (x2) in the corresponding 
holes. 
2- Place the left drawer slider w2L 

(x1) with the bolts e3 (x2). 
ON THE OTHER SIDE OF THE 

BOARD: 

3- Place and screw the retaining 
pins r16 (x2) in the corresponding 
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holes. 
4- Place the right drawer slider 

w43P (x1) with the bolts e3 (x4). 
5- Push the wooden dowels f1 

(x4) in the corresponding holes 
with a hammer. 
6- Put the excenter fittings r3 (x6) 
in the corresponding holes.  
 

 

 

 

 

 

3 

 

1- Place the right drawer slider 

w2P (x1) with the bolts e3 (x2). 

2- Place and screw the retaining 
pins r16 (x2) in the corresponding 
holes. 
3- Push the wooden dowels f1 

(x4) in the corresponding holes 
with a hammer. 
4- Put the excenter fittings r3 (x3) 
in the corresponding holes. 
5- Push the pins k1 (x2) in the 

corresponding place. 

 

 

 

4 

 

1- Place and screw the retaining 
pins r16 (x9) in the corresponding 
holes. 

 

 

5 

 

1- Place and screw the retaining 
pins r16 (x6) in the corresponding 
holes. 

 

 

 

 

6 

 

1- Put the excenter fittings r1 (x4) 
in the corresponding holes. 
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7 

 

1- Assemble the boards C1, C2, 

C3, C6, C8 and C9. Block the 

eight excenter fittings r16 to fix 

the assembly. 

2- Screw the bolts e1 (x4) in the 
corresponding holes. 
3- Put the eccentric plugs s2 (x4) 

on the head of excenter fittings r1 

to 

hide the heads and put the bolt 

plug s1 (x4) on the head of bolts 

e1 to hide the heads. 

 

 

 

 

 

 

8 

 

1- Assemble the board C4 and C5 

with the subset C1-C2-C3-C6-

C8-C9. Block the nine excenter 

fittings r16 to fix the assembly. 

2- Put the eccentric plugs s2 (x9) 

on the head of excenter fittings r1 

to hide the heads. 

3- Place the base of plastic legs 

k29-1 (x4) on the board C5. 

4- Screw the plastic legs k29-2 

(x4) on each base of plastic leg 

k29-1 (x4). 
 

 

 

9 

 

1- Put of the glue y1 in the hole 

and push the wooden dowel f1 

(x4), in the corresponding hole 

with a hammer. 

(x2 Boards C10 and C11) 

 

 

 

10 

 

1-  Assemble the boards C10 and 

C11 on C12. Push the eight 

plastic pegs f25 (x4) with a 

hammer to fix the assemblies. 

 

 

 

11 

 

1- Put of the glue y1 in the holes 

of board C14 and assemble C14 

in the wooden dowels f1 of the 

subset C10-C11-C12. 

2- Place the door handle c85 (x1) 

and fix it with screws j30 (x2). 
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12 

 

1- Slide the fireboard C13 on 

subset C10-C11-C12-C14. 

 

 

 

 

13 

 

1- Before nailing the fibreboard 

C13, make sure that the diagonals 

are equal (a=b). 

2- Nail the fibreboard C13 to the 

back of drawer with the nails l1 

(x10). 

 

 

 

 

 

14 

 

1- Put in place the drawer as 

shown in the drawing: 

I- Slide the drawer in the drawer 

sliders w43. 

II- Put the notch of drawer on the 

adjustable head of the drawer 

sliders 

w43. 

III- Adjust the height with the 

head for a good translation 

guidance of drawer. 

 

 

 

 

 

 

15 

 

1- Put and screw the bolts e2 (x4) 
in the corresponding holes with 

the screwdriver. 
2- Adjust the height of the 

furniture with the plastic legs k29. 

Table 30. Detail assembly ELBIU/7/10. 
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5.2.2. ELBIU/7/12 

 General assembly process plan 

General assembly for ELBIU/7/12: 

ID Operation description Tools 

OP01 Equipping the MDF boards with the appropriate accessories Hammer 

Screwdriver 

OP02 Assembly of main body Allen key 

Screwdriver 

Hammer 

OP04 Final assembly of furniture Screwdriver 

Table 31. General assambly ELBIU/7/12. 

 Detailed assembly process plan 

Detail assembly process plan for desk ELBIU/7/12: 

 

 

 

 

1 

 

1- Push the wooden dowels f1 

(x2) in the corresponding 
holes with a hammer. 
2- Put the excenter fittings r3 

(x3) in the corresponding 
holes. 
3- Push the pins k1 (x2) in the 

corresponding place. 
 

 

 

 

 

2 

 

1- Push the wooden dowels f1 

(x2) in the corresponding 
holes with a hammer. 
2- Push the excenter fittings 
r3 (x3) in the corresponding 
holes. 
3- Put the pins k1 (x2) in the 

corresponding place. 
 

 

 

 

 

 

3 

 

1- Place the right drawer slider 

w2P (x1) with the bolts e3 

(x2). 
2- Push the wooden dowels f1 

(x3) in the corresponding 
holes with a hammer. 
3- Put the excenter fittings r1 

(x2) in the corresponding 
holes. 
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4 

 

1- Place the left drawer slider 

w2L (x1) with the bolts e3 

(x2). 
2- Push the wooden dowels f1 

(x3) in the corresponding 
holes with a hammer. 
3- Put the excenter fittings r1 

(x2) in the corresponding 
holes. 
 

 

5 

 

1- Push the wooden dowels f1 

(x2) in the corresponding 
holes with a hammer. 
 

 

 

 

 

6 

 

1- Place and screw the 
retaining pins r16 (x10) in the 
corresponding holes. 

 

 

 

7 

 

1- Push the wooden dowels f1 

(x2) in the corresponding 
holes with a hammer. 
 

 

 

 

8 

 

1- Assemble the boards C1, 

C2 and C8. Screw the bolts e1 

(x4) in the corresponding 
holes to fix the assembly. 

2- Put the bolt plug s1 (x4) on 

the head of bolts e1 to hide the 

heads. 

 

 

 

 

 

9 

 

1- Assemble the boards C3, 

C4 and C5. Screw the bolts e1 

(x2) in the corresponding 
holes to fix the assembly. 
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10 

 

1- Assemble the board C6 

with the subset C3-C4-C5. 

Block the four excenter 

fittings r16 to fix the 

assembly. 

2- Put the eccentric plugs s2 

(x2) on the head of excenter 

fittings r1 to hide the heads. 

 

 

 

 

11 

 

1- Assemble the subset C3-

C4-C5-C6 with the subset 
C1-C2-C8. Block the six 

excenter fittings r16 to fix the 

assembly. 

2- Put the eccentric plugs s2 

(x6) on the head of excenter 

fittings r3 to hide the heads. 

 
Table 32. Detail assembly ELBIU/7/12. 

 

5.2.3. ELBIU/7/14 

 General assembly process plan 

General assembly for ELBIU/7/14: 

ID Operation description Tools 

OP01 Equipping the MDF boards with the appropriate accessories Hammer 

Screwdriver 

OP02 Assembly of main body Allen key 

Screwdriver 

Hammer 

OP03 Assembly of drawer Hammer 

Screwdriver 

OP04 Final assembly of furniture Screwdriver 

Table 33. General assembly ELBIU/7/14. 
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 Detailed assembly process plan 

Detail assembly process plan for desk ELBIU/7/14: 

 

 

 

 

1 

 

1- Place and screw the mounting 

plates b1 (x2) on the board with 

the screwdriver. 

2- Push the wooden dowels f1 

(x2) in the corresponding holes 
with a hammer. 
3- Put the excenter fittings r3 (x6) 
in the corresponding holes. 
 

 

 

 

 

2 

 

1- Place the left drawer slider 

w2L (x1) with the bolts e3 (x2). 

ON THE OTHER PART OF THE 

BOARD: 
1- Push the wooden dowels f1 

(x4) in the corresponding holes 
with a hammer. 
2- Put the excenter fittings r3 (x6) 
in the corresponding holes. 
 

 

 

 

 

3 

 

1- Place the right drawer slider 

w2P (x1) with the bolts e3 (x2). 

ON THE OTHER PART OF THE 

BOARD: 
1- Push the wooden dowels f1 

(x4) in the corresponding holes 
with a hammer. 
2- Put the excenter fittings r3 (x6) 
in the corresponding holes. 
 

 

 

 

 

4 

 

1- Push the wooden dowels f1 

(x4) in the corresponding holes 
with a hammer. 
2- Put the excenter fittings r3 (x6) 
in the corresponding holes. 
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5 

 

1- Place and screw the retaining 
pins r16 (x18) in the 
corresponding 
holes. 

 

 

 

 

6 

 

1- Push the wooden dowels f1 

(x10) in the corresponding holes 
with a hammer. 
 

 

 

 

 

7 

 

1- Place and screw the concealed 

hinge a1 (x2) on the board with 

the screwdriver. 

 

 

 

 

8 

 

1- Assemble the boards C1, C2, 

C3, C4, C7 (x2), C9 and C10 

(x2). Screw the bolts e1 (x16) in 
the corresponding holes to fix the 

assembly. 

2- Put the bolt plug s1 (x14) on 

the head of bolts e1 to hide the 

heads. 

 

 

 

 

 

 

9 

 

1- Assemble the board C5 and C6 

(X2) with the subset C1-C2-C3-

C4- C7 (x2)-C9-C10 (x2). Block 

the twenty-four excenter fittings 

r16 to fix the assembly. 

2- Put the eccentric plugs s2 (x18) 

on the head of excenter fittings r3 

to hide the heads. 

3- Place the base of plastic legs 

k29-1 (x8) on the board C5. 
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4- Screw the plastic legs k29-2 

(x8) on each base of plastic leg 

k29-1 (x8). 

 

 

 

 

10 

 

1- Put of the glue y1 in the hole 

and push the wooden dowel f1 

(x12), in the corresponding hole 

with a hammer. 

 

 

 

 

11 

 

1-  Assemble the boards C11 (x2) 

and C12(x2) on C13(x2). Push 

the eight plastic pegs f25 (x8) 

with a hammer to fix the 

assemblies and assemble the 

boards C14 and C15 on C16. 

Push the four plastic pegs f25 (x4) 

with a hammer to fix the 

assemblies. 

 

 

 

 

12 

 

1- Put of the glue y1 in the holes 

of boards C19 (x2) and C20 and 

assemble C19 (x2) in the wooden 

dowels f1 of the subset C11(x2)-

C12(x20)-C13(x2) and assemble 

C20 in the wooden dowels f1 of 

the subset C14-C15-C16. 

2- Place the door handle c85 (x3) 

and fix it with screws j30 (x6). 

 

13 

 

1- Slide the fireboard C17 (x3) on 

subset C11(x2)-C12(x20)-

C13(x2)-C19(x2) and C14-C15-

C16-C20. 

 

 

 

 

14 

 

1- Before nailing the fibreboards 

C17 (x3), make sure that the 

diagonals are equal (a=b). 

2- Nail the fibreboards C17 (x3) 

to the back of drawer with the 

nails l1 (x18). 
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15 

 

1- Put and screw the bolts e2 (x4) 
in the corresponding holes with 

the screwdriver. 
4- Adjust the door with the 

adjustable screws. 

5- For door C18, place the door 

handle c85 (x1) and fix it with 

two screws j30 (x2). 

6- Adjust the height of the 

furniture with the plastic legs k29. 

 

 

 

 

 

16 

 

1- Put in place the drawer as 

shown in the drawing: 

I- Slide the drawer in the drawer 

sliders w43. 

II- Put the notch of drawer on the 

adjustable head of the drawer 

sliders 

w43. 

III- Adjust the height with the 

head for a good translation 

guidance of drawer. 

 
Table 34. Detail assembly ELBIU/7/14. 

 

5.2.4. ELBIU/7/16 

 General assembly process plan 

General assembly for ELBIU/7/16: 

ID Operation description Tools 

OP01 Equipping the MDF boards with the appropriate accessories Hammer 

Screwdriver 

OP02 Assembly of main body Allen key 

Screwdriver 

Hammer 

OP04 Final assembly of furniture Screwdriver 

Table 35. General assembly ELBIU/7/16. 
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 Detailed assembly process plan 

Detail assembly process plan for desk ELBIU/7/16: 

 

 

 

 

 

1 

 

1- Push the wooden dowels 
f1 (x2) in the corresponding 
holes with a hammer. 
2- Put the excenter fittings r3 

(x3) in the corresponding 
holes. 
3- Push the pins k1 (x2) in the 

corresponding place. 
 

 

 

 

2 

 

1- Push the wooden dowels 
f1 (x2) in the corresponding 
holes with a hammer. 
2- Put the excenter fittings r3 

(x3) in the corresponding 
holes. 
3- Push the pins k1 (x2) in the 

corresponding place. 
 

 

 

 

 

3 

 

1- Place and screw the 
retaining pins r16 (x16) in the 
corresponding holes. 

 

 

 

4 

 

1- Push the wooden dowels 
f1 (x2) in the corresponding 
holes with a hammer. 
2- Put the excenter fittings r1 

(x2) in the corresponding 
holes. 

 

 

5 

 

1- Push the wooden dowels 
f1 (x2) in the corresponding 
holes with a hammer. 
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6 

 

1- Assemble the board C1, 

C2, C4 and C5. Block the two 

excenter fittings r16 to fix the 

board C4 and screw the bolts 

e1 (x4) in the corresponding 
holes to fix the rest of the 

assembly. 

2- Put the eccentric plugs s2 

(x2) on the head of excenter 

fittings r1 to hide the heads 

and put the bolt plug s1 (x4) 

on the head of bolts e1 to hide 

the heads. 

 

 

 

 

 

7 

 

1- Assemble the board C3 

with the subset C1-C2-C4-

C5. Block the six excenter 

fittings r16 to fix the 

assembly. 

2- Put the eccentric plugs s2 

(x6) on the head of excenter 

fittings r1 to hide the heads 

and put the screw plug s4 (x8) 

on the head of excenter 

fittings r3. 
Table 36. Detail assembly ELBIU/7/16. 

 

5.3. Standard assembly time  
In production process planning we can find the decision making problem, where the main 

goal is to minimize amount of work. 

The worktime standard is very important for effective process planning. 

It helps to better organize the manufacturing process, e.g. shortening of cycle time and 

increasing resource total load time. It helps us also in proper process organization and 

give us some tips for continuous improvement. In the field of work standards can be 

distinguished, based on type of measure of human effort, the following variants: 

 Standard work time 

 Standard quantity of product. 

 Standard quantity of the product 

 Standard use of the crew 

 

 

The worktime standard can be divided into the following components, which represent 

activities occurred in production system: 

 setuptime tpz [min], 

 time per unit tj [min]. 

The worktime standard T [min] can be calculated using following formula: 

𝑇 = 𝑇𝑝𝑧 + 𝑛 ∗ 𝑡𝑗 
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Setuptime tpz means all organizational activities related to entering and leaving work on 

given stand, e.g. equipping machine tools with workholder (chucks, centres etc.) and 

cutting tools. The value n describes given batch size. Time per unit tj can be calculated 

as sum of production time tw and complementary time tu. 

 

Diagram 6. Worktime Standard. 

Formulas: 

𝑡𝑝 = 𝑛𝑢𝑚𝑏𝑒𝑟 𝑜𝑓 𝑡𝑖𝑚𝑒𝑠 ∗ 𝑡𝑝𝑠𝑜𝑚𝑒𝑡ℎ𝑖𝑛𝑔 

With: 

 tp - auxiliary time (min) 

tpsomething - table time (min) 

𝑡𝑔 = 𝑟𝑒𝑝𝑒𝑡𝑖𝑡𝑖𝑜𝑛 ∗ 𝑡𝑠𝑠𝑜𝑚𝑒𝑡ℎ𝑖𝑛𝑔 

With: 

 tg - assembly time (mm) 

tssomething - table time (min) 

 

𝑡𝑤 = 𝑡𝑝 + 𝑡𝑔 

With:  

tp - auxiliary time (min) 

tg - assembly time (mm) 
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tstandard min sec Nominations 

tsplace 0,1 6 time to place an element 

tsscrew 0,3 18 time to screw a screw 

tsblock 0,1 6 time to block a excenter fitting 

tspush 0,2 12 time to push a dowel with a hammer 

tsput 0,1 6 time to put an element 

tsassemble 0,5 30 time to assemble the different part 

tscheck 1 60 time to check the diagonal or 90° of one drawer 

tstrace 0,5 30 time to trace a line with a pen 

tsnail 0,2 12 time to nail a nail 

tsglue 0,2 12 time to put of the glue 

tsslide 0,2 12 time to slide an element 

tsajust 0,5 30 time to ajust an element 
Table 37. Production standard time. 

tpreparation min sec Nominations 

tptake 0,4 24 time to take a element 

tpputdown 0,3 18 time to put down a element 

tpturn 0,1 6 time to turn a element 

tpstock 2 120 time to put the furniture en stock 
Table 38. Production repetition time. 

 

5.3.1. ELBIU/7/10 

The times of assembly of this desks are: 

EQUIPMENT BOARDS 

      

 

tp 
(min) 

Repetitio
n 

ts 
(min) 

tg 
(min) 

tw 
(min) 

Take the board C1 0,4       0,4 

Place the left drawer slider w43L (x1)   1 0,1 0,1 0,1 

Screw it with the bolts e3 (x4)   4 0,3 1,2 1,2 

Push the wooden dowels f1 (x4)    4 0,2 0,8 0,8 

Put the excenter fittings r3 (x6)    6 0,1 0,6 0,6 

Put down the equipped board C1 0,3       0,3 

TOTAL 0,7   2,7 3,4 

      

Take the board C2 0,4       0,4 

Screw the retaining pins r16 (x2)   2 0,3 0,6 0,6 

Place the left drawer slider w2L (x1)   1 0,1 0,1 0,1 

Screw it with the bolts e3 (x2)   2 0,3 0,6 0,6 

Turn the board of 180° to change the side 0,1       0,1 

Screw the retaining pins r16 (x2)   2 0,3 0,6 0,6 
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Place the right drawer slider w43P (x1)   1 0,1 0,1 0,1 

Screw it with the bolts e3 (x4)   4 0,3 1,2 1,2 

Push the wooden dowels f1 (x4)    4 0,2 0,8 0,8 

Put the excenter fittings r3 (x6)    6 0,1 0,6 0,6 

Put down the equipped board C2 0,3       0,3 

TOTAL 0,8   4,6 5,4 

      

Take the board C3 0,4       0,4 

Place the right drawer slider w2P (x1)   1 0,1 0,1 0,1 

Screw it with the bolts e3 (x2)   2 0,3 0,6 0,6 

Screw the retaining pins r16 (x2)   2 0,3 0,6 0,6 

Push the wooden dowels f1 (x4)    4 0,2 0,8 0,8 

Put the excenter fittings r3 (x3)    3 0,1 0,3 0,3 

Push the pins k1 (x2)   2 0,2 0,4 0,4 

Put down the equipped board C3 0,3       0,3 

TOTAL 0,7   2,8 3,5 

      

Take the board C4 0,4       0,4 

Screw the retaining pins r16 (x9)   9 0,3 2,7 2,7 

Put down the equipped board C4 0,3       0,3 

TOTAL 0,7   2,7 3,4 

      

 

tp 
(min) 

Repetitio
n 

ts 
(min) 

tg 
(min) 

tw 
(min) 

Take the board C5 0,4       0,4 

Screw the retaining pins r16 (x6)   6 0,3 1,8 1,8 

Put down the equipped board C5 0,3       0,3 

TOTAL 0,7   1,8 2,5 

      

Take the board C4 0,4       0,4 

Put the excenter fittings r1 (x4)    4 0,1 0,4 0,4 

Put down the equipped board C4 0,3       0,3 

TOTAL 0,7   0,4 1,1 

      

      

BODY ASSEMBLY 

      

 

tp 
(min) 

Repetitio
n 

ts 
(min) 

tg 
(min) 

tw 
(min) 

Take the boards C1, C2, C3, C6, C8 and C9 2,4       2,4 

Assemble the boards C1, C2, C3, C6, C8 and C9   5 0,5 2,5 2,5 

Block the eight excenter fittings r16   8 0,1 0,8 0,8 

Screw the bolts e1 (x4)   4 0,3 1,2 1,2 

Put the eccentric plugs s2 (x4)   4 0,1 0,4 0,4 
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Put the bolt plug s1 (x4)   4 0,1 0,4 0,4 

TOTAL 2,4   5,3 7,7 

      

Take the boards C4 and C5 0,8       0,8 

Assemble C4 and C5 on the subset C1-C2-C3-
C6-C8-C9   2 0,5 1 1 

Block the nine excenter fittings r16   9 0,1 0,9 0,9 

Put the eccentric plugs s2 (x9)   9 0,1 0,9 0,9 

Place the base of plastic legs k29-1 (x4)   4 0,1 0,4 0,4 

Screw the plastic legs k29-2 (x4)   4 0,3 1,2 1,2 

Put down the subset C1-C2-C3-C6-C8-C9-C4-C5 0,3       0,3 

TOTAL 1,1   4,4 5,5 

      

      

MAKING THE DRAWERS 
      

 

tp 
(min) 

Repetitio
n 

ts 
(min) 

tg 
(min) 

tw 
(min) 

Take the boards C10 and C11 1,2       1,2 

Put of the glue y1 in the hole   4 0,2 0,8 0,8 

Push the wooden dowel f1 (x4)   4 0,2 0,8 0,8 

TOTAL 1,2   1,6 2,8 

      

Take the board C12 0,4       0,4 

Assemble the boards C10 and C11 on C12   1 0,5 0,5 0,5 

Push the eight plastic pegs f25   8 0,2 1,6 1,6 

TOTAL 0,4   2,1 2,5 

      

Take the board C14 0,4       0,4 

Put of the glue y1 in the four holes of the 
board C14   4 0,2 0,8 0,8 

Assemble the board C18 with the subset C10-
C11-C12   1 0,5 0,5 0,5 

Place the door handles c85 (x1)   1 0,1 0,1 0,1 

Screw it with the screws j30 (x2)   2 0,3 0,6 0,6 

TOTAL 0,4   1,3 2,4 

      

Take the board C13 0,4       0,4 

Slide the board C13 on subset C10-C11-C12-
C14   1 0,2 0,2 0,2 

TOTAL 0,4   0,2 0,6 

      

Turn the drawers on the good side 0,1       0,1 

Make sure that the diagonals are equal (a=b)   1 1 1 1 

Nail the board C13 with ten nails l1 (x10)   10 0,2 2 2 
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TOTAL 0,1   3 3,1 

      

      

FINAL ASSEMBLY 

      

 

tp 
(min) 

Repetitio
n 

ts 
(min) 

tg 
(min) 

tw 
(min) 

Slide the drawer in the drawer sliders w43   1 0,2 0,2 0,2 

Put the notch of drawer on the adjustable 
head   1 0,2 0,2 0,2 

Adjust the height with the head   1 0,2 0,2 0,2 

TOTAL 0   0,4 0,6 

      

Screw it with the bolts e2 (x4)   4 0,3 1,2 1,2 

Adjust the height with the plastic legs k29   4 0,5 2 2 

Stock the furniture 2       2 

TOTAL 2   3,2 5,2 

      

TOTAL TIME OF ASSEMBLY FURNITURE ELBIU-7-10 (min) 49,7 
Table 39. Assembly time ELBIU/7/10. 

 

5.3.2. ELBIU/7/12 

The times of assembly of this desks are: 

EQUIPMENT BOARDS 
      

 

tp 
(min) 

Repetiti
on 

ts 
(min) 

tg 
(min) 

tw 
(min) 

Take the board C1 0,4       0,4 

Push the wooden dowels f1 (x2)    2 0,2 0,4 0,4 

Put the excenter fittings r3 (x3)    3 0,1 0,3 0,3 

Push the pins k1 (x2)   2 0,2 0,4 0,4 

Put down the equipped board C1 0,3       0,3 

TOTAL 0,7   0,7 1,8 

      

Take the board C2 0,4       0,4 

Push the wooden dowels f1 (x2)    2 0,2 0,4 0,4 

Put the excenter fittings r3 (x3)    3 0,1 0,3 0,3 

Push the pins k1 (x2)   2 0,2 0,4 0,4 

Put down the equipped board C2 0,3       0,3 

TOTAL 0,7   0,7 1,8 
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Take the board C3 0,4       0,4 

Place the right drawer slider w2P (x1)   1 0,1 0,1 0,1 

Screw it with the bolts e3 (x2)   2 0,3 0,6 0,6 

Push the wooden dowels f1 (x4)    3 0,2 0,6 0,6 

Put the excenter fittings r1 (x3)    3 0,1 0,3 0,3 

Put down the equipped board C3 0,3       0,3 

TOTAL 0,7   1,6 2,3 

      

Take the board C4 0,4       0,4 

Place the left drawer slider w2L (x1)   1 0,1 0,1 0,1 

Screw it with the bolts e3 (x2)   2 0,3 0,6 0,6 

Push the wooden dowels f1 (x4)    3 0,2 0,6 0,6 

Put the excenter fittings r1 (x3)    3 0,1 0,3 0,3 

Put down the equipped board C4 0,3       0,3 

TOTAL 0,7   1,6 2,3 

      

Push the wooden dowels f1 (x2)   2 0,2 0,4 0,4 

Put down the equipped board C5 0,3       0,3 

TOTAL 0,3   0,4 0,7 

      

Take the board C6 0,4       0,4 

Put down the equipped board C6 0,3       0,3 

TOTAL 0,7   0 0,7 

      

Take the board C8 0,4       0,4 

Push the wooden dowels f1 (x2)   2 0,2 0,4 0,4 

TOTAL 0,4   0,4 0,8 

      

      

BODY ASSEMBLY 
      

 

tp 
(min) 

Repetiti
on 

ts 
(min) 

tg 
(min) 

tw 
(min) 

Take the boards C1, C2 and C8 1,2       1,2 

Assemble the boards C1, C2 and C8   2 0,5 1 1 

Screw the bolts e1 (x4)   4 0,3 1,2 1,2 

Put the bolt plug s1 (x4)   4 0,1 0,4 0,4 

Put down the subset C1-C2-C8 0,3       0,3 

TOTAL 1,5   2,6 4,1 

      

Take the boards C3, C4 and C5 1,2       1,2 

Assemble the boards C3, C4 and C5   2 0,5 1 1 

Screw the bolts e1 (x2)   2 0,3 0,6 0,6 

TOTAL 1,2   1,6 2,8 
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Take the board C6 0,4       0,4 

Assemble C6 on the subset C3-C4-C5   1 0,5 0,5 0,5 

Block the four excenter fittings r16   4 0,1 0,4 0,4 

Put the eccentric plugs s2 (x2)   2 0,1 0,2 0,2 

TOTAL 0,4   1,1 1,5 

      

Take the subset C1-C2-C8 0,8       0,8 

Assemble the subset C1-C2-C8 on the subset C3-
C4-C5-C6   1 0,5 0,5 0,5 

Block the six excenter fittings r16   6 0,1 0,6 0,6 

Put the eccentric plugs s2 (x6)   6 0,1 0,6 0,6 

TOTAL 0,8   1,7 2,5 

      

      

FINAL ASSEMBLY 

      

 

tp 
(min) 

Repetiti
on 

ts 
(min) 

tg 
(min) 

tw 
(min) 

Screw it with the bolts e2 (x4)   4 0,3 1,2 1,2 

Put the screw plug s4 (x8)   8 0,1 0,8 0,8 

Stock the furniture 2       2 

TOTAL 2   2 4 

      

      

TOTAL TIME OF ASSEMBLY FURNITURE ELBIU-7-12 (min) 29 
Table 40. Assembly time ELBIU/7/12. 

 

5.3.3. ELBIU/7/14 

The times of assembly of this desks are: 

EQUIPMENT BOARDS 
      

 

tp 
(min) 

Repetiti
on 

ts 
(min) 

tg 
(min) 

tw 
(min) 

Take the board C1 0,4       0,4 

Place the mounting plates b1 (x2)   2 0,1 0,2 0,2 

Screw it with the two screws for each plates   4 0,3 1,2 1,2 

Push the wooden dowels f1 (x2)    2 0,2 0,4 0,4 

Put the excenter fittings r3 (x6)    6 0,1 0,6 0,6 

Put down the equipped board C1 0,3       0,3 

TOTAL 0,7   1 3,1 

      



   
  Organization of production lines 
        

 

73 

Take the board C2 0,4       0,4 

Place the left drawer slider w2L (x1)   1 0,1 0,1 0,1 

Screw it with the bolts e3 (x2)   2 0,3 0,6 0,6 

Turn the board of 180° to change the side 0,1       0,1 

Push the wooden dowels f1 (x4)    4 0,2 0,8 0,8 

Put the excenter fittings r3 (x6)    6 0,1 0,6 0,6 

Put down the equipped board C2 0,3       0,3 

TOTAL 0,8   2,1 2,9 

      

Take the board C3 0,4       0,4 

Place the right drawer slider w2P (x1)   1 0,1 0,1 0,1 

Screw it with the bolts e3 (x2)   2 0,3 0,6 0,6 

Turn the board of 180° to change the side 0,1       0,1 

Push the wooden dowels f1 (x4)    4 0,2 0,8 0,8 

Put the excenter fittings r3 (x6)    6 0,1 0,6 0,6 

Put down the equipped board C3 0,3       0,3 

TOTAL 0,8   2,1 2,9 

      

Take the board C4 0,4       0,4 

Push the wooden dowels f1 (x4)    4 0,2 0,8 0,8 

Put the excenter fittings r3 (x6)    6 0,1 0,6 0,6 

Put down the equipped board C4 0,3       0,3 

TOTAL 1,5   3,5 5 

      

Take the board C5 0,4       0,4 

Screw the retaining pins r16 (x18)   18 0,3 5,4 5,4 

Put down the equipped board C5 0,3       0,3 

TOTAL 0,7   5,4 6,1 

      

Take the board C7, C9 and C10 1,2       1,2 

Push the wooden dowels f1 (x10)    10 0,2 2 2 

Put down the equipped board C4 0,3       0,3 

TOTAL 1,5   2 3,5 

      

Take the board C18 0,4       0,4 

Place the concealed hinge a1 (x2)   2 0,1 0,2 0,2 

Screw it with the two screws for each plates   4 0,3 1,2 1,2 

Put down the equipped board C1 0,3       0,3 

TOTAL 0,7   1,4 2,1 
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BODY ASSEMBLY 

      

 

tp 
(min) 

Repetiti
on 

ts 
(min) 

tg 
(min) 

tw 
(min) 

Take the boards C1, C2, C3, C4, C7 (x2), C9 and C10 
(X2) 3,6       3,6 

Assemble the boards C1, C2, C3, C4, C7 (x2), C9 and 
C10 (X2)   8 0,5 4 4 

Screw the bolts e1 (x16)   16 0,3 4,8 4,8 

Put the bolt plug s1 (x14)   14 0,1 1,4 1,4 

TOTAL 3,6   10,2 13,8 

      

Take the boards C5 and C6 0,8       0,8 

Assemble C5 and C6 on the subset C1-C2-C4-C7 (X2)-
C9-C10 (X2)   2 0,5 1 1 

Block the twenty-four excenter fittings r16   24 0,1 2,4 2,4 

Put the eccentric plugs s2 (x18)   18 0,1 1,8 1,8 

Place the base of plastic legs k29-1 (x8)   8 0,1 0,8 0,8 

Screw the plastic legs k29-2 (x8)   8 0,3 2,4 2,4 

Put down the subset C1-C2-C3-C6-C8-C9-C4-C5 0,3       0,3 

TOTAL 1,1   8,4 9,5 

      

      

MAKING THE DRAWERS 

      

 

tp 
(min) 

Repetiti
on 

ts 
(min) 

tg 
(min) 

tw 
(min) 

Take the boards C11 (x2), C12 (X2), C14 and C15 2,4       2,4 

Put of the glue y1 in the hole   12 0,2 2,4 2,4 

Push the wooden dowel f1 (x12)   12 0,2 2,4 2,4 

TOTAL 2,4   4,8 7,2 

      

Take the boards C13 and C16 0,4       0,4 

Assemble C11 (x2)and C12 (x2)on C13 (x2) and C14 
and C15 on C16   3 0,5 1,5 1,5 

Push the twelve plastic pegs f25   12 0,2 2,4 2,4 

TOTAL 0,4   3,9 4,3 

      

Take the boards C19 (x2) and C20 0,4       0,4 

Put of the glue y1 in the twelve holes of the boards 
C19 (x2) and C20   12 0,2 2,4 2,4 

Assemble the board C19 (X2) with the subset 
C11(x2)-C12(x2)-C13(x2)   2 0,5 1 1 

Assemble the board C20 with the subset C14-C15-
C16   1 0,5 0,5 0,5 
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Place the door handles c85 (x3)   3 0,1 0,3 0,3 

Screw it with the screws j30 (x6)   6 0,3 1,8 1,8 

TOTAL 0,4   3,4 6,4 

      

Take the boards C17 (x3) 0,4       0,4 

Slide the board C17 (x2) on subset C11(x2)-C12(x2)-
C13(x2)-C19(x2)   2 0,2 0,4 0,4 

Slide the board C17 on subset C14-C15-C16-C20   1 0,2 0,2 0,2 

TOTAL 0,4   0,4 1 

      

Turn the drawers on the good side 0,1       0,1 

Make sure that the diagonals are equal (a=b)   3 1 3 3 

Nail the board C17 (x3) with eighteen nails l1 (x18)   18 0,2 3,6 3,6 

TOTAL 0,1   6,6 6,7 

      

      

FINAL ASSEMBLY 
      

 

tp 
(min) 

Repetiti
on 

ts 
(min) 

tg 
(min) 

tw 
(min) 

Screw the bolts e2 (x4) with the screwdriver   4 0,3 1,2 1,2 

Place the concealed hinges a1 (x4)   4 0,1 0,4 0,4 

Screw it with the screws p51 (x8)   3 0,3 0,9 0,9 

Place the door handle c85 (x1)   1 0,1 0,1 0,1 

Screw it with the screws j30 (x2)   2 0,3 0,6 0,6 

Adjust the height with the plastic legs k29   8 0,5 4 4 

TOTAL 0   1,2 7,2 

      

Slide the drawer in the drawer sliders w43   3 0,2 0,6 0,6 

Put the notch of drawer on the adjustable head   3 0,2 0,6 0,6 

Adjust the height with the head   3 0,2 0,6 0,6 

Stock the furniture 2       2 

TOTAL 2   1,8 3,8 

      

      

TOTAL TIME OF ASSEMBLY FURNITURE ELBIU-7-12 (min) 85,5 
Table 41. Assembly time ELBIU/7/14. 
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5.3.4. ELBIU/7/16 

The times of assembly of this desks are: 

EQUIPMENT BOARDS 
      

 

tp 
(min) 

Repetitio
n 

ts 
(min) 

tg 
(min) 

tw 
(min) 

Take the board C1 0,4       0,4 

Push the wooden dowels f1 (x2)    2 0,2 0,4 0,4 

Put the excenter fittings r3 (x3)    3 0,1 0,3 0,3 

Push the pins k1 (x2)   2 0,2 0,4 0,4 

Put down the equipped board C1 0,3       0,3 

TOTAL 0,7   0,7 1,8 

      

Take the board C2 0,4       0,4 

Push the wooden dowels f1 (x2)    2 0,2 0,4 0,4 

Put the excenter fittings r3 (x3)    3 0,1 0,3 0,3 

Push the pins k1 (x2)   2 0,2 0,4 0,4 

Put down the equipped board C2 0,3       0,3 

TOTAL 0,7   0,7 1,8 

      

Take the board C3 0,4       0,4 

Screw the retaining pins r16 (x6)   6 0,3 1,8 1,8 

Put down the equipped board C3 0,3       0,3 

TOTAL 0,7   1,8 2,5 

      

Take the board C4 0,4       0,4 

Push the wooden dowels f1 (x2)    2 0,2 0,4 0,4 

Put the excenter fittings r1 (x2)    2 0,1 0,2 0,2 

Put down the equipped board C4 0,3       0,3 

TOTAL 0,7   0,6 1,3 

      

Take the board C5 0,4       0,4 

Push the wooden dowels f1 (x2)   2 0,2 0,4 0,4 

Put down the equipped board C5 0,3       0,3 

TOTAL 0,7   0,4 1,1 

      

      

FINAL ASSEMBLY 
      

 

tp 
(min) 

Repetitio
n 

ts 
(min) 

tg 
(min) 

tw 
(min) 

Take the boards C1, C2, C4 and C5 1,6       1,6 

Assemble the boards C1, C2, C4 and C5   3 0,5 1,5 1,5 
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Block the two excenter fittings r16   2 0,1 0,2 0,2 

Screw the bolts e1 (x4)   4 0,3 1,2 1,2 

Put the eccentric plugs s2 (x2)   2 0,1 0,2 0,2 

Put the bolt plug s1 (x4)   4 0,1 0,4 0,4 

TOTAL 1,6   3,5 5,1 

      

Take the boards C3 0,4       0,4 

Assemble the boards C3 on the subset C1-C2-
C4-C5   1 0,5 0,5 0,5 

Put the eccentric plugs s2 (x6)   6 0,1 0,6 0,6 

Put the screw plug s4 (x8)   8 0,1 0,8 0,8 

TOTAL 0,4   1,9 2,3 

      

      

TOTAL TIME OF ASSEMBLY FURNITURE ELBIU-7-10 (min) 15,9 
Table 42. Assembly time ELBIU/7/16. 
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6. Number of workstations and layout 

6.1. Number of workstations 

 ELBIU/7/10: 

PRODUCTION SIZE DATA 

Parameter name Symbol Value Unit 

Production volumen of part per year P 1000 (pieces/year) 

Production volumen of part per year for coperation f1 20% (%) 

Production volumen of part per year for spare parts f2 15% (%) 

Defectiveness B 0,8% (%) 

Economic factor of lot size q 0,08 (-) 
Table 43. Production size data ELBIU/7/10. 

 PV [pieces] – Production Volume: is a number of pieces of product in given 

period of time. 

 f1 [%] – Production volume correction factor based on fixed cooperation with 

other companies. 

 f2 [%] – Production volume correction factor for spare parts (for service and 

repairs). 

 B [%] – Defectiveness: is an average value of number of products which are not 

acceptable for customer (e.g. bad quality) expressed as percentage of own 

production volume. 

TPV [pieces] – Total production volume is a sum of following factors: 

𝑇𝑃𝑉 = 𝑃𝑉 ∗ (1 + 𝑓1 + 𝑓2 + 𝐵) = 1000 ∗ (1 + 0,2 + 0,15 + 0,008) = 1358 

 

MAIN ORGANIZATIONAL DATA 

Parameter name Symbol Value Unit 

Number of working days per week Dw 5 [day/week] 

Number of shifts per working day NS 2 [shift/day] 

The working time per shift WT 8 [h/shift] 

Planned interruptions of work per shift PI 0,58 [h/shift] 
Table 44. Main organizational data ELBIU/7/10. 

 DW – number of working days per week. 

 NS – number of shifts per working day 

 WT – the working time per shift 

 PI – planned interruptions of work per shift 

 Shift is a working unit defined by number of hours. Typically shift has 8 hours 

for employees. 

During shift we have to predict some planned interruptions of work due to 

given by the law breaks for employees (e.g. breakfast break). 

Therefore, we can calculate Effective Standard Hours ESHsh per shift as: 

𝐸𝑆𝐻𝑠ℎ = 𝑊𝑇 − 𝑃𝐼 = 8 − 0.58 = 7,42 
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Than per year: 

𝐴𝑆𝐻𝑦 = 52 ∗ 𝐷𝑊 ∗ 𝑁𝑆 ∗ 𝑊𝑇 = 52 ∗ 5 ∗ 2 ∗ 8 = 4160 

𝐸𝑆𝐻𝑦 = 52 ∗ 𝐷𝑊 ∗ 𝑁𝑆 ∗ (𝑊𝑇 − 𝑃𝐼) = 52 ∗ 5 ∗ 2 ∗ (8 − 0,58) = 3859 

Production Intensity P defines how many pieces have to be produced in given 

time unit (e.g. per hour) to realize accepted production volume TPV. 

𝑃 =
𝑇𝑃𝑉

𝐸𝑆𝐻𝑦
=

1358

3858
= 0,35 (

𝑝𝑖𝑒𝑐𝑒𝑠

ℎ
) 

Inverse of P defines Tact Time TT which set production rate: 

𝑃 =
𝐸𝑆𝐻𝑦

𝑇𝑃𝑉
=

3858

1358
= 2,84(

ℎ

𝑝𝑖𝑒𝑐𝑒𝑠
) 

Because we changed (rounded) Production Period, we need to calculate again 

new value of production batch size Npr: 

𝑁𝑟𝑝 = 𝑅𝑛 ∗ 𝑃 = 7,42 ∗ 2,84 = 2,6 𝑝𝑖𝑒𝑐𝑒𝑠 

Operation Work Station Tp (h) Tj (h) TOP OL 

Cut CNC circular saw MJ300 0,19 0,38 1,18 0,16 

Drill and Grove CNC Uniflex S 0,59 0,86 2,84 0,38 

Edge banding Edge Bander Olimpic k600  0,23 0,50 1,53 0,21 

Assembly Operators 0,21 0,61 1,80 0,24 
Table 43. Times ELBIU/7/10. 

 

 TOP – Worktime Standard for all operation and manufacturing process: 

𝑇𝑂𝑃 = 𝑇𝑝 + 𝑁𝑝𝑟 ∗ 𝑇𝑗 

 OL – Operation load: 

𝑂𝐿 =
𝑇𝑂𝑃

𝑅𝑛
 

 ELBIU/7/12 

PRODUCTION SIZE DATA  

Parameter name Symbol Value Unit  

Production volumen of part per year P 1000 (pieces/year)  

Production volumen of part per year for coperation f1 20% (%)  

Production volumen of part per year for spare parts f2 15% (%)  

Defectiveness B 0,8% (%)  

Economic factor of lot size q 0,08 (-)  
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RESULT  

Parameter name Symbol Value Unit  

Total product volume TPV 1358 (pieces/year)  

     

     

MAIN ORGANIZATIONAL DATA  

Para Symbol Value Unit  

Number of working days per week DW 5 [day/week]  

Number of shifts per working day NS 2 [shift/day]  

The working time per shift WT 8 [h/shift]  

Planned interruptions of work per shift PI 0,58 [h/shift]  

     

     

RESULT  

Parameter name Symbol Value Unit  

Total product volume ESHsh 7,42 [h/shift]  

Number of working days per week ASHy 4160 [h/year]  

Number of shifts per working day ESHy 3858 [h/year]  

     

     

Production intensity  P 0,35 (pieces /h)  

     

Tact Time TT 2,84 (h/piece)  

     

New production batch size Npr 2,6 (pieces)  
 

Operation Work Station Tp (h) Tj (h) TOP OL 

Cut CNC circular saw MJ300 0,16 0,30 0,94 0,13 

Drill and Grove CNC Uniflex S 0,30 0,43 1,41 0,19 

Edge banding Edge Bander Olimpic k600  0,13 0,29 0,90 0,12 

Assembly Operators 0,15 0,26 0,83 0,11 
Table 44. Work station ELBIU/7/12. 

 ELBIU/7/14 

PRODUCTION SIZE DATA 

Parameter name Symbol Value Unit 

Production volumen of part per year P 1000 (pieces/year) 

Production volumen of part per year for coperation f1 20% (%) 

Production volumen of part per year for spare parts f2 15% (%) 

Defectiveness B 0,8% (%) 

Economic factor of lot size q 0,08 (-) 
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RESULT 

Parameter name Symbol Value Unit 

Total product volume TPV 1358 (pieces/year) 

    

    

MAIN ORGANIZATIONAL DATA 

Para Symbol Value Unit 

Number of working days per week DW 5 [day/week] 

Number of shifts per working day NS 2 [shift/day] 

The working time per shift WT 8 [h/shift] 

Planned interruptions of work per shift PI 0,58 [h/shift] 

    

    

RESULT 

Parameter name Symbol Value Unit 

Total product volume ESHsh 7,42 [h/shift] 

Number of working days per week ASHy 4160 [h/year] 

Number of shifts per working day ESHy 3858 [h/year] 

    

    

Production intensity  P 0,35 (pieces /h) 

    

Tact Time TT 2,84 (h/piece) 

    

New production batch size Npr 2,6 (pieces) 
 

Operation Work Station Tp (h) Tj (h) TOP OL 

Cut CNC circular saw MJ300 0,35 0,55 1,79 0,24 

Drill and Grove CNC Uniflex S 0,90 1,34 4,40 0,59 

Edge banding Edge Bander Olimpic k600  0,32 0,71 2,17 0,29 

Assembly Operators 0,29 0,97 2,82 0,38 
Table 45. Work station ELBIU/7/14. 

 ELBIU/7/16 

PRODUCTION SIZE DATA 

Parameter name Symbol Value Unit 

Production volumen of part per year P 1000 (pieces/year) 

Production volumen of part per year for coperation f1 20% (%) 

Production volumen of part per year for spare parts f2 15% (%) 

Defectiveness B 0,8% (%) 

Economic factor of lot size q 0,08 (-) 
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RESULT 

Parameter name Symbol Value Unit 

Total product volume TPV 1358 (pieces/year) 

    

    

MAIN ORGANIZATIONAL DATA 

Para Symbol Value Unit 

Number of working days per week DW 5 [day/week] 

Number of shifts per working day NS 2 [shift/day] 

The working time per shift WT 8 [h/shift] 

Planned interruptions of work per shift PI 0,58 [h/shift] 

    

    

RESULT 

Parameter name Symbol Value Unit 

Total product volume ESHsh 7,42 [h/shift] 

Number of working days per week ASHy 4160 [h/year] 

Number of shifts per working day ESHy 3858 [h/year] 

    

    

Production intensity  P 0,35 (pieces /h) 

    

Tact Time TT 2,84 (h/piece) 

    

New production batch size Npr 2,6 (pieces) 
 

Operation Work Station Tp (h) Tj (h) TOP OL 

Cut CNC circular saw MJ300 0,10 0,18 0,57 0,08 

Drill and Grove CNC Uniflex S 0,19 0,27 0,89 0,12 

Edge banding Edge Bander Olimpic k600  0,08 0,18 0,56 0,08 

Assembly Operators 0,09 0,16 0,51 0,07 
Table 46. Work station ELBIU/7/16. 

 Number of workstation: 

Operation Work Station TOTAL OL NWS SL 

Cut CNC circular saw MJ300 0,60 1,00 60,41% 

Drill and Grove CNC Uniflex S 1,29 2,00 64,36% 

Edge banding Edge Bander Olimpic k600  0,70 1,00 69,67% 

Assembly Operators 0,80 1,00 80,36% 
Table 47. Final work stations. 

 NWS – Number of workstations 
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 For each machinetool and accepted amount of it, we can calculate real value of 

machinetool load SL (which should be lower than 100% but in real production 
environment should not exceed 95%): 

𝑆𝐿 =
𝑂𝐿

𝑁𝑊𝑆
 

 

If we work five days per week and we do two shift of 8 hours (one 6 a.m. - 2 p.m. and 

other 2 p.m. -10 p.m.) we only need one cut machine, two drill and grove machine, one 

machine for edge banding and only one operator per shift for assembly the furniture. 

 

6.2. Layout 
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7. Conclusions 
 

After the realization of the research about the organization of the production line of a 

Company dedicated to the furniture sector, collecting and analysing the information 

propose by the Dr Jacek Habel, we can get into the next conclusions: 

 Through the old studies of the clients’ orders, we can determine the volume of the 

future orders, as well as being provided of the minimum security stock to satisfy 

the necessities of the clients. 

 Analysing the raw material, we can minimize the waste 

 Throughout the study of the manufacture times, we can determine the time used 

in the manufacture of the raw material and times of assembly obtaining a better 

precision of the orders.  

 Once the time and the orders have been analysed, we could also determine the 

number of machines needed to achieve the volume of furniture needed. 
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