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THE PROJECT 

 

The project consists in the development of the structural phase in an existent 
building site. This site is located in Savaanstraat 98-100, B-9000, Gent and is the 
construction for the expansion of the Sint-Barbara College, located in the same 
street. The original project consist in two different places, the first one is 
located in Savaanstraat 118, and it consist in an underground gym and classes 
on top of it, and the second one, located in my place and the one I’m going to 
develop, consist in a gym, a playground, 4 classes and a theater.  

In the project there are two different parts, the first one, tutorized by the 
teacher Lieve Weymeis, consist in the develop of the budget and the 
organization in the site for the structural phase, and the second one, tutorized 
by the teacher Peter Denie, is more graphical and consist in the capacity of 
finding solutions for some selected points on the structure and the skill to do 
them correctly and safety. 

For the develop of the project, I have use the programs Microsoft Office Excel 
2007 and Microsoft Office Project 2007 for the organization and budget part, 
and for the details I have use AutoCAD 2010. 
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