
Id Name of work Duration

1 Beginning of the work 1 day
2 variation order 1 day
3 Previous work 30 days
4 Permits and licenses 10 days
5 Fenced plot 10 days
6 Provisional rush, site facilities 10 days
7 Earthworks and sanitation 15 days
8 Land clearing and cleaning 3 days
9 Excavation 9 days
10 Excavation in trenches connecting beams 1 day
11 Underground sanitation 5 days
12 Foundation 5 days
13 Piling balls 2 days
14 Foundation beams 2 days
15 Structure 79 days
16 Basement wall 3 days
17 Suspended floor 18 days
18 Staircase walls 20 days
19 Frame 35 days
20 Final Slab and roof deck 8 days
21 Slab staircase 1 day
22 Hollow core slab 2 days
23 Facades 79 days
24 Sandwich panel 23 days
25 Curtain wall 45 days
26 Roof 37 days
27 Roof deck 37 days
28 Partitions 122 days
29 Internal partitions pottery and plastering 80 days
30 1ºfloor 23 days
31 2ºfloor 57 days
32 Glass partitions 10 days
33 Coatings 92 days
34 tiling 62 days
35 1ºfloor 4 days
36 2ºfloor 3 days
37 Paints 64 days
38 1ºfloor 13 days
39 2ºfloor 6 days
40 Pavement 92 days
41 Wood 55 days
42 1ºfloor 5 days
43 2ºfloor 4 days
44 Clinker tiles 79 days
45 1ºfloor 20 days
46 2ºfloor 22 days
47 Carpentry 26 days
48 Glass carpentry 16 days
49 Steel carpentry 2 days
50 Equipment 1 day
51 Equipment and furniture 1 day
52 Facilities 68 days
53 Electric installation 59 days
54 Plumbing and sanitation hanged 59 days
55 Heating and ventilation installation 59 days
56 Safety in case of fire network 59 days
57 installation finishes 12 days
58 Final works 8 days
59 Testing and commissioning of facilities 4 days
60 Actions and final cleaning of worksite 4 days
61 Waste management 269 days
62 Waste Management 269 days
63 Quality control 269 days
64 Quality control 269 days
65 Health and safety 269 days
66 Health and safety 269 days
67 END OF WORKS 1 day
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