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Proj PROJ
Structure
Foundations reinforcement
Stage 1
Shoring of the vaults 1
Excavation 1
Drilling of the fundations 1
Introduction of the deformed bars 1
Concrete placement 1
Cure of the concrete 1
Stage 2
Excavation 2
Drilling of the fundations 2 
Introduction of the deformed bars 2
Concrete placement 2
Cure of the concrete 2
Stage 3
Excavation 3
Drilling of the fundations 3
Introduction of the deformed bars 3
Concrete placement 3
Cure of the concrete 3
Inyections of waterproof gel in the bas...
Inyections of waterproof gel all along the surfac...
Slabs reinforcement
First floor
Shoring of the vaults 2
Removing of the pavement and the mortar 1
Removing of the filling materials 1
Reparation of possible cracks and problems 1
Drilling of the perimetral recess in the walls 1
Refilling with light-weight filling materials 1
Introduction of the new slab in the recesses 1
Introduction of the electrical metallic tubing 1
Steel grid placement 1
Concrete placement floor 1
Concrete cure 1
Float finish 1
Pavement placement 1
Second floor
Removing of the pavement and the mortar 2
Removing of the filling materials 2
Reparation of possible cracks and problems 2
Drilling of the perimetral recess in the walls 2
Refilling with light-weight filling materials 2
Introduction of the new slab in the recesses 2
Introduction of the electrical metallic tubing 2
Steel grid placement 2
Concrete placement, floor 2
Concrete cure 2
Float finish 2
Pavement placement 2
New rooms in the basement
Rooms B4 and B5
Excavation of the earth
Cleaning of the dust and dirty
Room B6
Wall reinforcement 1
Excavation of the earth until the foundations lev...
Shoring of the wall 1
Excavation of the fundations 1
Drilling of the fundations 1, room B6
Introduction of the deformed bars 1, room B6
Concrete placement  to reinforce the fundations 1
Drilling of the wall 1
Introduction of the steel deformed bars 1
Placement of the the rest of the steel deformed ...
Placement of the formworks 1
Placement of the concrete 1, room B6
Cure of the concrete 1, room B6
Wall reinforcement 2
Excavation of the earth until the foundations lev...
Shoring of the wall 2
Excavation of the fundations 2
Drilling of the fundations 2, room B6
Introduction of the deformed bars 2, room B6
Concrete placement  to reinforce the fundations 2
Drilling of the wall 2
Introduction of the steel deformed bars 2
Placement of the the rest of the steel deformed ...
Placement of the formworks 2
Placement of the concrete 2, room B6
Cure of the concrete 2, room B6
Wall reinforcement 3
Excavation of the earth until the foundations lev...
Shoring of the wall 3
Excavation of the fundations 3
Drilling of the fundations 3, room B6
Introduction of the deformed bars 3, room B6
Concrete placement  to reinforce the fundations 3
Drilling of the wall 3
Introduction of the steel deformed bars 3
Placement of the the rest of the steel deformed ...
Placement of the formworks 3
Placement of the concrete 3, room B6
Cure of the concrete 3, room B6
Ground
Excavation until the foundations level
Lay out of gravel
Placement of the steel deformed bars
Placement of the concrete
Cure of the concrete 
Placement of the mortar and pavement
Facades
Main facade
Plaster
Removing of the existing plaster
Ventilation time
Inyections of waterproof gel
Aplication of first layer of new plaster
Cure of plaster
Aplication of second layer of new plaster
Cure of plaster 2
Aplication of third layer of new plaster
Cure of plaster 3
Aplication of first layer of painting
Drying of the first layer of painting
Aplication of the second layer of painting
Drying of the second layer of painting
Aplication of the third layer of painting
Drying of the third layer of painting
Windows
Removing of the windows
Carpenter works in workshop
Reparation of the window frame and windowsill
Replacement of the windows
Gate
Demolition of the brick wall
Reinforcement of the gate foundations
Excavation until the gate's fundation
Drilling of the fundation
Introduction of the steel deformed bars
Placement of the expansive mortar
Refill with gravel until 15cm beneath the steppi...
Placement of mortar until 4cm beneath the step...
Placement of the pavement
Carpenter works in worksho (main gate)
Cleanig of the stone arch
Replacement of the gate
Cornices
Removing of the gutter and drainspout
Reparation and replacement of the damaged br...
Drills for the new gutter and drainspout
Placement of the new gutter and drainspout
Back facade
Plaster
Demolition of the East wing of the building
Removing of the existing plaster
Ventilation time
Inyections of waterproof gel
Aplication of first layer of new plaster
Cure of plaster
Aplication of second layer of new plaster
Cure of plaster 2
Aplication of third layer of new plaster
Cure of plaster 3
Aplication of first layer of painting
Drying of the first layer of painting
Aplication of the second layer of painting
Drying of the second layer of painting
Aplication of the third layer of painting
Drying of the third layer of painting
Windows
Removing of the windows
Removing of the brick walls when necessary
Built new brick walls when necessary
Carpenter works in workshop
Reparation of the window frame and windowsill
Replacement of the windows
Cornices
Removing of the gutter and drainspout
Reparation and replacement of the damaged br...
Drills for the new gutter and drainspout
Placement of the new gutter and drainspout
Floors
Inner walls
Removing of the nonbearing walls
Removing of the nonbearing wall in room SF1
Removing of the nonbearig wall in room SF2
Removing of the nonbearing wall in room S12
Removing of the brick walls in the blin...
Removing of the brick wall in the blinded door S...
Removing of the brick wall in the blinded door S...
Removing of the brick wall in the blinded door S...
Removing of the brick wall in the blinded door S...
Removing of the brick wall in the blinded door S...
Walls
Room SF1
Removing of the plaster
Time to ventilate
Injections of waterproof gel in the bottom of the ...
Placement of the new plaster. First layer.
Placement of the new plaster. Second layer.
Aplication of the painting. First layer.
Aplication of the plaster. Second layer. Room S...
Room SF2
Removing of the plaster
Time to ventilate
Injections of waterproof gel in the bottom of the ...
Placement of the new plaster. First layer.
Placement of the new plaster. Second layer.
Aplication of the painting. First layer.
Aplication of the plaster. Second layer. Room S...
Room SF3
Removing of the plaster
Time to ventilate
Inyections of waterproof gel in the bottom of the...
Placement of the new plaster. First layer.
Placement of the new plaster. Second layer.
Aplication of the painting. First layer.
Aplication of the painting. Second layer. Room ...
Room SF4
Removing of the plaster
Time to ventilate
Inyections of waterproof gel in the bottom of the...
Placement of the new plaster. First layer.
Placement of the new plaster. Second layer.
Aplication of the painting. First layer.
Aplication of the painting. Second layer. Room ...
Room S11
Removing of the plaster
Time to ventilate
Inyections of waterproof gel in the bottom of the...
Placement of the new plaster. First layer.
Placement of the new plaster. Second layer.
Aplication of the painting. First layer.
Aplication of the painting. Second layer. Room ...
Room S16
Removing of the plaster
Time to ventilate
Inyections of waterproof gel in the bottom of the...
Placement of the new plaster. First layer.
Placement of the new plaster. Second layer.
Aplication of the painting. First layer.
Aplication of the painting. Second layer. Room ...
Room S17
Removing of the plaster
Time to ventilate
Inyections of waterproof gel in the bottom of the...
Placement of the new plaster. First layer.
Placement of the new plaster. Second layer.
Aplication of the painting. First layer.
Aplication of the painting Second layer. Room ...
Paintings
Room S12
Take drawings and sketches of the protected p...
In workshop,make the patterns
Removing of the plaster
Time to ventilate
Placement of the new plaster. First layer.
Placement of the new plaster. Second layer.
Aplication of the background painting. First layer.
Aplication of the painting. Second layer.
Aplication of the painting with pattern. First layer.
Aplication of the painting with pattern. Second l...
Room S13
Take drawings and sketches of the protected p...
In workshop,make the patterns
Removing of the plaster
Time to ventilate
Placement of the new plaster. First layer.
Placement of the new plaster. Second layer.
Aplication of the background painting. First layer.
Aplication of the painting. Second layer.
Aplication of the painting with pattern. First layer.
Aplication of the painting with pattern. Second l...
Room S14
Take drawings and sketches of the protected p...
In workshop,make the patterns
Removing of the plaster
Time to ventilate
Placement of the new plaster. First layer.
Placement of the new plaster. Second layer.
Aplication of the background painting. First layer.
Aplication of the painting. Second layer.
Aplication of the painting with pattern. First layer.
Aplication of the painting with pattern. Second l...
Room S15
Take drawings and sketches of the protected p...
In workshop,make the patterns
Removing of the plaster
Time to ventilate
Placement of the new plaster. First layer.
Placement of the new plaster. Second layer.
Aplication of the background painting. First layer.
Aplication of the painting. Second layer.
Aplication of the painting with pattern. First layer.
Aplication of the painting with pattern. Second l...
Roof
Removing of the roof
Removing of the ceramic tiles 
Removing of the roof sheathing
Removing of the rafters, collar beams and ridge...
Reinforcement of the wood slab
Drilling of the wood beams
Introducing of the steel anchors
Reinforcement of the top of the ...
Removing of the indoor side of the captone of t...
Drilling and introduction of anchors in the wall
Placement of the steel reinforcement bars
Placemennt of the formwork
Placement of the concrete. Roof reinforcement
Cure of the concrete on the roof.
Reinforcement of the top of the ...
Removing of the indoor side of the captone of t...
Drilling and introduction of anchors in the wall
Placement of the steel reinforcement bars
Placemennt of the formwork
Placement of the concrete. Roof reinforcement
Cure of the concrete on the roof.
Reinforcement of the top of the ...
Removing of the indoor side of the captone of t...
Drilling and introduction of anchors in the wall
Placement of the steel reinforcement bars
Placemennt of the formwork
Placement of the concrete. Roof reinforcement
Cure of the concrete on the roof.
Replacement of the roof
Placement of the ledger and the top plate
Placement of the common rafters and the ridge ...
Placement of the collar beams
Placement of the  roof sheathing
Placement of the thermal insulation
Placement of the tiles
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11/04/2011

15/04/2011
20/04/2011
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13/05/2011
16/05/2011
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10/06/2011
13/06/2011
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03/01/2012
05/01/2012
09/01/2012
11/01/2012
19/01/2012
23/01/2012
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14/04/2011

15/04/2011
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21/04/2011
03/01/2012
27/03/2012
02/04/2012
06/04/2012

19/04/2011
19/04/2011
21/04/2011
21/04/2011
09/01/2012
02/04/2012
06/04/2012
12/04/2012

21/04/2011
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25/04/2011
25/04/2011
13/01/2012
06/04/2012
12/04/2012
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25/04/2011
25/04/2011
27/04/2011
27/04/2011
19/01/2012
12/04/2012
18/04/2012
24/04/2012

27/04/2011
27/04/2011
29/04/2011
29/04/2011
25/01/2012
18/04/2012
24/04/2012
30/04/2012

29/04/2011
29/04/2011
03/05/2011
03/05/2011
31/01/2012
24/04/2012
30/04/2012
04/05/2012

03/05/2011
03/05/2011
05/05/2011
05/05/2011
06/02/2012
30/04/2012
04/05/2012
10/05/2012

11/04/2011
11/04/2011

11/04/2011
14/04/2011
05/05/2011
09/05/2011
10/02/2012
16/02/2012
22/02/2012
28/02/2012
05/03/2012
15/03/2012

12/04/2011
12/04/2011
13/04/2011
09/05/2011
11/05/2011
16/02/2012
22/02/2012
28/02/2012
05/03/2012
09/03/2012
21/03/2012

13/04/2011
13/04/2011
14/04/2011
11/05/2011
13/05/2011
05/03/2012
09/03/2012
15/03/2012
21/03/2012
27/03/2012
06/04/2012

14/04/2011
14/04/2011
15/04/2011
13/05/2011
17/05/2011
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02/04/2012
06/04/2012
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26/10/2011
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22/11/2011
22/11/2011
23/11/2011
01/12/2011
05/12/2011
12/12/2011
14/12/2011

15/05/2012
25/10/2011
09/08/2011

06/06/2011
12/04/2011
20/04/2011
21/04/2011
22/04/2011
27/04/2011
06/06/2011

07/07/2011
23/05/2011
24/05/2011
25/05/2011
30/05/2011
07/07/2011

09/08/2011
23/06/2011
24/06/2011
27/06/2011
30/06/2011
09/08/2011

14/04/2011
14/04/2011

25/10/2011
16/09/2011

14/04/2011
14/04/2011
19/04/2011
21/07/2011
25/07/2011
28/07/2011
03/08/2011
04/08/2011
05/08/2011
09/08/2011
16/09/2011
14/04/2011
20/04/2011

25/10/2011
18/04/2011
21/04/2011
21/07/2011
31/08/2011
05/09/2011
09/09/2011
12/09/2011
13/09/2011
15/09/2011
25/10/2011
15/04/2011
21/04/2011

10/08/2011
22/04/2011

21/04/2011
22/04/2011

10/08/2011
18/05/2011

19/04/2011
21/04/2011
25/04/2011
26/04/2011
29/04/2011
03/05/2011
04/05/2011
05/05/2011
06/05/2011
09/05/2011
04/05/2011
18/05/2011

27/06/2011
19/04/2011
21/04/2011
02/05/2011
03/05/2011
06/05/2011
10/05/2011
11/05/2011
12/05/2011
13/05/2011
16/05/2011
18/05/2011
27/06/2011

04/08/2011
19/04/2011
21/04/2011
09/06/2011
10/06/2011
15/06/2011
17/06/2011
20/06/2011
21/06/2011
22/06/2011
23/06/2011
27/06/2011
04/08/2011

10/08/2011
18/04/2011
28/06/2011
29/06/2011
01/07/2011
10/08/2011
19/04/2011

26/01/2012
24/01/2012

24/01/2012
13/04/2011
18/04/2011
15/04/2011
15/12/2011
19/12/2011
21/12/2011
23/12/2011
27/12/2011
29/12/2011
04/01/2012
06/01/2012
10/01/2012
12/01/2012
20/01/2012
24/01/2012

25/05/2011
11/04/2011
23/05/2011
15/04/2011
25/05/2011

23/05/2011
14/04/2011

25/04/2011
15/04/2011
18/04/2011
19/04/2011
20/04/2011
21/04/2011
22/04/2011
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15/04/2011
11/04/2011
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14/04/2011
15/04/2011

26/01/2012
26/01/2012

12/04/2011
15/04/2011
20/04/2011
19/04/2011
19/12/2011
23/12/2011
27/12/2011
29/12/2011
02/01/2012
06/01/2012
12/01/2012
16/01/2012
18/01/2012
20/01/2012
24/01/2012
26/01/2012
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11/04/2011
11/04/2011
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15/04/2011
24/05/2011

15/04/2011
11/04/2011
13/04/2011
14/04/2011
15/04/2011

15/05/2012
20/04/2011

13/04/2011
11/04/2011
12/04/2011
13/04/2011

20/04/2011
14/04/2011
15/04/2011
18/04/2011
19/04/2011
20/04/2011

15/05/2012
11/04/2012

18/04/2011
20/04/2011
21/04/2011
06/01/2012
30/03/2012
05/04/2012
11/04/2012

17/04/2012
20/04/2011
22/04/2011
21/04/2011
12/01/2012
05/04/2012
11/04/2012
17/04/2012

23/04/2012
22/04/2011
26/04/2011
25/04/2011
18/01/2012
11/04/2012
17/04/2012
23/04/2012

27/04/2012
26/04/2011
28/04/2011
27/04/2011
24/01/2012
17/04/2012
23/04/2012
27/04/2012

03/05/2012
28/04/2011
02/05/2011
29/04/2011
30/01/2012
23/04/2012
27/04/2012
03/05/2012

09/05/2012
02/05/2011
04/05/2011
03/05/2011
03/02/2012
27/04/2012
03/05/2012
09/05/2012

15/05/2012
04/05/2011
06/05/2011
05/05/2011
09/02/2012
03/05/2012
09/05/2012
15/05/2012

03/05/2012
26/03/2012

11/04/2011
18/04/2011
06/05/2011
10/05/2011
15/02/2012
21/02/2012
27/02/2012
02/03/2012
14/03/2012
26/03/2012

30/03/2012
12/04/2011
15/04/2011
10/05/2011
12/05/2011
21/02/2012
27/02/2012
02/03/2012
08/03/2012
20/03/2012
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