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1 |ELNIAKAMPIO NAMAI 200 dias
2 BEGINING OF WORK 0 dias BEGINING OF WORK
3 VARIATION ORDER 0 dias VARIATION ORDER
4 GENERAL IMPLEMENTATION, 7 dias
PLANS, ACCESS, FENCES, OFFICE,
COLL
FENCED PLOT 2 dias FENCED PLOT
TOWER CRANE INSTALLATION 2 dias TOWER CRANE INSTALLATION
PROVISIONAL RUSH,SITE 5 dias PROVISIONAL RUSH,SITE FACILITIES
FACILITIES
8 PERMITS AND LICENSES 2 dias PERMITS AND LICENSES
9 EARTHWORKS AND SANITATION 3 dias
10 LAND CLEARING AND CLEANING 1 dia LAND CLEARING AND CLEANING
11 EXCAVATION IN TRENCHES AND 1 dia XCAVATION IN TRENCHES AND FOUNDATION WELLS AND FACILITIES
FOUNDATION WELLS AND
FACILITIES
12 UNDERGROUND SANITATION 2 dias UNDERGROUND SANITATION
13 FOUNDATION 16 dias v
14 EXECUTION OF PILES 14 dias — EXECUTION OF PILES
15 PILE CAP EXECUTION 2 dias PILE CAP EXECUTION
16 STRUCTURE 92 dias
17 CONCRETE STRUCTURE 92 dias CONCRETE STRUCTURE
18 FACADES 83 dias
19 VENTILATED FRONT WITH 46 dias VENTILATED FRONT WITH CERAMIC
CERAMIC
20 VENTILATED FRONT WITH SLATE 66 dias VENTILATED FRONT WITH SLATE
21 FACADE TESTS 5 dias % FACADE TESTS
22 ROOF 16 dias 4
23 ROOF EXECUTION 14 dias ROOF EXECUTION
24 ROOF TESTS 2 dias ROOF TESTS
25 MASONRY 30 dias
26 INTERNAL BLOCK PARTITIONS 30 dias INTERNAL BLOCK PARTITIONS
27 PLASTERBOARD PARTITIONS 18 dias PLASTERBOARD PARTITIONS
28 COATINGS 82 dias L 4
29 PLASTERING 10 dias E|'= PLASTERING
30 PAVEMENTS 82 dias v
31 PARQUET PAVEMENTS 38 dias ARQUET PAVEMENTS
32 STONE PAVEMENTS 9 dias STONE PAVEMENTS
33 CERAMIC PAVEMENTS 10 dias CERAMIC PAVEMENTS
34 TILING 18 dias — Vssssmsssssd TILING
35 PAINTS 18 dias AINTS
36 CARPENTRY 65 dias o v
37 EXTERIOR CARPENTRY 20 dias ) Eis sy EXTERIOR CARPENTRY
38 INTERIOR CARPENTRY 14 dias )Eisssssmaad INTERIOR CARPENTRY
39 EQUIPMENT 5 dias
40 EQUIPMENT AND FURNITURE 5 dias EQUIPMENT AND FURNITURE
41 SERVICES 56 dias v
42 ELECTRIC INSTALLATION 24 dias e T ELECTRIC INSTALLATION
43 PLUMBING AND SANITARY 35 dias e s PLUMBING AND SANITARY INSTALLATION
INSTALLATION
44 INSTALLATION OF HEATING AND  42dias | | 1 L INSTALLATION OF HEATING AND VENTILATION
VENTILATION
45 INSTALLATION FIRE RED 10 dias INSTALLATION FIRE RED
46 INSTALLATION OF LIFTING 12 dias INSTALLATION OF LIFTING
47 FINAL WORKS 5 dias
48 TESTING AND COMMISSIONING 3 dias ESTING AND COMMISSIONING OF FACILITIES
OF FACILITIES
49 TESTS AND FINAL CLEANING OF 5 dias @i TESTS AND FINAL CLEANING OF WORK
WORK
50 WASTE MANAGEMENT 200 dias (— WASTE MANAGEMENT
51 WASTE MANAGEMENT 200 dias & WASTE MANAGEMENT
52 QUALITY CONTROL 200 dias (—— I QUALITY CONTROL
53 QUALITY CONTROL 200 dias ) QUALITY CONTROL
54 HEALTH AND SAFETY 200 dias (—— I HEALTH AND SAFETY
55 HEALTH AND SAFETY 200 dias ' HEALTH AND SAFETY
56 END OF WORKS 0 dias > END OF WORKS
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