

## Sint-Barbaracollege

Id	Nombre del recurso	Trabajo	Tipo	Costo
	<b>Grupo: Machine</b>	<b>236,05 horas</b>		<b>12.288,35 €</b>
13	<b>Backhoe</b>	<b>13 horas</b>	<b>Trabajo</b>	<b>1.131,00 €</b>
14	Truck	12 horas	Trabajo	588,60 €
15	<b>Mixer truck</b>	<b>102,05 horas</b>	<b>Trabajo</b>	<b>10.413,97 €</b>
16	<b>Vibrator</b>	<b>109 horas</b>	<b>Trabajo</b>	<b>154,78 €</b>
	<b>Grupo: Material</b>			<b>345.676,23 €</b>
17	Concrete	1.250,78 m3	Material	76.710,34 €
18	Iron	81.119,66 kg	Material	73.818,89 €
19	Bricks	20.327,11 pce	Material	3.455,61 €
20	Concrete bricks	90,9 m2	Material	381,78 €
21	Formwork	4.222,77 m2	Material	89.987,23 €
22	Insulation	4.112,89 m2	Material	25.088,63 €
23	Acoustical isolation	540,45 m2	Material	2.918,43 €
24	Vapour barrier (Polyethylene plastic sheet)	731,02 m2	Material	913,78 €
25	EPDM	753,35 m2	Material	6.893,15 €
26	Grave	450,73 m2	Material	2.032,79 €
27	Scaffold	94 pce	Material	2.317,10 €
28	Prefabricated slab	962,65 m2	Material	30.804,80 €
29	Prefabricated pillar	2 u	Material	240,00 €
30	Adjustable support	302,62 m2	Material	3.404,48 €
31	Tiles	302,62 m2	Material	2.430,04 €
32	Pipes	253 m.	Material	301,07 €
33	Lean concrete	201,66 m3	Material	10.016,45 €
34	Cement mortar	9,12 m3	Material	1.051,54 €
35	Strut	475 pce	Material	5.258,25 €
36	Galvanized steel sheet	459,03 m2	Material	7.551,04 €
37	Metallic beam	4 pce	Material	100,84 €
	<b>Grupo: Subcontractors</b>	<b>1.072 horas</b>		<b>21.871,21 €</b>
9	Cost demolition		Costo	10.000,00 €
10	Cost crane setup/remove		Costo	3.000,00 €
11	Rental crane	928 horas	Trabajo	5.800,00 €
12	Cost glass wall		Costo	3.071,21 €
38	Crane subcontractor	8 horas	Trabajo	0,00 €
39	Glass wall subcontractor	16 horas	Trabajo	0,00 €
40	Demolition subcontractor	120 horas	Trabajo	0,00 €
	<b>Grupo: Workers</b>	<b>5.418,67 horas</b>		<b>159.464,02 €</b>
1	<b>1st official in construction</b>	<b>1.061,05 horas</b>	<b>Trabajo</b>	<b>31.598,30 €</b>
2	<b>Ordinary armor assembler pawn</b>	<b>940 horas</b>	<b>Trabajo</b>	<b>29.215,20 €</b>
3	<b>Specialized pawn in construction</b>	<b>2.157,5 horas</b>	<b>Trabajo</b>	<b>62.438,05 €</b>
4	<b>Ordinary pawn in construction</b>	<b>802,62 horas</b>	<b>Trabajo</b>	<b>22.850,46 €</b>
5	Specialist in iron	52 horas	Trabajo	1.250,60 €
6	<b>Official armor assembler</b>	<b>340,5 horas</b>	<b>Trabajo</b>	<b>10.582,74 €</b>
7	1st official in plumber	39 horas	Trabajo	983,97 €
8	1st official in iron	26 horas	Trabajo	544,70 €