1/17

Final proyect

Sint-Barbaracollege

Carlos Devis

Id  |[Nombre de tarea Duracion 06 feb '12 13 feb '12 20 feb '12 27 feb '12 05 mar '12 12 mar '12 19 mar '12 26 mar '12 02
Lim[xJJlvis|plL[m[x[alv]s|p[L[m][x[afv]siplL[mIx[alv]s[p|L[m[x[J]v[sIplLImMIx[J[vIsIp|lL[m[x[alv[s|plLImIx[Ja[v]sIp]L
1  |Beggining 0 dias <ﬁ05/02 ___________ S o ‘ ‘ ‘ ‘ ‘ -
2 |F.01 - Demolition 15 dias e R pS—
3 Demolition of the existent building and debris transport bdias| @
4 |F.02 - Previous actions 125dias|
5 Fencing and signaling the site 0horas|
6 |F.03 - Gym's foundation 18,81 dias R N N e
7 Excavation in gym zone 45horas| L
8 Excavation for gym's sewerage O5horas|
9 Gym's sewerage installation 9 horas ‘
10 Placement of lean concrete Shoras| o] .
11 Placement of insulation (12 cm.) 24 horas| ‘
12 Placement of insulation as lost formwork in borders 1,5 horas
13 Placement of foundation armor 61 horas i
14 Concrete placing/Vibration 165horas| |
15 Fill the hole in borders with ground O5horas| ] R
16 |F.04 - Classes foundation 19,77 dias R N O e
17 Excavation in classes 3horas|
18 Excavation for classes sewerage 0,5 horas ‘
19 Classes sewerage installation 45horas o] .
20 Placement of lean concrete 3 horas ‘
21 Placement of insulation (12 cm.) 5horas|
22 Placement of insulation as lost formwork in borders 1,5 horas
23 Placement of foundation armor 37,5 horas| ‘
2 Concrete placing/Vibration ohoras| o] .
25 Fill the hole in borders with ground O5horas|
26 |F.05 - Theater building foundation 15,31 dias S $ B T 020
27 Excavation in theater's place 2,5 horas 1
28 Excavation for theater's sewerage lhoa
29 Theater sewerage installation 155horas. ]
30 Placement of lean concrete 3 horas
31 Placement of insulation (12 cm.) 4horas| o] .
32 Placement of foundation armor 35 horas ‘
33 Concrete placing/Vibration 95horas| o] .
34 |F.06 - Gym's structure 13,53 dias 1
35 Self erecting tower crane installation (in playground) 2 horas
36 Party walls in gym's zone 10,59 dias SR T I
37 Placement of insulation in existent walls as lost formwork 24 horas
38 Placement of armor horas| o] .
39 Placement of external formwork 24 horas| ‘
40 Concrete placing/Vibration 145horas|
41 Take away external formwork Bhoras| o] .
42 Concrete pillars 1st level 356dias|
43 Placement of armor 15horas| =
44 Placement of formwork 15horas|
45 Concrete placing/Vibration O05horas| | L
46 Take away formwork 1hora|
47 Gym's dressing room’s wall (concrete bricks) 205horas| o] IR
48 Concrete beams 806dias| .
49 Placement of formwork and struts 4 horas
50 Placement of armor lhoa o] .
51 Concrete placing/Vibration 1 horal ‘
52 Take away formwork 25horas| o] .
53 Gym's stairs 0,19 dias 1
54 Placement of prefabricated stairs' slabs with struts 1,5 horas
55 Concrete pillars 2nd level 406dias|
56 Placement of armor 2,5 horas|
57 Placement of formwork Shoras o] .
58 Concrete placing/Vibration 05horas|
59 Take away formwork 2horas| L
60 |F.07 - Vertical elements 4513dias|
61 Concrete pillars in theater 344dias|
62 Placement of armor lhora |
63 Placement of formwork lhora|
64 Concrete placing/Vibration lhoa o] .
65 Take away formwork 05horas|
66 Prefabricated concrete pillars in playground 019dias| |
67 Placement of armor for foundation O5horas|
68 Placement of prefabricated pillars 0,5 horas ‘
69 Concrete placing /Vibration OShoras| o] .
70 Party walls in classes' zone (until 1st floor) 28dias|
71 Placement of insulation in existent walls as lost formwork 3 horas
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2717 . Carlos Devis
Final proyect
Sint-Barbaracollege
Id Nombre de tarea Duracion 06 feb '12 13 feb '12 20 feb '12 27 feb '12 05 mar '12 12 mar '12 19 mar '12 26 mar '12 02
pDlLimIx[Jd[v]sIplL[m[x[afv]s]p|lL|Im|[x]a]v]s|plL[m[xJalv]sIplL[m[x]afv]s]p|lL|Im|[x]d[vsIplL[m[x][Jd]v]sIp|L[m[x]a]v]s|p]|L
72 Placement of armor 1 hora ‘ ' . T 3 o] I
73 Placement of external formwork 3 horas 7777777777777777777777 .../ @ T $ AR $ 09090 e S
74 Concrete placing/Vibration 1 hora 777777777777777777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ] +4 by ]
75 Take away formwork 05horasf ... R S S | .75 ]
76 Party walls in theater's zone (until 2nd floor) A426dias| Y= =
77 Placement of insulation in existent walls as lost formwork Thoras| o I T o
78 Placement of armor 15horas| Y <] O O o
79 Placement of external formwork L0055 S S « 7~/ ¥ I o
80 Concrete placing/Vibration 3horas], L .. __ e O S A = N v
81 Take away formwork 45horas| U I S A | - .- 68
82 Brick walls in classes 69horas| ' 4 44949 e S S S N I Ple
83 Concrete walls in theater Zone 7-8 506dias| L
84 Placement of armor 10horas| e
85 Placement of formwork 11 horas ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
86 Concrete placing/Vibration 25horas| et
87 Take away formwork 7 horas ! ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
88 Concrete walls in theater Zone 10-11 B T diaS |
89 Placement of armor Whoras| B
90 Placement of formwork 12,5 horas ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
91 Concrete placing/Vibration 3horas|
92 Take away formwork ghoras BN DN 2 R 0 DS 0 DR 0 DN R
93 Brick walls in theater's groundfloor S horas|
94 Theater's concrete beam 28,69 dias B $ $ 2 0 T 0 0 e
95 Placement of formwork and struts oA
96 Placement of armor 2horas|
97 Concrete placing/Vibration 05horas| | SN . .
98 Take away formwork lhora| R .
99 Brick walls between gym pillars in 2nd level 31 horas o ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, .. ] .
100 Elevator stairs (until 1st floor) 7,88 dias S D S .
101 Placement of formwork and struts 0,5 horas 77777777777777777777777777777777777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,
102 Placement of armor O05horas| | N B S .
103 Concrete placing/Vibration O5horas|
104 Take away formwork (O£ ] O O S
105 Steps construction S OraS|
106 |F.08 - Horizontal elements 206dias| e
107 1st floor in gym Lo L e S O S
108 Placement of formwork and struts 55horas|
109 Placement of armor 45horas| |
110 Concrete placing/Vibration 25horas|
111 Take away formwork 3,5 horas ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
112 Gym's roof 325dias|
113 Placement of gym's metallic beams 14,5 horas ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
114 Gym's roof metallic elements placement 115horas| |
115 Classes roof (except 2, for tower crane disassembly) 4,06 dias|
116 Placement of prefabricated slabs and struts B2 OTaS |
117 Placement of armor 14 25 horas|
118 Placement of concrete in slab joints 0,5 horas 77777777777777777777777777777 .../ ... ] ...
119 Theater's 1st floor 994dias| S R .
120 Placement of formwork 7 horas 77777777777777777777777777777777777777 l .. e 4@ ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,
121 | Placement of armor 115horas) S 2 R .
122 Concrete placing/Vibration dhoras|
123 Take away formwork 45horas| S DR .
124 |F.09 - Theater vertical elements (1st floor) 30,95dias| 1 S .
125 Concrete walls zone 7-8 6 dias R B D P e e .. @] .
126 Scaffold installation 45horas| R T e S ..
127 Inside formwork's placement 4.5 horas 777777777777777777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,
128 Placement of armor 75horas| T U .
129 Outside formwork's placement A5horas|
130 Concrete placing/Vibration 2 N0ras|
131 Take away formwork 55horas|
132 Concrete walls zone 10-11 7,06 dias ,,,,,,,,,,,,,,,,,,
133 Scaffold installation B horas|
134 Inside formwork's placement 6horas|
135 Placement of armor 105horas|
136 Outside formwork's placement B NOTas|
137 Concrete placing/Vibration 2,5 horas 777777777777777777777777777777777777777777777 ... .. ._.... O ] ..
138 Take away formwork 75horas| T A .
139 Party walls in theater's zone (until roof) 6,56 dias B P e ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ..
140 Placement of insulation in existent walls as lost formwork 85horas| |
141 Placement of armor 2horas|
142 Placement of external formwork 9 horas

Pégina 2



3/17 . Carlos Devis
Final proyect
Sint-Barbaracollege
Id Nombre de tarea Duracion 06 feb '12 13 feb '12 20 feb '12 27 feb '12 05 mar '12 12 mar '12 19 mar '12 26 mar '12 02
pDlLimIx[Jd[v]sIplL[m[x[afv]s]p|lL|Im|[x]a]v]s|plL[m[xJalv]sIp|lL[m[x]afv]s]p|lL|Im|[x]d[vsIplL[m[x]J]v]sIp|L[mM[x]a]v]s|p]|L

143 Concrete placing/Vibration 3,5 horas ‘ ) N T ] o . {
144 Take away formwork 55horas| B Y $ S $ 20 RN A A
145 |F.10 - Theater horizontal elements (1st to 2nd level) 35,14 dias S I N BTN DEERREEREREREE ..
146 Podium level 10,25 dias 777777777777777777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ..
147 Placement of formwork and struts 6horas| L
148 Placement of armor Whoras|
149 Concrete placing/Vibration BNoras|
150 Take away formwork ANOTas|
151 Technical room floor (over WC) 7,88 dias 777777777777777777777777777777777777777777777 T $ T $ T 00 .
152 Placement of formwork and struts 2,5 horas S I N T I R .
153 Placement of armor 2 horas B P e ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,
154 Concrete placing/Vibration £ S
155 Take away formwork 15horas|
156 Elevator stairs (until 2nd floor) 7,.88dias| 1
157 Placement of formwork and struts O5horas|
158 Placement of armor 0,5 horas ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
159 Concrete placing/Vibration 0,5horas|
160 Take away formwork O5horas|
161 Steps construction S NOras|
162 |F.11 - Theater vertical elements (2nd floor) 23,69dias|
163 Concrete walls zone 7-8 Bdias| |
164 Scaffold installation 45horas|
165 Placement of armor 15 horas e  E BT
166 Formwork's placement 55h0ras|
167 Concrete placing/Vibration 35horas|
168 Take away formwork 35horas| o
169 Concrete walls in elevator shaft 438dias| .
170 Placement of armor 3,5 horas ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, .
171 Placement of formwork 4 horas ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ..
172 Concrete placing/Vibration 1 hora ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,
173 Take away formwork 2 S NOras| .
174 Engine room floor TA4dias|
175 Placement of formwork and struts e O S
176 Placement of armor - S
177 Concrete placing/Vibration 0,5 horas ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
178 Take away formwork (O£ ] O S
179 Elevator stairs (until engine room) BB Ias |
180 Placement of formwork and struts 05horas| |
181 Placement of armor 05horas|
182 Concrete placing/Vibration 0,5 horas ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
183 Take away formwork 05horas|
184 Steps construction 5 horas ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
185 Move crane to the street 3horas|
186 |F.12 - Classes' elements LA, BB diaS |
187 Classes roof in class 2 l44dias| | L
188 Placement of prefabricated slabs and struts (class 2) L= L S
189 Placement of armor (class 2) 3,5 horas ,,,,,,,,,,,,,,,,,,,,,,,,,, T $ T $ T 000 . ...
190 Placement of concrete in slab joints (class 2) 0,5 horas S 2 B T 2 e N T R .
191 Perimetral concrete beam 3,63 dias 777777777777777777777777777777777777777777777 T $ S $20 T 0 R ,,,,,,,,,,,,,,,,,
192 Placement of formwork and struts 2horas| . S S R .
193 Placement of armor lhoral
194 Concrete placing/Vibration 0,5horas| e
195 Take away formwork L5horas| .
196 Stairs to terrace 0,5 dias R B O D e e e 0 e .
197 Placement of prefabricated stairs' slabs with struts 4horas| 0 NN RS SRR .
198 Terrace construction 9,79 dias 777777777777777777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,
199 Placement of vapour barrier 2horas| S IR N .
200 Slope formation 2,5h0ras|
201 Placement of insulation 125horas|
202 Placement of EPDM 35horas|
203 Placement of adjustable supports 27,5 horas ,,,,,,,,,,,,,,,,,,
204 Placement of tiles 6lhoras| | L
205 |F.13 - Theater elements 66,16dias|
206 Elevator shaft roof 8,06 diaS | |
207 Placement of formwork and struts LS horas|
208 Placement of armor 3,5 horas 777777777777777777777777777777777777777777777 P $ RN $ 829090 TR 0 A .
209 Concrete placing/Vibration lhoraf N R .
210 Take away formwork 1 hora B P e ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,
211 Placement of EPDM 0,5 horas ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
212 Placement of grave lhoral
213 Theater wall 1st part 19 dias
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4/17 . Carlos Devis
Final proyect
Sint-Barbaracollege
Id  [Nombre de tarea Duracion 06 feb '12 13 feb '12 20 feb '12 27 feb '12 05 mar '12 12 mar '12 19 mar '12 26 mar '12 02
pDlLimIx[Jd[v]sIplL[m[x[afv]s]p|lL|Im|[x]a]v]s|plL[m[xJalv]sIp|lL[m[x]afv]s]p|lL|Im|[x]d[vsIplL[m[x]J]v]sIp|L[mM[x]a]v]s|p]|L

214 Scaffold installation 7 horas , ' . ... e b o .. |
215 Inside formwork's placement 14,5 horas| B ... e | .
216 Placement of armor 395horasf S R .
217 Outside formwork's placement 14,5 horas 777777777777777777777777777777777777777777777 7777777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,
218 Concrete placing/Vibration O horas|
219 Take away formwork 185horas|
220 Theater wall 2nd part 12,25dias|
221 Scaffold installation S NOTaS|
222 Inside formwork's placement 6,5 horas 7777777777777777777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ... ] ..
223 Placement of armor 17horas| T A .
224 Outside formwork's placement 6,5 horas B P e 7777777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,
225 Concrete placing/Vibration Ahoras|
226 Take away formwork 8horas|
227 Theater floor 375dfas| | e
228 Placement of prefabricated slabs with struts 30horas|
229 Theater stairs 1dia ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
230 Placement of prefabricated slabs with struts B 0TS |
231 Theater roof 22,54dias|
232 Placement of presfabricated slabs and struts 62,5 oras|
233 Placement of armor 185horas|
234 Placement of concrete in slabs joints 4,5 horas ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
235 Placement of vapour barrier 25horas|
236 Slope formation 3,5 horas e  E BT
237 Placement of insulation I7horas|
238 Placement of EPDM 45horas|
239 Placement of grave Thoras| SN . .
240 Removal of the crane horas| R .
241 Glass walls 14,28 dias D B O D D .. @] .
242 Installation of main structure in classes wall 8 horas T RN D R T R .
243 Installation of main structure in theater wall 8 horas 77777777777777777777777777777777777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,
244 |F.14 - Crane costs 16dias| N B S .
245 |F.15 - Comfort installation 6,75dias|
246 Placement of insulation in gym 85horas| |
247 Placement of insulation in theater 2 NOaS|
248 Placement of insulation in classes 3 horas ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
249 Placement of acoustical panels in theater walls 22 NOTaS |
250 |END 0 dias

Pégina 4




5/17 . Carlos Devis
Final proyect
Sint-Barbaracollege
Id |Nombre de tarea Duracién  |br'12 09 abr '12 16 abr '12 23 abr '12 30 abr '12 07 may '12 14 may '12 21 may '12 28 may '12
MIx[Jdfv]s|plL[m][x]d[v]s|plLIm[x[Jd]v]sIplL[m[x]a]v]s|plL|Mm][x][a]visIplLIm[x[d][v]s|plL[mM[x]a]v]s|p|L|[mM][x[Ja]v]sIp|L[mM][x

1  Beggining Odias| ! o N L L ]
2 F.0l1 - Demolition 15dias| .../ @ ...
3 Demolition of the existent building and debris transport 15dias| T ,,,,,,,,,,,,,,,,,,,,,,,,
4 F.02 - Previous actions 125dias| ,,,,,,,,,,,,,,,,,,,,,,,,,,, ...
5 Fencing and signaling the site 10horas|
6 F.03-Gym's foundation 188ldias|
7 Excavation in gym zone 45horas| L
8 Excavation for gym's sewerage O B Oras|
9 Gym's sewerage installation 9horas] ..., ]
10 Placement of lean concrete S5horas| U ]
11 Placement of insulation (12 cm.) 24horas| ,,,,,,,,,,,,,,,,,,,,,,,,,,, S e
12 Placement of insulation as lost formwork in borders 15 horaS: ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
13 Placement of foundation armor 6lhoras|
14 Concrete placing/Vibration 165horas| ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
15 Fill the hole in borders with ground 0,5 horas: ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
16 F.04 - Classes foundation 1977dias|
17 Excavation in classes 3horas| L
18 Excavation for classes sewerage O5horas|
19 Classes sewerage installation 145horas| L
20 Placement of lean concrete 3horas| e
21 Placement of insulation (12 cm.) 15h0ras””””::: ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
22 Placement of insulation as lost formwork in borders 15 horaS: ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
23 Placement of foundation armor 37,5 horas B $ D P B e 020 e
24 Concrete placing/Vibration 10 horas: ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
25 Fill the hole in borders with ground O5horas|
26  F.05 - Theater building foundation 15,31 dias| S | e
27 Excavation in theater's place 25horas| ,,,,,,,,,,,,,,,,,,,,,,,,
28 Excavation for theater's sewerage 1 hora: 7777777777777777777777777777777777777777777777777777777777777777777777 ...
29 Theater sewerage installation 155horas| L U P
30 Placement of lean concrete 3horas| ,,,,,,,,,,,,,,,,,,,,,,,,
31 Placement of insulation (12 cm.) ldhoras| L P | e
32 Placement of foundation armor 35horas| e
33 Concrete placing/Vibration 95horas|
34 F.06 - Gym's structure 13,53 dias )
35 Self erecting tower crane installation (in playground) 2horas|
36 Party walls in gym's zone 10,59 dias MESSSRRIIRIIIIIU L
37 Placement of insulation in existent walls as lost formwork 24horas| e
38 Placement of armor 8horas|
39 Placement of external formwork 24horas| e
40 Concrete placing/Vibration 145horasy——
41 Take away external formwork 15horas| R T e ]
42 Concrete pillars 1st level 3,56 dias B B e B e 0 e
43 Placement of armor 15horas|
44 Placement of formwork 15horas|
45 Concrete placing/Vibration 05horas,
46 Take away formwork Thora FA6
a7 Gym's dressing room's wall (concrete bricks) 205horas| | @t T 2 T 0 e
48 Concrete beams 8,06 dias ) A DN S
49 Placement of formwork and struts 4horas¢49 .../ @ ,,,,,,,,,,,,,,,,,,,,,,,,
50 Placement of armor lhoral F50 . S S S P
51 Concrete placing/Vibration lhora| Fpd———————————— | |
52 Take away formwork 25horas| | @BZEEEET L SN
53 Gym's stairs Ol9dias| | o ERRRRRRRL ,,,,,,,,,,,,,,,,,,,,,,,,
54 Placement of prefabricated stairs' slabs with struts 1,5 horasi 777777777777777777777777777777777777777777777777777777777 TS $ 0 e
55 Concrete pillars 2nd level 4,06 digs PHE======_______) SR NN S
56 Placement of armor 25horaspgd6 ,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,,,,,,,,
57 Placement of formwork 3horas| g7 S e S P
58 Concrete placing/Vibration 05horas| @BB———————————————-
59 Take away formwork 2horas| 0 FBO————————|
60 F.07 - Vertical elements 45, 13 dias SIS
61 Concrete pillars in theater 3,44dias| R P N B e 020 e
62 Placement of armor lhora| LD
63 Placement of formwork lhora| o
64 Concrete placing/Vibration lhora|
65 Take away formwork O5horast
66 Prefabricated concrete pillars in playground 0,19dias|| T $ S $ | e
67 Placement of armor for foundation 05horas|| U ]
68 Placement of prefabricated pillars O05horas|| ,,,,,,,,,,,,,,,,,,,,,,,,,,, T e
69 Concrete placing /Vibration ocshorassfm——1-—72 —7> > — —————jH yH———————«———————————————
70 Party walls in classes' zone (until 1st floor) 28dias||
71 Placement of insulation in existent walls as lost formwork 3 horas
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6/17

Final proyect
Sint-Barbaracollege

Carlos Devis

Id  |Nombre de tarea Duracion | br'12 09 abr '12 16 abr '12 23 abr '12 30 abr '12 07 may '12 14 may '12 21 may '12 28 may '12
MIx[Jlv]sIplL[m[x[alv]sIplLm[x[afvIs]p|L[m[x]Jlv]s|plL[m[x[alv[s[pfL[m[x[J]v]sIp|L[mMIx[J[vIs[plL[m[x][J[vIs|plLIMI[X

72 Placement of armor 1 hora ! , ) , ) ) ] i

73 Placement of external formwork 3horas| | . Tt T T - ----------------------------- --- B | .
74 Concrete placing/Vibration lhora | o A e o R ] SRR ]
75 Take away formwork O5horas| [ _______________________________________________________
76 Party walls in theater's zone (until 2nd floor) 426dias| |
77 Placement of insulation in existent walls as lost formwork 7 horas ‘ ] ‘ ]

78 Placement of armor Lshoras | o B S R o ] S ]
79 Placement of external formwork Thoras| | e
80 Concrete placing/Vibration 3 horas ‘ ] ‘ '

81 Take away formwork 45horas
82 Brick walls in classes 69 horas e
83 Concrete walls in theater Zone 7-8 506dias®®@ |
84 Placement of armor 10 horas

85 Placement of formwork llhoras/ | [ M
86 Concrete placing/Vibration 2,5 horas
87 Take away formwork Thoras| @87 |
88 Concrete walls in theater Zone 10-11 8,75 dias B ) |
89 Placement of armor 13 horas

90 Placement of formwork 12,5 horas|
91 Concrete placing/Vibration 3 horas

92 Take away formwork shorass [ | . & t+——-*n "
93 Brick walls in theater's groundfloor 5 horas
94 Theater's concrete beam 28,69 dias | P R S EE E S _ —_—_—_—_—-—
95 Placement of formwork and struts 2horas| F95 |
96 Placement of armor 2 horas| |

97 Concrete placing/Vibration 0,5 horas
98 Take away formwork 1 horal

99 Brick walls between gym pillars in 2nd level 31 horas
100 Elevator stairs (until 1st floor) 788dias| | P |
101 Placement of formwork and struts 0,5 horas
102 Placement of armor 0,5 horas
103 Concrete placing/Vibration 0,5 horas
104 Take away formwork 0,5 horas
105 Steps construction 5 horas
106 F.08 - Horizontal elements 20,6 dias
107 1st floor in gym 9dias| | ESSSSSSSSSSSS————5h,5,;,W,h,W555m G
108 Placement of formwork and struts 5,5 horas
109 Placement of armor 4.5 horas
110 Concrete placing/Vibration 2,5 horas
111 Take away formwork 3,5 horas
112 Gym's roof 325dias| | R e
113 Placement of gym's metallic beams 14,5 horas
114 Gym's roof metallic elements placement 11,5 horas
115 Classes roof (except 2, for tower crane disassembly) 406dias| | 0 EESSSSSSmmS:%%5 |}
116 Placement of prefabricated slabs and struts 32horas| | QIS e
117 Placement of armor 14,25 horas
118 Placement of concrete in slab joints 0,5 horas
119 Theater's 1st floor 994dias) | TmmhhhhhhImIIIms
120 Placement of formwork 7 horas
121 Placement of armor 11,5 horas
122 Concrete placing/Vibration 4 horas
123 Take away formwork 4,5 horas
124 F.09 - Theater vertical elements (1st floor) 30,95 dias| @ I A I =i
125 Concrete walls zone 7-8 6dias| | EEEEEEEEREIRRRRRRASS=S=S==
126 Scaffold installation 45horas| | Ll
127 Inside formwork's placement 4,5 horas
128 Placement of armor 7,5 horas
129 Outside formwork's placement 45horas| | g2
130 Concrete placing/Vibration 2horas| | Y —
131 Take away formwork 5,5 horas
132 Concrete walls zone 10-11 7,06 dias
133 Scaffold installation 6horas| | 0 es
134 Inside formwork's placement 6 horas
135 Placement of armor 10,5 horas ----
136 Outside formwork's placement 6 horas
137 Concrete placing/Vibration 2,5 horas ----
138 Take away formwork 75horas| | L —————————
139 Party walls in theater's zone (until roof) 656dias| =~ PEEESSSSSSSSSSSSSSSSSSSSSSSSSNRO
140 Placement of insulation in existent walls as lost formwork 85horas|  @EOLI
141 Placement of armor 2 horas
142 Placement of external formwork ohorass, . = 4 e
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7/17 . Carlos Devis
Final proyect
Sint-Barbaracollege
Id  [Nombre de tarea Duracion | br'12 09 abr '12 16 abr '12 23 abr '12 30 abr '12 07 may '12 14 may '12 21 may '12 28 may '12
MIx[Jafv]s]|p L|M|X|Jv|V|S|D LimMm[x[JdlvisiplL[mIx]alv]sIplL[m[x[a]v]s]p|L|[Mm][x]Jdlv]sIplL[m[Ix]Jd[v]s|IplL[m[x]J[v]s|Ip|lL|[M][X
143 Concrete placing/Vibration 35horas| O P > N S . R o] b . 1 R
144 Take away formwork 55horasf, B4— S E— — —— T— — S — i P
145 F.10 - Theater horizontal elements (1st to 2nd level) 3514dfas| L e e S
146 Podium level 10,25djas| N L ,,,,,,,,,,,,,,,,, . .. ‘
147 Placement of formwork and struts 6horas], S R S T I e S - S
148 Placement of armor Bhoras| N $ A R 090 TS 09090 Aoy B R
149 Concrete placing/Vibration 3horasf) S R $ B N R 292 B
150 Take away formwork dhoras| N $ B R 090 N 09090 ey B I
151 Technical room floor (over WC) 788dias| S R $ 49§ .../ @ b . I
152 Placement of formwork and struts 25horas| N N s U . . E
153 Placement of armor 2horas| 7777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,, 9#
154 Concrete placing/Vibration lhoral I
155 Take away formwork 15horas, N $& P 2T 90 e B e 0 e
156 Elevator stairs (until 2nd floor) 788dias| 1 ‘ ,,,,,,,,,,,,,,,,,,,,,, d T $ e B e 90909092 e
157 Placement of formwork and struts O5horas| RIS
158 Placement of armor o5horas| . 58 N D A B e 00 e
159 Concrete placing/Vibration O05horas| B ee—— meeeegl JEIIIINNEE 0 RO AN 0 WA $ 2090200 0 e
160 Take away formwork 0,5horas| Q%Z ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
161 Steps construction S5horas| e ————————
162 F.11 - Theater vertical elements (2nd floor) 2369dias|
163 Concrete walls zone 7-8 8dias|
164 Scaffold installation A45horas|
165 Placement of armor 15horas| R P e B e 0 e
166 Formwork's placement 55horas|
167 Concrete placing/Vibration 35horas| e
168 Take away formwork 35horas| L SN D
169 Concrete walls in elevator shaft 438dias| ,,,,,,,,,,,,,,,,,,,,,,,,
170 Placement of armor 35horas| R | e
171 Placement of formwork 4horas ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, NN S
172 Concrete placing/Vibration lhora| ,,,,,,,,,,,,,,,,,,,,,,,,
173 Take away formwork 25horas] . PR
174 Engine room floor TAddias|
175 Placement of formwork and struts £ S S S
176 Placement of armor Lo S S S S
177 Concrete placing/Vibration 0,5 horas| ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
178 Take away formwork O5horas|
179 Elevator stairs (until engine room) 7.88dias| e
180 Placement of formwork and struts O05horas| L
181 Placement of armor 05horas| e
182 Concrete placing/Vibration 0,5 horaS: ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
183 Take away formwork 05horas|
184 Steps construction S5horas) B $# T D B e 00 e
185 Move crane to the street 3horas|
186 F.12 - Classes' elements 14,63 dias| e
187 Classes roof in class 2 l44dias| L
188 Placement of prefabricated slabs and struts (class 2) 1L B nOras|
189 Placement of armor (class 2) 35h0ras ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ... SRR B
190 Placement of concrete in slab joints (class 2) 05horas| L T ]
191 Perimetral concrete beam 3,63dias| T 2 ,,,,,,,,,,,,,,,,,,,,,,,,
192 Placement of formwork and struts 2horas| S S | e
193 Placement of armor lhoral o
194 Concrete placing/Vibration 05horas| L ]
195 Take away formwork L5horas| ,,,,,,,,,,,,,,,,,,,,,,,,
196 Stairs to terrace 05dias| ... ...... I
197 Placement of prefabricated stairs' slabs with struts 4horas| S S ]
198 Terrace construction 9,79dias| ,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,,,,,,,,
199 Placement of vapour barrier 2horas| T $ PR
200 Slope formation 25h0ras|
201 Placement of insulation 125horas|
202 Placement of EPDM 35horas|
203 Placement of adjustable supports 275h0ras B $ P B e 00 e
204 Placement of tiles 6lhoras| L
205 F.13 - Theater elements 66,16dias|
206 Elevator shaft roof 8,06 dias| e
207 Placement of formwork and struts 1o O S S S
208 Placement of armor 35horas] . T $ S $ | e
209 Concrete placing/Vibration lhoral L S ]
210 Take away formwork lhora| ,,,,,,,,,,,,,,,,,,,,,,,,,,, S e
211 Placement of EPDM 0,5 horas: ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
212 Placement of grave lhoral o
213 Theater wall 1st part 19 dias
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8/17

Final proyect
Sint-Barbaracollege

Carlos Devis

Id  |[Nombre de tarea

Duracion

br '12

09 abr '12

16 abr '12

23 abr '12

30 abr '12

07 may '12

14 may '12

21 may '12

28 may '12

214 Scaffold installation

215 Inside formwork's placement

216 Placement of armor

217 Outside formwork's placement

218 Concrete placing/Vibration

219 Take away formwork

220 Theater wall 2nd part

221 Scaffold installation

222 Inside formwork's placement

223 Placement of armor

224 Outside formwork's placement

225 Concrete placing/Vibration

226 Take away formwork

227 Theater floor

228 Placement of prefabricated slabs with struts
229 Theater stairs

230 Placement of prefabricated slabs with struts
231 Theater roof

232 Placement of presfabricated slabs and struts
233 Placement of armor

234 Placement of concrete in slabs joints

235 Placement of vapour barrier

236 Slope formation

237 Placement of insulation

238 Placement of EPDM

239 Placement of grave

240 Removal of the crane

241 Glass walls

242 Installation of main structure in classes wall

243 Installation of main structure in theater wall

244 F.14 - Crane costs
245 F.15 - Comfort installation

246 Placement of insulation in gym

247 Placement of insulation in theater

248 Placement of insulation in classes

249 Placement of acoustical panels in theater walls
250 END

7 horas
14,5 horas
39,5 horas
14,5 horas
9 horas
18,5 horas
12,25 dias
5 horas
6,5 horas
17 horas
6,5 horas
4 horas

8 horas

3,75 dias
30 horas
1dia

8 horas
22,54 dias
62,5 horas
18,5 horas

4,5 horas
2,5 horas
3,5 horas
17 horas
4,5 horas

7 horas

3 horas
14,28 dias

8 horas

8 horas

116 dias
6,75 dias
8,5 horas

29 horas

3 horas

22 horas

0 dias

MIx[Jafv]s]|p

LiM[x]Jd]lv]siplL[m[x]alv]s]p|lL[m[x][a]v]s|plL[m[x]dlv]sIplLIm[x[a]vs|p|L|[m[x]a]v]s|p|L|m[x[a]vIs[Ip|L[M][X
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9/17 . Carlos Devis
Final proyect
Sint-Barbaracollege
Id  [Nombre de tarea Duracion 04 jun '12 11 jun '12 18 jun '12 25 jun '12 02jul '12 09 jul '12 16 jul '12 23jul '12
Jlvis|plL|MmIx]alvisIplLm[x[afv]s|plL[m][x]a]v]sIplL|m][x[dlv]sIplL[M[x][a]v]s]p|L|[mM[x]d]lv]s|plL|m[x[Jd[v]sIp|lL[mM[x[a]V

1  Beggining Odias| . R e T 2
2 F.0l1- Demolition 15dias| L . e @@ S $ e e e
3 Demoalition of the existent building and debris transport 15dias| S S S R B ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
4 F.02 - Previous actions 125dias| . r 7777777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, TR R
5 Fencing and signaling the site 10horas|
6 F.03-Gym's foundation 188ldias|
7 Excavation in gym zone 45horas|
8 Excavation for gym's sewerage O B Oras|
9 Gym's sewerage installation ohoras], . . .. e @@ ... R e S
10 Placement of lean concrete 5horas| | S S S R S R S
11 Placement of insulation (12 cm.) 24horas| 7777777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
12 Placement of insulation as lost formwork in borders 15 horaS: ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
13 Placement of foundation armor 6lhoras|
14 Concrete placing/Vibration 16,5 horas| ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
15 Fill the hole in borders with ground 0,5 horaS: ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
16 F.04 - Classes foundation 19,77 dias| ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
17 Excavation in classes Bhoras|
18 Excavation for classes sewerage O5horas| e
19 Classes sewerage installation LA S noras|
20 Placement of lean concrete 3horas|
21 Placement of insulation (12 cm.) 15horas| ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
22 Placement of insulation as lost formwork in borders 1,5 horaS: ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
23 Placement of foundation armor 37,5 horas i N $ A P N
24 Concrete placing/Vibration 10 horas: 7777777777777777777777777777777777777 SRR SRR TR S R R
25 Fill the hole in borders with ground 05horasf . ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
26  F.05 - Theater building foundation 1531dias| . ... e 4494 SN R N R
27 Excavation in theater's place 25horas| 77777777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
28 Excavation for theater's sewerage 1 hora: 777777777777777777 . e 4@ ... N s . s ]
29 Theater sewerage installation 155horas| R e
30 Placement of lean concrete 3horas, 7777777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
31 Placement of insulation (12 cm.) l4horas| . . R S I S S e
32 Placement of foundation armor 35horas|
33 Concrete placing/Vibration O B horas|
34 F.06 - Gym's structure 18, 83 dias|
35 Self erecting tower crane installation (in playground) 2h0ras:::: ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
36 Party walls in gym's zone 1059 dias|
37 Placement of insulation in existent walls as lost formwork 24horas| e
38 Placement of armor 8 horas: ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
39 Placement of external formwork 24horas|
40 Concrete placing/Vibration 14,5 horas| ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
41 Take away external formwork 15 horasi ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
42 Concrete pillars 1st level 3,56dias| r ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
43 Placement of armor L5horas|
44 Placement of formwork L5horas|
45 Concrete placing/Vibration 0 5 horas|
46 Take away formwork e S
47 Gym's dressing room's wall (concrete bricks) 20,5 horasi ‘ 777777777777 7777777777777777777777777777777777 T R $ e e T $ $
48 Concrete beams 806dias| R T S R S
49 Placement of formwork and struts 4horas, 7777777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
50 Placement of armor lhora| L . e S R I e I
51 Concrete placing/Vibration lhora|
52 Take away formwork 25horas| l ... 4w b ]
53 Gym's stairs 019dias| I I S
54 Placement of prefabricated stairs' slabs with struts 15horas| . D P R $ e e ]
55 Concrete pillars 2nd level 406dias| L S R e S I S
56 Placement of armor 25horas| 7777777777777777777777777777777777 T e e ]
57 Placement of formwork 3horas T 32 S S I e I
58 Concrete placing/Vibration O£ ] S
59 Take away formwork 2horas|
60 F.07 - Vertical elements 4513dias|
61 Concrete pillars in theater 3,44 dias| r ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
62 Placement of armor £ O S
63 Placement of formwork lhoral
64 Concrete placing/Vibration lhora|
65 Take away formwork O B oras|
66 Prefabricated concrete pillars in playground 0,19dias| . . . _ e 4 P $ e ]
67 Placement of armor for foundation 05horasf . S S S R S ]
68 Placement of prefabricated pillars 05horasf . 7777777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
69 Concrete placing /Vibration OS5 horas ———————— Tl
70 Party walls in classes' zone (until 1st floor) 2 B IaS |
71 Placement of insulation in existent walls as lost formwork 3 horas
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10/ 17 - Carlos Devis
Final proyect
Sint-Barbaracollege
Id Nombre de tarea Duracion 04 jun '12 11 jun'12 18 jun '12 25 jun '12 02 jul '12 09 jul '12 16 jul '12 23 jul '12
JlvisIp|lL[mM]Ix]JJ]v]sIplL|m[x]dlv]sIplL[m[x]ad]v]s]p|lL[m[x]d]v]s|plL|m[x[d[visIp|lL[m[x[a]v]s|p|lL|mM][x][a]v]s|p|L I mM[x[J]Vv

72 Placement of armor 1 hora S T N b ]
73 Placement of external formwork 3horas| 777777777777777 T T $ RN b ]
74 Concrete placing/Vibration lhora . A R U DU S S S
75 Take away formwork 05horasf . r 7777777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
76 Party walls in theater's zone (until 2nd floor) 426 dias|
77 Placement of insulation in existent walls as lost formwork Thoras|
78 Placement of armor 15 horas: ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
79 Placement of external formwork TNOTaS|
80 Concrete placing/Vibration 3horas], . . e @@ S I $ e b e ...
81 Take away formwork 45horas| S S P e N B
82 Brick walls in classes 6horasf . 7777777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
83 Concrete walls in theater Zone 7-8 506 dias |
84 Placement of armor 10horas|
85 Placement of formwork 1lhoras| ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
86 Concrete placing/Vibration 25horas|
87 Take away formwork 7 horas r ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
88 Concrete walls in theater Zone 10-11 8 T diaS |
89 Placement of armor L= I S
90 Placement of formwork 12,5 horas: ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
91 Concrete placing/Vibration 3horas|
92 Take away formwork 8horas| DODUORRIURRRIOREY  DOORODURRRRRNN  DIDUUROURRORAN URMURNRURNINY DODUSRIORONIRRRN NN DDON  DUMUDDUORRIORERN SRR
93 Brick walls in theater's groundfloor T S e S
94 Theater's concrete beam 28,69 dias| N $ A P N
95 Placement of formwork and struts 2horas| 0 R S S e S S S S I R S S
96 Placement of armor 2horas) T T T U R D
97 Concrete placing/Vibration 05horas| . P $ U SRS S I S S e S
98 Take away formwork itbog(/————— ™M@ ™X8M ——Mm MMM ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
99 Brick walls between gym pillars in 2nd level 31 horas|——— ‘ 777777 — IS BEEee [N EEEe 0 DO —
100 Elevator stairs (until 1st floor) 788dias| R S I U S S S A
101 Placement of formwork and struts 05horasf . 777777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
102 Placement of armor 05horas| . S S AU RN S S I I S
103 Concrete placing/Vibration O05horas|
104 Take away formwork 0,5 horas|
105 Steps construction S Oras|
106 F.08 - Horizontal elements 20,6dias| ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
107 1st floor in gym 9dias| LD
108 Placement of formwork and struts 55horas|
109 Placement of armor 45horas| L
110 Concrete placing/Vibration 25horas|
111 Take away formwork 3,5 horas: ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
112 Gym's roof 325dias|
113 Placement of gym's metallic beams 14,5horas| N $# O B D
114 Gym's roof metallic elements placement ashotasfb i i i ———o—o—o—a—m—m07—7m——————"———;«—  ——
115 Classes roof (except 2, for tower crane disassembly) 4,06 dias|
116 Placement of prefabricated slabs and struts B2 Oras|
117 Placement of armor 1425horas|
118 Placement of concrete in slab joints 0,5 horas——— - ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, TR $ R I e
119 Theater's 1st floor 994dias| I A S U R R S R S
120 Placement of formwork 7horas Z 7777777777777777777777777777777 A e e ]
121 Placement of armor 11,5hotas] R A R SO SRR SR I e I
122 Concrete placing/Vibration 4horas| e
123 Take away formwork 45horas] S $ N e b ]
124 F.09 - Theater vertical elements (1st floor) 30,95dias| e ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
125 Concrete walls zone 7-8 6dias| e S $ e e ... ]
126 Scaffold installation 45horas| R F R T DU S N
127 Inside formwork's placement 45horas| 7777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
128 Placement of armor 75horass] . R A S S B R I e I
129 Outside formwork's placement 45horas| e
130 Concrete placing/Vibration 2 horas| Ll
131 Take away formwork S5horas|
132 Concrete walls zone 10-11 7,06dia8:”7” r T P
133 Scaffold installation 6horas|
134 Inside formwork's placement 6horas|
135 Placement of armor 10,5 horas|
136 Outside formwork's placement Bhoras|
137 Concrete placing/Vibration 25horas| R e e I S I $ e b e ...
138 Take away formwork 75horas.,, R s S P e N R S
139 Party walls in theater's zone (until roof) 656dias| [ 7777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ]
140 Placement of insulation in existent walls as lost formwork 85horas| |
141 Placement of armor 2h0ras| |l
142 Placement of external formwork 9 horas
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11/17

Final proyect
Sint-Barbaracollege

Carlos Devis

Id  |Nombre de tarea Duracion 04 jun '12 11 jun'12 18 jun'12 25 jun '12 02 jul '12 09 jul '12 16 jul '12 23jul '12
JlvisIpfiL|m[x[aJv]sIplL|[m]Ix[afvIs[plL[mIx[ialvIsIplL|m[x[iJv[sIplL[m[x[afv]s[p|L[m[x]afv]s|p|[L|m[x[iJv[s[p|L[m[x[JI]V

143 Concrete placing/Vibration 3,5 horas , ‘ . ! | i |

144 Take away formwork 5,5 horas | = N O R
145 F.10 - Theater horizontal elements (1st to 2nd level) 35,14 dias [===_m——____—_———— ]
146 Podium level K L e —— e A e e S ____________________________________
147 Placement of formwork and struts 6horas| [@&Z I S
148 Placement of armor 13 horas ‘ ‘

149 Concrete placing/Vibration 3 horas| | . I ]
150 Take away formwork 4horas| | Sl SRR
151 Technical room floor (over WC) 7,88 dias ey ____________________________________
152 Placement of formwork and struts 25horas|2 R S
153 Placement of armor 2 horas ! ! !

154 Concrete placing/Vibration 1 hora 54 . AR ]
155 Take away formwork 1,5 horas ‘ - ‘

156 Elevator stairs (until 2nd floor) 7,88 dias| | . I ]
157 Placement of formwork and struts O05horas| | SRR S
158 Placement of armor 0,5 horas ‘ ‘

159 Concrete placing/Vibration 0,5 horas| | . A ]
160 Take away formwork 0,5 horas ‘ ‘

161 Steps construction 5 horas — . IR ]
162 F.11- Theater vertical elements (2nd floor) 23,69 dias | P e I
163 Concrete walls zone 7-8 8dias| | PSSR |l b ]
164 Scaffold installation 45horas| | L GEBATTID- ]
165 Placement of armor 15 horas ‘ ‘

166 Formwork's placement 5,5 horas| | . A ]
167 Concrete placing/Vibration 3,5 horas ‘ ‘

168 Take away formwork 3,5 horas| | . IR ]
169 Concrete walls in elevator shaft 4,38 dias 1

170 Placement of armor 35horas| @ e S N
171 Placement of formwork 4 horas U AR ]
172 Concrete placing/Vibration 1 horal ‘

173 Take away formwork 2,5 horas . . ]
174 Engine room floor 744dias, 0 PEESSSSSSSm—— ____________________________________
175 Placement of formwork and struts lhoraf B b ]
176 Placement of armor 1,5 horas !

177 Concrete placing/Vibration 0,5 horas . P
178 Take away formwork 05horas| . .
179 Elevator stairs (until engine room) 788dias, _________ ___________________________________
180 Placement of formwork and struts 05horas| . T ]
181 Placement of armor 0,5 horas ‘ ‘ ‘

182 Concrete placing/Vibration 05horas] . T P R
183 Take away formwork 05horas| ] B A A ]
184 Steps construction 5 horas ‘ ! : ‘

185 Move crane to the street 3horas| ] B SN~ A ]
186 F.12 - Classes' elements 1463dias| . me S D
187 Classes roof in class 2 l44dias| . I e IO
188 Placement of prefabricated slabs and struts (class 2) 11,5 horas L |

189 Placement of armor (class 2) 35horas| o S
190 Placement of concrete in slab joints (class 2) 05horas| ] B . AU ]
191 Perimetral concrete beam 363dias, ______________ ___________________________________
192 Placement of formwork and struts 2horas| ] I S
193 Placement of armor 1 hora ‘ ‘ |

194 Concrete placing/Vibration 05horas| ] B AR AR ]
195 Take away formwork 1,5 horas ] !

196 Stairs to terrace oO5dias| S | ] ]
197 Placement of prefabricated stairs' slabs with struts 4horas, . e ]
198 Terrace construction 9,79dias, _________________ ____________________________________
199 Placement of vapour barrier 2horas| 0 . I e I
200 Slope formation 25horas| RO
201 Placement of insulation 125horas| AR
202 Placement of EPDM 3,5 horas
203 Placement of adjustable supports 275horas| e y@eeeem el e
204 Placement of files 6lhoras| T S ————————— ———
205 F.13 - Theater elements 66,16dias| R R EEEEEEEEEEEEEEEEEEEEIEEEEEEEIEESESESa—S—_—_ — —_—_—_—
206 Elevator shaft roof 806dias| L ] . AU
207 Placement of formwork and struts 1,5 horas . |
208 Placement of armor 35horas| AR | P ] O ]
209 Concrete placing/Vibration lhorafg . S
210 Take away formwork 1 horal ! ‘ : R210 ‘
211 Placement of EPDM 05horas| ] B S R SR . R ]
212 Placement of grave lhoral e T
213 Theater wall 1st part 19 dias P a4
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12/17

Final proyect
Sint-Barbaracollege

Carlos Devis

Id  |Nombre de tarea

Duracioén

04 jun '12

11 jun'12

18 jun '12

25 jun '12

02 jul '12

09 jul '12

16 jul '12

23 jul '12

LimixJdlvIsIp

LIM[x]J]vV

214 Scaffold installation

215 Inside formwork's placement

216 Placement of armor

217 Outside formwork's placement

218 Concrete placing/Vibration

219 Take away formwork

220 Theater wall 2nd part

221 Scaffold installation

222 Inside formwork's placement

223 Placement of armor

224 Outside formwork's placement

225 Concrete placing/Vibration

226 Take away formwork

227 Theater floor

228 Placement of prefabricated slabs with struts
229 Theater stairs

230 Placement of prefabricated slabs with struts
231 Theater roof

232 Placement of presfabricated slabs and struts
233 Placement of armor

234 Placement of concrete in slabs joints

235 Placement of vapour barrier

236 Slope formation

237 Placement of insulation

238 Placement of EPDM

239 Placement of grave

240 Removal of the crane

241 Glass walls

242 Installation of main structure in classes wall

243 Installation of main structure in theater wall

244 F.14 - Crane costs
245 F.15 - Comfort installation

246 Placement of insulation in gym

247 Placement of insulation in theater

248 Placement of insulation in classes

249 Placement of acoustical panels in theater walls
250 END

7 horas
14,5 horas
39,5 horas
14,5 horas
9 horas
18,5 horas
12,25 dias
5 horas
6,5 horas
17 horas
6,5 horas
4 horas

8 horas

3,75 dias
30 horas
1dia

8 horas
22,54 dias
62,5 horas
18,5 horas

4,5 horas
2,5 horas
3,5 horas
17 horas
4,5 horas

7 horas

3 horas
14,28 dias

8 horas

8 horas

116 dias
6,75 dias
8,5 horas

29 horas

3 horas

22 horas

0 dias

LiM[xJJdJv]sIp|L|m[x]dJv]sIplL|m[x]alv]s|p|lL|[m]x[a]v]s|plL[m|x[J]v]s|p|lL[m[x]J]v]s|D
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13/ 17 - Carlos Devis
Final proyect
Sint-Barbaracollege
Id  [Nombre de tarea Duracion 30 jul '12 06 ago '12 13 ago '12 20 ago '12 27 ago '12 03 sep '12 10 sep '12 17 sep '12
s[plL[mM[x]alv]s|plL|m[x[Jd][v]siplL[m[x[afv]s|p|L[M][x]a]v]s|plL[m[x]Jdlv]s|[plL[mM[x]J]v]s|p|L[m[x]a]v]s|plL|m[x]J][v]s]|D

1  Beggining odias| . L b P 2 !
2 F.0l1- Demolition 15dias| . T $ T P 0 ... ... ] 1
3 Demoalition of the existent building and debris transport 15dias) S T N S ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
4 F.02 - Previous actions 125djas| 777777777777777777777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ... ] 1
5 Fencing and signaling the site 10horas| 1
6 F.03-Gym's foundation 18,8ldias|
7 Excavation in gym zone 45horas| 3
8 Excavation for gym's sewerage 0 B Oras|
9 Gym's sewerage installation 9horas], N B O e L ... ... ] 3
10 Placement of lean concrete Shoras, T T I e T ]
11 Placement of insulation (12 cm.) 24horas| S R ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, 1
12 Placement of insulation as lost formwork in borders LS NOras| 3
13 Placement of foundation armor 6lhoras|
14 Concrete placing/Vibration 16,5 horas ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, 3
15 Fill the hole in borders with ground 0.5 horas|
16 F.04 - Classes foundation 1977dias| 1
17 Excavation in classes 3horas| 3
18 Excavation for classes sewerage 05horas|
19 Classes sewerage installation 145horas| 1L 3
20 Placement of lean concrete 3horas|
21 Placement of insulation (12 cm.) 15 horas ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, 1
22 Placement of insulation as lost formwork in borders 10 S A
23 Placement of foundation armor 37,5 horas I $EN D 1
24 Concrete placing/Vibration 10horas| | L )
25 Fill the hole in borders with ground 0 B oras|
26  F.05 - Theater building foundation 1531 dias| | P $ P T R A e |
27 Excavation in theater's place 2,5 horas ] S T S T .
28 Excavation for theater's sewerage 1 hora 77777 P $ T N0 SRR R .. 3
29 Theater sewerage installation 155horas| | S R S . !
30 Placement of lean concrete 3horas, I B e P S
31 Placement of insulation (12 cm.) 14 horas| . S $ T P S . :
32 Placement of foundation armor B horas|
33 Concrete placing/Vibration 9,5horas| |
34 F.06 - Gym's structure 18,83 dias|
35 Self erecting tower crane installation (in playground) 2 horas ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, 1
36 Party walls in gym's zone 10,59 dias| :
37 Placement of insulation in existent walls as lost formwork 24horas|
38 Placement of armor Bhoras| 3
39 Placement of external formwork 24horas|
40 Concrete placing/Vibration 14,5 horas T R B EE .  EEE . Em  m 1
41 Take away external formwork 15horas|
42 Concrete pillars 1st level 3,56 dias ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, 1
43 Placement of armor 15horas| | 3
44 Placement of formwork L5horas|
45 Concrete placing/Vibration 05horas| L 3
46 Take away formwork e O S
47 Gym's dressing room's wall (concrete bricks) 20,5 horas 777777777777777777777777777777777777777 S 42 T 2 |
48 Concrete beams 8,06diasf, S $ N I e S N 1
49 Placement of formwork and struts 4horas, R N N e T ... ]
50 Placement of armor lhora .~ S T R s S ] !
51 Concrete placing/Vibration Thora
52 Take away formwork 25horasf T T e e ... S 1
53 Gym's stairs 0,19 dias S S S R R T B
54 Placement of prefabricated stairs' slabs with struts 1,5 horas 77777777777777777777777777777777777777777777777777 ... ... ] 1
55 Concrete pillars 2nd level 4,06 dias|, SR I D S I e 3
56 Placement of armor 25horasf - R T N e T ... s ]
57 Placement of formwork 3horasf) . T R $T I e S ] !
58 Concrete placing/Vibration 0,5horas|
59 Take away formwork 2horas| 1
60 F.07 - Vertical elements 45.13dias|
61 Concrete pillars in theater 3,44 dias ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, 1
62 Placement of armor L horal !
63 Placement of formwork Thoral
64 Concrete placing/Vibration lhoral| L 3
65 Take away formwork OB oras|
66 Prefabricated concrete pillars in playground 0,19dias, . T $ T 0 .../ ... ] 1
67 Placement of armor for foundation 05horasf .~ I T T ]
68 Placement of prefabricated pillars 05horasf - S R ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ‘
69 Concrete placing /Vibration 0,5horas|
70 Party walls in classes' zone (until 1st floor) 2,8dias|
71 Placement of insulation in existent walls as lost formwork 3 horas
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14/17 : Carlos Devis
Final proyect
Sint-Barbaracollege
Id  [Nombre de tarea Duracion 30 jul '12 06 ago '12 13 ago '12 20 ago '12 27 ago '12 03 sep '12 10 sep '12 17 sep '12
s[plL[mM[x]alv]s|plL|m[x[Jd][v]siplL[m[x[afv]s|p|L[M][x]a]v]s|plL[m[x]Jdlv]s|[plL[mM[x]J]v]s|p|L[m[x]a]v]s|plL|m[x]J][v]s]|D

72 Placement of armor 1 hora ‘ T . ... e | i
73 Placement of external formwork 3 horas ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, R @@ Bl 3
74 Concrete placing/Vibration 1lhora SN N T R
75 Take away formwork 05horasf . 777777777777777777777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, 1
76 Party walls in theater's zone (until 2nd floor) 426dias| 1 !
77 Placement of insulation in existent walls as lost formwork NOTaS|
78 Placement of armor 15horas| | 3
79 Placement of external formwork NOTaS|
80 Concrete placing/Vibration 3horas], N B O e L ... ... ] 3
81 Take away formwork 45horas|] | S I I e S B
82 Brick walls in classes 69horas, Y I R e ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, 1
83 Concrete walls in theater Zone 7-8 5,06dias| L 3
84 Placement of armor 10horas|
85 Placement of formwork 11 horas e .. EE H I B I B e ] 3
86 Concrete placing/Vibration 25horas|
87 Take away formwork 7 horas ‘ ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, 1
88 Concrete walls in theater Zone 10-11 8,75dias| 1 3
89 Placement of armor 13horas|
90 Placement of formwork 125horas| 3
91 Concrete placing/Vibration 3horas|
92 Take away formwork 8 horas ] .. EE EH B B B B e ] 1
93 Brick walls in theater's groundfloor S horas|
94 Theater's concrete beam 28,69 dias N $D O 2 0 1
95 Placement of formwork and struts 2horas| L !
96 Placement of armor 2 NOTaS|
97 Concrete placing/Vibration 05horas| L 1
98 Take away formwork Thora
99 Brick walls between gym pillars in 2nd level 31 horas ,,,,,,,,,,,,,,,,,,,,,,,,, S 1 ... 3
100 Elevator stairs (until 1st floor) 788dias| S T R R . !
101 Placement of formwork and struts 05horasf - ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,
102 Placement of armor 05horasf . S $ T P S . :
103 Concrete placing/Vibration 05horas|
104 Take away formwork 0,5horas| |
105 Steps construction S OraS|
106 F.08 - Horizontal elements 206dias| 1
107 1st floor in gym O dias| !
108 Placement of formwork and struts 55horas|
109 Placement of armor A5horas| 3
110 Concrete placing/Vibration 25horas|
111 Take away formwork 3,5 horas ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, 3
112 Gym's roof 325dias| 1,
113 Placement of gym's metallic beams 14,5 horas ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, 1
114 Gym's roof metallic elements placement ushotasbiiio M0o0o0o——— 00— 0 0o— 0 — — 0 0 0 0 0 0 00— 1
115 Classes roof (except 2, for tower crane disassembly) 4,06 dias| ]
116 Placement of prefabricated slabs and struts 32h0ras| ] 3
117 Placement of armor 14 25 horas|
118 Placement of concrete in slab joints 0,5 horas 7777777777777777777777777777777777777777777777 e DU SR 1
119 Theater's 1st floor 994dias| S $ N I e T R SO 1
120 Placement of formwork 7horas, 777777777777777777777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
121 Placement of armor 115horasf . T R $ R s I S S S !
122 Concrete placing/Vibration 4horas| ]
123 Take away formwork 45horas| T T e e ... S 1
124 F.09 - Theater vertical elements (1st floor) 309dfas| S S S D R S
125 Concrete walls zone 7-8 6dias| 777777777777777777777777777777777777777777777777 l ... ] 1
126 Scaffold installation 45horas|] | T e P s S R R 3
127 Inside formwork's placement 45horasf - 777777777777777777777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
128 Placement of armor 75horas|] . S R $ R s S N S S 1
129 Outside formwork's placement 45horas| ]
130 Concrete placing/Vibration 2horas| 3
131 Take away formwork 55horas| ]
132 Concrete walls zone 10-11 7,06 dias ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, !
133 Scaffold installation Ghoras| ] !
134 Inside formwork's placement 6horas|
135 Placement of armor 10,5 horas| ] 3
136 Outside formwork's placement B NOras|
137 Concrete placing/Vibration 25horas| I N B e ... e ] 3
138 Take away formwork 75horas|] . S I I e T ]
139 Party walls in theater's zone (until roof) 6,56 dias| S R ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, SRR R ‘
140 Placement of insulation in existent walls as lost formwork B S N0ras| ]
141 Placement of armor 2horas|
142 Placement of external formwork 9 horas
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15/ 17 - Carlos Devis
Final proyect
Sint-Barbaracollege
Id  [Nombre de tarea Duracion 30 jul '12 06 ago '12 13 ago '12 20 ago '12 27 ago '12 03 sep '12 10 sep '12 17 sep '12
siplLim[x]JafvIs]plL[mM[x]dlv]s|plL[m][x]d[v]sIplL[m[x[a]v]sIp|lL|[mM[x[a]v]s|p|lL|m[x[alv]s]plL[m[x]afv]s|p|lL|[m][x]a]v]s]D

143 Concrete placing/Vibration 3,5 horas ' . . T $ 300 R !
144 Take away formwork 5,5 horas T DU DU RO AU A ] 1
145 F.10 - Theater horizontal elements (1st to 2nd level) 35,14dias, S B T ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
146 Podium level 10,25djas| 777777777777777777777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ] |
147 Placement of formwork and struts Ghoras| ] 1
148 Placement of armor 3horas| ]
149 Concrete placing/Vibration 3horas| 3
150 Take away formwork ANOTas|
151 Technical room floor (over WC) 788dias| 777777777777777777777777777777777777777777777777 ... S 1
152 Placement of formwork and struts 25horas| T T I e T ]
153 Placement of armor 2horas, S R ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, 1
154 Concrete placing/Vibration lhora| L 3
155 Take away formwork 15horas——————————————————————— ]
156 Elevator stairs (until 2nd floor) 7.88dias| 3
157 Placement of formwork and struts O5horas|
158 Placement of armor 0,5 horas ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, 1
159 Concrete placing/Vibration 0,5horas| ] 3
160 Take away formwork OB horas|
161 Steps construction Shoras| ] 3
162 F.11 - Theater vertical elements (2nd floor) 2369dias| ]
163 Concrete walls zone 7-8 B dias | ] 1
164 Scaffold installation 45horas| ]
165 Placement of armor 15 horas I $EN D 1
166 Formwork's placement 55horas| ] !
167 Concrete placing/Vibration 35horas|
168 Take away formwork 35horas|] | T T P s ... ] 1
169 Concrete walls in elevator shaft 4,38 dias S T T N S R o
170 Placement of armor 35horas| T B I I e .. _ e R $ . 3
171 Placement of formwork 4 horas ,,,,,,,,,,,,,,,,,,,,,,,,,,,,, R . !
172 Concrete placing/Vibration lhoraf - 777777777777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,
173 Take away formwork 25horas| . T $ e e S . :
174 Engine room floor 744dias|
175 Placement of formwork and struts £ O S |
176 Placement of armor L s S
177 Concrete placing/Vibration 0,5 horas ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, 3
178 Take away formwork 05horas| !
179 Elevator stairs (until engine room) 7.88dias|
180 Placement of formwork and struts 0,5horas| 3
181 Placement of armor 05horas|
182 Concrete placing/Vibration 0,5 horas ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, !
183 Take away formwork 05horas|
184 Steps construction 5 horas ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, 1
185 Move crane to the street 3horas| ] 3
186 F.12 - Classes' elements 14,63 dias|
187 Classes roof in class 2 l44dias| 3
188 Placement of prefabricated slabs and struts (class 2) 115 horas| ]
189 Placement of armor (class 2) 3,5 horas ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, e DU SR 1
190 Placement of concrete in slab joints (class 2) 05horas) T T T e R S ] !
191 Perimetral concrete beam 3,63dias| .~ S e e e S T ]
192 Placement of formwork and struts 2horas| . T T P s ... R S S !
193 Placement of armor e O
194 Concrete placing/Vibration 05horas| T R $T P ... R B S |
195 Take away formwork 15horas| S e D R S S I
196 Stairs to terrace o5dias| 77777777777777777777777777777777777777777777777 ... PR 3 SRR 1
197 Placement of prefabricated stairs' slabs with struts 4 horas) . S S S S R S R S S !
198 Terrace construction 9,79dias|, A e e e S P P
199 Placement of vapour barrier 2horas| . T $ T P s ... R S S !
200 Slope formation 25horas| ]
201 Placement of insulation 12,5 horas| ] 3
202 Placement of EPDM 35horas| !
203 Placement of adjustable supports 27,5 horas ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
204 Placement of tiles éethorssmpo-r /- —— — — — —————————— ] :
205 F.13 - Theater elements 66,16 dias R R EEEE EEEEEEEEE—— 9 ]
206 Elevator shaft roof 8,06dias| 3
207 Placement of formwork and struts L5 horas| ]
208 Placement of armor 35horas] N N D e L ... ... ] 3
209 Concrete placing/Vibration lhora A T R SR
210 Take away formwork lhoraf - N ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ‘
211 Placement of EPDM 0,5horas| ]
212 Placement of grave ithbog)p——————Mmm— MMMV |
213 Theater wall 1st part 19 dias
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16/17 . Carlos Devis
Final proyect
Sint-Barbaracollege
Id Nombre de tarea Duracion 30 jul '12 06 ago '12 13 ago '12 20 ago '12 27 ago '12 03 sep '12 10 sep '12 17 sep '12
siplLM[x[Jd[vIsIp|L[M[x[J]vIsIp|L[Mm[x[Jd]vIsIp|L[m[x[a]vIsIplLIm[x[alvIsIplLIm[x[alvIs|p|[L[m[x]Jd[v]s|p|L[mM[x]J]vI]s]|D
214 Scaffold installation 7 horas w | ‘ ‘ ‘ ‘ ‘ | :
215 Inside formwork's placement 145horass) D O B D BN e :
216 Placement of armor 39,5 horas U ] ] o A ] S R
217 Outside formwork's placement 14,5 horas ‘ ‘ ‘ | | ( |
215 Consrete placing/vibraton ohoas| T T T :
219 Take away formwork 185horas) .
220 Theater wall 2nd part 12,25 dias R ——
221 Scaffold installation 5 horas L
222 Inside formwork's placement 6,5 horas
223 Placement of armor 17 horas
224 Outside formwork’s placement 6,5 horas ‘
225 Concrete placing/Vibration 4 horas - E 25—
226 Take away formwork 8 horas
227 Theater floor 3,75 dias U
228 Placement of prefabricated slabs with struts 30 horas————————————————
229 Theater stairs idia)
230 Placement of prefabricated slabs with struts 8horas——
231 Theater roof 2254dias|
232 Placement of presfabricated slabs and struts 625horas, .
233 Placement of armor 18,5 horas ‘
234 Placement of concrete in slabs joints 45horas|
235 Placement of vapour barrier 2,5 horas
236 Slope formation 3,5 horas |
237 Placement of insulation 17 horas
238 Placement of EPDM 4,5 horas ‘
239 Placement of grave 7 horas e
240 Removal of the crane 3 horas ‘
241 Glass walls 14,28 dias U
242 Installation of main structure in classes wall 8horas|
243 Installation of main structure in theater wall 8 horas——mM ——————————
244 F.14 - Crane costs li6dias|
245 F.15 - Comfort installation 675dias|
246 Placement of insulation in gym 85horas|
247 Placement of insulation in theater 29 horas
248 Placement of insulation in classes 3horas,
249 Placement of acoustical panels in theater walls 22 horas
250 END 0 dias
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17/ 17 F| nal proyeCt Carlos Devis
Sint-Barbaracollege
Final proyect Tarea Noncrit GO Division s Hito <@ Resumen del proyecto (-5 Hito externo @

Proyecto: Sint-Barbaracollege » - .
Critical task G Progreso e————————= Resumen 0 Tareas externas ¢ Fecha limite
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