
Beggining
F.01 - Demolition

Demolition of the existent building and debris transport 10.000,00 €
Cost demolition 10.000,00 €
Demolition subcontractor

F.02 - Previous actions
Fencing and signaling the site 569,40 €

Ordinary pawn in construction 569,40 €
F.03 - Gym's foundation

Excavation in gym zone 874,35 €
1st official in construction 134,01 €
Ordinary pawn in construction 128,12 €
Backhoe 391,50 €
Truck 220,73 €

Excavation for gym's sewerage 97,15 €
1st official in construction 14,89 €
Ordinary pawn in construction 14,24 €
Backhoe 43,50 €
Truck 24,53 €

F.04 - Classes foundation
Excavation in classes 582,90 €

1st official in construction 89,34 €
Ordinary pawn in construction 85,41 €
Backhoe 261,00 €
Truck 147,15 €

Excavation for classes sewerage 97,15 €
1st official in construction 14,89 €
Ordinary pawn in construction 14,24 €
Backhoe 43,50 €
Truck 24,53 €

F.05 - Theater building foundation
Excavation in theater's place 485,75 €

1st official in construction 74,45 €
Ordinary pawn in construction 71,18 €
Backhoe 217,50 €
Truck 122,63 €

Excavation for theater's sewerage 194,30 €
1st official in construction 29,78 €
Ordinary pawn in construction 28,47 €
Backhoe 87,00 €
Truck 49,05 €

Gym's sewerage installation 820,34 €
1st official in construction 268,02 €
Ordinary pawn in construction 256,23 €
1st official in plumber 227,07 €
Pipes (m.) 69,02 €

Placement of insulation as lost formwork in borders 281,02 €
1st official in construction 44,67 €
Specializated pawn in construction 43,41 €
Insulation (m2) 192,94 €

Placement of lean concrete 3.751,85 €
1st official in construction 148,90 €
Ordinary pawn in construction 142,35 €
Mixer truck 510,20 €
Lean concrete (m3) 2.950,40 €

Classes sewerage installation 1.184,99 € 136,73 €
1st official in construction 387,14 € 44,67 €
Ordinary pawn in construction 370,11 € 42,71 €
1st official in plumber 327,99 € 37,85 €
Pipes (m.) 99,75 € 11,51 €

Placement of insulation (12 cm.) 5.022,50 €
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1st official in construction 714,72 €
Ordinary pawn in construction 683,28 €
Insulation (m2) 3.624,50 €

Placement of insulation as lost formwork in borders 244,30 €
1st official in construction 44,67 €
Specializated pawn in construction 43,41 €
Insulation (m2) 156,22 €

Theater sewerage installation 1.414,73 €
1st official in construction 461,59 €
Ordinary pawn in construction 441,29 €
1st official in plumber 391,07 €
Pipes (m.) 120,79 €

Placement of lean concrete 2.410,03 €
1st official in construction 89,34 €
Ordinary pawn in construction 170,82 €
Mixer truck 306,12 €
Lean concrete (m3) 1.843,75 €

Placement of lean concrete 1.955,89 €
1st official in construction 89,34 €
Ordinary pawn in construction 170,82 €
Lean concrete (m3) 1.695,73 €

Placement of insulation (12 cm.) 3.138,38 €
1st official in construction 446,70 €
Ordinary pawn in construction 427,05 €
Insulation (m2) 2.264,63 €

Placement of foundation armor 19.464,33 € 1.928,90 €
Ordinary armor assembler pawn 5.174,82 € 512,82 €
Official armor assembler 1.724,94 € 170,94 €
Iron (kg) 12.564,57 € 1.245,14 €

Placement of insulation (12 cm.) 2.897,86 €
1st official in construction 416,92 €
Ordinary pawn in construction 398,58 €
Insulation (m2) 2.082,36 €

Placement of foundation armor 13.088,15 €
Ordinary armor assembler pawn 3.496,50 €
Official armor assembler 1.165,50 €
Iron (kg) 8.426,15 €

F.07 - Vertical elements
Prefabricated concrete pillars in playground

Placement of armor for foundation 144,06 €
Ordinary armor assembler pawn 46,62 €
Official armor assembler 15,54 €
Iron (kg) 81,90 €

Placement of prefabricated pillars 283,83 €
1st official in construction 14,89 €
Specializated pawn in construction 28,94 €
Prefabricated pillar (u) 240,00 €

Concrete placing /Vibration 168,69 €
1st official in construction 14,89 €
Ordinary pawn in construction 28,47 €
Mixer truck 51,02 €
Vibrator 0,71 €
Concrete (m3) 73,60 €

Placement of foundation armor 8.600,49 € 1.433,42 €
Ordinary armor assembler pawn 932,40 € 155,40 €
Official armor assembler 932,40 € 155,40 €
Iron (kg) 6.735,69 € 1.122,62 €

Concrete placing/Vibration 8.597,78 €
1st official in construction 282,91 €
Ordinary pawn in construction 270,47 €
Mixer truck 969,38 €
Vibrator 13,49 €
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Concrete (m3) 7.061,54 €
Concrete placing/Vibration 12.726,97 €

1st official in construction 46,39 €
Ordinary pawn in construction 88,70 €
Mixer truck 158,95 €
Vibrator 23,43 €
Concrete (m3) 12.409,51 €

Concrete placing/Vibration 9.190,74 €
1st official in construction 297,80 €
Ordinary pawn in construction 284,70 €
Mixer truck 1.020,40 €
Vibrator 14,20 €
Concrete (m3) 7.573,64 €

Concrete pillars in theater
Placement of armor 264,46 €

Ordinary armor assembler pawn 93,24 €
Official armor assembler 31,08 €
Iron (kg) 140,14 €

Placement of formwork 481,34 €
1st official in construction 29,78 €
Specializated pawn in construction 144,70 €
Formwork (m2) 306,86 €

Concrete placing/Vibration 284,63 €
1st official in construction 29,78 €
Ordinary pawn in construction 56,94 €
Mixer truck 102,04 €
Vibrator 1,42 €
Concrete (m3) 94,45 €

Fill the hole in borders with ground 72,63 €
1st official in construction 14,89 €
Ordinary pawn in construction 14,24 €
Backhoe 43,50 €

F.06 - Gym's structure
Party walls in gym's zone

Placement of insulation in existent walls as lost formwork 5.027,50 €
1st official in construction 714,72 €
Ordinary pawn in construction 683,28 €
Insulation (m2) 3.629,50 €

Fill the hole in borders with ground 72,63 €
1st official in construction 14,89 €
Ordinary pawn in construction 14,24 €
Backhoe 43,50 €

Self erecting tower crane installation (in playground) 1.000,00 €
Cost crane setup/remove 1.000,00 €
Crane subcontractor

Party walls in classes' zone (until 1st floor)
Placement of insulation in existent walls as lost formwork 548,56 €

1st official in construction 89,34 €
Ordinary pawn in construction 85,41 €
Insulation (m2) 373,81 €

Placement of armor 246,94 €
Ordinary armor assembler pawn 93,24 €
Official armor assembler 31,08 €
Iron (kg) 122,62 €

Placement of external formwork 1.829,32 €
1st official in construction 89,34 €
Specializated pawn in construction 434,10 €
Formwork (m2) 1.305,88 €

Party walls in theater's zone (until 2nd floor)
Placement of insulation in existent walls as lost formwork 1.433,10 €

1st official in construction 208,46 €
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Ordinary pawn in construction 199,29 €
Insulation (m2) 1.025,35 €

Placement of armor 2.776,34 €
Ordinary armor assembler pawn 745,92 €
Official armor assembler 248,64 €
Iron (kg) 1.781,78 €

Concrete placing/Vibration 941,47 €
1st official in construction 29,78 €
Ordinary pawn in construction 56,94 €
Mixer truck 102,04 €
Vibrator 1,42 €
Concrete (m3) 751,29 €

Placement of armor 457,38 €
Ordinary armor assembler pawn 139,86 €
Official armor assembler 46,62 €
Iron (kg) 270,90 €

Placement of external formwork 4.803,36 €
1st official in construction 208,46 €
Specializated pawn in construction 1.012,90 €
Formwork (m2) 3.582,00 €

Concrete walls in theater Zone 7-8
Placement of armor 3.462,39 €

Ordinary armor assembler pawn 932,40 €
Official armor assembler 310,80 €
Iron (kg) 2.219,19 €

Take away formwork 87,24 €
1st official in construction 14,89 €
Specializated pawn in construction 72,35 €

Placement of formwork 7.686,41 €
1st official in construction 327,58 €
Specializated pawn in construction 1.591,70 €
Formwork (m2) 5.767,13 €

Placement of external formwork 13.212,46 € 3.654,51 €
1st official in construction 559,86 € 154,86 €
Specializated pawn in construction 2.720,36 € 752,44 €
Formwork (m2) 9.932,24 € 2.747,21 €

Concrete pillars 1st level
Placement of armor 448,56 €

Ordinary armor assembler pawn 139,86 €
Official armor assembler 46,62 €
Iron (kg) 262,08 €

Concrete placing/Vibration 2.632,45 €
1st official in construction 89,34 €
Ordinary pawn in construction 170,82 €
Mixer truck 306,12 €
Vibrator 4,26 €
Concrete (m3) 2.061,91 €

Placement of formwork 977,74 €
1st official in construction 44,67 €
Specializated pawn in construction 217,05 €
Formwork (m2) 716,02 €

Concrete placing/Vibration 271,72 €
1st official in construction 14,89 €
Ordinary pawn in construction 28,47 €
Mixer truck 51,02 €
Vibrator 0,71 €
Concrete (m3) 176,63 €

Concrete walls in theater Zone 10-11
Placement of armor 4.468,74 €

Ordinary armor assembler pawn 1.212,12 €
Official armor assembler 404,04 €
Iron (kg) 2.852,58 €
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Concrete placing/Vibration 2.135,04 €
1st official in construction 74,45 €
Ordinary pawn in construction 142,35 €
Mixer truck 255,10 €
Vibrator 3,55 €
Concrete (m3) 1.659,59 €

Take away formwork 108,55 €
1st official in construction 14,89 €
Specializated pawn in construction 72,35 €
Formwork (m2) 21,31 €

Brick walls in classes 1.510,51 € 9.346,25 €
1st official in construction 285,89 € 1.768,93 €
Specializated pawn in construction 833,47 € 5.157,11 €
Bricks (pce) 311,10 € 1.924,91 €
Cement mortar (m3) 80,05 € 495,30 €

Take away formwork 785,16 €
1st official in construction 134,01 €
Specializated pawn in construction 651,15 €

Concrete placing/Vibration 13.705,02 €
1st official in construction 431,81 €
Ordinary pawn in construction 825,63 €
Mixer truck 1.479,58 €
Vibrator 20,59 €
Concrete (m3) 10.947,41 €

Theater's concrete beam
Placement of formwork and struts 1.250,52 €

1st official in construction 59,56 €
Specializated pawn in construction 289,40 €
Formwork (m2) 835,14 €
Strut (pce) 66,42 €

Take away formwork 1.221,36 €
1st official in construction 208,46 €
Specializated pawn in construction 1.012,90 €

Take away formwork 172,13 €
1st official in construction 29,78 €
Ordinary pawn in construction 142,35 €

Concrete beams
Placement of formwork and struts 2.990,89 €

1st official in construction 119,12 €
Specializated pawn in construction 578,80 €
Formwork (m2) 1.883,38 €
Strut (pce) 409,59 €

Concrete pillars 2nd level
Placement of armor 802,20 €

Ordinary armor assembler pawn 233,10 €
Official armor assembler 77,70 €
Iron (kg) 491,40 €

Placement of armor 622,10 €
Ordinary armor assembler pawn 186,48 €
Official armor assembler 62,16 €
Iron (kg) 373,46 €

Placement of formwork 1.865,97 €
1st official in construction 89,34 €
Specializated pawn in construction 434,10 €
Formwork (m2) 1.342,53 €

Concrete placing/Vibration 461,84 €
1st official in construction 14,89 €
Ordinary pawn in construction 28,47 €
Mixer truck 51,02 €
Vibrator 0,71 €
Concrete (m3) 366,75 €
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Placement of armor 279,66 €
Ordinary armor assembler pawn 93,24 €
Official armor assembler 31,08 €
Iron (kg) 155,34 €

Concrete placing/Vibration 645,25 €
1st official in construction 29,78 €
Ordinary pawn in construction 56,94 €
Mixer truck 102,04 €
Vibrator 1,42 €
Concrete (m3) 455,07 €

Placement of formwork 8.793,71 €
1st official in construction 372,25 €
Specializated pawn in construction 1.808,75 €
Formwork (m2) 6.612,71 €

Concrete placing/Vibration 426,27 €
1st official in construction 14,89 €
Ordinary pawn in construction 28,47 €
Mixer truck 51,02 €
Vibrator 0,71 €
Concrete (m3) 331,18 €

Concrete placing/Vibration 2.706,66 €
1st official in construction 89,34 €
Ordinary pawn in construction 170,82 €
Mixer truck 306,12 €
Vibrator 4,26 €
Concrete (m3) 2.136,12 €

Take away external formwork 2.617,20 €
1st official in construction 446,70 €
Specializated pawn in construction 2.170,50 €

F.09 - Theater vertical elements (1st floor)
Party walls in theater's zone (until roof)

Placement of insulation in existent walls as lost formwork 1.783,45 €
1st official in construction 253,13 €
Ordinary pawn in construction 242,00 €
Insulation (m2) 1.288,32 €

Take away formwork 348,96 €
1st official in construction 59,56 €
Specializated pawn in construction 289,40 €

Placement of armor 671,46 €
Ordinary armor assembler pawn 186,48 €
Official armor assembler 62,16 €
Iron (kg) 422,82 €

Take away formwork 1.395,84 €
1st official in construction 238,24 €
Specializated pawn in construction 1.157,60 €

Placement of external formwork 6.070,99 €
1st official in construction 268,02 €
Specializated pawn in construction 1.302,30 €
Formwork (m2) 4.500,67 €

Gym's dressing room's wall (concrete bricks) 2.928,89 €
1st official in construction 610,49 €
Specializated pawn in construction 1.779,81 €
Concrete bricks (m2) 381,78 €
Cement mortar (m3) 156,81 €

Brick walls in theater's groundfloor 774,03 €
1st official in construction 148,90 €
Specializated pawn in construction 434,10 €
Bricks (pce) 151,83 €
Cement mortar (m3) 39,20 €

Elevator stairs (until 1st floor)
Placement of formwork and struts 397,39 €
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1st official in construction 14,89 €
Specializated pawn in construction 72,35 €
Formwork (m2) 188,38 €
Strut (pce) 121,77 €

Placement of armor 435,62 €
Ordinary armor assembler pawn 46,62 €
Official armor assembler 15,54 €
Iron (kg) 373,46 €

Concrete placing/Vibration 461,84 €
1st official in construction 14,89 €
Ordinary pawn in construction 28,47 €
Mixer truck 51,02 €
Vibrator 0,71 €
Concrete (m3) 366,75 €

Concrete placing/Vibration 3.256,21 €
1st official in construction 104,23 €
Ordinary pawn in construction 199,29 €
Mixer truck 357,14 €
Vibrator 4,97 €
Concrete (m3) 2.590,58 €

F.08 - Horizontal elements
Classes roof (except 2, for tower crane disassembly)

Placement of prefabricated slabs and struts 4.262,36 € 6.562,68 €
1st official in construction 375,23 € 577,73 €
Specializated pawn in construction 1.093,93 € 1.684,31 €
Prefabricated slab (m2) 2.688,59 € 4.139,57 €
Strut (pce) 104,61 € 161,07 €

Gym's stairs
Placement of prefabricated stairs' slabs with struts 242,22 € 211,94 €

1st official in construction 23,82 € 20,85 €
Specializated pawn in construction 23,15 € 20,26 €
Ordinary pawn in construction 22,78 € 19,93 €
Prefabricated slab (m2) 107,52 € 94,08 €
Strut (pce) 64,94 € 56,83 €

Take away formwork 52,34 € 383,86 €
1st official in construction 8,93 € 65,52 €
Specializated pawn in construction 43,41 € 318,34 €

1st floor in gym
Placement of formwork and struts 4.531,10 €

1st official in construction 163,79 €
Specializated pawn in construction 795,85 €
Formwork (m2) 2.840,84 €
Strut (pce) 730,62 €

Brick walls between gym pillars in 2nd level 4.880,60 €
1st official in construction 923,18 €
Specializated pawn in construction 2.691,42 €
Bricks (pce) 1.006,57 €
Cement mortar (m3) 259,43 €

Gym's roof
Placement of gym's metallic beams 1.102,07 €

Specialist in iron 697,45 €
1st official in iron 303,78 €
Metallic beam (pce) 100,84 €

Placement of armor 1.957,38 €
Ordinary armor assembler pawn 885,78 €
Official armor assembler 295,26 €
Iron (kg) 776,34 €

Placement of armor 1.529,94 €
Ordinary armor assembler pawn 419,58 €
Official armor assembler 139,86 €
Iron (kg) 970,50 €
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Concrete placing/Vibration 2.110,51 €
1st official in construction 74,45 €
Ordinary pawn in construction 142,35 €
Mixer truck 255,10 €
Vibrator 3,55 €
Concrete (m3) 1.635,06 €

Take away formwork 959,64 €
1st official in construction 163,79 €
Specializated pawn in construction 795,85 €

Gym's roof metallic elements placement 8.345,12 €
Specialist in iron 553,15 €
1st official in iron 240,93 €
Galvanized steel sheet (m2) 7.551,04 €

Placement of concrete in slab joints 255,88 €
1st official in construction 14,89 €
Specializated pawn in construction 14,47 €
Mixer truck 51,02 €
Vibrator 0,71 €
Concrete (m3) 174,79 €

Take away formwork 87,24 €
1st official in construction 14,89 €
Specializated pawn in construction 72,35 €

Steps construction 466,15 €
1st official in construction 148,90 €
Ordinary pawn in construction 284,70 €
Bricks (pce) 24,48 €
Cement mortar (m3) 8,07 €

F.10 - Theater horizontal elements (1st to 2nd level)
Elevator stairs (until 2nd floor)

Placement of formwork and struts 519,16 €
1st official in construction 14,89 €
Specializated pawn in construction 72,35 €
Formwork (m2) 188,38 €
Strut (pce) 243,54 €

Placement of armor 149,30 €
Ordinary armor assembler pawn 46,62 €
Official armor assembler 15,54 €
Iron (kg) 87,14 €

Concrete placing/Vibration 203,64 €
1st official in construction 14,89 €
Ordinary pawn in construction 28,47 €
Mixer truck 51,02 €
Vibrator 0,71 €
Concrete (m3) 108,55 €

Take away formwork 303,52 €
1st official in construction 104,23 €
Ordinary pawn in construction 199,29 €

Theater's 1st floor
Placement of formwork 4.723,45 €

1st official in construction 208,46 €
Specializated pawn in construction 1.012,90 €
Formwork (m2) 3.502,09 €

Placement of armor 1.194,39 € 2.420,21 €
Ordinary armor assembler pawn 236,21 € 478,63 €
Official armor assembler 118,10 € 239,32 €
Iron (kg) 840,08 € 1.702,26 €

Concrete placing/Vibration 3.784,29 €
1st official in construction 119,12 €
Ordinary pawn in construction 227,76 €
Mixer truck 408,16 €
Vibrator 5,68 €
Concrete (m3) 3.023,57 €
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Take away formwork 87,24 €
1st official in construction 14,89 €
Specializated pawn in construction 72,35 €

Steps construction 466,15 €
1st official in construction 148,90 €
Ordinary pawn in construction 284,70 €
Bricks (pce) 24,48 €
Cement mortar (m3) 8,07 €

Take away formwork 750,26 € 34,90 €
1st official in construction 128,05 € 5,96 €
Specializated pawn in construction 622,21 € 28,94 €

Concrete walls zone 7-8
Scaffold installation 633,99 €

1st official in construction 134,01 €
Specializated pawn in construction 130,23 €
Scaffold (pce) 369,75 €

Inside formwork's placement 2.969,01 €
1st official in construction 134,01 €
Specializated pawn in construction 651,15 €
Formwork (m2) 2.183,85 €

Placement of armor 2.611,02 €
Ordinary armor assembler pawn 699,30 €
Official armor assembler 233,10 €
Iron (kg) 1.678,62 €

Concrete walls zone 10-11
Scaffold installation 845,32 €

1st official in construction 178,68 €
Specializated pawn in construction 173,64 €
Scaffold (pce) 493,00 €

Inside formwork's placement 4.033,26 €
1st official in construction 178,68 €
Specializated pawn in construction 868,20 €
Formwork (m2) 2.986,38 €

Placement of armor 3.600,85 €
Ordinary armor assembler pawn 979,02 €
Official armor assembler 326,34 €
Iron (kg) 2.295,49 €

Outside formwork's placement 2.969,01 €
1st official in construction 134,01 €
Specializated pawn in construction 651,15 €
Formwork (m2) 2.183,85 €

Take away formwork 174,48 €
1st official in construction 29,78 €
Specializated pawn in construction 144,70 €

Concrete placing/Vibration 1.637,63 €
1st official in construction 59,56 €
Ordinary pawn in construction 113,88 €
Mixer truck 204,08 €
Vibrator 2,84 €
Concrete (m3) 1.257,27 €

Outside formwork's placement 4.033,26 €
1st official in construction 178,68 €
Specializated pawn in construction 868,20 €
Formwork (m2) 2.986,38 €

Concrete placing/Vibration 2.194,53 €
1st official in construction 74,45 €
Ordinary pawn in construction 142,35 €
Mixer truck 255,10 €
Vibrator 3,55 €
Concrete (m3) 1.719,08 €

Take away formwork 959,64 €
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1st official in construction 163,79 €
Specializated pawn in construction 795,85 €

Take away formwork 1.308,60 €
1st official in construction 223,35 €
Specializated pawn in construction 1.085,25 €

Technical room floor (over WC)
Placement of formwork and struts 1.780,28 €

1st official in construction 74,45 €
Specializated pawn in construction 361,75 €
Formwork (m2) 1.189,10 €
Strut (pce) 154,98 €

Placement of armor 654,86 €
Ordinary armor assembler pawn 186,48 €
Official armor assembler 62,16 €
Iron (kg) 406,22 €

Concrete placing/Vibration 874,62 €
1st official in construction 29,78 €
Ordinary pawn in construction 56,94 €
Mixer truck 102,04 €
Vibrator 1,42 €
Concrete (m3) 684,44 €

Podium level
Placement of formwork and struts 4.532,53 €

1st official in construction 178,68 €
Specializated pawn in construction 868,20 €
Formwork (m2) 3.042,85 €
Strut (pce) 442,80 €

F.11 - Theater vertical elements (2nd floor)
Concrete walls in elevator shaft

Placement of armor 1.168,13 €
Ordinary armor assembler pawn 326,34 €
Official armor assembler 108,78 €
Iron (kg) 733,01 €

Placement of formwork 2.605,17 €
1st official in construction 119,12 €
Specializated pawn in construction 578,80 €
Formwork (m2) 1.907,25 €

Placement of armor 4.474,82 €
Ordinary armor assembler pawn 1.212,12 €
Official armor assembler 404,04 €
Iron (kg) 2.858,66 €

Concrete placing/Vibration 739,08 €
1st official in construction 29,78 €
Ordinary pawn in construction 56,94 €
Mixer truck 102,04 €
Vibrator 1,42 €
Concrete (m3) 548,90 €

Concrete placing/Vibration 2.760,02 €
1st official in construction 89,34 €
Ordinary pawn in construction 170,82 €
Mixer truck 306,12 €
Vibrator 4,26 €
Concrete (m3) 2.189,48 €

Take away formwork 436,20 €
1st official in construction 74,45 €
Specializated pawn in construction 361,75 €

Take away formwork 261,72 €
1st official in construction 44,67 €
Specializated pawn in construction 217,05 €

Concrete walls zone 7-8
Scaffold installation 112,71 € 521,28 €
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1st official in construction 23,82 € 110,19 €
Specializated pawn in construction 23,15 € 107,08 €
Scaffold (pce) 65,73 € 304,02 €

F.13 - Theater elements
Theater stairs

Placement of prefabricated slabs with struts 250,16 € 2.251,48 €
1st official in construction 23,82 € 214,42 €
Specializated pawn in construction 46,30 € 416,74 €
Prefabricated slab (m2) 131,33 € 1.181,95 €
Strut (pce) 48,71 € 438,37 €

Placement of armor 5.207,06 €
Ordinary armor assembler pawn 1.398,60 €
Official armor assembler 466,20 €
Iron (kg) 3.342,26 €

Engine room floor
Placement of formwork and struts 567,36 €

1st official in construction 29,78 €
Specializated pawn in construction 144,70 €
Formwork (m2) 315,39 €
Strut (pce) 77,49 €

Placement of armor 482,78 €
Ordinary armor assembler pawn 139,86 €
Official armor assembler 46,62 €
Iron (kg) 296,30 €

Formwork's placement 3.858,87 €
1st official in construction 163,79 €
Specializated pawn in construction 795,85 €
Formwork (m2) 2.899,23 €

Concrete placing/Vibration 276,63 €
1st official in construction 14,89 €
Ordinary pawn in construction 28,47 €
Mixer truck 51,02 €
Vibrator 0,71 €
Concrete (m3) 181,54 €

Concrete placing/Vibration 3.168,51 €
1st official in construction 104,23 €
Ordinary pawn in construction 199,29 €
Mixer truck 357,14 €
Vibrator 4,97 €
Concrete (m3) 2.502,88 €

Take away formwork 697,92 €
1st official in construction 119,12 €
Specializated pawn in construction 578,80 €

Take away formwork 610,68 €
1st official in construction 104,23 €
Specializated pawn in construction 506,45 €

Move crane to the street 1.000,00 €
Cost crane setup/remove 1.000,00 €
Crane subcontractor

F.12 - Classes' elements
Classes roof in class 2

Placement of prefabricated slabs and struts (class 2) 3.458,57 €
1st official in construction 342,47 €
Specializated pawn in construction 665,62 €
Prefabricated slab (m2) 2.361,92 €
Strut (pce) 88,56 €

Placement of armor (class 2) 703,79 €
Ordinary armor assembler pawn 326,34 €
Official armor assembler 108,78 €
Iron (kg) 268,67 €

Take away formwork 87,24 €
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1st official in construction 14,89 €
Specializated pawn in construction 72,35 €

Placement of concrete in slab joints (class 2) 152,13 €
1st official in construction 14,89 €
Ordinary pawn in construction 28,47 €
Mixer truck 51,02 €
Vibrator 0,71 €
Concrete (m3) 57,04 €

Elevator stairs (until engine room)
Placement of formwork and struts 397,39 €

1st official in construction 14,89 €
Specializated pawn in construction 72,35 €
Formwork (m2) 188,38 €
Strut (pce) 121,77 €

Perimetral concrete beam
Placement of formwork and struts 1.454,38 €

1st official in construction 59,56 €
Specializated pawn in construction 289,40 €
Formwork (m2) 961,51 €
Strut (pce) 143,91 €

Placement of armor 149,30 €
Ordinary armor assembler pawn 46,62 €
Official armor assembler 15,54 €
Iron (kg) 87,14 €

Concrete placing/Vibration 203,64 €
1st official in construction 14,89 €
Ordinary pawn in construction 28,47 €
Mixer truck 51,02 €
Vibrator 0,71 €
Concrete (m3) 108,55 €

Placement of armor 351,02 €
Ordinary armor assembler pawn 93,24 €
Official armor assembler 31,08 €
Iron (kg) 226,70 €

Concrete placing/Vibration 333,66 €
1st official in construction 14,89 €
Ordinary pawn in construction 28,47 €
Mixer truck 51,02 €
Vibrator 0,71 €
Concrete (m3) 238,57 €

Theater wall 1st part
Scaffold installation 953,34 €

1st official in construction 208,46 €
Specializated pawn in construction 202,58 €
Scaffold (pce) 542,30 €

Inside formwork's placement 10.240,56 €
1st official in construction 431,81 €
Specializated pawn in construction 2.098,15 €
Formwork (m2) 7.710,60 €

Theater floor
Placement of prefabricated slabs with struts 9.430,68 €

1st official in construction 893,40 €
Specializated pawn in construction 1.736,40 €
Prefabricated slab (m2) 6.358,08 €
Strut (pce) 442,80 €

Take away formwork 261,72 €
1st official in construction 44,67 €
Specializated pawn in construction 217,05 €

Terrace construction
Placement of vapour barrier 569,18 €

1st official in construction 59,56 €
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Ordinary pawn in construction 113,88 €
Vapour barrier (Polyethilene plastic sheet) (m2) 395,74 €

Slope formation 1.685,05 €
1st official in construction 74,45 €
Ordinary pawn in construction 142,35 €
Lean concrete (m3) 1.468,25 €

Placement of armor 13.800,76 €
Ordinary armor assembler pawn 3.682,98 €
Official armor assembler 1.227,66 €
Iron (kg) 8.890,12 €

Placement of insulation 2.929,98 €
1st official in construction 372,25 €
Ordinary pawn in construction 711,75 €
Insulation (m2) 1.845,98 €

Placement of EPDM 3.072,49 €
1st official in construction 104,23 €
Ordinary pawn in construction 199,29 €
EPDM (m2) 2.768,97 €

Placement of adjustable supports 5.789,28 €
1st official in construction 818,95 €
Ordinary pawn in construction 1.565,85 €
Adjustable support (m2) 3.404,48 €

Placement of tiles 4.777,52 € 2.942,44 €
1st official in construction 1.124,20 € 692,39 €
Ordinary pawn in construction 2.149,49 € 1.323,86 €
Tiles (m2) 1.503,84 € 926,20 €

Take away formwork 87,24 €
1st official in construction 14,89 €
Specializated pawn in construction 72,35 €

Steps construction 450,45 €
1st official in construction 148,90 €
Ordinary pawn in construction 284,70 €
Bricks (pce) 12,24 €
Cement mortar (m3) 4,61 €

Elevator shaft roof
Placement of formwork and struts 1.145,97 €

1st official in construction 44,67 €
Specializated pawn in construction 217,05 €
Formwork (m2) 773,55 €
Strut (pce) 110,70 €

Placement of armor 1.155,84 €
Ordinary armor assembler pawn 326,34 €
Official armor assembler 108,78 €
Iron (kg) 720,72 €

Stairs to terrace
Placement of prefabricated stairs' slabs with struts 952,41 €

1st official in construction 119,12 €
Specializated pawn in construction 231,52 €
Prefabricated slab (m2) 480,00 €
Strut (pce) 121,77 €

Concrete placing/Vibration 657,51 €
1st official in construction 29,78 €
Ordinary pawn in construction 56,94 €
Mixer truck 102,04 €
Vibrator 1,42 €
Concrete (m3) 467,33 €

Glass walls
Installation of main structure in classes wall 3.071,21 €

Cost glass wall 3.071,21 €
Glass wall subcontractor

Outside formwork's placement 7.627,45 € 2.613,11 €
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1st official in construction 321,62 € 110,19 €
Specializated pawn in construction 1.562,76 € 535,39 €
Formwork (m2) 5.743,07 € 1.967,53 €

Concrete placing/Vibration 8.368,99 €
1st official in construction 268,02 €
Ordinary pawn in construction 512,46 €
Mixer truck 918,36 €
Vibrator 12,78 €
Concrete (m3) 6.657,37 €

Take away formwork 174,48 €
1st official in construction 29,78 €
Specializated pawn in construction 144,70 €

Placement of EPDM 375,51 €
1st official in construction 14,89 €
Ordinary pawn in construction 28,47 €
EPDM (m2) 332,15 €

Placement of grave 192,18 €
Ordinary pawn in construction 28,47 €
Grave (m2) 163,71 €

Take away formwork 575,78 €
1st official in construction 98,27 €
Specializated pawn in construction 477,51 €

Theater wall 2nd part
Scaffold installation

1st official in construction
Specializated pawn in construction
Scaffold (pce)

Inside formwork's placement
1st official in construction
Specializated pawn in construction
Formwork (m2)

Installation of main structure in theater wall
Cost glass wall
Glass wall subcontractor

Placement of armor
Ordinary armor assembler pawn
Official armor assembler
Iron (kg)

Outside formwork's placement
1st official in construction
Specializated pawn in construction
Formwork (m2)

Concrete placing/Vibration
1st official in construction
Ordinary pawn in construction
Mixer truck
Vibrator
Concrete (m3)

F.14 - Crane costs
Rental crane

Take away formwork
1st official in construction
Specializated pawn in construction

Theater roof
Placement of presfabricated slabs and struts

1st official in construction
Specializated pawn in construction
Prefabricated slab (m2)
Strut (pce)

Placement of armor
Ordinary armor assembler pawn
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Official armor assembler
Iron (kg)

Placement of concrete in slabs joints
1st official in construction
Ordinary pawn in construction
Mixer truck
Vibrator
Concrete (m3)

Placement of vapour barrier
1st official in construction
Ordinary pawn in construction
Vapour barrier (Polyethilene plastic sheet) (m2)

Slope formation
1st official in construction
Ordinary pawn in construction
Lean concrete (m3)

Placement of insulation
1st official in construction
Ordinary pawn in construction
Insulation (m2)

Placement of EPDM
1st official in construction
Ordinary pawn in construction
EPDM (m2)

Placement of grave
Ordinary pawn in construction
Grave (m2)

Removal of the crane
Cost crane setup/remove
Crane subcontractor

F.15 - Comfort installation
Placement of insulation in gym

1st official in construction
Ordinary pawn in construction
Insulation (m2)

Placement of insulation in classes
1st official in construction
Ordinary pawn in construction
Insulation (m2)

Placement of insulation in theater
1st official in construction
Ordinary pawn in construction
Insulation (m2)

Placement of acoustical panels in theater walls
1st official in construction
Ordinary pawn in construction
Acoustical isolation (m2)

END
Total 18.939,21 € 58.969,95 € 91.119,25 € 75.428,30 € 40.477,55 € 7.508,15 € 28.005,50 € 20.650,30 € 25.933,67 € 68.658,63 € 15.242,49 €
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Beggining
F.01 - Demolition

Demolition of the existent building and debris transport 10.000,00 €
Cost demolition 10.000,00 €
Demolition subcontractor

F.02 - Previous actions
Fencing and signaling the site 569,40 €

Ordinary pawn in construction 569,40 €
F.03 - Gym's foundation

Excavation in gym zone 874,35 €
1st official in construction 134,01 €
Ordinary pawn in construction 128,12 €
Backhoe 391,50 €
Truck 220,73 €

Excavation for gym's sewerage 97,15 €
1st official in construction 14,89 €
Ordinary pawn in construction 14,24 €
Backhoe 43,50 €
Truck 24,53 €

F.04 - Classes foundation
Excavation in classes 582,90 €

1st official in construction 89,34 €
Ordinary pawn in construction 85,41 €
Backhoe 261,00 €
Truck 147,15 €

Excavation for classes sewerage 97,15 €
1st official in construction 14,89 €
Ordinary pawn in construction 14,24 €
Backhoe 43,50 €
Truck 24,53 €

F.05 - Theater building foundation
Excavation in theater's place 485,75 €

1st official in construction 74,45 €
Ordinary pawn in construction 71,18 €
Backhoe 217,50 €
Truck 122,63 €

Excavation for theater's sewerage 194,30 €
1st official in construction 29,78 €
Ordinary pawn in construction 28,47 €
Backhoe 87,00 €
Truck 49,05 €

Gym's sewerage installation 820,34 €
1st official in construction 268,02 €
Ordinary pawn in construction 256,23 €
1st official in plumber 227,07 €
Pipes (m.) 69,02 €

Placement of insulation as lost formwork in borders 281,02 €
1st official in construction 44,67 €
Specializated pawn in construction 43,41 €
Insulation (m2) 192,94 €

Placement of lean concrete 3.751,85 €
1st official in construction 148,90 €
Ordinary pawn in construction 142,35 €
Mixer truck 510,20 €
Lean concrete (m3) 2.950,40 €

Classes sewerage installation 1.321,73 €
1st official in construction 431,81 €
Ordinary pawn in construction 412,82 €
1st official in plumber 365,84 €
Pipes (m.) 111,27 €

Placement of insulation (12 cm.) 5.022,50 €
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1st official in construction 714,72 €
Ordinary pawn in construction 683,28 €
Insulation (m2) 3.624,50 €

Placement of insulation as lost formwork in borders 244,30 €
1st official in construction 44,67 €
Specializated pawn in construction 43,41 €
Insulation (m2) 156,22 €

Theater sewerage installation 1.414,73 €
1st official in construction 461,59 €
Ordinary pawn in construction 441,29 €
1st official in plumber 391,07 €
Pipes (m.) 120,79 €

Placement of lean concrete 2.410,03 €
1st official in construction 89,34 €
Ordinary pawn in construction 170,82 €
Mixer truck 306,12 €
Lean concrete (m3) 1.843,75 €

Placement of lean concrete 1.955,89 €
1st official in construction 89,34 €
Ordinary pawn in construction 170,82 €
Lean concrete (m3) 1.695,73 €

Placement of insulation (12 cm.) 3.138,38 €
1st official in construction 446,70 €
Ordinary pawn in construction 427,05 €
Insulation (m2) 2.264,63 €

Placement of foundation armor 21.393,23 €
Ordinary armor assembler pawn 5.687,64 €
Official armor assembler 1.895,88 €
Iron (kg) 13.809,71 €

Placement of insulation (12 cm.) 2.897,86 €
1st official in construction 416,92 €
Ordinary pawn in construction 398,58 €
Insulation (m2) 2.082,36 €

Placement of foundation armor 13.088,15 €
Ordinary armor assembler pawn 3.496,50 €
Official armor assembler 1.165,50 €
Iron (kg) 8.426,15 €

F.07 - Vertical elements
Prefabricated concrete pillars in playground

Placement of armor for foundation 144,06 €
Ordinary armor assembler pawn 46,62 €
Official armor assembler 15,54 €
Iron (kg) 81,90 €

Placement of prefabricated pillars 283,83 €
1st official in construction 14,89 €
Specializated pawn in construction 28,94 €
Prefabricated pillar (u) 240,00 €

Concrete placing /Vibration 168,69 €
1st official in construction 14,89 €
Ordinary pawn in construction 28,47 €
Mixer truck 51,02 €
Vibrator 0,71 €
Concrete (m3) 73,60 €

Placement of foundation armor 10.033,91 €
Ordinary armor assembler pawn 1.087,80 €
Official armor assembler 1.087,80 €
Iron (kg) 7.858,31 €

Concrete placing/Vibration 8.597,78 €
1st official in construction 282,91 €
Ordinary pawn in construction 270,47 €
Mixer truck 969,38 €
Vibrator 13,49 €
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Concrete (m3) 7.061,54 €
Concrete placing/Vibration 12.726,97 €

1st official in construction 46,39 €
Ordinary pawn in construction 88,70 €
Mixer truck 158,95 €
Vibrator 23,43 €
Concrete (m3) 12.409,51 €

Concrete placing/Vibration 9.190,74 €
1st official in construction 297,80 €
Ordinary pawn in construction 284,70 €
Mixer truck 1.020,40 €
Vibrator 14,20 €
Concrete (m3) 7.573,64 €

Concrete pillars in theater
Placement of armor 264,46 €

Ordinary armor assembler pawn 93,24 €
Official armor assembler 31,08 €
Iron (kg) 140,14 €

Placement of formwork 481,34 €
1st official in construction 29,78 €
Specializated pawn in construction 144,70 €
Formwork (m2) 306,86 €

Concrete placing/Vibration 284,63 €
1st official in construction 29,78 €
Ordinary pawn in construction 56,94 €
Mixer truck 102,04 €
Vibrator 1,42 €
Concrete (m3) 94,45 €

Fill the hole in borders with ground 72,63 €
1st official in construction 14,89 €
Ordinary pawn in construction 14,24 €
Backhoe 43,50 €

F.06 - Gym's structure
Party walls in gym's zone

Placement of insulation in existent walls as lost formwork 5.027,50 €
1st official in construction 714,72 €
Ordinary pawn in construction 683,28 €
Insulation (m2) 3.629,50 €

Fill the hole in borders with ground 72,63 €
1st official in construction 14,89 €
Ordinary pawn in construction 14,24 €
Backhoe 43,50 €

Self erecting tower crane installation (in playground) 1.000,00 €
Cost crane setup/remove 1.000,00 €
Crane subcontractor

Party walls in classes' zone (until 1st floor)
Placement of insulation in existent walls as lost formwork 548,56 €

1st official in construction 89,34 €
Ordinary pawn in construction 85,41 €
Insulation (m2) 373,81 €

Placement of armor 246,94 €
Ordinary armor assembler pawn 93,24 €
Official armor assembler 31,08 €
Iron (kg) 122,62 €

Placement of external formwork 1.829,32 €
1st official in construction 89,34 €
Specializated pawn in construction 434,10 €
Formwork (m2) 1.305,88 €

Party walls in theater's zone (until 2nd floor)
Placement of insulation in existent walls as lost formwork 1.433,10 €

1st official in construction 208,46 €
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Ordinary pawn in construction 199,29 €
Insulation (m2) 1.025,35 €

Placement of armor 2.776,34 €
Ordinary armor assembler pawn 745,92 €
Official armor assembler 248,64 €
Iron (kg) 1.781,78 €

Concrete placing/Vibration 941,47 €
1st official in construction 29,78 €
Ordinary pawn in construction 56,94 €
Mixer truck 102,04 €
Vibrator 1,42 €
Concrete (m3) 751,29 €

Placement of armor 457,38 €
Ordinary armor assembler pawn 139,86 €
Official armor assembler 46,62 €
Iron (kg) 270,90 €

Placement of external formwork 4.803,36 €
1st official in construction 208,46 €
Specializated pawn in construction 1.012,90 €
Formwork (m2) 3.582,00 €

Concrete walls in theater Zone 7-8
Placement of armor 3.462,39 €

Ordinary armor assembler pawn 932,40 €
Official armor assembler 310,80 €
Iron (kg) 2.219,19 €

Take away formwork 87,24 €
1st official in construction 14,89 €
Specializated pawn in construction 72,35 €

Placement of formwork 7.686,41 €
1st official in construction 327,58 €
Specializated pawn in construction 1.591,70 €
Formwork (m2) 5.767,13 €

Placement of external formwork 16.866,97 €
1st official in construction 714,72 €
Specializated pawn in construction 3.472,80 €
Formwork (m2) 12.679,45 €

Concrete pillars 1st level
Placement of armor 448,56 €

Ordinary armor assembler pawn 139,86 €
Official armor assembler 46,62 €
Iron (kg) 262,08 €

Concrete placing/Vibration 2.632,45 €
1st official in construction 89,34 €
Ordinary pawn in construction 170,82 €
Mixer truck 306,12 €
Vibrator 4,26 €
Concrete (m3) 2.061,91 €

Placement of formwork 977,74 €
1st official in construction 44,67 €
Specializated pawn in construction 217,05 €
Formwork (m2) 716,02 €

Concrete placing/Vibration 271,72 €
1st official in construction 14,89 €
Ordinary pawn in construction 28,47 €
Mixer truck 51,02 €
Vibrator 0,71 €
Concrete (m3) 176,63 €

Concrete walls in theater Zone 10-11
Placement of armor 4.468,74 €

Ordinary armor assembler pawn 1.212,12 €
Official armor assembler 404,04 €
Iron (kg) 2.852,58 €
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Concrete placing/Vibration 2.135,04 €
1st official in construction 74,45 €
Ordinary pawn in construction 142,35 €
Mixer truck 255,10 €
Vibrator 3,55 €
Concrete (m3) 1.659,59 €

Take away formwork 108,55 €
1st official in construction 14,89 €
Specializated pawn in construction 72,35 €
Formwork (m2) 21,31 €

Brick walls in classes 10.856,76 €
1st official in construction 2.054,82 €
Specializated pawn in construction 5.990,58 €
Bricks (pce) 2.236,01 €
Cement mortar (m3) 575,35 €

Take away formwork 785,16 €
1st official in construction 134,01 €
Specializated pawn in construction 651,15 €

Concrete placing/Vibration 13.705,02 €
1st official in construction 431,81 €
Ordinary pawn in construction 825,63 €
Mixer truck 1.479,58 €
Vibrator 20,59 €
Concrete (m3) 10.947,41 €

Theater's concrete beam
Placement of formwork and struts 1.250,52 €

1st official in construction 59,56 €
Specializated pawn in construction 289,40 €
Formwork (m2) 835,14 €
Strut (pce) 66,42 €

Take away formwork 1.221,36 €
1st official in construction 208,46 €
Specializated pawn in construction 1.012,90 €

Take away formwork 172,13 €
1st official in construction 29,78 €
Ordinary pawn in construction 142,35 €

Concrete beams
Placement of formwork and struts 2.990,89 €

1st official in construction 119,12 €
Specializated pawn in construction 578,80 €
Formwork (m2) 1.883,38 €
Strut (pce) 409,59 €

Concrete pillars 2nd level
Placement of armor 802,20 €

Ordinary armor assembler pawn 233,10 €
Official armor assembler 77,70 €
Iron (kg) 491,40 €

Placement of armor 622,10 €
Ordinary armor assembler pawn 186,48 €
Official armor assembler 62,16 €
Iron (kg) 373,46 €

Placement of formwork 1.865,97 €
1st official in construction 89,34 €
Specializated pawn in construction 434,10 €
Formwork (m2) 1.342,53 €

Concrete placing/Vibration 461,84 €
1st official in construction 14,89 €
Ordinary pawn in construction 28,47 €
Mixer truck 51,02 €
Vibrator 0,71 €
Concrete (m3) 366,75 €
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Placement of armor 279,66 €
Ordinary armor assembler pawn 93,24 €
Official armor assembler 31,08 €
Iron (kg) 155,34 €

Concrete placing/Vibration 645,25 €
1st official in construction 29,78 €
Ordinary pawn in construction 56,94 €
Mixer truck 102,04 €
Vibrator 1,42 €
Concrete (m3) 455,07 €

Placement of formwork 8.793,71 €
1st official in construction 372,25 €
Specializated pawn in construction 1.808,75 €
Formwork (m2) 6.612,71 €

Concrete placing/Vibration 426,27 €
1st official in construction 14,89 €
Ordinary pawn in construction 28,47 €
Mixer truck 51,02 €
Vibrator 0,71 €
Concrete (m3) 331,18 €

Concrete placing/Vibration 2.706,66 €
1st official in construction 89,34 €
Ordinary pawn in construction 170,82 €
Mixer truck 306,12 €
Vibrator 4,26 €
Concrete (m3) 2.136,12 €

Take away external formwork 2.617,20 €
1st official in construction 446,70 €
Specializated pawn in construction 2.170,50 €

F.09 - Theater vertical elements (1st floor)
Party walls in theater's zone (until roof)

Placement of insulation in existent walls as lost formwork 1.783,45 €
1st official in construction 253,13 €
Ordinary pawn in construction 242,00 €
Insulation (m2) 1.288,32 €

Take away formwork 348,96 €
1st official in construction 59,56 €
Specializated pawn in construction 289,40 €

Placement of armor 671,46 €
Ordinary armor assembler pawn 186,48 €
Official armor assembler 62,16 €
Iron (kg) 422,82 €

Take away formwork 1.395,84 €
1st official in construction 238,24 €
Specializated pawn in construction 1.157,60 €

Placement of external formwork 6.070,99 €
1st official in construction 268,02 €
Specializated pawn in construction 1.302,30 €
Formwork (m2) 4.500,67 €

Gym's dressing room's wall (concrete bricks) 2.928,89 €
1st official in construction 610,49 €
Specializated pawn in construction 1.779,81 €
Concrete bricks (m2) 381,78 €
Cement mortar (m3) 156,81 €

Brick walls in theater's groundfloor 774,03 €
1st official in construction 148,90 €
Specializated pawn in construction 434,10 €
Bricks (pce) 151,83 €
Cement mortar (m3) 39,20 €

Elevator stairs (until 1st floor)
Placement of formwork and struts 397,39 €
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1st official in construction 14,89 €
Specializated pawn in construction 72,35 €
Formwork (m2) 188,38 €
Strut (pce) 121,77 €

Placement of armor 435,62 €
Ordinary armor assembler pawn 46,62 €
Official armor assembler 15,54 €
Iron (kg) 373,46 €

Concrete placing/Vibration 461,84 €
1st official in construction 14,89 €
Ordinary pawn in construction 28,47 €
Mixer truck 51,02 €
Vibrator 0,71 €
Concrete (m3) 366,75 €

Concrete placing/Vibration 3.256,21 €
1st official in construction 104,23 €
Ordinary pawn in construction 199,29 €
Mixer truck 357,14 €
Vibrator 4,97 €
Concrete (m3) 2.590,58 €

F.08 - Horizontal elements
Classes roof (except 2, for tower crane disassembly)

Placement of prefabricated slabs and struts 10.825,04 €
1st official in construction 952,96 €
Specializated pawn in construction 2.778,24 €
Prefabricated slab (m2) 6.828,16 €
Strut (pce) 265,68 €

Gym's stairs
Placement of prefabricated stairs' slabs with struts 454,16 €

1st official in construction 44,67 €
Specializated pawn in construction 43,41 €
Ordinary pawn in construction 42,71 €
Prefabricated slab (m2) 201,60 €
Strut (pce) 121,77 €

Take away formwork 436,20 €
1st official in construction 74,45 €
Specializated pawn in construction 361,75 €

1st floor in gym
Placement of formwork and struts 4.531,10 €

1st official in construction 163,79 €
Specializated pawn in construction 795,85 €
Formwork (m2) 2.840,84 €
Strut (pce) 730,62 €

Brick walls between gym pillars in 2nd level 4.880,60 €
1st official in construction 923,18 €
Specializated pawn in construction 2.691,42 €
Bricks (pce) 1.006,57 €
Cement mortar (m3) 259,43 €

Gym's roof
Placement of gym's metallic beams 1.102,07 €

Specialist in iron 697,45 €
1st official in iron 303,78 €
Metallic beam (pce) 100,84 €

Placement of armor 1.957,38 €
Ordinary armor assembler pawn 885,78 €
Official armor assembler 295,26 €
Iron (kg) 776,34 €

Placement of armor 1.529,94 €
Ordinary armor assembler pawn 419,58 €
Official armor assembler 139,86 €
Iron (kg) 970,50 €
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Concrete placing/Vibration 2.110,51 €
1st official in construction 74,45 €
Ordinary pawn in construction 142,35 €
Mixer truck 255,10 €
Vibrator 3,55 €
Concrete (m3) 1.635,06 €

Take away formwork 959,64 €
1st official in construction 163,79 €
Specializated pawn in construction 795,85 €

Gym's roof metallic elements placement 8.345,12 €
Specialist in iron 553,15 €
1st official in iron 240,93 €
Galvanized steel sheet (m2) 7.551,04 €

Placement of concrete in slab joints 255,88 €
1st official in construction 14,89 €
Specializated pawn in construction 14,47 €
Mixer truck 51,02 €
Vibrator 0,71 €
Concrete (m3) 174,79 €

Take away formwork 87,24 €
1st official in construction 14,89 €
Specializated pawn in construction 72,35 €

Steps construction 466,15 €
1st official in construction 148,90 €
Ordinary pawn in construction 284,70 €
Bricks (pce) 24,48 €
Cement mortar (m3) 8,07 €

F.10 - Theater horizontal elements (1st to 2nd level)
Elevator stairs (until 2nd floor)

Placement of formwork and struts 519,16 €
1st official in construction 14,89 €
Specializated pawn in construction 72,35 €
Formwork (m2) 188,38 €
Strut (pce) 243,54 €

Placement of armor 149,30 €
Ordinary armor assembler pawn 46,62 €
Official armor assembler 15,54 €
Iron (kg) 87,14 €

Concrete placing/Vibration 203,64 €
1st official in construction 14,89 €
Ordinary pawn in construction 28,47 €
Mixer truck 51,02 €
Vibrator 0,71 €
Concrete (m3) 108,55 €

Take away formwork 303,52 €
1st official in construction 104,23 €
Ordinary pawn in construction 199,29 €

Theater's 1st floor
Placement of formwork 4.723,45 €

1st official in construction 208,46 €
Specializated pawn in construction 1.012,90 €
Formwork (m2) 3.502,09 €

Placement of armor 3.614,60 €
Ordinary armor assembler pawn 714,84 €
Official armor assembler 357,42 €
Iron (kg) 2.542,34 €

Concrete placing/Vibration 3.784,29 €
1st official in construction 119,12 €
Ordinary pawn in construction 227,76 €
Mixer truck 408,16 €
Vibrator 5,68 €
Concrete (m3) 3.023,57 €
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Take away formwork 87,24 €
1st official in construction 14,89 €
Specializated pawn in construction 72,35 €

Steps construction 466,15 €
1st official in construction 148,90 €
Ordinary pawn in construction 284,70 €
Bricks (pce) 24,48 €
Cement mortar (m3) 8,07 €

Take away formwork 785,16 €
1st official in construction 134,01 €
Specializated pawn in construction 651,15 €

Concrete walls zone 7-8
Scaffold installation 633,99 €

1st official in construction 134,01 €
Specializated pawn in construction 130,23 €
Scaffold (pce) 369,75 €

Inside formwork's placement 2.969,01 €
1st official in construction 134,01 €
Specializated pawn in construction 651,15 €
Formwork (m2) 2.183,85 €

Placement of armor 2.611,02 €
Ordinary armor assembler pawn 699,30 €
Official armor assembler 233,10 €
Iron (kg) 1.678,62 €

Concrete walls zone 10-11
Scaffold installation 845,32 €

1st official in construction 178,68 €
Specializated pawn in construction 173,64 €
Scaffold (pce) 493,00 €

Inside formwork's placement 4.033,26 €
1st official in construction 178,68 €
Specializated pawn in construction 868,20 €
Formwork (m2) 2.986,38 €

Placement of armor 3.600,85 €
Ordinary armor assembler pawn 979,02 €
Official armor assembler 326,34 €
Iron (kg) 2.295,49 €

Outside formwork's placement 2.969,01 €
1st official in construction 134,01 €
Specializated pawn in construction 651,15 €
Formwork (m2) 2.183,85 €

Take away formwork 174,48 €
1st official in construction 29,78 €
Specializated pawn in construction 144,70 €

Concrete placing/Vibration 1.637,63 €
1st official in construction 59,56 €
Ordinary pawn in construction 113,88 €
Mixer truck 204,08 €
Vibrator 2,84 €
Concrete (m3) 1.257,27 €

Outside formwork's placement 4.033,26 €
1st official in construction 178,68 €
Specializated pawn in construction 868,20 €
Formwork (m2) 2.986,38 €

Concrete placing/Vibration 2.194,53 €
1st official in construction 74,45 €
Ordinary pawn in construction 142,35 €
Mixer truck 255,10 €
Vibrator 3,55 €
Concrete (m3) 1.719,08 €

Take away formwork 959,64 €
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1st official in construction 163,79 €
Specializated pawn in construction 795,85 €

Take away formwork 1.308,60 €
1st official in construction 223,35 €
Specializated pawn in construction 1.085,25 €

Technical room floor (over WC)
Placement of formwork and struts 1.780,28 €

1st official in construction 74,45 €
Specializated pawn in construction 361,75 €
Formwork (m2) 1.189,10 €
Strut (pce) 154,98 €

Placement of armor 654,86 €
Ordinary armor assembler pawn 186,48 €
Official armor assembler 62,16 €
Iron (kg) 406,22 €

Concrete placing/Vibration 874,62 €
1st official in construction 29,78 €
Ordinary pawn in construction 56,94 €
Mixer truck 102,04 €
Vibrator 1,42 €
Concrete (m3) 684,44 €

Podium level
Placement of formwork and struts 4.532,53 €

1st official in construction 178,68 €
Specializated pawn in construction 868,20 €
Formwork (m2) 3.042,85 €
Strut (pce) 442,80 €

F.11 - Theater vertical elements (2nd floor)
Concrete walls in elevator shaft

Placement of armor 1.168,13 €
Ordinary armor assembler pawn 326,34 €
Official armor assembler 108,78 €
Iron (kg) 733,01 €

Placement of formwork 2.605,17 €
1st official in construction 119,12 €
Specializated pawn in construction 578,80 €
Formwork (m2) 1.907,25 €

Placement of armor 4.474,82 €
Ordinary armor assembler pawn 1.212,12 €
Official armor assembler 404,04 €
Iron (kg) 2.858,66 €

Concrete placing/Vibration 739,08 €
1st official in construction 29,78 €
Ordinary pawn in construction 56,94 €
Mixer truck 102,04 €
Vibrator 1,42 €
Concrete (m3) 548,90 €

Concrete placing/Vibration 2.760,02 €
1st official in construction 89,34 €
Ordinary pawn in construction 170,82 €
Mixer truck 306,12 €
Vibrator 4,26 €
Concrete (m3) 2.189,48 €

Take away formwork 436,20 €
1st official in construction 74,45 €
Specializated pawn in construction 361,75 €

Take away formwork 261,72 €
1st official in construction 44,67 €
Specializated pawn in construction 217,05 €

Concrete walls zone 7-8
Scaffold installation 633,99 €
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1st official in construction 134,01 €
Specializated pawn in construction 130,23 €
Scaffold (pce) 369,75 €

F.13 - Theater elements
Theater stairs

Placement of prefabricated slabs with struts 2.501,64 €
1st official in construction 238,24 €
Specializated pawn in construction 463,04 €
Prefabricated slab (m2) 1.313,28 €
Strut (pce) 487,08 €

Placement of armor 5.207,06 €
Ordinary armor assembler pawn 1.398,60 €
Official armor assembler 466,20 €
Iron (kg) 3.342,26 €

Engine room floor
Placement of formwork and struts 567,36 €

1st official in construction 29,78 €
Specializated pawn in construction 144,70 €
Formwork (m2) 315,39 €
Strut (pce) 77,49 €

Placement of armor 482,78 €
Ordinary armor assembler pawn 139,86 €
Official armor assembler 46,62 €
Iron (kg) 296,30 €

Formwork's placement 3.858,87 €
1st official in construction 163,79 €
Specializated pawn in construction 795,85 €
Formwork (m2) 2.899,23 €

Concrete placing/Vibration 276,63 €
1st official in construction 14,89 €
Ordinary pawn in construction 28,47 €
Mixer truck 51,02 €
Vibrator 0,71 €
Concrete (m3) 181,54 €

Concrete placing/Vibration 3.168,51 €
1st official in construction 104,23 €
Ordinary pawn in construction 199,29 €
Mixer truck 357,14 €
Vibrator 4,97 €
Concrete (m3) 2.502,88 €

Take away formwork 697,92 €
1st official in construction 119,12 €
Specializated pawn in construction 578,80 €

Take away formwork 610,68 €
1st official in construction 104,23 €
Specializated pawn in construction 506,45 €

Move crane to the street 1.000,00 €
Cost crane setup/remove 1.000,00 €
Crane subcontractor

F.12 - Classes' elements
Classes roof in class 2

Placement of prefabricated slabs and struts (class 2) 3.458,57 €
1st official in construction 342,47 €
Specializated pawn in construction 665,62 €
Prefabricated slab (m2) 2.361,92 €
Strut (pce) 88,56 €

Placement of armor (class 2) 703,79 €
Ordinary armor assembler pawn 326,34 €
Official armor assembler 108,78 €
Iron (kg) 268,67 €

Take away formwork 87,24 €
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1st official in construction 14,89 €
Specializated pawn in construction 72,35 €

Placement of concrete in slab joints (class 2) 152,13 €
1st official in construction 14,89 €
Ordinary pawn in construction 28,47 €
Mixer truck 51,02 €
Vibrator 0,71 €
Concrete (m3) 57,04 €

Elevator stairs (until engine room)
Placement of formwork and struts 397,39 €

1st official in construction 14,89 €
Specializated pawn in construction 72,35 €
Formwork (m2) 188,38 €
Strut (pce) 121,77 €

Perimetral concrete beam
Placement of formwork and struts 1.454,38 €

1st official in construction 59,56 €
Specializated pawn in construction 289,40 €
Formwork (m2) 961,51 €
Strut (pce) 143,91 €

Placement of armor 149,30 €
Ordinary armor assembler pawn 46,62 €
Official armor assembler 15,54 €
Iron (kg) 87,14 €

Concrete placing/Vibration 203,64 €
1st official in construction 14,89 €
Ordinary pawn in construction 28,47 €
Mixer truck 51,02 €
Vibrator 0,71 €
Concrete (m3) 108,55 €

Placement of armor 351,02 €
Ordinary armor assembler pawn 93,24 €
Official armor assembler 31,08 €
Iron (kg) 226,70 €

Concrete placing/Vibration 333,66 €
1st official in construction 14,89 €
Ordinary pawn in construction 28,47 €
Mixer truck 51,02 €
Vibrator 0,71 €
Concrete (m3) 238,57 €

Theater wall 1st part
Scaffold installation 953,34 €

1st official in construction 208,46 €
Specializated pawn in construction 202,58 €
Scaffold (pce) 542,30 €

Inside formwork's placement 10.240,56 €
1st official in construction 431,81 €
Specializated pawn in construction 2.098,15 €
Formwork (m2) 7.710,60 €

Theater floor
Placement of prefabricated slabs with struts 9.430,68 €

1st official in construction 893,40 €
Specializated pawn in construction 1.736,40 €
Prefabricated slab (m2) 6.358,08 €
Strut (pce) 442,80 €

Take away formwork 261,72 €
1st official in construction 44,67 €
Specializated pawn in construction 217,05 €

Terrace construction
Placement of vapour barrier 569,18 €

1st official in construction 59,56 €

Total23 jul '12 06 ago '12 20 ago '12 03 sep '12 17 sep '12 01 oct '12

Cash flow
Sint-Barbaracollege

Page 27 of 30 Carlos Devís



Ordinary pawn in construction 113,88 €
Vapour barrier (Polyethilene plastic sheet) (m2) 395,74 €

Slope formation 1.685,05 €
1st official in construction 74,45 €
Ordinary pawn in construction 142,35 €
Lean concrete (m3) 1.468,25 €

Placement of armor 13.800,76 €
Ordinary armor assembler pawn 3.682,98 €
Official armor assembler 1.227,66 €
Iron (kg) 8.890,12 €

Placement of insulation 2.929,98 €
1st official in construction 372,25 €
Ordinary pawn in construction 711,75 €
Insulation (m2) 1.845,98 €

Placement of EPDM 3.072,49 €
1st official in construction 104,23 €
Ordinary pawn in construction 199,29 €
EPDM (m2) 2.768,97 €

Placement of adjustable supports 5.789,28 €
1st official in construction 818,95 €
Ordinary pawn in construction 1.565,85 €
Adjustable support (m2) 3.404,48 €

Placement of tiles 7.719,96 €
1st official in construction 1.816,58 €
Ordinary pawn in construction 3.473,34 €
Tiles (m2) 2.430,04 €

Take away formwork 87,24 €
1st official in construction 14,89 €
Specializated pawn in construction 72,35 €

Steps construction 450,45 €
1st official in construction 148,90 €
Ordinary pawn in construction 284,70 €
Bricks (pce) 12,24 €
Cement mortar (m3) 4,61 €

Elevator shaft roof
Placement of formwork and struts 1.145,97 €

1st official in construction 44,67 €
Specializated pawn in construction 217,05 €
Formwork (m2) 773,55 €
Strut (pce) 110,70 €

Placement of armor 1.155,84 €
Ordinary armor assembler pawn 326,34 €
Official armor assembler 108,78 €
Iron (kg) 720,72 €

Stairs to terrace
Placement of prefabricated stairs' slabs with struts 952,41 €

1st official in construction 119,12 €
Specializated pawn in construction 231,52 €
Prefabricated slab (m2) 480,00 €
Strut (pce) 121,77 €

Concrete placing/Vibration 657,51 €
1st official in construction 29,78 €
Ordinary pawn in construction 56,94 €
Mixer truck 102,04 €
Vibrator 1,42 €
Concrete (m3) 467,33 €

Glass walls
Installation of main structure in classes wall 3.071,21 €

Cost glass wall 3.071,21 €
Glass wall subcontractor

Outside formwork's placement 10.240,56 €
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1st official in construction 431,81 €
Specializated pawn in construction 2.098,15 €
Formwork (m2) 7.710,60 €

Concrete placing/Vibration 8.368,99 €
1st official in construction 268,02 €
Ordinary pawn in construction 512,46 €
Mixer truck 918,36 €
Vibrator 12,78 €
Concrete (m3) 6.657,37 €

Take away formwork 174,48 €
1st official in construction 29,78 €
Specializated pawn in construction 144,70 €

Placement of EPDM 375,51 €
1st official in construction 14,89 €
Ordinary pawn in construction 28,47 €
EPDM (m2) 332,15 €

Placement of grave 192,18 €
Ordinary pawn in construction 28,47 €
Grave (m2) 163,71 €

Take away formwork 2.652,10 € 3.227,88 €
1st official in construction 452,66 € 550,93 €
Specializated pawn in construction 2.199,44 € 2.676,95 €

Theater wall 2nd part
Scaffold installation 835,90 € 835,90 €

1st official in construction 148,90 € 148,90 €
Specializated pawn in construction 144,70 € 144,70 €
Scaffold (pce) 542,30 € 542,30 €

Inside formwork's placement 4.471,91 € 4.471,91 €
1st official in construction 193,57 € 193,57 €
Specializated pawn in construction 940,55 € 940,55 €
Formwork (m2) 3.337,79 € 3.337,79 €

Installation of main structure in theater wall
Cost glass wall
Glass wall subcontractor

Placement of armor 5.961,84 € 5.961,84 €
Ordinary armor assembler pawn 1.585,08 € 1.585,08 €
Official armor assembler 528,36 € 528,36 €
Iron (kg) 3.848,40 € 3.848,40 €

Outside formwork's placement 4.471,91 € 4.471,91 €
1st official in construction 193,57 € 193,57 €
Specializated pawn in construction 940,55 € 940,55 €
Formwork (m2) 3.337,79 € 3.337,79 €

Concrete placing/Vibration 3.642,62 € 3.642,62 €
1st official in construction 119,12 € 119,12 €
Ordinary pawn in construction 227,76 € 227,76 €
Mixer truck 408,16 € 408,16 €
Vibrator 5,68 € 5,68 €
Concrete (m3) 2.881,90 € 2.881,90 €

F.14 - Crane costs 53,13 € 2.100,00 € 2.100,00 € 1.546,88 € 5.800,00 €
Rental crane 53,13 € 2.100,00 € 2.100,00 € 1.546,88 € 5.800,00 €

Take away formwork 1.395,84 € 1.395,84 €
1st official in construction 238,24 € 238,24 €
Specializated pawn in construction 1.157,60 € 1.157,60 €

Theater roof
Placement of presfabricated slabs and struts 12.321,33 € 7.526,18 € 19.847,51 €

1st official in construction 1.155,46 € 705,79 € 1.861,25 €
Specializated pawn in construction 2.245,74 € 1.371,76 € 3.617,50 €
Prefabricated slab (m2) 8.232,90 € 5.028,86 € 13.261,76 €
Strut (pce) 687,23 € 419,77 € 1.107,00 €

Placement of armor 6.448,36 € 6.448,36 €
Ordinary armor assembler pawn 1.724,94 € 1.724,94 €
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Official armor assembler 574,98 € 574,98 €
Iron (kg) 4.148,44 € 4.148,44 €

Placement of concrete in slabs joints 4.073,80 € 4.073,80 €
1st official in construction 134,01 € 134,01 €
Ordinary pawn in construction 256,23 € 256,23 €
Mixer truck 459,18 € 459,18 €
Vibrator 6,39 € 6,39 €
Concrete (m3) 3.217,99 € 3.217,99 €

Placement of vapour barrier 734,84 € 734,84 €
1st official in construction 74,45 € 74,45 €
Ordinary pawn in construction 142,35 € 142,35 €
Vapour barrier (Polyethilene plastic sheet) (m2) 518,04 € 518,04 €

Slope formation 2.361,84 € 2.361,84 €
1st official in construction 104,23 € 104,23 €
Ordinary pawn in construction 199,29 € 199,29 €
Lean concrete (m3) 2.058,32 € 2.058,32 €

Placement of insulation 4.002,26 € 4.002,26 €
1st official in construction 506,26 € 506,26 €
Ordinary pawn in construction 967,98 € 967,98 €
Insulation (m2) 2.528,02 € 2.528,02 €

Placement of EPDM 4.182,27 € 4.182,27 €
1st official in construction 134,01 € 134,01 €
Ordinary pawn in construction 256,23 € 256,23 €
EPDM (m2) 3.792,03 € 3.792,03 €

Placement of grave 2.068,37 € 2.068,37 €
Ordinary pawn in construction 199,29 € 199,29 €
Grave (m2) 1.869,08 € 1.869,08 €

Removal of the crane 1.000,00 € 1.000,00 €
Cost crane setup/remove 1.000,00 € 1.000,00 €
Crane subcontractor

F.15 - Comfort installation
Placement of insulation in gym 2.030,14 € 2.030,14 €

1st official in construction 253,13 € 253,13 €
Ordinary pawn in construction 483,99 € 483,99 €
Insulation (m2) 1.293,02 € 1.293,02 €

Placement of insulation in classes 692,96 € 692,96 €
1st official in construction 89,34 € 89,34 €
Ordinary pawn in construction 170,82 € 170,82 €
Insulation (m2) 432,80 € 432,80 €

Placement of insulation in theater 3.669,80 € 3.196,27 € 6.866,07 €
1st official in construction 461,59 € 402,03 € 863,62 €
Ordinary pawn in construction 882,57 € 768,69 € 1.651,26 €
Insulation (m2) 2.325,64 € 2.025,55 € 4.351,19 €

Placement of acoustical panels in theater walls 4.826,27 € 4.826,27 €
1st official in construction 655,16 € 655,16 €
Ordinary pawn in construction 1.252,68 € 1.252,68 €
Acoustical isolation (m2) 2.918,43 € 2.918,43 €

END
Total 22.089,39 € 22.265,54 € 16.796,65 € 19.192,67 € 8.022,54 € 539.299,80 €
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