

Highest level tasks Sint-Barbaracollege

Id	Nombre de tarea	Duración	Comienzo	Fin	% completado	Costo
1	Beggining	0 días	06/02/12 7:00	06/02/12 7:00	0%	0,00 €
2	F.01 - Demolition	15 días	06/02/12 7:00	27/02/12 15:30	0%	10.000,00 €
4	F.02 - Previous actions	1,25 días	28/02/12 7:00	29/02/12 9:00	0%	569,40 €
6	F.03 - Gym's foundation	18,81 días	28/02/12 7:00	23/03/12 14:00	0%	45.040,03 €
16	F.04 - Classes foundation	19,77 días	28/02/12 9:18	27/03/12 7:30	0%	30.145,99 €
26	F.05 - Theater building foundation	15,31 días	28/02/12 11:00	20/03/12 14:00	0%	25.580,21 €
34	F.06 - Gym's structure	13,53 días	26/03/12 13:30	16/04/12 9:12	0%	55.041,61 €
60	F.07 - Vertical elements	45,13 días	09/03/12 12:30	15/05/12 13:30	0%	68.239,26 €
106	F.08 - Horizontal elements	20,6 días	12/04/12 10:24	14/05/12 7:12	0%	43.868,04 €
124	F.09 - Theater vertical elements (1st f	30,95 días	06/04/12 13:06	24/05/12 12:42	0%	40.537,87 €
145	F.10 - Theater horizontal elements (1s	35,14 días	23/04/12 13:36	14/06/12 14:42	0%	17.462,27 €
162	F.11 - Theater vertical elements (2nd	23,69 días	31/05/12 12:42	04/07/12 9:42	0%	22.129,70 €
186	F.12 - Classes' elements	14,63 días	21/06/12 9:12	12/07/12 14:45	0%	29.433,61 €
205	F.13 - Theater elements	66,16 días	08/06/12 14:42	13/09/12 7:30	0%	131.036,37 €
244	F.14 - Crane costs	116 días	05/08/12 15:30	13/09/12 7:30	0%	5.800,00 €
245	F.15 - Comfort installation	6,75 días	12/09/12 13:00	21/09/12 10:30	0%	14.415,43 €
250	END	0 días	21/09/12 10:30	21/09/12 10:30	0%	0,00 €

Highest level tasks Sint-Barbaracollege

Trabajo

0 horas
120 horas
20 horas
381,23 horas
294 horas
205,5 horas
589 horas
988,5 horas
443,5 horas
449 horas
189,5 horas
244,5 horas
417,5 horas
1.269 horas
928 horas
187,5 horas
0 horas