
Id Nombre de tarea Duración Comienzo Fin % completado Costo

1 Beggining 0 días 06/02/12 7:00 06/02/12 7:00 0% 0,00 €
2 F.01 - Demolition 15 días 06/02/12 7:00 27/02/12 15:30 0% 10.000,00 €
4 F.02 - Previous actions 1,25 días 28/02/12 7:00 29/02/12 9:00 0% 569,40 €
6 F.03 - Gym's foundation 18,81 días 28/02/12 7:00 23/03/12 14:00 0% 45.040,03 €
16 F.04 - Classes foundation 19,77 días 28/02/12 9:18 27/03/12 7:30 0% 30.145,99 €
26 F.05 - Theater building foundation 15,31 días 28/02/12 11:00 20/03/12 14:00 0% 25.580,21 €
34 F.06 - Gym's structure 13,53 días 26/03/12 13:30 16/04/12 9:12 0% 55.041,61 €
60 F.07 - Vertical elements 45,13 días 09/03/12 12:30 15/05/12 13:30 0% 68.239,26 €
106 F.08 - Horizontal elements 20,6 días 12/04/12 10:24 14/05/12 7:12 0% 43.868,04 €
124 F.09 - Theater vertical elements (1st floor) 30,95 días 06/04/12 13:06 24/05/12 12:42 0% 40.537,87 €
145 F.10 - Theater horizontal elements (1st to 2nd level)35,14 días 23/04/12 13:36 14/06/12 14:42 0% 17.462,27 €
162 F.11 - Theater vertical elements (2nd floor) 23,69 días 31/05/12 12:42 04/07/12 9:42 0% 22.129,70 €
186 F.12 - Classes' elements 14,63 días 21/06/12 9:12 12/07/12 14:45 0% 29.433,61 €
205 F.13 - Theater elements 66,16 días 08/06/12 14:42 13/09/12 7:30 0% 131.036,37 €
244 F.14 - Crane costs 116 días 05/08/12 15:30 13/09/12 7:30 0% 5.800,00 €
245 F.15 - Comfort installation 6,75 días 12/09/12 13:00 21/09/12 10:30 0% 14.415,43 €
250 END 0 días 21/09/12 10:30 21/09/12 10:30 0% 0,00 €
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