


Final project  
Sint-Barbaracollege



***Final project  
Sint-Barbaracollege***

[illegible]

***Final project  
Sint-Barbaracollege***

[illegible]


***Final project  
Sint-Barbaracollege***

[illegible]

***Final project  
Sint-Barbaracollege***

Nombre de tarea		Duración	br '12							09 abr '12							16 abr '12							23 abr '12							30 abr '12							07 may '12							14 may '12							21 may '12							28 may '12		
			M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X								
1	Beggining	0 días																																																											
2	F.01 - Demolition	15 días																																																											
3	Demolition of the existent building and debris transport	15 días																																																											
4	F.02 - Previous actions	1,25 días																																																											
5	Fencing and signaling the site	10 horas																																																											
6	F.03 - Gym's foundation	18,81 días																																																											
7	Excavation in gym zone	4,5 horas																																																											
8	Excavation for gym's sewerage	0,5 horas																																																											
9	Gym's sewerage installation	9 horas																																																											
10	Placement of lean concrete	5 horas																																																											
11	Placement of insulation (12 cm.)	24 horas																																																											
12	Placement of insulation as lost formwork in borders	1,5 horas																																																											
13	Placement of foundation armor	61 horas																																																											
14	Concrete placing/Vibration	16,5 horas																																																											
15	Fill the hole in borders with ground	0,5 horas																																																											
16	F.04 - Classes foundation	19,77 días																																																											
17	Excavation in classes	3 horas																																																											
18	Excavation for classes sewerage	0,5 horas																																																											
19	Classes sewerage installation	14,5 horas																																																											
20	Placement of lean concrete	3 horas																																																											
21	Placement of insulation (12 cm.)	15 horas																																																											
22	Placement of insulation as lost formwork in borders	1,5 horas																																																											
23	Placement of foundation armor	37,5 horas																																																											
24	Concrete placing/Vibration	10 horas																																																											
25	Fill the hole in borders with ground	0,5 horas																																																											
26	F.05 - Theater building foundation	15,31 días																																																											
27	Excavation in theater's place	2,5 horas																																																											
28	Excavation for theater's sewerage	1 hora																																																											
29	Theater sewerage installation	15,5 horas																																																											
30	Placement of lean concrete	3 horas																																																											
31	Placement of insulation (12 cm.)	14 horas																																																											
32	Placement of foundation armor	35 horas																																																											
33	Concrete placing/Vibration	9,5 horas																																																											
34	F.06 - Gym's structure	13,53 días																																																											
35	Self erecting tower crane installation (in playground)	2 horas																																																											
36	Party walls in gym's zone	10,59 días																																																											
37	Placement of insulation in existent walls as lost formwork	24 horas																																																											
38	Placement of armor	8 horas																																																											
39	Placement of external formwork	24 horas																																																											
40	Concrete placing/Vibration	14,5 horas																																																											
41	Take away external formwork	15 horas																																																											
42	Concrete pillars 1st level	3,56 días																																																											
43	Placement of armor	1,5 horas																																																											
44	Placement of formwork	1,5 horas																																																											
45	Concrete placing/Vibration	0,5 horas																																																											
46	Take away formwork	1 hora																																																											
47	Gym's dressing room's wall (concrete bricks)	20,5 horas																																																											
48	Concrete beams	8,06 días																																																											
49	Placement of formwork and struts	4 horas																																																											
50	Placement of armor	1 hora																																																											
51	Concrete placing/Vibration	1 hora																																																											
52	Take away formwork	2,5 horas																																																											
53	Gym's stairs	0,19 días																																																											
54	Placement of prefabricated stairs' slabs with struts	1,5 horas																																																											
55	Concrete pillars 2nd level	4,06 días																																																											
56	Placement of armor	2,5 horas																																																											
57	Placement of formwork	3 horas																																																											
58	Concrete placing/Vibration	0,5 horas																																																											
59	Take away formwork	2 horas																																																											
60	F.07 - Vertical elements	45,13 días																																																											
61	Concrete pillars in theater	3,44 días																																																											
62	Placement of armor	1 hora																																																											
63	Placement of formwork	1 hora																																																											
64	Concrete placing/Vibration	1 hora																																																											
65	Take away formwork	0,5 horas																																																											
66	Prefabricated concrete pillars in playground	0,19 días																																																											
67	Placement of armor for foundation	0,5 horas																																																											
68	Placement of prefabricated pillars	0,5 horas																																																											
69	Concrete placing /Vibration	0,5 horas																																																											
70	Party walls in classes' zone (until 1st floor)	2,8 días																																																											
71	Placement of insulation in existent walls as lost formwork	3 horas																																																											

***Final project  
Sint-Barbaracollege***



***Final project  
Sint-Barbaracollege***

[illegible]



***Final project  
Sint-Barbaracollege***

[illegible]




Final project  
Sint-Barbaracollege


Id	Nombre de tarea	Duración					04 jun '12				11 jun '12				18 jun '12				25 jun '12				02 jul '12				09 jul '12				16 jul '12				23 jul '12								
			J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D		
1	Begginging	0 días																																									
2	F.01 - Demolition	15 días																																									
3	Demolition of the existent building and debris transport	15 días																																									
4	F.02 - Previous actions	1,25 días																																									
5	Fencing and signaling the site	10 horas																																									
6	F.03 - Gym's foundation	18,81 días																																									
7	Excavation in gym zone	4,5 horas																																									
8	Excavation for gym's sewerage	0,5 horas																																									
9	Gym's sewerage installation	9 horas																																									
10	Placement of lean concrete	5 horas																																									
11	Placement of insulation (12 cm.)	24 horas																																									
12	Placement of insulation as lost formwork in borders	1,5 horas																																									
13	Placement of foundation armor	61 horas																																									
14	Concrete placing/Vibration	16,5 horas																																									
15	Fill the hole in borders with ground	0,5 horas																																									
16	F.04 - Classes foundation	19,77 días																																									
17	Excavation in classes	3 horas																																									
18	Excavation for classes sewerage	0,5 horas																																									
19	Classes sewerage installation	14,5 horas																																									
20	Placement of lean concrete	3 horas																																									
21	Placement of insulation (12 cm.)	15 horas																																									
22	Placement of insulation as lost formwork in borders	1,5 horas																																									
23	Placement of foundation armor	37,5 horas																																									
24	Concrete placing/Vibration	10 horas																																									
25	Fill the hole in borders with ground	0,5 horas																																									
26	F.05 - Theater building foundation	15,31 días																																									
27	Excavation in theater's place	2,5 horas																																									
28	Excavation for theater's sewerage	1 hora											</																														

Página 10

***Final project  
Sint-Barbaracollege***



***Final project  
Sint-Barbaracollege***



***Final project  
Sint-Barbaracollege***

[illegible]

***Final project  
Sint-Barbaracollege***

[illegible]




***Final project  
Sint-Barbaracollege***

[illegible]



***Final project  
Sint-Barbaracollege***



*Final project*  
*Sint-Barbaracollege*

