Id Modo de Task Name Duracion  |'12 110 sep '12 17 sep '12 |24 sep '12 01 oct '12 108 oct '12 15 oct '12 122 oct '12 29 oct '12 105 nov '12 12 nov '12 119 nov '12 26 nov '12 103 dic ']
0  ltarea x v bl M| 1 |s Ll x ! vIipolIm/| | s LI x ! v ibplm/| s [s Ll x ! vIiplIm/| | s Ll x ! vIipolIm/| s [s LI x ! v ibplm/| s [s Ll x ! v]ibplwm
o v Cristina’s Scheme 60 dias? ¥ ="
Design Planning
v Building Component 10 dias?
Analysis

3 v B Basement Floor 2 dias? @ Cristina
4 v B Basement Walls 2 dias? === Cristina
5 W 2 Floor 2 dias? &==== Cristina
6 v B Walls 2 dias? G Cristina
7 v 2 Roof 2 dias? &, Cristina
8 v B Internal Stairs 2 dias? &= Cristina
9 v B Wetroom Analysis 2 dias? === Cristina
10 | 2 Elevator 2 dias? & === Cristina
11 v 2 Door 2 dias? &=== Cristina
2 v 2 Window 1 dia? &= Cristina
13 W B Plan Drawings 50 dias?
14 | = Building Site Plan 3 dias? &===== Cristina
15 v B Basement 41 dias? Y N o/ ¢ 141,
16 v 2 Ground Floor 41 dias? O N o s 111, T
17 |« = First Floor 43 dias? 5 RR 1  y [ {1, I"
18 |W" = Elevations 44 dias? "1 N &l y 1341, I
19 v B Cross Section 45 dias? %% Cristina
21 v B Foundation/ 2 dias? &=== Cristina

Basement Wall
2 v 2 Connection 2 dias? &= Cristina

Basement Wall/
23 v D External Wall/ Slab 2 dias? G Cristina
24 | 2 Window 1 dia? & Cristina
5 v D Roof/ Wall 2 dias? G Cristina
26 v 2 Roof Drainage 2 dias? &=== Cristina
27 v B Internal Wall/ Slab 2 dias? G Cristina
28 v 2 Level floor 2 dias? &=== Cristina
29 v D Stairs 2 dias? &= Cristina
30 v 02 Elevator/ 2 dias? &=== Cristina

Foundation
31 W B Shaft 1 dia? &= Cristina
32 \/ % BSE 23 dias? — )
CER V= Fire and Evacuation 3 dias? &==== Cristina

Analysis
34 W % U-Value 7 dias? e Cristina
35 W D Sound 4 dfas? s — Cristina
36 v 2 Ventilation 4 dias? . e Cristina
37 W D Sewer 3 dias? &====9 Cristina
38 v B Water 3 dias? &= Cristina
39 v B Heating 3 dias? &= Cristina
40 | % STD 12,25 dias? ——————
41 v = Static Report 12,25 dias? B e Cristina
42 | % BPM 24 dias? -
43 v D Time Schedule 8 dias? "N §{};F]
44 | % Cost Estimate 11 dias? i [, e Cristina
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