
Id Modo de 

tarea

Task Name Duración

0 Cristina´s Outline 

Planning

15 días?

1 Sketching 5 días?

2 Basement Floor 1 día?

3 Ground Floor Plan 1 día?

4 First Floor 2 días?

5 Second Floor 2 días?

6 Elevations 4 días?

7 Cross Section 5 días?

8 Analysis 15 días?

9 Static 8 días?

10 Fire 10 días?

11 U-Value 11,13 días?

12 Sound 12,13 días?

13 Ventilation 13,13 días?

14 Sewer 14 días?

15 Water 15 días?

16 Heating 1 día?

17 BPM 15 días?

18 Consultation Agreement4 días?

19 Cost Estimate 15 días?

20 Time Schedule 10 días?
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