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Tender phase

Tender control plan
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Tender control plan

Subject:

Contains a demand of minimum control output, which must be performed by
the contractor.

The control should take its base in the risk-area found during the
scrutinizing of the project. The tender control plan contains a list of
demands to the quality, which is set by the client and the building
technicians in connection with the executions of the work.

The control plan is the minimum of control to be included in the contractors
own quality plan.

The tender control plan is insurance that the work for fills the quality level
set by the client, and that it is documented in the assurance handbook made
by each contractor.

Purpose:

The purpose by making a tender control plan is, through the project
material to indicate the demands to the executing contractor, which is
wanted by the client.

The control and documentation must be made by the contractor to ensure
the level of quality, set by the client.

In this document it is shown to the supervisor of the client, where he would
like

the control, supervision and documentation to be done.

The supervision is carried out to ensure that the constructions are
performed due to the tender material, and that the quality described is the
quality made.

On the base of the tender control plan demands and documentation is
made. Each contractor will then produce his own control plan within the
limits of his contract, before starting up his work on the site.

Content:
A tender control plan must specify following:

Subject:
What kind of areas should be submitted to control or
supervision?
The subject should cover the risk areas found in the scrutinizing
earlier. The subjects are divided into 4 or 5 main groups as



project material, materials receiving control, execution -
process control, finishing control

Methods/How:
How will the given control be performed?
Visual control, control of measures, control of documents,
delivery
notes with specifications, e.g.

Frequency:
How often should the control be made? Is it only one control in
the beginning/ finishing, every time, hourly, daily. All measures,
holes, faces must be checked.

Time:
If there are special demands to the time, e.g before mounting
slaps or after/ every morning or what.

Demands:
Special conditions should be mentioned. Norm or Standards
that
material must stand up to. Tolerances.

Demands to documentation:
Stated with demands to the form of documentation, as delivery
hote,
photo, control tables, informative labelling and similar to this.



Tender Control Plan

Supervision plan

9 i Tender Control Plan

Control Plan

Case: Sintrupvej 13, 8220 Aarhus

N° of case:

| Date:

‘ Rev.:

|que

of

Location: Carpenter

Contract Building Component: Gypsum walls

1 Gypsum board Delivery notes Once Delivery No defects Notes Main
with Contractor
specifications
2 Steel profiles Visual control Once Mounting No defects Notes Main
Contractor
5 Screw Measurement | All measures | Mounting Report Workers
Insulation in int. Visual control Daily Before Sound Report Main
light wall closing demand Contractor
5 Distance Measurement Once Mounting References Report Workers
between the
steel profiles
6 Leveling of the Measurement Once Finishing Straight Notes Workers
light wall
7 Sealed of the Visual control Once Finishing | No holes and Notes Workers
joints good
execution
Hole of the door | Measurement Once Mounting Straight Notes Workers
9 Union in corners | Measurement Once Before Straight Notes Main
finish Contractor
10 | Level of the floor | Measurement Once Before The same Notes Main
start level, straight Contractor
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