

CONSTRUCTION TIME SCHEDULE



MONTH	AUG	SEPT	OCT	NOV	DEC	JAN	FEBR	MARCH	APR	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV
OUTLINE																
SCHEME DESIGN																
DETAIL DESIGN 1																
DETAIL DESIGN 2																
TENDER																
CONSTRUCTION																
HANDING OVER																

Duration: 60 weeks
300 days