


SINTRUPVEJ



NOTE:

EXTERNAL ACCESS WAYS:
ALL CARS HAVE TO BE ON PUBLIC STREET

TRANSPORT ROADS:
MATERIALS AND EQUIPMENTS ARE PLACED ON THE PARKING ZONE
THERE ARE LIFTED UP FROM THERE TO EACH FLOOR
NO DEPOTS ON PUBLIC ROADS OUTSIDE THE SCAFFOLDING.

ACCESS ON THE BUILDING SITE:
FROM THE PERPENDICULAR TO SINTRUPVEJ

CLEANING UP:
ALL THE BUILDING SITE MUST BE CLEANED OUT AFTER A WORKING

DAY, SPECIALLY THE ACCESS ROAD AREA (ACCES ROAD, OUTSIDE AND OUTSIDE THE BUILDING), EVERY FRIDAY THERE WILL BE A GENERAL CLEARANCE.

LIGHTING:
ALL THE CONTRACTOR ARE RESPONSIBLE TO PUT UP SOME TEMPORARY LIGHT INSIDE AND OUTSIDE THE BUILDING TO ENSURE GOOD VISIBILITY AT ANY TIME IN THE DAY

CABINS:
THE MAIN CONTRACTOR IS RESPONSIBLE FOR THE SET UP OF SANITARY CABIN, OFFICES ON THE BUILDING SITE, THE CABINS.

OFFICES, SANITARY CABINS WILL BE CONNECTED TO THE SEWER, ELECTRICITY AND WATER.

WATER AND ELECTRICITY ON THE BUILDING SITE:
MAIN CONTRACTOR MUST ENSURE THE STABLISHMENT OF WATER AND ELECTRICITY ON THE BUILDING SITE

LOOKING OFF ON THE BUILDING SITE:
THE MAIN CONTRACTOR WILL STABLISH FENCES AROUND THE BUILDING SITE (MIN 2M HEIGHT) THE BUILDING SITE MUST BE CLOSED AND LOCKED AFTER A WORKING DAY.
THERE WILL BE ALSO COME WARNING SIGNS WHICH ARE PUT UP

SAFETY PROVISION:
MAIN CONTRACTOR HAS FULL RESPONSABILITY FOR THE ESTABLISHMENT OF THE TEMPORARY SUPPORT.

THERE WILL BE A TELEPHONE, FIRST AID KIT, EXTINGUISHER IN THE OFFICE CABIN (COURTYARD SIDE)

WINTER PRECAUTIONS:
PERIOD: 1/11 - 31/03

SEASON RELATED:
(RESPONSABILITY OF THE MAIN CONTRACTOR)
- OUTDOOR LIGHT
- INDOOR LIGHT
- COVERING OF MATERIALS
- TOTAL COVERING (BUILDING)

- PROTECTION OF TEMPORARY WATER
- PIPES AGAINST FROST
- WEATHER RELATED:
 - CLEANING OF SNOW
 - PROTECTION OF MATERIALS AGAINST FROST
 - HOT CONCRETE
 - INSULATION OF CONCRETE FORM WORK

VIAX UNIVERSITY COLLEGE SCHOOL OF TECHNOLOGY AND BUSINESS - Horsens		
PROJECT: New Administration Building for NIELS NISSEN A/S	SCALE:1:200	BDe_SP_1
SUBJECT: SITE PLAN	CLASS: CAHS 72	
CREATED BY: Cristina Miret Román		