
Handbook

For project and construction management

Production card

Execution period: 19/06/2015-

29/07/2015

Quality

Project Offices Building vejlevej 19 1. Formwork -made according to drawings and descriptions

Client BBH1 ApS, c/o Svanen Development A/S 2. Concrete quality-according to specifications.

Date 10/06/2015 3. Reinforcement must be made according to drawings and specifications.

Done by María García 4. Curing concrete - according to specifications and processcontrol plans

5. Photo documentation must be made during the process.

Control Equipment

Activity description: 1. Control quality and arrangement of formwork. 1) Hand tools for the concrete crew

foundation works 2. Control concrete's consistency before casting 2) Saftey equipment

3. Control method of laying out concrete, thickness: layers, covering. 3) Scaffolding (not for the foundation but for other concrete works)

4. Control how vibrating is done.

Material description * distances between places where it is immersed

m³ concrete 5MPa 3,9 * vibrator shall not touch the reinforcement

KG reinforcement Y12 144,59

kg reinforcement Y8 789,95 Workers Machinery

kg reinforcement Y10 435,5 1) Concrete crew is composed by 10 workers 1) Concrete mixer

m³ concrete 35MPa 36,26 2) Crane operator 2) Concrete mixer truck

3) 1 Foreman 3) Crane

4) The site manager will do supervision works along these works 4) Vibrators

Work description Safety plan Demands for machinery and workers

1. Formwork: checked, oiled and put in place 1. Wearing safety helmets and boots is obligatory for workers Crane's operator: Must be qualified

2. Prefabricated reinforcement placed between forms. 2. First aid equipement and telephone must be on site. Crane: Shall have conformity mark (CE)

3. Concrete casting by a concrete mixer truck 3. Safety glasses must be used during concrete works All machinery should be totally operative and properly exploited.

4. Each layer compacted by stick vibrator 4. Ears' protection should be used by worker who works with vibrator.

5, curing of fresh concrete. 5. Support on walkie-talkie, gesture comunication is also appropriate.

6. No passage under the crane's arm when carrying works are taking

place is working.

Concretework



Work describtion
Execution period: 19/06/2015-

Project OFFICE BUILDING

Client BHH1 APS

Date

Made by María García

STEP 1 Materials need to be checked on delivery and then arranged in order of use– to avoid spending time on looking for the right one.

The excavation of the foundation cannot have taken place a long time before the concrete works are suposed to start in order to avoid damages because of the weather conditions and health and safety problems. 

Before the concrete works start, the excavation bottom will be cleaned and smoothed.

STEP 2 Execution of the blinding layer in contact with the terrain with cooncrete 5 Mpa. It will be 10 cm high.

STEP 3: Formworks at the first working zone. Before the forms disposal, they will be checked in order to guarantee that they are cleaned and in the

best possible conditions for the concrete casting works.

STEP 4: Reinforcement works. Disposal of the prepared reinforcement bars. The steel bars wont be in contact with the soil. Spacers must be used to

ensure the correct concrete cover.

STEP 5: Concrete casting with the concrete mixer truck.

STEP 6: Concrete vibrating.

STEP 7: Concrete curing.

STEP 8: Forms taken off and cleaning.



29/07/2015

 avoid damages because of the weather conditions and health and safety problems. 


