DELIVERY PLAN CONCRETE WORKS

NR [UNIT [SUBJECT TYPE DATE PLACEMENT COMMENT
1 [m3 concrete mass concrete 09-04-2015 [building site blinding layer
2 |kg Steel Y-12 Y-8 12-04-2015 |building site Foundation
3 [m3 concrete HA-25 15-05-2015 |building site Foundation
4 |kg Steel Y-12 Y-8 16-05-2015 |building site Column 1
5 [m2 Formworks 17-05-2015 |building site Column 1
6 [m3 concrete HA-25 31-05-2015 |building site Column 1
7 |kg Steel Y-12 Y-8 31-05-2015 |building site Slab1

8 [m2 Formworks 15-06-2015 |building site Slab1

9 [m3 concrete HA-25 29-06-2015 |building site Slab1

10 beams 01-07-2015 |building site Slab1

11 Concrete beams fillers 07-07-2015 [building site Slab1

12 |kg Steel Y-12 Y-8 16-07-2015 |building site Column 2
13 [m2 Formworks 17-07-2015 |building site Column 2
14 [m3 concrete HA-25 31-07-2015 (building site Column 2
15 |kg Steel Y-12 Y-8 31-07-2015 |building site Slab2

16 |m2 Formworks 15-08-2015 |building site Slab2

17 |m3 concrete HA-25 29-08-2015 |building site Slab2

18 |u beams 01-09-2015 |building site Slab2

19 |u Concrete beams fillers 07-09-2015 [building site Slab2

20 |kg Steel Y-12 Y-8 16-09-2015 |building site Column 3
21 |m2 Formworks 17-09-2015 |building site Column 3
22 |Im3 concrete HA-25 31-09-2015 |building site Column 3
23 |kg Steel Y-12 Y-8 31-09-2015 |building site Slab3

24 Im2 Formworks 15-10-2015 |building site Slab3

25 |m3 concrete HA-25 29-10-2015 |building site Slab3

26 |u beams 01-10-2015 [building site Slab3

27 |u Concrete beams fillers 07-10-2015 [building site Slab3

28 |m2 Formworks 10-10-2015 |building site stairs

29 |Kg Steel Y-12 Y-8 15-10-2015 |building site stairs

30 [m3 concrete HA-25 20-10-2015 |building site stairs

31 [m2 Formworks 25-10-2015 (building site stairs

32 [Kg Steel Y-12 Y-8 31-10-2015- |building site stairs

33 |u plastic beams fillers 05-11-2015 |building site stairs

34 |[m3 concrete HA-25 15-11-2015 |building site stairs

35 [m2 Formworks 20-11-2015 (building site fence

36 [Kg Steel Y-12 Y-8 25-11-2015 |building site fence

37 [m3 concrete HA-25 05-12-2015 |building site fence




