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Decription of project for 7sem. 



7. SEMESTER VIA UNEVERSITY COLLEGE

 
 

(Antatt tid 350 timer) 
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The chosen project:

Name:              Meierigården Etne 
Location :        Etne/ Hordaland /Norway 
Storrys :           4
Apartments:  12
Structure:       Situ Concrete / Steel/ Wood. Built on blasting rock �lling foundation.
  

I  will also have a spesial focus on

   - Use of Archi CAD for:
          Taking out quantitys 
          Prosess planning 
          Building Site Ilustarations
          Building Site planning  
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JUN AUG SEP OKT NOV DES JAN

Deadline Phase Name of File Subject Format √ Week 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 1 2 3
           Dissertation 

07.04-13 Pr. Work BIM and Calculation Gr.W PDF 10 10 37 37 37 37 37 37 242
0.0 Personal Planning 37 3 40

07.04-13 Pr. Work 0.1 EXSAM SHEDUAL Gr.W PDF 3 3
07.04-14 Pr. Work 0.2 Personal Planning (Pr.W) Gr.W PDF 3 3
07.04-14 Pr. Work 0.3 Work Checlist (Pr.W) Gr.W PDF 3 3
07.04-14 Pr. Work 0.4 Problem Formulation Gr.W PDF 3 3

1.0 Company phse
07.04-14 Company 1.1 Department budget (C. phase) BPM PDF 3 3
07.04-14 Company 1.2 Organization plan  (C. Phase) BPM PDF 3 3
07.04-14 Company 1.3  Risk assessment BPM PDF
07.04-14 Company 1.4 Qualety insurans BPM PDF 3 3
07.04-14 Company 1.5 Healt and safty BPM PDF 3 3
07.04-14 Company 1.6 Employee Contracts BPM PDF 3 3

2.0 Tendering Phase
07.04-14 Tendering 2.0.1 Tender Drawings BPM PDF 3 3
07.04-14 Tendering 2.0.2 Tender Documents BPM PDF 3 3
07.04-14 Tendering 2.1 Archi Cad Model photos (Tend) BPM PDF 33 3 3 3 3 45
07.04-14 Tendering 2.2.1 Quantity calc Soill (Tend) BPM PDF 10 10
07.04-14 Tendering 2.2.2 Man hour  (Tend) BPM PDF 8 8
07.04-14 Tendering 2.2.3 Trade calc Soil (Tend) BPM PDF 5 5 10
07.04-14 Tendering 2.2.1 Quantity calc Sewer  (Tend) BPM PDF 10 10
07.04-14 Tendering 2.2.2 Man hour Sewer (Tend) BPM PDF 8 8
07.04-14 Tendering 2.2.3 Trade calc Soil  (Tend) BPM PDF 5 5 10
07.04-14 Tendering 2.3.1 Quantety calc Concrete (Tend) BPM PDF 10 10
07.04-14 Tendering 2.3.2 Man Hour Concrete (Tend) BPM PDF 8 8
07.04-14 Tendering 2.3.3Trade Calculation Concrete (Tend) BPM PDF 5 5 10
07.04-14 Tendering 2.4.1 Quantity Calculation Carpentry (Tend) BPM PDF 5 5
07.04-14 Tendering 2.4.2 Man Hours Calculation Carpentry (Tend) BPM PDF 5 5
07.04-14 Tendering 2.4.3 Trade Calculation Carpentry (Tend) BPM PDF 5 5
07.04-14 Tendering 2.5 Main Calculation Conctractor (Tend) BPM PDF 5 5
07.04-14 Tendering 2.7 Main Biddinglist (Tend) BPM PDF 5 5
07.04-14 Tendering 2.8 Site plan (Tend) BPM PDF 5 5 5 5 5 25
07.04-14 Tendering 2.9 Poster (Tend) ALL PDF 5 5
07.04-15 Tendering 2.11.1  Notes BPM PDF 1 1

3.0 Starting Up
07.04-14 Starting up 3.0 Buiding Site organization BPM PDF 5 5
07.04-14 Starting up 3.1 Process Planning Total (St.up) BPM PDF 5 5
07.04-14 Starting up 3.1 Time planning Total (St.up) BPM PDF 5 5 10
07.04-14 Starting up 3.2 Process Planning Soil and sewer (St. up) BPM PDF 5 5
07.04-14 Starting up 3.4 Process Planning  Concrete (St.up) BPM PDF 5 5
07.04-14 Starting up 3.6 Three week plan Carpentry (St up) BPM PDF 5 5 10
07.04-14 Starting up 3.9 Safty and Health Carpentry  (St.up) BPM PDF 5 5 10
07.04-14 Starting up 3.16 QA Conrtol plans Carpentry  (St.up) BPM PDF 5 5 10
07.04-14 Starting up 3.19 Production card Carpentry (St.up) BPM PDF 5 5
07.04-14 Starting up 3.22 Liquidity bud Own production (St.up) BPM PDF 5 5 10

4.0 Hand over 
07.04-14 Hand over 4.1 Hand over protocol  (Hand over) LAW PDF 5 5

5.0 Contracting 
07.04-14 Tendering 5.1 Reply to Invitation to tender (Law Tend) LAW PDF 5 5 5 15
07.04-14 Tendering 5.2 Contractors checklist (Law Tend) LAW PDF 5 5 5 15
07.04-14 Tendering 5.3 Invitation to subcontractors (Law Tend) LAW PDF 5 5
07.04-14 Tendering 5.4  Legal Timeline (Law Tend) LAW PDF 5 5 5 15
07.04-14 Tendering 5.5 Trivial Pursute  (Law Tend) LAW PDF 5 5
07.04-14 Start up 5.6 Maine Contract (Law Tend) LAW PDF 5 5 10

6.0 Exam 
09.04-14 Exam 6.0 Presentation ALL PDF 5 5 5 5 5 25

10 10 0 0 0 0 37 37 37 37 74 21 37 48 38 42 28 34 30 40 30 35 0 0 0 0 0 10 10 10 10 5 428

Rapporet ferdig (07.09.14) 

7 sem. Project Planning
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