PC-Byg A/S

Juridisk Tidslinie

Price and time cirkular § 7
Price and time cirkular § 7 stk. 1 stk. 2
from receiving tendermaterial to Act of tender procedures § From acceptance to start of
tender - least 15 days 5/3 execution
\ min. 20 working. Dage.
V\
Min 15 working Days he period the offer shall be open for acceptance is 40 day e Preparing min. 20 dage.
Negotiation Max. 8 woiking days
Act of tender procedures § Act of tender e > >
Tender 6182 procedures § 7-12 | Tendering Act of tender procedures§ 108 § 11 Contracting AB 92 § 6 k. 1 O T3 S 6 Execution
stk1,2&3 16/12/2010
f \ on the installation of
/ N f
pre-meeting Siteplan
09-05-2005
Registrations office Securityplan
09-01-2005
Request of localplan workingplan
31-08-2005
Tenderdocuments received Performance Bond contractor
30-08-2005 Date: 27.02.2003
Tendermaterial send quantity control Performance bons employer
29-08-2005 Daeo: (stiller ikke sikkerhed) informations to neighbours
AB 92 § 8 Stk 1

investigation
19-08-2005

Invitation to tender
18-08-2005

Request for tenderdocuments
24-08-2005

Bid from subconti
Date: 06.01.2003

Invite the subcontractors to tender
Date: 11.12.2002

Tender

Negotiation meeting
Date: 27.01.2003

calling inn from employer
Date: 22.01.2003

Date: 20.01.2003
Kl: 11.00

Contract subcontracfr

Date: 24.02.2003
|AB 92 § 1 Stk. 2 |

N

Ordinnance. nr. 576

Call in subcontractors —»
§ 11 stk. 1 & 2 + bilag 2

Date: 18.02.2003

Contract
Date: 17.02.2003

\ Report to AT

the employer setting out
main grid lines and heights

\ The employer takes out insurnce

( bygherre el. koordinator)

Start of work
Date: 17.03.2003



PC-Byg A/S

AB 92 § 22 stk 1
15 working days

MAX: 15 working days

»
>

objections against site meetings statements

A

Stopping the work
because of no payment

Min 5 working days

AN

AB 92 § 19

at latest at the time
for confirmation the
statement

v
A

v

Juridisk Tidslinie

JVf.AB 92 § 22 Stk. 8

\

AB 92 § 28 Stk. 1
10 working days

AN

ax. 10 working da'

Max. 25/35 working day:

<

»
< L |

Max. 15working days

Completion notice rectification of defects Handing over

The employer

takes over the responsiblility

>

Final account Payment 1. year inspection 5 years inspections

A’conto payment
Date: 22.07.02

Security meeting
Date: 29.07.02

Security meeting
Date: 27.06.02

Additional work

AB 92 § 14.

Additional works has to
be confirmed by the
employer before done.

Site meeting
Date: 29.07.02

AB 92 § 19 Stk 1-3 |

AN

Request for A’conto payment submittet
Date: 28.06.02

AB 92 § 19

™~

Site meeting
Date: 27.06.02

interest

Sending the bill 15 working days

Written notice

of 5 working days

Site meeting

/

timely payment

Due date

i/f |

Receiving the bill

L 2

Stopping the work

AB 92 § 23 stk. 1
5 working days

If the payment is to late
Interest from receiving the bill

Handing over meeting
Dato: 06.12.02

The employer calls for handing over meeting The employer calls for han
Date: 28.11.02 |

(at latest 10 working days after)
The work is completed
Date: 27.11.02 2

ding over meeting

Completion notice from the contractor

Completion notice from the contractor
Date: 25.11.02

Date: 20.12.02

shall be reduced to
10%

Max. 25/35 working days
Handing over |

The performance bond The contractor submit

the final account to the em Date: 02.01.03
Date: 06.12.02

The employer pay The performance boni The performance bond
shall be reduced to  shall be reduced to
Date: 24.11.03 Date: 24.11.07

Max 15 working days

Final account
Date: 06.12.02

/ If the payment is to late

due date

Interest from
Timely paying: 02.01.03

the due date

Interest Jfr. AB 92 § 22 stk. 11



