
NR UNIT SUBJECT TYPE DATE PLACEMENT COMMENT

1 m3 concrete mass concrete 09-04-2015 building site blinding layer

2 kg Steel Y-12 Y-8 12-04-2015 building site Foundation

3 m3 concrete HA-25 15-05-2015 building site Foundation

4 kg Steel Y-12 Y-8 16-05-2015 building site Column 1

5 m2 Formworks 17-05-2015 building site Column 1

6 m3 concrete HA-25 31-05-2015 building site Column 1

7 kg Steel Y-12 Y-8 31-05-2015 building site Slab1

8 m2 Formworks 15-06-2015 building site Slab1

9 m3 concrete HA-25 29-06-2015 building site Slab1

10 u beams 01-07-2015 building site Slab1

11 u Concrete beams fillers 07-07-2015 building site Slab1

12 kg Steel Y-12 Y-8 16-07-2015 building site Column 2

13 m2 Formworks 17-07-2015 building site Column 2

14 m3 concrete HA-25 31-07-2015 building site Column 2

15 kg Steel Y-12 Y-8 31-07-2015 building site Slab2

16 m2 Formworks 15-08-2015 building site Slab2

17 m3 concrete HA-25 29-08-2015 building site Slab2

18 u beams 01-09-2015 building site Slab2

19 u Concrete beams fillers 07-09-2015 building site Slab2

20 kg Steel Y-12 Y-8 16-09-2015 building site Column 3

21 m2 Formworks 17-09-2015 building site Column 3

22 m3 concrete HA-25 31-09-2015 building site Column 3

23 kg Steel Y-12 Y-8 31-09-2015 building site Slab3

24 m2 Formworks 15-10-2015 building site Slab3

25 m3 concrete HA-25 29-10-2015 building site Slab3

26 u beams 01-10-2015 building site Slab3

27 u Concrete beams fillers 07-10-2015 building site Slab3

28 m2 Formworks 10-10-2015 building site stairs

29 Kg Steel Y-12 Y-8 15-10-2015 building site stairs

30 m3 concrete HA-25 20-10-2015 building site stairs

31 m2 Formworks 25-10-2015 building site stairs

32 Kg Steel Y-12 Y-8 31-10-2015- building site stairs

33 u plastic beams fillers 05-11-2015 building site stairs

34 m3 concrete HA-25 15-11-2015 building site stairs

35 m2 Formworks 20-11-2015 building site fence

36 Kg Steel Y-12 Y-8 25-11-2015 building site fence

37 m3 concrete HA-25 05-12-2015 building site fence

DELIVERY PLAN CONCRETE WORKS


