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(Antatt tid 350 timer)

| will also have a spesial focus on

- Use of Archi CAD for:
Taking out quantitys
Prosess planning
Building Site llustarations
Building Site planning

Under entreprengrer

Under entreprengrer

The chosen project:
Name: Meierigarden Etne
Location:  Etne/Hordaland /Norway
Storrys : 4
Apartments: 12
Structure:  Situ Concrete / Steel/ Wood. Built on blasting rock filling foundation.
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Dissertation
ﬂ_ﬁm and Calculation [ W ] POF ] | - il 0 0 jI7]
0.0 Personal Planning 40
07.04-13 0.1 EXSAM SHEDUAL Gr.W PDF 3
07.04-14 0.2 Personal Planning (Pr.W) GrW PDF H 3
07.04-14 0.3 Work Chedlist (Pr.W) Gr.W PDF 3
07.04-14 0.4 Problem Formulation GrW PDF 3
1.0 Company phse
07.04-14 1.1Department budget (C. phase) BPM PDF 3
07.04-14 1.2 Organization plan (C. Phase) BPM PDF 3 3
07.04-14 1.3 Risk assessment BPM PDF
07.04-14 1.4 Qualety insurans BPM PDF 3
07.04-14 1.5Healt and safty BPM PDF 3
07.04-14 1.6 Employee Contracts BPM PDF 3
2.0 Tendering Phase
07.04-14 2.0.1Tender Drawings BPM PDF 3
07.04-14 2.0.2 Tender Documents BPM PDF 3
07.04-14 2.1 Archi Cad Model photos (Tend) BPM PDF 45
07.04-14 2.2.1Quantity calc Soill (Tend) BPM PDF 10
07.04-14 2.2.2Man hour (Tend) BPM PDF 8
07.04-14 2.2.3Trade calc Soil (Tend) BPM PDF 10
07.04-14 2.2.1 Quantity calc Sewer (Tend) BPM PDF 10
07.04-14 2.2.2Man hour Sewer (Tend) BPM PDF 8
07.04-14 2.2.3Trade calc Soil (Tend) BPM PDF 10
07.04-14 2.3.1 Quantety calc Concrete (Tend) BPM PDF 10
07.04-14 2.3.2Man Hour Concrete (Tend) BPM PDF 8
07.04-14 2.3.3Trade Calculation Concrete (Tend) BPM PDF 10
07.04-14 2.4.1 Quantity Calculation Carpentry (Tend) BPM PDF 5
07.04-14 2.4.2Man Hours Calculation Carpentry (Tend) BPM PDF 5
07.04-14 2.4.3 Trade Calculation Carpentry (Tend) BPM PDF 5
07.04-14 2.5Main Calculation Conctractor (Tend) BPM PDF 5
07.04-14 2.7 Main Biddinglist (Tend) BPM PDF 5
07.04-14 BPM PDF 5 5 5 5 25
07.04-14 ALL PDF 5
07.04-15 BPM PDF 1
3.0 Starting Up
07.04-14 3.0Buiding Site organization BPM PDF 5
07.04-14 3.1Process Planning Total (St.up) BPM PDF 5
07.04-14 3.1Time planning Total (St.up) BPM PDF 10
07.04-14 3.2 Process Planning Soil and sewer (St. up) BPM PDF 5
07.04-14 3.4Process Planning Concrete (St.up) BPM PDF 5
07.04-14 3.6 Three week plan Carpentry (St up) BPM PDF 10
07.04-14 3.9Safty and Health Carpentry (St.up) BPM PDF 10
07.04-14 3.16 QA Conrtol plans Carpentry (St.up) BPM PDF 10
07.04-14 3.19 Production card Carpentry (St.up) BPM PDF 5
07.04-14 3.22 Liquidity bud Own production (St.up) BPM PDF 10
4.0Hand over
[ 070414 [ HandiOVer |1 Hand over protocol (Hand over) [ taw [ P [ | ] | | 5
5.0 Contracting
5.1 Reply to Invitation to tender (Law Tend) AW PDF 15,
07.04-14 5.2 Contractors checklist (Law Tend) LAW PDF 15
07.04-14 5.3 Invitation to subcontractors (Law Tend) LAW PDF 5
07.04-14 5.4 Legal Timeline (Law Tend) LAW PDF 15
07.04-14 5.5 Trivial Pursute (Law Tend) LAW PDF 5
07.04-14 5.6 Maine Contract (Law Tend) LAW PDF 10
6.0 Exam
EHG.O Presentation AL | POF 25
10 10 0 0 0 0 3 37 3 37 7 1 37 8 38 [} 28 34 30 L] 30 35 0 0 0 10 10 10 10 5 428




