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1 - Vejlevej 19 193 days Thu 09/04/1!Mon 04/01/1 T
2 - Soil 24 days Thu 09/04/1!Tue 12/05/1! T 1
3 - Cleaning ground 3 days Thu 09/04/1%Mon 13/04/1
4 - Topsoil removal 3 days Tue 14/04/1°Thu 16/04/1:3 N
5 - Excavation 7 days Fri 17/04/15 Mon 4
foundation 27/04/15
basement
6 - Excavation 7 days Tue Wed 5
foundation 28/04/15  06/05/15
7 - Excavation sewei 2 days Thu 07/05/1%Fri 08/05/15 6
8 - Excavation fence 2 days Mon 11/05/1Tue 12/05/157 2
9 L - Sewer 26 days Thu 07/05/1!Thu 11/06/1! 1
10 - Drainage pipes 8 days Thu 07/05/1!Mon 18/05/1 1
" - Intallation 3 days Thu Mon 56
pipes 07/05/15 11/05/15 l
12 - Installation we 2 days Tue 12/05/1tWed 13/05/111
13 - Backfilling 3 days Thu 14/05/15Mon 18/05/112 2
14 - Installation rain 9 days Tue Fri 29/05/15 I 1
pipes 19/05/15 l
15 - Intallation 3 days Tue Thu 13
pipes 19/05/15 21/05/15
16 - Rain wells 2 days Fri 22/05/15 Mon 25/05/115
17 - Backfilling 3 days Tue 26/05/15Thu 28/05/1¢ 16
18 - Rain grates  1day Fri 29/05/15 Fri 29/05/15 17 —
19 - Installation 8 days Mon Wed 1
waste water 01/06/15 10/06/15 l
20 - Intallation 3 days Mon Wed 18
pipes 01/06/15  03/06/15 l
21 - Waste water v 2 days Thu 04/06/1%Fri 05/06/15 20
22 - Backfilling 3 days Mon 08/06/1Wed 10/06/121
23 - Conection public 1 day Thu Thu 22
system vejlvej 11/06/15 11/06/15
24 - Concrete 169 days Wed 13/05/1Mon 04/01/1 r
25 - Blinding layer 6 days Thu 11/06/15Thu 18/06/1¢22
26 - Foundation 29 days Fri 19/06/15 Wed 29/07/1 I 1
27 - Formworks 2 days Fri 19/06/15 Mon 22/06/125 2
28 - Reinforcemen' 2 days Tue 23/06/15Wed 24/06/127
29 - Cast concrete 1 day Thu 25/06/15Thu 25/06/1¢28
30 - Vibration 1 day Fri 26/06/15 Fri 26/06/15 29
31 - Waiting time 21 days Mon 29/06/1Mon 27/07/130 h
32 - Take off formv 1 day Tue 28/07/1%Tue 28/07/1%31
33 - Backfilling 1day Wed Wed 32
and 29/07/15  29/07/15 l
34 - Concrete slab 29 days Thu Tue ! !
ground floor 30/07/15  08/09/15
35 - Formworks 2 days Thu 30/07/1%Fri 31/07/15 33
36 - Reinforcemen 2 days Mon 03/08/1Tue 04/08/1t35
37 - Cast concrete 1 day Wed 05/08/1Wed 05/08/136
38 - Vibration 1 day Thu 06/08/15Thu 06/08/1¢37
39 - Waiting time 21 days Fri 07/08/15 Fri 04/09/15 38
40 - Take off formv 1 day Mon 07/09/1Mon 07/09/139
M - Backfilling and 1 day Tue 08/09/1% Tue 08/09/1%40
42 Concreteslab 28 days Wed Fri 16/10/15 ! 1
first floor 09/09/15 il
43 - Formworks 2 days Wed 09/09/1Thu 10/09/1¢41
44 - Reinforcemen 2 days Fri 11/09/15 Mon 14/09/143
45 - Cast concrete 1 day Tue 15/09/1%Tue 15/09/1%44
46 - Vibration 1day Wed 16/09/1Wed 16/09/145
47 - Waiting time 21 days Thu 17/09/15Thu 15/10/1¢46 dl
48 - Take off formv 1 day Fri 16/10/15 Fri 16/10/15 47
49 - Concreteslab 28 days Mon Wed !
second floor 19/10/15  25/11/15
50 - Formworks 2 days Mon 19/10/1Tue 20/10/1% 48
51 - Reinforcemen 2 days Wed 21/10/1Thu 22/10/1550
52 - Cast concrete 1day Fri 23/10/15 Fri 23/10/15 51
53 - Vibration 1day Mon 26/10/1Mon 26/10/152 g
54 - Waiting time 21 days Tue 27/10/1%Tue 24/11/1%53
55 - Take off formv 1 day Wed 25/11/1Wed 25/11/154
56 - Concreteslab 28 days Thu Mon '
third floor 26/11/15 04/01/16
57 - Formworks 2 days Thu 26/11/1%Fri 27/11/15 55
58 - Reinforcemen 2 days Mon 30/11/1Tue 01/12/1557
59 - Cast concrete 1 day Wed 02/12/1Wed 02/12/158
60 - Vibration 1day Thu 03/12/18Thu 03/12/1559
61 - Waiting time 21 days Fri 04/12/15 Fri01/01/16 60
62 - Take off formv1 day Mon 04/01/1Mon 04/01/161
63 - Elevator 28 days Wed 09/09/1Fri 16/10/15 T P
— X
64 - Formworks 2 days Wed 09/09/1Thu 10/09/1¢41
65 - Reinforcemen' 2 days Fri 11/09/15 Mon 14/09/164
66 - Cast concrete 1day Tue 15/09/15Tue 15/09/1¢65
67 - Vibration 1 day Wed 16/09/1Wed 16/09/166 a
68 - Waiting time 21 days Thu 17/09/1¢Thu 15/10/1567
69 - Take off formv 1 day Fri 16/10/15 Fri 16/10/15 68
70 - Fence 29 days Wed 13/05/1Mon 22/06/1 r 1
71 - Formworks 2 days Wed 13/05/1Thu 14/05/1¢8 <
72 - Reinforcemen' 2 days Fri 15/05/15 Mon 18/05/171
73 - Cast concrete 1 day Tue 19/05/1% Tue 19/05/1572
74 - Vibration 1day Wed 20/05/1Wed 20/05/173
75 - Waiting time 21 days Thu 21/05/1¢Thu 18/06/1% 74 N
76 - Take off formv 1 day Fri 19/06/15 Fri 19/06/15 75
77 - Backfilling and 1 day Mon 22/06/1Mon 22/06/176
78 L - Concrete elements 10 days Wed 09/09/1Tue 22/09/1! ! 1
p 2
79 - Mounting 10 days Wed Tue 41
concrete 09/09/15 22/09/15
80 - Subcontractors 72 days Wed 23/09/1Thu 31/12/1£79
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