
ID Task 

Mode

Task Name Duration Start Finish Predecessors

1 Foundation 27 days Mon 19/01/15Tue 24/02/15

2  Formworks 1 day Mon 19/01/15Mon 19/01/15

3 Wedges 

disposition

0,2 days Tue 

20/01/15

Tue 

20/01/15

2

4 Reinforcement 

disposition

0,7 days Tue 

20/01/15

Tue 

20/01/15

3

5 Checking off the 

reinforcement

0,1 days Tue 

20/01/15

Tue 

20/01/15

4

6 Marking 

foundation top 

level

0,3 days Wed 

21/01/15

Wed 

21/01/15

5

7 Cleaning of the 

foundation bottom

before the casting

0,2 days Wed 

21/01/15

Wed 

21/01/15

6

8  Cast concrete 0,5 days Wed 21/01/15Wed 21/01/157

9  Vibration 1 day Thu 22/01/15Thu 22/01/158

10  Waiting time 21 days Fri 23/01/15 Fri 20/02/15 9

11  Take off formworks0,5 days Mon 23/02/15Mon 23/02/1510

12 Insulation 

disposition

0,5 days Mon 

23/02/15

Mon 

23/02/15

11

13  Backfilling and compacting0,5 days Tue 24/02/15Tue 24/02/1512

14 Compacting 0,5 days Tue 24/02/15Tue 24/02/1513
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