ID Task Task Name Duration Start Finish Predecessors 19 Jan '15 26 Jan '15 02 Feb '15 09 Feb '15 16 Feb '15 23 Feb '15
Mode simlTlwltlrelslsimltiwlrlelslisimltiwitlelslsimitlwlrtlrlslsimltiwltlelsls mltlw
1 -y Foundation 27 days Mon 19/01/1Tue 24/02/1! I
2 -} Formworks 1 day Mon 19/01/1Mon 19/01/1 i
3 5 Wedges 0,2 days Tue Tue 2 3
disposition 20/01/15 20/01/15 i
4 = Reinforcement 0,7 days Tue Tue 3 -
disposition 20/01/15 20/01/15 i
5 5 Checking off the 0,1 days Tue Tue 4 5
reinforcement 20/01/15 20/01/15 i
6 5 Marking 0,3 days Wed Wed 5 3
foundation top 21/01/15 21/01/15
level
7 - Cleaning of the 0,2 days Wed Wed 6 ]
foundation bottom 21/01/15 21/01/15
before the casting
8 - Cast concrete 0,5 days Wed 21/01/1Wed 21/01/17 i
9 - Vibration 1 day Thu 22/01/15Thu 22/01/1¢8 i
10 - Waiting time 21 days Fri 23/01/15 Fri 20/02/15 9 i
1 - Take off formwork:0,5 days Mon 23/02/1Mon 23/02/110 i
12 o} Insulation 0,5 days Mon Mon 11 3
disposition 23/02/15 23/02/15 i
13 -y Backfilling and corr 0,5 days Tue 24/02/15Tue 24/02/1512 i
14 - Compacting 0,5 days Tue 24/02/1Tue 24/02/1513
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