
Pos.:  12.1 Name

Date

Case

Activity: Reference: 

Ø 110 plastic pipe

Calc. Quant.: 61,30 m

Guiding time: 7,60 min/m

add./red.

Add. Small quant. 10% 0,76

Total 8,36

conditions: Difficulty of the work 20% 1,67

Volume OK 0% 0,00

Weather / season Winter 20% 1,67

distance 0 10% 0,84

Other No 0% 0,00

12,54

Workrelated allowance:

Scaffolding No 0% 0,00

Other No 0% 0,00

Total 12,54 min/m

Calculation of manhours

María García Lloris

December 2013

Vejlevej 19

kav-5031

Total 

waste water pipes



Pos.:  12.2 Name

Date

Case

Activity: Reference: 

Ø 110 plastic pipe

Calc. Quant.: 114,68 m

Guiding time: 7,60

add./red.

Add. Small quant. 10% 0,76

Total 8,36

conditions: Difficulty of the work 20% 1,67

Volume OK 0% 0,00

Weather / season Winter 20% 1,67

distance 0 10% 0,84

Other No 0% 0,00

12,54

Workrelated allowance:

Scaffolding No 0% 0,00

Other No 0% 0,00

Total 12,54 min/m

Calculation of manhours

María García Lloris

December 2013

Vejlevej 19

Total 

kav-5031rain pipes



Pos.:  12.3 Name

Date

Case

Activity: Reference: 

Calc. Quant.: 190,81 m

Guiding time: 7,60 min/m

add./red.

Add. Small quant. 10% 0,76

Total 8,36

conditions: Difficulty of the work 20% 1,67

Volume OK 0% 0,00

Weather / season Winter 20% 1,67

distance 0 10% 0,84

Other No 0% 0,00

12,54

Workrelated allowance:

Scaffolding No 0% 0,00

Other No 0% 0,00

Total 12,54 min/m

Vejlevej 19

Calculation of manhours

María García Lloris

December 2013

kav-5031

drainage 

foundation pipes 

Total 



Pos.:  12.4 Name

Date

Case

Activity: Reference: 

Calc. Quant.: 5 units

Guiding time: 50,00 min/unit

add./red.

Add. Small quant. 5% 2,50

Total 52,50

conditions: Difficulty of the work 20% 1,67

Volume OK 0% 0,00

Weather / season Winter 20% 1,67

distance 0 5% 0,42

Other No 0% 0,00

56,26

Workrelated allowance:

Scaffolding No 0% 0,00

Other No 0% 0,00

Total 

wells

Calculation of manhours

María García Lloris

December 2013

Vejlevej 19

kav-5031



Total 56,26 min/unit

Pos.:  13.5 Name

Date

Case

Activity: Reference: 

Calc. Quant.: 12 units

Guiding time: 50,00 min/unit

add./red.

Add. Small quant. 5% 2,50

Total 52,50

conditions: Difficulty of the work 20% 1,67

Volume OK 0% 0,00

Weather / season Winter 20% 1,67

distance 0 5% 0,42

Other No 0% 0,00

56,26

Workrelated allowance:

Scaffolding No 0% 0,00

drainage grates

December 2013

Vejlevej 19

kav-5031

Calculation of manhours

María García Lloris

Total 



Other No 0% 0,00

Total 56,26 min/unit

Pos.:  12.6 Name

Date

Case

Activity: Reference: 

Calc. Quant.: 3 units

Guiding time: 50,00 min/unit

add./red.

Add. Small quant. 5% 2,50

Total 52,50

conditions: Difficulty of the work 20% 1,67

Volume OK 0% 0,00

Weather / season Winter 20% 1,67

distance 0 5% 0,42

Other No 0% 0,00

56,26

Workrelated allowance:

Vejlevej 19

kav-5031

December 2013

conection with 

public installation

Total 

Calculation of manhours

María García Lloris



Scaffolding No 0% 0,00

Other No 0% 0,00

Total 56,26 min/unit

Pos.:  Name

Date

Case

Activity: Reference: 

Calc. Quant.:

Guiding time: 0,00

add./red.

Add. Small quant. 0% 0,00

Total 0,00

conditions: Difficulty of the work 0% 0,00

Volume OK 0% 0,00

Weather / season Winter 0% 0,00

distance 0 0% 0,00

Other No 0% 0,00

0,00

Calculation of manhours

Total 



Workrelated allowance:

Scaffolding No 0% 0,00

Other No 0% 0,00

Total 0,00

Pos.:  Name

Date

Case

Activity: Reference: 

Calc. Quant.:

Guiding time: 0,00

add./red.

Add. Small quant. 0% 0,00

Total 0,00

conditions: Difficulty of the work 0% 0,00

Volume OK 0% 0,00

Weather / season Winter 0% 0,00

distance 0 0% 0,00

Calculation of manhours



Other No 0% 0,00

0,00

Workrelated allowance:

Scaffolding No 0% 0,00

Other No 0% 0,00

Total 0,00

Pos.:  Name

Date

Case

Activity: Reference: 

Calc. Quant.:

Guiding time: 0,00

add./red.

Add. Small quant. 0% 0,00

Total 0,00

conditions: Difficulty of the work 0% 0,00

Volume OK 0% 0,00

Total 

Calculation of manhours



Weather / season Winter 0% 0,00

distance 0 0% 0,00

Other No 0% 0,00

0,00

Workrelated allowance:

Scaffolding No 0% 0,00

Other No 0% 0,00

Total 0,00

Pos.:  Name

Date

Case

Activity: Reference: 

Calc. Quant.:

Guiding time: 0,00

add./red.

Add. Small quant. 0% 0,00

Total 0,00

conditions: Difficulty of the work 0% 0,00

Total 

Calculation of manhours



Volume OK 0% 0,00

Weather / season Winter 0% 0,00

distance 0 0% 0,00

Other No 0% 0,00

0,00

Workrelated allowance:

Scaffolding No 0% 0,00

Other No 0% 0,00

Total 0,00

Pos.:  Name

Date

Case

Activity: Reference: 

Calc. Quant.:

Guiding time: 0,00

add./red.

Add. Small quant. 0% 0,00

Total 0,00

Calculation of manhours

Total 



conditions: Difficulty of the work 0% 0,00

Volume OK 0% 0,00

Weather / season Winter 0% 0,00

distance 0 0% 0,00

Other No 0% 0,00

0,00

Workrelated allowance:

Scaffolding No 0% 0,00

Other No 0% 0,00

Total 0,00

Pos.:  Name

Date

Case

Activity: Reference: 

Calc. Quant.:

Guiding time: 0,00

add./red.

Calculation of manhours

Total 



Add. Small quant. 0% 0,00

Total 0,00

conditions: Difficulty of the work 0% 0,00

Volume OK 0% 0,00

Weather / season Winter 0% 0,00

distance 0 0% 0,00

Other No 0% 0,00

0,00

Workrelated allowance:

Scaffolding No 0% 0,00

Other No 0% 0,00

Total 0,00

Total 











º



Pos.:  Name

Date

Case

Activity: Reference: 

Calc. Quant.:

Guiding time: 0,00

add./red.

Add. Small quant. 0% 0,00

Total 0,00

conditions: Difficulty of the work 0% 0,00

Volume OK 0% 0,00

Weather / season Winter 0% 0,00

distance 0 0% 0,00

Other No 0% 0,00

0,00

Workrelated allowance:

Scaffolding No 0% 0,00

Other No 0% 0,00

Total 0,00

Calculation of manhours

Total 



Pos.:  Name

Date

Case

Activity: Reference: 

Calc. Quant.:

Guiding time: 0,00

add./red.

Add. Small quant. 0% 0,00

Total 0,00

conditions: Difficulty of the work 0% 0,00

Volume OK 0% 0,00

Weather / season Winter 0% 0,00

distance 0 0% 0,00

Other No 0% 0,00

0,00

Workrelated allowance:

Scaffolding No 0% 0,00

Other No 0% 0,00

Total 0,00

Total 

Calculation of manhours



Pos.:  Name

Date

Case

Activity: Reference: 

Calc. Quant.: 13,02

Guiding time: 6,00

add./red.

Add. Small quant. 2% 0,12

Total 6,12

conditions: Difficulty of the work 15% 0,92

Volume OK 0% 0,00

Weather / season Winter 20% 1,22

distance 0 10% 0,61

Other No 0% 0,00

8,87

Workrelated allowance:

Scaffolding No 0% 0,00

Vejlevej 19

Bliding layer Drawings

0,1

Calculation of manhours

María García Lloris

December 2013

Total 



Other No 0% 0,00

Total 8,87

Pos.:  Name

Date

Case

Activity: Reference: 

Calc. Quant.: 196,31 m2

Guiding time: mh/m2 60,00

add./red.

Add. Small quant. 5% 3,00

Total 63,00

conditions: Difficulty of the work 20% 12,60

Volume OK 0% 0,00

Weather / season Winter 20% 12,60

distance 0 15% 9,45

Other No 0% 0,00

97,65

FOUNDATION

Drawings

1

Total 

Formworks

Calculation of manhours

María García Lloris

December 2013

Vejlevej 19



Workrelated allowance:

Scaffolding No 0% 0,00

Other No 0% 0,00

Total 97,65

Pos.:  Name

Date

Case

Activity: Reference: 

Calc. Quant.: 2366,546 kg/m

Guiding time: MH/KG 0,60

add./red.

Add. Small quant. 5% 0,78

Total 1,38

conditions: Difficulty of the work 10% 0,14

Volume OK 0% 0,00

0,01

Calculation of manhours

María García Lloris

December 2013

Vejlevej 19

reinforcement Y12

Drawings perfomance data



Weather / season Winter 20% 0,28

distance 0 10% 0,14

Other No 0% 0,00

1,93

Workrelated allowance:

Scaffolding No 0% 0,00

Other No 0% 0,00

Total 1,93

Pos.:  Name

Date

Case

Activity: Reference: 

Y8

Calc. Quant.: 451,074 kg/m

Guiding time: 0,60

add./red.

Add. Small quant. 5% 0,90

Total 1,50

Total 

Calculation of manhours

María García Lloris

December 2013

Vejlevej 19

Reinforcement

Drawings perfomance data



conditions: Difficulty of the work 10% 0,15

Volume OK 0% 0,00

Weather / season Winter 20% 0,30

distance 0 10% 0,15

Other No 0% 0,00

2,10

Workrelated allowance:

Scaffolding No 0% 0,00

Other No 0% 0,00

Total 2,10

Pos.:  Name

Date

Case

Activity: Reference: 

Calc. Quant.: 187,35 kg/m

Total 

Calculation of manhours

María García Lloris

December 2013

Vejlevej 19

Drawings perfomance data

Reinforcement 

connetions



Guiding time: 0,60

add./red.

Add. Small quant. 5% 5,00

Total 5,60

conditions: Difficulty of the work 10% 0,56

Volume OK 0% 0,00

Weather / season Winter 20% 1,12

distance 0 10% 0,56

Other No 0% 0,00

7,84

Workrelated allowance:

Scaffolding No 0% 0,00

Other No 0% 0,00

Total 7,84

Pos.:  Name

Date

Calculation of manhours

María García Lloris

December 2013

Total 



Case

Activity: Reference: 

Calc. Quant.: 1059,3 m3

Guiding time: mh/m3 42,00

add./red.

Add. Small quant. 2% 0,84

Total 42,84

conditions: Difficulty of the work 15% 6,43

Volume OK 10% 4,28

Weather / season Winter 20% 8,57

distance 0 10% 4,28

Other No 0% 0,00

66,40

Workrelated allowance:

Scaffolding No 0% 0,00

Other No 0% 0,00

Total 66,40

Drawings perfomance data

Vejlevej 19

cast concrete

0,7

Total 



Pos.:  Name

Date

Case

Activity: Reference: 

Calc. Quant.: 232,634

Guiding time: mh/m2 0,00

add./red. 7,20

Add. Small quant. 0% 0,00

Total 7,20

conditions: Difficulty of the work 2% 0,00

Volume OK 10% 0,00

Weather / season Winter 20% 0,00

distance 0 10% 0,00

Other No 0% 0,00

7,20

Workrelated allowance:

Scaffolding No 0% 0,00

Other No 0% 0,00

Total 7,20

Drawings 

María García Lloris

December 2013

Vejlevej 19

insulation

Calculation of manhours

0,12

Total 



Pos.:  Name

Date

Case

Activity: Reference: 

Calc. Quant.: 232,634 m2

Guiding time: mh/m2 60,00

add./red.

Add. Small quant. 5% 3,00

Total 63,00

conditions: Difficulty of the work 20% 12,60

Volume OK 0% 0,00

Weather / season Winter 20% 12,60

distance 0 15% 9,45

Other No 0% 0,00

97,65

Workrelated allowance:

Scaffolding No 0% 0,00

Other No 0% 0,00

Total 97,65

formwork for slab

December 2013

Vejlevej 19

0,8

Calculation of manhours

María García Lloris

Total 



Pos.:  Name

Date

Case

Activity: Reference: 

Calc. Quant.: 807,326 kg

Guiding time: mh/kg

add./red. 11,40

Add. Small quant. 2% 0,23

Total 11,63

conditions: Difficulty of the work 10% 1,16

Volume OK 0% 0,00

Weather / season Winter 20% 2,33

distance 0 10% 1,16

Other No 0% 0,00

16,28

Workrelated allowance:

reinforcement 

floors

0,19

Total 

Calculation of manhours

María García Lloris

December 2013

Vejlevej 19



Scaffolding No 0% 0,00

Other No 0% 0,00

Total 16,28

Pos.:  Name

Date

Case

Activity: Reference: 

Calc. Quant.: 2,23 m3

Guiding time: mh/m3

add./red. 33,00

Add. Small quant. 0% 0,00

Total 33,00

conditions: Difficulty of the work 5% 1,65

Volume OK 0% 0,00

Weather / season Winter 20% 6,60

distance 0 10% 3,30

Other No 0% 0,00

casting elevator 

walls

0,55

Calculation of manhours

María García Lloris

December 2013

Vejlevej 19



44,55

Workrelated allowance:

Scaffolding No 0% 0,00

Other No 0% 0,00

Total 44,55

Total 



small job 1 day job

months of winter

big area big building site





min/m2



mh/min



Drawings perfomance data



Drawings perfomance data



Drawings perfomance data





Drawings perfomance data



Drawings 










