

| BIDDING PROCEDURE | | | | | | | | | |
|----------------------------------|----------|---|------|---|---|--|--|--|--|
| Activity | NO. DAYS | | Week | | | | | | |
| | 1 | 2 | 3 | 4 | 5 | | | | |
| Scrutinize the tender materials | 4 days | | | | | | | | |
| Timescheduled for bidding | 2 days | | | | | | | | |
| Recognizing on site | 3 days | | | | | | | | |
| Contact subcontractors | 4 days | | | | | | | | |
| Calculate the quantities | 9 days | | | | | | | | |
| Analyse/ choose methods | 5 days | | | | | | | | |
| Organize the siteconditions | 5 days | | | | | | | | |
| Calculate manhours | 4 days | | | | | | | | |
| Calculate machinhours | 4 days | | | | | | | | |
| Find prices from delivers | 9 days | | | | | | | | |
| Bids from subcontracters | 5 days | | | | | | | | |
| Decide risk, contribution margin | 3 days | | | | | | | | |
| Control of bid | 1 day | | | | | | | | |
| Filling in bidding list | 2 days | | | | | | | | |
| Tender | 1 day | | | | | | | | |