
ID Task 

Mode

Task Name Duration Start Finish Predecessors

1 Vejlevej 19 193 days Thu 09/04/15Mon 04/01/16

2 Soil 24 days Thu 09/04/15Tue 12/05/15

3 Cleaning ground 3 days Thu 09/04/15Mon 13/04/15

4 Topsoil removal 3 days Tue 14/04/15Thu 16/04/153

5 Excavation 

foundation 

basement

7 days Fri 17/04/15 Mon 

27/04/15

4

6 Excavation 

foundation

7 days Tue 

28/04/15

Wed 

06/05/15

5

7 Excavation sewer2 days Thu 07/05/15Fri 08/05/15 6

8 Excavation fence 2 days Mon 11/05/15Tue 12/05/157

9 Sewer 26 days Thu 07/05/15Thu 11/06/15

10 Drainage pipes 8 days Thu 07/05/15Mon 18/05/15

11 Intallation 

pipes

3 days Thu 

07/05/15

Mon 

11/05/15

5;6

12 Installation wells2 days Tue 12/05/15Wed 13/05/1511

13 Backfilling 3 days Thu 14/05/15Mon 18/05/1512

14 Installation rain 

pipes

9 days Tue 

19/05/15

Fri 29/05/15

15 Intallation 

pipes

3 days Tue 

19/05/15

Thu 

21/05/15

13

16 Rain wells 2 days Fri 22/05/15 Mon 25/05/1515

17 Backfilling 3 days Tue 26/05/15Thu 28/05/1516

18 Rain grates 1 day Fri 29/05/15 Fri 29/05/15 17

19 Installation 

waste water 

pipes

8 days Mon 

01/06/15

Wed 

10/06/15

20 Intallation 

pipes

3 days Mon 

01/06/15

Wed 

03/06/15

18

21 Waste water wells2 days Thu 04/06/15Fri 05/06/15 20

22 Backfilling 3 days Mon 08/06/15Wed 10/06/1521

23 Conection public

system vejlvej

1 day Thu 

11/06/15

Thu 

11/06/15

22

24 Concrete 169 days Wed 13/05/15Mon 04/01/16

25 Blinding layer 6 days Thu 11/06/15Thu 18/06/1522

26 Foundation 29 days Fri 19/06/15 Wed 29/07/15

27 Formworks 2 days Fri 19/06/15 Mon 22/06/1525

28 Reinforcement2 days Tue 23/06/15Wed 24/06/1527

29 Cast concrete 1 day Thu 25/06/15Thu 25/06/1528

30 Vibration 1 day Fri 26/06/15 Fri 26/06/15 29

31 Waiting time 21 days Mon 29/06/15Mon 27/07/1530

32 Take off formworks1 day Tue 28/07/15Tue 28/07/1531

33 Backfilling 

and 

compacting

1 day Wed 

29/07/15

Wed 

29/07/15

32

34 Concrete slab 

ground floor

29 days Thu 

30/07/15

Tue 

08/09/15

35 Formworks 2 days Thu 30/07/15Fri 31/07/15 33

36 Reinforcement2 days Mon 03/08/15Tue 04/08/1535

37 Cast concrete 1 day Wed 05/08/15Wed 05/08/1536

38 Vibration 1 day Thu 06/08/15Thu 06/08/1537

39 Waiting time 21 days Fri 07/08/15 Fri 04/09/15 38

40 Take off formworks1 day Mon 07/09/15Mon 07/09/1539

41 Backfilling and compacting1 day Tue 08/09/15Tue 08/09/1540

42 Concrete slab 

first floor

28 days Wed 

09/09/15

Fri 16/10/15

43 Formworks 2 days Wed 09/09/15Thu 10/09/1541

44 Reinforcement2 days Fri 11/09/15 Mon 14/09/1543

45 Cast concrete 1 day Tue 15/09/15Tue 15/09/1544

46 Vibration 1 day Wed 16/09/15Wed 16/09/1545

47 Waiting time 21 days Thu 17/09/15Thu 15/10/1546

48 Take off formworks1 day Fri 16/10/15 Fri 16/10/15 47

49 Concrete slab 

second floor

28 days Mon 

19/10/15

Wed 

25/11/15

50 Formworks 2 days Mon 19/10/15Tue 20/10/1548

51 Reinforcement2 days Wed 21/10/15Thu 22/10/1550

52 Cast concrete 1 day Fri 23/10/15 Fri 23/10/15 51

53 Vibration 1 day Mon 26/10/15Mon 26/10/1552

54 Waiting time 21 days Tue 27/10/15Tue 24/11/1553

55 Take off formworks1 day Wed 25/11/15Wed 25/11/1554

56 Concrete slab 

third floor

28 days Thu 

26/11/15

Mon 

04/01/16

57 Formworks 2 days Thu 26/11/15Fri 27/11/15 55

58 Reinforcement2 days Mon 30/11/15Tue 01/12/1557

59 Cast concrete 1 day Wed 02/12/15Wed 02/12/1558

60 Vibration 1 day Thu 03/12/15Thu 03/12/1559

61 Waiting time 21 days Fri 04/12/15 Fri 01/01/16 60

62 Take off formworks1 day Mon 04/01/16Mon 04/01/1661

63 Elevator 28 days Wed 09/09/15Fri 16/10/15

64 Formworks 2 days Wed 09/09/15Thu 10/09/1541

65 Reinforcement2 days Fri 11/09/15 Mon 14/09/1564

66 Cast concrete 1 day Tue 15/09/15Tue 15/09/1565

67 Vibration 1 day Wed 16/09/15Wed 16/09/1566

68 Waiting time 21 days Thu 17/09/15Thu 15/10/1567

69 Take off formworks1 day Fri 16/10/15 Fri 16/10/15 68

70 Fence 29 days Wed 13/05/15Mon 22/06/15

71 Formworks 2 days Wed 13/05/15Thu 14/05/158

72 Reinforcement2 days Fri 15/05/15 Mon 18/05/1571

73 Cast concrete 1 day Tue 19/05/15Tue 19/05/1572

74 Vibration 1 day Wed 20/05/15Wed 20/05/1573

75 Waiting time 21 days Thu 21/05/15Thu 18/06/1574

76 Take off formworks1 day Fri 19/06/15 Fri 19/06/15 75

77 Backfilling and compacting1 day Mon 22/06/15Mon 22/06/1576

78 Concrete elements 10 days Wed 09/09/15Tue 22/09/15

79 Mounting 

concrete 

elements

10 days Wed 

09/09/15

Tue 

22/09/15

41

80 Subcontractors 72 days Wed 23/09/15Thu 31/12/1579
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