Frontpage Case 0,0 Page:1
Maincontractor Date : 0
Name 0
Activity Subcontractor Bid from sub. 18,0% Salesprice
0 0
soil 368057,0 80793 448.850
0 0
sewer 270334,0 59342 329.676
0 0
concrete 1467603,0 322157 1.789.760
0 0
concrete elements 901843,0 197966 1.099.809
0 0
landscape gardening works 130120,0 28563 158.683
masonry works 1000771,0 219681 1.220.452
carpentry works 931342,0 204441 1.135.783
joinery works 1434555,0 314902 1.749.457
ironmongery works 493307,0 108287 601.594
floor covering works 86252,0 18933 105.185
roofing works 205200,0 45044 250.244
painting works 341910,0 75053 416.963
water drainage and sanitary works 172137,0 37786 209.923
heating system 420972,4 92409 513.381
ventilation system 382874,4 84046 466.920
technical insulation 62244.,0 13663 75.907
electrical works 950400,0 208624 1.159.024
elevator system 233100,0 51168 284.268
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0,0 0 0
total transferred to the frontpage 9853021,8 2.162.858 12.015.880










Frontpage

0 Date 0
Maincontract Name 0
Example taken from the book AT 2 page 385
Variable costs
Rig/ unrig site 74303
Running site 3945428
Subcontractors 9853022
Total cots 13872753
16917991 Salesprice excl. Winter, riscs and site manager
Contribution margin
CM 18,00%
Rics analyses 0 Riscs if If there is any risk must be justified,
the amount written in kr
Capacity costs from the company budget
Administration costs 9,0% 1522619
Financing 1,0% 169180
CM after the capasityv costs 15226192
Gross ownproduction 16917991
Conversionfactor 9853022 1,22
Winterlist
Variable costs 0
Gross price 0
Conversionfactor winterlist #iDIV/O!
CM 18,00%
Social costs 45,0% Key in your own hourly rate
Factor 180




added to the site operating

added to the site operating on the biddinglist
added to the site operating on the biddinglist

Calculation Case: Frontpage
Date
Maincontract Name
Wages MAT Mach. Grossprice
POS Activity Hours Wages Day pay Day pay SOC. Materials Machines Netto Margin Gross
NR. Total Total kr. kr hours 45% rent price kr price
Rig/ unrig site 0 0 74.303] 74.303 16.310 90.614
Running site 0 0 3.945.428 3.945.428 866.069 4.811.497
Driving money pr. day 0,00 0 0 0 0 0
Your own amount
Site price exl subcontractors 0 0 74.303 3.945.428 4.019.731 882.380 4.902.111
Subcontractors 9.853.022 2.162.858 12.015.880
Price included sub.cons. 13.872.753 3.045.238 16.917.991
months Unitprice monthly
Foreman/ manager 8,00 50.000 400.000 400.000
Risc 0
Winterprecautions 0
Costprice ex] manegment and stipulated costs 13.872.753
Costprice included manegment and stipulated costs 14.272.753 3.045.238

| | | | | Price excl winter, risc 16.917.991
Biddingprice incl. Winter, riscs 17.317.991
CM total | 18,00




Frontpage  Calculation Maincontract Running site Page: 1
Date
maincalculation 0 Name:
Minutfactor 180 Wages Materials Grossprice
Running
Activity Unit Quantity Unit Hours Wage Day wage SOC. Unit materials Netto factor Gross
minuts total Total 0% 45% price total prce price
Scaffolding month 322,50 0 0 0 0 11.835 3.816.788] 3.816.788 1,22 4.654.619
Smaller machines month 0 0 0 0 0 0 1,22 0
Telephon month 8,00 0 0 0 0 250 2.000 2.000 1,22 2.439
IDining cabib month 8,00 0 0 0 0 2.500 20.000 20.000 1,22 24.390
Sanitary cabin month 8,00 0 0 0 0 2.500 20.000 20.000 1,22 24.390
JForemans cabin month 0 0 0 0 0 0 1,22 0
lManages cabin month 8,00 0 0 0 0 2.500 20.000 20.000 1,22 24.390
Cabin for meetings month 8,00 0 0 0 0 2.500 20.000 20.000 1,22 24.390
JMaterial container month 0 0 0 0 0 0 1,22 0
Tower crane month 0 0 0 0 0 0 1,22 0
IMobile crane month 0 0 0 0 0 0 1,22 0
Crane operator month 0 0 0 0 0 0 1,22 0
JLifts month 0 0 0 0 0 0 1,22 0
ILifts for persons month 0 0 0 0 0 0 1,22 0
Saxlifts month 0 0 0 0 0 0 1,22 0
JHeating up month 4,00 0 0 0 0 460 1.840 1.840 1,22 2.244
Surveying hour 0 0 0 0 0 0 1,22 0
Steel sheets m2 0 0 0 0 0 0 1,22 0
Cleaning cabins hour 240,00 0 0 0 0 60 14.400 14.400 1,22 17.561
Outdoor cleaning hour 480,00 0 0 0 0 60 28.800 28.800 1,22 35.122
Container heavy pcs 0 0 0 0 0 0 1,22 0
Container mixed pcs 0 0 0 0 0 0 1,22 0
Container burnable pcs 0 0 0 0 0 0 1,22 0
lightning month 8,00 0 0 0 0 200 1.600 1.600 1,22 1.951
0 0 0 0 0 0 1,22 0
0 0 0 0 0 0 1,22 0
0 0 0 0 0 0 1,22 0
\Various 0 0 0 0 0 0 1,22 0
\VVarious 0 0 0 0 0 0 1,22 0
Total to summary up 0 0 0 0 3.945.428) 3.945.428 4.811.497




Frontpage Main calculation Building site rig and unrig SIDE:
Date 0
Case 0 Name O
I\/'Ilnutf.act.c 180 Wages MAT Grossprice
Rig/ unrig site
Activity Unit Quantity hours Hours Wage Day wage SOC. Unit. Materials Netto Factor Gross
pr unit total total 0% 0% price price price

Arrangement of the site 0 0 0 0 0 0 1,22 0
Set up cabins units 4,00 0 0 0 0 3.000 12.000 12.000 1,22 14.634
Set up sanitary cabins units 1,00 0 0 0 0 3.000 3.000, 3.000, 1,22 3.659
Pick down cabibns units 5,00 0 0 0 0 3.000 15.000 15.000 1,22 18.293
El instalations 0 0 0 0 0 0 1,22 0
LigthsBelysning units 10,00 0 0 0 0 3.000 30.000 30.000 1,22 36.585
Water 0 0 0 0 0 0 1,22 0
Telephone 0 0 0 0 0 0 1,22 0
Crane up and down 0 0 0 0 0 0 1,22 0
Mobile crane 0 0 0 0 0 0 1,22 0
Crane tracks 0 0 0 0 0 0 1,22 0
Lifts up and down 0 0 0 0 0 0 1,22 0

0 0 0 0 0 0 1,22 0
Building site road 0 0 0 0 0 0 1,22 0
Site roads 0 0 0 0 0 0 1,22 0
Steelp sheets 0 0 0 0 0 0 1,22 0
Fences m 212,13} 0 0 0 0 25 5.303) 5.303] 1,22 6.467
Gates 0 0 0 0 0 0 1,22 0

0 0 0 0 0 0 1,22 0

0 0 0 0 0 0 1,22 0
Final cleaning hours 150,00 0 0 0 0 60 9.000 9.000 1,22 10.976
Transport of cabins 0 0 0 0 0 0 1,22 0
Transport of machinery 0 0 0 0 0 0 1,22 0

0 0 0 0 0 0 1,22 0

0 0 0 0 0 0 1,22 0
Total to summary up 0 0 0 0 74.303) 74.303 90.614
Ii
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