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Production card

Concretework Execution period: 19/06/2015-
29/07/2015
Quality
Project Offices Building vejlevej 19 | | 1. Formwork -made according to drawings and descriptions
Client BBH1 ApS, c/o Svanen Development A/S 2. Concrete quality-according to specifications.
Date 10/06/2015 3. Reinforcement must be made according to drawings and specifications.
Done by Maria Garcia 4. Curing concrete - according to specifications and processcontrol plans
5. Photo documentation must be made during the process.
Control Equipment
Activity description: 1. Control quality and arrangement of formwork. 1) Hand tools for the concrete crew

foundation works

Material description

2. Control concrete's consistency before casting

3. Control method of laying out concrete, thickness: layers, covering.
4. Control how vibrating is done.

* distances between places where it is immersed

2) Saftey equipment
3) Scaffolding (not for the foundation but for other concrete works)

m? concrete 5MPa 3,9 * vibrator shall not touch the reinforcement
KG reinforcement Y12 144,59
kg reinforcement Y8 789,95 | |Workers Machinery
kg reinforcement Y10 435,5 1) Concrete crew is composed by 10 workers 1) Concrete mixer
m? concrete 35MPa 36,26 2) Crane operator 2) Concrete mixer truck

3) 1 Foreman
4) The site manager will do supervision works along these works

3) Crane
4) Vibrators

Work description

Safety plan

Demands for machinery and workers

1. Formwork: checked, oiled and put in place
2. Prefabricated reinforcement placed between forms.

3. Concrete casting by a concrete mixer truck

4. Each layer compacted by stick vibrator
5, curing of fresh concrete.

1. Wearing safety helmets and boots is obligatory for workers
2. First aid equipement and telephone must be on site.
3. Safety glasses must be used during concrete works

4. Ears' protection should be used by worker who works with vibrator.

5. Support on walkie-talkie, gesture comunication is also appropriate.
6. No passage under the crane's arm when carrying works are taking
place is working.

Crane's operator: Must be qualified
Crane: Shall have conformity mark (CE)
All machinery should be totally operative and properly exploited.




Work describtion
Execution period: 19/06/2015-

Materials need to be checked on delivery and then arranged in order of use— to avoid spending time on looking for the right one.
The excavation of the foundation cannot have taken place a long time before the concrete works are suposed to start in order to avoid damages because of the weather conditions and health and safety probler
Before the concrete works start, the excavation bottom will be cleaned and smoothed.

Execution of the blinding layer in contact with the terrain with cooncrete 5 Mpa. It will be 10 cm high.

Formworks at the first working zone. Before the forms disposal, they will be checked in order to guarantee that they are cleaned and in the

Reinforcement works. Disposal of the prepared reinforcement bars. The steel bars wont be in contact with the soil. Spacers must be used to

Project OFFICE BUILDING
Client BHH1 APS
Date
Made by Maria Garcia
STEP 1
STEP 2
STEP 3:
best possible conditions for the concrete casting works.
STEP 4:
ensure the correct concrete cover.
STEP 5: Concrete casting with the concrete mixer truck.
STEP 6: Concrete vibrating.
STEP 7: Concrete curing.
STEP 8: Forms taken off and cleaning.




29/07/2015

mns.




