



ORGANIZATION PART GANTT CHART



Tarea	<div></div>	Resumen	<div></div>	Tareas externas	<div></div>	Resumen inactivo	<div></div>	Resumen manual	<div></div>	Tareas críticas	<div></div>
División	<div></div>	Resumen del proyecto	<div></div>	Hito externo	<div></div>	Tarea manual	<div></div>	Sólo el comienzo	<div></div>	División crítica	<div></div>
Hito	<div></div>	Tarea crítica resumida	<div></div>	Tarea inactiva	<div></div>	Sólo duración	<div></div>	Sólo fin	<div></div>	Progreso	<div></div>
Atraso	<div></div>	División crítica resumida	<div></div>	Hito inactivo	<div></div>	Informe de resumen manual	<div></div>	Fecha límite	<div></div>		

WORKFORCE



MACHINERY AND EQUIPMENT	s1	s2	s3	s4	s5	s6	s7	s8	s9	s10	s11	s12	s13	s14	s15	s16	s17	s18	s19	s20	s21	s22	s23	s24	s25	s26	s27	s28	s29	s30	s31	s32	s33	s34	s35	s36	s37	s38	s39	s40
backhoe loader																																								
tower crane																																								
concrete vibrator																																								
concrete mixer truck																																								
crane truck																																								
piloting machine																																								
platform for entry of material																																								
waste truck																																								
pump truck																																								
pallet																																								
scaffold equipment																																								
drill																																								
saw																																								

MAIN MATERIALS	s1	s2	s3	s4	s5	s6	s7	s8	s9	s10	s11	s12	s13	s14	s15	s16	s17	s18	s19	s20	s21	s22	s23	s24	s25	s26	s27	s28	s29	s30	s31	s32	s33	s34	s35	s36	s37	s38	s39	s40
concrete																																								
formwork panels																																								
cement and sand mortar																																								
ceramic																																								
stone																																								
reinforcement																																								
metal frames																																								
bituminous roof cover																																								
plaster mortar																																								
acrylic elastic paint																																								
woods																																								

MACHINERY	fenced plot	lower crane inst.	provisional facilities	land clearing	excavation and foundation facilities	underground sanitary	piles	pile cap	concrete structure	ceramic facade	stone facade	roof	block partitions	plasterboard partitions	plastering	ceramic pav.	stone pav.	parquet pav.	tilings	paints	exterior carpentry	equipment	interior carpentry	electricity	plumbing and sanitary	heat and ventilation	fire	lifting	beds and clean	human safety, waste mgnt, quality control	
backhoe loader				1	1				1	1	1	1																			
tower crane									1	1	1	1																			
concrete vibrator									1	1	1	1																			
concrete mixer truck									1	1	1	1																			
crane truck																															
piloting machine									1																						
filling													1	1		1	1	1	1	1	1		1								
waste truck				1	1								1	1		1	1	1	1	1	1		1	1							
pump truck									1	1																					
pallet										1	1	1	1	1		1	1	1	1	1	1	1									
scaffold equipment										1	1	1	1	1	1							1	1	1	1	1					
drill										1	1	1						1	1	1	1	1	1	1	1	1					
saw										1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1					
total	0	0	0	2	2	0	5	3	4	5	3	2	4	3	1	3	3	4	3	1	5	0	2	3	4	1	0	0	0	0	

WORKERS																															
official construction	1	1		1	1				2	2	2	1	1	1	1	2	2	2									1	1	1	1	
worker construction	1	1			1				2	2	2	1	1	1	1	2	2	2			2						1	1	1		
official carpenter																				1		1									
worker carpenter																					1	1									
official plumbing			1																			1									
worker plumbing																								1							
official structure									1	1	3																				
worker structure									2	1	6																				
official electricity			1																												
worker electricity																							1								
official heat																								1							
worker heat																									1						
backhoe operator				1																											
crane operator		1							1	1	1	1	1	1																	
painter																				4											
total	2	3	2	1	1	2	4	3	10	5	5	5	2	2	2	2	4	4	5	4	2	2	2	2	2	2	2	2	2	2	

	NAME AND SURNAME	SIGNATURE	DATE	VILNIUS GEDIMINAS TECHNICAL UNIVERSITY		
STUDENT	Ignacio María Veguer Alfonso					
SUPERVISOR	Jonas Saparauskas					
CONSULTANT						
HEAD OF DEPARTMENT						
REVIEWER						
				ORGANIZATION PART		Page Pages
						Department of Construction Technology and Management