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Production card

Execution period: 20/05/2013-29/05/2013

Quality
Project SVANEKØKKENET AARHUS 1. Formwork -made according to drawings and descriptions.
Client VIAConstruction Ltd 2. Concrete quality-according to specifications.
Date 19/05/2013 3. Reinforcement must be made according to drawings and specifications. 6. Photo documentation must be made during the process.

Done by Maria Amparo Prieto 4. Curing concrete - according to specifications and processcontrol plans.
5. Insulation quality according to specifications.

Control Equipment
Activity description: 1. Control quality and arrangement of formwork. 1. Hand tools for the concrete crew

Build basement walls with formworks. 2. Control concrete's consistency before casting. 2. Saftey equipment
3. Control method of laying out concrete, thickness: layers, covering.
4. Control how vibrating is done, see drawing of vibration.

Material description
110 m2

65,28 m3

147,82 kg Workers Machinery
104,3 kg 1. Concrete Crew: crew of 4 people. 1. Crane

363,37 kg 2. Concrete pump operator 2. Conveyor belt
5853,4 kg 3. Vibrator operator. 3. Stick vibrators
242,92 m2 4. Concrete truck operator. 4. Concrete truck

Work description Safety plan Demands for machinery and workers
1. Formworks: checked, cleaned, oiled and put in place. 1. Wearing safety helmets and boots is obligatory for workers. Crane's operator: Must be qualified
2. Reinforcements: placed between formworks. 2. First aid equipement and telephone must be on site. Crane: Shall be on operation area
3. Concrete: casted by concrete pump. 3. Safety glasses must be used during concrete works. Pump's operator: Must be qualified and well prepared
4. Concrete: Each layer compacted by stick vibrator. 4. Ears' protection should be used by worker who works with vibrator. Pump: Operation area: 25m
5. Curing of fresh concrete-according to descriptions. 5. Support on walkie-talkie, gesture comunication is also appropriate. Vibrator's operator: Must be qualified.
6. Mineral wool insulation: placed. 6. No passage under the pump's arm when pump is working. Vibrator: Height 5-10m, diameter: 57mm

Reinforcement RIONET 10010
Mineral wool insulation

Reinforcement Y12

Concrete Works: Walls

Aluminium Formworks "Støbeforskalling- alu"

Concrete 25

Reinforcement Y8

Reinforcement Y10
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WORK DESCRIPTION

STEP 1

STEP 2

STEP 3

STEP 4

STEP 5

STEP 6
Taking forms off

Placing formworks

Casting by concrete pump and vibrating
Curing of concrete

The basement concrete works start with The order of all materials needed for The works.
Materials need to be checked on delivery and then arranged in order of use (to avoid spending time on looking for the right one)

Steel reinforcement and concrete forms are delivered on site (it should be checked and arranged in order to be cut and bent.)
Cleaning and preparing formworks

Reinforcement placed by crane into it’s designed place; Spacers must be used to ensure the correct concrete cover


