

The contract has been handed over according to the agreement and documents issued later		
Trade	<u>Main contract</u>	
PRESENT	Client	<u>SVANEKØKKENET AARHUS</u>
	Trade	<u>Main contract</u>
	Contractor	<u>VIAConstruction Ltd</u>
EXTEND	Extent of the trade is described in following documents:	
	Contract agreement dated :	<u>Project de- scriptions 19/03/2013</u>
HANDING OVER	The work is handed over with a delay in the followings day	
		<u>NO DELAY</u>
DEFECTS	The trade is handed over with the defects described in the defect list dated :	
	Furthermore following defect has been found:	
	<u>NO DEFECTS</u>	
EXECUTION	Above mentioned defects must be corrected before:	
	Corrected defects are documented in the defect list with the contractor's signature.	
ECONOMY	Before the defects has been corrected the following amount will be detained :	
	Furthermore the following work has been postponed as agreed:	
	In the final interim certificate the following amount will be detained excl. VAT	
TIME	1- Year inspection must be carried out no later than:	
	The liability period according to AB 92 expires	
	<u>20/12/2014</u>	
SIGNATURE	<u>VIAConstruction Ltd</u>	<u>15/10/2013</u>
	Contractor	Date
	<u>SVANEKØKKENET AARHUS</u>	<u>15/10/2013</u>
	Client	Date