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Production card

Concrete Works: Walls

Execution period: 20/05/2013-29/05/2013

Project SVANEK@OKKENET AARHUS
Client VIAConstruction Ltd

Date 19/05/2013

Done by Maria Amparo Prieto

Quality

1. Formwork -made according to drawings and descriptions.
2. Concrete quality-according to specifications.

3. Reinforcement must be made according to drawings and specifications.

4. Curing concrete - according to specifications and processcontrol plans.

5. Insulation quality according to specifications.

6. Photo documentation must be made during the process.

Control

Equipment

Activity description:

Build basement walls with formworks.

Material description

1. Control quality and arrangement of formwaork.

2. Control concrete's consistency before casting.

3. Control method of laying out concrete, thickness: layers, covering.
4. Control how vibrating is done, see drawing of vibration.

1. Hand tools for the concrete crew
2. Saftey equipment

Aluminium Formworks "Stgbeforskalling- alu” 110 m2

Concrete 25 65,28 m3

Reinforcement Y8 147,82 kg Workers Machinery
Reinforcement Y10 104,3| kg 1. Concrete Crew: crew of 4 people. 1. Crane
Reinforcement Y12 363,37 kg 2. Concrete pump operator 2. Conveyor belt
Reinforcement RIONET 10010 5853,4| kg 3. Vibrator operator. 3. Stick vibrators
Mineral wool insulation 242,92 m2 4. Concrete truck operator. 4. Concrete truck

Work description Safety plan Demands for machinery and workers

1. Formworks: checked, cleaned, oiled and put in place. 1. Wearing safety helmets and boots is obligatory for workers. Crane's operator: Must be qualified

2. Reinforcements: placed between formworks. 2. First aid equipement and telephone must be on site. Crane: Shall be on operation area

3. Concrete: casted by concrete pump. 3. Safety glasses must be used during concrete works. Pump's operator: Must be qualified and well prepared
4. Concrete: Each layer compacted by stick vibrator. 4. Ears' protection should be used by worker who works with vibrator. Pump: Operation area: 25m

5. Curing of fresh concrete-according to descriptions. 5. Support on walkie-talkie, gesture comunication is also appropriate. Vibrator's operator: Must be qualified.

6. Mineral wool insulation: placed. 6. No passage under the pump's arm when pump is working. Vibrator: Height 5-10m, diameter: 57mm
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WORK DESCRIPTION

STEP 1
The basement concrete works start with The order of all materials needed for The works.
Materials need to be checked on delivery and then arranged in order of use (to avoid spending time on looking for the right one)

STEP 2
Steel reinforcement and concrete forms are delivered on site (it should be checked and arranged in order to be cut and bent.)
Cleaning and preparing formworks

STEP 3
Reinforcement placed by crane into it's designed place; Spacers must be used to ensure the correct concrete cover

STEP 4
Placing formworks

STEP 5
Casting by concrete pump and vibrating
Curing of concrete

STEP 6
Taking forms off




