

Calculation of manhours								
Pos.:					Name			
					Date			
					Case			
		Activity:	Insulation mineral wool 100 mm	Reference:				
Calc. Quant.:		242,92 m2						
Guiding time:					0,07	mh/m2	4,20	min/m2
					add./red.			
		Add. Small quant.			0%		0,00	
		Total					4,20	
conditions:		Difficulty of the work			0%		0,00	
		Volume			OK	0%	0,00	
		Weather / season			Winter	0%	0,00	
		distance			0	0%	0,00	
		Other			No	0%	0,00	
		Total					4,20	
Workrelated allowance:								
		Scaffolding			No	0%	0,00	
		Other			No	0%	0,00	
		Total					4,20	

Calculation of manhours								
Pos.:					Name			
					Date			
					Case			
		Activity:	Casting Concrete foundations	Reference:				
		Casting concrete in Point and trench foundations + transport (Dumpers) + final repair						
Calc. Quant.:		1,0 mh/m3 + + 0,15 mh/m3 + 0,15 mh/m3						
Guiding time:					1,3 mh/m3	78,00	min/m3	
					add./red.			
			Add. Small quant.		0%	0,00		
				Total		78,00		
conditions:			Difficulty of the work		0%	0,00		
			Volume	OK	2%	1,56		
			Weather / season	Winter	0%	0,00		
			distance	0	1%	0,78		
			Other	No	0%	0,00		
				Total		80,34		
Workrelated allowance:								
			Scaffolding	No	0%	0,00		
			Other	No	0%	0,00		
			Total			80,34		

Calculation of manhours								
Pos.:					Name			
					Date			
					Case			
		Activity:	Casting Walls	Reference:				
		Casting with conveyor belt + transport (Dumpers) + final repair						
Calc. Quant.:	0,3 mh/m3 + 0,15 mh/m3 + 0,15 mh/m3							
Guiding time:					0,6 mh/m3	36,00	min/m3	
					add./red.			
		Add. Small quant.			0%	0,00		
				Total		36,00		
conditions:		Difficulty of the work			2%	0,72		
		Volume		OK	2%	0,72		
		Weather / season	Winter	0%	0,00			
		distance	0	1%	0,36			
		Other	No	0%	0,00			
				Total		37,80		
Workrelated allowance:								
		Scaffolding	No	0%	0,00			
		Other	No	0%	0,00			
		Total				37,80		

Calculation of manhours								
Pos.:					Name			
					Date			
					Case			
		Activity:	Casting Blinding layer	Reference:				
Calc. Quant.:								
Guiding time:					0,1 mh/m2		6,00	min/m2
					add./red.			
			Add. Small quant.		0%		0,00	
				Total			6,00	
conditions:			Difficulty of the work		0%		0,00	
			Volume	OK	1%		0,06	
			Weather / season	Winter	0%		0,00	
			distance	0	1%		0,06	
			Other	No	0%		0,00	
				Total			6,12	
Workrelated allowance:								
			Scaffolding	No	0%		0,00	
			Other	No	0%		0,00	
			Total				6,12	

Calculation of manhours								
Pos.:					Name			
					Date			
					Case			
		Activity:	Bricking up blocks of concrete	Reference:				
		Making of mortar + Transport + Massive blocks						
		0,04 + 0,16 + 0,48						
Calc. Quant.:		2,88	m2					
Guiding time:					0,68 mh/m2		40,8	min/m2
					add./red.			
		Add. Small quant.			28%		11,424	
				Total			52,224	
conditions:		Difficulty of the work			0%		0	
		Volume			OK	0%	0	
		Weather / season			Winter	0%	0	
		distance			0	0%	0	
		Other			No	0%	0	
		Total					52,224	
Workrelated allowance:								
		Scaffolding			No	0%	0	
		Other			No	0%	0	
		Total					52,22	

Calculation of manhours								
Pos.:					Name			
					Date			
					Case			
		Activity:	Formworks	Reference:	20.06			
			External support walls					
Calc. Quant.:								
Guiding time:					1mh/m2		60,00	min/m2
					add./red.			
			Add. Small quant.		0%		0	
				Total			60,00	
conditions:			Difficulty of the work		2%		1,2	
			Volume	OK	0%		0	
			Weather / season	Winter	0%		0	
			distance	0	0%		0	
			Other	No	0%		0	
				Total			61,2	
Workrelated allowance:								
			Scaffolding	No	2%		1,2	
			Other	No	0%		0	
			Total				62,40	

Calculation of manhours								
Pos.:					Name			
					Date			
					Case			
		Activity:	Reinforcing slab Y12	Reference:				
			Cutting and bending + slab steel fixing on the spot					
Calc. Quant.:		0,0045 mh/kg + 0,0085 mh/kg + 0,012 mh/kg						
Guiding time:					0,25 mh/kg	1,50 min/kg		
					add./red.			
		Add. Small quant.			0%	0,00		
				Total		1,50		
conditions:		Difficulty of the work			0%	0,00		
		Volume		OK	2%	0,03		
		Weather / season		Winter	0%	0,00		
		distance		0	1%	0,02		
		Other		No	0%	0,00		
				Total	1,55			
Workrelated allowance:								
		Scaffolding		No	0%	0,00		
		Other		No	0%	0,00		
		Total				1,55		