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GRAPHIC OF WORKERS PER WORK GRAPHIC OF MACHINERY AND AUX. RESOURCES
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3 ARRANGING THE SITE 3 days Mon06/07/15  Wed 08/07/15  f————p
4 Cleaning and clearing of the 3 days Mon 08/07/15  Wed 08/07/15 'y
field
5 Excavations 4 days Thu 09/07/15 Tue 14/07/15 fb . ol
6 ASSAMBLY CRANE 1 day Wed 15/07/15  Wed 15/07/15 =
7 SEWERAGE SYSTEM 4 days Thu 16/07/15  Tue 21/07/15 1 : I
8 FOUNDATION 4 days Thu 16/07/15  Tue 21/07/15 [ ——
q Strip footing 4 days Thu 16/07/15  Tue 21/07/15 [ l‘
10 STRUCTURE 67,25 days Wed 22/07/15  Fri 23/10/15 I _ - : 1
11 Masonry walls 9,5 days Wed 22/07/15  Sat 22/08/15 i ) i . o - i I i i
12 Manalythic Walls 6 days. Mon 24/08/15  Wed 23/09/15 T S N R T - — el Ja—
13 Slabs+Stairs & days ‘Wed 23/08/15  Fri 23/10/15 r el FTIIIL TP + . o . e .
14 PARTITIONS 22 days Fri23/10/15  Tue 24/11/15 ; I ; | I I i I 1
15 Clinker Bricks 7.5 days Fri23/10/15 Tue 24/11/15 i il il il i i il i i 2 d T L YT i r N o sl
6 Plaster board 7,5 days Fri23/10/15  Tue17/11/15 = e 4
!
17 SYSTEMS 21 days Fri28/08/15  Fri 25/09/15
18 Electricity 20 days Fri 28/08/15 Thus 24/09/15
19 Water 20 days Mon 31/08/15  Fri 25/09/15
20 Gas 15 days Mon 31/08/15  Fri 18/09/15
21 Telecomunications 15 days Fri 28/08/15 Thu 17/09/15
22 Ventilation 10 days Tue 01/09/15 Tue 15/09/15
23 Protection 4 days Wed 02/03/15  Mon 07/09/15
24 INSULATION AND WATERPROF & days Mon 31/08/15  Wed 09/09/15
25 RODF 5 days Wed 09/08/15  Tue 15/09/15
26 COATINGS 59 days Tue 15/09/15  Fri04/12/15
27 Outside walls 15 days Tue 15/09/15  Mon 05/10/15
28 Tilling S days Tue 15/09/15 Fri 25/09/15
T a9 Painting & days Men 28/09/15  Mon 05/10/15
30 ) Partitions 44 days Tue 06/10/15 Fri 04/12/15
M Tilling 17 days Tue 06/10/15 Wed 28/10/15
32 Painting 28 days Wed 28/10/15  Fri04/12/15
13 FLOORING 25 days Thu29/10/15  Wed 02/12/15
34 CARPENTERY 38 days Thu03/12/15  Mon 25/01/16
ag Woaden carpentry 14 days Thu 03/12/15 Tue 22/12/15
36 I Metal carpentry 22 days ‘Wed 23/12/15  Mon 25/01/16
37 EQUIPAMENT 10 days Tue 18/01/16  Mon 01/02/16
38 QUIT CRANE 1day Tue 02/02/16  Tue 02/02/16
BT CLEANING 15 days Wed 03/02/1Tue 23/02/16 1
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GRAPHIC OF WORFORCE PER MONTH GRAPHIC OF MACHINERY AND AUX. RESOURCES PER MONTH

TITLE OF FINAL THESIS PROJECT

NAME SIGNATURE| DATE

Daugiabugio gyvenamojo namo Zirmany g. 1L, Vilniuje, statybos projektavimas

STUDENT i i
Celia Chardi Perez Construction planning of the residential building at Zirmunai str. 1L in Vilnius
- PLAN NAME
SUPERVISOR | jonas Saparauskas NUMBER OF PLAN
CONSTRUTION SCHEDULING 6
HEAD OF Edmundas
DEPARTMENT | Kazimieras
Zavadskas UNIVERSITY DEPARTMENT
REVIEWER VILNIAUS GEDIMINO TECHNIKOS Department of Construction

UNIVERSITETAS Technology and Managment




