Restoration of a brewery in Obuda

ID Task DURATION Finish anr/2011 0 ) ay/z ’I 0 06 Jjun/Z011 0 04 2011 0 golz1 . 0 seplU11 . ; t/ZU11 J 0 ovigU11 0 0 dig/ig011, ’ ) 5 e/Z() ’ 0 06 1eb/gU12 0 ) mariZl12, . - ) r/.ZU - 0 0 may/y
4 Pro 14312& 11/64/2611-!25]/&0%;]% ' |
2 ructure
. 41d 11/04/2011  06/06/2011 N | ] N | | N | |
4
5 Shoring of the vaults 1 2d 11/04/2011 12/04/2011 gy
6 Excavation 1 4d 15/04/2011 20/04/2011 o
7 Drilling of the fundations 1 1d 21/04/2011 21/04/2011 ‘g;z»
8 Introduction of the deformed bars 1 1d 22/04/2011 22/04/2011 "
9 Concrete placement 1 3d 25/04/2011 27/04/2011 e-a
10 Cure of the concrete 1 28d 28/04/2011 06/06/2011 gm
11 Staae 2 37d 18/05/2011 07/07/2011 e ——————————————
12 Excavation 2 4d 18/05/2011 23/05/2011 1};’
13 Drilling of the fundations 2 1d 24/05/2011 24/05/2011 23-;
14 Introduction of the deformed bars 2 1d 25/05/2011 25/05/2011 ‘u_'p»
15 Concrete placement 2 3d 26/05/2011 30/05/2011 %
16 Cure of the concrete 2 28d 31/05/2011 07/07/2011 | -
17 Stage 3 37d 20/06/2011 09/08/2011 a8 2 v
18 Excavation 3 4d 20/06/2011 23/06/2011 0 13,
19 Drilling of the fundations 3 1d 24/06/2011 24/06/2011 "
20 Introduction of the deformed bars 3 1d 27/06/2011 27/06/2011 2@.
21 Concrete placement 3 3d 28/06/2011 30/06/2011 =
22 Cure of the concrete 3 28d 01/07/2011 09/08/2011
23 Invections of waterproof agel in the bas... 4d 11/04/2011 14/04/2011
24 Inyections of waterproof gel all along the surfac... 4d 11/04/2011 14/04/2011
25 Slabs reinforcement I . . /. ! ' [/ /! '/ | | | /! /! /| [ [
26 First floor 113d 13/04/2011 16/09/2011
27 Shoring of the vaults 2 2d 13/04/2011 14/04/2011 "|y==
28 Removing of the pavement and the mortar 1 2d 13/04/2011 14/04/2011 oyl o
29 Removing of the filling materials 1 3d 15/04/2011 19/04/2011 od
30 Reparation of possible cracks and problems 1 1d 21/07/2011 21/07/2011 \ Q"
31 Drilling of the perimetral recess in the walls 1 2d 22/07/2011 25/07/2011 g
32 Refilling with light-weight filling materials 1 3d 26/07/2011 28/07/2011 5
33 Introduction of the new slab in the recesses 1 4d 29/07/2011 03/08/2011 o ;d’_27
34 Introduction of the electrical metallic tubing 1 1d 04/08/2011 04/08/2011 ‘_ps
35 Steel grid placement 1 1d 05/08/2011 05/08/2011 "da.
36 Concrete placement floor 1 2d 08/08/2011 09/08/2011 "o
37 Concrete cure 1 28d 10/08/2011 16/09/2011
38 Float finish 1 2d 13/04/2011 14/04/2011 ogl
39 Pavement placement 1 4d 15/04/2011 20/04/2011
40 Second floor 139d 14/04/2011 25/10/2011 i
41 Removing of the pavement and the mortar 2 2d 15/04/2011 18/04/2011 od>
42 Removing of the filling materials 2 3d 19/04/2011 21/04/2011 ¥~ od A
43 Reparation of possible cracks and problems 2 1d 21/07/2011 21/07/2011 s d
44 Drilling of the perimetral recess in the walls 2 2d 30/08/2011 31/08/2011 "
45 Refilling with light-weight filling materials 2 3d 01/09/2011 05/09/2011 0 Z—gd’
46 Introduction of the new slab in the recesses 2 4d 06/09/2011 09/09/2011 —'(Ta.
47 Introduction of the electrical metallic tubing 2 1d 12/09/2011 12/09/2011 52-»
48 Steel grid placement 2 1d 13/09/2011 13/09/2011 (.
49 Concrete placement, floor 2 2d 14/09/2011 15/09/2011 g{am
50 Concrete cure 2 28d 16/09/2011 25/10/2011 g
51 Float finish 2 2d 14/04/2011 15/04/2011 Lo
52 Pavement placement 2 4d 18/04/2011 21/04/2011
53 New rooms in the basement N I I N ] I N ! /! '/ (! /! /! /[ [/ /' ' | | I 1 N N
54 Rooms B4 and B5 6d 15/04/2011 22/04/2011
55 Excavation of the earth 5d 15/04/2011 21/04/2011 0
56 Cleaning of the dust and dirty 1d 22/04/2011 22/04/2011 a
57 Room B6 88d 11/04/2011 10/08/2011
58 Wall reinforcement1z | | | ! | | -----ﬁ--l I I ! ! '/ ' ' '/ '/ ! ./ /' . | | | I
59 Excavation of the earth until the foundations lev... 3d 15/04/2011 19/04/2011 027
60 Shoring of the wall 1 2d 20/04/2011 21/04/2011 og
61 Excavation of the fundations 1 2d 22/04/2011 25/04/2011 o
62 Drilling of the fundations 1, room B6 1d 26/04/2011 26/04/2011 i
63 Introduction of the deformed bars 1, room B6 3d 27/04/2011 29/04/2011 ¥~ 'cra‘
64 Concrete placement to reinforce the fundations 1 2d 02/05/2011 03/05/2011 gp
65 Drilling of the wall 1 1d 04/05/2011 04/05/2011 Ofp
66 Introduction of the steel deformed bars 1 1d 05/05/2011 05/05/2011 %d»
67 Placement of the the rest of the steel deformed ... 1d 06/05/2011 06/05/2011 'oa
68 Placement of the formworks 1 1d 09/05/2011 09/05/2011 og_ A 14d
69 Placement of the concrete 1, room B6 2d 03/05/2011 04/05/2011 o ==
70 Cure of the concrete 1, room B6 28d 11/04/2011 18/05/2011
7 Wall reinforcement2  ~~ 52d - '\ ! | | | --+--I- I . /!l /. /. ! . '/ ./ '\ ' '/ '/ '/ '/ ' [
72 Excavation of the earth until the foundations lev... 3d 15/04/2011 19/04/2011 r Q'@K
73 Shoring of the wall 2 2d 20/04/2011 21/04/2011 r od
74 Excavation of the fundations 2 2d 29/04/2011 02/05/2011 - O
75 Drilling of the fundations 2, room B6 1d 03/05/2011 03/05/2011 "ogp
76 Introduction of the deformed bars 2, room B6 3d 04/05/2011 06/05/2011 'Uq)_
77 Concrete placement to reinforce the fundations 2 2d 09/05/2011 10/05/2011 (g
78 Drilling of the wall 2 1d 11/05/2011 11/05/2011 g
79 Introduction of the steel deformed bars 2 1d 12/05/2011 12/05/2011 “gy
80 Placement of the the rest of the steel deformed ... 1d 13/05/2011 13/05/2011 'crg_
81 Placement of the formworks 2 1d 16/05/2011 16/05/2011 O
82 Placement of the concrete 2, room B6 2d 17/05/2011 18/05/2011 o
83 Cure of the concrete 2, room B6 28d 19/05/2011 27/06/2011
84 Wall reinforcement3 ~ 80d . ! ! ' /! ' /[ [/ ! '/ /' ! '/ . /| ' | |
85 Excavation of the earth until the foundations lev... 3d 15/04/2011 19/04/2011 %dv
86 Shoring of the wall 3 2d 20/04/2011 21/04/2011 —_— o
87 Excavation of the fundations 3 2d 08/06/2011 09/06/2011
88 Drilling of the fundations 3, room B6 1d 10/06/2011 10/06/2011
89 Introduction of the deformed bars 3, room B6 3d 13/06/2011 15/06/2011 ocP
90 Concrete placement to reinforce the fundations 3 2d 16/06/2011 17/06/2011 'U&.
91 Drilling of the wall 3 1d 20/06/2011 20/06/2011 og
92 Introduction of the steel deformed bars 3 1d 21/06/2011 21/06/2011 gp
93 Placement of the the rest of the steel deformed ... 1d 22/06/2011 22/06/2011 g
94 Placement of the formworks 3 1d 23/06/2011 23/06/2011 ‘Fog
95 Placement of the concrete 3, room B6 2d 24/06/2011 27/06/2011
96 Cure of the concrete 3, room B6 28d 28/06/2011 04/08/2011 v
97 Ground 88 I - ! ' ' !/ (/[ /. '/ '/ [/ ./ ./ . '/ /| | | |
98 Excavation until the foundations level 2d 15/04/2011 18/04/2011 od
99 Lay out of gravel 1d 28/06/2011 28/06/2011 0
100 Placement of the steel deformed bars 1d 29/06/2011 29/06/2011 rg
101 Placement of the concrete 2d 30/06/2011 01/07/2011 0
102 Cure of the concrete 28d 04/07/2011 10/08/2011
103 Placement of the mortar and pavement 7d 11/04/2011 19/04/2011 A
104 11/04/2011 26/01/2012
105 Main facadke - 24/01/2012 .|/ '/ ' '/ [ | [ | |
106 12/04/2011 24/01/2012
107 Removing of the existing plaster 2d 12/04/2011 13/04/2011
108 Ventilation time 3d 14/04/2011 18/04/2011 14
109 Inyections of waterproof gel 1d 15/04/2011 15/04/2011 || od
110 Aplication of first layer of new plaster 2d 14/12/2011 15/12/2011 Y (%
111 Cure of plaster 2d 16/12/2011 19/12/2011 ( g
112 Aplication of second layer of new plaster 2d 20/12/2011 21/12/2011 >
113 Cure of plaster 2 2d 22/12/2011 23/12/2011 X =g
114 Aplication of third layer of new plaster 2d 26/12/2011 27/12/2011 ‘ 21»
115 Cure of plaster 3 2d 28/12/2011 29/12/2011 ~2d
116 Aplication of first layer of painting 2d 03/01/2012 04/01/2012 0d / ha ?
117 Drying of the first layer of painting 2d 05/01/2012 06/01/2012 a od
118 Aplication of the second layer of painting 2d 09/01/2012 10/01/2012 " 0 2_@
119 Drying of the second layer of painting 2d 11/01/2012 12/01/2012 —od
120 Aplication of the third layer of painting 2d 19/01/2012 20/01/2012 \ o
121 Drying of the third layer of painting 2d 23/01/2012 24/01/2012 i b a‘
122 Windows 33d 11/04/2011 25/05/2011 v \
123 Removing of the windows 1d 11/04/2011 11/04/2011 & l
124 Carpenter works in workshop 30d 12/04/2011 23/05/2011 -+ 0 )
125 Reparation of the window frame and windowsill 4d 12/04/2011 15/04/2011 =i d\‘( g
126 Replacement of the windows 2d 24/05/2011 25/05/2011
127 Gate 31d 11/04/2011 23/05/2011 0
128 Demolition of the brick wall 1d 14/04/2011 14/04/2011
129 Reinforcement of the gate foundations ~ 7d /! '/ /. '/ '/ /[ | | | I I N A 1 !/ | | I I
130 Excavation until the gate's fundation 1d 15/04/2011 15/04/2011 0
131 Drilling of the fundation 1d 18/04/2011 18/04/2011 1o od
132 Introduction of the steel deformed bars 1d 19/04/2011 19/04/2011 30
133 Placement of the expansive mortar 1d 20/04/2011 20/04/2011 ‘-é- B o
134 Refill with gravel until 15cm beneath the steppi... 1d 21/04/2011 21/04/2011 i 0
135 Placement of mortar until 4cm beneath the step... 1d 22/04/2011 22/04/2011 &‘ Ay ol 0
136 Placement of the pavement 1d 25/04/2011 25/04/2011 o
137 Carpenter works in worksho (main gate) 30d 11/04/2011 20/05/2011 Z 5 od
138 Cleanig of the stone arch 2d 26/04/2011 27/04/2011 \od\i
139 Replacement of the gate 1d 23/05/2011 23/05/2011 oh
140 Cornices 5d 11/04/2011 15/04/2011
141 Removing of the gutter and drainspout 1d 11/04/2011 11/04/2011
142 Reparation and replacement of the damaged br... 2d 12/04/2011 13/04/2011 ¥ od
143 Drills for the new gutter and drainspout 1d 14/04/2011 14/04/2011 ¢
144 Placement of the new gutter and drainspout 1d 15/04/2011 15/04/2011
145 Back facade @ (/! ! !/ [ ] ! '/ [ ] [ | |
146 Plaster 209d 11/04/2011 26/01/2012
147 Demolition of the East wing of the building 2d 11/04/2011 12/04/2011 —
148 Removing of the existing plaster 2d 14/04/2011 15/04/2011 |
149 Ventilation time 3d 18/04/2011 20/04/2011 41
150 Inyections of waterproof gel 1d 19/04/2011 19/04/2011 i od A\
151 Aplication of first layer of new plaster 2d 16/12/2011 19/12/2011 == 0g
152 Cure of plaster 2d 22/12/2011 23/12/2011
153 Aplication of second layer of new plaster 2d 26/12/2011 27/12/2011 g"a
154 Cure of plaster 2 2d 28/12/2011 29/12/2011 ‘%aa_
155 Aplication of third layer of new plaster 2d 30/12/2011 02/01/2012 4d ‘0d,
156 Cure of plaster 3 2d 05/01/2012 06/01/2012 | 1& 24
157 Aplication of first layer of painting 2d 11/01/2012 12/01/2012 9 g
158 Drying of the first layer of painting 2d 13/01/2012 16/01/2012 J' - g,p
159 Aplication of the second layer of painting 2d 17/01/2012 18/01/2012 a [
160 Drying of the second layer of painting 2d 19/01/2012 20/01/2012 g
161 Aplication of the third layer of painting 2d 23/01/2012 24/01/2012 og
162 Drying of the third layer of painting 2d 25/01/2012 26/01/2012
163 Windows 32d 11/04/2011 24/05/2011
164 Removing of the windows 1d 11/04/2011 11/04/2011— e
165 Removing of the brick walls when necessary 1d 11/04/2011 11/04/2011 -o/d‘ T
166 Built new brick walls when necessary 1d 11/04/2011 11/04/2011 -og
167 Carpenter works in workshop 30d 12/04/2011 23/05/2011 o
168 Reparation of the window frame and windowsill 4d 12/04/2011 15/04/2011 T d\‘
169 Replacement of the windows 1d 24/05/2011 24/05/2011
170 Cornices 5d 11/04/2011 15/04/2011 W "
171 Removing of the gutter and drainspout 1d 11/04/2011 11/04/2011 o‘d
172 Reparation and replacement of the damaged br... 2d 12/04/2011 13/04/2011
173 Drills for the new gutter and drainspout 1d 14/04/2011 14/04/2011
174 I|3:Iz|acement of the new gutter and drainspout 2871((11 11/ 62{;)3/(2)(:)[1]1- 15/ 01%/;)3/(2)(5-121
175 oors
176 Innerwalls - 20/04/2011 1 N N N N N (N N N N N I N N A IO A N I | [ | | L !/ J/ (! ! '/ (/' ! '/ '/ /| ' | |
177 Removing of the nonbearina walls 3d 11/04/2011 13/04/2011
178 Removing of the nonbearing wall in room SF1 1d 11/04/2011 11/04/2011 3
179 Removing of the nonbearig wall in room SF2 1d 12/04/2011 12/04/2011
180 Removing of the nonbearing wall in room S12 1d 13/04/2011 13/04/2011 f‘A
181 Removina of the brick walls in the blin... 5d 14/04/2011 20/04/2011 u
182 Removing of the brick wall in the blinded door S... 1d 14/04/2011 14/04/2011
183 Removing of the brick wall in the blinded door S... 1d 15/04/2011 15/04/2011 [
184 Removing of the brick wall in the blinded door S... 1d 18/04/2011 18/04/2011 g"@p
185 Removing of the brick wall in the blinded door S... 1d 19/04/2011 19/04/2011 0P
186 Removing of the brick wall in the blinded door S... 1d 20/04/2011 20/04/2011
187
188 Room SF1 259d 15/04/2011 11/04/2012 st
189 Removing of the plaster 2d 15/04/2011 18/04/2011 0
190 Time to ventilate 2d 19/04/2011 20/04/2011 IEEEEN "
191 Injections of waterproof gel in the bottom of the ... 1d 21/04/2011 21/04/2011 0d
192 Placement of the new plaster. First layer. 4d 03/01/2012 06/01/2012 0 > 2d
193 Placement of the new plaster. Second layer. 4d 27/03/2012 30/03/2012 ) 0g
194 Aplication of the painting. First layer. 4d 02/04/2012 05/04/2012 ?
195 Aplication of the plaster. Second layer. Room S... 4d 06/04/2012 11/04/2012 0
196 Room SF2 261d 19/04/2011 17/04/2012
197 Removing of the plaster 2d 19/04/2011 20/04/2011 7 2d
198 Time to ventilate 2d 21/04/2011 22/04/2011 T o
199 Injections of waterproof gel in the bottom of the ... 1d 21/04/2011 21/04/2011 od
200 Placement of the new plaster. First layer. 4d 09/01/2012 12/01/2012 >
201 Placement of the new plaster. Second layer. 4d 02/04/2012 05/04/2012 —
202 Aplication of the painting. First layer. 4d 06/04/2012 11/04/2012 0P
203 Aplication of the plaster. Second layer. Room S... 4d 12/04/2012 17/04/2012 0 I
204 Room SF3 263d 21/04/2011  23/04/2012
205 Removing of the plaster 2d 21/04/2011 22/04/2011
206 Time to ventilate 2d 25/04/2011 26/04/2011 { T o
207 Inyections of waterproof gel in the bottom of the... 1d 25/04/2011 25/04/2011 od
208 Placement of the new plaster. First layer. 4d 13/01/2012 18/01/2012 od > od
209 Placement of the new plaster. Second layer. 4d 06/04/2012 11/04/2012 4 (L}
210 Aplication of the painting. First layer. 4d 12/04/2012 17/04/2012 [
211 Aplication of the painting. Second layer. Room ... 4d 18/04/2012 23/04/2012 | '
212 Room SF4 265d 25/04/2011 27/04/2012 \ v
213 Removing of the plaster 2d 25/04/2011 26/04/2011 ' \LH \
214 Time to ventilate 2d 27/04/2011 28/04/2011 %3} BN o
215 Inyections of waterproof gel in the bottom of the... 1d 27/04/2011 27/04/2011 0d \
216 Placement of the new plaster. First layer. 4d 19/01/2012 24/01/2012 d > od
217 Placement of the new plaster. Second layer. 4d 12/04/2012 17/04/2012 4 od
218 Aplication of the painting. First layer. 4d 18/04/2012 23/04/2012 2 0>
219 Aplication of the painting. Second layer. Room ... 4d 24/04/2012 27/04/2012 . ow la
220 Room S11 267d 27/04/2011  03/05/2012 ) v
221 Removing of the plaster 2d 27/04/2011 28/04/2011 F | ‘
222 Time to ventilate 2d 29/04/2011 02/05/2011 o
223 Inyections of waterproof gel in the bottom of the... 1d 29/04/2011 29/04/2011 f
224 Placement of the new plaster. First layer. 4d 25/01/2012 30/01/2012 > od
225 Placement of the new plaster. Second layer. 4d 18/04/2012 23/04/2012 y (%}
226 Aplication of the painting. First layer. 4d 24/04/2012 27/04/2012 '(rg_
227 Aplication of the painting. Second layer. Room ... 4d 30/04/2012 03/05/2012 0Oy
228 Room S16 269d 29/04/2011 09/05/2012 | y o
229 Removing of the plaster 2d 29/04/2011 02/05/2011 ) o ‘
230 Time to ventilate 2d 03/05/2011 04/05/2011 Al o
231 Inyections of waterproof gel in the bottom of the... 1d 03/05/2011 03/05/2011 0d \
232 Placement of the new plaster. First layer. 4d 31/01/2012 03/02/2012 od A od
233 Placement of the new plaster. Second layer. 4d 24/04/2012 27/04/2012 0 4
234 Aplication of the painting. First layer. 4d 30/04/2012 03/05/2012 | 0P
235 Aplication of the painting. Second layer. Room ... 4d 04/05/2012 09/05/2012
236 Room S17 271d 03/05/2011 15/05/2012 0%
237 Removing of the plaster 2d 03/05/2011 04/05/2011
238 Time to ventilate 2d 05/05/2011 06/05/2011
239 Inyections of waterproof gel in the bottom of the... 1d 05/05/2011 05/05/2011
240 Placement of the new plaster. First layer. 4d 06/02/2012 09/02/2012 od
241 Placement of the new plaster. Second layer. 4d 30/04/2012 03/05/2012 4 o
242 Aplication of the painting. First layer. 4d 04/05/2012 09/05/2012 gjﬂzp
243 Aplication of the painting Second layer. Room ... 4d 10/05/2012 15/05/2012 —
244 i I
245 Room S12 251d 11/04/2011  26/03/2012
246 Take drawings and sketches of the protected p... 1d 11/04/2011 11/04/2011
247 In workshop,make the patterns 3d 14/04/2011 18/04/2011
248 Removing of the plaster 2d 05/05/2011 06/05/2011
249 Time to ventilate 2d 09/05/2011 10/05/2011
250 Placement of the new plaster. First layer. 4d 10/02/2012 15/02/2012
251 Placement of the new plaster. Second layer. 4d 16/02/2012 21/02/2012
252 Aplication of the background painting. First layer. 4d 22/02/2012 27/02/2012
253 Aplication of the painting. Second layer. 4d 28/02/2012 02/03/2012
254 Aplication of the painting with pattern. First layer. 8d 05/03/2012 14/03/2012
255 Aplication of the painting with pattern. Second I... 8d 15/03/2012 26/03/2012 l\
256 Room S13 254d 12/04/2011 30/03/2012 I
257 Take drawings and sketches of the protected p... 1d 12/04/2011 12/04/2011 O T— 4 b
258 In workshop,make the patterns 3d 13/04/2011 15/04/2011 ¥ i \
259 Removing of the plaster 2d 09/05/2011 10/05/2011 0
260 Time to ventilate 2d 11/05/2011 12/05/2011 2 od
261 Placement of the new plaster. First layer. 4d 16/02/2012 21/02/2012 - 0 0000 ]
262 Placement of the new plaster. Second layer. 4d 22/02/2012 27/02/2012
263 Aplication of the background painting. First layer. 4d 28/02/2012 02/03/2012 od
264 Aplication of the painting. Second layer. 4d 05/03/2012 08/03/2012
265 Aplication of the painting with pattern. First layer. 8d 09/03/2012 20/03/2012
266 Aplication of the painting with pattern. Second I... 8d 21/03/2012 30/03/2012
267 Room S14 265d 13/04/2011 17/04/2012
268 Take drawings and sketches of the protected p... 1d 13/04/2011 13/04/2011 oo b :
269 In workshop,make the patterns 3d 14/04/2011 18/04/2011 % “l
270 Removing of the plaster 2d 11/05/2011 12/05/2011 108
271 Time to ventilate 2d 13/05/2011 16/05/2011 2 od
272 Placement of the new plaster. First layer. 4d 05/03/2012 08/03/2012 ———@— 0000 |
273 Placement of the new plaster. Second layer. 4d 09/03/2012 14/03/2012
274 Aplication of the background painting. First layer. 4d 15/03/2012 20/03/2012 o
275 Aplication of the painting. Second layer. 4d 21/03/2012 26/03/2012
276 Aplication of the painting with pattern. First layer. 8d 27/03/2012 05/04/2012 0g
277 Aplication of the painting with pattern. Second I... 8d 06/04/2012 17/04/2012 -
278 Room S15 276d 14/04/2011 03/05/2012 v
279 Take drawings and sketches of the protected p... 1d 14/04/2011 14/04/2011 o
280 In workshop,make the patterns 3d 15/04/2011 19/04/2011 ¥~
281 Removing of the plaster 2d 13/05/2011 16/05/2011 0P
282 Time to ventilate 2d 17/05/2011 18/05/2011 a od
283 Placement of the new plaster. First layer. 4d 21/03/2012 26/03/2012 T
284 Placement of the new plaster. Second layer. 4d 27/03/2012 30/03/2012 'cr&
285 Aplication of the background painting. First layer. 4d 02/04/2012 05/04/2012 od>
286 Aplication of the painting. Second layer. 4d 06/04/2012 11/04/2012 - o
287 Aplication of the painting with pattern. First layer. 8d 12/04/2012 23/04/2012 0>
288 Aplication of the painting with pattern. Second I... 8d 24/04/2012 03/05/2012 ~

Removing of the ceramic tiles
Removing of the roof sheathing
Removing of the rafters, collar beams and ridge...

Drilling of the wood beams
Introducing of the steel anchors

Removing of the indoor side of the captone of t...
Drilling and introduction of anchors in the wall
Placement of the steel reinforcement bars
Placemennt of the formwork

Placement of the concrete. Roof reinforcement
Cure of the concrete on the roof.
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Removing of the indoor side of the captone of t... 11/10/2011 13/10/2011
Drilling and introduction of anchors in the wall 1d 14/10/2011 14/10/2011
Placement of the steel reinforcement bars 2d 17/10/2011 18/10/2011
Placemennt of the formwork 2d 19/10/2011 20/10/2011
Placement of the concrete. Roof reinforcement 2d 21/10/2011 24/10/2011
Cure of the concrete on the roof. 28d 25/10/2011 01/12/2011
./ ./ /| '/ /.. [/ !/ /' /' /! /'[! | [ | P--I----I----------I----I---
Removing of the indoor side of the captone of t... 3d 14/10/2011 18/10/2011
Drilling and introduction of anchors in the wall 1d 19/10/2011 19/10/2011
Placement of the steel reinforcement bars 2d 20/10/2011 21/10/2011 0
Placemennt of the formwork 2d 24/10/2011 25/10/2011 O
Placement of the concrete. Roof reinforcement 2d 26/10/2011 27/10/2011 ..L
Cure of the concrete on the roof. 28d 28/10/2011 06/12/2011 & - e
1 e e A S N N N X v N N N N N N N N N N
Placement of the ledger and the top plate 1d 22/11/2011 22/11/2011 3
Placement of the common rafters and the ridge ... 6d 23/11/2011 30/11/2011 2—&-?-
Placement of the collar beams 2d 01/12/2011 02/12/2011 'trg
Placement of the roof sheathing 5d 05/12/2011 09/12/2011 'U;'r_
Placement of the thermal insulation 2d 12/12/2011 13/12/2011 a3
Placement of the tiles 5d 14/12/2011 20/12/2011 a
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