
 

 

<Company Name> 
 

 

<Project Name> 
Software Development Plan 

Version <1.0> 
 

 

[Note: The following template is provided for use with the Unified Process for EDUcation. Text enclosed in 

square brackets and displayed in blue italics (style=InfoBlue) is included to provide guidance to the author 

and should be deleted before publishing the document. A paragraph entered following this style will 

automatically be set to normal (style=Body Text).] 

[To customize automatic fields in Microsoft Word (which display a gray background when selected), select 

File>Properties and replace the Title, Subject and Company fields with the appropriate information for 

this document. After closing the dialog, automatic fields may be updated throughout the document by 

selecting Edit>Select All (or Ctrl-A) and pressing F9, or simply click on the field and press F9. This must 

be done separately for Headers and Footers. Alt-F9 will toggle between displaying the field names and the 

field contents. See Word help for more information on working with fields.]  

 



<Project Name>  Version:          <1.0> 

Software Development Plan   Date: <dd/mmm/yy> 

<document identifier> 

 

Confidential <Company Name>, 2009 Page 2 of 8 

 

Revision History 
Date Version Description Author 

<dd/mmm/yy> <x.x> <details> <name> 

    

    

    

 

  



<Project Name>  Version:          <1.0> 

Software Development Plan   Date: <dd/mmm/yy> 

<document identifier> 

 

Confidential <Company Name>, 2009 Page 3 of 8 

 

Table of Contents 
 

 

1. Introduction ......................................................................................................................................................... 4 

1.1 Purpose .......................................................................................................................................................... 4 

1.2 Scope .............................................................................................................................................................. 4 

1.3 Definitions, Acronyms, and Abbreviations .................................................................................................... 4 

1.4 References ...................................................................................................................................................... 4 

1.5 Overview ........................................................................................................................................................ 5 

2. Project Overview ................................................................................................................................................. 5 

2.1 Project Purpose, Scope, and Objectives ........................................................................................................ 5 

2.2 Assumptions and Constraints ......................................................................................................................... 5 

2.3 Project Deliverables ...................................................................................................................................... 5 

2.4 Evolution of the Software Development Plan ................................................................................................ 5 

3. Project Organization ........................................................................................................................................... 5 

3.1 Organizational Structure ............................................................................................................................... 5 

3.2 External Interfaces ......................................................................................................................................... 5 

3.3 Roles and Responsibilities ............................................................................................................................. 5 

4. Management Process ........................................................................................................................................... 6 

4.1 Project Estimates ........................................................................................................................................... 6 

4.2 Project Plan ................................................................................................................................................... 6 

4.3 Project Monitoring and Control .................................................................................................................... 6 

4.4 Requirements Management ............................................................................................................................ 7 

4.5 Quality Control .............................................................................................................................................. 7 

4.6 Reporting and Measurement .......................................................................................................................... 7 

4.7 Risk Management ........................................................................................................................................... 8 

4.8 Configuration Management ........................................................................................................................... 8 

5. Annexes ................................................................................................................................................................. 8 



<Project Name>  Version:          <1.0> 

Software Development Plan   Date: <dd/mmm/yy> 

<document identifier> 

 

Confidential <Company Name>, 2009 Page 4 of 8 

 

Software Development Plan 

 

1. Introduction 

[The introduction of the Software Development Plan provides an overview of the entire document. It 

includes the purpose, scope, definitions, acronyms, abbreviations, references, and overview of this 

Software Development Plan.] 

1.1 Purpose 

[Specify the purpose of this Software Development Plan. The text below is provided as an example. ] 

The purpose of the Software Development Plan is to gather all information necessary to control the project. 

It describes the approach to the development of the software and is the top-level plan generated and used by 

managers to direct the development effort. 

The following people use the Software Development Plan:  

 The project manager uses it to plan the project schedule and resource needs, and to track 

progress against the schedule.  

 Project team members use it to understand what they need to do, when they need to do it, and 

what other activities they are dependent upon.  

1.2 Scope 

[A brief description of the scope of this Software Development Plan; what Project(s) it is associated with 

and anything else that is affected or influenced by this document. The text below is provided as an 

example.] 

This Software Development Plan describes the overall plan to be used by the <project name> project, 

including deployment of the product. The details of the individual iterations will be described in the 

Iteration Plans. 

The plans as outlined in this document are based upon the product requirements as defined in the Vision 

Document. 

1.3 Definitions, Acronyms, and Abbreviations 

[This subsection provides the definitions of all terms, acronyms, and abbreviations required to properly 

interpret the Software Development Plan. This information may be provided by reference to the project’s 

Glossary.] 

See the Project Glossary. 

1.4 References 

[This subsection provides a complete list of all documents referenced elsewhere in the Software 

Development Plan. Identify each document by title, report number if applicable, date, and publishing 

organization. Specify the sources from which the references can be obtained. This information may be 

provided by reference to an appendix or to another document.  

For the Software Development Plan, the list of referenced artifacts includes:  

 Iteration Plans  

 Development Case 

 Vision 

 Glossary 

 Any other supporting plans or documentation. 
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1.5 Overview 

[This subsection describes what the rest of the Software Development Plan contains and explains how the 

document is organized. The text below is provided as an example.] 

This Software Development Plan contains the following information: 

Project Overview             —              provides a description of the project's purpose, scope, and objectives.  

It also defines the deliverables that the project is expected to deliver. 

Project Organization          —           describes the organizational structure of the project team. 

Management Process          —           explains the estimated cost and schedule, defines the major phases and 

milestones for the project, and describes how the project will be 

monitored. 

Applicable Plans and Guidelines — provide an overview of the software development process, including 

methods, tools and techniques to be followed. 

2. Project Overview  

2.1 Project Purpose, Scope, and Objectives 

[A brief description of the purpose and objectives of this project and a brief description of what 

deliverables the project is expected to deliver.] 

2.2 Assumptions and Constraints 

[A list of assumptions that this plan is based and any constraints, for example. staff, equipment, schedule, 

that apply to the project.] 

2.3 Project Deliverables 

[A list of the artifacts to be created during the project, including target delivery dates. The text below is 

provided as an example.] 

Deliverables for each project phase are identified in the Development Case.  Deliverables are delivered 

towards the end of the iteration, as specified in section 4.2.4 Project Schedule. 

2.4 Evolution of the Software Development Plan 

[A table of proposed versions of the Software Development Plan, and the criteria for the unscheduled 

revision and reissue of this plan. The text below is provided as an example.] 

The Software Development Plan will be revised prior to the start of each Iteration phase. 

3. Project Organization 

3.1 Organizational Structure 

[Describe the organizational structure of the project team, including management and other review 

authorities.] 

3.2 External Interfaces 

[Describe how the project interfaces with external groups. For each external group, identify the internal 

and external contact names. This should include responsibilities related to deployment and acceptance of 

the product.] 

3.3 Roles and Responsibilities 

[Identify the project organizational units that will be responsible for each of the disciplines, workflow 

details, and supporting processes. The text below is provided as an example.] 
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Person Unified Process for EDUcation Role 

  

  

 

Anyone on the project can perform Any Role activities. 

4. Management Process 

4.1 Project Estimates 

[Provide the estimated cost and schedule for the project, as well as the basis for those estimates, and the 

points and circumstances in the project when re-estimation will occur.] 

4.2 Project Plan 

[This section contains the schedule and resources for the project.] 

4.2.1 Phase Plan  

[Include the following: 

     a Gantt chart showing the allocation of time to the project phases (Not necessarily detailed to the 

activity level; this type of Gantt Chart is providing along with the Iteration Plans themselves; Provide 

an Overview of the project Timeline with the major miles stones] 

     identify major milestones with their achievement criteria 

Define any important release points and demos.] 

[If available, refer to the related Iteration Plan Documents for more details] 

4.2.2 Iteration Objectives 

[Briefly list the objectives to be accomplished for each of the iterations and Refer to the related Iteration 

Plan Documents for more details.] 

4.2.3 Releases 

[A brief description of each software release and whether it’s demo, beta, and so on.] 

4.2.4 Project Schedule 

[Diagrams or tables showing target dates for completion of iterations and phases, release points, demos, 

and other milestones.] 

4.2.5 Project Resourcing 

 [Identify the numbers and type of staff required here, including any special skills or experience, scheduled 

by project phase or iteration. 

List any special training project team members will require, with target dates for when this training should 

be completed.] 

4.3 Project Monitoring and Control 

 [The following is a checklist of items to consider: 

 Requirements Management: Specify the information and control mechanisms which will be 

collected and used for measuring, reporting, and controlling changes to the product requirements. 

 Quality Control: Describe the timing and methods to be used to control the quality of the project 

deliverables and how to take corrective action when required. Include techniques, metrics, 

criteria, and procedures used for evaluation— this will include walkthroughs, inspections, and 

../../../process/workers/wk_any.htm
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reviews. Note that this is in addition to the Test Plan, which is not enclosed in the Software 

Development Plan. 

 Reporting and Measurement: Describe reports to be generated. Specify which metrics should be 

collected and why. OR if available, refer to the Project Measurements and Project 

Measurements document 

 Risk Management: Describe the approach that will be used to identify, analyze, prioritize, monitor 

and mitigate risks.  If available, refer to the Risk List document. 

 Configuration Management: Describe the process by which problems and changes are submitted, 

reviewed, and dispositioned. Describe how project or product artifacts are to be named, marked, 

and numbered, including  system software, plans, models, components, test software, results and 

data, executables, and so on. Describe retention policies, and the back-up, disaster, and recovery 

plans.  OR if Available, Refer to the Configuration Management Plan document 

The text that follows is provided as an example.] 

4.4 Requirements Management 

The requirements for this system are captured in the Vision document. Requested changes to requirements 

are captured in Change Requests, and are approved as part of the Configuration Management process.  

 

4.5 Quality Control 

Defects will be recorded and tracked as Change Requests, and defect metrics will be gathered (see 

Reporting and Measurement below). 

All deliverables are required to go through the appropriate review process, as described in the Development 

Case. The review is required to ensure that each deliverable is of acceptable quality, using guidelines and 

checklists. 

Any defects found during review which are not corrected prior to releasing for integration must be captured 

as Change Requests so that they are not forgotten. 

 

4.6 Reporting and Measurement 

Updated schedule estimates, and metrics summary reports, will be generated at the end of each iteration. 

The Minimal Set of Metrics, as described in the RUP Guidelines: Metrics will be gathered on a weekly 

basis.  These include: 

Earned value for completed tasks. This is used to re-estimate the schedule and budget for the remainder of 

the project, and/or to identify need for scope changes.  

Total defects open and closed – shown as a trend graph. This is used to help estimate the effort remaining 

to correct defects.  

Acceptance test cases passing – shown as a trend graph. This is used to demonstrate progress to 

stakeholders.  

 

 Refer to the Project Measurements Document (AAA-BBB-X.Y.doc) for detailed information. 
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4.7 Risk Management  

Risks will be identified in Inception Phase using the steps identified in the RUP for Small Projects activity 

―Identify and Assess Risks‖. Project risk is evaluated at least once per iteration and documented in this 

table.  

 

Refer to the Risk List Document (CCC-DDD-X.Y.doc) for detailed information. 

 

4.8 Configuration Management 

Appropriate tools will be selected which provide a database of Change Requests and a controlled versioned 

repository of project artifacts.  

All source code, test scripts, and data files are included in baselines. Documentation related to the source 

code is also included in the baseline, such as design documentation. All customer deliverable artifacts are 

included in the final baseline of the iteration, including executables. 

The Change Requests are reviewed and approved by one member of the project, the Change Control 

Manager role.   

 

Refer to the Configuration Management Plan (EEE-FFF-X.Y.doc) for detailed information. 

 

5. Annexes 

[Additional material of use to the reader of the Software Development Plan. Reference or include any 

project technical standards and plans which apply to this project. This typically includes the Programming 

Guidelines, Design Guidelines, and other process guidelines. The text that follows is provided as an 

example.] 

The project will follow the UPEDU process. 

Other applicable process plans are listed in the references section, including Programming Guidelines. 

 


