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1 |ELMIAKAMPIO NAMAI 200 dias
F BEGIMING OF WORK 0 dias + BEGINING OF WORKE
3 VARIATION QRDER 0 dias VARIATION DRDER
4 GENERAL IMPLEMENTATION, 7 dias
PLANS, ACCESS, FENCES, OFFICE,
COLL
5 FENCED PLOT 2 dias FEMCED I"LOT
] TOWER CRAME INSTALLATION 2 dias TOWER (CRANE INSTALLATION
7 PROVISIOMAL RUSH, SITE 5 dias PRCVISIONAL RUSH, SITE FACILITIES
FACILITIES
] PERMITS AMND LICENSES 2 dias PERMITS AND LICENSES
8 | EARTHWORKS AND SANITATION 3 dias
1o LAND CLEARING AND CLEANING 1 dia s e i
11 EXCAVATION IN TREMNCHES AND 1di= WVATION IN TRENCHES AND FOUNDATION WELLS AND FACILITIES
FOUNDATION WELLS AND
FACILITIES
1z UNDERGROUND SANITATION 2 dias UNBERGROUND SANITATION
13 | FOUNDATION 16 dias
i EXECUTION OF PILES 14 dias EXECUTION OF PILES
15 PILE CAP EXECUTION 2 dias PILE CAP EXECUTION
16 STRUCTURE 92 dias
17 CONCRETE STRUCTURE 032 dias COMCRETE STRUCTURE
_15_ FACADES B3 ﬁﬂ!- *
_15'_ VENTILATED FRONT WITH 46 dias | D) VENTILATED FROMNT WITH CERAMIC
CERAMIC
T VEMTILATED FRONT WITH SLATE 66 dias VENTILATED FROMT WITH SLATE
o FACADE TESTS 5 dias E FACADE TESTS
2 ROOF 16 dias
3 ROOF EXECUTION 14 dias =nm EXECUTION
24 ROOF TESTS 2 dias RODOF TESTS
25 | MASDNRY 30 dias
26 | INTERMAL BLOCK PARTITIONS 30 dias INTERMAL BLOCK PARTITIONS
27 | PLASTERBOARD PARTITIONS 18 dias BOARD PARTITIONS
28 | COATINGS 82 dias
20 | PLASTERING 10 dias
30 | PAVEMENTS 82 dias
n PARCUET PAVEMENTS 3B dias AROUET PAVEMENTS
32 STOMNE PAVEMENTS g dias STONE PAVEMENT?
33 CERAMIC PAVEMENTS 10 dias CERAMIC PAVEMENTS
M TILING 1B dias —_— M THING
3B PAINTS 18 dias et i £ AMNT'S
36 CARPENTRY 65 dias
37 EXTERIOR CARPENTRY 20 dias n—dl H.‘I’%Eﬂi CARPENTRY
3B INTERIOR CARPENTRY 14 dias == liixqx7 INTERIDR CARPENTRY
30 | EQUIPMENT 5 dias
a0 EQUIPMENT AND FURMITURE 5 dias FOUIPMENT AND FURNITURE
41 SERVICES 56 dias
42 | ELECTRIC INSTALLATION 24 dias ——— C INSTALLATION
43 PLUMEING AND SAMITARY 35 dias e MLUMEBING AND SANITARY INSTALLATION
[ INSTALLATION
44 INSTALLATION OF HEATING AND 42 dias A — INSTALLATION OF HEATING AND VENTILATION
VEMTILATION
45 INSTALLATION FIRE RED 10 dias INSTALLATHOM EERE RED
& INSTALLATION OF LIFTING 12 dias INSTALLATION OF LIFTING
47 | FINAL WORKS 5 dias
48 TESTING AND COMMISSIONING 3 dias ESTING AND COMMISSIONING OF FACILITIES
| OF FACILITIES
43 TESTS AND FINAL CLEAMING OF 5 dias TESTS AND FINAL CLEANING OF WORK
WORK
50 | WASTE MANAGEMENT 200 dias f { } WASTE MANMAGEMENT
51 | WASTE MANAGEMENT 200 dias & WASTE MANAGEMENT
52 OUALITY CONTROL 200 dias i { QUALITY CONTROL
53 |  QUALITY CONTROL 200 dias : QUALITY CONTROL
54 | HEALTH AND SAFETY 200 dias %3 HEALTH AND SAFETY
55 | HEALTH AND SAFETY 200 dias ! HEALTH AND SAFETY
56 END OF WORKS 0 dias % END OF WORKS
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tower trane -
concrete vibrator _ = —  f— f— —_— — = = —_— f— = — —_— |— =  |— — = = =
concrete mixer truck — — —_— | — —_— | —  — —_— = = — —  |— — — — |— = =
crane truck -
piloting machine
platform for entry of material
waste truck - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -
pump truck - - - _-—H - -_--- - == = = =
pallet
scaffold equipment
drill — — — — — — —
saw — — — - — — - — — — — — — — — — — — —
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concrete

formwork panels

cement and sand mortar

ceramic

stone

reinforcement

metal frames

bituminous roof cover

plaster mortar

acrylic elastic paint
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backhoe loader 1 1
tower crane 1 1 1 1 1 1
concrete vibrator 1 1
concrete mixer truck 1 1 1
crane truck 1
piloting machine 1

lifting 1 1 1 1 1 1 1 1 1 1 il
waste truck 1 1
pump truck 1 1
pallet

scaffold equipment
drill

saw
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WORKERS
oficial construction 1 1 1 1 2 2 2 1 1 1 1 2 2 2 1 1 1
worker construction 1 1 1 2 2 2 1 1 1 1 2 2 2 2 il 1 1
oficial carpenter 1 1
worker carpenter 1 1
oficial plumbing 1
worker plumbing 1
oficial structure 1 1 3
worker structure 2 1 6
oficial electicity 1 1
worker electricity
oficial heat 1
worker heat 1
backhoe operator 1
crane operator 1 1 1 1 1 1 1
painter 4
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