Sint-Barbaracollege

Id  |Nombre de tarea | Trabajo [ Costototal [Detalles [06feb'12 |[13feb'12 |20feb'12 |27feb'12 |05mar'l2 |[12mar'12 |19 mar'12 |26mar'l2 |02abr'l2 |09abr'12 |16abr'12 |23 a
1 |Beggining 0 horas 0,00 €|Trab. g R HimhnE R R R R MR R R I T R R
Costo R SRR o
2 |F.01 - Demolition 120 horas 10.000,00 €|Trab. ... .40h 32h  40h 8hoiiiiin
Costo ... .. o0oce 000€ . 0,00:€: - 10,000,00:€: i
3 Demolition of the existent building and debris transport 120 horas 10.000,00 €Trab. ......_.40h 32h . 4h Bh: i e B B R R B R e e R B R R B R R B R R B R R B R B B R R
Costo .. 0ooe 000€ 000€  10.000,00€ . ...
Cost demolition 10.000,00 €(Trab. | !
Costo | ~ 000€ 000€ . 0,00 € __ 10.000,00 €
Demolition subcontractor 120 horas 0,00 €(Trab. 32h 40h 8h
Costo ‘ ‘
4 |F.02 - Previous actions 20 horas 569,40 €£rab-
osto
5 Fencing and signaling the site 20 horas 569,40 €][Trab.
Costo
Ordinary pawn in construction 20 horas 569,40 €|Trab.
Costo
6 |F.03 - Gym's foundation 381,23 horas 45.040,03 €£rab-
osto
7 Excavation in gym zone 18 horas 874,35 €][Trab.
Costo
1st official in construction 4.5 horas 134,01 €|(Trab.
Costo
Ordinary pawn in construction 4,5 horas 128,12 €(Trab.
Costo
Backhoe 4,5 horas 391,50 €|Trab.
Costo
Truck 4,5 horas 220,73 €|Trab.
Costo
8 Excavation for gym's sewerage 2 horas 97,15 €Trab.
Costo
1st official in construction 0,5 horas 14,89 €|Trab.
Costo
Ordinary pawn in construction 0,5 horas 14,24 €|Trab.
Costo
Backhoe 0,5 horas 43,50 €|Trab.
Costo
Truck 0,5 horas 24,53 €|Trab.
Costo
9 Gym's sewerage installation 27 horas 820,34 €][Trab.
Costo
1st official in construction 9 horas 268,02 €|Trab.
Costo
Ordinary pawn in construction 9 horas 256,23 €|Trab.
Costo
1st official in plumber 9 horas 227,07 €|Trab.
Costo
Pipes 58 m. 69,02 €|Trab. (m.)
Costo
10 Placement of lean concrete 15 horas 3.751,85 €Trab.
Costo
1st official in construction 5 horas 148,90 € (Trab.
Costo
Ordinary pawn in construction 5 horas 142,35 €(Trab.
Costo
Mixer truck 5 horas 510,20 €|Trab.
Costo
Lean concrete 59,4 m3  2.950,40 €|Trab. (m3)
Costo
11 Placement of insulation (12 cm.) 48 horas  5.022,50 €|Trab.
Costo
1st official in construction 24 horas 714,72 € |Trab.
Costo
Ordinary pawn in construction 24 horas 683,28 €|Trab.
Costo
Insulation 594,18 m2  3.624,50 €|Trab. (m2)
Costo 3.624,50
12 Placement of insulation as lost formwork in borders 3 horas 281,02 €][Trab. 3
Costo
1st official in construction 1,5 horas 44,67 €|Trab.
Costo
Specializated pawn in construction 1,5 horas 43,41 €|Trab.
Costo
Insulation 31,63 m2 192,94 € (Trab. (m2)
Costo
13 Placement of foundation armor 244 horas 21.393,23 €Trab.
Costo 5.435,98 € 14.028,34 € 1.928,90 €
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Id  Nombre de tarea Trabajo | Costo total [Detalles |06 feb'12 [13feb'12 |20feb'12 |27feb'12 |05mar'12 |12mar'l2 |19mar'l2 |26 mar'12 |02abr'l2 |09abr'12 |16abr'l2 |23 a
Ordinary armor assembler pawn 183 horas 5.687,64 €|Trab. I S S Lo 4650 120n 65h S S N SR
Costo | 144522€ 3.72960€ 512,82€ v ]
Official armor assembler 61 horas 1.895,88 €(Trab. | 55h 40hn Lo e S R S
Costo | 481,74€ 1.24320€ 170,94 € i
Iron 15.175,5kg 13.809,71 €(Trab. (kg) | 3.856,07, 9.951,15 136828 L
Costo | 3509,02€ 9.05554€ 124514€
14 Concrete placing/Vibration 22,73 horas 12.726,97 € Trab. L A 22730
Costo 12.726,97 €
1st official in construction 1,55 horas 46,39 €|Trab. ‘
Costo
Ordinary pawn in construction 3,12 horas 88,70 €|Trab.
Costo
Mixer truck 1,55 horas 158,95 € (Trab.
Costo
Vibrator 16,5 horas 23,43 €|Trab.
Costo
Concrete 202,34 m3 12.409,51 €|Trab. (m3)
Costo
15 Fill the hole in borders with ground 1,5 horas 72,63 € Trab.
Costo
1st official in construction 0,5 horas 14,89 €|Trab.
Costo
Ordinary pawn in construction 0,5 horas 14,24 €|Trab.
Costo
Backhoe 0,5 horas 43,50 €|Trab.
Costo
16 |F.04 - Classes foundation 294 horas 30.145,99 €|Trab. ;
COSto: i e L R R e 1.86504 €
17 Excavation in classes 12 horas 582,90 €[Trab. | 12h
COSt0: i 582,90¢
1st official in construction 3 horas 89,34 €|Trab. 3h
Costo )
Ordinary pawn in construction 3 horas 85,41 €|Trab.
Costo
Backhoe 3 horas 261,00 €|Trab.
Costo
Truck 3 horas 147,15 €|(Trab.
Costo
18 Excavation for classes sewerage 2 horas 97,15 €Trab.
Costo
1st official in construction 0,5 horas 14,89 €|Trab.
Costo
Ordinary pawn in construction 0,5 horas 14,24 €|Trab.
Costo
Backhoe 0,5 horas 43,50 €|Trab.
Costo
Truck 0,5 horas 24,53 €|Trab.
Costo
19 Classes sewerage installation 43,5horas  1.321,73 €Trab.
Costo
1st official in construction 14,5 horas 431,81 €|Trab.
Costo
Ordinary pawn in construction 14,5 horas 412,82 €|Trab.
Costo
1st official in plumber 14,5 horas 365,84 €|Trab.
Costo
Pipes 93,5 m. 111,27 €(Trab. (m.)
Costo
20 Placement of lean concrete 12 horas 2.410,03 €Trab.
Costo
1st official in construction 3 horas 89,34 €|Trab.
Costo
Ordinary pawn in construction 6 horas 170,82 €(Trab.
Costo
Mixer truck 3 horas 306,12 €|Trab.
Costo
Lean concrete 37,12m3  1.843,75 €|Trab. (m3)
Costo
21 Placement of insulation (12 cm.) 30 horas  3.138,38 €]Trab.
Costo
1st official in construction 15 horas 446,70 €|Trab.
Costo
Ordinary pawn in construction 15 horas 427,05 €|Trab.
Costo
Insulation 371,25 m2  2.264,63 €|Trab. (m2)
Costo
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Id  |Nombre de tarea Trabajo | Costo total [Detalles  [06feb'12 |13feb'l12 |20feb'12 |27feb'12 |O05mar'12 |12mar'l2 |19 mar'l2 |26mar'l2 |02abr'12 |09abr'l2 |16abr'l2 |23 a
22 Placement of insulation as lost formwork in borders 3 horas 244,30 €][Trab. : : : 1 3h 1 1 1 1 1 1
Costo
1st official in construction 1,5 horas 44,67 €|Trab.
Costo
Specializated pawn in construction 1,5 horas 43,41 € Erab.
osto
Insulation 25,61 m2 156,22 € (Trab. (m2)
Costo
23 Placement of foundation armor 150 horas 13.088,15 €£rab.
osto
Ordinary armor assembler pawn 112,5 horas  3.496,50 € |Trab. O (O ° | S 01 X1 o L S R S R B
Costo | 279,72€ 3.216,78€ ]
Official armor assembler 37,5horas 1.165,50 €(Trab. | Sh o BAN i
Costo | 9324€  107226€ o
Iron 9.259,5kg  8.426,15 €(Trab. (ka) | 740,76, 8518, T4
Costo | 674,09€  7.752,05€ i
24 Concrete placing/Vibration 40 horas 9.190,74€£rab. e
osto
1st official in construction 10 horas 297,80 €(Trab. | i
Costo | L 297,80€
Ordinary pawn in construction 10 horas 284,70 € Erab- ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
osto
Mixer truck 10 horas  1.020,40 €|Trab. |
Costo |
Vibrator 10 horas 14,20 €(Trab. | AON ]
Costo | e A20€
Concrete 123,49 m3  7.573,64 €|Trab. (m3)
Costo
25 Fill the hole in borders with ground 1,5 horas 72,63 € Trab.
Costo
1st official in construction 0,5 horas 14,89 €|Trab.
Costo
Ordinary pawn in construction 0,5 horas 14,24 € Erab.
osto
Backhoe 0,5 horas 43,50 €|Trab.
Costo
26 |F.05 - Theater building foundation 205,5 horas 25.580,21 €Trab. ‘
Costo 4.198,58 10.670,39 € 10.031,20 €
27 Excavation in theater's place 10 horas 485,75 €£rab. ! ! !
osto
1st official in construction 2,5 horas 74,45 €|Trab.
Costo
Ordinary pawn in construction 2,5 horas 71,18 € gab-
osto
Backhoe 2,5 horas 217,50 €|Trab.
Costo
Truck 2,5 horas 122,63 €|(Trab.
Costo
28 Excavation for theater's sewerage 4 horas 194,30 €£rab.
osto
1st official in construction 1 hora 29,78 €|Trab.
Costo
Ordinary pawn in construction 1 hora 28,47 €|Trab.
Costo
Backhoe 1 hora 87,00 €|Trab.
Costo
Truck 1 hora 49,05 €|Trab.
Costo
29 Theater sewerage installation 46,5 horas  1.414,73 €[Trab. ‘
Costo 1.414,73 €
1st official in construction 15,5 horas 461,59 €|Trab. 15,5h
Costo 461,59 €
Ordinary pawn in construction 15,5 horas 441,29 € gab- ‘
osto
1st official in plumber 15,5 horas 391,07 €|Trab.
Costo
Pipes 101,5m. 120,79 €(Trab. (m.) 1015
Costo
30 Placement of lean concrete 9 horas 1.955,89 €£rab.
osto
1st official in construction 3 horas 89,34 €|Trab.
Costo
Ordinary pawn in construction 6 horas 170,82 € Erab-
osto
Lean concrete 34,14m3 1.69573€([Trab.(m3) | 1 3414 ]
Costo 1.695,73 €
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Id  Nombre de tarea Trabajo | Costototal [Detalles |06 feb'12 [13feb'12 |20feb'12 |27feb'12 |05mar'12 |12mar'l2 |19mar'l2 |26 mar'12 |02abr'l2 |09abr'12 |16abr'l2 |23 a
31 Placement of insulation (12 cm.) 28 horas  2.897,86 €]Trab. j : ; 1 8h 20h; 1 1 1 1 1
Costo
1st official in construction 14 horas 416,92 €|Trab.
Costo
Ordinary pawn in construction 14 horas 398,58 €|Trab.
Costo
Insulation 341,37 m2  2.082,36 €|Trab. (m2)
Costo
32 Placement of foundation armor 70 horas 10.033,91 €Trab.
Costo
Ordinary armor assembler pawn 35 horas  1.087,80 €|Trab.
Costo
Official armor assembler 35 horas  1.087,80 €|Trab.
Costo
Iron 8.635,5kg  7.858,31 €(Trab. (kg)
Costo
33 Concrete placing/Vibration 38 horas  8.597,78 €]Trab. 3
Costo
1st official in construction 9,5 horas 282,91 €|Trab.
Costo | L 28291
Ordinary pawn in construction 9,5 horas 270,47 €|Trab.
Costo
Mixer truck 9,5 horas 969,38 €|Trab.
Costo
Vibrator 9,5 horas 13,49 €|Trab.
Costo | 13496
Concrete 115,14 m3  7.061,54 €|Trab. (m3)
Costo
34 |F.06 - Gym's structure 589 horas 55.041,61 €|Trab.
Costo .........2371432€  2529215€ 543934€  59580€ |
35 Self erecting tower crane installation (in playground) 2 horas  1.000,00 €][Trab. L e R R R i s PR R R R SEHARE AR AR RO
GOS0 e 000, 00 B L e T
Cost crane setup/remove 1.000,00 €/(Trab. | S S S
Costo | 1.00000€ o]
Crane subcontractor 2 horas 0,00 €|Trab. | 2h
Costo | o000
36 Party walls in gym's zone 386,5 horas 40.993,03€Trab. | . L1928 12950 . 642h 1]
Costo .1 2101630€  18109,79€ 186694€ .
37 Placement of insulation in existent walls as lost formwork 48 horas 5.027,50€Trab. | a8 i I S
COSH0  R O B
1st official in construction 24 horas T4, 72 €l Trab. L iL2Ah ]
Costo | lnoMAT2€
Ordinary pawn in construction 24 horas 683,28 €|Trab. | 28
Costo | n e BB328
Insulation 595 m2  3.629,50 €|Trab. (m2)
Costo
38 Placement of armor 32 horas 2.776,34 €Trab.
Costo
Ordinary armor assembler pawn 24 horas 745,92 €|Trab.
Costo
Official armor assembler 8 horas 248,64 €|Trab.
Costo
Iron 1.958 kg 1.781,78 €|Trab. (KQ) | N vlos
Costo | T8, 78 e e
39 Placement of external formwork 144 horas 16.866,97 €Trab. | L iooooovagsh o ooBa2h
Costo | 13.21246€  3.654,51€ ...
1st official in construction 24 horas 714,72 €|Trab. 188 52n ]
COSt0 | 55986€ 154.86€ . .|
Specializated pawn in construction 120 horas  3.472,80 €[Trab. | 9h 260
Costo | 2.720,36 €
Formwork 595 m2 12.679,45 €(Trab. (M2) | e 466,08 =~ 12892 .
Costo | 9.93224€  274v21€ .
40 Concrete placing/Vibration 72,5 horas 13.705,02 €|Trab. !
Costo
1st official in construction 14,5 horas 431,81 €|Trab.
Costo
Ordinary pawn in construction 29 horas 825,63 €|Trab.
Costo
Mixer truck 14,5 horas 1.479,58 €|Trab.
Costo
Vibrator 14,5 horas 20,59 €|Trab.
Costo
Concrete 178,5m3 10.947,41 €|Trab. (m3)
Costo
41 Take away external formwork 90 horas  2.617,20 €|[Trab. ‘
Costo 750,26 € 1.866,94 €
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Id  Nombre de tarea | Trabajo [ Costototal [Detalles [06feb'12 [13feb'12 |20feb'12 [27feb'12 [05mar'l2 |12mar'12 |19mar'12 |26 mar'l2 |02abr'12 |09abr'l2 |16abr'l2 |23 a
1st official in construction 15 horas 446,70 € |Trab. : : : 1 1 1 1 1 4,3h 10,7h 1
Costo
Specializated pawn in construction 75 horas  2.170,50 € [Trab.
Costo
42 Concrete pillars 1st level 23,5horas  1.870,15 €|[Trab.
Costo 1.698,02 ‘
43 Placement of armor 6 horas 448,56 €|Trab. 6h
Costo 448,56 €
Ordinary armor assembler pawn 4,5 horas 139,86 €|Trab. ;
Costo
Official armor assembler 1,5 horas 46,62 €|Trab.
Costo
Iron 288 kg 262,08 €|Trab. (kg)
Costo
44 Placement of formwork 9 horas 977,74 €][Trab.
Costo
1st official in construction 1,5 horas 44,67 €|Trab.
Costo
Specializated pawn in construction 7,5 horas 217,05 €|Trab.
Costo
Formwork 33,6 m2 716,02 €|Trab. (m2)
Costo
45 Concrete placing/Vibration 2,5 horas 271,72 €][Trab.
Costo
1st official in construction 0,5 horas 14,89 €|Trab.
Costo
Ordinary pawn in construction 1 hora 28,47 €|Trab.
Costo
Mixer truck 0,5 horas 51,02 €|Trab.
Costo
Vibrator 0,5 horas 0,71 €(Trab.
Costo
Concrete 2,88 m3 176,63 €|Trab. (m3)
Costo
46 Take away formwork 6 horas 172,13 €Trab.
Costo
1st official in construction 1 hora 29,78 €|Trab.
Costo
Ordinary pawn in construction 5 horas 142,35 €(Trab.
Costo
47 Gym's dressing room's wall (concrete bricks) 82 horas  2.928,89 €]Trab.
Costo
1st official in construction 20,5 horas 610,49 €|Trab.
Costo
Specializated pawn in construction 61,5 horas 1.779,81 €|Trab.
Costo
Concrete bricks 90,9 m2 381,78 €|Trab. (m2)
Costo
Cement mortar 1,36 m3 156,81 €|Trab. (m3)
Costo
48 Concrete beams 48 horas  4.351,99 €|Trab.
Costo
49 Placement of formwork and struts 24 horas  2.990,89 € Trab.
Costo
1st official in construction 4 horas 119,12 €|Trab.
Costo
Specializated pawn in construction 20 horas 578,80 €|Trab.
Costo !
Formwork 88,38 M2  1.883,38 €|Trab. (M2) | 838 ]
Costo | 188338€¢ ]
Strut 37 pce 409,59 € |Trab. (pce) BT
Costo 409,59 €
50 Placement of armor 4 horas 279,66 €[Trab. ‘
Costo
Ordinary armor assembler pawn 3 horas 93,24 €|Trab.
Costo
Official armor assembler 1 hora 31,08 €|Trab.
Costo
Iron 170,7 kg 155,34 €(Trab. (kg)
Costo
51 Concrete placing/Vibration 5 horas 645,25 €][Trab.
Costo
1st official in construction 1 hora 29,78 €|Trab.
Costo
Ordinary pawn in construction 2 horas 56,94 €|Trab.
Costo
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Id  Nombre de tarea Trabajo | Costo total [Detalles |06 feb'12 [13feb'12 |20feb'12 |27feb'12 |05mar'12 |12mar'l2 |19mar'l2 |26 mar'12 |02abr'l2 |09abr'12 |16abr'l2 |23 a
Mixer truck 1 hora 102,04 €|Trab. 1 1 1 1 1 1 1 1 1h 1 1
Costo
Vibrator 1 hora 1,42 €|Trab.
Costo
Concrete 7,42 m3 455,07 €|Trab. (m3)
Costo
52 Take away formwork 15 horas 436,20 €|Trab.
Costo
1st official in construction 2,5 horas 74,45 €|Trab.
Costo
Specializated pawn in construction 12,5 horas 361,75 €|Trab.
Costo
53 Gym's stairs 4,5 horas 454,16 €|Trab.
Costo
54 Placement of prefabricated stairs' slabs with struts 4,5 horas 454,16 €|Trab.
Costo
1st official in construction 1,5 horas 44,67 €|Trab.
Costo
Specializated pawn in construction 1,5 horas 43,41 €|Trab.
Costo
Ordinary pawn in construction 1,5 horas 42,71 €|Trab.
Costo
Prefabricated slab 6,3 m2 201,60 €|Trab. (m2)
Costo
Strut 11 pce 121,77 €|Trab. (pce)
Costo
55 Concrete pillars 2nd level 42,5 horas  3.443,40 €Trab.
Costo
56 Placement of armor 10 horas 802,20 €][Trab.
Costo
Ordinary armor assembler pawn 7,5 horas 233,10 €|Trab.
Costo
Official armor assembler 2,5 horas 77,70 €|Trab.
Costo
Iron 540 kg 491,40 €|Trab. (kg)
Costo
57 Placement of formwork 18 horas  1.865,97 €Trab.
Costo | i 1.86597€ ...
1st official in construction 3 horas 89,34 €|Trab. e
COSt0 | 8934€ ]
Specializated pawn in construction 15 horas 434,10 €|Trab. O O D -1 1 N R
Costo | 434,0¢
Formwork 63 M2  1.342,53 €|Trab. (M2) | 63
Costo
58 Concrete placing/Vibration 2,5 horas 426,27 €Trab.
Costo
1st official in construction 0,5 horas 14,89 €|Trab.
Costo
Ordinary pawn in construction 1 hora 28,47 €|Trab.
Costo
Mixer truck 0,5 horas 51,02 €|Trab.
Costo
Vibrator 0,5 horas 0,71 €(Trab. ‘
Costo '
Concrete 5,4 m3 331,18 €|Trab. (M) | 54 L]
Costo | 331,18¢ [ S
59 Take away formwork 12 horas 348,06 €l Trab. i L e e 2h
COST0 - D L L L 34896€¢
1st official in construction 2 horas 59,56 €(Trab. | b ]
Costo | 5956€ .|
Specializated pawn in construction 10 horas 289,40 €(Trab. | oh
COSt0 | 28940€ ]
60 |F.07 - Vertical elements 988,5 horas 68.239,26 €Trab. | . . ... . . 6 . . 15h  3249h 3415n 1531h . 124n
Costo | . .. . boes58€ . 103043€ 3235145€ 22.13513€ 6.517,21€  4.88060€
61 Concrete pillars in theater 18 horas| 1.117,67€Trab. | Ly 4B L I I A T T i
C0St0 | iiiiaiiiiiiiiiiiii.. 103043€ 0 BT 24:€ 1
62 Placement of armor 4 horas 264,46 €[Trab;iim e s b R e B R e B R A R I
COsStol: i e e e s e B AR R i e e e e
Ordinary armor assembler pawn 3 horas 03,24 € |Trah. B
Costo | L9324
Official armor assembler 1 hora 31,08 €|Trab. A
GOS0 |l BL08E. i
Iron 154 kg 140,14 €fTrab. (KQ) | N ABA
COStO ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
63 Placement of formwork 6 horas 481,34 €Trab. | e ]
Costo
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Id  Nombre de tarea Trabajo | Costo total [Detalles |06 feb'12 [13feb'12 |20feb'12 |27feb'12 |05mar'12 |12mar'l2 |19mar'l2 |26 mar'12 |02abr'l2 |09abr'12 |16abr'l2 |23 a
1st official in construction 1 hora 29,78 € |Trab. : : : 1 1 1 1h 1 1 1 1
Costo
Specializated pawn in construction 5 horas 144,70 € |[Trab.
Costo
Formwork 14,4 m2 306,86 €|Trab. (m2)
Costo
64 Concrete placing/Vibration 5 horas 284,63 €][Trab.
Costo
1st official in construction 1 hora 29,78 €|Trab.
Costo
Ordinary pawn in construction 2 horas 56,94 €|Trab.
Costo
Mixer truck 1 hora 102,04 € (Trab.
Costo
Vibrator 1 hora 1,42 €|Trab.
Costo
Concrete 1,54 m3 94,45 €|Trab. (m3)
Costo
65 Take away formwork 3 horas 87,24 €Trab.
Costo
1st official in construction 0,5 horas 14,89 €|Trab.
Costo
Specializated pawn in construction 2,5 horas 72,35 €|Trab.
Costo
66 Prefabricated concrete pillars in playground 6 horas 596,58 €£rab-
osto
67 Placement of armor for foundation 2 horas 144,06 € Trab.
Costo
Ordinary armor assembler pawn 1,5 horas 46,62 €|Trab.
Costo
Official armor assembler 0,5 horas 15,54 €|Trab.
Costo
Iron 90 kg 81,90 € (Trab. (kg)
Costo
68 Placement of prefabricated pillars 1,5 horas 283,83 €]Trab.
Costo
1st official in construction 0,5 horas 14,89 €|Trab.
Costo
Specializated pawn in construction 1 hora 28,94 €|Trab.
Costo
Prefabricated pillar 2u 240,00 €[Trab. (u)
Costo
69 Concrete placing /Vibration 2,5 horas 168,69 €Trab.
Costo
1st official in construction 0,5 horas 14,89 €|Trab.
Costo
Ordinary pawn in construction 1 hora 28,47 €|Trab.
Costo
Mixer truck 0,5 horas 51,02 €|Trab.
Costo
Vibrator 0,5 horas 0,71 €(Trab.
Costo
Concrete 1,2 m3 73,60 €|Trab. (m3)
Costo
70 Party walls in classes' zone (until 1st floor) 36 horas  3.674,84 €[Trab. 36h
Costo 3.674,84 €
71 Placement of insulation in existent walls as lost formwork 6 horas 548,56 €[Trab. ‘
Costo
1st official in construction 3 horas 89,34 €|Trab.
Costo
Ordinary pawn in construction 3 horas 85,41 €|Trab.
Costo
Insulation 61,28 m2 373,81 €|Trab. (m2)
Costo
72 Placement of armor 4 horas 246,94 €][Trab.
Costo
Ordinary armor assembler pawn 3 horas 93,24 €|Trab.
Costo
Official armor assembler 1 hora 31,08 €|Trab.
Costo
Iron 134,75 kg 122,62 €(Trab. (kg)
Costo
73 Placement of external formwork 18 horas  1.829,32 €Trab.
Costo
1st official in construction 3 horas 89,34 €|Trab.
Costo
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Id  Nombre de tarea Trabajo | Costo total [Detalles |06 feb'12 [13feb'12 |20feb'12 |27feb'12 |05mar'12 |12mar'l2 |19mar'l2 |26 mar'12 |02abr'l2 |09abr'12 |16abr'l2 |23 a
Specializated pawn in construction 15 horas 434,10 € |Trab. : : : 1 1 1 1 15h, 1 1 1
Costo
Formwork 61,28 m2  1.305,88 €|Trab. (m2)
Costo
74 Concrete placing/Vibration 5 horas 941,47 €[Trab.
Costo
1st official in construction 1 hora 29,78 €|Trab.
Costo
Ordinary pawn in construction 2 horas 56,94 €|Trab.
Costo
Mixer truck 1 hora 102,04 € (Trab.
Costo
Vibrator 1 hora 1,42 €|Trab.
Costo
Concrete 12,25 m3 751,29 €|Trab. (m3)
Costo
75 Take away formwork 3 horas 108,55 €|[Trab.
Costo
1st official in construction 0,5 horas 14,89 €|Trab.
Costo
Specializated pawn in construction 2,5 horas 72,35 €|Trab.
Costo
Formwork 1m2 21,31 €|Trab. (m2)
Costo
76 Party walls in theater's zone (until 2nd floor) 104 horas 10.111,45 €[Trab.
Costo
77 Placement of insulation in existent walls as lost formwork 14 horas  1.433,10 €Trab. ‘
st e e L 1.433,10 €
1st official in construction 7 horas 208,46 €(Trab. | 7h
CoSt0 | 20846€
Ordinary pawn in construction 7 horas 199,29 €(Trab. heo ]
Costo | 19929€ o]
Insulation 168,09 m2  1.025,35 €|Trab. (m2) 168,09
Costo
78 Placement of armor 6 horas 457,38 €Trab.
Costo
Ordinary armor assembler pawn 4,5 horas 139,86 €(Trab.
Costo
Official armor assembler 1,5 horas 46,62 €|Trab.
Costo
Iron 297,69 kg 270,90 €|Trab. (kg)
Costo
79 Placement of external formwork 42 horas  4.803,36 €Trab. | Ll by I HHHHHHHH AR
Lo (o B s I I I I SIS 480336€ i
1st official in construction 7 horas 208,46 €|Trab. 7h
Costo
Specializated pawn in construction 35 horas  1.012,90 €|Trab.
Costo
Formwork 168,09 m2  3.582,00 €|Trab. (m2)
Costo
80 Concrete placing/Vibration 15 horas 2.632,45 € Trab.
Costo
1st official in construction 3 horas 89,34 €|Trab.
Costo
Ordinary pawn in construction 6 horas 170,82 €(Trab.
Costo
Mixer truck 3 horas 306,12 €|Trab.
Costo
Vibrator 3 horas 4,26 €|Trab.
Costo
Concrete 33,62m3  2.061,91 €|Trab. (m3) ‘
Costo | 206191€
81 Take away formwork 27 horas 785,16 €][Trab. !
Costo
1st official in construction 4.5 horas 134,01 €|(Trab.
Costo
Specializated pawn in construction 22,5 horas 651,15 €|Trab.
Costo
82 Brick walls in classes 276 horas 10.856,76 €Trab.
Costo
1st official in construction 69 horas  2.054,82 €|Trab.
Costo
Specializated pawn in construction 207 horas  5.990,58 €|Trab.
GOS0 |l l....._....i......8347€  347280€  1.68431¢
Bricks 13.153 pce  2.236,01 €/(Trab. (PC) | 182098 762493 369809 |
Costo 311,10 €
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Id  Nombre de tarea Trabajo | Costo total [Detalles  [06feb'12 |13feb'l12 |20feb'12 |27feb'12 |O05mar'l2 |12mar'l2 |19 mar'l2 |26mar'l2 |02abr'12 |09abr'l2 |16abr'l2 |23 a
Cement mortar 4,99 m3 575,35 €(Trab.(m3) | . . S S R ...\ 069 289 1,4 1
Costo | 8005€  33353€ 161,76€ .
83 Concrete walls in theater Zone 7-8 160,5 horas 14.505,19 €Trab. | e 118,5h !
Costo 13.283,83 € :
84 Placement of armor 40 horas  3.462,39 € Trab. | 4Ohyi
Costo | 3.46239€
Ordinary armor assembler pawn 30 horas 932,40 €|Trab. | oh
COSt0 | 93240€ .
Official armor assembler 10 horas 310,80 €|Trab. | 0nh ]
Costo | s 310,80€
Iron 2.438,67 kg  2.219,19 €|Trab. (KQ) | 243867
Costo | 221919€ L]
85 Placement of formwork 66 horas  7.686,41 €Trab. | v eéeh ]
Costo | 7.68641€ ]
1st official in construction 11 horas 327,58 €|Trab. h ]
Costo | i 327,58€ ]
Specializated pawn in construction 55 horas  1.591,70 €|Trab. | i 55h
Costo | 1591,70€
Formwork 270,63 M2 5.767,13 €|Trab. (M2) | 27063 .
Costo 5.767,13 €
86 Concrete placing/Vibration 12,5 horas  2.135,04 €]Trab.
Costo
1st official in construction 2,5 horas 74,45 €|Trab.
Costo
Ordinary pawn in construction 5 horas 142,35 €(Trab.
Costo
Mixer truck 2,5 horas 255,10 €|Trab.
Costo
Vibrator 2,5 horas 3,55 €|Trab.
Costo
Concrete 27,06 m3  1.659,59 €|Trab. (m3)
Costo
87 Take away formwork 42 horas  1.221,36 € Trab.
Costo
1st official in construction 7 horas 208,46 €|Trab.
Costo
Specializated pawn in construction 35 horas  1.012,90 €|Trab.
Costo
88 Concrete walls in theater Zone 10-11 190 horas 17.364,95 €][Trab.
Costo . a46874€  11.500,37€  1.39584 ¢
89 Placement of armor 52 horas 4.468,74 €Trab. N Nken ]
OOt 1t e L e e e BB e R e
Ordinary armor assembler pawn 39 horas  1.212,12 €|Trab. | L nns/h ]
Costo | 212,126
Official armor assembler 13 horas 404,04 € Trab. | nABRM ]
GOS0 o ADALAE ]
Iron 3.134,7 kg 2.852,58 €(Trab. (KQ) | L nIBABAT
Costo | 288288
90 Placement of formwork 75horas 8.793,71€Trab. | L 75h
Costo | BTt
1st official in construction 12,5 horas 372,25 €| Trab. | wAagsh
Costo | L BT2)25€
Specializated pawn in construction 62,5 horas  1.808,75 €(Trab. | ... 825h
Costo | e
Formwork 310,31 m2  6.612,71 €|Trab. (m2)
Costo
91 Concrete placing/Vibration 15 horas 2.706,66 € Trab.
Costo
1st official in construction 3 horas 89,34 €|Trab.
Costo
Ordinary pawn in construction 6 horas 170,82 €(Trab.
Costo
Mixer truck 3 horas 306,12 €|Trab.
Costo
Vibrator 3 horas 4,26 €|Trab.
Costo
Concrete 34,83 m3  2.136,12 €|Trab. (m3)
Costo
92 Take away formwork 48 horas  1.395,84 €]Trab.
Costo
1st official in construction 8 horas 238,24 €|Trab.
Costo
Specializated pawn in construction 40 horas  1.157,60 €|Trab.
Costo
93 Brick walls in theater's groundfloor 20 horas 774,03 €[Trab.
Costo
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Id  Nombre de tarea Trabajo | Costo total [Detalles |06 feb'12 [13feb'12 |20feb'12 |27feb'12 |05mar'12 |12mar'l2 |19mar'l2 |26 mar'12 |02abr'l2 |09abr'12 |16abr'l2 |23 a
1st official in construction 5 horas 148,90 € ([Trab. : : : 1 1 1 1 1 1 5h 1
Costo
Specializated pawn in construction 15 horas 434,10 €|Trab.
Costo
Bricks 893,11 pce 151,83 €(Trab. (pce)
Costo
Cement mortar 0,34 m3 39,20 €|Trab. (m3)
Costo
94 Theater's concrete beam 28,5 horas 2.508,95 €£rab-
osto
95 Placement of formwork and struts 12 horas  1.250,52 €Trab.
Costo 1.250,52 €
1st official in construction 2 horas 59,56 € |Trab. 2h
Costo
Specializated pawn in construction 10 horas 289,40 €|Trab.
Costo
Formwork 39,19 m2 835,14 €|Trab. (m2)
Costo
Strut 6 pce 66,42 € [Trab. (pce)
Costo
96 Placement of armor 8 horas 622,10 €][Trab.
Costo
Ordinary armor assembler pawn 6 horas 186,48 €(Trab.
Costo
Official armor assembler 2 horas 62,16 €|Trab.
Costo
Iron 410,4 kg 373,46 €|Trab. (kg)
Costo
97 Concrete placing/Vibration 2,5 horas 461,84 €Trab.
Costo
1st official in construction 0,5 horas 14,89 €|Trab.
Costo
Ordinary pawn in construction 1 hora 28,47 €|Trab.
Costo
Mixer truck 0,5 horas 51,02 €|Trab.
Costo
Vibrator 0,5 horas 0,71 €(Trab.
Costo
Concrete 5,98 m3 366,75 €|Trab. (m3)
Costo
98 Take away formwork 6 horas 174,48 €Trab.
Costo
1st official in construction 1 hora 29,78 €|Trab.
Costo
Specializated pawn in construction 5 horas 144,70 € |Trab.
Costo
99 Brick walls between gym pillars in 2nd level 124 horas  4.880,60 €|Trab.
Costo
1st official in construction 31 horas 923,18 €|Trab.
Costo
Specializated pawn in construction 93 horas  2.691,42 €|Trab.
Costo
Bricks 5.921 pce  1.006,57 €|Trab. (pce)
Costo
Cement mortar 2,25 m3 259,43 €|Trab. (m3)
Costo
100 Elevator stairs (until 1st floor) 25,5 horas  1.848,25 €|[Trab.
Costo
101 Placement of formwork and struts 3 horas 397,39 €][Trab.
Costo
1st official in construction 0,5 horas 14,89 €|Trab.
Costo
Specializated pawn in construction 2,5 horas 72,35 €|Trab.
Costo
Formwork 8,84 m2 188,38 €(Trab. (m2)
Costo
Strut 11 pce 121,77 €(Trab. (pce)
Costo
102 Placement of armor 2 horas 435,62 €Trab.
Costo
Ordinary armor assembler pawn 1,5 horas 46,62 €|Trab.
Costo
Official armor assembler 0,5 horas 15,54 €|Trab.
Costo
Iron 410,4 kg 373,46 €|Trab. (kg)
Costo
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Id  Nombre de tarea Trabajo | Costototal [Detalles |06 feb'12 [13feb'12 |20feb'12 |27feb'12 |05mar'12 |12mar'l2 |19mar'l2 |26 mar'12 |02abr'l2 |09abr'12 |16abr'l2 |23 a
103 Concrete placing/Vibration 2,5 horas 461,84 €Trab. : : : 1 1 1 1 1 1 2,5h 1
Costo
1st official in construction 0,5 horas 14,89 €|Trab.
Costo
Ordinary pawn in construction 1 hora 28,47 €|Trab.
Costo
Mixer truck 0,5 horas 51,02 €|Trab.
Costo
Vibrator 0,5 horas 0,71 €(Trab.
Costo
Concrete 5,98 m3 366,75 €|Trab. (m3)
Costo
104 Take away formwork 3 horas 87,24 € Trab.
Costo
1st official in construction 0,5 horas 14,89 €|Trab.
Costo
Specializated pawn in construction 2,5 horas 72,35 €|Trab.
Costo
105 Steps construction 15 horas 466,15 €|Trab.
Costo
1st official in construction 5 horas 148,90 € (Trab.
Costo
Ordinary pawn in construction 10 horas 284,70 €|Trab.
Costo
Bricks 144 pce 24,48 € [Trab. (pce)
Costo
Cement mortar 0,07 m3 8,07 €(Trab. (m3)
Costo
106 |F.08 - Horizontal elements 4435 horas 43.868,04 €|Trab.
Costo 4.262,36 € 26.394,66
107 1st floor in gym 74 horas  8.475,06 €Trab. ! 63,5h
Costo
108 Placement of formwork and struts 33 horas 4.531,10 €Trab.
Costo
1st official in construction 5,5 horas 163,79 €|(Trab.
Costo
Specializated pawn in construction 27,5 horas 795,85 €|Trab.
Costo
Formwork 133,31 m2  2.840,84 €[Trab. (m2)
Costo
Strut 66 pce 730,62 €|Trab. (pce)
Costo
109 Placement of armor 18 horas 1.529,94 €Trab.
Costo
Ordinary armor assembler pawn 13,5 horas 419,58 €|Trab.
Costo
Official armor assembler 4.5 horas 139,86 €(Trab.
Costo
Iron 1.066,48 kg 970,50 € |Trab. (kg)
Costo
110 Concrete placing/Vibration 12,5 horas 2.110,51 €Trab.
Costo
1st official in construction 2,5 horas 74,45 €|Trab.
Costo
Ordinary pawn in construction 5 horas 142,35 €|Trab.
Costo
Mixer truck 2,5 horas 255,10 €|Trab.
Costo
Vibrator 2,5 horas 3,55 €|Trab.
Costo
Concrete 26,66 m3  1.635,06 €|Trab. (m3)
Costo
111 Take away formwork 10,5 horas 303,52 €]Trab.
Costo
1st official in construction 3,5 horas 104,23 €|(Trab.
Costo
Ordinary pawn in construction 7 horas 199,29 €(Trab.
Costo
112 Gym's roof 78 horas  9.447,18 €Trab.
Costo
113 Placement of gym's metallic beams 43,5 horas  1.102,07 €[Trab.
Costo
Specialist in iron 29 horas 697,45 €|Trab.
Costo
1st official in iron 14,5 horas 303,78 €|Trab.
Costo
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Id  Nombre de tarea Trabajo | Costo total [Detalles |06 feb'12 [13feb'12 |20feb'12 |27feb'12 |05mar'12 |12mar'l2 |19mar'l2 |26 mar'12 |02abr'l2 |09abr'12 |16abr'l2 |23 a
Metallic beam 4 pce 100,84 € [Trab. (pce) ! : ! ! ! : ! : ! ! 4
Costo
114 Gym's roof metallic elements placement 34,5 horas  8.345,12 €Trab.
Costo
Specialist in iron 23 horas 553,15 €|Trab.
Costo
1st official in iron 11,5 horas 240,93 €|Trab.
Costo
Galvanized steel sheet 459,03 m2  7.551,04 €|Trab. (m2)
Costo
115 Classes roof (except 2, for tower crane disassembly) 168 horas 13.038,30 €£rab-
osto
116 Placement of prefabricated slabs and struts 128 horas 10.825,04 €|Trab.
Costo
1st official in construction 32 horas 952,96 €|Trab.
Costo
Specializated pawn in construction 96 horas  2.778,24 €|Trab.
Costo
Prefabricated slab 213,38 m2  6.828,16 €|Trab. (m2)
Costo
Strut 24 pce 265,68 € |Trab. (pce)
Costo
117 Placement of armor 38 horas  1.957,38 €Trab.
Costo
Ordinary armor assembler pawn 28,5 horas 885,78 €|Trab.
Costo
Official armor assembler 9,5 horas 295,26 €|Trab.
Costo
Iron 853,12 kg 776,34 €|Trab. (kg)
Costo
118 Placement of concrete in slab joints 2 horas 255,88 €]Trab.
Costo
1st official in construction 0,5 horas 14,89 €|Trab.
Costo
Specializated pawn in construction 0,5 horas 14,47 €|Trab.
Costo
Mixer truck 0,5 horas 51,02 €|Trab.
Costo
Vibrator 0,5 horas 0,71 €(Trab.
Costo
Concrete 2,85 m3 174,79 €(Trab. (m3)
Costo
119 Theater's 1st floor 123,5 horas 12.907,49 €|[Trab.
Costo
120 Placement of formwork 42 horas  4.723,45 €][Trab.
Costo
1st official in construction 7 horas 208,46 €|Trab.
Costo
Specializated pawn in construction 35 horas  1.012,90 €|Trab.
Costo
Formwork 164,34 m2  3.502,09 €(Trab. (m2)
Costo
121 Placement of armor 34,5 horas 3.614,60 €Trab.
Costo
Ordinary armor assembler pawn 23 horas 714,84 €|Trab.
Costo
Official armor assembler 11,5 horas 357,42 €|Trab.
Costo
Iron 2.793,78 kg  2.542,34 €|Trab. (kg)
Costo
122 Concrete placing/Vibration 20 horas  3.784,29 €]Trab.
Costo
1st official in construction 4 horas 119,12 €|(Trab.
Costo
Ordinary pawn in construction 8 horas 227,76 €|Trab.
Costo
Mixer truck 4 horas 408,16 €|Trab.
Costo
Vibrator 4 horas 5,68 €|Trab.
Costo
Concrete 49,3 m3  3.023,57 €|Trab. (m3)
Costo
123 Take away formwork 27 horas 785,16 €][Trab.
Costo
1st official in construction 4.5 horas 134,01 €|(Trab.
Costo
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Id  Nombre de tarea | Trabajo [ Costototal [Detalles [06feb'12 [13feb'12 |20feb'12 [27feb'12 [05mar'l2 |12mar'12 |19mar'12 |26 mar'l2 |02abr'12 |09abr'l2 |16abr'l2 |23 a
Specializated pawn in construction 22,5 horas 651,15 €|Trab. : : : 1 1 1 1 1 1 1 1
Costo
124 |F.09 - Theater vertical elements (1st floor) 449 horas 40.537,87 €£rab-
osto
125 Concrete walls zone 7-8 136 horas 11.780,30 €][Trab.
Costo
126 Scaffold installation 9 horas 633,99 €][Trab.
Costo
1st official in construction 4.5 horas 134,01 €|Trab.
Costo
Specializated pawn in construction 4,5 horas 130,23 €(Trab.
Costo
Scaffold 15 pce 369,75 €|Trab. (pce)
Costo
127 Inside formwork's placement 27 horas  2.969,01 €|Trab.
Costo
1st official in construction 4,5 horas 134,01 €(Trab.
Costo
Specializated pawn in construction 22,5 horas 651,15 €|Trab.
Costo
Formwork 102,48 m2  2.183,85 €|Trab. (m2)
Costo
128 Placement of armor 30 horas 2.611,02 €]Trab.
Costo
Ordinary armor assembler pawn 22,5 horas 699,30 €|Trab.
Costo
Official armor assembler 7,5 horas 233,10 €|Trab.
Costo
Iron 1.844,64 kg 1.678,62 €|Trab. (kg)
Costo
129 Outside formwork's placement 27 horas  2.969,01 €][Trab.
Costo
1st official in construction 4,5 horas 134,01 €(Trab.
Costo
Specializated pawn in construction 22,5 horas 651,15 €|Trab.
Costo
Formwork 102,48 m2  2.183,85 €|Trab. (m2)
Costo
130 Concrete placing/Vibration 10 horas 1.637,63 €[Trab.
Costo
1st official in construction 2 horas 59,56 € |Trab.
Costo
Ordinary pawn in construction 4 horas 113,88 €(Trab.
Costo
Mixer truck 2 horas 204,08 €|Trab.
Costo
Vibrator 2 horas 2,84 €(Trab.
Costo
Concrete 20,5m3  1.257,27 €|Trab. (m3)
Costo
131 Take away formwork 33 horas 959,64 €][Trab.
Costo
1st official in construction 5,5 horas 163,79 €|Trab.
Costo
Specializated pawn in construction 27,5 horas 795,85 €|Trab.
Costo
132 Concrete walls zone 10-11 183,5 horas 16.015,83 €£rab-
osto
133 Scaffold installation 12 horas 845,32 €][Trab.
Costo
1st official in construction 6 horas 178,68 € |Trab.
Costo
Specializated pawn in construction 6 horas 173,64 €|Trab.
Costo
Scaffold 20 pce 493,00 €|Trab. (pce)
Costo
134 Inside formwork's placement 36 horas  4.033,26 €]Trab.
Costo
1st official in construction 6 horas 178,68 € |Trab.
Costo
Specializated pawn in construction 30 horas 868,20 €|Trab.
Costo
Formwork 140,14 m2  2.986,38 €|[Trab. (m2)
Costo
135 Placement of armor 42 horas  3.600,85 € Trab.
Costo
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Id  Nombre de tarea Trabajo | Costo total [Detalles |06 feb'12 [13feb'12 |20feb'12 |27feb'12 |05mar'12 |12mar'l2 |19mar'l2 |26 mar'12 |02abr'l2 |09abr'12 |16abr'l2 |23 a
Ordinary armor assembler pawn 31,5 horas 979,02 € |Trab. : : : 1 1 1 1 1 1 1 1
Costo
Official armor assembler 10,5 horas 326,34 €|Trab.
Costo
Iron 2.522,52kg 2.295,49 € |[Trab. (kg)
Costo
136 Outside formwork's placement 36 horas  4.033,26 €]|Trab.
Costo
1st official in construction 6 horas 178,68 €(Trab.
Costo
Specializated pawn in construction 30 horas 868,20 €|Trab.
Costo
Formwork 140,14 m2  2.986,38 € |Trab. (m2)
Costo
137 Concrete placing/Vibration 12,5 horas  2.194,53 €Trab.
Costo
1st official in construction 2,5 horas 74,45 €|Trab.
Costo
Ordinary pawn in construction 5 horas 142,35 €(Trab.
Costo
Mixer truck 2,5 horas 255,10 €|Trab.
Costo
Vibrator 2,5 horas 3,55 €|Trab.
Costo
Concrete 28,03 m3  1.719,08 €|Trab. (m3)
Costo
138 Take away formwork 45 horas  1.308,60 € Trab.
Costo
1st official in construction 7,5 horas 223,35 €|Trab.
Costo
Specializated pawn in construction 37,5horas  1.085,25 €|Trab.
Costo
139 Party walls in theater's zone (until roof) 129,5 horas 12.741,75 €|[Trab.
Costo
140 Placement of insulation in existent walls as lost formwork 17 horas  1.783,45 €Trab.
Costo
1st official in construction 8,5 horas 253,13 €|Trab.
Costo
Ordinary pawn in construction 8,5 horas 242,00 €|Trab.
Costo
Insulation 211,2m2  1.288,32 €|Trab. (m2)
Costo
141 Placement of armor 8 horas 671,46 €[Trab.
Costo
Ordinary armor assembler pawn 6 horas 186,48 €(Trab.
Costo
Official armor assembler 2 horas 62,16 €|Trab.
Costo
Iron 464,64 kg 422,82 €|Trab. (kg)
Costo
142 Placement of external formwork 54 horas 6.070,99 €Trab.
Costo
1st official in construction 9 horas 268,02 €|Trab.
Costo
Specializated pawn in construction 45 horas  1.302,30 €|Trab.
Costo
Formwork 211,2m2  4.500,67 €|Trab. (m2)
Costo
143 Concrete placing/Vibration 17,5 horas  3.256,21 €Trab.
Costo
1st official in construction 3,5 horas 104,23 €|(Trab.
Costo
Ordinary pawn in construction 7 horas 199,29 €(Trab.
Costo
Mixer truck 3,5 horas 357,14 €|Trab.
Costo
Vibrator 3,5 horas 4,97 €(Trab.
Costo
Concrete 42,24 m3  2.590,58 €|Trab. (m3)
Costo
144 Take away formwork 33 horas 959,64 €][Trab.
Costo
1st official in construction 5,5 horas 163,79 €|(Trab.
Costo
Specializated pawn in construction 27,5 horas 795,85 €|Trab.
Costo
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Id  Nombre de tarea | Trabajo [ Costototal [Detalles [06feb'12 |13feb'12 |20feb'l2 [27feb'12 [05mar'l2 |12mar'12 |19mar'12 |26 mar'l2 |02abr'12 |09abr'l2 |16abr'l2 |23 a
145 |F.10 - Theater horizontal elements (1st to 2nd level) 189,5 horas 17.462,27 €|Trab. i 1 ; 1 ; 1 1 1 1 1 1
Costo
146 Podium level 127 horas 12.465,29 €[Trab.
Costo
147 Placement of formwork and struts 36 horas  4.532,53 €Trab.
Costo
1st official in construction 6 horas 178,68 €(Trab.
Costo
Specializated pawn in construction 30 horas 868,20 €|Trab.
Costo
Formwork 142,79 m2  3.042,85 €(Trab. (m2)
Costo
Strut 40 pce 442,80 € |Trab. (pce)
Costo
148 Placement of armor 52 horas 4.474,82 € Trab.
Costo
Ordinary armor assembler pawn 39 horas  1.212,12 €|Trab.
Costo
Official armor assembler 13 horas 404,04 €|Trab.
Costo
Iron 3.141,38 kg  2.858,66 € [Trab. (kg)
Costo
149 Concrete placing/Vibration 15 horas 2.760,02 €[Trab.
Costo
1st official in construction 3 horas 89,34 €|Trab.
Costo
Ordinary pawn in construction 6 horas 170,82 €(Trab.
Costo
Mixer truck 3 horas 306,12 €|Trab.
Costo
Vibrator 3 horas 4,26 €|Trab.
Costo
Concrete 35,7m3  2.189,48 €(Trab. (m3)
Costo
150 Take away formwork 24 horas 697,92 €][Trab.
Costo
1st official in construction 4 horas 119,12 €(Trab.
Costo
Specializated pawn in construction 20 horas 578,80 €|Trab.
Costo
151 Technical room floor (over WC) 37 horas  3.571,48 €Trab.
Costo
152 Placement of formwork and struts 15 horas 1.780,28 €Trab.
Costo
1st official in construction 2,5 horas 74,45 €|Trab.
Costo
Specializated pawn in construction 12,5 horas 361,75 €|Trab.
Costo
Formwork 55,8 m2 1.189,10 €(Trab. (m2)
Costo
Strut 14 pce 154,98 €|Trab. (pce)
Costo
153 Placement of armor 8 horas 654,86 €[Trab.
Costo
Ordinary armor assembler pawn 6 horas 186,48 €(Trab.
Costo
Official armor assembler 2 horas 62,16 €|Trab.
Costo
Iron 446,4 kg 406,22 €|Trab. (kg)
Costo
154 Concrete placing/Vibration 5 horas 874,62 €][Trab.
Costo
1st official in construction 1 hora 29,78 €|Trab.
Costo
Ordinary pawn in construction 2 horas 56,94 €|Trab.
Costo
Mixer truck 1 hora 102,04 €|Trab.
Costo
Vibrator 1 hora 1,42 €|Trab.
Costo
Concrete 11,16 m3 684,44 €|Trab. (m3)
Costo
155 Take away formwork 9 horas 261,72 €][Trab.
Costo
1st official in construction 1,5 horas 44,67 €|Trab.
Costo
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Id  Nombre de tarea Trabajo | Costo total [Detalles |06 feb'12 [13feb'12 |20feb'12 |27feb'12 |05mar'12 |12mar'l2 |19mar'l2 |26 mar'12 |02abr'l2 |09abr'12 |16abr'l2 |23 a
Specializated pawn in construction 7,5 horas 217,05 € |Trab. : : : 1 1 1 1 1 1 1 1
Costo
156 Elevator stairs (until 2nd floor) 25,5horas  1.425,50 €[Trab.
Costo
157 Placement of formwork and struts 3 horas 519,16 €][Trab.
Costo
1st official in construction 0,5 horas 14,89 €|Trab.
Costo
Specializated pawn in construction 2,5 horas 72,35 €|Trab.
Costo
Formwork 8,84 m2 188,38 €(Trab. (m2)
Costo
Strut 22 pce 243,54 €|Trab. (pce)
Costo
158 Placement of armor 2 horas 149,30 €Trab.
Costo
Ordinary armor assembler pawn 1,5 horas 46,62 €|Trab.
Costo
Official armor assembler 0,5 horas 15,54 €|Trab.
Costo
Iron 95,76 kg 87,14 €(Trab. (kg)
Costo
159 Concrete placing/Vibration 2,5 horas 203,64 €][Trab.
Costo
1st official in construction 0,5 horas 14,89 €|Trab.
Costo
Ordinary pawn in construction 1 hora 28,47 €|Trab.
Costo
Mixer truck 0,5 horas 51,02 €|Trab.
Costo
Vibrator 0,5 horas 0,71 €(Trab.
Costo
Concrete 1,77 m3 108,55 €|Trab. (m3)
Costo
160 Take away formwork 3 horas 87,24 €Trab.
Costo
1st official in construction 0,5 horas 14,89 €|Trab.
Costo
Specializated pawn in construction 2,5 horas 72,35 €|Trab.
Costo
161 Steps construction 15 horas 466,15 €Trab.
Costo
1st official in construction 5 horas 148,90 € (Trab.
Costo
Ordinary pawn in construction 10 horas 284,70 €|Trab.
Costo
Bricks 144 pce 24,48 € Trab. (pce)
Costo
Cement mortar 0,07 m3 8,07 €(Trab. (m3)
Costo
162 |F.11 - Theater vertical elements (2nd floor) 244.,5 horas 22.129,70 €|Trab.
Costo
163 Concrete walls zone 7-8 140,5 horas 13.479,10 €|[Trab.
Costo
164 Scaffold installation 9 horas 633,99 €][Trab.
Costo
1st official in construction 4.5 horas 134,01 €|(Trab.
Costo
Specializated pawn in construction 4,5 horas 130,23 €|Trab.
Costo
Scaffold 15 pce 369,75 €|Trab. (pce)
Costo
165 Placement of armor 60 horas  5.207,06 € Trab.
Costo
Ordinary armor assembler pawn 45 horas  1.398,60 €|Trab.
Costo
Official armor assembler 15 horas 466,20 €|Trab.
Costo
Iron 3.672,81 kg  3.342,26 €|Trab. (kg)
Costo
166 Formwork's placement 33 horas  3.858,87 €]|Trab.
Costo
1st official in construction 5,5 horas 163,79 €|(Trab.
Costo
Specializated pawn in construction 27,5 horas 795,85 €|Trab.
Costo
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Sint-Barbaracollege

Id  [Nombre de tarea Trabajo  |Detalles  [23abr'12 [30abr'12 |07 may'l2 |14may'l2 |21may'l2 |[28may'l2 |04jun'l2 [11jun'l2 [18jun'12 [25jun'12 |02jul'l2  [09jul'l2  |16ju
Mixer truck 1 hora|Trab. 1 1 1 1 1 1 1 1 1 1 1 1
Costo
Vibrator 1 hora|Trab.
Costo
Concrete 7,42 m3|Trab. (m3)
Costo
52 Take away formwork 15 horas|Trab.
Costo
1st official in construction 2,5 horas|Trab.
Costo
Specializated pawn in construction 12,5 horas Erab-
osto
53 Gym's stairs 4,5 horas|Trab.
Costo
54 Placement of prefabricated stairs' slabs with struts 4,5 horas Zrab.
osto
1st official in construction 1,5 horas [Trab.
Costo
Specializated pawn in construction 1,5 horas [Trab.
Costo
Ordinary pawn in construction 1,5 horas |Trab.
Costo
Prefabricated slab 6,3 m2 |Trab. (m2)
Costo
Strut 11 pce [Trab. (pce)
Costo
55 Concrete pillars 2nd level 42,5 horas|Trab.
Costo
56 Placement of armor 10 horas|Trab.
Costo
Ordinary armor assembler pawn 7,5 horas|Trab.
Costo
Official armor assembler 2,5 horas|Trab.
Costo
Iron 540 kg [Trab. (kg)
Costo
57 Placement of formwork 18 horas|Trab.
Costo
1st official in construction 3 horas |Trab.
Costo
Specializated pawn in construction 15 horas [Trab.
Costo
Formwork 63 m2 |Trab. (m2)
Costo
58 Concrete placing/Vibration 2,5 horas|Trab.
Costo
1st official in construction 0,5 horas [Trab.
Costo
Ordinary pawn in construction 1 hora|Trab.
Costo
Mixer truck 0,5 horas [Trab.
Costo
Vibrator 0,5 horas [Trab.
Costo
Concrete 5,4 m3|Trab. (m3)
Costo
59 Take away formwork 12 horas|Trab.
Costo
1st official in construction 2 horas |Trab.
Costo
Specializated pawn in construction 10 horas [Trab.
Costo
60 F.07 - Vertical elements 988,5 horas|Trab.
Costo
61 Concrete pillars in theater 18 horas|Trab.
Costo
62 Placement of armor 4 horas|Trab.
Costo
Ordinary armor assembler pawn 3 horas |Trab.
Costo
Official armor assembler 1 hora|Trab.
Costo
Iron 154 kg |Trab. (kg)
Costo
63 Placement of formwork 6 horas|Trab.
Costo
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Id  [Nombre de tarea Trabajo  |Detalles  [23abr'12 [30abr'12 |07 may'l2 |14may'l2 |21may'l2 |[28may'l2 |04jun'l2 [11jun'l2 [18jun'12 [25jun'12 |02jul'l2  [09jul'l2  |16ju
1st official in construction 5 horas |Trab. : : : 1 1 1 1 1 1 1 1 1
Costo
Specializated pawn in construction 15 horas [Trab.
Costo
Bricks 893,11 pce [Trab. (pce)
Costo
Cement mortar 0,34 m3|Trab. (m3)
Costo
94 Theater's concrete beam 28,5 horas|Trab.
Costo
95 Placement of formwork and struts 12 horas|Trab.
Costo
1st official in construction 2 horas |Trab.
Costo
Specializated pawn in construction 10 horas [Trab.
Costo
Formwork 39,19 m2 [Trab. (m2)
Costo
Strut 6 pce |Trab. (pce)
Costo
96 Placement of armor 8 horas|Trab.
Costo
Ordinary armor assembler pawn 6 horas |Trab.
Costo
Official armor assembler 2 horas |Trab.
Costo
Iron 410,4 kg [Trab. (kg)
Costo
97 Concrete placing/Vibration 2,5 horas|Trab.
Costo
1st official in construction 0,5 horas |Trab.
Costo
Ordinary pawn in construction 1 hora|Trab.
Costo
Mixer truck 0,5 horas |Trab.
Costo
Vibrator 0,5 horas |Trab.
Costo
Concrete 5,98 m3|Trab. (m3)
Costo
98 Take away formwork 6 horas|Trab.
Costo
1st official in construction 1 hora|Trab.
Costo
Specializated pawn in construction 5 horas |Trab.
Costo
99 Brick walls between gym pillars in 2nd level 124 horas|Trab.
Costo
1st official in construction 31 horas|Trab.
Costo
Specializated pawn in construction 93 horas |Trab.
Costo
Bricks 5.921 pce |Trab. (pce)
Costo
Cement mortar 2,25 m3|Trab. (m3)
Costo
100 Elevator stairs (until 1st floor) 25,5 horas Erab-
osto
101 Placement of formwork and struts 3 horas|Trab.
Costo
1st official in construction 0,5 horas |Trab.
Costo
Specializated pawn in construction 2,5 horas |Trab.
Costo
Formwork 8,84 m2 |Trab. (m2)
Costo
Strut 11 pce [Trab. (pce)
Costo
102 Placement of armor 2 horas|Trab.
Costo
Ordinary armor assembler pawn 1,5 horas |Trab.
Costo
Official armor assembler 0,5 horas |Trab.
Costo
Iron 410,4 kg [Trab. (kg)
Costo
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Sint-Barbaracollege

Id  [Nombre de tarea Trabajo  |Detalles  [23abr'12 [30abr'12 |07 may'l2 |14may'l2 |21may'l2 |[28may'l2 |04jun'l2 [11jun'l2 [18jun'12 [25jun'12 |02jul'l2  [09jul'l2  |16ju
103 Concrete placing/Vibration 2,5 horas|Trab. : : : ; 1 ; 1 : 1 ; 1 ;
Costo
1st official in construction 0,5 horas |Trab.
Costo
Ordinary pawn in construction 1 hora|Trab.
Costo
Mixer truck 0,5 horas |Trab.
Costo
Vibrator 0,5 horas |Trab.
Costo
Concrete 5,98 m3|Trab. (m3)
Costo
104 Take away formwork 3 horas|Trab.
Costo
1st official in construction 0,5 horas |Trab.
Costo
Specializated pawn in construction 2,5 horas |Trab.
Costo
105 Steps construction 15 horas|Trab.
Costo
1st official in construction 5 horas |Trab.
Costo
Ordinary pawn in construction 10 horas|[Trab.
Costo
Bricks 144 pce |Trab. (pce)
Costo
Cement mortar 0,07 m3|Trab. (m3)
Costo
106 F.08 - Horizontal elements 4435 horas|Trab.
Costo .....622135€ | 6.20450€ 75026€  3490€ L
107 1st floor in gym 74 horas|Trab. 10,5h 1 ! 1
Costo
108 Placement of formwork and struts 33 horas Zrab.
osto
1st official in construction 5,5 horas|Trab.
Costo
Specializated pawn in construction 27,5 horas Erab-
osto
Formwork 133,31 m2|Trab. (m2)
Costo
Strut 66 pce |Trab. (pce)
Costo
109 Placement of armor 18 horas|Trab.
Costo
Ordinary armor assembler pawn 13,5 horas |Trab.
Costo
Official armor assembler 4,5 horas |Trab.
Costo
Iron 1.066,48 kg |Trab. (kg)
Costo
110 Concrete placing/Vibration 12,5 horas Zrab.
osto
1st official in construction 2,5 horas|Trab.
Costo
Ordinary pawn in construction 5 horas |Trab.
Costo
Mixer truck 2,5 horas|Trab.
Costo
Vibrator 2,5 horas|Trab.
Costo
Concrete 26,66 m3 |Trab. (m3)
Costo
111 Take away formwork 10,5 horas|Trab.
Costo
1st official in construction 3,5 horas|Trab.
Costo
Ordinary pawn in construction 7 horas |Trab.
Costo
112 Gym's roof 78 horas|Trab.
Costo
113 Placement of gym's metallic beams 43,5 horas| Erab.
osto
Specialist in iron 29 horas |Trab.
Costo
1st official in iron 14,5 horas [Trab.
Costo
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Id  [Nombre de tarea Trabajo  |Detalles  [23abr'12 [30abr'12 |07 may'l2 |14may'l2 |21may'l2 |[28may'l2 |04jun'l2 [11jun'l2 [18jun'12 [25jun'12 |02jul'l2  [09jul'l2  |16ju
Metallic beam 4 pce |Trab. (pce) : ! : ! : ! : ! : ! : !
Costo
114 Gym's roof metallic elements placement 34,5 horas Zrab.
osto
Specialist in iron 23 horas |Trab.
Costo
1st official in iron 11,5 horas [Trab.
Costo
Galvanized steel sheet 459,03 m2 [Trab. (m2)
Costo
115 Classes roof (except 2, for tower crane disassembly) 168 horas gat;-
0osto
116 Placement of prefabricated slabs and struts 128 horas Zrab.
osto
1st official in construction 32 horas|Trab.
Costo
Specializated pawn in construction 96 horas |Trab.
Costo
Prefabricated slab 213,38 m2|Trab. (m2)
Costo
Strut 24 pce |Trab. (pce)
Costo
117 Placement of armor 38 horas|Trab.
Costo
Ordinary armor assembler pawn 28,5 horas |Trab.
Costo
Official armor assembler 9,5 horas|Trab.
Costo
Iron 853,12 kg |Trab. (kg)
Costo
118 Placement of concrete in slab joints 2 horas Erab.
osto
1st official in construction 0,5 horas |Trab.
Costo
Specializated pawn in construction 0,5 horas [Trab.
Costo
Mixer truck 0,5 horas |Trab.
Costo
Vibrator 0,5 horas |Trab.
Costo
Concrete 2,85 m3|Trab. (m3)
Costo
119 Theater's 1st floor 123,5 horas|Trab.
Costo
120 Placement of formwork 42 horas|Trab.
Costo
1st official in construction 7 horas |Trab.
Costo
Specializated pawn in construction 35 horas |Trab.
Costo
Formwork 164,34 m2 |Trab. (m2)
Costo
121 Placement of armor 34,5 horas|Trab.
Costo
Ordinary armor assembler pawn 23 horas |Trab.
Costo
Official armor assembler 11,5 horas|Trab.
Costo
Iron 2.793,78 kg |Trab. (kg)
Costo
122 Concrete placing/Vibration 20 horas|Trab.
Costo
1st official in construction 4 horas Trab.
Costo
Ordinary pawn in construction 8 horas |Trab.
Costo
Mixer truck 4 horas Trab.
Costo
Vibrator 4 horas Trab.
Costo
Concrete 49,3 m3 |Trab. (m3)
Costo
123 Take away formwork 27 horas|Trab.
Costo
1st official in construction 4,5 horas |Trab.
Costo
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Sint-Barbaracollege

Id  [Nombre de tarea Trabajo  |Detalles  [23abr'12 [30abr'12 |07 may'l2 |14may'l2 |21may'l2 |[28may'l2 |04jun'l2 [11jun'l2 [18jun'12 [25jun'12 |02jul'l2  [09jul'l2  |16ju
Specializated pawn in construction 22,5 horas|Trab. | . S 2150 h L S L S L S L S
Costo 82221 € 2894 € i
124 F.09 - Theater vertical elements (1st floor) 449 horas|Trab. G R e 24150 T8 i R e
8o I e TP T B 25527,88€ 2,268,240 € i R S e R R R ]
125 Concrete walls zone 7-8 136 horas|Trab. | wo3h. SR B
Costo | 10.820,66 € 959,64€
126 Scaffold installation 9 horasfTrab. | By e ]
Costo e ] - - R L T T T I L I T I T e T T ]
1st official in construction 45 horas|Trab. | R 1 O S N R SR
Costo e 1BA01E
Specializated pawn in construction 45 horas|Trab. | R 1 S S S SR
Costo e e £ o S S S S
Scaffold 15 pce|Trab. (pce) | L S S A S S S A
Costo 369,75 & L]
127 Inside formwork's placement 27 horas|Trab. | 2R L L L L L L L L
COStO: i | 2U969;00:€ i e s e e e
1st official in construction 45horas|Trab. | 45h
Costo 184,01 € i
Specializated pawn in construction 22,5horas|Trab. | 78 o S S S S S
Costo o BBLASE i
Formwork 102,48 m2 |Trab. (m2) ]
Costo
128 Placement of armor 30 horas|Trab.
Costo
Ordinary armor assembler pawn 22,5 horas |Trab.
Costo
Official armor assembler 7,5 horas |Trab.
Costo
Iron 1.844,64 kg [Trab. (kg)
Costo
129 Outside formwork's placement 27 horas|Trab.
Costo
1st official in construction 4,5 horas |Trab.
Costo
Specializated pawn in construction 22,5 horas Erab-
osto
Formwork 102,48 m2 |Trab. (m2)
Costo
130 Concrete placing/Vibration 10 horas|Trab.
Costo
1st official in construction 2 horas |Trab.
Costo
Ordinary pawn in construction 4 horas |Trab.
Costo
Mixer truck 2 horas [Trab.
Costo
Vibrator 2 horas [Trab.
Costo
Concrete 20,5 m3|Trab. (m3)
Costo
131 Take away formwork 33 horas|Trab.
Costo
1st official in construction 5,5 horas [Trab.
Costo
Specializated pawn in construction 27,5 horas Erab-
osto
132 Concrete walls zone 10-11 183,5 horas|Trab.
Costo
133 Scaffold installation 12 horas|Trab.
Costo
1st official in construction 6 horas [Trab.
Costo
Specializated pawn in construction 6 horas |Trab.
Costo
Scaffold 20 pce |Trab. (pce)
Costo
134 Inside formwork's placement 36 horas|Trab.
Costo
1st official in construction 6 horas [Trab.
Costo
Specializated pawn in construction 30 horas [Trab.
Costo
Formwork 140,14 m2|Trab. (m2) | 140,04
Costo | 2.986,38 € i
135 Placement of armor 42 horas|Trab. S A B R R R R R R AR e e e A S A R A R B A R e
Costo 3.600,85 €
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Id  [Nombre de tarea Trabajo  |Detalles  [23abr'12 [30abr'12 |07 may'l2 |14may'l2 |21may'l2 |[28may'l2 |04jun'l2 [11jun'l2 [18jun'12 [25jun'12 |02jul'l2  [09jul'l2  |16ju
Ordinary armor assembler pawn 31,5 horas Erab- 1 1 1 ,5h 1 1 1 1 1 1 1 1
osto
Official armor assembler 10,5 horas |Trab.
Costo
Iron 2.522,52 kg |Trab. (kg)
Costo
136 Outside formwork's placement 36 horas Erab.
osto
1st official in construction 6 horas |Trab.
Costo
Specializated pawn in construction 30 horas |Trab.
Costo
Formwork 140,14 m2 |Trab. (m2)
Costo
137 Concrete placing/Vibration 12,5 horas|Trab.
Costo
1st official in construction 2,5 horas|Trab.
Costo
Ordinary pawn in construction 5 horas |Trab.
Costo
Mixer truck 2,5 horas|Trab.
Costo
Vibrator 2,5 horas|Trab.
Costo
Concrete 28,03 m3 |Trab. (m3)
Costo
138 Take away formwork 45 horas|Trab.
Costo
1st official in construction 7,5 horas |Trab.
Costo
Specializated pawn in construction 37,5 horas Erab-
osto
139 Party walls in theater's zone (until roof) 129,5 horas Erab-
osto
140 Placement of insulation in existent walls as lost formwork 17 horas|Trab.
Costo
1st official in construction 8,5 horas|Trab.
Costo
Ordinary pawn in construction 8,5 horas|Trab.
Costo
Insulation 211,2 m2 |Trab. (m2)
Costo
141 Placement of armor 8 horas|Trab.
Costo
Ordinary armor assembler pawn 6 horas |Trab.
Costo
Official armor assembler 2 horas |Trab.
Costo
Iron 464,64 kg |Trab. (kg)
Costo
142 Placement of external formwork 54 horas|Trab.
Costo
1st official in construction 9 horas |Trab.
Costo
Specializated pawn in construction 45 horas |Trab.
Costo
Formwork 211,2 m2 (Trab. (m2)
Costo
143 Concrete placing/Vibration 17,5 horas Erab.
osto
1st official in construction 3,5 horas|Trab.
Costo
Ordinary pawn in construction 7 horas |Trab.
Costo
Mixer truck 3,5 horas|Trab.
Costo
Vibrator 3,5 horas|Trab.
Costo
Concrete 42,24 m3|Trab. (m3)
Costo
144 Take away formwork 33 horas|Trab.
Costo
1st official in construction 5,5 horas|Trab.
Costo
Specializated pawn in construction 27,5 horas Erab-
osto
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Sint-Barbaracollege

Id  [Nombre de tarea | Trabajo [Detalles [23abr'12 [30abr'l2 |07 may'12 |14may'l2 |21may'l2 |28may'l12 |04jun'12 [1ljun'12 |18jun'12 [25jun'12 |02jul'l2  [09jul'l2  [16ju
145 F.10 - Theater horizontal elements (1st to 2nd level) 189,5 horas|Trab. | 76h sh T R B 832h ! 56,80 24 IR SRR R i
Costo | = 872,11 € Bh3 B0 & i 9.49454€ 5,844,321 B0 02 R R
146 Podium level 127 horas|Trab. I S 552h 478h ZAh i e e
Costo 6.184,77€ 5.58260€  69792€ i
147 Placement of formwork and struts 36 horas|Trab; i R R B T T T LT T T T T e LT T T T T T T T T T S e
OO 1 453253 € vl
1st official in construction 6 horas|Trab. | o]0 O S S S S
Costo o ATB BB E i
Specializated pawn in construction 30 horas |Trab. | BON ]
Costo | ovo.86820€ ]
Formwork 142,79 m2|Trab. (M2) | L MATO e
Costo | o 3042,85€ L
Strut 40 pee |Trab. (PC) | A ]
GOS0 o AA280€ ]
148 Placement of armor B2 horas|Tral; i RGP B ]
[0fe =) (R S R B - 1oV B R N - Y < o e e T Tt
Ordinary armor assembler pawn 39 horas|Trab. | . e 1adh 2460
Costo | ..L......AA155€  TBASTE ]
Official armor assembler 13 horas|Trab. | AR B2 ]
Costo | L 149,18€ 25486 € L
Iron 3.141,38 kg (Trab. (K9) | o vo1A5989 198149 ]
Costo
149 Concrete placing/Vibration 15 horas|Trab.
Costo
1st official in construction 3 horas |Trab.
Costo
Ordinary pawn in construction 6 horas |Trab.
Costo
Mixer truck 3 horas |Trab.
Costo
Vibrator 3 horas |Trab.
Costo
Concrete 35,7 m3|Trab. (m3)
Costo
150 Take away formwork 24 horas|Trab.
Costo
1st official in construction 4 horas Trab.
Costo
Specializated pawn in construction 20 horas |Trab.
Costo
151 Technical room floor (over WC) 37 horas|Trab; i L L 28h O L e L R L B R R n
Costo i e e 3.309,76€ 26172 s
152 Placement of formwork and struts 15 horas|Tralsi i e e e e e e e e i e i R 15h e
Costo | e 1T780,28€ L
1st official in construction 2,5 horas|Trab. | BN
GOS0 i TAABE ]
Specializated pawn in construction 12,5 horas |Trab. A B
Costo | L BBL75 €
Formwork 55,8 m2|Trab. (m2) | . BR8]
GOS0 | LB A0 e
Strut 14 pce [Trab. (pce)
Costo
153 Placement of armor 8 horas|Trab.
Costo
Ordinary armor assembler pawn 6 horas |Trab.
Costo
Official armor assembler 2 horas |Trab.
Costo
Iron 446,4 kg [Trab. (kg)
Costo
154 Concrete placing/Vibration 5 horas|Trab.
Costo
1st official in construction 1 hora|Trab.
Costo
Ordinary pawn in construction 2 horas |Trab.
Costo
Mixer truck 1 hora|Trab.
Costo
Vibrator 1 hora|Trab.
Costo
Concrete 11,16 m3|Trab. (m3)
Costo
155 Take away formwork 9 horas|Trab.
Costo
1st official in construction 1,5 horas [Trab.
Costo
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Id  [Nombre de tarea | Trabajo [Detalles [23abr'12 [30abr'l2 |07 may'12 |14may'l2 |21may'l2 |28may'l12 |04jun'12 [1ljun'12 |18jun'12 |25jun'12 |02jul'l2  [09jul'l2  [16ju
Specializated pawn in construction 7,5 horas [Trab. : : : 1 1 1 7,5n 1 1 1 1 1
Costo
156 Elevator stairs (until 2nd floor) 25,5 horas|Trab.
Costo
157 Placement of formwork and struts 3 horas|Trab.
Costo
1st official in construction 0,5 horas |Trab.
Costo
Specializated pawn in construction 2,5 horas |Trab.
Costo
Formwork 8,84 M2(Trab. (M2) | B BA
Costo | 188,38€
Strut 22 pee |Trab. (DCE) | 2l
Costo | 2A3 A€ L]
158 Placement of armor 2 horas|Tral; o
COoStO i [ A B A L L L L
Ordinary armor assembler pawn 1,5horas|Trab. | 15h v e
Costo | 46,62 L]
Official armor assembler 0,5 horas |Trab. | OB
Costo | 1554€ L
Iron 95,76 kg |Trab. (KQ) | 95,76 ]
Costo
159 Concrete placing/Vibration 2,5 horas|Trab.
Costo
1st official in construction 0,5 horas |Trab.
Costo
Ordinary pawn in construction 1 hora|Trab.
Costo
Mixer truck 0,5 horas |Trab.
Costo
Vibrator 0,5 horas |Trab.
Costo
Concrete 1,77 m3|Trab. (m3)
Costo
160 Take away formwork 3 horas|Trab.
Costo
1st official in construction 0,5 horas |Trab.
Costo
Specializated pawn in construction 2,5 horas |Trab.
Costo
161 Steps construction 15 horas|Trab.
Costo
1st official in construction 5 horas |Trab.
Costo
Ordinary pawn in construction 10 horas|[Trab.
Costo
Bricks 144 pee |Trab. (pC€) | A ]
Costo | 0 2448€ L
Cement mortar 0,07 m3(Trab.(m3) | . 007 e
Costo | BT ]
162 F.11 - Theater vertical elements (2nd floor) 2445 horas|Trab. | ... . 4fxm™  1e6h  1324nh 345h .o 18w ]
Costo | 0 AB1237€ 54891€  14.08247€  2.44826€ . 53769€ o
163 Concrete walls zone 7-8 140,5 horas|Trab. | e e a7k 2ah
Costo
164 Scaffold installation 9 horas|Trabs | L T L T L L g L g AR i R B T T ]
Costo
1st official in construction 4,5 horas |Trab.
Costo
Specializated pawn in construction 4,5 horas [Trab.
Costo
Scaffold 15 pce |Trab. (pce)
Costo
165 Placement of armor 60 horas|Trab.
Costo
Ordinary armor assembler pawn 45 horas |Trab.
Costo
Official armor assembler 15 horas [Trab.
Costo
Iron 3.672,81 kg |Trab. (kg)
Costo
166 Formwork's placement 33 horas|Trab.
Costo
1st official in construction 5,5 horas|Trab.
Costo
Specializated pawn in construction 27,5 horas |Trab.
Costo
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Id  [Nombre de tarea | Trabajo [Detalles [09jul'12  [16ju
Formwork 136,05 m2 |Trab. (m2) 1 1
Costo
167 Concrete placing/Vibration 17,5 horas|Trab.
Costo
1st official in construction 3,5 horas|Trab.
Costo
Ordinary pawn in construction 7 horas |Trab.
Costo
Mixer truck 3,5 horas|Trab.
Costo
Vibrator 3,5 horas|Trab.
Costo
Concrete 40,81 m3|Trab. (m3)
Costo
168 Take away formwork 21 horas|Trab.
Costo
1st official in construction 3,5 horas|Trab.
Costo
Specializated pawn in construction 17,5 horas Erab-
osto
169 Concrete walls in elevator shaft 58 horas Erab-
osto
170 Placement of armor 14 horas|Trab.
Costo
Ordinary armor assembler pawn 10,5 horas |Trab.
Costo
Official armor assembler 3,5 horas|Trab.
Costo
Iron 805,5 kg [Trab. (kg)
Costo
171 Placement of formwork 24 horas|Trab.
Costo
1st official in construction 4 horas Trab.
Costo
Specializated pawn in construction 20 horas |Trab.
Costo
Formwork 89,5 m2 |Trab. (m2)
Costo
172 Concrete placing/Vibration 5 horas|Trab.
Costo
1st official in construction 1 hora|Trab.
Costo
Ordinary pawn in construction 2 horas |Trab.
Costo
Mixer truck 1 hora|Trab.
Costo
Vibrator 1 hora|Trab.
Costo
Concrete 8,95 m3|Trab. (m3)
Costo
173 Take away formwork 15 horas|Trab.
Costo
1st official in construction 2,5 horas|Trab.
Costo
Specializated pawn in construction 12,5 horas Erab-
osto
174 Engine room floor 17,5 horas|Trab.
Costo
175 Placement of formwork and struts 6 horas|Trab.
Costo
1st official in construction 1 hora|Trab.
Costo
Specializated pawn in construction 5 horas |Trab.
Costo
Formwork 14,8 m2 [Trab. (m2)
Costo
Strut 7 pce |Trab. (pce)
Costo
176 Placement of armor 6 horas|Trab.
Costo
Ordinary armor assembler pawn 4,5 horas |Trab.
Costo
Official armor assembler 1,5 horas [Trab.
Costo
Iron 325,6 kg |Trab. (kg)
Costo
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177 Concrete placing/Vibration 2,5 horas|Trab. : : : : : : : 2,5n : : : :
Costo
1st official in construction 0,5 horas |Trab.
Costo
Ordinary pawn in construction 1 hora|Trab.
Costo
Mixer truck 0,5 horas |Trab.
Costo
Vibrator 0,5 horas |Trab.
Costo
Concrete 2,96 m3|Trab. (m3)
Costo
178 Take away formwork 3 horas|Trab.
Costo
1st official in construction 0,5 horas |Trab.
Costo
Specializated pawn in construction 2,5 horas |Trab.
Costo
179 Elevator stairs (until engine room) 25,5 horas Zrab-
osto
180 Placement of formwork and struts 3 horas Erab.
osto
1st official in construction 0,5 horas |Trab.
Costo
Specializated pawn in construction 2,5 horas |Trab.
Costo
Formwork 8,84 m2 |Trab. (m2)
Costo
Strut 11 pce [Trab. (pce)
Costo
181 Placement of armor 2 horas|Trab.
Costo
Ordinary armor assembler pawn 1,5 horas |Trab.
Costo
Official armor assembler 0,5 horas |Trab.
Costo
Iron 95,76 kg |Trab. (kg)
Costo
182 Concrete placing/Vibration 2,5 horas|Trab.
Costo
1st official in construction 0,5 horas |Trab.
Costo
Ordinary pawn in construction 1 hora|Trab.
Costo
Mixer truck 0,5 horas |Trab.
Costo
Vibrator 0,5 horas |Trab.
Costo
Concrete 1,77 m3|Trab. (m3)
Costo
183 Take away formwork 3 horas|Trab.
Costo
1st official in construction 0,5 horas |Trab.
Costo
Specializated pawn in construction 2,5 horas |Trab.
Costo
184 Steps construction 15 horas|Trab.
Costo
1st official in construction 5 horas |Trab.
Costo
Ordinary pawn in construction 10 horas|[Trab.
Costo
Bricks 72 pce |Trab. (pce)
Costo
Cement mortar 0,04 m3|Trab. (m3)
Costo
185 Move crane to the street 3 horas|Trab.
Costo
Cost crane setup/remove Trab.
Costo
Crane subcontractor 3 horas |Trab.
Costo
186 F.12 - Classes' elements 417,5 horas|Trab.
Costo
187 Classes roof in class 2 51 horas|Trab.
Costo
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188 Placement of prefabricated slabs and struts (class 2) 34,5 horas Zrab. : : 1 ; 1 ; : : 34,5h, : 1 ;
osto
1st official in construction 11,5 horas |Trab.
Costo
Specializated pawn in construction 23 horas |Trab.
Costo
Prefabricated slab 73,81 m2 |Trab. (m2)
Costo
Strut 8 pce |Trab. (pce)
Costo
189 Placement of armor (class 2) 14 horas|Trab.
Costo
Ordinary armor assembler pawn 10,5 horas |Trab.
Costo
Official armor assembler 3,5 horas |Trab.
Costo
Iron 295,24 kg |Trab. (kg)
Costo
190 Placement of concrete in slab joints (class 2) 2,5 horas Zrab.
osto
1st official in construction 0,5 horas [Trab.
Costo
Ordinary pawn in construction 1 hora|Trab.
Costo
Mixer truck 0,5 horas [Trab.
Costo
Vibrator 0,5 horas [Trab.
Costo
Concrete 0,93 m3|Trab. (m3)
Costo
191 Perimetral concrete beam 27,5 horas|Trab.
Costo
192 Placement of formwork and struts 12 horas|Trab.
Costo
1st official in construction 2 horas |Trab.
Costo
Specializated pawn in construction 10 horas [Trab.
Costo
Formwork 45,12 m2 |Trab. (m2)
Costo
Strut 13 pce [Trab. (pce)
Costo
193 Placement of armor 4 horas|Trab.
Costo
Ordinary armor assembler pawn 3 horas [Trab.
Costo
Official armor assembler 1 hora|Trab.
Costo
Iron 249,12 kg |Trab. (kg)
Costo
194 Concrete placing/Vibration 2,5 horas|Trab.
Costo
1st official in construction 0,5 horas [Trab.
Costo
Ordinary pawn in construction 1 hora|Trab.
Costo
Mixer truck 0,5 horas [Trab.
Costo
Vibrator 0,5 horas [Trab.
Costo
Concrete 3,89 m3|Trab. (m3)
Costo
195 Take away formwork 9 horas|Trab.
Costo
1st official in construction 1,5 horas [Trab.
Costo
Specializated pawn in construction 7,5 horas |Trab.
Costo
196 Stairs to terrace 12 horas|Trab.
Costo
197 Placement of prefabricated stairs' slabs with struts 12 horas Erab.
osto
1st official in construction 4 horas [Trab.
Costo
Specializated pawn in construction 8 horas |Trab.
Costo
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Id  [Nombre de tarea Trabajo  |Detalles  |23abr'12 [30abr'12 |07 may'12 [14may'l2 |[21may'l2 [28may'12 |04jun'12 [11jun'12 [18jun'12 |25jun'12 |02jul'l2  |[09jul'l2  [16]ju
Prefabricated slab 15 m2|Trab. (m2) : ! : ! : ! : ! : ! 15 !
Costo
Strut 11 pce [Trab. (pce)
Costo
198 Terrace construction 327 horas|Trab.
Costo | e 2.85104€ 165.971,55€ | 294244€
199 Placement of vapour barrier 6 horas|Trab: e L g s e S
80 (o T T T T T e T T T T T T T e TP P E PR EEEIEIEEEE > 10 B £ = 1 e e TP P HE P TP EIEE I ST
1st official in construction 2 horas |Trah. 2]
Costo | oo 59%6€ o]
Ordinary pawn in construction dohoras|Trab. | AN
Costo | 11388
Vapour barrier (Polyethilene plastic sheet) 316,59 m2|Trab. (M2) | L nhwoooo8les9
Costo
200 Slope formation 7,5 horas|Trab.
[0fe =) [ R S e B e e e e R Y T < (=1 T {1 R e T T et
1st official in construction 2,5horas|Trab. | e 28
Costo | o744
Ordinary pawn in construction S horas |TraD. s ]
Costo | L1423
Lean concrete 29,56 M3 [Trab. (M3) | 2956
Costo | 488,25 € e
201 Placement of insulation 37,5 horas|Trab. L L L L L L L L L L e e e L B L R B B i B B i i n i RB e Q0 BBl e e
COStO | nhna o bor e 233227€ ..
1st official in construction 12,5 horas |Trab. S5h 995h
COSt0 | 1594€ 29631€ o
Ordinary pawn in construction 25 horas |Trab. 50 900 ]
Costo | oo 145208 566,55€ ]
Insulation 302,62 m2 |Trab. (m2) 61,73 24089 . |
CoOSt0 | ... . .31658€ 146940€
202 Placement of EPDM 10,5 horas|Trab. 10,5h
Costo ‘
1st official in construction 3,5 horas|Trab.
Costo
Ordinary pawn in construction 7 horas |Trab.
Costo
EPDM 302,62 m2 |Trab. (m2)
Costo
203 Placement of adjustable supports 82,5 horas|Trab.
Costo
1st official in construction 27,5 horas [Trab.
Costo
Ordinary pawn in construction 55 horas |Trab.
Costo
Adjustable support 302,62 m2 |Trab. (m2)
Costo
204 Placement of tiles 183 horas|Trab.
Costo 477752 €
1st official in construction 61 horas|Trab. 37,75h
Costo
Ordinary pawn in construction 122 horas |Trab.
Costo
Tiles 302,62 m2 |Trab. (m2)
Costo
205 F.13 - Theater elements 1.269 horas|Trab.
Costo
206 Elevator shaft roof 36,5 horas|Trab.
Costo
207 Placement of formwork and struts 9 horas|Trab.
Costo
1st official in construction 1,5 horas [Trab.
Costo
Specializated pawn in construction 7,5 horas|Trab.
Costo
Formwork 36,3 m2|Trab. (m2)
Costo
Strut 10 pce [Trab. (pce) 10
Costo )
208 Placement of armor 14 horas|Trab. ‘
Costo
Ordinary armor assembler pawn 10,5 horas |Trab.
Costo
Official armor assembler 3,5 horas|Trab.
Costo | ... .. logree . |
Iron 792kg(Trab. (ko) | e 792
Costo 720,72 €
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Id  [Nombre de tarea Trabajo  |Detalles  |23abr'12 [30abr'12 |07 may'12 [14may'l2 |[21may'l2 [28may'12 |04jun'12 [11jun'12 [18jun'12 |25jun'12 |02jul'l2  |[09jul'l2  [16]ju
209 Concrete placing/Vibration 5 horas|Trab. : : : 1 1 1 1 1 1 1 5h 1
Costo
1st official in construction 1 hora|Trab.
Costo
Ordinary pawn in construction 2 horas |Trab.
Costo
Mixer truck 1 hora|Trab.
Costo
Vibrator 1 hora|Trab.
Costo
Concrete 7,62 m3|Trab. (m3)
Costo
210 Take away formwork 6 horas|Trab.
Costo
1st official in construction 1 hora|Trab.
Costo
Specializated pawn in construction 5 horas |Trab.
Costo
211 Placement of EPDM 1,5 horas|Trab.
Costo
1st official in construction 0,5 horas |Trab.
Costo
Ordinary pawn in construction 1 hora|Trab.
Costo
EPDM 36,3 m2|Trab. (m2)
Costo
212 Placement of grave 1 hora/Trab.
Costo
Ordinary pawn in construction 1 hora|Trab.
Costo
Grave 36,3 m2|Trab. (m2)
Costo
213 Theater wall 1st part 502 horas|Trab.
Costo
214 Scaffold installation 14 horas|Trab.
Costo
1st official in construction 7 horas |Trab.
Costo
Specializated pawn in construction 7 horas |Trab.
Costo !
Scaffold 22 pce |Trab. (pce) 22
Costo ‘
215 Inside formwork's placement 87 horas|Trab.
Costo
1st official in construction 14,5 horas |Trab.
Costo
Specializated pawn in construction 72,5 horas Erab-
osto
Formwork 361,83 m2(Trab.(m2) | . nwao3e183
COSt0 | e T1060€
216 Placement of armor 158 horas Trab. | o Man 11880
Costo | L 3b9g68€ 10.202,08€ L
Ordinary armor assembler pawn 118,5 horas Erab- ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
osto
Official armor assembler 39,5 horas |Trab. o8 o292h ]
Costo | L B20,12€ 0 90754
Iron 0.769,36 Kg [Trab. (KQ) | v 254745 722191 ]
Costo | e 2.318,18€ 657194
217 Outside formwork's placement 87 horas|Trab. | lii.....bagh 2220
Costo
1st official in construction 14,5 horas [Trab. 08 37
Costo | e 321,62€ 110,19€
Specializated pawn in construction 72,5 horas Erab- ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
osto
Formwork 361,83 m2 |Trab. (m2) S S A S IR 2695 9233 |
Costo 5.743,07 € 1.967,53 €
218 Concrete placing/Vibration 45 horas|Trab.
Costo
1st official in construction 9 horas |Trab.
Costo
Ordinary pawn in construction 18 horas|Trab.
Costo
Mixer truck 9 horas |Trab.
Costo
Vibrator 9 horas |Trab.
Costo
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Id  [Nombre de tarea Trabajo  |Detalles  |23abr'12 [30abr'12 |07 may'12 [14may'l2 |[21may'l2 [28may'12 |04jun'12 [11jun'12 [18jun'12 |25jun'12 |02jul'l2  |[09jul'l2  [16]ju
Concrete 108,55 m3|Trab. (m3) | L o L L L o L o L o L 108,55 |
(O O A S S 6.657,37€
219 Take away formwork 111 horas|Trab. 1
Costo
1st official in construction 18,5 horas |Trab.
Costo
Specializated pawn in construction 92,5 horas |Trab.
Costo
220 Theater wall 2nd part 224 horas|Trab.
Costo
221 Scaffold installation 10 horas|Trab.
Costo
1st official in construction 5 horas |Trab.
Costo
Specializated pawn in construction 5 horas |Trab.
Costo
Scaffold 22 pce |Trab. (pce)
Costo
222 Inside formwork's placement 39 horas|Trab.
Costo
1st official in construction 6,5 horas |Trab.
Costo
Specializated pawn in construction 32,5 horas |Trab.
Costo
Formwork 156,63 m2|Trab. (m2)
Costo
223 Placement of armor 68 horas|Trab.
Costo
Ordinary armor assembler pawn 51 horas |Trab.
Costo
Official armor assembler 17 horas [Trab.
Costo
Iron 4.229,01 kg [Trab. (kg)
Costo
224 Outside formwork's placement 39 horas|Trab.
Costo
1st official in construction 6,5 horas |Trab.
Costo
Specializated pawn in construction 32,5 horas |Trab.
Costo
Formwork 156,63 m2|Trab. (m2)
Costo
225 Concrete placing/Vibration 20 horas|Trab.
Costo
1st official in construction 4 horas [Trab.
Costo
Ordinary pawn in construction 8 horas |Trab.
Costo
Mixer truck 4 horas [Trab.
Costo
Vibrator 4 horas |Trab.
Costo
Concrete 46,99 m3|[Trab. (M3)
Costo
226 Take away formwork 48 horas|Trab.
Costo
1st official in construction 8 horas |Trab.
Costo
Specializated pawn in construction 40 horas |Trab.
Costo | |
227 Theater floor 90 horas|Trab.
Costo
228 Placement of prefabricated slabs with struts 90 horas|Trab.
Costo
1st official in construction 30 horas |Trab.
Costo
Specializated pawn in construction 60 horas |Trab.
Costo
Prefabricated slab 198,69 m2 [Trab. (m2)
Costo
Strut 40 pce |Trab. (pce)
Costo
229 Theater stairs 24 horas|Trab.
Costo
230 Placement of prefabricated slabs with struts 24 horas|Trab.
Costo
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Id  [Nombre de tarea Trabajo  |Detalles  [23abr'12 [30abr'12 |07 may'l2 |14may'l2 |21may'l2 |[28may'l2 |04jun'l2 [11jun'l2 [18jun'12 [25jun'12 |02jul'l2  [09jul'l2  |16ju
1st official in construction 8 horas Trab. : : : 1 1 1 0,8h 7,2h 1 1 1 1
Costo
Specializated pawn in construction 16 horas [Trab.
Costo
Prefabricated slab 41,04 m2|Trab. (M2) | L inoAx 36,94 ]
Costo | 0 131,336 1.181,95€ .
Strut 44 pee(Trab. (pce) | A& 39,6
Costo | ... 4871€ 438,37 €
231 Theater roof 373,5 horas|Trab. ‘
Costo
232 Placement of presfabricated slabs and struts 187,5 horas Erab.
osto
1st official in construction 62,5 horas |Trab.
Costo
Specializated pawn in construction 125 horas Erab-
osto
Prefabricated slab 414,43 m2 |Trab. (m2)
Costo
Strut 100 pce |Trab. (pce)
Costo
233 Placement of armor 74 horas|Trab.
Costo
Ordinary armor assembler pawn 55,5 horas |Trab.
Costo
Official armor assembler 18,5 horas |Trab.
Costo
Iron 4.558,73 kg [Trab. (kg)
Costo
234 Placement of concrete in slabs joints 22,5 horas Zrab.
osto
1st official in construction 4,5 horas [Trab.
Costo
Ordinary pawn in construction 9 horas |Trab.
Costo
Mixer truck 4,5 horas [Trab.
Costo
Vibrator 4,5 horas [Trab.
Costo
Concrete 52,47 m3 [Trab. (m3)
Costo
235 Placement of vapour barrier 7,5 horas|Trab.
Costo
1st official in construction 2,5 horas |Trab.
Costo
Ordinary pawn in construction 5 horas |Trab.
Costo
Vapour barrier (Polyethilene plastic sheet) 414,43 m2 Erab- (m2)
osto
236 Slope formation 10,5 horas|Trab.
Costo
1st official in construction 3,5 horas |Trab.
Costo
Ordinary pawn in construction 7 horas |Trab.
Costo
Lean concrete 41,44 m3|Trab. (m3)
Costo
237 Placement of insulation 51 horas|Trab.
Costo
1st official in construction 17 horas [Trab.
Costo
Ordinary pawn in construction 34 horas |Trab.
Costo
Insulation 414,43 m2 |Trab. (m2)
Costo
238 Placement of EPDM 13,5 horas|Trab.
Costo
1st official in construction 4,5 horas [Trab.
Costo
Ordinary pawn in construction 9 horas |Trab.
Costo
EPDM 414,43 m2 |Trab. (m2)
Costo
239 Placement of grave 7 horas|Trab.
Costo
Ordinary pawn in construction 7 horas |Trab.
Costo
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Grave 414,43 m2 [Trab. (m2) : ! : ! : ! : ! : ! : !

Costo
240 Removal of the crane 3 horas|Trab.
Costo
Cost crane setup/remove Trab.
Costo
Crane subcontractor 3 horas |Trab.
Costo
241 Glass walls 16 horas|Trab.
Costo
242 Installation of main structure in classes wall 8 horas|Trab.
Costo
Cost glass wall Trab.
Costo
Glass wall subcontractor 8 horas |Trab.
Costo
243 Installation of main structure in theater wall 8 horas|Trab.
Costo
Cost glass wall Trab.
Costo
Glass wall subcontractor 8 horas |Trab.
Costo
244 F.14 - Crane costs 928 horas|Trab.
Costo
Rental crane 928 horas [Trab.
Costo
245 F.15 - Comfort installation 187,5 horas|Trab.
Costo
246 Placement of insulation in gym 25,5 horas|Trab.
Costo
1st official in construction 8,5 horas|Trab.
Costo
Ordinary pawn in construction 17 horas|Trab.
Costo

Insulation 211,97 m2|Trab. (m2)
Costo
247 Placement of insulation in theater 87 horas|Trab.
Costo
1st official in construction 29 horas |Trab.
Costo
Ordinary pawn in construction 58 horas |Trab.
Costo

Insulation 713,31 m2|Trab. (m2)
Costo
248 Placement of insulation in classes 9 horas|Trab.
Costo
1st official in construction 3 horas |Trab.
Costo
Ordinary pawn in construction 6 horas |Trab.
Costo

Insulation 70,95 m2 [Trab. (m2)
Costo
249 Placement of acoustical panels in theater walls 66 horas|Trab.
Costo
1st official in construction 22 horas|Trab.
Costo
Ordinary pawn in construction 44 horas |Trab.
Costo

Acoustical isolation 540,45 m2 |Trab. (m2)
Costo
250 END 0 horas|Trab.
Costo
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Id  [Nombre de tarea | Trabajo [Detalles [16jul'12  |23jul'l2  |30jul'l2 |06ago'l2 |13ago'l2 |20ago'l2 |27ago'l2 |03sep'l2 |10sep'l2 |17sep'l2 |24sep'l2 |Oloct'12 |080
Prefabricated slab 15 m2|Trab. (m2) : ! : ! : ! : ! : ! : !
Costo
Strut 11 pce [Trab. (pce)
Costo
198 Terrace construction 327 horas|Trab.
Costo
199 Placement of vapour barrier 6 horas|Trab.
Costo
1st official in construction 2 horas |Trab.
Costo
Ordinary pawn in construction 4 horas [Trab.
Costo
Vapour barrier (Polyethilene plastic sheet) 316,59 m2 Erab- (m2)
osto
200 Slope formation 7,5 horas|Trab.
Costo
1st official in construction 2,5 horas|Trab.
Costo
Ordinary pawn in construction 5 horas |Trab.
Costo
Lean concrete 29,56 m3 (Trab. (m3)
Costo
201 Placement of insulation 37,5 horas|Trab.
Costo
1st official in construction 12,5 horas |Trab.
Costo
Ordinary pawn in construction 25 horas |Trab.
Costo
Insulation 302,62 m2|Trab. (m2)
Costo
202 Placement of EPDM 10,5 horas|Trab.
Costo
1st official in construction 3,5 horas|Trab.
Costo
Ordinary pawn in construction 7 horas |Trab.
Costo
EPDM 302,62 m2 |Trab. (m2)
Costo
203 Placement of adjustable supports 82,5 horas Erab.
osto
1st official in construction 27,5 horas [Trab.
Costo
Ordinary pawn in construction 55 horas |Trab.
Costo
Adjustable support 302,62 m2|Trab. (m2)
Costo
204 Placement of tiles 183 horas|Trab.
Costo
1st official in construction 61 horas|Trab.
Costo
Ordinary pawn in construction 122 horas |Trab.
Costo
Tiles 302,62 m2 |Trab. (m2)
Costo N S S S N S S S o S S R
205 F.13 - Theater elements 1.269 horas|Trab. | 283h 2240 512h 956h 142,8h 711h 45h HEHHEHH FAGR i B R B B
Costo . 1317,95€¢ 14.816,12€ 7.220,14€ | 592546 €  14.24008€ 7.526,18€ 717048€ oo 112s201€ o
206 Elevator shaft roof 36,5 horas|Trab. 8,5h 3 3 3 3 3 3 ! 1
Costo . ! . ! . ' ; .
207 Placement of formwork and struts 9 horas|Trab.
Costo
1st official in construction 1,5 horas [Trab.
Costo
Specializated pawn in construction 7,5 horas|Trab.
Costo
Formwork 36,3 m2|Trab. (m2)
Costo
Strut 10 pce [Trab. (pce)
Costo
208 Placement of armor 14 horas|Trab.
Costo
Ordinary armor assembler pawn 10,5 horas |Trab.
Costo
Official armor assembler 3,5 horas|Trab.
Costo
Iron 792 kg |Trab. (kg)
Costo
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Id  [Nombre de tarea Trabajo  |Detalles  |16jul'12  [23jul'l2  [30jul'l2  |06ago'l2 |13ago'l2 [20ago'l2 |27ago'l2 |03sep'l2 |10sep'l2 |17sep'l2 [24sep'l2 |Oloct'l2 080
209 Concrete placing/Vibration 5 horas|Trab. : : : ; 1 ; 1 ; 1 ; 1 ;
Costo
1st official in construction 1 hora|Trab.
Costo
Ordinary pawn in construction 2 horas |Trab.
Costo
Mixer truck 1 hora|Trab.
Costo
Vibrator 1 hora|Trab.
Costo
Concrete 7,62 m3|Trab. (m3)
Costo
210 Take away formwork 6 horas|Trab.
Costo
1st official in construction 1 hora|Trab.
Costo
Specializated pawn in construction 5 horas |Trab.
Costo
211 Placement of EPDM 1,5 horas|Trab.
Costo
1st official in construction 0,5 horas |Trab.
Costo
Ordinary pawn in construction 1 hora|Trab.
Costo
EPDM 36,3 m2|Trab. (m2)
Costo
212 Placement of grave 1 hora/Trab.
Costo
Ordinary pawn in construction 1 hora|Trab.
Costo
Grave 36,3 m2|Trab. (m2)
Costo
213 Theater wall 1st part 502 horas|Trab.
Costo
214 Scaffold installation 14 horas|Trab.
Costo
1st official in construction 7 horas |Trab.
Costo
Specializated pawn in construction 7 horas |Trab.
Costo
Scaffold 22 pce |Trab. (pce)
Costo
215 Inside formwork's placement 87 horas|Trab.
Costo
1st official in construction 14,5 horas |Trab.
Costo
Specializated pawn in construction 72,5 horas Erab-
osto
Formwork 361,83 m2|Trab. (m2)
Costo
216 Placement of armor 158 horas|Trab.
Costo
Ordinary armor assembler pawn 118,5 horas Erab-
osto
Official armor assembler 39,5 horas [Trab.
Costo
Iron 9.769,36 kg |Trab. (kg)
Costo
217 Outside formwork's placement 87 horas|Trab.
Costo
1st official in construction 14,5 horas |Trab.
Costo
Specializated pawn in construction 72,5 horas Erab-
osto
Formwork 361,83 m2|Trab. (m2)
Costo
218 Concrete placing/Vibration 45 horas|Trab.
Costo
1st official in construction 9 horas |Trab.
Costo
Ordinary pawn in construction 18 horas|Trab.
Costo
Mixer truck 9 horas |Trab.
Costo
Vibrator 9 horas |Trab.
Costo
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Id  [Nombre de tarea Trabajo  |Detalles  |16jul'12  [23jul'l2  [30jul'l2  |06ago'l2 |13ago'l2 [20ago'l2 |27ago'l2 |03sep'l2 |10sep'l2 |17sep'l2 [24sep'l2 |Oloct'l2 080
Concrete 108,55 m3|Trab. (m3) : ! : ! : ! : ! : ! : !
Costo
219 Take away formwork 111 horas|Trab.
Costo
1st official in construction 18,5 horas|Trab.
Costo
Specializated pawn in construction 92,5 horas |Trab.
Costo
220 Theater wall 2nd part 224 horas|Trab.
Costo
221 Scaffold installation 10 horas|Trab.
Costo
1st official in construction 5 horas |Trab.
Costo
Specializated pawn in construction 5 horas |Trab.
Costo
Scaffold 22 pce|Trab. (pce) | 220 ]
Costo | L BA2 808 L]
222 Inside formwork's placement 39 horas|Trab. | . 30h
Costo | 0 A447191€ L
1st official in construction 6,5 horas|Trab. | BN
Costo | L A0 T & i
Specializated pawn in construction 32,5 horas|Trab. B BN
Costo | 9405 € o]
Formwork 156,63 m2|Trab. (m2) | o ABBB3 e
Costo
223 Placement of armor 68 horas|Trab.
Costo
Ordinary armor assembler pawn 51 horas |Trab.
Costo
Official armor assembler 17 horas (Trab.
Costo
Iron 4.229,01 kg [Trab. (kg)
Costo
224 Outside formwork's placement 39 horas|Trab.
Costo
1st official in construction 6,5 horas|Trab.
Costo
Specializated pawn in construction 32,5 horas |Trab.
Costo
Formwork 156,63 m2|Trab. (m2) | o BL,83 A5, 3
Costo | .. 66756€  267023€ o]
225 Concrete placing/Vibration 20 horas|Trab. i e P e e e e e e e e e e e R
Costo | 0 BB42,62€
1st official in construction 4 horas|Trab. | AN
Costo | AN 26 L]
Ordinary pawn in construction 8 horas |Trab. BN
Costo | 0 22776€
Mixer truck 4horas(Trab. | AR
Costo | A8 B ]
Vibrator 4 horas|Trab. | AN
Costo | 0 BBBE
Concrete 46,99 m3|Trab. (M3) | B
Costo | L 28BL00€ L]
226 Take away formwork 48 horas|Trab; i A R R R R ik
GOt 1 e e R B
1st official in construction 8 horas |Trab. | B
Costo | o 23B24€
Specializated pawn in construction 40 horas |Trab. AN
Costo | L157,60€ e
227 Theater floor 90 horas|Trab. !
Costo
228 Placement of prefabricated slabs with struts 90 horas|Trab.
Costo
1st official in construction 30 horas|Trab.
Costo
Specializated pawn in construction 60 horas |Trab.
Costo
Prefabricated slab 198,69 m2|Trab. (m2)
Costo
Strut 40 pce |Trab. (pce)
Costo
229 Theater stairs 24 horas|Trab.
Costo
230 Placement of prefabricated slabs with struts 24 horas|Trab.
Costo
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Id  [Nombre de tarea Trabajo  |Detalles  |16jul'12  [23jul'l2  [30jul'l2  |06ago'l2 |13ago'l2 [20ago'l2 |27ago'l2 |03sep'l2 |10sep'l2 |17sep'l2 [24sep'l2 |Oloct'l2 080
1st official in construction 8 horas |Trab. : : : 1 1 1 1 1 1 1 1 1
Costo
Specializated pawn in construction 16 horas Erab-
osto
Prefabricated slab 41,04 M2 |Trab. (M) |
Costo | L
Strut 44 pce(Trab.(pce) | b
Costo | e
231 Theater roof 373,5horas|Trab. | L 476h 142,8h 7110 405h TAiGh i i
Costo = | e 452962 €  14.240,08€ 7.526,18€ 7.17048€ 10.252,91 € ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
232 Placement of presfabricated slabs and struts 187,5 horas/Trab. | 2040 96h F A L e T R T R ]
GOSt:: il e e R R e R e R R R R BT 2159,41€ = 10.16193€ 7526,1B€ o]
1st official in construction 62,5 horas|Trab. | i 68h . 32h 23,70 v
Costo L ll..li......20250€ 95296€  705,79€ ]
Specializated pawn in construction 125 horas|Trab. | 136h 64h, AT AN i
Costo .1 ..39358€ 185216 € . L3776 € i ]
Prefabricated slab 414,43 m2|Trab.(m2) | . 4509 212,19 157,15 e
Costo | 1.442,88€ 6.790,02€ 502886 € Lt
Strut 100 pce|Trab. (pce) | . 1088 512 L S e S H S S SO
Costo ... 12044 566,78€ 419, ,7,7,€ ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
233 Placement of armor T4 horas]Trab i Dy A B L L e
Coste i 2 B A D ]
Ordinary armor assembler pawn 55,5 horas Erab- ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
osto
Official armor assembler 18,5 horas |Trab. I R S I
Costo | 0 21134€ 0 36364€ e
Iron 4.558,73 kg [Trab. (kg)
Costo
234 Placement of concrete in slabs joints 22,5 horas Zrab.
osto
1st official in construction 4,5 horas |Trab.
Costo
Ordinary pawn in construction 9 horas |Trab.
Costo
Mixer truck 4,5 horas |Trab.
Costo
Vibrator 4,5 horas |Trab.
Costo
Concrete 52,47 m3(Trab. (M) | BT i
COSt0 | B207,99€
235 Placement of vapour barrier 7.5 horas|Trab:: bttt L R L B e e B e B R R B R R B R R R B i e
GOt L e B B e i i
1st official in construction 2,5 horas|Trab. | a2Bh ]
Costo | AR
Ordinary pawn in construction S horas |Trab. BN ]
CostO oo MA235€ ]
Vapour barrier (Polyethilene plastic sheet) 414,43 m2 Erab- (M) | ALAAS
osto
236 Slope formation 10,5 horasgjTral; i i i i i s R s s s e s OB S e S e B B B e
st L 2 O B e ]
1st official in construction 3,5 horas|Trab. | BBh ]
Costo | L 10423 €
Ordinary pawn in construction Thoras|Trab. | In
GOS0 i X9929€ ]
Lean concrete A1, A4 MB|Trab. (MB) | AL
Costo | L 20058,32€
237 Placement of insulation 51 horasflrahs: i L e D L e e R R e e i e B R e B B i R e e e
COSTO L L L L 4 002,26 L L L L L L L L L L
1st official in construction L7 horas |Tral. AT
GOS0 | v....a......50626€ o]
Ordinary pawn in construction 34 horas|Trab. | U4 ]
Costo | 967,98
Insulation 414,43 m2|Trab. (m2) | e A S S S
L I S S S S S S 252802€ ]
238 Placement of EPDM 13,5 horag|Tral. o L D L 18Dl s s R R R
Costo 4.182,27 €
1st official in construction 4,5 horas |Trab.
Costo
Ordinary pawn in construction 9 horas |Trab.
Costo
EPDM 414,43 m2 [Trab. (m2)
Costo
239 Placement of grave 7 horas|Trab.
Costo
Ordinary pawn in construction 7 horas |Trab.
Costo

Page 36 of 37 Carlos Devis




Sint-Barbaracollege

Id  [Nombre de tarea Trabajo  |Detalles  |16jul'12  [23jul'l2  [30jul'l2  |06ago'l2 |13ago'l2 [20ago'l2 |27ago'l2 |03sep'l2 |10sep'l2 |17sep'l2 [24sep'l2 |Oloct'l2 080
Grave 414,43 m2|Trab. (m2) : ! : ! : ! : ! 414,43 ! : !
Costo
240 Removal of the crane 3 horas|Trab.
Costo
Cost crane setup/remove Trab.
Costo
Crane subcontractor 3 horas |Trab.
Costo
241 Glass walls 16 horas|Trab.
Costo
242 Installation of main structure in classes wall 8 horas|Trab.
Costo
Cost glass wall Trab.
Costo
Glass wall subcontractor 8 horas |Trab.
Costo
243 Installation of main structure in theater wall 8 horas|Trab.
Costo
Cost glass wall Trab.
Costo
Glass wall subcontractor 8 horas |Trab.
Costo
244 F.14 - Crane costs 928 horas|Trab.
Costo
Rental crane 928 horas [Trab.
Costo
245 F.15 - Comfort installation 187,5 horas|Trab.
Costo
246 Placement of insulation in gym 25,5 horas|Trab.
COStO: i e L B e B B R B R R B B B B R D R 203014€ Ll
1st official in construction 8,5 horas|Trab. 85h
L S L S S S 25313€ ]
Ordinary pawn in construction L7 horas |Trab. 7he ]
Lo S S S S SO 48399€ o]
Insulation 211,97 m2(Trab. (M2) | e 21097
Costo Lo l29302€
247 Placement of insulation in theater 87 horas|Trab; il fii it L L L L L L L L L L L L L L L L L L L L LB L L L BB L BB B B B R 46,5n 40BN
OBt e e e e e e e e e e R e 3.669,80€ 319627€ o]
1st official in construction 29 horas|[Trab. | 550 350
Lo I O S S S S A 46159€ 402,03€ L i ]
Ordinary pawn in construction B8 horas |Trab. 3th 2t ]
Lo S O S S S SO 88257€  76869€ . ]
Insulation 713,31 m2 [Trab. (m2) e S S - -1 - S 33206 ]
Costo | . . . . . . . L 2.32564€ 202555€ . . L]
248 Placement of insulation in classes 9 horas|Trab. | LTI R T LR T P Lo o Oh o Do R
Costo
1st official in construction 3 horas |Trab. 3h
Costo | B934 e
Ordinary pawn in construction 6 horas(Trab. | o e 6h
oS0 | 170,82
Insulation 70,95 M2 [Trab. (M2) | IOOS
Costo | L 43280€
249 Placement of acoustical panels in theater walls 66 horas] A i L L L e L e e e L e BBh i e
Costo ABZE2TE L]
1st official in construction 22 horas |Trab. 2]
Costo NN a.... ... ___65516€ ]
Ordinary pawn in construction 44 horas|Trab. |l 44n
Lo O S S S S N S 125268€ L]
Acoustical isolation 540,45 M2 |Trab. (M2) | 54045 L]
Lo I O S S S S S 291843€¢
250 END 0 horas|Trab. : ! i !
Costo | T T T
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