
Id Nombre de tarea Trabajo Costo total
1 Beggining 0 horas 0,00 €

2 F.01 - Demolition 120 horas 10.000,00 €

3 Demolition of the existent building and debris transport 120 horas 10.000,00 €

Cost demolition 10.000,00 €

Demolition subcontractor 120 horas 0,00 €

4 F.02 - Previous actions 20 horas 569,40 €

5 Fencing and signaling the site 20 horas 569,40 €

Ordinary pawn in construction 20 horas 569,40 €

6 F.03 - Gym's foundation 381,23 horas 45.040,03 €

7 Excavation in gym zone 18 horas 874,35 €

1st official in construction 4,5 horas 134,01 €

Ordinary pawn in construction 4,5 horas 128,12 €

Backhoe 4,5 horas 391,50 €

Truck 4,5 horas 220,73 €

8 Excavation for gym's sewerage 2 horas 97,15 €

1st official in construction 0,5 horas 14,89 €

Ordinary pawn in construction 0,5 horas 14,24 €

Backhoe 0,5 horas 43,50 €

Truck 0,5 horas 24,53 €

9 Gym's sewerage installation 27 horas 820,34 €

1st official in construction 9 horas 268,02 €

Ordinary pawn in construction 9 horas 256,23 €

1st official in plumber 9 horas 227,07 €

Pipes 58 m. 69,02 €

10 Placement of lean concrete 15 horas 3.751,85 €

1st official in construction 5 horas 148,90 €

Ordinary pawn in construction 5 horas 142,35 €

Mixer truck 5 horas 510,20 €

Lean concrete 59,4 m3 2.950,40 €

11 Placement of insulation (12 cm.) 48 horas 5.022,50 €

1st official in construction 24 horas 714,72 €

Ordinary pawn in construction 24 horas 683,28 €

Insulation 594,18 m2 3.624,50 €

12 Placement of insulation as lost formwork in borders 3 horas 281,02 €

1st official in construction 1,5 horas 44,67 €

Specializated pawn in construction 1,5 horas 43,41 €

Insulation 31,63 m2 192,94 €

13 Placement of foundation armor 244 horas 21.393,23 €

Detalles
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Trab.
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Trab.
Costo
Trab.
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06 feb '12 13 feb '12 20 feb '12 27 feb '12 05 mar '12 12 mar '12 19 mar '12 26 mar '12 02 abr '12 09 abr '12 16 abr '12 23 a

40h 32h 40h 8h
0,00 € 0,00 € 0,00 € 10.000,00 €

40h 32h 40h 8h
0,00 € 0,00 € 0,00 € 10.000,00 €

0,00 € 0,00 € 0,00 € 10.000,00 €
40h 32h 40h 8h

0,00 € 0,00 € 0,00 € 0,00 €
20h

569,40 €
20h

569,40 €
20h

569,40 €
65h 110h 160h 46,23h

5.824,71 € 10.458,48 € 14.028,34 € 14.728,49 €
18h

874,35 €
4,5h

134,01 €
4,5h

128,12 €
4,5h

391,50 €
4,5h

220,73 €
2h

97,15 €
0,5h

14,89 €
0,5h

14,24 €
0,5h

43,50 €
0,5h

24,53 €
27h

820,34 €
9h

268,02 €
9h

256,23 €
9h

227,07 €
58

69,02 €
15h

3.751,85 €
5h

148,90 €
5h

142,35 €
5h

510,20 €
59,4

2.950,40 €
48h

5.022,50 €
24h

714,72 €
24h

683,28 €
594,18

3.624,50 €
3h

281,02 €
1,5h

44,67 €
1,5h

43,41 €
31,63

192,94 €
62h 160h 22h

5.435,98 € 14.028,34 € 1.928,90 €
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Id Nombre de tarea Trabajo Costo total
Ordinary armor assembler pawn 183 horas 5.687,64 €

Official armor assembler 61 horas 1.895,88 €

Iron 15.175,5 kg 13.809,71 €

14 Concrete placing/Vibration 22,73 horas 12.726,97 €

1st official in construction 1,55 horas 46,39 €

Ordinary pawn in construction 3,12 horas 88,70 €

Mixer truck 1,55 horas 158,95 €

Vibrator 16,5 horas 23,43 €

Concrete 202,34 m3 12.409,51 €

15 Fill the hole in borders with ground 1,5 horas 72,63 €

1st official in construction 0,5 horas 14,89 €

Ordinary pawn in construction 0,5 horas 14,24 €

Backhoe 0,5 horas 43,50 €

16 F.04 - Classes foundation 294 horas 30.145,99 €

17 Excavation in classes 12 horas 582,90 €

1st official in construction 3 horas 89,34 €

Ordinary pawn in construction 3 horas 85,41 €

Backhoe 3 horas 261,00 €

Truck 3 horas 147,15 €

18 Excavation for classes sewerage 2 horas 97,15 €

1st official in construction 0,5 horas 14,89 €

Ordinary pawn in construction 0,5 horas 14,24 €

Backhoe 0,5 horas 43,50 €

Truck 0,5 horas 24,53 €

19 Classes sewerage installation 43,5 horas 1.321,73 €

1st official in construction 14,5 horas 431,81 €

Ordinary pawn in construction 14,5 horas 412,82 €

1st official in plumber 14,5 horas 365,84 €

Pipes 93,5 m. 111,27 €

20 Placement of lean concrete 12 horas 2.410,03 €

1st official in construction 3 horas 89,34 €

Ordinary pawn in construction 6 horas 170,82 €

Mixer truck 3 horas 306,12 €

Lean concrete 37,12 m3 1.843,75 €

21 Placement of insulation (12 cm.) 30 horas 3.138,38 €

1st official in construction 15 horas 446,70 €

Ordinary pawn in construction 15 horas 427,05 €

Insulation 371,25 m2 2.264,63 €

Detalles
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Trab.
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Trab. (kg)
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Trab.
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Trab.
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Trab.
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Trab.
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Trab.
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Trab.
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Trab.
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Trab.
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Trab.
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Trab.
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Trab.
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Trab.
Costo
Trab.
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Trab.
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Trab.
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Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
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Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
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Trab.
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Trab.
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Trab.
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06 feb '12 13 feb '12 20 feb '12 27 feb '12 05 mar '12 12 mar '12 19 mar '12 26 mar '12 02 abr '12 09 abr '12 16 abr '12 23 a
46,5h 120h 16,5h

1.445,22 € 3.729,60 € 512,82 €
15,5h 40h 5,5h

481,74 € 1.243,20 € 170,94 €
3.856,07 9.951,15 1.368,28

3.509,02 € 9.055,54 € 1.245,14 €
22,73h

12.726,97 €
1,55h

46,39 €
3,12h

88,70 €
1,55h

158,95 €
16,5h

23,43 €
202,34

12.409,51 €
1,5h

72,63 €
0,5h

14,89 €
0,5h

14,24 €
0,5h

43,50 €
53h 61,5h 138h 40h 1,5h

1.865,04 € 6.976,49 € 12.041,09 € 9.190,74 € 72,63 €
12h

582,90 €
3h

89,34 €
3h

85,41 €
3h

261,00 €
3h

147,15 €
2h

97,15 €
0,5h

14,89 €
0,5h

14,24 €
0,5h

43,50 €
0,5h

24,53 €
39h 4,5h

1.184,99 € 136,73 €
13h 1,5h

387,14 € 44,67 €
13h 1,5h

370,11 € 42,71 €
13h 1,5h

327,99 € 37,85 €
83,83 9,67

99,75 € 11,51 €
12h

2.410,03 €
3h

89,34 €
6h

170,82 €
3h

306,12 €
37,12

1.843,75 €
30h

3.138,38 €
15h

446,70 €
15h

427,05 €
371,25

2.264,63 €
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Id Nombre de tarea Trabajo Costo total
22 Placement of insulation as lost formwork in borders 3 horas 244,30 €

1st official in construction 1,5 horas 44,67 €

Specializated pawn in construction 1,5 horas 43,41 €

Insulation 25,61 m2 156,22 €

23 Placement of foundation armor 150 horas 13.088,15 €

Ordinary armor assembler pawn 112,5 horas 3.496,50 €

Official armor assembler 37,5 horas 1.165,50 €

Iron 9.259,5 kg 8.426,15 €

24 Concrete placing/Vibration 40 horas 9.190,74 €

1st official in construction 10 horas 297,80 €

Ordinary pawn in construction 10 horas 284,70 €

Mixer truck 10 horas 1.020,40 €

Vibrator 10 horas 14,20 €

Concrete 123,49 m3 7.573,64 €

25 Fill the hole in borders with ground 1,5 horas 72,63 €

1st official in construction 0,5 horas 14,89 €

Ordinary pawn in construction 0,5 horas 14,24 €

Backhoe 0,5 horas 43,50 €

26 F.05 - Theater building foundation 205,5 horas 25.580,21 €

27 Excavation in theater's place 10 horas 485,75 €

1st official in construction 2,5 horas 74,45 €

Ordinary pawn in construction 2,5 horas 71,18 €

Backhoe 2,5 horas 217,50 €

Truck 2,5 horas 122,63 €

28 Excavation for theater's sewerage 4 horas 194,30 €

1st official in construction 1 hora 29,78 €

Ordinary pawn in construction 1 hora 28,47 €

Backhoe 1 hora 87,00 €

Truck 1 hora 49,05 €

29 Theater sewerage installation 46,5 horas 1.414,73 €

1st official in construction 15,5 horas 461,59 €

Ordinary pawn in construction 15,5 horas 441,29 €

1st official in plumber 15,5 horas 391,07 €

Pipes 101,5 m. 120,79 €

30 Placement of lean concrete 9 horas 1.955,89 €

1st official in construction 3 horas 89,34 €

Ordinary pawn in construction 6 horas 170,82 €

Lean concrete 34,14 m3 1.695,73 €

Detalles
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Trab.
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Trab.
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Trab.
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Trab.
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Trab.
Costo
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Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo

06 feb '12 13 feb '12 20 feb '12 27 feb '12 05 mar '12 12 mar '12 19 mar '12 26 mar '12 02 abr '12 09 abr '12 16 abr '12 23 a
3h

244,30 €
1,5h

44,67 €
1,5h

43,41 €
25,61

156,22 €
12h 138h

1.047,05 € 12.041,09 €
9h 103,5h

279,72 € 3.216,78 €
3h 34,5h

93,24 € 1.072,26 €
740,76 8.518,74

674,09 € 7.752,05 €
40h

9.190,74 €
10h

297,80 €
10h

284,70 €
10h

1.020,40 €
10h

14,20 €
123,49

7.573,64 €
1,5h

72,63 €
0,5h

14,89 €
0,5h

14,24 €
0,5h

43,50 €
14h 63,5h 80h 48h

680,05 € 4.198,58 € 10.670,39 € 10.031,20 €
10h

485,75 €
2,5h

74,45 €
2,5h

71,18 €
2,5h

217,50 €
2,5h

122,63 €
4h

194,30 €
1h

29,78 €
1h

28,47 €
1h

87,00 €
1h

49,05 €
46,5h

1.414,73 €
15,5h

461,59 €
15,5h

441,29 €
15,5h

391,07 €
101,5

120,79 €
9h

1.955,89 €
3h

89,34 €
6h

170,82 €
34,14

1.695,73 €
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Id Nombre de tarea Trabajo Costo total
31 Placement of insulation (12 cm.) 28 horas 2.897,86 €

1st official in construction 14 horas 416,92 €

Ordinary pawn in construction 14 horas 398,58 €

Insulation 341,37 m2 2.082,36 €

32 Placement of foundation armor 70 horas 10.033,91 €

Ordinary armor assembler pawn 35 horas 1.087,80 €

Official armor assembler 35 horas 1.087,80 €

Iron 8.635,5 kg 7.858,31 €

33 Concrete placing/Vibration 38 horas 8.597,78 €

1st official in construction 9,5 horas 282,91 €

Ordinary pawn in construction 9,5 horas 270,47 €

Mixer truck 9,5 horas 969,38 €

Vibrator 9,5 horas 13,49 €

Concrete 115,14 m3 7.061,54 €

34 F.06 - Gym's structure 589 horas 55.041,61 €

35 Self erecting tower crane installation (in playground) 2 horas 1.000,00 €

Cost crane setup/remove 1.000,00 €

Crane subcontractor 2 horas 0,00 €

36 Party walls in gym's zone 386,5 horas 40.993,03 €

37 Placement of insulation in existent walls as lost formwork 48 horas 5.027,50 €

1st official in construction 24 horas 714,72 €

Ordinary pawn in construction 24 horas 683,28 €

Insulation 595 m2 3.629,50 €

38 Placement of armor 32 horas 2.776,34 €

Ordinary armor assembler pawn 24 horas 745,92 €

Official armor assembler 8 horas 248,64 €

Iron 1.958 kg 1.781,78 €

39 Placement of external formwork 144 horas 16.866,97 €

1st official in construction 24 horas 714,72 €

Specializated pawn in construction 120 horas 3.472,80 €

Formwork 595 m2 12.679,45 €

40 Concrete placing/Vibration 72,5 horas 13.705,02 €

1st official in construction 14,5 horas 431,81 €

Ordinary pawn in construction 29 horas 825,63 €

Mixer truck 14,5 horas 1.479,58 €

Vibrator 14,5 horas 20,59 €

Concrete 178,5 m3 10.947,41 €

41 Take away external formwork 90 horas 2.617,20 €

Detalles
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo

06 feb '12 13 feb '12 20 feb '12 27 feb '12 05 mar '12 12 mar '12 19 mar '12 26 mar '12 02 abr '12 09 abr '12 16 abr '12 23 a
8h 20h

827,96 € 2.069,90 €
4h 10h

119,12 € 297,80 €
4h 10h

113,88 € 284,70 €
97,53 243,84

594,96 € 1.487,40 €
60h 10h

8.600,49 € 1.433,42 €
30h 5h

932,40 € 155,40 €
30h 5h

932,40 € 155,40 €
7.401,86 1.233,64

6.735,69 € 1.122,62 €
38h

8.597,78 €
9,5h

282,91 €
9,5h

270,47 €
9,5h

969,38 €
9,5h

13,49 €
115,14

7.061,54 €
212,3h 199h 162,4h 15,3h

23.714,32 € 25.292,15 € 5.439,34 € 595,80 €
2h

1.000,00 €

1.000,00 €
2h

0,00 €
192,8h 129,5h 64,2h

21.016,30 € 18.109,79 € 1.866,94 €
48h

5.027,50 €
24h

714,72 €
24h

683,28 €
595

3.629,50 €
32h

2.776,34 €
24h

745,92 €
8h

248,64 €
1.958

1.781,78 €
112,8h 31,2h

13.212,46 € 3.654,51 €
18,8h 5,2h

559,86 € 154,86 €
94h 26h

2.720,36 € 752,44 €
466,08 128,92

9.932,24 € 2.747,21 €
72,5h

13.705,02 €
14,5h

431,81 €
29h

825,63 €
14,5h

1.479,58 €
14,5h

20,59 €
178,5

10.947,41 €
25,8h 64,2h

750,26 € 1.866,94 €
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Id Nombre de tarea Trabajo Costo total
1st official in construction 15 horas 446,70 €

Specializated pawn in construction 75 horas 2.170,50 €

42 Concrete pillars 1st level 23,5 horas 1.870,15 €

43 Placement of armor 6 horas 448,56 €

Ordinary armor assembler pawn 4,5 horas 139,86 €

Official armor assembler 1,5 horas 46,62 €

Iron 288 kg 262,08 €

44 Placement of formwork 9 horas 977,74 €

1st official in construction 1,5 horas 44,67 €

Specializated pawn in construction 7,5 horas 217,05 €

Formwork 33,6 m2 716,02 €

45 Concrete placing/Vibration 2,5 horas 271,72 €

1st official in construction 0,5 horas 14,89 €

Ordinary pawn in construction 1 hora 28,47 €

Mixer truck 0,5 horas 51,02 €

Vibrator 0,5 horas 0,71 €

Concrete 2,88 m3 176,63 €

46 Take away formwork 6 horas 172,13 €

1st official in construction 1 hora 29,78 €

Ordinary pawn in construction 5 horas 142,35 €

47 Gym's dressing room's wall (concrete bricks) 82 horas 2.928,89 €

1st official in construction 20,5 horas 610,49 €

Specializated pawn in construction 61,5 horas 1.779,81 €

Concrete bricks 90,9 m2 381,78 €

Cement mortar 1,36 m3 156,81 €

48 Concrete beams 48 horas 4.351,99 €

49 Placement of formwork and struts 24 horas 2.990,89 €

1st official in construction 4 horas 119,12 €

Specializated pawn in construction 20 horas 578,80 €

Formwork 88,38 m2 1.883,38 €

Strut 37 pce 409,59 €

50 Placement of armor 4 horas 279,66 €

Ordinary armor assembler pawn 3 horas 93,24 €

Official armor assembler 1 hora 31,08 €

Iron 170,7 kg 155,34 €

51 Concrete placing/Vibration 5 horas 645,25 €

1st official in construction 1 hora 29,78 €

Ordinary pawn in construction 2 horas 56,94 €

Detalles
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo

06 feb '12 13 feb '12 20 feb '12 27 feb '12 05 mar '12 12 mar '12 19 mar '12 26 mar '12 02 abr '12 09 abr '12 16 abr '12 23 a
4,3h 10,7h

128,05 € 318,65 €
21,5h 53,5h

622,21 € 1.548,29 €
17,5h 6h

1.698,02 € 172,13 €
6h

448,56 €
4,5h

139,86 €
1,5h

46,62 €
288

262,08 €
9h

977,74 €
1,5h

44,67 €
7,5h

217,05 €
33,6

716,02 €
2,5h

271,72 €
0,5h

14,89 €
1h

28,47 €
0,5h

51,02 €
0,5h

0,71 €
2,88

176,63 €
6h

172,13 €
1h

29,78 €
5h

142,35 €
82h

2.928,89 €
20,5h

610,49 €
61,5h

1.779,81 €
90,9

381,78 €
1,36

156,81 €
33h 1,8h 13,2h

3.915,79 € 52,34 € 383,86 €
24h

2.990,89 €
4h

119,12 €
20h

578,80 €
88,38

1.883,38 €
37

409,59 €
4h

279,66 €
3h

93,24 €
1h

31,08 €
170,7

155,34 €
5h

645,25 €
1h

29,78 €
2h

56,94 €
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Id Nombre de tarea Trabajo Costo total
Mixer truck 1 hora 102,04 €

Vibrator 1 hora 1,42 €

Concrete 7,42 m3 455,07 €

52 Take away formwork 15 horas 436,20 €

1st official in construction 2,5 horas 74,45 €

Specializated pawn in construction 12,5 horas 361,75 €

53 Gym's stairs 4,5 horas 454,16 €

54 Placement of prefabricated stairs' slabs with struts 4,5 horas 454,16 €

1st official in construction 1,5 horas 44,67 €

Specializated pawn in construction 1,5 horas 43,41 €

Ordinary pawn in construction 1,5 horas 42,71 €

Prefabricated slab 6,3 m2 201,60 €

Strut 11 pce 121,77 €

55 Concrete pillars 2nd level 42,5 horas 3.443,40 €

56 Placement of armor 10 horas 802,20 €

Ordinary armor assembler pawn 7,5 horas 233,10 €

Official armor assembler 2,5 horas 77,70 €

Iron 540 kg 491,40 €

57 Placement of formwork 18 horas 1.865,97 €

1st official in construction 3 horas 89,34 €

Specializated pawn in construction 15 horas 434,10 €

Formwork 63 m2 1.342,53 €

58 Concrete placing/Vibration 2,5 horas 426,27 €

1st official in construction 0,5 horas 14,89 €

Ordinary pawn in construction 1 hora 28,47 €

Mixer truck 0,5 horas 51,02 €

Vibrator 0,5 horas 0,71 €

Concrete 5,4 m3 331,18 €

59 Take away formwork 12 horas 348,96 €

1st official in construction 2 horas 59,56 €

Specializated pawn in construction 10 horas 289,40 €

60 F.07 - Vertical elements 988,5 horas 68.239,26 €

61 Concrete pillars in theater 18 horas 1.117,67 €

62 Placement of armor 4 horas 264,46 €

Ordinary armor assembler pawn 3 horas 93,24 €

Official armor assembler 1 hora 31,08 €

Iron 154 kg 140,14 €

63 Placement of formwork 6 horas 481,34 €

Detalles
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo

06 feb '12 13 feb '12 20 feb '12 27 feb '12 05 mar '12 12 mar '12 19 mar '12 26 mar '12 02 abr '12 09 abr '12 16 abr '12 23 a
1h

102,04 €
1h

1,42 €
7,42

455,07 €
1,8h 13,2h

52,34 € 383,86 €
0,3h 2,2h

8,93 € 65,52 €
1,5h 11h

43,41 € 318,34 €
2,4h 2,1h

242,22 € 211,94 €
2,4h 2,1h

242,22 € 211,94 €
0,8h 0,7h

23,82 € 20,85 €
0,8h 0,7h

23,15 € 20,26 €
0,8h 0,7h

22,78 € 19,93 €
3,36 2,94

107,52 € 94,08 €
5,87 5,13

64,94 € 56,83 €
30,5h 12h

3.094,44 € 348,96 €
10h

802,20 €
7,5h

233,10 €
2,5h

77,70 €
540

491,40 €
18h

1.865,97 €
3h

89,34 €
15h

434,10 €
63

1.342,53 €
2,5h

426,27 €
0,5h

14,89 €
1h

28,47 €
0,5h

51,02 €
0,5h

0,71 €
5,4

331,18 €
12h

348,96 €
2h

59,56 €
10h

289,40 €
6h 15h 324,9h 341,5h 153,1h 124h

596,58 € 1.030,43 € 32.351,45 € 22.135,13 € 6.517,21 € 4.880,60 €
15h 3h

1.030,43 € 87,24 €
4h

264,46 €
3h

93,24 €
1h

31,08 €
154

140,14 €
6h

481,34 €
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Id Nombre de tarea Trabajo Costo total
1st official in construction 1 hora 29,78 €

Specializated pawn in construction 5 horas 144,70 €

Formwork 14,4 m2 306,86 €

64 Concrete placing/Vibration 5 horas 284,63 €

1st official in construction 1 hora 29,78 €

Ordinary pawn in construction 2 horas 56,94 €

Mixer truck 1 hora 102,04 €

Vibrator 1 hora 1,42 €

Concrete 1,54 m3 94,45 €

65 Take away formwork 3 horas 87,24 €

1st official in construction 0,5 horas 14,89 €

Specializated pawn in construction 2,5 horas 72,35 €

66 Prefabricated concrete pillars in playground 6 horas 596,58 €

67 Placement of armor for foundation 2 horas 144,06 €

Ordinary armor assembler pawn 1,5 horas 46,62 €

Official armor assembler 0,5 horas 15,54 €

Iron 90 kg 81,90 €

68 Placement of prefabricated pillars 1,5 horas 283,83 €

1st official in construction 0,5 horas 14,89 €

Specializated pawn in construction 1 hora 28,94 €

Prefabricated pillar 2 u 240,00 €

69 Concrete placing /Vibration 2,5 horas 168,69 €

1st official in construction 0,5 horas 14,89 €

Ordinary pawn in construction 1 hora 28,47 €

Mixer truck 0,5 horas 51,02 €

Vibrator 0,5 horas 0,71 €

Concrete 1,2 m3 73,60 €

70 Party walls in classes' zone (until 1st floor) 36 horas 3.674,84 €

71 Placement of insulation in existent walls as lost formwork 6 horas 548,56 €

1st official in construction 3 horas 89,34 €

Ordinary pawn in construction 3 horas 85,41 €

Insulation 61,28 m2 373,81 €

72 Placement of armor 4 horas 246,94 €

Ordinary armor assembler pawn 3 horas 93,24 €

Official armor assembler 1 hora 31,08 €

Iron 134,75 kg 122,62 €

73 Placement of external formwork 18 horas 1.829,32 €

1st official in construction 3 horas 89,34 €

Detalles
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (u)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo

06 feb '12 13 feb '12 20 feb '12 27 feb '12 05 mar '12 12 mar '12 19 mar '12 26 mar '12 02 abr '12 09 abr '12 16 abr '12 23 a
1h

29,78 €
5h

144,70 €
14,4

306,86 €
5h

284,63 €
1h

29,78 €
2h

56,94 €
1h

102,04 €
1h

1,42 €
1,54

94,45 €
3h

87,24 €
0,5h

14,89 €
2,5h

72,35 €
6h

596,58 €
2h

144,06 €
1,5h

46,62 €
0,5h

15,54 €
90

81,90 €
1,5h

283,83 €
0,5h

14,89 €
1h

28,94 €
2

240,00 €
2,5h

168,69 €
0,5h

14,89 €
1h

28,47 €
0,5h

51,02 €
0,5h

0,71 €
1,2

73,60 €
36h

3.674,84 €
6h

548,56 €
3h

89,34 €
3h

85,41 €
61,28

373,81 €
4h

246,94 €
3h

93,24 €
1h

31,08 €
134,75

122,62 €
18h

1.829,32 €
3h

89,34 €
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Id Nombre de tarea Trabajo Costo total
Specializated pawn in construction 15 horas 434,10 €

Formwork 61,28 m2 1.305,88 €

74 Concrete placing/Vibration 5 horas 941,47 €

1st official in construction 1 hora 29,78 €

Ordinary pawn in construction 2 horas 56,94 €

Mixer truck 1 hora 102,04 €

Vibrator 1 hora 1,42 €

Concrete 12,25 m3 751,29 €

75 Take away formwork 3 horas 108,55 €

1st official in construction 0,5 horas 14,89 €

Specializated pawn in construction 2,5 horas 72,35 €

Formwork 1 m2 21,31 €

76 Party walls in theater's zone (until 2nd floor) 104 horas 10.111,45 €

77 Placement of insulation in existent walls as lost formwork 14 horas 1.433,10 €

1st official in construction 7 horas 208,46 €

Ordinary pawn in construction 7 horas 199,29 €

Insulation 168,09 m2 1.025,35 €

78 Placement of armor 6 horas 457,38 €

Ordinary armor assembler pawn 4,5 horas 139,86 €

Official armor assembler 1,5 horas 46,62 €

Iron 297,69 kg 270,90 €

79 Placement of external formwork 42 horas 4.803,36 €

1st official in construction 7 horas 208,46 €

Specializated pawn in construction 35 horas 1.012,90 €

Formwork 168,09 m2 3.582,00 €

80 Concrete placing/Vibration 15 horas 2.632,45 €

1st official in construction 3 horas 89,34 €

Ordinary pawn in construction 6 horas 170,82 €

Mixer truck 3 horas 306,12 €

Vibrator 3 horas 4,26 €

Concrete 33,62 m3 2.061,91 €

81 Take away formwork 27 horas 785,16 €

1st official in construction 4,5 horas 134,01 €

Specializated pawn in construction 22,5 horas 651,15 €

82 Brick walls in classes 276 horas 10.856,76 €

1st official in construction 69 horas 2.054,82 €

Specializated pawn in construction 207 horas 5.990,58 €

Bricks 13.153 pce 2.236,01 €

Detalles
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (pce)
Costo

06 feb '12 13 feb '12 20 feb '12 27 feb '12 05 mar '12 12 mar '12 19 mar '12 26 mar '12 02 abr '12 09 abr '12 16 abr '12 23 a
15h

434,10 €
61,28

1.305,88 €
5h

941,47 €
1h

29,78 €
2h

56,94 €
1h

102,04 €
1h

1,42 €
12,25

751,29 €
3h

108,55 €
0,5h

14,89 €
2,5h

72,35 €
1

21,31 €
77h 27h

9.326,29 € 785,16 €
14h

1.433,10 €
7h

208,46 €
7h

199,29 €
168,09

1.025,35 €
6h

457,38 €
4,5h

139,86 €
1,5h

46,62 €
297,69

270,90 €
42h

4.803,36 €
7h

208,46 €
35h

1.012,90 €
168,09

3.582,00 €
15h

2.632,45 €
3h

89,34 €
6h

170,82 €
3h

306,12 €
3h

4,26 €
33,62

2.061,91 €
27h

785,16 €
4,5h

134,01 €
22,5h

651,15 €
38,4h 160h 77,6h

1.510,51 € 6.293,77 € 3.052,48 €
9,6h 40h 19,4h

285,89 € 1.191,20 € 577,73 €
28,8h 120h 58,2h

833,47 € 3.472,80 € 1.684,31 €
1.829,98 7.624,93 3.698,09
311,10 € 1.296,24 € 628,68 €
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Id Nombre de tarea Trabajo Costo total
Cement mortar 4,99 m3 575,35 €

83 Concrete walls in theater Zone 7-8 160,5 horas 14.505,19 €

84 Placement of armor 40 horas 3.462,39 €

Ordinary armor assembler pawn 30 horas 932,40 €

Official armor assembler 10 horas 310,80 €

Iron 2.438,67 kg 2.219,19 €

85 Placement of formwork 66 horas 7.686,41 €

1st official in construction 11 horas 327,58 €

Specializated pawn in construction 55 horas 1.591,70 €

Formwork 270,63 m2 5.767,13 €

86 Concrete placing/Vibration 12,5 horas 2.135,04 €

1st official in construction 2,5 horas 74,45 €

Ordinary pawn in construction 5 horas 142,35 €

Mixer truck 2,5 horas 255,10 €

Vibrator 2,5 horas 3,55 €

Concrete 27,06 m3 1.659,59 €

87 Take away formwork 42 horas 1.221,36 €

1st official in construction 7 horas 208,46 €

Specializated pawn in construction 35 horas 1.012,90 €

88 Concrete walls in theater Zone 10-11 190 horas 17.364,95 €

89 Placement of armor 52 horas 4.468,74 €

Ordinary armor assembler pawn 39 horas 1.212,12 €

Official armor assembler 13 horas 404,04 €

Iron 3.134,7 kg 2.852,58 €

90 Placement of formwork 75 horas 8.793,71 €

1st official in construction 12,5 horas 372,25 €

Specializated pawn in construction 62,5 horas 1.808,75 €

Formwork 310,31 m2 6.612,71 €

91 Concrete placing/Vibration 15 horas 2.706,66 €

1st official in construction 3 horas 89,34 €

Ordinary pawn in construction 6 horas 170,82 €

Mixer truck 3 horas 306,12 €

Vibrator 3 horas 4,26 €

Concrete 34,83 m3 2.136,12 €

92 Take away formwork 48 horas 1.395,84 €

1st official in construction 8 horas 238,24 €

Specializated pawn in construction 40 horas 1.157,60 €

93 Brick walls in theater's groundfloor 20 horas 774,03 €

Detalles
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo

06 feb '12 13 feb '12 20 feb '12 27 feb '12 05 mar '12 12 mar '12 19 mar '12 26 mar '12 02 abr '12 09 abr '12 16 abr '12 23 a
0,69 2,89 1,4

80,05 € 333,53 € 161,76 €
118,5h 42h

13.283,83 € 1.221,36 €
40h

3.462,39 €
30h

932,40 €
10h

310,80 €
2.438,67

2.219,19 €
66h

7.686,41 €
11h

327,58 €
55h

1.591,70 €
270,63

5.767,13 €
12,5h

2.135,04 €
2,5h

74,45 €
5h

142,35 €
2,5h

255,10 €
2,5h

3,55 €
27,06

1.659,59 €
42h

1.221,36 €
7h

208,46 €
35h

1.012,90 €
52h 90h 48h

4.468,74 € 11.500,37 € 1.395,84 €
52h

4.468,74 €
39h

1.212,12 €
13h

404,04 €
3.134,7

2.852,58 €
75h

8.793,71 €
12,5h

372,25 €
62,5h

1.808,75 €
310,31

6.612,71 €
15h

2.706,66 €
3h

89,34 €
6h

170,82 €
3h

306,12 €
3h

4,26 €
34,83

2.136,12 €
48h

1.395,84 €
8h

238,24 €
40h

1.157,60 €
20h

774,03 €
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Id Nombre de tarea Trabajo Costo total
1st official in construction 5 horas 148,90 €

Specializated pawn in construction 15 horas 434,10 €

Bricks 893,11 pce 151,83 €

Cement mortar 0,34 m3 39,20 €

94 Theater's concrete beam 28,5 horas 2.508,95 €

95 Placement of formwork and struts 12 horas 1.250,52 €

1st official in construction 2 horas 59,56 €

Specializated pawn in construction 10 horas 289,40 €

Formwork 39,19 m2 835,14 €

Strut 6 pce 66,42 €

96 Placement of armor 8 horas 622,10 €

Ordinary armor assembler pawn 6 horas 186,48 €

Official armor assembler 2 horas 62,16 €

Iron 410,4 kg 373,46 €

97 Concrete placing/Vibration 2,5 horas 461,84 €

1st official in construction 0,5 horas 14,89 €

Ordinary pawn in construction 1 hora 28,47 €

Mixer truck 0,5 horas 51,02 €

Vibrator 0,5 horas 0,71 €

Concrete 5,98 m3 366,75 €

98 Take away formwork 6 horas 174,48 €

1st official in construction 1 hora 29,78 €

Specializated pawn in construction 5 horas 144,70 €

99 Brick walls between gym pillars in 2nd level 124 horas 4.880,60 €

1st official in construction 31 horas 923,18 €

Specializated pawn in construction 93 horas 2.691,42 €

Bricks 5.921 pce 1.006,57 €

Cement mortar 2,25 m3 259,43 €

100 Elevator stairs (until 1st floor) 25,5 horas 1.848,25 €

101 Placement of formwork and struts 3 horas 397,39 €

1st official in construction 0,5 horas 14,89 €

Specializated pawn in construction 2,5 horas 72,35 €

Formwork 8,84 m2 188,38 €

Strut 11 pce 121,77 €

102 Placement of armor 2 horas 435,62 €

Ordinary armor assembler pawn 1,5 horas 46,62 €

Official armor assembler 0,5 horas 15,54 €

Iron 410,4 kg 373,46 €

Detalles
Trab.
Costo
Trab.
Costo
Trab. (pce)
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (pce)
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo

06 feb '12 13 feb '12 20 feb '12 27 feb '12 05 mar '12 12 mar '12 19 mar '12 26 mar '12 02 abr '12 09 abr '12 16 abr '12 23 a
5h

148,90 €
15h

434,10 €
893,11

151,83 €
0,34

39,20 €
22,5h

2.334,47 €
12h

1.250,52 €
2h

59,56 €
10h

289,40 €
39,19

835,14 €
6

66,42 €
8h

622,10 €
6h

186,48 €
2h

62,16 €
410,4

373,46 €
2,5h

461,84 €
0,5h

14,89 €
1h

28,47 €
0,5h

51,02 €
0,5h

0,71 €
5,98

366,75 €

124h
4.880,60 €

31h
923,18 €

93h
2.691,42 €

5.921
1.006,57 €

2,25
259,43 €

7,5h
1.294,86 €

3h
397,39 €

0,5h
14,89 €

2,5h
72,35 €

8,84
188,38 €

11
121,77 €

2h
435,62 €

1,5h
46,62 €

0,5h
15,54 €

410,4
373,46 €
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Id Nombre de tarea Trabajo Costo total
103 Concrete placing/Vibration 2,5 horas 461,84 €

1st official in construction 0,5 horas 14,89 €

Ordinary pawn in construction 1 hora 28,47 €

Mixer truck 0,5 horas 51,02 €

Vibrator 0,5 horas 0,71 €

Concrete 5,98 m3 366,75 €

104 Take away formwork 3 horas 87,24 €

1st official in construction 0,5 horas 14,89 €

Specializated pawn in construction 2,5 horas 72,35 €

105 Steps construction 15 horas 466,15 €

1st official in construction 5 horas 148,90 €

Ordinary pawn in construction 10 horas 284,70 €

Bricks 144 pce 24,48 €

Cement mortar 0,07 m3 8,07 €

106 F.08 - Horizontal elements 443,5 horas 43.868,04 €

107 1st floor in gym 74 horas 8.475,06 €

108 Placement of formwork and struts 33 horas 4.531,10 €

1st official in construction 5,5 horas 163,79 €

Specializated pawn in construction 27,5 horas 795,85 €

Formwork 133,31 m2 2.840,84 €

Strut 66 pce 730,62 €

109 Placement of armor 18 horas 1.529,94 €

Ordinary armor assembler pawn 13,5 horas 419,58 €

Official armor assembler 4,5 horas 139,86 €

Iron 1.066,48 kg 970,50 €

110 Concrete placing/Vibration 12,5 horas 2.110,51 €

1st official in construction 2,5 horas 74,45 €

Ordinary pawn in construction 5 horas 142,35 €

Mixer truck 2,5 horas 255,10 €

Vibrator 2,5 horas 3,55 €

Concrete 26,66 m3 1.635,06 €

111 Take away formwork 10,5 horas 303,52 €

1st official in construction 3,5 horas 104,23 €

Ordinary pawn in construction 7 horas 199,29 €

112 Gym's roof 78 horas 9.447,18 €

113 Placement of gym's metallic beams 43,5 horas 1.102,07 €

Specialist in iron 29 horas 697,45 €

1st official in iron 14,5 horas 303,78 €

Detalles
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (pce)
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo

06 feb '12 13 feb '12 20 feb '12 27 feb '12 05 mar '12 12 mar '12 19 mar '12 26 mar '12 02 abr '12 09 abr '12 16 abr '12 23 a
2,5h

461,84 €
0,5h

14,89 €
1h

28,47 €
0,5h

51,02 €
0,5h

0,71 €
5,98

366,75 €

50,4h 259,1h
4.262,36 € 26.394,66 € 6.221,35 €

63,5h
8.171,54 €

33h
4.531,10 €

5,5h
163,79 €

27,5h
795,85 €

133,31
2.840,84 €

66
730,62 €

18h
1.529,94 €

13,5h
419,58 €

4,5h
139,86 €
1.066,48
970,50 €

12,5h
2.110,51 €

2,5h
74,45 €

5h
142,35 €

2,5h
255,10 €

2,5h
3,55 €
26,66

1.635,06 €

78h
9.447,18 €

43,5h
1.102,07 €

29h
697,45 €

14,5h
303,78 €
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Id Nombre de tarea Trabajo Costo total
Metallic beam 4 pce 100,84 €

114 Gym's roof metallic elements placement 34,5 horas 8.345,12 €

Specialist in iron 23 horas 553,15 €

1st official in iron 11,5 horas 240,93 €

Galvanized steel sheet 459,03 m2 7.551,04 €

115 Classes roof (except 2, for tower crane disassembly) 168 horas 13.038,30 €

116 Placement of prefabricated slabs and struts 128 horas 10.825,04 €

1st official in construction 32 horas 952,96 €

Specializated pawn in construction 96 horas 2.778,24 €

Prefabricated slab 213,38 m2 6.828,16 €

Strut 24 pce 265,68 €

117 Placement of armor 38 horas 1.957,38 €

Ordinary armor assembler pawn 28,5 horas 885,78 €

Official armor assembler 9,5 horas 295,26 €

Iron 853,12 kg 776,34 €

118 Placement of concrete in slab joints 2 horas 255,88 €

1st official in construction 0,5 horas 14,89 €

Specializated pawn in construction 0,5 horas 14,47 €

Mixer truck 0,5 horas 51,02 €

Vibrator 0,5 horas 0,71 €

Concrete 2,85 m3 174,79 €

119 Theater's 1st floor 123,5 horas 12.907,49 €

120 Placement of formwork 42 horas 4.723,45 €

1st official in construction 7 horas 208,46 €

Specializated pawn in construction 35 horas 1.012,90 €

Formwork 164,34 m2 3.502,09 €

121 Placement of armor 34,5 horas 3.614,60 €

Ordinary armor assembler pawn 23 horas 714,84 €

Official armor assembler 11,5 horas 357,42 €

Iron 2.793,78 kg 2.542,34 €

122 Concrete placing/Vibration 20 horas 3.784,29 €

1st official in construction 4 horas 119,12 €

Ordinary pawn in construction 8 horas 227,76 €

Mixer truck 4 horas 408,16 €

Vibrator 4 horas 5,68 €

Concrete 49,3 m3 3.023,57 €

123 Take away formwork 27 horas 785,16 €

1st official in construction 4,5 horas 134,01 €

Detalles
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo

06 feb '12 13 feb '12 20 feb '12 27 feb '12 05 mar '12 12 mar '12 19 mar '12 26 mar '12 02 abr '12 09 abr '12 16 abr '12 23 a
4

100,84 €
34,5h

8.345,12 €
23h

553,15 €
11,5h

240,93 €
459,03

7.551,04 €
50,4h 117,6h

4.262,36 € 8.775,94 €
50,4h 77,6h

4.262,36 € 6.562,68 €
12,6h 19,4h

375,23 € 577,73 €
37,8h 58,2h

1.093,93 € 1.684,31 €
84,02 129,36

2.688,59 € 4.139,57 €
9,45 14,55

104,61 € 161,07 €
38h

1.957,38 €
28,5h

885,78 €
9,5h

295,26 €
853,12

776,34 €
2h

255,88 €
0,5h

14,89 €
0,5h

14,47 €
0,5h

51,02 €
0,5h

0,71 €
2,85

174,79 €

5.917,83 €

4.723,45 €

1.012,90 €

3.502,09 €

1.194,39 €
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Id Nombre de tarea Trabajo Costo total
Specializated pawn in construction 22,5 horas 651,15 €

124 F.09 - Theater vertical elements (1st floor) 449 horas 40.537,87 €

125 Concrete walls zone 7-8 136 horas 11.780,30 €

126 Scaffold installation 9 horas 633,99 €

1st official in construction 4,5 horas 134,01 €

Specializated pawn in construction 4,5 horas 130,23 €

Scaffold 15 pce 369,75 €

127 Inside formwork's placement 27 horas 2.969,01 €

1st official in construction 4,5 horas 134,01 €

Specializated pawn in construction 22,5 horas 651,15 €

Formwork 102,48 m2 2.183,85 €

128 Placement of armor 30 horas 2.611,02 €

Ordinary armor assembler pawn 22,5 horas 699,30 €

Official armor assembler 7,5 horas 233,10 €

Iron 1.844,64 kg 1.678,62 €

129 Outside formwork's placement 27 horas 2.969,01 €

1st official in construction 4,5 horas 134,01 €

Specializated pawn in construction 22,5 horas 651,15 €

Formwork 102,48 m2 2.183,85 €

130 Concrete placing/Vibration 10 horas 1.637,63 €

1st official in construction 2 horas 59,56 €

Ordinary pawn in construction 4 horas 113,88 €

Mixer truck 2 horas 204,08 €

Vibrator 2 horas 2,84 €

Concrete 20,5 m3 1.257,27 €

131 Take away formwork 33 horas 959,64 €

1st official in construction 5,5 horas 163,79 €

Specializated pawn in construction 27,5 horas 795,85 €

132 Concrete walls zone 10-11 183,5 horas 16.015,83 €

133 Scaffold installation 12 horas 845,32 €

1st official in construction 6 horas 178,68 €

Specializated pawn in construction 6 horas 173,64 €

Scaffold 20 pce 493,00 €

134 Inside formwork's placement 36 horas 4.033,26 €

1st official in construction 6 horas 178,68 €

Specializated pawn in construction 30 horas 868,20 €

Formwork 140,14 m2 2.986,38 €

135 Placement of armor 42 horas 3.600,85 €

Detalles
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo

06 feb '12 13 feb '12 20 feb '12 27 feb '12 05 mar '12 12 mar '12 19 mar '12 26 mar '12 02 abr '12 09 abr '12 16 abr '12 23 a

4,8h 91,7h 33h
503,56 € 11.278,55 € 959,64 €
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Id Nombre de tarea Trabajo Costo total
Ordinary armor assembler pawn 31,5 horas 979,02 €

Official armor assembler 10,5 horas 326,34 €

Iron 2.522,52 kg 2.295,49 €

136 Outside formwork's placement 36 horas 4.033,26 €

1st official in construction 6 horas 178,68 €

Specializated pawn in construction 30 horas 868,20 €

Formwork 140,14 m2 2.986,38 €

137 Concrete placing/Vibration 12,5 horas 2.194,53 €

1st official in construction 2,5 horas 74,45 €

Ordinary pawn in construction 5 horas 142,35 €

Mixer truck 2,5 horas 255,10 €

Vibrator 2,5 horas 3,55 €

Concrete 28,03 m3 1.719,08 €

138 Take away formwork 45 horas 1.308,60 €

1st official in construction 7,5 horas 223,35 €

Specializated pawn in construction 37,5 horas 1.085,25 €

139 Party walls in theater's zone (until roof) 129,5 horas 12.741,75 €

140 Placement of insulation in existent walls as lost formwork 17 horas 1.783,45 €

1st official in construction 8,5 horas 253,13 €

Ordinary pawn in construction 8,5 horas 242,00 €

Insulation 211,2 m2 1.288,32 €

141 Placement of armor 8 horas 671,46 €

Ordinary armor assembler pawn 6 horas 186,48 €

Official armor assembler 2 horas 62,16 €

Iron 464,64 kg 422,82 €

142 Placement of external formwork 54 horas 6.070,99 €

1st official in construction 9 horas 268,02 €

Specializated pawn in construction 45 horas 1.302,30 €

Formwork 211,2 m2 4.500,67 €

143 Concrete placing/Vibration 17,5 horas 3.256,21 €

1st official in construction 3,5 horas 104,23 €

Ordinary pawn in construction 7 horas 199,29 €

Mixer truck 3,5 horas 357,14 €

Vibrator 3,5 horas 4,97 €

Concrete 42,24 m3 2.590,58 €

144 Take away formwork 33 horas 959,64 €

1st official in construction 5,5 horas 163,79 €

Specializated pawn in construction 27,5 horas 795,85 €

Detalles
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo

06 feb '12 13 feb '12 20 feb '12 27 feb '12 05 mar '12 12 mar '12 19 mar '12 26 mar '12 02 abr '12 09 abr '12 16 abr '12 23 a

4,8h 91,7h 33h
503,56 € 11.278,55 € 959,64 €

4,8h 12,2h
503,56 € 1.279,88 €

2,4h 6,1h
71,47 € 181,66 €

2,4h 6,1h
68,33 € 173,67 €

59,63 151,57
363,76 € 924,56 €

8h
671,46 €

6h
186,48 €

2h
62,16 €
464,64

422,82 €
54h

6.070,99 €
9h

268,02 €
45h

1.302,30 €
211,2

4.500,67 €
17,5h

3.256,21 €
3,5h

104,23 €
7h

199,29 €
3,5h

357,14 €
3,5h

4,97 €
42,24

2.590,58 €
33h

959,64 €
5,5h

163,79 €
27,5h

795,85 €
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Id Nombre de tarea Trabajo Costo total
145 F.10 - Theater horizontal elements (1st to 2nd level) 189,5 horas 17.462,27 €

146 Podium level 127 horas 12.465,29 €

147 Placement of formwork and struts 36 horas 4.532,53 €

1st official in construction 6 horas 178,68 €

Specializated pawn in construction 30 horas 868,20 €

Formwork 142,79 m2 3.042,85 €

Strut 40 pce 442,80 €

148 Placement of armor 52 horas 4.474,82 €

Ordinary armor assembler pawn 39 horas 1.212,12 €

Official armor assembler 13 horas 404,04 €

Iron 3.141,38 kg 2.858,66 €

149 Concrete placing/Vibration 15 horas 2.760,02 €

1st official in construction 3 horas 89,34 €

Ordinary pawn in construction 6 horas 170,82 €

Mixer truck 3 horas 306,12 €

Vibrator 3 horas 4,26 €

Concrete 35,7 m3 2.189,48 €

150 Take away formwork 24 horas 697,92 €

1st official in construction 4 horas 119,12 €

Specializated pawn in construction 20 horas 578,80 €

151 Technical room floor (over WC) 37 horas 3.571,48 €

152 Placement of formwork and struts 15 horas 1.780,28 €

1st official in construction 2,5 horas 74,45 €

Specializated pawn in construction 12,5 horas 361,75 €

Formwork 55,8 m2 1.189,10 €

Strut 14 pce 154,98 €

153 Placement of armor 8 horas 654,86 €

Ordinary armor assembler pawn 6 horas 186,48 €

Official armor assembler 2 horas 62,16 €

Iron 446,4 kg 406,22 €

154 Concrete placing/Vibration 5 horas 874,62 €

1st official in construction 1 hora 29,78 €

Ordinary pawn in construction 2 horas 56,94 €

Mixer truck 1 hora 102,04 €

Vibrator 1 hora 1,42 €

Concrete 11,16 m3 684,44 €

155 Take away formwork 9 horas 261,72 €

1st official in construction 1,5 horas 44,67 €

Detalles
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo

06 feb '12 13 feb '12 20 feb '12 27 feb '12 05 mar '12 12 mar '12 19 mar '12 26 mar '12 02 abr '12 09 abr '12 16 abr '12 23 a
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Id Nombre de tarea Trabajo Costo total
Specializated pawn in construction 7,5 horas 217,05 €

156 Elevator stairs (until 2nd floor) 25,5 horas 1.425,50 €

157 Placement of formwork and struts 3 horas 519,16 €

1st official in construction 0,5 horas 14,89 €

Specializated pawn in construction 2,5 horas 72,35 €

Formwork 8,84 m2 188,38 €

Strut 22 pce 243,54 €

158 Placement of armor 2 horas 149,30 €

Ordinary armor assembler pawn 1,5 horas 46,62 €

Official armor assembler 0,5 horas 15,54 €

Iron 95,76 kg 87,14 €

159 Concrete placing/Vibration 2,5 horas 203,64 €

1st official in construction 0,5 horas 14,89 €

Ordinary pawn in construction 1 hora 28,47 €

Mixer truck 0,5 horas 51,02 €

Vibrator 0,5 horas 0,71 €

Concrete 1,77 m3 108,55 €

160 Take away formwork 3 horas 87,24 €

1st official in construction 0,5 horas 14,89 €

Specializated pawn in construction 2,5 horas 72,35 €

161 Steps construction 15 horas 466,15 €

1st official in construction 5 horas 148,90 €

Ordinary pawn in construction 10 horas 284,70 €

Bricks 144 pce 24,48 €

Cement mortar 0,07 m3 8,07 €

162 F.11 - Theater vertical elements (2nd floor) 244,5 horas 22.129,70 €

163 Concrete walls zone 7-8 140,5 horas 13.479,10 €

164 Scaffold installation 9 horas 633,99 €

1st official in construction 4,5 horas 134,01 €

Specializated pawn in construction 4,5 horas 130,23 €

Scaffold 15 pce 369,75 €

165 Placement of armor 60 horas 5.207,06 €

Ordinary armor assembler pawn 45 horas 1.398,60 €

Official armor assembler 15 horas 466,20 €

Iron 3.672,81 kg 3.342,26 €

166 Formwork's placement 33 horas 3.858,87 €

1st official in construction 5,5 horas 163,79 €

Specializated pawn in construction 27,5 horas 795,85 €

Detalles
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (pce)
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo

06 feb '12 13 feb '12 20 feb '12 27 feb '12 05 mar '12 12 mar '12 19 mar '12 26 mar '12 02 abr '12 09 abr '12 16 abr '12 23 a
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Id Nombre de tarea Trabajo
Mixer truck 1 hora

Vibrator 1 hora

Concrete 7,42 m3

52 Take away formwork 15 horas

1st official in construction 2,5 horas

Specializated pawn in construction 12,5 horas

53 Gym's stairs 4,5 horas

54 Placement of prefabricated stairs' slabs with struts 4,5 horas

1st official in construction 1,5 horas

Specializated pawn in construction 1,5 horas

Ordinary pawn in construction 1,5 horas

Prefabricated slab 6,3 m2

Strut 11 pce

55 Concrete pillars 2nd level 42,5 horas

56 Placement of armor 10 horas

Ordinary armor assembler pawn 7,5 horas

Official armor assembler 2,5 horas

Iron 540 kg

57 Placement of formwork 18 horas

1st official in construction 3 horas

Specializated pawn in construction 15 horas

Formwork 63 m2

58 Concrete placing/Vibration 2,5 horas

1st official in construction 0,5 horas

Ordinary pawn in construction 1 hora

Mixer truck 0,5 horas

Vibrator 0,5 horas

Concrete 5,4 m3

59 Take away formwork 12 horas

1st official in construction 2 horas

Specializated pawn in construction 10 horas

60 F.07 - Vertical elements 988,5 horas

61 Concrete pillars in theater 18 horas

62 Placement of armor 4 horas

Ordinary armor assembler pawn 3 horas

Official armor assembler 1 hora

Iron 154 kg

63 Placement of formwork 6 horas

Detalles
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo

23 abr '12 30 abr '12 07 may '12 14 may '12 21 may '12 28 may '12 04 jun '12 11 jun '12 18 jun '12 25 jun '12 02 jul '12 09 jul '12 16 ju

18h 6h
553,39 € 174,48 €
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Id Nombre de tarea Trabajo
1st official in construction 5 horas

Specializated pawn in construction 15 horas

Bricks 893,11 pce

Cement mortar 0,34 m3

94 Theater's concrete beam 28,5 horas

95 Placement of formwork and struts 12 horas

1st official in construction 2 horas

Specializated pawn in construction 10 horas

Formwork 39,19 m2

Strut 6 pce

96 Placement of armor 8 horas

Ordinary armor assembler pawn 6 horas

Official armor assembler 2 horas

Iron 410,4 kg

97 Concrete placing/Vibration 2,5 horas

1st official in construction 0,5 horas

Ordinary pawn in construction 1 hora

Mixer truck 0,5 horas

Vibrator 0,5 horas

Concrete 5,98 m3

98 Take away formwork 6 horas

1st official in construction 1 hora

Specializated pawn in construction 5 horas

99 Brick walls between gym pillars in 2nd level 124 horas

1st official in construction 31 horas

Specializated pawn in construction 93 horas

Bricks 5.921 pce

Cement mortar 2,25 m3

100 Elevator stairs (until 1st floor) 25,5 horas

101 Placement of formwork and struts 3 horas

1st official in construction 0,5 horas

Specializated pawn in construction 2,5 horas

Formwork 8,84 m2

Strut 11 pce

102 Placement of armor 2 horas

Ordinary armor assembler pawn 1,5 horas

Official armor assembler 0,5 horas

Iron 410,4 kg

Detalles
Trab.
Costo
Trab.
Costo
Trab. (pce)
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (pce)
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo

23 abr '12 30 abr '12 07 may '12 14 may '12 21 may '12 28 may '12 04 jun '12 11 jun '12 18 jun '12 25 jun '12 02 jul '12 09 jul '12 16 ju

6h
174,48 €

6h
174,48 €

1h
29,78 €

5h
144,70 €

18h
553,39 €
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Id Nombre de tarea Trabajo
103 Concrete placing/Vibration 2,5 horas

1st official in construction 0,5 horas

Ordinary pawn in construction 1 hora

Mixer truck 0,5 horas

Vibrator 0,5 horas

Concrete 5,98 m3

104 Take away formwork 3 horas

1st official in construction 0,5 horas

Specializated pawn in construction 2,5 horas

105 Steps construction 15 horas

1st official in construction 5 horas

Ordinary pawn in construction 10 horas

Bricks 144 pce

Cement mortar 0,07 m3

106 F.08 - Horizontal elements 443,5 horas

107 1st floor in gym 74 horas

108 Placement of formwork and struts 33 horas

1st official in construction 5,5 horas

Specializated pawn in construction 27,5 horas

Formwork 133,31 m2

Strut 66 pce

109 Placement of armor 18 horas

Ordinary armor assembler pawn 13,5 horas

Official armor assembler 4,5 horas

Iron 1.066,48 kg

110 Concrete placing/Vibration 12,5 horas

1st official in construction 2,5 horas

Ordinary pawn in construction 5 horas

Mixer truck 2,5 horas

Vibrator 2,5 horas

Concrete 26,66 m3

111 Take away formwork 10,5 horas

1st official in construction 3,5 horas

Ordinary pawn in construction 7 horas

112 Gym's roof 78 horas

113 Placement of gym's metallic beams 43,5 horas

Specialist in iron 29 horas

1st official in iron 14,5 horas

Detalles
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (pce)
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo

23 abr '12 30 abr '12 07 may '12 14 may '12 21 may '12 28 may '12 04 jun '12 11 jun '12 18 jun '12 25 jun '12 02 jul '12 09 jul '12 16 ju

3h
87,24 €

0,5h
14,89 €

2,5h
72,35 €

15h
466,15 €

5h
148,90 €

10h
284,70 €

144
24,48 €

0,07
8,07 €
63,9h 43,1h 25,8h 1,2h

6.221,35 € 6.204,50 € 750,26 € 34,90 €
10,5h

303,52 €

10,5h
303,52 €

3,5h
104,23 €

7h
199,29 €
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Id Nombre de tarea Trabajo
Metallic beam 4 pce

114 Gym's roof metallic elements placement 34,5 horas

Specialist in iron 23 horas

1st official in iron 11,5 horas

Galvanized steel sheet 459,03 m2

115 Classes roof (except 2, for tower crane disassembly) 168 horas

116 Placement of prefabricated slabs and struts 128 horas

1st official in construction 32 horas

Specializated pawn in construction 96 horas

Prefabricated slab 213,38 m2

Strut 24 pce

117 Placement of armor 38 horas

Ordinary armor assembler pawn 28,5 horas

Official armor assembler 9,5 horas

Iron 853,12 kg

118 Placement of concrete in slab joints 2 horas

1st official in construction 0,5 horas

Specializated pawn in construction 0,5 horas

Mixer truck 0,5 horas

Vibrator 0,5 horas

Concrete 2,85 m3

119 Theater's 1st floor 123,5 horas

120 Placement of formwork 42 horas

1st official in construction 7 horas

Specializated pawn in construction 35 horas

Formwork 164,34 m2

121 Placement of armor 34,5 horas

Ordinary armor assembler pawn 23 horas

Official armor assembler 11,5 horas

Iron 2.793,78 kg

122 Concrete placing/Vibration 20 horas

1st official in construction 4 horas

Ordinary pawn in construction 8 horas

Mixer truck 4 horas

Vibrator 4 horas

Concrete 49,3 m3

123 Take away formwork 27 horas

1st official in construction 4,5 horas

Detalles
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo

23 abr '12 30 abr '12 07 may '12 14 may '12 21 may '12 28 may '12 04 jun '12 11 jun '12 18 jun '12 25 jun '12 02 jul '12 09 jul '12 16 ju

53,4h 43,1h 25,8h 1,2h
5.917,83 € 6.204,50 € 750,26 € 34,90 €

42h
4.723,45 €

7h
208,46 €

35h
1.012,90 €

164,34
3.502,09 €

11,4h 23,1h
1.194,39 € 2.420,21 €

7,6h 15,4h
236,21 € 478,63 €

3,8h 7,7h
118,10 € 239,32 €

923,16 1.870,62
840,08 € 1.702,26 €

20h
3.784,29 €

4h
119,12 €

8h
227,76 €

4h
408,16 €

4h
5,68 €

49,3
3.023,57 €

25,8h 1,2h
750,26 € 34,90 €

4,3h 0,2h
128,05 € 5,96 €

Sint-Barbaracollege

Page 20 of 37 Carlos Devís



Id Nombre de tarea Trabajo
Specializated pawn in construction 22,5 horas

124 F.09 - Theater vertical elements (1st floor) 449 horas

125 Concrete walls zone 7-8 136 horas

126 Scaffold installation 9 horas

1st official in construction 4,5 horas

Specializated pawn in construction 4,5 horas

Scaffold 15 pce

127 Inside formwork's placement 27 horas

1st official in construction 4,5 horas

Specializated pawn in construction 22,5 horas

Formwork 102,48 m2

128 Placement of armor 30 horas

Ordinary armor assembler pawn 22,5 horas

Official armor assembler 7,5 horas

Iron 1.844,64 kg

129 Outside formwork's placement 27 horas

1st official in construction 4,5 horas

Specializated pawn in construction 22,5 horas

Formwork 102,48 m2

130 Concrete placing/Vibration 10 horas

1st official in construction 2 horas

Ordinary pawn in construction 4 horas

Mixer truck 2 horas

Vibrator 2 horas

Concrete 20,5 m3

131 Take away formwork 33 horas

1st official in construction 5,5 horas

Specializated pawn in construction 27,5 horas

132 Concrete walls zone 10-11 183,5 horas

133 Scaffold installation 12 horas

1st official in construction 6 horas

Specializated pawn in construction 6 horas

Scaffold 20 pce

134 Inside formwork's placement 36 horas

1st official in construction 6 horas

Specializated pawn in construction 30 horas

Formwork 140,14 m2

135 Placement of armor 42 horas

Detalles
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo

23 abr '12 30 abr '12 07 may '12 14 may '12 21 may '12 28 may '12 04 jun '12 11 jun '12 18 jun '12 25 jun '12 02 jul '12 09 jul '12 16 ju
21,5h 1h

622,21 € 28,94 €
241,5h 78h

25.527,88 € 2.268,24 €
103h 33h

10.820,66 € 959,64 €
9h

633,99 €
4,5h

134,01 €
4,5h

130,23 €
15

369,75 €
27h

2.969,01 €
4,5h

134,01 €
22,5h

651,15 €
102,48

2.183,85 €
30h

2.611,02 €
22,5h

699,30 €
7,5h

233,10 €
1.844,64

1.678,62 €
27h

2.969,01 €
4,5h

134,01 €
22,5h

651,15 €
102,48

2.183,85 €
10h

1.637,63 €
2h

59,56 €
4h

113,88 €
2h

204,08 €
2h

2,84 €
20,5

1.257,27 €
33h

959,64 €
5,5h

163,79 €
27,5h

795,85 €
138,5h 45h

14.707,23 € 1.308,60 €
12h

845,32 €
6h

178,68 €
6h

173,64 €
20

493,00 €
36h

4.033,26 €
6h

178,68 €
30h

868,20 €
140,14

2.986,38 €
42h

3.600,85 €
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Id Nombre de tarea Trabajo
Ordinary armor assembler pawn 31,5 horas

Official armor assembler 10,5 horas

Iron 2.522,52 kg

136 Outside formwork's placement 36 horas

1st official in construction 6 horas

Specializated pawn in construction 30 horas

Formwork 140,14 m2

137 Concrete placing/Vibration 12,5 horas

1st official in construction 2,5 horas

Ordinary pawn in construction 5 horas

Mixer truck 2,5 horas

Vibrator 2,5 horas

Concrete 28,03 m3

138 Take away formwork 45 horas

1st official in construction 7,5 horas

Specializated pawn in construction 37,5 horas

139 Party walls in theater's zone (until roof) 129,5 horas

140 Placement of insulation in existent walls as lost formwork 17 horas

1st official in construction 8,5 horas

Ordinary pawn in construction 8,5 horas

Insulation 211,2 m2

141 Placement of armor 8 horas

Ordinary armor assembler pawn 6 horas

Official armor assembler 2 horas

Iron 464,64 kg

142 Placement of external formwork 54 horas

1st official in construction 9 horas

Specializated pawn in construction 45 horas

Formwork 211,2 m2

143 Concrete placing/Vibration 17,5 horas

1st official in construction 3,5 horas

Ordinary pawn in construction 7 horas

Mixer truck 3,5 horas

Vibrator 3,5 horas

Concrete 42,24 m3

144 Take away formwork 33 horas

1st official in construction 5,5 horas

Specializated pawn in construction 27,5 horas

Detalles
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo

23 abr '12 30 abr '12 07 may '12 14 may '12 21 may '12 28 may '12 04 jun '12 11 jun '12 18 jun '12 25 jun '12 02 jul '12 09 jul '12 16 ju
31,5h

979,02 €
10,5h

326,34 €
2.522,52

2.295,49 €
36h

4.033,26 €
6h

178,68 €
30h

868,20 €
140,14

2.986,38 €
12,5h

2.194,53 €
2,5h

74,45 €
5h

142,35 €
2,5h

255,10 €
2,5h

3,55 €
28,03

1.719,08 €
45h

1.308,60 €
7,5h

223,35 €
37,5h

1.085,25 €
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Id Nombre de tarea Trabajo
145 F.10 - Theater horizontal elements (1st to 2nd level) 189,5 horas

146 Podium level 127 horas

147 Placement of formwork and struts 36 horas

1st official in construction 6 horas

Specializated pawn in construction 30 horas

Formwork 142,79 m2

Strut 40 pce

148 Placement of armor 52 horas

Ordinary armor assembler pawn 39 horas

Official armor assembler 13 horas

Iron 3.141,38 kg

149 Concrete placing/Vibration 15 horas

1st official in construction 3 horas

Ordinary pawn in construction 6 horas

Mixer truck 3 horas

Vibrator 3 horas

Concrete 35,7 m3

150 Take away formwork 24 horas

1st official in construction 4 horas

Specializated pawn in construction 20 horas

151 Technical room floor (over WC) 37 horas

152 Placement of formwork and struts 15 horas

1st official in construction 2,5 horas

Specializated pawn in construction 12,5 horas

Formwork 55,8 m2

Strut 14 pce

153 Placement of armor 8 horas

Ordinary armor assembler pawn 6 horas

Official armor assembler 2 horas

Iron 446,4 kg

154 Concrete placing/Vibration 5 horas

1st official in construction 1 hora

Ordinary pawn in construction 2 horas

Mixer truck 1 hora

Vibrator 1 hora

Concrete 11,16 m3

155 Take away formwork 9 horas

1st official in construction 1,5 horas

Detalles
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo

23 abr '12 30 abr '12 07 may '12 14 may '12 21 may '12 28 may '12 04 jun '12 11 jun '12 18 jun '12 25 jun '12 02 jul '12 09 jul '12 16 ju
7,5h 18h 83,2h 56,8h 24h

872,11 € 553,39 € 9.494,54 € 5.844,32 € 697,92 €
55,2h 47,8h 24h

6.184,77 € 5.582,60 € 697,92 €
36h

4.532,53 €
6h

178,68 €
30h

868,20 €
142,79

3.042,85 €
40

442,80 €
19,2h 32,8h

1.652,24 € 2.822,58 €
14,4h 24,6h

447,55 € 764,57 €
4,8h 8,2h

149,18 € 254,86 €
1.159,89 1.981,49

1.055,50 € 1.803,15 €
15h

2.760,02 €
3h

89,34 €
6h

170,82 €
3h

306,12 €
3h

4,26 €
35,7

2.189,48 €
24h

697,92 €
4h

119,12 €
20h

578,80 €
28h 9h

3.309,76 € 261,72 €
15h

1.780,28 €
2,5h

74,45 €
12,5h

361,75 €
55,8

1.189,10 €
14

154,98 €
8h

654,86 €
6h

186,48 €
2h

62,16 €
446,4

406,22 €
5h

874,62 €
1h

29,78 €
2h

56,94 €
1h

102,04 €
1h

1,42 €
11,16

684,44 €
9h

261,72 €
1,5h

44,67 €
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Id Nombre de tarea Trabajo
Specializated pawn in construction 7,5 horas

156 Elevator stairs (until 2nd floor) 25,5 horas

157 Placement of formwork and struts 3 horas

1st official in construction 0,5 horas

Specializated pawn in construction 2,5 horas

Formwork 8,84 m2

Strut 22 pce

158 Placement of armor 2 horas

Ordinary armor assembler pawn 1,5 horas

Official armor assembler 0,5 horas

Iron 95,76 kg

159 Concrete placing/Vibration 2,5 horas

1st official in construction 0,5 horas

Ordinary pawn in construction 1 hora

Mixer truck 0,5 horas

Vibrator 0,5 horas

Concrete 1,77 m3

160 Take away formwork 3 horas

1st official in construction 0,5 horas

Specializated pawn in construction 2,5 horas

161 Steps construction 15 horas

1st official in construction 5 horas

Ordinary pawn in construction 10 horas

Bricks 144 pce

Cement mortar 0,07 m3

162 F.11 - Theater vertical elements (2nd floor) 244,5 horas

163 Concrete walls zone 7-8 140,5 horas

164 Scaffold installation 9 horas

1st official in construction 4,5 horas

Specializated pawn in construction 4,5 horas

Scaffold 15 pce

165 Placement of armor 60 horas

Ordinary armor assembler pawn 45 horas

Official armor assembler 15 horas

Iron 3.672,81 kg

166 Formwork's placement 33 horas

1st official in construction 5,5 horas

Specializated pawn in construction 27,5 horas

Detalles
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (pce)
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo

23 abr '12 30 abr '12 07 may '12 14 may '12 21 may '12 28 may '12 04 jun '12 11 jun '12 18 jun '12 25 jun '12 02 jul '12 09 jul '12 16 ju
7,5h

217,05 €
7,5h 18h

872,11 € 553,39 €
3h

519,16 €
0,5h

14,89 €
2,5h

72,35 €
8,84

188,38 €
22

243,54 €
2h

149,30 €
1,5h

46,62 €
0,5h

15,54 €
95,76

87,14 €
2,5h

203,64 €
0,5h

14,89 €
1h

28,47 €
0,5h

51,02 €
0,5h

0,71 €
1,77

108,55 €
3h

87,24 €
0,5h

14,89 €
2,5h

72,35 €
15h

466,15 €
5h

148,90 €
10h

284,70 €
144

24,48 €
0,07

8,07 €
43h 16,6h 132,4h 34,5h 18h

4.512,37 € 548,91 € 14.082,47 € 2.448,26 € 537,69 €
1,6h 117,9h 21h

112,71 € 12.755,71 € 610,68 €
1,6h 7,4h

112,71 € 521,28 €
0,8h 3,7h

23,82 € 110,19 €
0,8h 3,7h

23,15 € 107,08 €
2,67 12,33

65,73 € 304,02 €
60h

5.207,06 €
45h

1.398,60 €
15h

466,20 €
3.672,81

3.342,26 €
33h

3.858,87 €
5,5h

163,79 €
27,5h

795,85 €
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Id Nombre de tarea Trabajo
Formwork 136,05 m2

167 Concrete placing/Vibration 17,5 horas

1st official in construction 3,5 horas

Ordinary pawn in construction 7 horas

Mixer truck 3,5 horas

Vibrator 3,5 horas

Concrete 40,81 m3

168 Take away formwork 21 horas

1st official in construction 3,5 horas

Specializated pawn in construction 17,5 horas

169 Concrete walls in elevator shaft 58 horas

170 Placement of armor 14 horas

Ordinary armor assembler pawn 10,5 horas

Official armor assembler 3,5 horas

Iron 805,5 kg

171 Placement of formwork 24 horas

1st official in construction 4 horas

Specializated pawn in construction 20 horas

Formwork 89,5 m2

172 Concrete placing/Vibration 5 horas

1st official in construction 1 hora

Ordinary pawn in construction 2 horas

Mixer truck 1 hora

Vibrator 1 hora

Concrete 8,95 m3

173 Take away formwork 15 horas

1st official in construction 2,5 horas

Specializated pawn in construction 12,5 horas

174 Engine room floor 17,5 horas

175 Placement of formwork and struts 6 horas

1st official in construction 1 hora

Specializated pawn in construction 5 horas

Formwork 14,8 m2

Strut 7 pce

176 Placement of armor 6 horas

Ordinary armor assembler pawn 4,5 horas

Official armor assembler 1,5 horas

Iron 325,6 kg

Detalles
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo

23 abr '12 30 abr '12 07 may '12 14 may '12 21 may '12 28 may '12 04 jun '12 11 jun '12 18 jun '12 25 jun '12 02 jul '12 09 jul '12 16 ju
136,05

2.899,23 €
17,5h

3.168,51 €
3,5h

104,23 €
7h

199,29 €
3,5h

357,14 €
3,5h

4,97 €
40,81

2.502,88 €
21h

610,68 €
3,5h

104,23 €
17,5h

506,45 €
43h 15h

4.512,37 € 436,20 €
14h

1.168,13 €
10,5h

326,34 €
3,5h

108,78 €
805,5

733,01 €
24h

2.605,17 €
4h

119,12 €
20h

578,80 €
89,5

1.907,25 €
5h

739,08 €
1h

29,78 €
2h

56,94 €
1h

102,04 €
1h

1,42 €
8,95

548,90 €
15h

436,20 €
2,5h

74,45 €
12,5h

361,75 €
14,5h 3h

1.326,76 € 87,24 €
6h

567,36 €
1h

29,78 €
5h

144,70 €
14,8

315,39 €
7

77,49 €
6h

482,78 €
4,5h

139,86 €
1,5h

46,62 €
325,6

296,30 €
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Id Nombre de tarea Trabajo
177 Concrete placing/Vibration 2,5 horas

1st official in construction 0,5 horas

Ordinary pawn in construction 1 hora

Mixer truck 0,5 horas

Vibrator 0,5 horas

Concrete 2,96 m3

178 Take away formwork 3 horas

1st official in construction 0,5 horas

Specializated pawn in construction 2,5 horas

179 Elevator stairs (until engine room) 25,5 horas

180 Placement of formwork and struts 3 horas

1st official in construction 0,5 horas

Specializated pawn in construction 2,5 horas

Formwork 8,84 m2

Strut 11 pce

181 Placement of armor 2 horas

Ordinary armor assembler pawn 1,5 horas

Official armor assembler 0,5 horas

Iron 95,76 kg

182 Concrete placing/Vibration 2,5 horas

1st official in construction 0,5 horas

Ordinary pawn in construction 1 hora

Mixer truck 0,5 horas

Vibrator 0,5 horas

Concrete 1,77 m3

183 Take away formwork 3 horas

1st official in construction 0,5 horas

Specializated pawn in construction 2,5 horas

184 Steps construction 15 horas

1st official in construction 5 horas

Ordinary pawn in construction 10 horas

Bricks 72 pce

Cement mortar 0,04 m3

185 Move crane to the street 3 horas

Cost crane setup/remove

Crane subcontractor 3 horas

186 F.12 - Classes' elements 417,5 horas

187 Classes roof in class 2 51 horas

Detalles
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (pce)
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo

23 abr '12 30 abr '12 07 may '12 14 may '12 21 may '12 28 may '12 04 jun '12 11 jun '12 18 jun '12 25 jun '12 02 jul '12 09 jul '12 16 ju
2,5h

276,63 €
0,5h

14,89 €
1h

28,47 €
0,5h

51,02 €
0,5h

0,71 €
2,96

181,54 €
3h

87,24 €
0,5h

14,89 €
2,5h

72,35 €
7,5h 18h

750,34 € 537,69 €
3h

397,39 €
0,5h

14,89 €
2,5h

72,35 €
8,84

188,38 €
11

121,77 €
2h

149,30 €
1,5h

46,62 €
0,5h

15,54 €
95,76

87,14 €
2,5h

203,64 €
0,5h

14,89 €
1h

28,47 €
0,5h

51,02 €
0,5h

0,71 €
1,77

108,55 €
3h

87,24 €
0,5h

14,89 €
2,5h

72,35 €
15h

450,45 €
5h

148,90 €
10h

284,70 €
72

12,24 €
0,04

4,61 €
3h

1.000,00 €

1.000,00 €
3h

0,00 €
69,5h 30,15h 248,1h 69,75h

6.453,55 € 3.113,66 € 16.923,96 € 2.942,44 €
51h

4.314,49 €
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Id Nombre de tarea Trabajo
188 Placement of prefabricated slabs and struts (class 2) 34,5 horas

1st official in construction 11,5 horas

Specializated pawn in construction 23 horas

Prefabricated slab 73,81 m2

Strut 8 pce

189 Placement of armor (class 2) 14 horas

Ordinary armor assembler pawn 10,5 horas

Official armor assembler 3,5 horas

Iron 295,24 kg

190 Placement of concrete in slab joints (class 2) 2,5 horas

1st official in construction 0,5 horas

Ordinary pawn in construction 1 hora

Mixer truck 0,5 horas

Vibrator 0,5 horas

Concrete 0,93 m3

191 Perimetral concrete beam 27,5 horas

192 Placement of formwork and struts 12 horas

1st official in construction 2 horas

Specializated pawn in construction 10 horas

Formwork 45,12 m2

Strut 13 pce

193 Placement of armor 4 horas

Ordinary armor assembler pawn 3 horas

Official armor assembler 1 hora

Iron 249,12 kg

194 Concrete placing/Vibration 2,5 horas

1st official in construction 0,5 horas

Ordinary pawn in construction 1 hora

Mixer truck 0,5 horas

Vibrator 0,5 horas

Concrete 3,89 m3

195 Take away formwork 9 horas

1st official in construction 1,5 horas

Specializated pawn in construction 7,5 horas

196 Stairs to terrace 12 horas

197 Placement of prefabricated stairs' slabs with struts 12 horas

1st official in construction 4 horas

Specializated pawn in construction 8 horas

Detalles
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo

23 abr '12 30 abr '12 07 may '12 14 may '12 21 may '12 28 may '12 04 jun '12 11 jun '12 18 jun '12 25 jun '12 02 jul '12 09 jul '12 16 ju
34,5h

3.458,57 €
11,5h

342,47 €
23h

665,62 €
73,81

2.361,92 €
8

88,56 €
14h

703,79 €
10,5h

326,34 €
3,5h

108,78 €
295,24

268,67 €
2,5h

152,13 €
0,5h

14,89 €
1h

28,47 €
0,5h

51,02 €
0,5h

0,71 €
0,93

57,04 €
18,5h 9h

2.139,06 € 261,72 €
12h

1.454,38 €
2h

59,56 €
10h

289,40 €
45,12

961,51 €
13

143,91 €
4h

351,02 €
3h

93,24 €
1h

31,08 €
249,12

226,70 €
2,5h

333,66 €
0,5h

14,89 €
1h

28,47 €
0,5h

51,02 €
0,5h

0,71 €
3,89

238,57 €
9h

261,72 €
1,5h

44,67 €
7,5h

217,05 €
12h

952,41 €
12h

952,41 €
4h

119,12 €
8h

231,52 €
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Id Nombre de tarea Trabajo
Prefabricated slab 15 m2

Strut 11 pce

198 Terrace construction 327 horas

199 Placement of vapour barrier 6 horas

1st official in construction 2 horas

Ordinary pawn in construction 4 horas

Vapour barrier (Polyethilene plastic sheet) 316,59 m2

200 Slope formation 7,5 horas

1st official in construction 2,5 horas

Ordinary pawn in construction 5 horas

Lean concrete 29,56 m3

201 Placement of insulation 37,5 horas

1st official in construction 12,5 horas

Ordinary pawn in construction 25 horas

Insulation 302,62 m2

202 Placement of EPDM 10,5 horas

1st official in construction 3,5 horas

Ordinary pawn in construction 7 horas

EPDM 302,62 m2

203 Placement of adjustable supports 82,5 horas

1st official in construction 27,5 horas

Ordinary pawn in construction 55 horas

Adjustable support 302,62 m2

204 Placement of tiles 183 horas

1st official in construction 61 horas

Ordinary pawn in construction 122 horas

Tiles 302,62 m2

205 F.13 - Theater elements 1.269 horas

206 Elevator shaft roof 36,5 horas

207 Placement of formwork and struts 9 horas

1st official in construction 1,5 horas

Specializated pawn in construction 7,5 horas

Formwork 36,3 m2

Strut 10 pce

208 Placement of armor 14 horas

Ordinary armor assembler pawn 10,5 horas

Official armor assembler 3,5 horas

Iron 792 kg

Detalles
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo

23 abr '12 30 abr '12 07 may '12 14 may '12 21 may '12 28 may '12 04 jun '12 11 jun '12 18 jun '12 25 jun '12 02 jul '12 09 jul '12 16 ju
15

480,00 €
11

121,77 €
21,15h 236,1h 69,75h

2.851,94 € 15.971,55 € 2.942,44 €
6h

569,18 €
2h

59,56 €
4h

113,88 €
316,59

395,74 €
7,5h

1.685,05 €
2,5h

74,45 €
5h

142,35 €
29,56

1.468,25 €
7,65h 29,85h

597,72 € 2.332,27 €
2,55h 9,95h

75,94 € 296,31 €
5,1h 19,9h

145,20 € 566,55 €
61,73 240,89

376,58 € 1.469,40 €
10,5h

3.072,49 €
3,5h

104,23 €
7h

199,29 €
302,62

2.768,97 €
82,5h

5.789,28 €
27,5h

818,95 €
55h

1.565,85 €
302,62

3.404,48 €
113,25h 69,75h

4.777,52 € 2.942,44 €
37,75h 23,25h

1.124,20 € 692,39 €
75,5h 46,5h

2.149,49 € 1.323,86 €
187,28 115,34

1.503,84 € 926,20 €
2,4h 21,6h 216,6h 233,2h 67,2h

250,16 € 2.251,48 € 22.588,60 € 25.494,72 € 10.982,10 € 1.317,95 €
28h

2.959,33 €
9h

1.145,97 €
1,5h

44,67 €
7,5h

217,05 €
36,3

773,55 €
10

110,70 €
14h

1.155,84 €
10,5h

326,34 €
3,5h

108,78 €
792

720,72 €
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Id Nombre de tarea Trabajo
209 Concrete placing/Vibration 5 horas

1st official in construction 1 hora

Ordinary pawn in construction 2 horas

Mixer truck 1 hora

Vibrator 1 hora

Concrete 7,62 m3

210 Take away formwork 6 horas

1st official in construction 1 hora

Specializated pawn in construction 5 horas

211 Placement of EPDM 1,5 horas

1st official in construction 0,5 horas

Ordinary pawn in construction 1 hora

EPDM 36,3 m2

212 Placement of grave 1 hora

Ordinary pawn in construction 1 hora

Grave 36,3 m2

213 Theater wall 1st part 502 horas

214 Scaffold installation 14 horas

1st official in construction 7 horas

Specializated pawn in construction 7 horas

Scaffold 22 pce

215 Inside formwork's placement 87 horas

1st official in construction 14,5 horas

Specializated pawn in construction 72,5 horas

Formwork 361,83 m2

216 Placement of armor 158 horas

Ordinary armor assembler pawn 118,5 horas

Official armor assembler 39,5 horas

Iron 9.769,36 kg

217 Outside formwork's placement 87 horas

1st official in construction 14,5 horas

Specializated pawn in construction 72,5 horas

Formwork 361,83 m2

218 Concrete placing/Vibration 45 horas

1st official in construction 9 horas

Ordinary pawn in construction 18 horas

Mixer truck 9 horas

Vibrator 9 horas

Detalles
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo

23 abr '12 30 abr '12 07 may '12 14 may '12 21 may '12 28 may '12 04 jun '12 11 jun '12 18 jun '12 25 jun '12 02 jul '12 09 jul '12 16 ju
5h

657,51 €
1h

29,78 €
2h

56,94 €
1h

102,04 €
1h

1,42 €
7,62

467,33 €

142,2h 181,6h 67,2h
14.792,58 € 17.829,53 € 10.982,10 €

14h
953,34 €

7h
208,46 €

7h
202,58 €

22
542,30 €

87h
10.240,56 €

14,5h
431,81 €

72,5h
2.098,15 €

361,83
7.710,60 €

41,2h 116,8h
3.598,68 € 10.202,08 €

30,9h 87,6h
960,37 € 2.722,61 €

10,3h 29,2h
320,12 € 907,54 €
2.547,45 7.221,91

2.318,18 € 6.571,94 €
64,8h 22,2h

7.627,45 € 2.613,11 €
10,8h 3,7h

321,62 € 110,19 €
54h 18,5h

1.562,76 € 535,39 €
269,5 92,33

5.743,07 € 1.967,53 €
45h

8.368,99 €
9h

268,02 €
18h

512,46 €
9h

918,36 €
9h

12,78 €
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Id Nombre de tarea Trabajo
Concrete 108,55 m3

219 Take away formwork 111 horas

1st official in construction 18,5 horas

Specializated pawn in construction 92,5 horas

220 Theater wall 2nd part 224 horas

221 Scaffold installation 10 horas

1st official in construction 5 horas

Specializated pawn in construction 5 horas

Scaffold 22 pce

222 Inside formwork's placement 39 horas

1st official in construction 6,5 horas

Specializated pawn in construction 32,5 horas

Formwork 156,63 m2

223 Placement of armor 68 horas

Ordinary armor assembler pawn 51 horas

Official armor assembler 17 horas

Iron 4.229,01 kg

224 Outside formwork's placement 39 horas

1st official in construction 6,5 horas

Specializated pawn in construction 32,5 horas

Formwork 156,63 m2

225 Concrete placing/Vibration 20 horas

1st official in construction 4 horas

Ordinary pawn in construction 8 horas

Mixer truck 4 horas

Vibrator 4 horas

Concrete 46,99 m3

226 Take away formwork 48 horas

1st official in construction 8 horas

Specializated pawn in construction 40 horas

227 Theater floor 90 horas

228 Placement of prefabricated slabs with struts 90 horas

1st official in construction 30 horas

Specializated pawn in construction 60 horas

Prefabricated slab 198,69 m2

Strut 40 pce

229 Theater stairs 24 horas

230 Placement of prefabricated slabs with struts 24 horas

Detalles
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo

23 abr '12 30 abr '12 07 may '12 14 may '12 21 may '12 28 may '12 04 jun '12 11 jun '12 18 jun '12 25 jun '12 02 jul '12 09 jul '12 16 ju
108,55

6.657,37 €

74,4h 15,6h
7.796,03 € 1.634,65 €

74,4h 15,6h
7.796,03 € 1.634,65 €

24,8h 5,2h
738,54 € 154,86 €

49,6h 10,4h
1.435,42 € 300,98 €

164,25 34,44
5.256,01 € 1.102,07 €

33,07 6,93
366,05 € 76,75 €

2,4h 21,6h
250,16 € 2.251,48 €

2,4h 21,6h
250,16 € 2.251,48 €
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Id Nombre de tarea Trabajo
1st official in construction 8 horas

Specializated pawn in construction 16 horas

Prefabricated slab 41,04 m2

Strut 44 pce

231 Theater roof 373,5 horas

232 Placement of presfabricated slabs and struts 187,5 horas

1st official in construction 62,5 horas

Specializated pawn in construction 125 horas

Prefabricated slab 414,43 m2

Strut 100 pce

233 Placement of armor 74 horas

Ordinary armor assembler pawn 55,5 horas

Official armor assembler 18,5 horas

Iron 4.558,73 kg

234 Placement of concrete in slabs joints 22,5 horas

1st official in construction 4,5 horas

Ordinary pawn in construction 9 horas

Mixer truck 4,5 horas

Vibrator 4,5 horas

Concrete 52,47 m3

235 Placement of vapour barrier 7,5 horas

1st official in construction 2,5 horas

Ordinary pawn in construction 5 horas

Vapour barrier (Polyethilene plastic sheet) 414,43 m2

236 Slope formation 10,5 horas

1st official in construction 3,5 horas

Ordinary pawn in construction 7 horas

Lean concrete 41,44 m3

237 Placement of insulation 51 horas

1st official in construction 17 horas

Ordinary pawn in construction 34 horas

Insulation 414,43 m2

238 Placement of EPDM 13,5 horas

1st official in construction 4,5 horas

Ordinary pawn in construction 9 horas

EPDM 414,43 m2

239 Placement of grave 7 horas

Ordinary pawn in construction 7 horas

Detalles
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo

23 abr '12 30 abr '12 07 may '12 14 may '12 21 may '12 28 may '12 04 jun '12 11 jun '12 18 jun '12 25 jun '12 02 jul '12 09 jul '12 16 ju
0,8h 7,2h

23,82 € 214,42 €
1,6h 14,4h

46,30 € 416,74 €
4,1 36,94

131,33 € 1.181,95 €
4,4 39,6

48,71 € 438,37 €
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Id Nombre de tarea Trabajo
Grave 414,43 m2

240 Removal of the crane 3 horas

Cost crane setup/remove

Crane subcontractor 3 horas

241 Glass walls 16 horas

242 Installation of main structure in classes wall 8 horas

Cost glass wall

Glass wall subcontractor 8 horas

243 Installation of main structure in theater wall 8 horas

Cost glass wall

Glass wall subcontractor 8 horas

244 F.14 - Crane costs 928 horas

Rental crane 928 horas

245 F.15 - Comfort installation 187,5 horas

246 Placement of insulation in gym 25,5 horas

1st official in construction 8,5 horas

Ordinary pawn in construction 17 horas

Insulation 211,97 m2

247 Placement of insulation in theater 87 horas

1st official in construction 29 horas

Ordinary pawn in construction 58 horas

Insulation 713,31 m2

248 Placement of insulation in classes 9 horas

1st official in construction 3 horas

Ordinary pawn in construction 6 horas

Insulation 70,95 m2

249 Placement of acoustical panels in theater walls 66 horas

1st official in construction 22 horas

Ordinary pawn in construction 44 horas

Acoustical isolation 540,45 m2

250 END 0 horas

Detalles
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo

23 abr '12 30 abr '12 07 may '12 14 may '12 21 may '12 28 may '12 04 jun '12 11 jun '12 18 jun '12 25 jun '12 02 jul '12 09 jul '12 16 ju

8h
3.071,21 €

8h
3.071,21 €

3.071,21 €
8h

0,00 €
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Id Nombre de tarea Trabajo
Prefabricated slab 15 m2

Strut 11 pce

198 Terrace construction 327 horas

199 Placement of vapour barrier 6 horas

1st official in construction 2 horas

Ordinary pawn in construction 4 horas

Vapour barrier (Polyethilene plastic sheet) 316,59 m2

200 Slope formation 7,5 horas

1st official in construction 2,5 horas

Ordinary pawn in construction 5 horas

Lean concrete 29,56 m3

201 Placement of insulation 37,5 horas

1st official in construction 12,5 horas

Ordinary pawn in construction 25 horas

Insulation 302,62 m2

202 Placement of EPDM 10,5 horas

1st official in construction 3,5 horas

Ordinary pawn in construction 7 horas

EPDM 302,62 m2

203 Placement of adjustable supports 82,5 horas

1st official in construction 27,5 horas

Ordinary pawn in construction 55 horas

Adjustable support 302,62 m2

204 Placement of tiles 183 horas

1st official in construction 61 horas

Ordinary pawn in construction 122 horas

Tiles 302,62 m2

205 F.13 - Theater elements 1.269 horas

206 Elevator shaft roof 36,5 horas

207 Placement of formwork and struts 9 horas

1st official in construction 1,5 horas

Specializated pawn in construction 7,5 horas

Formwork 36,3 m2

Strut 10 pce

208 Placement of armor 14 horas

Ordinary armor assembler pawn 10,5 horas

Official armor assembler 3,5 horas

Iron 792 kg

Detalles
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo

16 jul '12 23 jul '12 30 jul '12 06 ago '12 13 ago '12 20 ago '12 27 ago '12 03 sep '12 10 sep '12 17 sep '12 24 sep '12 01 oct '12 08 o

28,3h 224h 51,2h 95,6h 142,8h 71,1h 40,5h 74,5h
1.317,95 € 14.816,12 € 7.220,14 € 5.925,46 € 14.240,08 € 7.526,18 € 7.170,48 € 11.252,91 €

8,5h
742,17 €
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Id Nombre de tarea Trabajo
209 Concrete placing/Vibration 5 horas

1st official in construction 1 hora

Ordinary pawn in construction 2 horas

Mixer truck 1 hora

Vibrator 1 hora

Concrete 7,62 m3

210 Take away formwork 6 horas

1st official in construction 1 hora

Specializated pawn in construction 5 horas

211 Placement of EPDM 1,5 horas

1st official in construction 0,5 horas

Ordinary pawn in construction 1 hora

EPDM 36,3 m2

212 Placement of grave 1 hora

Ordinary pawn in construction 1 hora

Grave 36,3 m2

213 Theater wall 1st part 502 horas

214 Scaffold installation 14 horas

1st official in construction 7 horas

Specializated pawn in construction 7 horas

Scaffold 22 pce

215 Inside formwork's placement 87 horas

1st official in construction 14,5 horas

Specializated pawn in construction 72,5 horas

Formwork 361,83 m2

216 Placement of armor 158 horas

Ordinary armor assembler pawn 118,5 horas

Official armor assembler 39,5 horas

Iron 9.769,36 kg

217 Outside formwork's placement 87 horas

1st official in construction 14,5 horas

Specializated pawn in construction 72,5 horas

Formwork 361,83 m2

218 Concrete placing/Vibration 45 horas

1st official in construction 9 horas

Ordinary pawn in construction 18 horas

Mixer truck 9 horas

Vibrator 9 horas

Detalles
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo

16 jul '12 23 jul '12 30 jul '12 06 ago '12 13 ago '12 20 ago '12 27 ago '12 03 sep '12 10 sep '12 17 sep '12 24 sep '12 01 oct '12 08 o

6h
174,48 €

1h
29,78 €

5h
144,70 €

1,5h
375,51 €

0,5h
14,89 €

1h
28,47 €

36,3
332,15 €

1h
192,18 €

1h
28,47 €

36,3
163,71 €

19,8h 91,2h
575,78 € 2.652,10 €
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Id Nombre de tarea Trabajo
Concrete 108,55 m3

219 Take away formwork 111 horas

1st official in construction 18,5 horas

Specializated pawn in construction 92,5 horas

220 Theater wall 2nd part 224 horas

221 Scaffold installation 10 horas

1st official in construction 5 horas

Specializated pawn in construction 5 horas

Scaffold 22 pce

222 Inside formwork's placement 39 horas

1st official in construction 6,5 horas

Specializated pawn in construction 32,5 horas

Formwork 156,63 m2

223 Placement of armor 68 horas

Ordinary armor assembler pawn 51 horas

Official armor assembler 17 horas

Iron 4.229,01 kg

224 Outside formwork's placement 39 horas

1st official in construction 6,5 horas

Specializated pawn in construction 32,5 horas

Formwork 156,63 m2

225 Concrete placing/Vibration 20 horas

1st official in construction 4 horas

Ordinary pawn in construction 8 horas

Mixer truck 4 horas

Vibrator 4 horas

Concrete 46,99 m3

226 Take away formwork 48 horas

1st official in construction 8 horas

Specializated pawn in construction 40 horas

227 Theater floor 90 horas

228 Placement of prefabricated slabs with struts 90 horas

1st official in construction 30 horas

Specializated pawn in construction 60 horas

Prefabricated slab 198,69 m2

Strut 40 pce

229 Theater stairs 24 horas

230 Placement of prefabricated slabs with struts 24 horas

Detalles
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo

16 jul '12 23 jul '12 30 jul '12 06 ago '12 13 ago '12 20 ago '12 27 ago '12 03 sep '12 10 sep '12 17 sep '12 24 sep '12 01 oct '12 08 o

19,8h 91,2h
575,78 € 2.652,10 €

3,3h 15,2h
98,27 € 452,66 €

16,5h 76h
477,51 € 2.199,44 €

124,8h 51,2h 48h
12.164,03 € 7.220,14 € 1.395,84 €

10h
835,90 €

5h
148,90 €

5h
144,70 €

22
542,30 €

39h
4.471,91 €

6,5h
193,57 €

32,5h
940,55 €

156,63
3.337,79 €

68h
5.961,84 €

51h
1.585,08 €

17h
528,36 €
4.229,01

3.848,40 €
7,8h 31,2h

894,38 € 3.577,52 €
1,3h 5,2h

38,71 € 154,86 €
6,5h 26h

188,11 € 752,44 €
31,33 125,3

667,56 € 2.670,23 €
20h

3.642,62 €
4h

119,12 €
8h

227,76 €
4h

408,16 €
4h

5,68 €
46,99

2.881,90 €
48h

1.395,84 €
8h

238,24 €
40h

1.157,60 €
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Id Nombre de tarea Trabajo
1st official in construction 8 horas

Specializated pawn in construction 16 horas

Prefabricated slab 41,04 m2

Strut 44 pce

231 Theater roof 373,5 horas

232 Placement of presfabricated slabs and struts 187,5 horas

1st official in construction 62,5 horas

Specializated pawn in construction 125 horas

Prefabricated slab 414,43 m2

Strut 100 pce

233 Placement of armor 74 horas

Ordinary armor assembler pawn 55,5 horas

Official armor assembler 18,5 horas

Iron 4.558,73 kg

234 Placement of concrete in slabs joints 22,5 horas

1st official in construction 4,5 horas

Ordinary pawn in construction 9 horas

Mixer truck 4,5 horas

Vibrator 4,5 horas

Concrete 52,47 m3

235 Placement of vapour barrier 7,5 horas

1st official in construction 2,5 horas

Ordinary pawn in construction 5 horas

Vapour barrier (Polyethilene plastic sheet) 414,43 m2

236 Slope formation 10,5 horas

1st official in construction 3,5 horas

Ordinary pawn in construction 7 horas

Lean concrete 41,44 m3

237 Placement of insulation 51 horas

1st official in construction 17 horas

Ordinary pawn in construction 34 horas

Insulation 414,43 m2

238 Placement of EPDM 13,5 horas

1st official in construction 4,5 horas

Ordinary pawn in construction 9 horas

EPDM 414,43 m2

239 Placement of grave 7 horas

Ordinary pawn in construction 7 horas

Detalles
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab. (pce)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (kg)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m3)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo

16 jul '12 23 jul '12 30 jul '12 06 ago '12 13 ago '12 20 ago '12 27 ago '12 03 sep '12 10 sep '12 17 sep '12 24 sep '12 01 oct '12 08 o

47,6h 142,8h 71,1h 40,5h 71,5h
4.529,62 € 14.240,08 € 7.526,18 € 7.170,48 € 10.252,91 €

20,4h 96h 71,1h
2.159,41 € 10.161,93 € 7.526,18 €

6,8h 32h 23,7h
202,50 € 952,96 € 705,79 €

13,6h 64h 47,4h
393,58 € 1.852,16 € 1.371,76 €

45,09 212,19 157,15
1.442,88 € 6.790,02 € 5.028,86 €

10,88 51,2 37,92
120,44 € 566,78 € 419,77 €

27,2h 46,8h
2.370,21 € 4.078,15 €

20,4h 35,1h
634,03 € 1.090,91 €

6,8h 11,7h
211,34 € 363,64 €
1.675,64 2.883,09

1.524,83 € 2.623,61 €
22,5h

4.073,80 €
4,5h

134,01 €
9h

256,23 €
4,5h

459,18 €
4,5h

6,39 €
52,47

3.217,99 €
7,5h

734,84 €
2,5h

74,45 €
5h

142,35 €
414,43

518,04 €
10,5h

2.361,84 €
3,5h

104,23 €
7h

199,29 €
41,44

2.058,32 €
51h

4.002,26 €
17h

506,26 €
34h

967,98 €
414,43

2.528,02 €
13,5h

4.182,27 €
4,5h

134,01 €
9h

256,23 €
414,43

3.792,03 €
7h

2.068,37 €
7h

199,29 €
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Id Nombre de tarea Trabajo
Grave 414,43 m2

240 Removal of the crane 3 horas

Cost crane setup/remove

Crane subcontractor 3 horas

241 Glass walls 16 horas

242 Installation of main structure in classes wall 8 horas

Cost glass wall

Glass wall subcontractor 8 horas

243 Installation of main structure in theater wall 8 horas

Cost glass wall

Glass wall subcontractor 8 horas

244 F.14 - Crane costs 928 horas

Rental crane 928 horas

245 F.15 - Comfort installation 187,5 horas

246 Placement of insulation in gym 25,5 horas

1st official in construction 8,5 horas

Ordinary pawn in construction 17 horas

Insulation 211,97 m2

247 Placement of insulation in theater 87 horas

1st official in construction 29 horas

Ordinary pawn in construction 58 horas

Insulation 713,31 m2

248 Placement of insulation in classes 9 horas

1st official in construction 3 horas

Ordinary pawn in construction 6 horas

Insulation 70,95 m2

249 Placement of acoustical panels in theater walls 66 horas

1st official in construction 22 horas

Ordinary pawn in construction 44 horas

Acoustical isolation 540,45 m2

250 END 0 horas

Detalles
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo
Trab.
Costo
Trab.
Costo
Trab. (m2)
Costo
Trab.
Costo

16 jul '12 23 jul '12 30 jul '12 06 ago '12 13 ago '12 20 ago '12 27 ago '12 03 sep '12 10 sep '12 17 sep '12 24 sep '12 01 oct '12 08 o
414,43

1.869,08 €
3h

1.000,00 €

1.000,00 €
3h

0,00 €
8h

0,00 €

8h
0,00 €

0,00 €
8h

0,00 €
8,5h 168h 168h 168h 168h 168h 79,5h

53,13 € 1.050,00 € 1.050,00 € 1.050,00 € 1.050,00 € 1.050,00 € 496,88 €
8,5h 168h 168h 168h 168h 168h 79,5h

53,13 € 1.050,00 € 1.050,00 € 1.050,00 € 1.050,00 € 1.050,00 € 496,88 €
81h 106,5h

6.392,89 € 8.022,54 €
25,5h

2.030,14 €
8,5h

253,13 €
17h

483,99 €
211,97

1.293,02 €
46,5h 40,5h

3.669,80 € 3.196,27 €
15,5h 13,5h

461,59 € 402,03 €
31h 27h

882,57 € 768,69 €
381,25 332,06

2.325,64 € 2.025,55 €
9h

692,96 €
3h

89,34 €
6h

170,82 €
70,95

432,80 €
66h

4.826,27 €
22h

655,16 €
44h

1.252,68 €
540,45

2.918,43 €
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