
Nr Unit Subject Type Quantity Date Placement Comment

1 m3 Sand 707,31 24/05/2013

Backfilling Zone A + Lift and stairs 

basement: SOIL WORKS

April 2 m3 Sand 745,36 05/08/2013 Backfilling Zone B + Exterior stairs SOIL WORKS

May 3 m3 Sand 298 05/08/2013 Backfilling Zone C+ D SOIL WORKS

June 4 m3 Sand 51,69 26/04/2013 Backfilling sewer pipes SEWER WORKS

July 5 m3 Sand 23 26/04/2013 Backfilling rainwater pipes SEWER WORKS

August 6 m3 Sand 34,29 26/04/2013 Backfilling drainage pipes SEWER WORKS

Sepetember 7 m3 Sand 12,04 26/04/2013 Backfilling Road drainage SEWER WORKS

October 8 m3 MSG 194,06 05/08/2013 Backfilling Zone C+ D SOIL WORKS

9 m3 MSG 19,2 26/04/2013 Backfilling sewer pipes SEWER WORKS

10 m3 Concrete 25 27,67 23/05/2013 Foundations

11 m3 Concrete 25 210,32 29/05/2013 Slab

12 m3 Concrete 25 66,6 02/07/2013 Basement walls

13 m3 Concrete 25 25,42 07/08/2013 Elevator rebate

14 m3 Concrete 25 9,34 20/08/2013 External walls

15 m3 Concrete 4 2,31 20/05/2013 Foundations

16 m3 Concrete 4 19,12 29/05/2013 Slab

17 m3 Concrete 4 1,3 07/08/2013 Elevator rebate

18 m3 Concrete 4 0,31 20/08/2013 External walls

19 kg Steel Y8 19,24 17/05/2013 Foundations

20 kg Steel Y8 166,9 01/07/2013 Basement walls

21 kg Steel Y10 18,64 17/05/2013 Foundations

22 kg Steel Y10 116,82 01/07/2013 Basement walls

23 kg Steel Y10 153,22 06/08/2013 Elevator rebate

24 kg Steel Y12 1452,7 17/05/2013 Foundations

25 kg Steel Y12 7238,4 28/05/2013 Slab

26 kg Steel Y12 412,9 01/07/2013 Basement walls

27 kg Steel Y12 281,45 06/08/2013 Elevator rebate

28 kg Steel Y12 80 19/08/2013 External walls

29 kg Steel RIONET 10010 6555,8 01/07/2013 Basement walls

30 kg Steel RIONET 10010 1994,05 06/08/2013 Elevator rebate

31 kg Steel RIONET 8015 195,33 19/08/2013 External walls

32 m2 Radon barrier 13,8 22/05/2013 Foundations

33 m2 Polystyren 20 mm 8,6 22/05/2013 Foundations + Basement walls

34 pcs Concrete blocks 34 27/05/2013 Foundations

35 m Volclay Voltex 61 22/05/2013 Foundations + slab + B.walls +  elevat.

36 m Beton hulkel 50x50 mm 147,58 01/07/2013 Basement walls + Elevator

37 m Volclay Waterstop RX-101 135 01/07/2013 Basement walls + Elevator

38 m2 Mineral wool 100 mm 33,2 06/08/2013 Elevator rebate

DELIVERY PLAN


