
Calculation
Date
Name

Hours Wages Unex. Unex. SOC. Materials Machines Netto CM Gross

total Total kr hours 44% rent price kr price

Soil works 301 54.128 1.624 11 24.531 43.699 62.748 186.730 46.682 233.412
0

Rig/ unrig site 0 0 0 0 0 6.592 6.592 1.648 8.240
0

Running site 0 0 0 0 0 200 200 50 250
Total 301 54.128 1.624 11 24.531 0 50.291 0 62.948 193.522 48.380 241.902

Driving money 50,00 Key in your own amount 2.105 526 2.631

Total 195.627 48.907 244.533
Months

Contract Manager 0,05 50.000 2.500 2.500
Foreman 0,50 40.000 20.000 20.000
Winterbidding list 0

Riscs 0
Stipulated payments 0

195.627
218.127 48.907

244.533
267.033

20,00CM sewer works

Wages Materials Machines

Price incl. wvinter and sti. Pay.
Price excl wvinter and sti. Pay.

Sewer works

Productionprice exl manegment and stipulated paymen ts
Productionprice incl. manegment and stipulated paym ents

Monthly unitprice

02/04/2013
Maria Prieto

FrontpageCase: Svanekøkkenet Århus



Summary pageCalculation Page:1

Frontpage Sewer works Date
Name

Ownproduction

POS Activity Unit Quantity Minuts Hours Wages Daywage SOC. Unit Materials Unit Materials Netto Factor Gross

NR. pr. unit total Total kr. 3% 44% price price rent/ run prce price

12.01 Sewer pipes 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Excavation (Volvo ECR88 PLUS) hrs 5,00 60,00 5,00 900,00 27,00 407,88 0,00 571,14 2.855,70 4.190,58 1,25 5.238,23
Transport to the storage area in the 
building site.                       (Thwaites 
dumper 6 ton) hrs 10,00 60,00 10,00 1.800,00 54,00 815,76 0,00 285,42 2.854,20 5.523,96 1,25 6.904,95

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Backfilling: 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Wheel Loader to load the dumper with 
SAND                                     (Bobcat S-
130/753 læsser) hrs 2,00 60,00 2,00 360,00 10,80 163,15 0,00 242,57 485,14 1.019,09 1,25 1.273,87
Transport from storage area (Thwaites 
dumper 6 ton) hrs 5,00 60,00 5,00 900,00 27,00 407,88 0,00 285,42 1.427,10 2.761,98 1,25 3.452,48
Excavator to backfill                       
(Excavator Volvo ECR28 graver) hrs 1,00 60,00 1,00 180,00 5,40 81,58 0,00 356,85 356,85 623,83 1,25 779,78

Sand (including delivery) m3 51,69 0,00 0,00 0,00 0,00 50,00 2.584,50 0,00 2.584,50 1,25 3.230,63
Wheel Loader to load the dumper with 
SOIL                                      (Bobcat S -
130/753 læsser) hrs 23,00 60,00 23,00 4.140,00 124,20 1.876,25 0,00 242,57 5.579,11 11.719,56 1,25 14.649,45
Transport from storage area (Thwaites 
dumper 6 ton) hrs 45,00 60,00 45,00 8.100,00 243,00 3.670,92 0,00 285,42 12.843,90 24.857,82 1,25 31.072,28
Excavator to backfill                       
(Excavator Volvo ECR28 graver) hrs 14,00 60,00 14,00 2.520,00 75,60 1.142,06 0,00 356,85 4.995,90 8.733,56 1,25 10.916,96
Wheel Loader to load the dumper with 
MSG                                   (Bobcat S-
130/753 læsser) hrs 1,00 60,00 1,00 180,00 5,40 81,58 0,00 0,00 266,98 1,25 333,72
Transport from storage area (Thwaites 
dumper 6 ton) hrs 2,00 60,00 2,00 360,00 10,80 163,15 0,00 0,00 533,95 1,25 667,44
Excavator to backfill                       
(Excavator Volvo ECR28 graver) hrs 1,00 60,00 1,00 180,00 5,40 81,58 0,00 0,00 266,98 1,25 333,72

MSG m3 19,20 0,00 0,00 0,00 0,00 90 1.728,00 0,00 1.728,00 1,25 2.160,00
Compacting                                   (Dynap ac 
CC800 tromle) hrs 16,00 60,00 16,00 2.880,00 86,40 1.305,22 0,00 128,28 2.052,48 6.324,10 1,25 7.905,12

ø110 PVC Line A m 35,17 7,50 4,40 791,33 23,74 358,63 23,00 808,91 0,00 1.982,60 1,25 2.478,25

ø110 PVC Line B m 27,30 7,50 3,41 614,25 18,43 278,38 23,00 627,90 0,00 1.538,96 1,25 1.923,69

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Sewer cleaning well (400 mm) pcs 3,00 51,00 2,55 459,00 13,77 208,02 1.250,00 3.750,00 0,00 4.430,79 1,25 5.538,49

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Total to summary up 135,36 24.364,58 730,94 11.042,03 9.499,31 33.450,38 79.087,23 98.859,03

Svanekøkkenet ÅrhusCase:
41366
Maria Prieto

GrosspriceWages MAT Machines



Calculation: Sewer works Page 2

Ownproduction

POS Activity Unit Quantity Minuts Hours Wages Daywage SOC. Unit Materials Unit Materials Netto Factor Gross

NR. pr. unit total Total kr. 10% 0% price price rent/ run prce price

12.02 Rainwater pipes 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Excavation (Volvo ECR88 PLUS) hrs 1,00 60,00 1,00 180,00 5,40 81,58 0,00 571,14 571,14 838,12 1,25 1.047,65
Transportation to the storage area in the 
building site.                       (Thwaites 
dumper 6 ton) hrs 3,00 60,00 3,00 540,00 16,20 244,73 0,00 285,42 856,26 1.657,19 1,25 2.071,49

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Backfilling: 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Wheel Loader to load the dumper with 
SAND                                     (Bobcat S-
130/753 læsser) hrs 1,00 60,00 1,00 180,00 5,40 81,58 0,00 242,57 242,57 509,55 1,25 636,93
Transport from storage area (Thwaites 
dumper 6 ton) hrs 2,00 60,00 2,00 360,00 10,80 163,15 0,00 285,42 570,84 1.104,79 1,25 1.380,99
Excavator to backfill                       
(Excavator Volvo ECR28 graver) hrs 1,00 60,00 1,00 180,00 5,40 81,58 0,00 356,85 356,85 623,83 1,25 779,78

Sand (including delivery) m3 23,00 0,00 0,00 0,00 0,00 50,00 1.150,00 0,00 1.150,00 1,25 1.437,50
Wheel Loader to load the dumper with 
SOIL                                      (Bobcat S -
130/753 læsser) hrs 6,00 60,00 6,00 1.080,00 32,40 489,46 0,00 242,57 1.455,42 3.057,28 1,25 3.821,60
Transportfrom storage area (Thwaites 
dumper 6 ton) hrs 12,00 60,00 12,00 2.160,00 64,80 978,91 0,00 285,42 3.425,04 6.628,75 1,25 8.285,94
Excavator to backfill                       
(Excavator Volvo ECR28 graver) hrs 3,00 60,00 3,00 540,00 16,20 244,73 0,00 356,85 1.070,55 1.871,48 1,25 2.339,35
Compacting                                   (Dynap ac 
CC800 tromle) hrs 4,00 60,00 4,00 720,00 21,60 326,30 0,00 128,28 513,12 1.581,02 1,25 1.976,28

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

ø110 PVC m 52,61 7,50 6,58 1.183,73 35,51 536,46 23,00 1.210,03 0,00 2.965,73 1,25 3.707,16

ø160 PVC m 25,32 7,50 3,17 569,70 17,09 258,19 45,00 1.139,40 0,00 1.984,38 1,25 2.480,47

ø200 PVC m 9,97 7,50 1,25 224,33 6,73 101,66 120,00 1.196,40 0,00 1.529,12 1,25 1.911,40

Pressure line 10 ø32 m 10,29 7,50 1,29 231,53 6,95 104,93 20,00 205,80 0,00 549,20 1,25 686,50

Rainwater pipe in the basement ø110 PVC m 1,18 7,50 0,15 26,55 0,80 12,03 23,00 27,14 0,00 66,52 1,25 83,15

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Rainwater well in the basement pcs 1,00 51,00 0,85 153,00 4,59 69,34 1.250,00 1.250,00 0,00 1.476,93 1,25 1.846,16

Rain cleaning well pcs 6,00 51,00 5,10 918,00 27,54 416,04 1.250,00 7.500,00 0,00 8.861,58 1,25 11.076,97

Rain water well pcs 2,00 51,00 1,70 306,00 9,18 138,68 1.250,00 2.500,00 0,00 2.953,86 1,25 3.692,32

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Total to summary up 53,07 9.552,83 286,58 4.329,34 16.178,77 9.061,79 39.409,31 49.261,64

Wages MAT Machines Grossprice



Calculation: Sewer works Page3

Ownproduction

POS Activity Unit Quantity Minuts Hours Wages Daywage SOC. Unit Materials Unit Materials Netto Factor Gross

NR. pr. unit total Total kr. 10% 0% price price rent/ run prce price

12.03 Drainage pipes 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Excavation (Volvo ECR88 PLUS) hrs 2,00 60,00 2,00 360,00 10,80 163,15 0,00 571,14 1.142,28 1.676,23 1,25 2.095,29
Transportation to the storage area in the 
building site.                       (Thwaites 
dumper 6 ton) hrs 5,00 60,00 5,00 900,00 27,00 407,88 0,00 285,42 1.427,10 2.761,98 1,25 3.452,48

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Backfilling: 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Wheel Loader to load the dumper with 
SAND                                     (Bobcat S-
130/753 læsser) hrs 2,00 60,00 2,00 360,00 10,80 163,15 0,00 242,57 485,14 1.019,09 1,25 1.273,87
Transportation from storage area 
(Thwaites dumper 6 ton) hrs 3,00 60,00 3,00 540,00 16,20 244,73 0,00 285,42 856,26 1.657,19 1,25 2.071,49
Excavator to backfill                       
(Excavator Volvo ECR28 graver) hrs 1,00 60,00 1,00 180,00 5,40 81,58 0,00 356,85 356,85 623,83 1,25 779,78

Sand (including delivery) m3 34,29 0,00 0,00 0,00 0,00 50,00 1.714,50 0,00 1.714,50 1,25 2.143,13
Wheel Loader to load the dumper with 
SOIL                                      (Bobcat S -
130/753 læsser) hrs 11,00 60,00 11,00 1.980,00 59,40 897,34 0,00 242,57 2.668,27 5.605,01 1,25 7.006,26
Transportation from storage area 
(Thwaites dumper 6 ton) hrs 22,00 60,00 22,00 3.960,00 118,80 1.794,67 0,00 285,42 6.279,24 12.152,71 1,25 15.190,89
Excavator to backfill                       
(Excavator Volvo ECR28 graver) hrs 6,00 60,00 6,00 1.080,00 32,40 489,46 0,00 356,85 2.141,10 3.742,96 1,25 4.678,70
Compacting                                   (Dynap ac 
CC800 tromle) hrs 7,00 60,00 7,00 1.260,00 37,80 571,03 0,00 128,28 897,96 2.766,79 1,25 3.458,49

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

ø80 PVC m 143,87 7,50 17,98 3.237,08 97,11 1.467,04 23,00 3.309,01 0,00 8.110,24 1,25 10.137,80

Drain Pipe in the ground (basement) m 28,86 7,50 3,61 649,35 19,48 294,29 23,00 663,78 0,00 1.626,90 1,25 2.033,62

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Drain water well pcs 1,00 51,00 0,85 153,00 4,59 69,34 1.250,00 1.250,00 0,00 1.476,93 1,25 1.846,16

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Total to summary up 81,44 14.659,43 439,78 6.643,65 6.937,29 16.254,20 44.934,35 56.167,94

GrosspriceWages MAT Machines



Calculation: Sewer works Page 4

Ownproduction

POS Activity Unit Quantity Minuts Hours Wages Daywage SOC. Unit Materials Unit Materials Netto Factor Gross

NR. pr. unit total Total kr. 10% 0% price price rent/ run prce price

12.4
Pump-wells including pump and 
automatics pcs 2,00 51,00 1,70 306,00 9,18 138,68 1.650,00 3.300,00 0,00 3.753,86 1,25 4.692,32

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Total to summary up 1,70 306,00 9,18 138,68 3.300,00 0,00 3.753,86 4.692,32

Wages MAT GrosspriceMachines



Calculation: Sewer works Page 5

Ownproduction

POS Activity Unit Quantity Minuts Hours Wages Daywage SOC. Unit Materials Unit Materials Netto Factor Gross

NR. pr. unit total Total kr. 10% 0% price price rent/ run prce price

12.5 Road drainage inclusive grates and wells 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Excavation (Volvo ECR88 PLUS) hrs 1,00 60,00 1,00 180,00 5,40 81,58 0,00 571,14 571,14 838,12 1,25 1.047,65
Transportation to the storage area in the 
building site.                       (Thwaites 
dumper 6 ton) hrs 1,00 60,00 1,00 180,00 5,40 81,58 0,00 285,42 285,42 552,40 1,25 690,50

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Backfilling: 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
Wheel Loader to load the dumper with 
SAND                                     (Bobcat S-
130/753 læsser) hrs 1,00 60,00 1,00 180,00 5,40 81,58 0,00 242,57 242,57 509,55 1,25 636,93
Transport from storage area (Thwaites 
dumper 6 ton) hrs 1,00 60,00 1,00 180,00 5,40 81,58 0,00 285,42 285,42 552,40 1,25 690,50
Excavator to backfill                       
(Excavator Volvo ECR28 graver) hrs 1,00 60,00 1,00 180,00 5,40 81,58 0,00 356,85 356,85 623,83 1,25 779,78

Sand (including delivery) m3 12,04 0,00 0,00 0,00 0,00 50,00 602,00 0,00 602,00 1,25 752,50
Wheel Loader to load the dumper with 
SOIL                                      (Bobcat S -
130/753 læsser) hrs 2,00 60,00 2,00 360,00 10,80 163,15 0,00 242,57 485,14 1.019,09 1,25 1.273,87
Transportation from storage area 
(Thwaites dumper 6 ton) hrs 4,00 60,00 4,00 720,00 21,60 326,30 0,00 285,42 1.141,68 2.209,58 1,25 2.761,98
Excavator to backfill                       
(Excavator Volvo ECR28 graver) hrs 1,00 60,00 1,00 180,00 5,40 81,58 0,00 356,85 356,85 623,83 1,25 779,78
Compacting                                   (Dynap ac 
CC800 tromle) hrs 2,00 60,00 2,00 360,00 10,80 163,15 0,00 128,28 256,56 790,51 1,25 988,14

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

ø110 PVC m 47,20 7,50 5,90 1.062,00 31,86 481,30 23,00 1.085,60 0,00 2.660,76 1,25 3.325,95

ø160 PVC m 13,25 7,50 1,66 298,13 8,94 135,11 45,00 596,25 0,00 1.038,43 1,25 1.298,04

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Rain water well pcs 3,00 51,00 2,55 459,00 13,77 208,02 1.250,00 3.750,00 0,00 4.430,79 1,25 5.538,49

Rain cleaning well pcs 1,00 51,00 0,85 153,00 4,59 69,34 1.250,00 1.250,00 0,00 1.476,93 1,25 1.846,16

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Total to summary up 24,96 4.492,13 134,76 2.035,83 7.283,85 3.981,63 17.928,20 22.410,25

MachinesMAT GrosspriceWages



Calculation: Sewer works Page 6

Ownproduction

POS Activity Unit Quantity Minuts Hours Wages Daywage SOC. Unit Materials Unit Materials Netto Factor Gross

NR. pr. unit total Total kr. 10% 0% price price rent/ run prce price

12.06
Connection to the public system in 
Vejlevej, incl. Cyclone brake pcs 1,00 51,00 0,85 153,00 4,59 69,34 500,00 500,00 0,00 726,93 1,25 908,66

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Total to summary up 0,85 153,00 4,59 69,34 500,00 0,00 726,93 908,66

Machines GrosspriceWages MAT



Calculation: Sewer works Page 6

Ownproduction

POS Activity Unit Quantity Minuts Hours Wages Daywage SOC. Unit Materials Unit Materials Netto Factor Gross

NR. pr. unit total Total kr. 10% 0% price price rent/ run prce price

12.08 Flushing and TV-inspection pcs 1,00 200,00 3,33 600,00 18,00 271,92 0,00 0,00 889,92 1,25 1.112,40

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Total to summary up 3,33 600,00 18,00 271,92 0,00 0,00 889,92 1.112,40

Wages MAT Machines Grossprice



Calculation Page

Frontpage!

Erecting element
Trin:

Example taken from the book A T  2 page 385

Variabel costs 186730
Rig/ unrig site 6592
Running site 200 incl driving money

Variabel costs total 193522

Contribution margin
CM own p. 20,00% Key your own CM from own. Pr. 241902 Price is excl vwnter and stipulated benefits

Fix the riscs if there are any. 0 Key in the total in thousand kr.

Capacati costs in relation to the budget
Administration costs 9,0% 21771

Financing and guarantees 1,0% 2419

The  margin after paying the capasity costs 217712 0

Gross ownproduction 241902

Conversionfactor 193522 1,25

44% Key in your own costs from the calculation ef the salarycalculation
180 krWage/ factor

Social costs

Case Svanekøkkenet Århus

Name Grossprice

Costs



Frontpage Calculation Running site Page: 1

Date:

Sewer works Name:
Minutfactor 0

Running
arbejdets art Unit Quantity Unit Hours Wage Day wage SOC. Unit materials Netto  factor Gross

minuts total Total 0% 44% price total prce price

Scaffolding m2 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Smaller machines mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Telephon mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Dining cabib mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Sanitary cabin mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Foremans cabin mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Manages cabin mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Cabin for meetings mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Material container mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Tower crane mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Mobile crane mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Crane operator mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Lifts mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Lifts for persons mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Saxlifts mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Heating up mdr 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Surveying timer 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Steel sheets m2 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Cleaning cabins timer 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Outdoor cleaning timer 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Container heavy stk 2,00 0,00 0,00 0,00 0,00 100,00 200,00 200,00 1,25 250,00

Container mixed stk 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Container burnable stk 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Driving money workers dage 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00
0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Various 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Various 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Total to summary up 0,00 0,00 0,00 0,00 200,00 200,00 250,00

Materials Grossprice

Case: Svanekøkkenet Århus

41366

Maria Prieto

Wages



Frontpage Calculation Page: 1

Date 41366
Sewer works Name Maria Prieto

Minutfactor 180
Rig/ unrig site

Activity Unit Quantity hours Hours Wage Day wage SOC. Unit. Materials Netto Factor Gross

pr unit total total 0% 44% price price price

Arrangement of the site 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Set up cabins 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Set up sanitary cabins 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Pick down cabibns 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

El instalations 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

LigthsBelysning 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Water 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Telephone 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Crane up and down 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Mobile crane 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Crane tracks 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Lifts up and down 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Site roads 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Steelp sheets 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Fences 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Gates 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Final cleaning 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Transport of cabins 0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Transport of machinery trips 2,00 0,00 0,00 0,00 0,00 3.296,00 6.592,00 6.592,00 1,25 8.240,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

0,00 0,00 0,00 0,00 0,00 0,00 1,25 0,00

Total to summary up 0,00 0,00 0,00 0,00 6.592,00 6.592,00 8.240,00

Rig/ unrig siteCase Svanekøkkenet Århus

GrosspriceWages MAT


