
1.0 Examples on common security provisions/common welfare provisions 
 

 

 

 

Demands for quality 

 

Who 

 

Period 

 
A. Traffic areas on the site 

 

   

 1. Access roads to the site For heavy traffic from the machinery Main contractor Through the entire process 

 2. Parking areas Area for approximate 10 vehicles Main contractor Through the entire process 

 3. Access roads from parking areas to the         

………shed area 

Should be high enough Main contractor Through the entire process 

 4. Temporary site roads Establishing when work starts Main contractor Through the entire process 

 5. Permanent access roads for vehicles The roads have to stand heavy  

machine traffic 

Main contractor Through the entire process 

 6. Permanent access roads for pedestrians Will be made  Main contractor At the end of the construction  

process 

 7. Gangways and stairs Described quality Main contractor At the end of the process 

 8. Access roads in buildings Described quality Main contractor At the end of the process 

 9. Clearing/cleaning Shall be at all areas Main contractor During all the process 

 10. Drainage Prescription of its size and quality Main contractor By the beginning of permanent roads 

 11. Snow clearance and gravelling When work is executed the area has  

to be cleaned 

Main contractor Through the entire process 

 12. Winter precautions Safety has to be for all personel Main contractor At winter 

 13. Light in traffic areas Temporary lights shall be erected Main contractor Through the entire process 

 
B. Shed area and storage 

area 
 

   

 1. Setting up sheds for workers, foremen,  

 site management and meetings 

Placed at building site as soon as  

possible 

Main contractor  Through the entire process 

 2. Setting up sheds for changing and bathing The subcontractors have their own  

sheds 

Main contractor In the need of subcontractors 

 3. Setting up toilet cabins Shall be placed as soon as the work  

starts 

Main contractor Through the entire process 

 4. Containers for material Shall be at place before work starts Main contractor In the need of contractor 

 5. Storage area for equipment/materials Shall be at place before work starts Main contractor In the need of contractor 

 6. Tent workshops Only if it is of need Main contractor In the need of contractor 

 7. Containers for separated garbage As soon as the work starts 

 

Main contractor Through the entire process 

 

 8. Light Enough for each activity 

 

Main contractor Through the entire process 

 

 9. Clearing up in shed area and at storage area It is each contractors obligation 

 

Subcontractor foreman 

 

Through the entire process 

 

 10. First aid kit It is each contractors obligation 

 

Subcontractor foreman 

 

Through the entire process 

 

 
C. Working areas 

 

   

 1. Fencing of site/signboards Shall be around the area with  

Attention 

 

Main contractor Through the entire process 

 

 2. Storage area for equipment/materials Only in sheds 

 

Main contractor Through the entire process 

 

 3. Covering of holes If necessary 

 

Main contractor Through the entire process 

 

 4. Establishment of handrails Only if needed 

 

Main contractor Through the entire process 

 

 5. Falling down security roof work    

 6. Clearing up in common areas Everybody that has obligation 

 

Main contractor Through the entire process 

 

 7. Winter covering of main structure and 

scaffolding 

No structural covering 

 

Main contractor Through the entire process 

 

 8. Light in common working areas Shall be as soon the work starts 

 

Main contractor Through the entire process 

 

 10. Soil work 

 

See descriptions 

 

 

Main contractor Through the entire process 

 

  

 

   

    



 

 

 

Demands for quality 

 

Who 

 

Period 

D Technical appliances 
 

 1. Cranes and material hoists Shall be near the site until it´s  

needed 

Main contractor  Through the entire process 

 2. Lift for persons Install when needed Subcontractor When needed 

 3. Scaffolding Install when needed Subcontractor When needed 

 4. Ventilation    

 5. Central extraction of dust and vapours    

 
E. Supplies for site and 

shed area 
 

   

 1. Water and sewage Proper installation Main contractor  Through the entire process 

 2. Electricity with a plan showing main- and 

group switchboards 

Installation that is sufficient Main contractor  Through the entire process 

 3. Protection of cables/hanging of cables Cables shall be protected from  

accident 

Main contractor  Through the entire process 

 4. Telephone at site At least one and preferably mobile 

phones 

Main contractor  Through the entire process 

 
F. Other 

 

   

 1. Shielding/closing of to third party  Non authorized traffic is allowed Main contractor  Through the entire process 

 2...    

 3...    

 

 



3.0 Minimum – table of contents and obligations acc. To rules for construction site’s plan for safety and health (PSH) 
 

Table of 
content 

Subject 
Schedu

le 

Minimum table of content of PSH and obligations according To situation or player 

A.  Main contractor or 
client 

 

B.  Trade- or subcontractor 
C. Larger sites = risk 

assessment and 
verbal coordination  

D. Executor only 
regarding particular 
dangerous activity 

E. Small site = 
verbal 

coordination  

3.0 
Table of content of PSH 

And demands regarding PSH 
3.0 Yes. No. No. No. No. 

3.1 Security organisation of the site 3.1 Yes. 
Send information to security coordinator 

concerning own security organisation.  
Recommended Recommended Recommended.  

3.2.1 Site plan  3.2.1 Yes. 

Send information to security coordinator 

concerning own present wishes for arrangement 

of site and defects on site plan. 

Recommended considering 

planning and coordination of 

safety and health.  

Yes. No. 

3.2.2 Site plan (check list) 3.2.2 Only used as internal checklist. Only used as internal checklist. Only used as internal checklist. Only used as internal checklist. No. 

3.3 
Time- and manpower schedule 

including safety and health 
3.3 Yes. 

Send information to security coordinator 

concerning own time- and manpower schedule 

including safety and health.   

Recommended. Recommended. No. 

3.4.1 Description of existing conditions 3.4.1 Yes. 

Send possible information to security 

coordinator concerning own specifications and 

missing specifications in PSH. 

No No. 

No. 

 

3.4.2 
Description of common precautions, 

included work in common areas and 

common safety precautions  

3.4.2 Yes. No Yes 

3.4.3  
Description of common welfare 

precautions 
3.4.3 Yes. No 

Yes, particularly concerning 

special welfare precautions at 

dangerous activities. 

3.4.4 
Description of areas with risk according 

to assessment and information from the 

project supervisor  

3.4.4 Yes. 
No, apply possibly form for risk 

assessment. 
Yes. 

3.4.5 Contingency plan etc. 3.4.5 Yes. No Yes. 

3.5 
Agenda for start up meetings and safety 

meetings 
3.5 Yes. No. 

Recommended at start up 

meeting and several contractors 

working simultaneously. 

Yes. Opstartsmøde anbefales. 

3.6 
Description of instruction of the 

employees at the site 
3.6 Yes. 

Send possibly information to security 

coordinator regarding instruction of own 

employees. 

No,  

Verbal instruction is 

recommended. 

Yes. 

No,  

Verbal instruction is 

recommended. 

3.6A 
Safety instruction for particular 

dangerous activity 
3.6A 

Yes. Security coordinator is 

coordinating the safety instructions 

from the individual trade- or 

subcontractors in the PSH. 

Send own security instructions to security 

coordinator. 
No. 

Yes. (Security instruction for 

particular dangerous activity is 

containing the majority of the 

above-mentioned information). 

No 

 

Regulations, guidance and good advices Guidance and good advices  

 Legislation is “Labour Inspectorate administrative order no. 589” concerning arrangement of construction sites and 

similar working places and ”Labour Inspectorate administrative order no. 576” concerning client’s obligations. 
 

1.  This table of content for PSH is structured according to legal rules and good practise in the branch.  

 2.  PSH is structured dependent on present situation or role.  
 3. A Main contractor or client (security coordinator)  

 Security coordinator is responsible for elaboration and maintenance of the PSH for the site. Information is collected 

from the trade- or subcontractors. Form 3.1 to 3.6 A is used for collection of information. PSH is elaborated according 
to situation A. Client’s security coordinator elaborate and maintain PSH of the site and the main contractor will 

provide all information from form 3.1-3.6 according to situation A.   

 4. B Trade- or subcontractors 
      Trade- and subcontractors are obliged to deliver information to the security coordinator.  

 Trade- and subcontractors can use above-mentioned checklists and forms the other way round to control safety and 

health on the site. Information to the main contractor or the client is according to situation B. 
 5. C  Larger site = risk assessment and verbal coordination 

 Larger sites is where the volume of the work is exceeding 30 working days and minimum 20 employed 

simultaneously or 500 man-days. A possible PSH can be elaborated according to situation C. 
 6. D  Employer only regarding particular dangerous activity 

 Employer carrying out particular dangerous activities according to LI-adm. order. Nr. 589 enclosure 1, shall elaborate 

a PSH. See schedule 3.6 A regarding safety instruction for particular dangerous activity. PSH is elaborated according to 
situation D.   

 7. E  Small site = Verbal coordination     

 A small site is with maximum 10 employed simultaneously from all employers in the whole building period.  
 Only demand for verbal coordination between the employers. Coordination carried out according to situation E.  



3.1 Security organisation on the site 
 

Players: Profession: Areas of responsibility 6ame, address, telephone, mobile, fax, e-mail Contact person(s) on the site 

Client (C)  Client  

Name: 

Address: 

Telephone:              Fax:                        Mobile:                        E-Mail: 

 

Security coordinator (SC) Security coordinator Security meetings, PSH, daily coordination 

Name: 

Address: 

Telephone:              Fax:                        Mobile:                        E-Mail: 

 

Supervision and site management Consultant Daily site coordination and supervision 

Name: 

Address: 

Telephone:              Fax:                        Mobile:                        E-Mail: 

 

Project supervisor / consultant Consultant Project supervision 

Name: 

Address: 

Telephone:              Fax:                        Mobile:                        E-Mail: 

 

Main contractor (MC) Project manager Project supervision 

Name: 

Address: 

Telephone:              Fax:                        Mobile:                        E-Mail: 

 

Trade contractor 1 Soil Soil works 

Name: 

Address: 

Telephone:              Fax:                        Mobile:                        E-Mail: 

SV: 

 

SR: 

Trade contractor 2  Sewer Sewer works 

Name: 

Address: 

Telephone:              Fax:                        Mobile:                        E-Mail: 

SV: 

 

SR: 

Trade contractor 3 Concrete Concrete works 

Name: 

Address: 

Telephone:              Fax:                        Mobile:                        E-Mail: 

SV: 

 

SR: 

Trade contractor 4 Concrete elements Concrete elements works 

Name: 

Address: 

Telephone:              Fax:                        Mobile:                        E-Mail: 

SV: 

 

SR: 

Trade contractor 5 Subcontractors 
(masonry works, painting works, Plumber works, electricity 

works,..) 

Name: 

Address: 

Telephone:              Fax:                        Mobile:                        E-Mail: 

SV: 

 

SR: 

Others   

Name: 

Address: 

Telephone:              Fax:                        Mobile:                        E-Mail: 

 

Others   

Name: 

Address: 

Telephone:              Fax:                        Mobile:                        E-Mail: 

 

Others   

Name: 

Address: 

Telephone:              Fax:                        Mobile:                        E-Mail: 

 

 

Legislation, guidance and good advices Legislation, guidance and good advices 

LI-adm. order no. 589 concerning arrangement of sites and similar work places of 22. June 2001. 

LI-adm. order no. 576 concerning client’s obligations of 21. June 2001. 

LI-adm. order nr. 574 concerning project supervisor- and consultant’s obligations etc. of 21. June 2001. 
LI-adm. order nr. 575 concerning safety- and health work in the companies of 21. June 2001. 

 

From the security organisation of the site it shall appear who is responsible for: 
A. Elaborate and maintain plan for safety and health (PSH), site plan and time- and manning schedule. 

B. Coordinate the safety work in general and in common areas. 

C. Demarcate security provisions in common areas e.g. trade contractor responsible for scaffoldings. 
D. Report the site to LI. 

1. Specify the responsible in the space with areas of responsibility with letters A-D. Specify specific areas of 

responsibilities on site in the space, as e.g. scaffolding, maintenance of access roads etc. 

2. Specify trade contractor with activity on the site e.g. demolition, carpenter, sewage, masonry, services, el, roof etc. 
3. Specify for all contractors SV and SR. security organisation of the site shall also show subcontractors to trade 

contractors in space for “others” or  “Trade contractors”. 

4. Contractors on site with minimum 5 men more than 14 working days, shall establish a security group on site 
consisting of a supervisor (SV) and security representative (SR). Contractors with less than 5 men or duration less 

than 14 working days shall state contact persons from the company’s security organisation. (Supervisor or master or 

security representative). 
5. The client shall appoint a security coordinator at sites with 2 contractors and more than 10 employed 

simultaneously.  



3.2.1 Site plan, insert the site plan here 
 
 

 

 

 

 
 



 

 

 



3.2.2 site plan (checklist) 
 

Site areas: Defects or comments Respons. OK Site areas: Defects or comments Respons. OK 

Special risks on the site and existing 

installations 
   6ecessary technical installations    

Power lines in air and in soil    
Light in common areas and buildings, switchboards and 

hanging up cables. 
   

Water and sewage    Water supply and sewage, including drainage of the site     

District heating and natural gas    Fencing off the site    

Contaminated soil, toxic dump and explosives    
Scaffolding, handrails and other protection against 

falling by work in heights 
   

Materials contaminated with asbestos     Covering of holes    

Particular dangerous activities,  

Including specification of closed off areas 
   Other    

Other    Access conditions and roads on the site    

Welfare provisions and contingency 

plan 
   

Pedestrians (coming- to and walking in the site),  

Including temporary roads and walking areas. 
   

Shed area, including toilet, washing,  

Dining, changing etc. 
   

Driving traffic (to- and on the site), including roads for 

transport of materials, transport and work with technical 

appliances as e.g. Cranes and hoists. 

   

Shed for site management and meeting room    

Access roads in buildings and on the site for persons 

and materials included stairs, gangways and escape 

routes. 

   

Contingency plan, including emergency telephone, 

fire equipment, stretcher, eye rinse etc. 
   Parking places and traffic roads to and from the site.    

Location of personal means for protection     Other.    

Other    Technical appliances at the site    

Special working areas at the site    Cranes and mobile cranes    

Soil works    Lifts for persons and equipment    

Storage of material for the individual contract     Ventilation     

Areas for separating and waste included containers    Other    

Other    Other    

Other    Other    

Other    Other    

 

Legislation, guidance and good advices Guidance and good advices 

   Legislation is LI adm. Order no. 576 of 21. June 2001 regarding client’s obligations §6 subs. 2. 

1. The adm. Order is describing the content of the site plan in headlines. The above-mentioned list explains 
more detailed the content of the headlines. The person who design and maintain the site plan should 

consider the items of the list. The site plan is an essential part of the PSH. 

2. The person responsible for the site plan is elaborating a draft, which is distributed for comments from the 
involved parties on the building site. The checklist is used for control or inspiration by assessment of the 

site plan. 

3. Necessary information is collected by those responsible from the involved players (consultant, main 
contractor, trade- and subcontractors or other performers) and these are incorporated in the final site plan. 

 4.  The site plan should include the total building site, however it can be an advantage to split it up in to several 

plans. 
 e.g. inside buildings etc. The plan can be with a scale of 1:200 and hanged up in shed area and sheds.  

5. Conditions, which can not be stated on the site plan, should be specified under 3.4.1 existing conditions, 3.4.2 work 

in common areas and security precautions, 3.4.3 common welfare precautions, 3.4.4 risk areas according to designers 
assessment and information or 3.4.5 contingency. 

6.  Possible changes to the site plan are discussed at the security meetings. 

7.  The checklist can also be used for control of specifications from the tender material and tender forms. 
 8.  The site plan is immediately revised in case of major changes on the site. 



 

 

3.4.2 Description of common provisions, included work in common areas and common security provisions 
 

Traffic areas on the site 

 

Responsible: 
Traffic is only for supplies and machines working in the field. 

Site manager 

Shed area 

 

Responsible: 

May stay by trained staff and visitors but only with site managers presence 

Site manager 

Storage areas  

 

Responsible: 

May only attend the related staff, the revaluation of all material taken to use 

Site manager 

Technical appliances 

 

Responsible: 

Used only by competent/qualified staff. 

Site manager 

Supply conditions 

 

Responsible:  

For receipt of goods takes place only by the site manager. 

Site manager 

Demarcation and coordination in common areas and description of chosen 

security provisions 

 

 

 

 

Responsible: 

At dangerous work there shall always be a trained supervisor 

 

 

Site manager/subcontractor foreman 

Demarcation in common areas with dangerous activities 

 

 

 

Responsible: 

Where dangerous activities may be exercised to the worker´s present on the spot. 

 

Site manager/subcontractor foreman 

Ongoing control of installations, security provisions and particular dangerous 

activities. 

 

 

Responsible: 

Conducted by the site manager or subcontractor foreman 

 

Site manager/subcontractor foreman 

Contingency and exercises etc.  

 

Responsible: 

Consists of all the heads in place currently in the workplace. 

Site manager 

 

Legislation, guidance and good advices Guidance and good advices  

1. The person responsible for PSH shall briefly describe relevant common provisions with responsibility and possibly 
period included: 

 -  The site’s traffic areas, shed area and storage areas, working areas, technical appliances and supply conditions. 

 -  How all work in common areas are coordinated and demarcated with specification of chosen security provisions.  
 -  How demarcation is executed in all working areas with particular dangerous activities. 

 -  How simultaneous control is executed. 

 -  Coordination of contingency- and exercise plans. 

2. A description of the relevant common provisions on the site can be left out if these are clearly specified on the site 
plan and time- and manning plan. 

3. The description of common provisions is forwarded to the executor(s) for comments. 

4. The executor(s) assess the draft and forward possible supplementing information or comments to the responsible 
person. 

5. The description in the tender material can be used for better pricing of the bid, because it is clearly stated when and 

who shall establish, maintain and remove common provisions. 
6. Location, load capacity and weather resistance of traffic- and access roads together with construction of scaffolding, 

class weight, width, access conditions and location are essential topics for the security on the site. 



3.4.3 Common welfare provisions 
 

Conditions in sheds 

 

 

 

 

Responsible: 

All personal has to wear safety equipment when going out on site. 

 

 

Site manager 
Conditions for changing clothes, toilet and bathing 

 

 

 

 

Responsible: 

All personal has to have a good hygiene and be healthy. 

 

 

Site manager 
Location of personal appliances for protection 

 

 

 

 

Responsible: 

Shall be put up in the workers sheds. If it´s on another place then there has to be a description of it´s location. 

 

 

Site manager 
Other 

 

Responsible: 

 

 
Other 

 

Responsible: 

 

 
Other 

 

 

Responsible: 

 

 

 
  

 

  

 

  

 

  

 

  

 

  

 

  

 

 

Legislation, guidance and good advices Guidance and good advices  

1. The responsible for PSH shall briefly describe the responsible for and possible period for welfare provisions  

On the site included: 
-  Sheds for workers, foremen, site management and meetings. 

-  Sheds for changing and bathing. 

-  Konditions at toilet. 
 - Location of personal appliances for protection. 

2.   A description of the welfare provisions on the site can be left out if they are clearly stated on the site plan.  

 The contractor(s) assess the draft and forward possible supplementing information or comments to the responsible.  
  

3.  The description in the tender material is used to assess whether there is a need in the daily work for common      

provisions. 
   



3.4.4 description of risk areas or particular dangerous activities according to designers assessment and information 
 

Fall from height Maximum height/depth is approx. two meters.  

Install fences in the storeys when there are no facades built yet. 

 

Accident with a vehicle Vehicles must run with adequate velocity on site. 

If possible,  divide pedestrian areas from traffic areas 

The workers must pay attention (no distractions) 

 

Electric shock Make sure each power cable does not have water around it when executing work.  

Cables in water can occur short circuit which can damage other machines that are running or even workers 

If possible, restrict access to areas with electric installations. 

Always use protective equipment. 

Hit by falling objects Always use a helmet on site.  

The workers must pay attention (no distractions) 

If possible use fences with skirting board. Install nets. 

Workers must not stand under a work area 

Lifting heavy objects: avoid back 

problems in the worker 

For heavy lifting, be several workmen, or contact the supervisor who may get a machine for help.  

 

 

 

Be buried during the excavation Make sure to provide the excavator space when executing work. 

Study the geotechnical report to know the kind of ground and make the adequate slopes to avoid collapses. 

Install emergency exits and fixe the stairs to the ground. 

Maximum height/depth is approx. two meters. 

There must be a worker outside the excavation controlling the worker inside the installation. In case of collapse, he must be able to know were the worker was 

in order to rescue him as fast as possible. 

 

 

Legislation, guidance and good advices Guidance and good advices 

LI-adm. Order no. 576 regarding client’s obligations § 5 and enclosure 1 together with LI-adm. Order no. 574 

regarding designers obligations etc. § 10 and enclosure 1. 

 
1. The responsible shall briefly list and describe, which particular dangerous activities or risk areas, is present on the 

site according to information in the tender material.   

2. Activities mentioned in enclosure 1. Need special attention. 
3. A list of particular dangerous activities can be left out if it is clearly stated on the site plan. And time- and manning 

plan. 

4. The list of particular dangerous activities is forwarded to the contractor(s) for comments. 

5. The contractor(s) assess the draft and forward possible comments, supplementing information or a security instruction 

to the responsible. 

6. The final list is used by the responsible for PSH to assess the need for security instructions for the particular 
dangerous activities or risk areas. It is advisable that proposals for security instructions from the contractor(s) is 

included and coordinated in PSH 3.4.2. 

7. Work more than 5 m above the terrain, work in deep excavations, work with dangerous substances and materials, 
sewage work, work with contaminated soil, demolition work, work with: asbestos, insulation, epoxy, work with high 

voltage transmissions, work close to water, work in wells and tunnels together with work with mounting and 

demounting heavy concrete- or wood based elements is all particular dangerous activities. 



3.4.5 Contingency plan 
 

Incident What do you do?  Information 

Work accident Stop the accident and do not expose yourself for danger.  

Give life saving first aid 

Call 112 if necessary 

Contact the site’s security coordinator. 

Wait for help. 

Give precise information concerning address and location of the accident. 

Explain the condition of the injured person.  

Fist aid kit is available. 

Stretcher is available. 

Fire Try to extinguish the fire without danger to you or other. 

Help possible injured. 

Call 112 

Contact the site’s security coordinator. 

Wait for help. 

 

Give precise information concerning address and location of the incident.  

Give precise information concerning extent of the fire and  

Possible injured. 

Fire figthing equipment is available.        

Environmental accident Stop the accident, if possible, without danger for you or other. 

Help possible injured. 

Call 112 if necessary 

Contact the site’s security coordinator. 

Wait for help. 

Give precise information concerning address and location of the incident.  

Give as precise as possible information regarding extent of the  

Environmental accident and possible injured. 

Equipment for fighting environmental accidents is available. 

 

  

 

 

 



3.5 Agenda for starting up- and security meetings 
 

Date      / 200 Keeper of the minutes: Site manager Minutes: Respons. Deadline 

Item. Agenda: security coordinator    

0. Participants and absent record to minutes and sending out)    

1. Follow up from last meeting 

Comments and approval of the minutes 

Assessment of and development in the building process   

Information from the security coordinator (client) 

   

2.  Development in the work environment 

Briefing regarding activities and initiatives since last meeting 

Briefing regarding coming activities 

Particular dangerous activities 

Coordination of work in common areas with an influence on Safety and Health  

Comments and up dating to PSH, time- and manning plan and site plan 

Reported work accidents and result of the analyse of the accident 

Attempt to accident and assessment of this 

   

3.  Preventive activities 

Preventive initiatives according to analyse of the accidents 

 Preventive initiatives according to attempt to accidents 

New initiatives to prevention of accidents and worn down 

Assessment of need for instruction and information 

   

4.  Authorities etc. 

New rules for working environment  

Orders or bans from Labour Inspectorate 

New from BST (Local Labour Inspectorate) 

   

5. Any Other Business    

6. 6ext meeting and calling in new participants    

 

Legislation, guidance and good advices Guidance and good advices 

1. The agenda can be used by the security coordinator to ensure that all items will be dealt with. 
 Trade- or subcontractor as a memo before the security meeting can use the agenda. 

2. The agenda can be used in start-up meetings and security meetings at smaller or larger sites with no demand for elaboration 
of a PSH. 

3. This agenda can be changed or constructed according to the demands from the site or the work.   



3.6 description of instruction for the workers on the site 
 

Who is responsible for the instruction?  Site manager 

 

How shall the instruction happen?  The site manager holds the instruction meetings. If not then the subcontractor’s foreman has to hold instruction meetings with his staff. 

 

 

 

 

 

When shall the instruction happen?  Before starting any activity so that the workers can maximize their work and minimize safety and health risks. 

 

 

 

What items and working activities shall be included in the 

instruction?  
It depends of the work executed. Rules. Upcoming events. 

 

 

 
Other  

 

Other  

 

 

Other  

 

Other  

 

  

  

  

  

  

  

  

  

  

 



Legislation, guidance and good advices Guidance and good advices  

1.  The employer is obliged to instruct the employees regarding conditions for Safety and Health on the site. 
2.  A good and effective instruction ensures that the employees act safe and healthy in their execution of the 

work. 

3.  A good instruction is also preventing work accidents. 
4.  The employees are obliged to execute the work according to given instructions and current rules for work 

environment. 

5.  Instructing is particular important for: 
  - Young and apprentices 

  - New colleagues 

  - New or changed working tasks  
  - New technology 

  - Particular dangerous activities 

  - Start up on a new building site 
  - Strange subcontractors and suppliers 

6.  The instruction shall specify how, when and by whom the instruction of the site’s employees will be carried out.   
     

7.  The security coordinator point out a person to carry out the instruction.  

8.  The instruction can be planned having execution of the work in important chapters together with particular    
dangerous activities focusing on key security and – health items. 

9.  A written safety instruction has to be elaborated for particular dangerous activities. Form 3.6A can be used for 

elaboration of written security instructions and the oral instruction. 
 

3.6A Security instruction for 
 

Who is senior responsible for the particular dangerous 

activity (is)?  
Site manager, subcontractor’s foreman. The manager for the specific activity. 

 
Representatives of the security group SR: 

AL: 

Who is responsible for instruction of the particular 

dangerous activity?  
Site manager, subcontractor’s foreman. 

 
Who is responsible for control of particular dangerous 

activity?  
Site manager, manager for the specific activity. 

 
Description of the particular dangerous activity (is)  Site manager 

 

 
Description of risks Site manager 

 

 
Description of needed security provisions Main contractor, site manager 

 

 

 

 
Description of need for planning and coordination  Site manager 

 

 
Description of extent and time for information and 

instruction to the employed 
Site manager 

 

 
Description of usage of personal appliances for protection 

and welfare-provisions 
Site manager 



 

 
Specification of particular important control spots Site manager 

 
Other  

 
Other  

 

 
 

Guidance and good advices Guidance and good advices 

1. Security instruction can be sent to clients and main contractors as documentation for the demands to Safety- and Health work. 

Security instruction can be used as a PSH for the particular dangerous activity according to situation D. 
2. The security instruction is used by the instruction of the employed working with the particular dangerous activity and 

is hanged up in the sheds or similar places visible for the workers. 

 


